NHIT

Tender No. NSPPL/FY26-27/RFP/Bareilly-Sitapur/Flexible Pavement

Request for Proposal (“RFP") issued by NHIT Southern Projects Private Limited
(NSPPL) for Engagement of Agency/Firm for the Repair works of Flexible Pavement
on Four - lane of Bareilly - Sitapur Road Section of NH-30 (Old NH-24) with a total
length of 157.590 Km in the State of Uttar Pradesh.

BID SUMMARY
. Last date and time for receipt of Bidding
(i) 07 August 2026 up to 14:00 Hour
Documents
(ii) Date and Time of Opening of Bids 07 August 2026 at 16:00 Hour

Unit No. 325, 3rd Floor, D21 - Corporate Park,

jii Place of Opening of Bids
( ) P 9 Sector21, Dwarka-110077, New Delhi.

Note: - Bids will be opened in the presence of bidders who choose to attend as above.

NHIT Southern Projects Private Limited
Unit No.: 325, 3rd Floor, D21 - Corporate Park,
Sector-21, Dwarka -110077, New Delhi

Email: tender@nhit.co.in

Date: 29.07.2026

Registered Office: Unit No. 325, 3 Floor, D-21 Corporate Park, Sector 21, Dwarka, New Delhi — 110077, Tel: 011 - 45120397
Corporate Office (Delhi): Unit No. 324, 3 Floor, D-2I Corporate Park, Sector 21, Dwarka, New Delhi — 110077, Tel: 011 - 45120397
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Disclaimer

The information contained in this Request for Proposal ("RFP") or subsequently provided to Bidder(s), in
documentary or any other form, by or on behalf of NHIT, or by any authorized person(s), is provided to the
interested parties on the terms and conditions set out in this RFP and any other terms and conditions under
which such information is provided.

This RFP is not an agreement, offer, or invitation by NHIT to any interested parties. Its purpose is solely to
provide Bidders with relevant information to assist them in preparing and submitting their proposals
(“Proposal” or “Bid") for selection as a vendor for NHIT under the specified norms.

NHIT makes no representation or warranty and shall not be liable to any Bidder or other person to the fullest
extent permissible under applicable laws for any loss, damage, cost, or expense arising from reliance on
this RFP or any related process. This includes any inaccuracies, omissions, assumptions, or assessments
made based on the information provided.

Each Bidder warrants that the information it provides to NHIT in its Proposal and during the bidding process
is accurate and complete to the best of its knowledge and belief. The Bidder further indemnifies and holds
NHIT harmless from any claims, liabilities, or expenses arising from errors, defaults, or non-compliance with
applicable laws by the Bidder, including the submission of inaccurate statutory forms or documents.

The issuance of this RFP does not commit NHIT to accept any Proposal, award any contract, or enter into
any agreement. NHIT reserves the right to amend, modify, or annul the bidding process at any time prior to
the issuance of a Letter of Award/Work Order, without incurring any liability or obligation to any Bidder.
NHIT reserves the right to withdraw, cancel, or terminate this RFP process at any stage, including after the
receipt of Proposals, without assigning any reason and without any obligation to proceed with the tender.
In the event that no contract is awarded, NHIT shall not be liable for any claims, expenses, or losses incurred
by any Bidder in connection with the preparation and submission of their Proposal. Bidders shall have no
right to seek any form of relief, compensation, or damages from NHIT, whether in contract, tort, or otherwise,
in relation to the cancellation or non-award of this RFP.

All costs associated with the preparation and submission of Proposals, including any demonstrations,
presentations, or related expenses, shall be borne solely by the Bidder. Under no circumstances shall NHIT
be liable for such costs, regardless of the conduct or outcome of this RFP process.
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1. Invitation for Bids (IFB)

1.1.  Brief Overview of the Work under Consideration

The scope and details of the work under consideration are provided in the Contract Data Sheet. Bidders
are advised to refer to it for further information.

1.2. KeyDates
The key dates related to this RFP, including submission deadlines and evaluation timelines, and their
respective locations and modes, are provided in the Contract Data Sheet. Bidders are advised to
refer to it for further information.

Event Description Date & Time Location [ Mode

Invitation of RFP

Last date of Receiving Queries | Clarifications

Pre-Bid Meeting date

Pre-Bid meeting Venue

Client’s response to queries [ Clarifications

Last date of Bid Submission

Physical Submission of Bid Security / POA etc.

Opening of Technical Bid

Declaration of Eligible / Qualified bidders

Opening of Financial Bid

Letter of Award
Validity of bids
Signing of Agreement

1.3. Eligibility Criteria (Summary)

The eligibility criteria for this bid are specified in Clause 3 (Eligibility and Qualification Criteria) of this RFP.
Bidders are required to meet all the technical, financial, and legal requirements outlined therein.

For complete details, bidders must refer to Clause 3.

1.4. ContactInformation

Contact Person Designation Contact Number Email Address

In case of any change in the Contractor's contact details, constitution, or organizational hierarchy, they
shallimmediately notify the Client.
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2. Instructions to Bidders (ITB)

2.1. Definitions and Interpretations
The following terms, unless repugnant to the context, shall have the meanings assigned hereunder.
All definitions are listed alphabetically:

Term

Definition

Addendum

Agreement

Annexures

Authority

Bank Guarantee

Bid

Bid Due Date
Bid Security

shall mean any written clarification, revision, amendment, or modification
issued by the Client to the RFP before the bid submission deadline, which
forms an integral part of the RFP document. An Addendum is intended to
address queries, provide additional information, or make necessary
changes to the bidding requirements, and all Bidders shall be required to
consider it in their Bid submissions.

Shall mean the legally binding contract executed between the Client and the
Contractor for providing services related to road construction and
maintenance projects. It includes the General Conditions of Contract (GCC),
Special Conditions of Contract (SCC), Annexures, Letter of Award (LoA),
schedules, and any mutually agreed amendments or modifications. The
Agreement defines the roles, responsibilities, deliverables, timelines, and
performance standards expected of the Contractor and governs the
contractual relationship between the parties in accordance with applicable
laws, regulations, and standards, including those specified by the Ministry of
Road Transport and Highways (MoRTH) and other relevant authorities.

shall mean the documents, schedules, drawings, specifications, and any
other supplementary material attached to or referenced in this RFP. These
Annexures form an integral part of the RFP and, once the Contract is
awarded, shall be binding on the Contractor.

Shall mean the National Highways Authority of India (NHAI) or its authorized
representative.

Shall mean a written guarantee issued by a bank, on behalf of the
Contractor, to secure the performance or payment obligations under the
contract, ensuring that the bank will fulfil the financial commitments in the
event of the Contractor's failure to perform as per the terms and conditions
of the contract.

shall mean the formal offer submitted by a Bidder in response to the Request
for Proposal (RFP), comprising all required documents, technical and
financial proposals, declarations, and any other information stipulated in the
bidding documents. A Bid represents the Bidder's commitment to execute
the works or services as per the terms, conditions, and specifications
outlined in the Contract, subject to acceptance by NHIT.

Shall mean the last date and time specified for submission of Bids in the RFP.

shall mean the financial guarantee furnished by a Bidder in the form of a
Bank Guarantee, Demand Draft, or any other approved instrument, as
specified in the RFP, to secure the Bidder's commitment to the bidding
process. It ensures that the Bid remains valid and that the Bidder complies
with all requirements outlined in the bidding documents. The terms
governing the submission, validity, and forfeiture of the Bid Security shall be
as stipulated in the RFP and Contract.
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Term

Definition

Bidder

Bidding Process

Client / Employer

Confidential
Confidentiality

Construction
Works

/

shall mean any individual, firm, company, joint venture (JV), or consortium
that submits a Bid in response to the Request for Proposal (RFP). The Bidder
must meet the eligibility criteria specified in the RFP and shall be responsible
for complying with all terms, conditions, and obligations outlined in the
bidding documents.

shall mean the entire sequence of activities undertaken by NHIT for the
selection of a Contractor, Supplier, or Service Provider, starting from the
issuance of the Request for Proposal (RFP) until the final award of the
Contract. This includes, but is not limited to, the issuance of bidding
documents, pre-bid meetings, submission and evaluation of bids,
clarifications, negotiations (if opplicoble), selection of the successful bidder,
and issuance of the Letter of Award (LOA).

Shall refer to NHIT and its subsidiaries, incorporated under the Companies
Act, along with their legal successors, assignees, and authorized officers,
who are entitled to the rights and remedies as outlined in the Contract.

shall mean any information, document, data, or communication, whether
disclosed in writing, verbally, electronically, or by any other means, that is
designated as confidential or that, by its nature, should reasonably be
considered confidential. This includes, but is not limited to, technical data,
trade secrets, financial information, proprietary methodologies, business
strategies, project details, and any information shared during the bidding
or contract execution process.

Confidentiality requires that such information shall not be disclosed,
reproduced, shared, or used for any purpose other than its intended use
under the Contract, except with the prior written consent of the Client or as
required by law. The obligation of confidentiality shall remain in effect
throughout the bidding process, contract duration, and for a specified
period, thereafter, as defined in the Contract.

shall mean all activities covered under this Contract, including Road
Construction, Periodic Maintenance, Routine Maintenance, Electrical
Works, and Electrical Maintenance. It encompasses the development,
widening, strengthening, and new construction of highways, bridges,
culverts, embankments, and associated infrastructure. It also includes
periodic maintenance activities such as resurfacing, overlays, rejuvenation
treatments, and structural rehabilitation to ensure the longevity of road
assets. Routine maintenance obligations, including pothole patching, crack
sedling, drainage cleaning, shoulder repairs, and signage upkeep, form an
integral part of Construction Works to maintain operational efficiency and
road safety.

Additionally, Construction Works extend to electrical infrastructure, covering
the installation, testing, commissioning, servicing, and maintenance of street
lighting systems, transformers, power supply networks, and associated
electrical components to ensure continuous functionality. For the purposes
of this RFP, Construction Works shall exclude ATMS (Advanced Traffic
Management System) and TMS (Traffic Management System), which
shall be governed under a separate contractual framework.
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Term

Definition

Contract

Contract Price

Contractor

Day
Default

Defect Liability
Period

Dispute

shall mean the legally binding agreement executed between NHIT and the
selected Contractor for the execution of works, supply of goods, or provision
of services as specified in the bidding documents. The Contract shall include
the Letter of Award (LOA), General Conditions of Contract (GCC), Special
Conditions of Contract (SCC), Contract Data, Scope of Work, Technical
Specifications, Bill of Quantities (BoQ), and any other documents forming
part of the agreement, along with all amendments, addendums, and
modifications issued thereafter.

shall mean the total amount payable to the Contractor by NHIT for the
execution of the works, supply of goods, or provision of services as specified
in the Contract. The Contract Price shall be as stated in the Letter of Award
(LoA) and shall be subject to adjustments, variations, deductions, or
additions in accordance with the terms and conditions of the Contract,
including approved change orders, price variations, and applicable taxes as
per the governing law.

shall mean the Successful Bidder to whom the Contract has been awarded
by NHIT for the execution of the works, supply of goods, or provision of
services as per the terms and conditions of the Contract. The term shall
include the Contractor's legal successors, permitted assigns,
subcontractors, or agents engaged in the performance of the Contract,
subject to the approval of NHIT where required.

Shall mean a calendar day unless otherwise specified.

shall mean any failure, omission, or non-performance by the Contractor in
fulfilling its contractual obligations, whether due to negligence, wilful
misconduct, or inability to comply with the terms and conditions of the
Contract. This includes, but is not limited to, failure to execute the works as
per agreed specifications and timelines, non-compliance with statutory and
regulatory requirements, defective or substandard work, breach of financial
obligations, or any act that compromises the safety, quality, or serviceability
of the road construction and maintenance works.

shall mean the specified period commencing from the date of completion
and acceptance of the works by NHIT, during which the Contractor is
responsible for rectifying any defects, deficiencies, or faults arising due to
defective materials, workmanship, or non-compliance with the Contract
specifications. The Contractor shall carry out all necessary repairs,
replacements, or corrections at no additional cost to NHIT within the
timeframe stipulated in the Contract. The Defect Liability Period shall be as
specified in the Contract Data and may be extended in case of delayed
rectification or repeated defects.

Dispute’ shall mean any disagreement, conflict, claim, controversy, or
difference of opinion arising between the Contractor and NHIT in connection
with the interpretation, execution, performance, or enforcement of the
Contract. This includes, but is not limited to, disputes related to scope of work,
quality of execution, contractual obligations, payment issues, delays,
penalties, variations, termination, or any other matter affecting the rights
and obligations of the parties under the Contract.
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Term

Definition

Draft Contract
Agreement

Eligible Bidder

Letter of
Acceptance (LoA)

Lowest Responsive

Bid

Material Litigation

NHIT

shall mean the preliminary version of the contractual document included in
the RFP, which outlines the terms, conditions, obligations, rights, and
responsibilities of both the Client and the Successful Bidder. The Draft
Contract Agreement serves as the base document for finalizing the formal
contract, subject to modifications, negotiations (if applicable), and
execution upon award of the Contract.

shall mean an individual, firm, company, joint venture (JV), or consortium
that meets the eligibility criteria specified in the RFP, including but not
limited to technical qualifications, financial capacity, legal compliance, and
past experience. The Bidder must not be debarred, blacklisted, or
disqualified by any government authority, regulatory body, NHAI, NHIT, or its
subsidiaries. An Eligible Bidder shall comply with all requirements outlined in
the bidding documents and shall be legally capable of entering into a
contract with NHIT.

shall mean the formal written communication issued by NHIT to the
Successful Bidder, confirming the acceptance of their bid and awarding the
Contract, subject to the fulfilment of any preconditions specified therein. The
LOA shall constitute a binding commitment between NHIT and the Successful
Bidder, requiring the execution of the formal Contract Agreement within the
stipulated time. The issuance of the LOA does not, by itself, create a right to
commence work unless expressly stated in the document.

shall mean the bid that offers the lowest price among those determined to
be Responsive Bids, meeting all eligibility, technical, and financial criteria
outlined in the RFP. The bid must also fulfil the qualification requirements
specified in Clause 3, ensuring that the bidder has the necessary technical
capability, resources, and financial strength to execute the contract
successfully. The determination of the Lowest Responsive Bid shall be made
based on both price competitiveness and compliance with the overall
workability and feasibility requirements set forth in the RFP.

shall mean any legal dispute, claim, arbitration, or proceeding—whether
pending, resolved, or threatened—that has or may have a significant
impact on the Bidder's financial stability, technical capability, or ability to
perform contractual obligations. Material Litigation includes cases where
the claimed or potential liability exceeds a specified threshold (e.g., 10% of
the Bidder's net worth or turnover, as defined in the RFP) or where the
outcome could materially affect the Bidder's credibility, resources, or legal
standing in contract execution.

"National Highways Infra Trust (NHIT)" shall mean an irrevocable
infrastructure trust set up by the National Highways Authority of India
(NHAI) under the provisions of the Indian Trusts Act, 1882, and registered as
an Infrastructure Investment Trust (InvIiT) under the Securities and
Exchange Board of India (Infrastructure Investment Trusts) Regulations,
2014 (SEBI InvIT Regulations) with registration number INfInviT/20-21/0014.
NHIT, along with its Special Purpose Vehicles (SPVs) and subsidiaries, acts
as the Client/Employer in this RFP and subsequent Contract. It is responsible
for the development, operation, maintenance, and management of
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Term

Definition

Notice to Proceed

Overlapping
Constituents

Procuring
Authority

RFP

Scope of Work

Statutory Auditor

highway infrastructure projects and shall exercise all rights, obligations,
and authority as specified in the bidding documents and the Contract.
Wherever "NHIT" is mentioned in this RFP or the Contract, it shall be
deemed to include NHIT, its SPVs, and its subsidiaries, all of whom shall act
as the Client/Employer for the purposes of this agreement.

shall mean the formal written instruction issued by the Client to the
Contractor, authorizing the commencement of work in accordance with the
terms, conditions, and timelines specified in the Contract. The issuance of
the Notice to Proceed marks the official start of the Contractor’s obligations
under the Contract.

shall mean any situation where two or more Bidders share common
ownership, management, key personnel, shareholders, parent companies,
subsidiaries, affiliates, or any other controlling interests that may
compromise the fairness, competitiveness, or integrity of the bidding
process. This includes but is not limited to instances where entities have
direct or indirect influence over each other’s bidding decisions, access to
each other’s confidential information, or any arrangement that creates a
conflict of interest.

shall mean the designated department, division, or official(s) within NHIT
responsible for overseeing the procurement process, issuing the RFP,
evaluating bids, and awarding contracts. This may include, but is not limited
to, NHIT's Procurement Department, Project Department, or any other
authorized entity delegated with such responsibilities under this RFP.

shall mean the official bidding document issued by the Client to invite
proposals from eligible Bidders for the execution of specified works or
services. The RFP includes all amendments, Addendum, Annexures,
appendices, clarifications, and any other documents provided by the
Client during the bidding process. It outlines the scope of work, eligibility
criteria, bidding procedures, evaluation parameters, and contractual
terms, serving as the foundation for bid preparation and contract formation.

shall mean the comprehensive description of all activities, tasks,
responsibilities, and deliverables that the Contractor is required to perform
under the Contract. It includes, but is not limited to, the technical
specifications, performance requirements, quality standards, timelines,
and compliance obligations as defined in the RFP and its associated
documents. The Scope of Work establishes the contractual expectations,
execution methodology, and measurable outcomes for the successful
completion of the project.

shall mean a Chartered Accountant (CA) who is legally authorized and
appointed under applicable laws and regulations to conduct statutory
audits, financial verifications, and compliance assessments as required
by governing authorities. A Statutory Chartered Accountant is responsible
for certifying financial statements, ensuring regulatory compliance, and
providing independent assurance on the financial health and operations of
an entity. Their appointment, role, and responsibilities shall be in accordance
with the applicable statutory provisions, including but not limited to the
Companies Act, Income Tax Act, or any other relevant financial regulations.
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Statutory shall mean a Chartered Accountant (CA) who is legally authorized and
Chartered appointed under applicable laws and regulations to conduct statutory
Accountant audits, financial verifications, and compliance assessments as required

by governing authorities. A Statutory Chartered Accountant is responsible
for certifying financial statements, ensuring regulatory compliance, and
providing independent assurance on the financial health and operations of
an entity. Their appointment, role, and responsibilities shall be in accordance
with the applicable statutory provisions, including but not limited to the
Companies Act, Income Tax Act, or any other relevant financial regulations.

Responsive Bid shall mean a bid that complies in all material aspects with the eligibility
criteria, technical requirements, specifications, terms, and conditions of the
Request for Proposal (RFP). A Responsive Bid must meet the submission
requirements, including the correct form and format, and must not contain
any material deviations or omissions.

Successful Bidder shall mean the Bidder whose proposal has been evaluated as the most
responsive and compliant with the requirements set forth in the RFP and has
been formally accepted by the Client for the award of the Contract. The
Successful Bidder is the entity that has met all technical, financial, and
eligibility criteria and has been issued the Letter of Acceptance (LOA) or
any other official coommunication confirming the contract award.

Technical Proposal Shall mean the section of the Bid submitted by a Bidder that provides a
detailed description of their technical approach, methodology, and plan for
executing the Work. It includes but not limited to the information on the
resources, timeline, and technical expertise to be applied in the project.

Terms of Reference shall mean the comprehensive framework outlining the objectives, scope,

(ToR) methodology, deliverables, performance standards, and reporting
requirements that the Contractor must adhere to under the Contract. It
defines the roles, responsibilities, and expectations of all stakeholders,
ensuring alignment with technical, quality, compliance, and regulatory
requirements as specified in the RFP and associated documents.

Work Shall mean all activities, services, and deliverables to be performed by the
Contractor as specified in the RFP. This includes, but is not limited to, the
execution of tasks, provision of resources, and fulfilment of requirements
outlined in the Scope of Work, regardless of the specific nature of the project.

Written Shall mean any correspondence exchanged in writing, which includes, but is

Communication not limited to, letters, emails, notices, memos, and any other forms of written
documentation used for communication between the Client and the
Contractor or among parties involved in the project.

2.2. Instructions to Bidders - General Instructions
2.2.1. Submission of Bids — Individual, Joint Venture or Consortium (Refer clause 5.3 of CDS)
2.2.1.1. Prohibition on Multiple Bid Submissions
A bidder shall submit only one bid for the same project, either as an individual entity or as part of
a Joint Venture (JV) or Consortium, but not in both capacities.

A bidder participating as a member of a JV or Consortium shall not submit a separate bid as an
individual entity or as a member of another JV/Consortium for the same project.
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Any violation of this provision shall lead to immediate disqualification of all bids submitted by
the bidder in any form.

2.2.1.2. Joint Venture and Consortium Participation
Bidders may form Joint Ventures (JVs) or Consortiums to submit bids, provided that:
i.  The JV/Consortium appoints a Lead Member, who shall be responsible for contractual

obligations.

ii. The members of the JV/Consortium jointly and severally undertake to fulfil the
contract.

iii. The composition of the JV/Consortium shall not be altered without prior approval from
NHIT.

2.2.1.3. Declaration of Agreements and Responsibilities
i.  Allmembers of the JV/Consortium must submit a legally binding agreement, defining
their roles, responsibilities, and financial commitments.
ii. ~ NHIT reserves theright to request additional documentation or conduct due diligence
to verify the independence and capability of the bidding entities.

2.2.1.4. Restrictions on Subcontracting
i.  While JVs and Consortiums are permitted, subcontracting key project obligations to
external entities without prior approval from NHIT shall not be allowed.
ii. NHIT reserves the right to reject bids where subcontracting arrangements undermine
the bidder's core responsibilities.

2.2.1.5. Disqualification for Non-Compliance
i.  Any bid violating these provisions—such as multiple submissions from the same entity
under different capacities—shall be rejected.
ii. Any false or misleading information regarding the JV/Consortium structure shall lead
to disqualification and possible legal action by NHIT.

2.2.2. Power of Attorney (PoA) for Bidders
2.2.2.1. Requirement for POA Submission
All bidders, whether domestic (national) or international, and whether submitting bids
individually, as part of a Joint Venture (JV), or as a Consortium, must provide a valid Power
of Attorney (PoA) authorizing the signatory to represent the bidder in all matters related to
the submission of the bid and the execution of the contract if awarded.
2.2.2.2. Compliance with Local and Indian Laws
i. The PoA should adhere to the legal formalities and requirements of both the bidder’s
home country and India to ensure its validity and enforceability in legal proceedings.
ii. It must be prepared and validated in a manner that aligns with the legal framework
and authorities of the bidder’'s home country and must be duly recognized under
Indian law to be considered valid for the bidding process.
2.2.2.3. Attestation & Notarization Requirements
i. If issued outside India, the PoA must be duly notarized and attested by the
appropriate authority, including consular authentication where required, to ensure
enforceability in India.
i. If issued within India, the POA must be executed on a non-judicial stamp paper of
appropriate value and duly notarized.
2.2.2.4. Reference for Other Clauses
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Any requirement related to the authorization of the bidder’s representative, legal authority, or
signature verification in other sub-clauses shall refer to this clause (2.2.2) instead of
repeating PoA requirements.

2.2.2.5. Non-Compliance & Disqualification
Failure to submit a valid PoA as per the above requirements shall result in disqualification of
the bidder or consortium from the bidding process.

2.2.3. Notwithstanding anything to the contrary contained in this RFP, the detailed terms and conditions
specified in the agreement, including but not limited to the General Conditions of Contract (GCC),
Special Conditions of Contract (scc), Contract Data, Terms of Reference, Particular Conditions of
Contract, Bill of Quantities (BoQ), and any other contract-related documents, shall have an
overriding effect. In the event of any conflict or inconsistency between the terms in the RFP and
those in the agreement, the provisions of the agreement shall prevail, unless specifically mentioned
in the LOA. Any amendments or modifications to these terms shall be mutually agreed upon by the
Client and the Contractor in writing.

2.2.4. Conflictof Interest

2.2.4.1. Bidders shall at all times provide professional, objective, and impartial advice, prioritizing the
interests of the NHIT Entities above all else. Bidders must avoid conflicts with other assignments or
their own corporate interests, ensuring their actions are free from any considerations of future
work opportunities. Under no circumstances shall two Bidders have overlapping constituents, nor
shall any arrangement exist whereby a third-party gains access to the confidential information
of another Bidder.

2.2.4.2. Bidders must sign a Non-Disclosure Agreement (NDA) with NHIT post issuance of the Letter of
Award (LOA), should NHIT deem it necessary.

2.2.4.3. Bidders are required to disclose any existing relationships or engagements with NHIT, its affiliates,
or other stakeholders that could potentially lead to a conflict of interest. Such disclosures must be
made in writing at the time of bid submission and updated promptly if any changes occur during
the bidding process or execution of the contract.

2.2.4.4. Any conflict of interest discovered during the execution of the contract must be immediately
reported to NHIT. Failure to disclose such conflicts may result in penalties, including termination
of the contract and disqualification from future bidding processes.

2.2.4.5. Bidders must implement robust internal controls to ensure compliance with this clause, including
measures to prevent unauthorized access to confidential information and to maintain the
integrity of the bidding process.

2.2.4.6. NHIT reserves the right to audit the Bidders' practices and processes to verify compliance with the
conflict-of-interest provisions outlined in this clause. Non-compliance identified during such
audits may attract sanctions as deemed appropriate by NHIT.

2.2.5. Fraud & Corruption
2.2.5.1. Bidders shall observe the highest standard of ethics during the selection process and throughout
the execution of the work. For the purposes of this clause, NHIT defines:

2.2.511. Corrupt Practice: The offering, giving, receiving, or soliciting of anything of value to influence the
action of a public official in the selection process or during contract execution.

2.2.512. Fraudulent Practice: Any act of misrepresentation or false declaration of facts intended to
influence the selection process or execution of a contract to the detriment of NHIT. This includes
collusive practices among bidders, whether prior to or after submission of proposals, aimed at
depriving NHIT of the benefits of fair and open competition.

2.2.5.2. NHIT reserves the right to reject any proposal if it determines that the bidder recommended for
selection has engaged in corrupt or fraudulent practices during the bidding process.
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2.2.5.3.

2.2.5.4.

2.2.5.5.

2.2.5.6.

2.257.

2.2.5.8.

2.2.5.9.

NHIT may declare a bidder ineligible to participate in any future procurement processes, either
indefinitely or for a specified duration, if it determines at any time that the bidder has engaged in
corrupt or fraudulent practices.

Bidders declared ineligible for corrupt or fraudulent practices under this clause shall be prohibited
from participating in the selection process for any work or services tendered by NHIT during the
specified period of ineligibility.

Any instances of corrupt or fraudulent practices discovered during contract execution shall result
inimmediate termination of the contract, forfeiture of any performance guarantees, and potential
legal action as deemed appropriate by NHIT.

NHIT reserves the right to conduct audits or investigations to ensure compliance with this clause.
Bidders must cooperate fully with such audits or investigations, providing access to all relevant
records, documents, and personnel.

Bidders are required to include a written declaration as part of their proposal, confirming that they
have not engaged in and will not engage in any corrupt or fraudulent practices as defined in this
clause. Non-compliance with this declaration may result in disqualification.

NHIT reserves the right to share information regarding ineligible bidders with other public entities
or organizations to promote transparency and accountability.

Any breach of this clause shall entitle NHIT to recover any damages incurred due to the corrupt
or fraudulent practices, in addition to other remedies available under applicable law.

2.2.6. Termination of RFP Process

2.2.6.1.

2.2.6.2.

2.2.6.3.

2.2.6.4.

2.2.6.5.

2.2.6.6.

The Procuring Authority reserves the right to terminate the RFP process at any stage without
assigning any reason and without incurring any liability to the bidders, including but not limited
to costs or expenses incurred in the preparation or submission of proposals.
Such termination may occur under, but is not limited to, the following circumstances:
a) Significant changes in the scope, objectives, or requirements of the project that
necessitate re-evaluation of the procurement approach.
b) Non-compliance with applicable laws, regulations, or internal policies during the
RFP process.
c) Insufficient or inadequate responses received that do not meet the minimum
qualification criteria or technical specifications outlined in the RFP.
d) Detection of fraudulent practices, misrepresentation, or conflict of interest among
any participating bidders.
e) Budgetary constraints or unavailability of funds.
f) Force Majeure events or other unforeseen circumstances that make the
continuation of the RFP process impracticable.
In the event of termination, the Procuring Authority shall publish a notification regarding such
termination on the official NHIT website. It shall be the sole responsibility of the bidders to stay
informed of any updates or changes. The Procuring Authority shall not be liable for any claims
arising due to a bidder’s failure to take note of such publication. The Procuring Authority may, at
its discretion, issue a new RFP for the same or substantially similar scope of work.
The Procuring Authority shall not be obligated to provide reasons for the termination of the RFP
process or to disclose any internal evaluations, decisions, or deliberations related to the
termination.
The termination of the RFP process shall not confer any rights upon any bidder or entity, nor shall
it result in any claim or cause of action against the Procuring Authority or its representatives.
This clause is independent of any termination provisions applicable to the subsequent contract,
which shall be governed by the terms of the General Conditions of Contract (GCC) or Special
Conditions of Contract (SCC).
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2.2.7. Bid Capacity
2.2.7.1. Qualification Based on Bid Capacity:
Bidders meeting the minimum qualification criteria outlined in this RFP shall qualify only if their
assessed available bid capacity exceeds the estimated bid value of INR 40 crores (for calculation
purposes only; this figure does not reflect the actual bid value). The available bid capacity shall
be determined as follows:
Assessed Available Bid Capacity = (A x Nx25) -B+ C

Where:

A = Maximum value of civil engineering works excluding the amount of bonus received, if any,
in respect of EPC Projects executed in any one year during the last three years (updated to
the price level of the year indicated in table at Note-3 below) taking into account the
completed as well as works in progress. The EPC projects include turnkey projects/ Item rate
contract/ Construction works.

N = Duration (in years) specified for completion of the works under this RFP.

B = Value (updated to the price level of the year indicated in table at Notes for Calculation
below) of existing commitments, works for which the bidder has emerged as the winner of
the bids or on-going work to be completed during the period of completion of the works for
which BID is invited. For the sake of clarification, it is mentioned that works for which bidder
has emerged as the winner of the bids, but LOA has not been issued as on the day before
opening the financial bids shall also be considered while calculating value of B.

€= The amount of bonus received, if any, in EPC Projects during the last 3 years (updated to
the price level of the year indicated in table at Notes for Calculation below).

2.2.7.2. Notes for Calculation:
2.2.7.2.1. Price Level Adjustment Factors:

The following factors shall be used to update the annual turnover and
commitments to the current price level:

Year Year-1(Current Financial Year-2 (Previous Year-3 (Two Years

Year) Year) Prior)
Updation 1.00 1.05 1.10
Factor

Year-1: Refers to the current financial year or, if the bid due date falls within three months of
the close of the last financial year, the preceding financial year.
Year-2 and Year-3: Refer to the financial years immediately preceding Year-1.

2.2.7.3. Verification of Commitments:

The bidder must submit a statement detailing all current commitments, including
ongoing works and works for which the bidder has been declared the winner but not yet
issued an LOA. This statement must include the following details for each work:

i. Name of work.

ii. Value of the contract (updated to current price levels as per Note 1).

iii. Stipulated completion period and remaining completion timeline.
The statement must be:

i.  Countersigned by the Engineer-in-Charge (not below the rank of Executive Engineer)
for EPC projects or by the Concessionaire/Authorized Signatory of the SPV for BOT
projects.

ii. Verified and certified by the bidder’s Statutory Auditor.
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Failure to submit the required statement or submission of an incomplete or unverified statement
shall result in disqualification of the bid as per Clause 3 (Eligibility and Qualification Criteria).

2.2.7.4. General Provisions:

2.2.8.

2.2.9.

i.  Bidders shall submit the required details for the calculation of ‘A" and 'C' in the
prescribed format as provided in the Annexure of this document. Failure to furnish these
details in the specified format shall render the bid non-compliant and subject to
disqualification.

ii. Bidders must ensure accurate and complete disclosure of commitments and turnover
figures. Any misrepresentation or omission may result in disqualification.

iii. NHIT reserves the right to seek additional clarifications or conduct independent
verification of the submitted data.

iv.  This bid capacity assessment is non-negotiable and binding for all bidders
participating in this RFP process.

V. The amount of bonus received, if any, in EPC Projects should be countersigned by the
Client or its Engineer-in-charge not below the rank of Executive Engineer or equivalent
in respect of EPC Projects.

Earnest Money Deposit (EMD)

The Bidder is required to submit an Earnest Money Deposit (EMD) as part of the bid security. All
provisions related to EMD, including its amount, mode of submission, validity, refund conditions,
and forfeiture, are specified under Clause 2.4 (Bid Security Details). Bidders are required to
comply with the provisions mentioned therein.

Key Terms and Conditions of Appointment/Engagement

2.2.9.1. Right to Modify Validity Period: NHIT reserves the absolute right to either curtail or extend the

validity period of the engagement/appointment of the appointed Agency/Firm, at its sole
discretion, as deemed necessary for the successful execution of the project or in the best interest
of NHIT. Any extension or reduction in the validity period will be communicated to the Agency/Firm
in writing.

2.2.9.2. Notification of Changes: In case of any modification to the validity period, NHIT will provide written

notice specifying the new terms and conditions, including the extended or shortened period, and
any associated adjustments, if applicable.

2.2.9.3. Obligations During Extension or Curtailment: The appointed Agency/Firm shall continue to fulfil

all obligations under this engagement, including performance deliverables, timelines, and other
agreed-upon terms, during the entire extended or curtailed period, unless otherwise notified by
NHIT.

2.2.9.4. Contractor’'s Obligations Upon Termination

i. In the event of termination under the provisions of the Termination of Contract clause
in the GCC, the Contractor shall continue to perform all contractual obligations
diligently until the effective date of termination, as specified in the termination notice.
The Contractor shall not:

a) unilaterally cease work before the termination date.
b) obstruct or interfere with other agencies executing parallel works; or
c) damage, disrupt, or delay any ongoing or completed work.

iil. The Contractor shall ensure a smooth handover of the site, including all relevant
documents, materials, and work records, in coordination with the Client and any
succeeding agency. Failure to comply with these obligations shall be treated as a
breach of contract, entitling the Client to impose penalties, recover damages, forfeit
performance security, or take any other legal action deemed necessary.
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iii. The Client reserves the right to blacklist the Contractor from future projects for a
specified period in the event of non-compliance with this clause.

2.2.9.5. No Claims for Extension or Curtailment: The appointed Agency/Firm acknowledges and agrees
that there shall be no entitlement to any claim or compensation in connection with any extension
or reduction in the engagement period, unless explicitly agreed upon by both parties in writing.

2.2.10. MSME Status of Agency/Firm

2.2.10.1. Confirmation of MSME Status: The Bidder shall confirm whether it is registered as a Micro
Enterprise, Small Enterprise, or Medium Enterprise under the relevant laws and regulations
governing MSMEs. The Bidder shall submit their Registration Number along with a copy of the
Registration Certificate issued by the appropriate authority.

2.2.10.2.Notification of Change in Status: The Bidder agrees to notify NHIT promptly in writing of any
change in the status of their organization with respect to the classification under the Micro, Small,
and Medium Enterprises (MSME) Development Act or any other relevant legislation. This
includes, but is not limited to, any changes that may affect their eligibility for MSME benefits or
status.

2.2.10.3.Responsibility for Non-Notification: The Bidder acknowledges that it shall be solely responsible
for any failure to inform NHIT of any change in its MSME status. NHIT will not be held liable for any
consequences darising from the Bidder's failure to update its status in a timely and accurate
manner.

2.2.10.4. Obligation to Provide Updated Documentation: In the event of any change in the Bidder's
MSME status, the Bidder shall promptly submit the updated Registration Certificate or any other
relevant documentation to NHIT for verification.

2.2.10.5. Impact on Contractual Obligations: The Bidder understands that failure to comply with the
above requirements may result in the disqualification of their bid or termination of any contract
awarded, as determined by NHIT in its sole discretion.

2.211. Indemnification
The Agency shall indemnify, defend, and hold NHIT harmless, including its affiliates, directors,
officers, employees, agents, and representatives, from and against any and all claims,
demands, penalties, fines, losses, damages, costs, expenses, or proceedings (whether actual or
threatened), including but not limited to legal fees and expenses, arising directly or indirectly
from:
2.2.11.1. Breach of Laws or Regulations: Any breach or contravention of any applicable laws, statutes,
regulations, or governmental directives, whether local, national, or international, by the Agency or
its personnel during the performance of services under this agreement.
2.2.11.2. Non-compliance: Any failure by the Agency to comply with the terms, conditions, or provisions
outlined in this order or agreement.
2.2.11.3. Third-Party Claims: Any claims or actions initiated by third parties, including employees or agents
of the Agency, arising from the Agency’s negligence, misconduct, or breach of its contractual
obligations.
2.2.11.4. Intellectual Property Infringement: Any claims, losses, or damages arising out of infringement or
alleged infringement of third-party intellectual property rights, including patents, trademarks,
copyrights, or trade secrets, caused by the Agency’s actions or omissions.
2.2.11.5. Environmental or Safety Violations: Any penalties, fines, or legal actions arising from violations of
environmental laws or safety regulations directly attributable to the Agency’s activities.
The indemnity obligations under this clause shall apply irrespective of the negligence, whether
active or passive, of NHIT or any of its affiliates, and shall survive the termination or expiration of
this agreement.
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The Agency agrees to assume full responsibility for its actions, or those of its employees,
subcontractors, or agents, that result in any of the above-mentioned claims.
2.2.11.6. Indemnification Procedures:

2.211.6.1.Notice of Claim: In the event that NHIT is subject to a claim or proceeding that is subject to
indemnification, NHIT shall promptly notify the Agency in writing. The Agency shall have the right
to assume and control the defense of any such claim or proceeding, at its own expense,
provided that NHIT may participate in such defense at its own cost and discretion.

2.211.6.2. Cooperation: NHIT agrees to cooperate fully with the Agency in defending or settling any
claim subject to indemnification. However, the Agency shall not settle, admit liability, or enter
into any agreement or compromise concerning such claims without the prior written consent of
NHIT’'s authorized representative, as per NHIT's internal approval framework, which may include
final approval from the CEO of NHIT.
Any settlement that imposes financial obligations, penalties, restrictions, or liabilities on NHIT
shall be void and unenforceable unless expressly approved in writing by NHIT. NHIT reserves the
right to review, participate in, or assume control of the defense and settlement process at its
sole discretion, should it determine that the proposed resolution may adversely impact NHIT's
legal, financial, or reputational interests.

2.21.6.3. Blacklisting Disclosure & Indemnification

At any stage of the RFP process, upon award of the contract, during its execution, or at any
time before or after completion of contractual obligations, if the Contractor is blacklisted,
debarred, or otherwise disqualified from bidding or executing contracts Central Public Sector
Undertaking (CPSU), State Public Sector Undertaking (SPSU), government companies,
government organizations, or regulatory authorities, NHAI, NHIT and NHIT's subsidiaries,
the Contractor shallimmediately notify NHIT in writing, providing a detailed explanation of the
reasons and circumstances leading to such blacklisting.

Failure to disclose such blacklisting shall be considered a material breach of contract,
entitling NHIT to take appropriate action, including but not limited to:
a) Contract termination without liability to NHIT,
b) Forfeiture of performance security,
c) Recovery of damages resulting from reputational harm, project delays, or financial
loss,
d) Blacklisting the Contractor from future NHIT projects, and
e) Triggering indemnification provisions to recover any costs incurred due to the
Contractor’s blacklisting.

NHIT reserves the right to assess the impact of the blacklisting on ongoing contractual
obligations and may, at its sole discretion, impose additional safeguards, request alternative
arrangements, or initiate necessary legal proceedings to protect its interests

2.2.12. Eligible Bidders
Bidders must meet the eligibility and qualification requirements specified under Clause 3
(Eligibility & Qualification Criteria) to participate in the bidding process. The detailed
technical, financial, and legal criteria, including the necessary supporting documents, are
outlined therein.

2.2.13. Disqualification Criteria
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The disqualification conditions applicable to bidders are set forth under Clause 3.8
(Disqualification Criteria). Bidders failing to meet the specified requirements, providing false
information, or engaging in prohibited practices shall be disqualified.
2.2.14. Payment Terms

The payment terms for this project are governed by the provisions set forth in the General

Conditions of Contract (GCC), Special Conditions of Contract (SCC), and the Contract Data.

Bidders are advised to refer to these documents for detailed information regarding the payment

schedule, invoicing requirements, and any associated terms.

Key Points:

2.2.14.1. Invoice Submission:

i. All payments shall be made in accordance with the terms outlined in the Contract,
based on the successful submission and approval of invoices by NHIT. The required
supporting documentation must be provided with each invoice. In case the required
documents are not submitted along with the invoice, the payment shall not be
disbursed, nor shall the invoice be considered as submitted. An invoice shall only be
deemed submitted if it is accompanied by all necessary details and documents
required for the verification of its authenticity.

2.2.14.2.Payment Milestones:

i. Payment will be made in accordance with the approved payment schedule, subject to
the successful completion and acceptance of the corresponding milestones, as
specified in the Contract Data.

2.2.14.3.Currency and Method of Payment:

i. Payments will be made in the currency specified in the Contract, through the payment
method outlined therein. All payment-related banking charges, if any, shall be borne by
the Bidder.

2.2.14.4. Delay in Payment:

i. In the event of delays in payments due to issues on NHIT's part, no interest shall be
payable on any overdue payments. The payment will be processed as per the terms
outlined in the General Conditions of Contract (GCC) and Special Conditions of
Contract (SCC).

ii. Bidders are advised to review the GCC and SCC for the relevant provisions regarding
payment timelines and procedures.

iii. Bidders are advised to review the relevant sections of the GCC, SCC, and Contract Data
for a comprehensive understanding of the payment procedures, including any
penalties, deductions, or conditions related to payment processing.

2.2.15. Documents to be Submitted Along with the Bid
i. Bidders are required to submit the following documents as part of their Bid. Failure to
provide these documents in the required format may result in disqualification of the Bid:
2.2.15.1. Authorization Documents:
2.2.15.2.Power of Attorney — Refer clause 2.2.2 Bid Form:
i.  The Bid in the form provided in the RFP, duly completed and signed by the authorized
representative of the Bidder on all pages.
2.2.15.3.Bidder Profile:
A detailed profile of the Bidder, certified by the Authorized Signatory, including
organizational structure, key personnel, and areas of expertise.
2.2.15.4. Eligibility and Experience Documentation:
i. Documents supporting the Bidder's claims regarding eligibility and experience, duly
signed by the authorized representative on all pages.
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ii. Copies of work orders, purchase orders, completion certificates, and performance
certificates must be included. NHIT reserves the right to request third-party
certifications at a later stage.

2.2.15.5. Undertaking:

i. A declaration or undertaking in the format provided in the RFP, duly signed by the
authorized representative on all pages, affirming compliance with the terms and
conditions of the RFP.

2.2.15.6.Company Registration and Compliance Certificates:

i. Copy of the Company Registration Certificate, GST Registration Certificate, and MSME
Certificate (if applicable).

ii. Copies of PAN and TAN registrations (as applicable).

iii. Any other statutory registration certificates required by law.

2.2.15.7.Experience Credentials:

i. Experience certificates self-attested by the Authorized Signatory, along with copies of
supporting documents such as Work Orders/Purchase Orders and Completion
Certificates.

2.2.15.8. Financial Documentation:

i Audited financial statements for the last three financial years, including Balance Sheets,
Profit and Loss Statements, and Auditor’s Reports.

ii. A Certificate from a Statutory Chartered Accountant specifying the annual turnover of
the Bidder for the last three financial years.

iii.  The Bidder shall not have been involved in material litigation that, in aggregate, exceeds
10% of their net worth or annual turnover over the last [5] years. For the purposes of this
clause, ‘'material litigation' refers to any legal dispute, arbitration, or claim that may
adversely affect the Bidder’s ability to execute the project. The Bidder must provide a
declaration of all ongoing and past material litigation, along with supporting
documents, if any, for verification by NHIT.

2.2.15.9.Bid Security:

i. Earnest Money Deposit (EMD) in the form and value specified in the RFP, along with proof

of submission.
2.2.15.10. Technical Proposal (if applicable):

i. A detailed technical proposal (if required by the RFP) demonstrating the Bidder's
approach, methodology, and understanding of the scope of work.

2.2.15.11. Other Relevant Documents:

i. Any additional information or documentation specified in the RFP or deemed necessary
to substantiate the Bidder's eligibility and compliance.

2.2.16. Anti-Bribery & Corruption (ABC) Policy
NHIT is committed to conducting all its business activities with honesty, integrity, and the highest
ethical standards. We maintain a zero-tolerance approach to bribery and corruption in all forms
and are dedicated to acting professionally and fairly in all our business dealings and relationships,
regardless of location.
To ensure compliance, we implement and enforce robust systems and controls designed to
prevent and detect bribery and corruption. We expect all employees, contractors, suppliers, and
stakeholders to adhere strictly to these principles.
If you encounter or are subject to any improper demands, including bribery or corrupt practices
involving NHIT employees, you dre encouraged to report such incidents immediately. Reports can
be made confidentially by sending an email to whistleblow@nhit.co.in.
NHIT ensures that all whistleblowers will be protected from retaliation and that their reports will be
handled with the utmost confidentiality, in line with applicable laws and organizational policies.
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2.2.17. Ethics & Integrity
The selected Agency/Firm is expected to uphold the highest standards of professional ethics,
integrity, and accountability in all its dealings, operations, and interactions associated with NHIT.
The Agency/Firm shall:

G) Act in NHIT's Best Interests: Ensure that all actions, decisions, and conduct are aligned with NHIT's
objectives and do not, in any manner, harm or compromise NHIT's reputation, business interests,
or operational effectiveness.

b) Avoid Conflicts of Interest: Proactively disclose any actual, potential, or perceived conflicts of
interest that may arise during the execution of duties. The Agency/Firm must take appropriate
measures to mitigate any such conflicts to ensure impartiality and transparency in all dealings.

c) Adhere toLaws and Regulations: Comply with all applicable laws, rules, and regulations governing
professional conduct, anti-corruption, anti-bribery, and fair business practices.

d) Confidentiality: Safeguard all proprietary, confidential, or sensitive information entrusted by NHIT
and ensure that such information is not used for personal gain or disclosed to any unauthorized
party.

e) Fair Practices: Engage in fair business practices, avoiding any acts of dishonesty, fraud,
misrepresentation, or unethical conduct.

f) Non-Malfeasance: Refrain from any behaviour, directly or indirectly, that may be detrimental to

NHIT's interests, reputation, or relationships with its stakeholders, clients, or partners.
NHIT reserves the right to terminate the contract and take appropriate legal action if the
Agency/Firm is found to be in violation of any aspect of this clause. Compliance with these
principles is a mandatory requirement, and failure to adhere may result in disqualification,
penalties, or other remedial measures as deemed necessary by NHIT.

2.2.18. Confidentiality Obligations under the RFP

The Agency/Firm acknowledges that Clause 32 (Confidentiality and Non-Disclosure) and Clause
36.3 (Confidentiality and Intellectual Property Rights) of the General Conditions of Contract (GCC)
comprehensively govern the obligations of confidentiality and the treatment of intellectual
property rights under the contract. In addition to those provisions, the following confidentiality
obligations apply specifically to the RFP stage:

2.2.18.1. Scope of Confidentiality During the RFP Process:
All information, documents, or data shared by NHIT as part of the Request for Proposal (RFP)
process, including but not limited to RFP documents, evaluation criteria, communication, and other
proprietary information, shall be treated as confidential by the Agency/Firm.

2.2.18.2.Prohibited Actions:

a) The Agency/Firm shall not disclose, reproduce, or use any RFP-related information for any
purpose other than preparing and submitting a proposal in response to this RFP.

b) The Agency/Firm shall not share any RFP-related information with third parties, except with
employees or advisors directly involved in the proposal preparation, who must also comply
with these confidentiality obligations.

2.2.18.3.Reference to GCC Obligations:
The obligations under Clause 32 and Clause 36.3 of the GCC shall apply to all information disclosed
during the RFP process, including the preservation of confidentiality for intellectual property, trade
secrets, and proprietary data of NHIT.

2.2.18.4. Exclusions from Confidentiality:

a) Confidentiality obligations under this clause shall not apply to information that:
Is publicly available at the time of disclosure or subsequently becomes publicly available
through no fault of the Agency/Firm.

b) Was lawfully in the Agency/Firm’s possession before disclosure by NHIT.
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c) Isrequired to be disclosed by law, regulation, or court order, provided that the Agency/Firm
gives prior written notice to NHIT, where permissible, and takes reasonable measures to
limit the extent of such disclosure.

2.2.18.5. Survival of Obligations:
The confidentiality obligations outlined herein shall remain binding on the Agency/Firm regardless
of the outcome of the RFP process and shall survive the conclusion or cancellation of this RFP for a
period of at least five (5) years or as specified in Clause 32 and Clause 36.3 of the GCC, whichever
is longer, or until the information becomes public by lawful disclosure.

2.2.18.6.Breach and Remedies:
Any breach of this confidentiality clause may result in disqualification of the Agency/Firm from the
RFP process, forfeiture of the Earnest Money Deposit (EMD), or other legal or contractual remedies
as deemed appropriate by NHIT.

2.2.18.7. Acknowledgment of Obligations:
By participating in this RFP, the Agency/Firm explicitly agrees to abide by the confidentiality
obligations stated herein and acknowledges the applicability of Clause 32 and Clause 36.3 of the
GCC to the RFP process.

2.2.19. Right of Removal

NHIT reserves the sole and absolute right to remove any selected Agency/Firm from the selection
list at its discretion, without the obligation to provide any justification or to bear any costs, liabilities,
or compensation arising from such removal. Furthermore, NHIT retains the right, at any stage, to
replace, remove, or appoint a new Agency/Firm to fulfil ongoing or future requirements as it deems
necessary to ensure the efficient execution of its projects or operations.

The exercise of this right by NHIT shall not be construed as a breach of any contractual obligations
under the Request for Proposal (RFP) process or subsequent agreements, and no claims for
damages, loss of opportunity, or compensation shall be entertained from the removed
Agency/Firm.

2.2.20. Rightto descope part of full
2.2.20.1.Right to Descope Due to Contractor’s Failure or Other Conditions
"Notwithstanding anything contained in the Contract, NHIT reserves the right to partially or fully
descoped the Contractor’s scope of work under the following circumstances:

a. Failure to Perform: If the Contractor fails to meet performance standards, timelines, or quality
requirements as per the Contract, despite being given reasonable opportunity to rectify the
deficiencies.

b. Persistent Non-Compliance: If the Contractor fails to adhere to contractual obligations,
including but not limited to safety regulations, statutory compliance, or approved work
methodologies.

c. Material Breach of Contract: If the Contractor commits a material breach that does not warrant
immediate termination but requires NHIT to take corrective action.

d. Financial or Technical Inability: If NHIT determines that the Contractor is financially unstable or
lacks the technical resources to execute the project efficiently.

e. Regulatory or Statutory Directives: If NHIT is required to modify the scope due to legal,
environmental, or regulatory changes affecting the project.

f.  Project Restructuring or Budgetary Constraints: If NHIT decides to restructure, reschedule, or
optimize the project scope for administrative or financial reasons.

2.2.20.2. Consequences of Descope
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In case of partial descoping, the Contractor shall continue with the remaining scope as per the
Contract, and the Contract Price shall be adjusted proportionately based on agreed unit rates.
NHIT shall have the right to re-allocate the descoped portion to another agency or execute it
through its own resources without any claims or objections from the Contractor.

If the descoping is due to Contractor’s failure, non-performance, or breach, NHIT reserves the right
to recover additional costs incurred in getting the work executed from another party.
Performance Security shall not be released until all adjustments, claims, and recoveries (if any) are
settled to NHIT's satisfaction.

2.2.20.3. Linkage with GCC Termination Clause
If the failure or non-performance leading to descoping is severe and beyond rectification, NHIT
reserves the right to initiate termination as per the provisions of the Termination Clause under the
GCC.

2.2.21. General Information

2.2.21.1. Vendor Profile:
The Vendor shall provide a comprehensive profile detailing the constitution, ownership structure,
and core business activities of their organization. This information must be submitted as part of the
Bid/Proposal to enable NHIT to assess the Vendor's qualifications and suitability for the assignment.

2.2.21.2. Analysis of Rates:
The Bidder is required to include a detailed Analysis of Rates as part of their Financial Proposal. The
Analysis should clearly outline the basis of cost estimates, ensuring transparency and facilitating
an informed evaluation by NHIT.

2.2.21.3.Conflict of Interest and Commitments (refer clause 2.2.4 of RFP):
The Bidder shall disclose any existing commitments, obligations, or circumstances that may either
act as a constraint or result in a conflict of interest concerning the proposed assignment. Such
disclosures must accompany the Bid/Proposal to ensure full transparency.

2.2.21.4.Site Visit Requirement:
It is mandatory for the Bidder to conduct a site visit prior to the submission of the Bid/Proposal. The
purpose of the site visit is to enable the Bidder to assess all relevant conditions and requirements
necessary for the preparation of an informed and accurate proposal. By submitting their
Bid/Proposal, the Bidder acknowledges that they have accounted for all site-related
considerations.

2.3. BidProcess Overview
2.3.1. Two-Envelope System (Technical & Financial)
The selection of the Successful Bidder shall follow a Two-Envelope System, comprising the
Technical Proposal and the Financial Proposal, submitted in separate sealed envelopes:
(a) Technical Proposal
i Shall mean the part of the Bid containing the Bidder's qualifications, experience,
methodology, and proposed approach for executing the Work as specified in the RFP.
iil The Technical Proposal shall be evaluated based on the criteria outlined in the RFP,
including, but not limited to, experience in similar projects, equipment ownership, and
personnel capabilities.
iii. Only those Bidders whose Technical Proposals meet or exceed the prescribed
minimum score shall proceed to the Financial Proposal evaluation.
iv.  Details of evaluation of technical proposal is given in the Section 3 - Eligibility and
Qualification Criteria.
(b) Financial Proposal
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i. Shall mean the part of the Bid containing the financial offer, including the total Contract
Price for executing the Work in accordance with the terms of the RFP.

ii. The Financial Proposal shall be opened only for Bidders whose Technical Proposals are
qualified, and the evaluation shall be conducted as per the methodology defined in
the RFP.

(c) Evaluation Process

i. The Authority shall open and evaluate the Technical Proposals first.

ii. Financial Proposals of only technically qualified Bidders shall be opened.

iii. The selection of the Successful Bidder shall be based on the evaluation methodology
outlined in Clause 3 - Eligibility and Qualification Criteria, following the Quality and Cost
Based Selection (QCBS) system as per NHIT's practices. The final ranking of bidders
shall be determined based on their combined Technical Score (TS) and Financial Score
(FS), as described in the RFP.

2.3.2. Bid Submission Procedures
2.3.2.1. General Requirements

i. Bids shall be prepared and submitted in strict accordance with the instructions
specified in the Request for Proposal (RFP).

iil. The Bidder shall ensure that all documents and forms are complete, accurate, and duly
signed by an authorized representative.

iii. Late, incomplete, or non-compliant Bids shall not be considered and will be summarily
rejected.

2.3.2.2. Submission Format
i. The Bid shall be submitted in two separate sealed envelopes, clearly marked as follows:

Envelope 1: “Technical Proposal for [Project Name]”
Envelope 2: “Financial Proposal for [Project Name]”
ii. Both envelopes shall be placed in an outer sealed envelope marked as:
“Bid Submission for [Project Name] — Do Not Open Before [Bid Opening Date]”

2.3.2.3. Mode of Submission

i.  Bids must be submitted either in person or via registered post/courier to the address specified
in the RFP, ensuring that they are received before the Bid Due Date and time.

ii. The Employer/Authority shall not be responsible for any delays in submission due to postal,
courier services, or other external factors. The Bidder is solely responsible for ensuring timely
submission.

ii.  If electronic submission is permitted as per Clause 2.3.2.8, Bidders may also submit their Bids
through the designated online platform, subject to compliance with the RFP requirements.

2.3.2.4. Bid Validity
i.  The Bid shall remain valid for a period of [120 days] from the Bid Due Date, unless
extended by mutual written agreement between the Employer and the Bidder.
ii. The Employer may request an extension of Bid validity if required during the evaluation
period. The Bidder shall respond promptly to such requests.

2.3.2.5. Modification or Withdrawal of Bids
i. The Bidder may modify or withdraw its Bid before the Bid Due Date by submitting a
written notice to the Employer/Authority.
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ii. No Bid shall be modified or withdrawn after the Bid Due Date. Any attempt to do so will
result in the disqualification of the Bidder.

2.3.2.6. Bid Opening
i. The Technical Proposals shall be opened on the date and time specified in the RFP, in
the presence of Bidder representatives who choose to attend.
ii. The Financial Proposals shall only be opened for those Bidders who are found
technically qualified. The date and time for the opening of Financial Proposals shall be
communicated separately to the qualified Bidders.

2.3.2.7. Late Bids
Any Bid received after the Bid Due Date and time, as stipulated in the RFP, shall be considered late and shall
not be evaluated. Such Bids will be returned unopened to the Bidder, unless the delay was caused by force
majeure or other exceptional circumstances, as determined by the Employer.

2.3.2.8. Electronic Submission (if applicable)
i. If electronic submission of Bids is permitted, the Bidder shall submit the Bid via the designated

online platform, ensuring that the required digital signatures are affixed.

ii. The Bidder must ensure that the submission complies with the technical specifications and
format requirements as outlined in the RFP.

iii. In case both electronic and physical submissions are permitted, the physically submitted Bid
shall prevail in the event of any discrepancies.

iv. If the Contract Data Sheet (CDS) mandates only electronic submission, then physical
submission will not be required.

2.3.2.9. Bid Clarifications
i.  The Employer reserves the right to request clarifications or additional information from
the Bidders during the evaluation process.
ii. All clarifications shall be requested in writing, and Bidders shall respond in a timely
manner.
iii. Any response or clarification provided by the Bidder will be considered part of the Bid
and may be evaluated accordingly.
2.3.2.10.Rejection of Non-Compliant Bids
i.  Any Bid that does not comply with the Bid submission procedures as outlined in this
Sub-Clause 2.3 shall be rejected by the Employer.
ii. Bidders shall ensure that their Bids are fully compliant with the submission
requirements, including format, documents, and signatures, to avoid rejection.

2.4. Bid Security Details

The Bidder shall furnish Bid Security (Earnest Money Deposit, or "'EMD") as a guarantee to ensure the Bidder's
bona fide intention to participate in the bidding process and to safeguard the Employer from the risk of
Bidder's withdrawal or failure to comply with the terms of the RFP or any other conditions specified in the
Contract. The EMD shall be submitted as per the details set forth below.

2.4.1. Earnest Money Deposit (EMD)

The Earnest Money Deposit (EMD) amount shall be either a fixed sum or a percentage of the estimated
project cost, as specified hereinbelow. The EMD must be submitted by the Bidder in the prescribed form and
shall be in accordance with the instructions provided in this Clause Failure to submit the EMD in the
specified format shall result in the disqualification of the Bid.

i. Amount/Percentage: [As specified in Contract Data Sheet]
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ii. Mode of Submission: The EMD shall be submitted in the form of a Demand Draft (DD), Banker's
Cheque, or a Bank Guarantee issued by a Scheduled Commercial Bank in India, payable in favour
of [Employer Name]. The validity of the EMD shalll be for a period of [90] days.

iii.  Retention & Refund:

a) The EMD of the successful Bidder shall be retained until the execution of the Contract
Agreement or the submission of the Performance Security, whichever occurs earlier.

b) The EMD of unsuccessful Bidders will be refunded promptly upon finalization of the contract
award process.

c) No interest shall be payable on the EMD amount under any circumstances.

iv.  Forfeiture of EMD:

a) The EMD may be forfeited under the following conditions:

b) If the Bidder withdraws or modifies its bid during the bid validity period.

c) If the Bidder refuses to accept the Letter of Award (LOA) after being selected as the
successful Bidder.

d) If the successful Bidder fails to sign the Contract Agreement within the stipulated time.

e) If the Bidder fails to furnish the required Performance Security within the prescribed period.

f) If any fraudulent or misleading information is found in the bid documents.

2.4.2. Bank Guarantee Template for Bid Security
A Bank Guaranteeg, in lieu of the Earnest Money Deposit (EMD), may be submitted as an alternative mode of
Bid Security. In such cases, the Bank Guarantee must comply with the prescribed format and requirements
specified in Annexure [B1] of this RFP.
The Bank Guarantee shall:
e Beissued by a Scheduled Commercial Bank in India.
e Beirrevocable and unconditional.
e Be valid for a period of [180] days from the final date for submission of the bid (including any
extension period).
e Contain a clear and specific statement of the guarantee amount and a reference to the Invocation
Clause, as detailed in the Bank Guarantee template provided in the Annexure.
A template of the Bank Guarantee format is provided in Annexure [B1], which must be strictly adhered to
while submitting the Bank Guarantee.

2,5. Clarifications and Addendum
2.5.1. Pre-Bid Queries and Responses

(a) submission of Queries: Bidders may submit queries or seek clarifications regarding the bid
documents within the timeline specified in the Key Dates section of this RFP. All queries shall be
submitted in writing via email or through the official communication channel specified in
Section 1.4.

(b) Format for Queries: Queries must be submitted in the prescribed format, mentioning the
relevant section, Clause No., or provision of the RFP for which clarification is sought.

(c) Response to Queries: The Client shall provide responses to all queries received within the
stipulated timeline. These responses shall be made available to all bidders via email or
uploaded on the official tender portal.

(d) No Individual Clarifications: No bidder shall communicate directly with any Authority
representative for clarification outside the specified channels.

2.5.2. Issuance of Corrigendum/Addendum

(a) client's Right to Amend: The Client reserves the right to modify, amend, or issue Corrigendum

to the RFP documents before the bid submission deadline.
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(b) Communication of Changes: All Corrigendum/Addendum shall be communicated via the
official tender portal. If deemed necessary, the Authority may also notify bidders via the email
address provided during registration. No other form of communication shall be deemed valid.

(c) Binding Nature: All Corrigendum/Addendum issued by the Authority shall be considered an
integral part of the RFP documents and binding upon all bidders.

(d) Deadline Extensions: If necessary, the Authority may, at its discretion, extend the bid
submission deadline to provide adequate time for bidders to incorporate changes
communicated through Corrigendum/Addendum.

(e) Responsibility of Bidders: All Corrigendum/Addendum uploaded on the official tender portal
shall be deemed to have been duly communicated to all bidders. It shall be the sole
responsibility of bidders to regularly check the official portal for updates. If a
corrigendum/addendum is also communicated via email, bidders shall acknowledge receipt
within the specified timeframe. Failure to acknowledge shall not absolve the bidder from
complying with the issued modifications.

Bid Validity Period

The Bid shall remain valid for a period of 120 days from the last date of submission of the Financial Bid. The
Bidder agrees to keep the offer open and unaltered for acceptance by the Employer during this period,
without modification or withdrawal.

The following terms and conditions shall apply with respect to the Bid Validity Period:

Commencement of Validity:

The 120-day validity period shall commence from the last date of submission of the Financial Bid,
and shall expire on the 120th day thereafter, unless extended by mutual consent of the Employer
and the Bidder.

Extension of Validity:

If, in the opinion of the Employer, the bid evaluation process cannot be concluded within the validity
period, the Employer may request an extension of the validity period. The Bidder shall, at the sole
discretion of the Employer, extend the validity of the Bid for the requested period, on the same terms
and conditions, including the pricing. Such an extension shall be formalized through a written
agreement between the Employer and the Bidder.

Bidder’'s Obligation During Bid Validity:

During the Bid Validity Period, the Bidder shall not revoke or withdraw their Bid. The Bidder shall keep
their Bid open for acceptance without any unilateral alteration to the terms, conditions, or prices
specified in their submission.

However, in the following circumstances, a Bidder may be allowed to revise and resubmit their Bid:

a. Changes or Addendums by NHIT: If NHIT issues any corrigendum, addendum, or modification
to the RFP documents after Bid submission, Bidders shall have the right to revise and resubmit
their Bids in accordance with the revised terms, within the prescribed timeframe.

b. Correction of Genuine Errors Prior to Bid Opening: A Bidder (only once) may request a revision
of their submitted Bid before the scheduled bid opening date if they provide a written request
along with a detailed justification and analysis of the error, demonstrating that the revision is
necessary due to an inadvertent mistake and not due to any malpractice or unfair advantage.

c. Ensuring Fair Competition: Any request for Bid revision shall be subject to NHIT's approval,
ensuring that no unfair advantage is given to any Bidder. NHIT reserves the right to reject any
revision request if it finds that the change could compromise the integrity of the bidding
process or create an imbalance among competing Bidders.
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Once the Bids are opened, no revisions, modifications, or withdrawals shall be permitted under any
circumstances.

e Failure to Extend Validity:
If the Bidder refuses or fails to extend the Bid Validity Period when requested by the Employer, the
Bid shall be considered non-responsive, and the Bidder shall be disqualified from further
consideration.

e Force Majeure:
In the event of Force Majeure or other circumstances beyond the control of the Employer, the Bid
Validity Period may be extended, subject to mutual agreement between the Employer and the
Bidder.

2.7. Evaluation Process

The evaluation of Bids shall be conducted in accordance with the eligibility, technical, and financial
criteria detailed in Clause 3 (Eligibility and Qualification Criteria) of this RFP. The process shall be fair,
transparent, and objective, based on the information provided by the Bidders.

2.7.1. Technical Bid Evaluation (for details refer clause no. 3.4 - Technical evaluation Criteria)

The Technical Bid shall be evaluated based on key parameters, including but not limited to bidder’'s
experience, technical approach, methodology, key personnel, equipment, financial capacity, and past
performance. For detailed evaluation criteria and scoring methodology, refer to Clause 3.4 - Technical
Evaluation Criteria.

The Technical Bid will be evaluated on a pass/fail basis. Any Bid that does not meet the minimum technical
requirements specified in the RFP will be deemed non-responsive and disqualified from further evaluation.
2.7.2. Financial Bid Evaluation

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to determine
the most advantageous offer, considering the bid price, conformance to payment terms, and
completeness of the financial proposal. The Financial Bid evaluation shall be conducted in accordance with
the criteria specified in Clause 3.6 - Financial Criteria.

The Financial Bid will be scored based on the lowest responsive bid, considering both the total cost and
the value offered in terms of quality, safety, and time. In the event of a tie, the Employer may decide to
engage in negotiations or apply additional criteria to determine the final award.
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3. Eligibility and Qualification Criteria

This section outlines the eligibility and qualification criteria for bidders to ensure that only qualified and
capable entities participate in the bidding process. The bidder must meet the specified technical, financial,
and legal requirements to be considered eligible for the award of the contract.

The detailed technical and financial eligibility requirements specific to this project are provided in the
Contract Data Sheet (CDS). Bidders are advised to carefully refer to the Contract Data Sheet and all
associated annexures for project-specific qualification parameters, thresholds, formats, and
documentary requirements before preparing their bid.

3.1. General Eligibility Criteria
3.11.  To be eligible for bidding, the Bidder must fulfil the following general eligibility requirements:
3.1.2. Legally Established Entity:
The Bidder must be a legally registered entity in India or an eligible international entity, including a
consortium, joint venture (JV) if allowed for this RFP (refer CDS clause 5.3), or partnership. Valid proof
such as a certificate of incorporation, partnership deed, or joint venture agreement must be
provided.
3.1.3. Notification of Changes in Firm’s Name, Structure, or Merger
At any stage during the RFP process or after contract award, the Bidder must immediately notify
NHIT in writing in the event of:
i. A change in the name of the firm or its legal identity.
ii. Any restructuring, reorganization, or change in the ownership or controlling interest of the firm.
iii. Merger, acquisition, or amalgamation with any other entity, whether domestic or international.

NHIT reserves the right to assess the impact of such changes on the Bidder's eligibility and
performance obligations. If NHIT determines that such changes adversely affect the Bidder's
qualifications, financial stability, or conflict-of-interest status, NHIT may:

a. Disqualify the Bidder from the RFP process.

Terminate the contract without liability to NHIT.

c. Invoke performance security and recover damages for any financial or reputational impact.

=)

Failure to disclose any such change shall be treated as a material breach of contract and may result
in immediate disqualification or contract termination.

3.1.4. Experience & Capability: The Bidder must demonstrate experience in executing infrastructure
projects of a similar nature and scale. The total value of work completed should reflect the Bidder's
financial and technical ability to handle the project. Supporting documents such as completion
certificates, project references, and contract details must be provided.

3.1.5. Statutory Compliance: The Bidder must have valid GST registration, PAN, and other applicable
statutory registrations. Documentary proof must be submitted.

3.1.6. NoBlacklisting: The Bidder should not have been blacklisted or debarred by Central Public Sector
Undertaking (CPSU), State Public Sector Undertaking (SPSU), government companies,
government organizations, or regulatory authorities, NHAI, NHIT and NHIT’s subsidiaries. A self-
declaration certificate confirming the non-blacklisting status must be provided.

3.1.7. Financial Soundness: The Bidder must meet the minimum financial criteria specified under Clause
3.4 (Financial Criteria) to demonstrate its ability to execute the contract successfully.

3.1.8. Aspart of the eligibility assessment, bidders must comply with the requirements specified in Clause
2.2.7.3 (Verification of Commitments). Failure to submit the required statement of commitments,
or submission of an incomplete or unverified statement, may result in disqualification of the bid.

3.1.9. Failure to meet these general eligibility criteria shall result in automatic disqualification from the
bidding process.
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3.2. Technical Criteria (Similar Project Experience) refer cl. 5.2 of CDS
The Bidder must demonstrate relevant experience in executing projects of similar nature, scope, and
complexity. The technical qualifications shall be based on the Bidder's proven capability in handling
projects that are comparable in scale and scope to the one proposed herein. The technical criteria for
eligibility shall be as follows:
3.2.1. Similar Project Experience:
3.2.1.1. The Bidder should have successfully completed, as the lead contractor or a joint venture
partner, at least [3] projects of a similar nature, involving relevant projects as specified in the
Scope of Work.
3.2.1.2. These projects should have been completed within the last [5] years.
3.2.2. Nature of Work:
i. The projects should have involved activities such as Bridge Rehabilitation and Repair
of similar scale, complexity, and technology as outlined in this RFP.
3.2.3. Value of Works Executed:
i. The Bidder must have executed works with a minimum total contract value of [as specified
in Contract Data Sheet], either individually or collectively across similar projects.
ii.  The value of such works should have been completed in the past [5] years.
3.2.4. Supporting Documentation: The Bidder shall submit the following documents to substantiate their
technical experience:
i. Completion certificates from the Employer or the client for each project undertaken.
ii. Detailed description of the project scope, including the Bidder’s role and responsibilities.
iii. Contract value and duration of the project.
Failure to provide the required documentation or evidence of similar project experience may result in the
disqualification of the Bidder.

3.3. specific Eligibility Criteria — refer Cl. 5.2 of CDS
Bidders must meet the following project-specific eligibility requirements based on the type of work they
are bidding for:
3.3.1. Road Maintenance Works
i. The Bidder must have successfully completed at least three (3) road maintenance projects on
national or state highways within the past five (5) years.
ii.  The total value of these completed projects must be at least for the amount as specified in
Contract Data Sheet, demonstrating financial capacity.
iii.  The scope of work should include periodic maintenance, overlays, and routine upkeep of road
infrastructure.
iv. The Bidder must own or have access to essential equipment such as milling machines, pavers,
compactors, and hot-mix plants.
v.  Supporting documents: Project completion certificates, scope of work, and proof of equipment
ownership/access.
3.3.2. TollManagement Works
i. The Bidder must have a minimum of two (2) years of experience in toll plaza operation and
management.
ii.  The total value of toll management contracts handled should reflect the Bidder’s ability to
manage toll revenue and operations.
iii. Experience should include operation of electronic toll collection systems, manual toll
collection, and revenue reconciliation.
iv. Supporting documents: Performance certificates, reference letters, and toll operations reports.
3.3.3. Civil Works
i. The Bidder must have completed civil engineering projects related to highway construction,
bridge repairs, or related infrastructure.
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3.3.4.

The scope should include road construction, bituminous macadam, reinforced concrete
structures, grading, and drainage systems.
The total value of such projects must be at least [as specified in Contract Data Sheet] amount
within the last five [5] years.
The Bidder must own or have access to batching plants, transit mixers, bitumen sprayers, and
crushers.
Supporting documents: Project details, completion certificates, proof of equipment
ownership/access.
Electrical Works
The Bidder must have experience in installation, operation, and maintenance of electrical
systems for highways or toll plazas.
Experience should cover highway lighting, traffic signals, and high-mast lighting installations.
The total value of executed electrical works should be at least [as specified in Contract Data
Sheet] amount.
The Bidder must own or have access to cranes, hydraulic platforms, and certified testing
devices.
Supporting documents: Project completion certificates, safety compliance reports, and
equipment access proof.

3.4. Technical Evaluation Criteria

The technical evaluation of the bids will be carried out based on the criteria outlined in the table below.
Each bidder will be evaluated on the basis of the following parameters, and the maximum marks that can
be awarded under each criterion are specified.

Minimum Qualifying Score - The bidder must achieve a minimum of 60 marks (out of 100) in the technical
evaluation to qualify for the financial bid opening. Bidders who score below the minimum qualifying score
will not be considered further in the evaluation process.

3.4.1

Technical Evaluation Matrix

Sr. No.

Evaluation criteria & scoring guidance Maximum Points

Minimum 03 Years’ Experience in Highway Flexible Pavement works:
03 Years to less than 05 Years: 15 Marks

05 Years to less than 10 Years: 20 Marks 25
10 Years and more: 25 Marks

Cumulative Turnover for Last Three years:
2 Crore to less than 05 Crore: 15 Marks

05 Crore to less than 10 Crore: 20 Marks 25
10 Crore or more: 25 Marks

Manpower Requirements — Minimum 05 Employees
05 Employees to 10 Employees — 15 Marks

11 Employees to 20 Employees — 20 Marks

21 or More Employees — 25 Marks

Proof of the same shall be submitted as part of Bid

25

Number of Similar Works completed in last 5 years — Minimum 02
Projects

a) 02 Projects to 05 Projects — 15 Marks 25
b) 06 Projects to less 10 Projects — 20 Marks
c) 10 or More Projects — 25 Marks

Total Technical Score 100
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Note: The bidders who have already submitted their Technical Bids Tender No. NWPPL[FY26-
27/rFP/Chittorgarh-Kota/Pavement Rectification published on the NHIT website (https://nhit.co.in/) are
not required to submit their Technical Proposals again. Such bidders may submit only their Financial
Proposals in sealed envelopes for this Tender RFP.
3.5. Documents to be Furnished
Bidders must provide the following documents to support their technical proposals. Failure to provide the
required documents will result in disqualification:
3.5.1. General Eligibility Documents:
a) Registration certificate of the bidder entity (including consortium or joint venture, if applicable).
b) GST certificate.
c) PAN card.
d) A self-declaration stating that the bidder is not blacklisted by any government authority in India.
3.5.2. Technical Proposal Documents:
a) A detailed technical approach and methodology document outlining the steps and processes
to be followed.
b) CVs and qualifications of key personnel, demonstrating their expertise in managing similar
projects.
c) List and description of the equipment and technology that will be used during the project.
d) Equipment ownership or lease agreements.
3.5.3. Financial Documents:
a) Audited financial statements for the last three financial years.
b) Bank statements showing financial capacity.
c) Proof of tax compliance.
3.5.4. Experience Documents:
a) Completion certificates for at least three projects of a similar nature and scale, along with
client references.
b) Details of completed projects (including scope, value, and timelines) to substantiate the
bidder's experience.
3.5.5. Safety and Environmental Management Documents:
a) A safety management plan.
b) Environmental compliance certificates or reports from previous projects.
c) Details of any relevant certifications related to quality or safety management systems (e.g.,
ISO).
3.5.6. Previous Performance on NHAI[Highway Projects:
a) Reference letters or performance certificates from clients for projects similar in scope or
value.
b) Evidence of the bidder’s past performance on NHAI or highway projects.
3.5.7. Evaluation Methodology
The evaluation will be conducted in the following manner:
Step 1: Preliminary Scrutiny — Checking completeness of documents.
Step 2: Technical Evaluation - Assessing bidder experience, project execution capability, equipment,
and personnel based on the above matrix and document submitted.
Bidders must secure a minimum of 60 marks in the technical evaluation to move to the next stage.
Step 3: Financial Qualification — Evaluating financial soundness based on audited statements and
turnover. Financial proposals of only those bidders who have qualified in the technical evaluation will
be opened and evaluated.
Step 4: Final Scoring & Selection — Assigning weighted scores and finalizing technically qualified
bidders.
The Clientreserves the right to reject any technical proposal that does not meet the minimum requirements
or fails to submit the requisite documents.
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3.6. Financial Criteria (Net Worth, Turnover, etc.)
The Bidder must satisfy the financial eligibility criteria to ensure their financial stability and capacity to
undertake and complete the project. Additionally, the evaluation of the Financial Bids shall consider
compliance with cost structure, payment terms, and bid completeness. The criteria for financial evaluation
are as follows:
3.6.1. Financial Eligibility Criteria:

The Bidder must meet the following financial requirements to qualify for bid evaluation:

i. Net Worth: The Bidder must have a minimum net worth of [as specified in Contract Data Sheet]
as of the most recent financial year. The net worth should be certified by a Chartered Accountant
or an equivalent financial expert, and the certificate must be included with the bid.

i.  Annual Turnover: The Bidder must have an average annual turnover of at least [as specified in
Contract Data sheet] over the last [3] financial years. This turnover must be derived from core
business activities related to infrastructure development and project management.

iii. Solvency and Credit Rating: The Bidder should provide a letter from a recognized financial
institution stating their current solvency and creditworthiness, which shall demonstrate their ability
to mobilize funds for the project.

iv.  Financial Documents: The Bidder must submit the following:

a) Audited financial statements for the last [3] years, including profit and loss statements, balance
sheets, and cash flow statements.
b) A certificate from a Chartered Accountant stating the average annual turnover and the net worth
for the relevant period.
c) Any other documents that demonstrate the Bidder’s financial strength, including letters of credit,
bank statements, or solvency certificates, if applicable.
Failure to meet the financial criteria or provide the required supporting documents may lead to
the rejection of the bid.
3.6.2. Financial Bid Evaluation:
The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to determine
the most advantageous offer, considering the following:

i.  BidPrice: The overall price quoted by the Bidder shall be evaluated to ensure compliance with the
cost structure and pricing details specified in the RFP. The Employer reserves the right to reject any
bid if the pricing is deemed excessively high or unreasonably low.

ii. Conformance to Payment Terms: The financial proposal must align with the payment schedule
and terms defined in the RFP.

iii. ~Completeness of Financial Proposal: The financial bid shall be assessed for completeness,
ensuring that all required items, works, and deliverables under the Contract are properly priced.

The Financial Bid shall be evaluated based on the Lowest Responsive Bid, considering both the total cost
and the value offered in terms of quality, safety, and timely execution. In case of a tie, the Employer may
opt for negotiations or apply additional criteria to determine the final award.

3.7. Legal and Regulatory Requirements

The Bidder must comply with all applicable laws, regulations, and statutory obligations under Indian law,

as well as the regulatory requirements set by the Employer, including but not limited to the following:

3.7.1. Incorporation and Legal Status: The Bidder must be a legally constituted entity under Indian law,
registered as a corporation, partnership, or joint venture. The Bidder must provide a copy of the
certificate of incorporation, articles of association, and other relevant documents proving their legal
status.
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3.7.2.

3.7.3.

3.7.4.

3.7.5.

Tax Compliance: The Bidder must submit a valid Goods and Services Tax (GST) registration
certificate, along with evidence of good standing in compliance with all applicable tax obligations.
In addition, the Bidder must have filed tax returns for the last [5] years.

No Litigation or Legal Disputes: The Bidder must declare that they are not involved in any litigation
or legal disputes that may affect their ability to perform the contract. The Bidder must submit a
self-certification regarding the absence of any ongoing or past legal disputes, particularly those
that may affect the project’s execution.

Debarment or Blacklisting: The Bidder must not be debarred, blacklisted, or otherwise disqualified
from bidding on projects by NHIT and its subsidiaries, any government agency, department, or
public authority. A declaration confirming this must be provided by the Bidder.

Other Regulatory Compliance: The Bidder must comply with all relevant local, state, and central
government laws and regulations, including but not limited to labor laws, environmental
regulations, and safety standards. The Bidder must submit necessary documentation to
demonstrate compliance with these regulatory requirements.

Failure to meet these legal and regulatory requirements, or to provide the necessary documentation, may
result in the rejection of the Bidder's proposal.

3.8.

Disqualification Criteria

NHIT reserves the right to disqualify any bidder or Respondent, at its sole discretion, at any stage during the
evaluation of proposals, in the event that the Respondent:

3.8.1.

3.8.2.

3.8.3.

3.8.4.

3.8.5.

Late Submission:

Submits the proposal documents after the specified bid due date and time, regardless of the
reason for delay.

Misrepresentation or False Information:

Makes any misleading or false representations, or provides false, inaccurate, or incomplete
information in the forms, statements, or supporting documents submitted to demonstrate eligibility
or compliance with the requirements.

Failure to Provide Clarifications:

Fails to provide relevant clarifications or additional information, as requested by NHIT, within the
stipulated time frame.

Ineligibility Due to Debarment or Blacklisting:

The Respondent, or any of its directors, shall be deemed ineligible if they have been declared
ineligible or debarred by any Central Public Sector Undertaking (CPSU), State Public Sector
Undertaking (SPSU), government companies, government organizations, regulatory authorities,
NHAI, NHIT, or NHIT's subsidiaries for involvement in corrupt practices, fraudulent conduct, or any
other criminal activity. Additionally, any bidder found to be blacklisted by such entities will be
disqualified from participation in this RFP process.

Mandatory Disclosure & Consequences of Non-Disclosure

The Bidder shall submit a self-declaration affidavit stating that neither the Bidder nor any of its
directors or key personnel have been debarred or blacklisted by any entity mentioned in Clause
3.8.1.4. This affidavit shall be provided along with the bid submission.

In the event that NHIT discovers, at any stage of the bidding process or contract execution, that the
Bidder was blacklisted or debarred at the time of submission and failed to disclose such
information:

The bid shall be summarily rejected, or the contract shall be terminated immediately.

NHIT shall forfeit any performance security or earnest money deposit (EMD) submitted by the
Bidder.
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3.8.6.

3.8.7.

3.8.8.

NHIT reserves the right to recover damages for any financial, reputational, or operational loss
incurred due to the misrepresentation.

The Bidder shall be permanently blacklisted from future NHIT projects.

NHIT may also conduct background verification checks at its sole discretion to confirm the
authenticity of the Bidder's disclosures. Any false statement, concealment, or misrepresentation
shall be treated as fraudulent practice, and NHIT shall be entitled to take appropriate legal action.

Joint Venture (JV) Eligibility: Bidders submitting their proposal as a Joint Venture (JV) must strictly
adhere to the eligibility criteria as specified in this RFP. Any JV submitted in a form other than that
prescribed in this document will be deemed non-compliant. Such JV bidders shall be considered
ineligible, and their bids will be summarily rejected without further consideration.

Disputes with NHIT Entities: Bidders who have an unresolved dispute with any NHIT entities or have
previously defaulted in the provision of services or execution of works for NHIT shall be deemed
ineligible to participate in this RFP. The Bidder's past performance with NHIT Entities will be
thoroughly reviewed, and any history of defaults or contractual disputes may result in
disqualification from the bidding process.

Non-Workable & Unjustified Bids

A Bidder shall be liable for disqualification from the RFP process or contract termination if the bid
submitted is deemed non-workable, irrationally low, or lacking proper justification. The following
conditions shall apply:

i.  Unrealistic Pricing: If NHIT determines that the Bidder has submitted an abnormally low bid
that appears non-workable, with the potential to compromise project quality, financial
viability, or timely completion.

ii. Failure to Justify Quoted Rates: If the Bidder fails to submit a detailed rate analysis, cost
breakdown, or backup documentation demonstrating the viability of the quoted rates
within the stipulated time upon NHIT's request.

iii.  Inability to Provide Work Methodology: If the Bidder is unable to furnish a credible work
methodology, resource allocation plan, or execution strategy ensuring compliance with
project deliverables as outlined in the scope document.

iv.  Malafide Intentions or Price Disruption: If it is reasonably established that the Bidder has
deliberately submitted an abnormally low bid with mala-fide intent to manipulate prices,
disrupt fair competition, or create a non-competitive market scenario.

V. Non-Compliance with Deliverables: If the quoted rates, work methodology, or resource
commitments fail to meet the scope and quality requirements, thereby affecting project
execution, NHIT reserves the right to disqualify the Bidder at any stage of the bidding or
execution process.

NHIT, at its sole discretion, may seek additional clarifications, rate justifications, or performance

commitments from the Bidder. If the Bidder fails to provide satisfactory explanations or evidence

of feasibility, NHIT reserves the right to:
a) Disqualify the Bidder from the tender process.
b) Terminate the contract if already awarded.
c) Invoke performance security and recover damages for project risks caused due to the non-
workable bid.
d) Blacklisting the Bidder from future NHIT projects.

NHIT's decision in assessing the workability of the bid shall be final and binding, and no claims or

disputes regarding disqualification under this clause shall be entertained.

General Provisions:
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3.8.9.

e NHIT reserves the right to evaluate the responsiveness, eligibility, and qualification of
Bidders based on the information provided in the proposal and any clarifications sought
by NHIT.

The decision to disqualify a Bidder under the above criteria shall be final and binding, and no
claims for compensation or reconsideration shall be entertained.

Disqualification for Duplicate Bids or Collusion
A bidder shall be disqualified from the RFP process, and their bid shall be summarily rejected, if
at any stage NHIT determines that:

Duplicate or Multiple Bids — The Bidder has submitted more than one bid for the same project,
either directly or indirectly, through different entities, Joint Ventures, Consortiums, or affiliated
companies, in violation of Clause 2.2.1.5.

Collusion with NHIT Employees — The Bidder is found to have engaged in direct or indirect collusion
with any NHIT employee, representative, or consultant to gain an unfair advantage in the bidding
process.

Prohibition on Collusion Among Bidders
"Collusion Among Bidders: If NHIT determines that two or more Bidders have engaged in any
form of collusion, cartelization, price-fixing, bid rotation, or any other anti-competitive practice
to manipulate the bidding process or restrict fair competition, all such Bidders shall be
immediately disqualified from the RFP process.

In addition, NHIT reserves the right to:
a. Forfeit the Earnest Money Deposit (EMD) or Performance Security of the colluding Bidders.
Blacklist the involved Bidders from future NHIT tenders for a specified period.
c. Report the collusion to relevant regulatory authorities for further legal action.

o

The determination of collusion shall be at NHIT's sole discretion and may be based on direct
evidence, circumstantial findings, or independent investigation. Any such decision shall be final
and binding, with no claims entertained from the affected Bidders.

Fraudulent or Manipulative Practices — The Bidder has attempted to influence the RFP process by
unethical means, including bribery, coercion, or unauthorized communication with NHIT officials
regarding bid evaluation.

If any of the above violations are detected at any stage of the RFP process or contract execution,
NHIT reserves the right to:

Reject the bid immediately without further evaluation.

Terminate the contract if already awarded.

Forfeit the Earnest Money Deposit (EMD) or Performance Security.

Blacklist the Bidder from participating in future NHIT projects.

Initiate legal proceedings as per applicable laws.

NHIT shall not be liable for any claims, damages, or expenses incurred by the Bidder due to
disqualification under this clause.
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4. Project Information

4.1.

4.2.

4.21.

4.2.2.

4.2.3.

4.2.4.

As provided in the Contract Data Sheet

Scope of Work

The Scope of Work under this Request for Proposal (RFP) is outlined in detail in Annexure [C2],
which constitutes an integral and binding part of this document. The works to be undertaken by
the successful bidder shall align with the objectives of this RFP and encompass activities
associated with the maintenance, management, procurement, or consultancy of road
infrastructure and allied systems.

The successful bidder shall assume full responsibility for the planning, execution, and
completion of the assigned works in strict accordance with the terms and conditions set forth in
the contract agreement. This includes unwavering adherence to all applicable technical
standards, specifications, and industry best practices, ensuring compliance with quality, safety,
environmental, and statutory requirements at all stages of the project.

All works shall be executed with the highest standards of professionalism, diligence, and
efficiency, ensuring the timely delivery of services while minimizing disruptions to ongoing
operations. The bidder shall deploy appropriate and adequate resources, including skilled
personnel, equipment, and materials, to achieve the objectives outlined in the detailed Scope of
Work.

The specific obligations, deliverables, timelines, and performance metrics are comprehensively
detailed in Annexure [C2], which forms an integral and binding part of this RFP. Bidders are
required to thoroughly review, comprehend, and unconditionally acknowledge the provisions
set forth in Annexure [C2] as a mandatory prerequisite for submitting their proposals. Non-
compliance with this requirement may result in the rejection of the proposal.

Furthermore, the bidder shall proactively address any challenges or deviations encountered
during the execution of the works, ensuring prompt communication with the contracting
authority and effective resolution of issues in alignment with the contract terms.

The Bidder is required to carefully review the entire Scope of Work to ensure they understand all
the activities and responsibilities entailed in the project execution.

Site Details and Location Maps

This section provides essential information about the project site, including site conditions,
access, and any specific challenges that may affect the execution of the works. The Bidder must
thoroughly review these details to assess the feasibility and plan for project implementation.

Site Location: The project is located at Annexure [C4]. The exact coordinates of the site can be
found in the attached site location maps. The site is accessible via [insert access roads] and is
situated in proximity to key transport hubs, making transportation of materials and equipment
relatively easy.

Topographical and Site Conditions: The site consists of [refer Annexure [C4]. The existing road
network requires maintenance and repair works, including resurfacing, drainage improvements,
and signages.

Site Restrictions: The Bidder must consider the following site-specific factors:

Right of Way: Ensure access to the site without any encumbrances.

Traffic Management: Special consideration must be given to managing traffic during
working hours, including diversions and road closures as necessary.

Space Availability: The available area for material storage, equipment placement, and
construction camps is limited and needs careful planning.

Location Maps:
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4.2.5.

4.3.

4.3.1.

4.3.2.

4.3.3.

4.3.4.

i. Detailed location maps, site layouts, and access points are provided in the Annexure
[c4] for the Bidder's reference. These maps should be reviewed thoroughly to understand
site boundaries, existing infrastructure, and areas of work.

Pre-Construction Surveys: The Contractor is required to carry out their own survey to verify the
existing conditions of the site, including sub-soil investigations, topographic surveys, and
geotechnical assessments. These surveys will form the baseline for the execution of the works.
The Bidder must submit a plan for the logistics and execution of works, considering the site-specific
challenges and requirements outlined above.

Environmental and Statutory Clearances

The Contractor is responsible for ensuring that all necessary environmental and statutory
clearances are obtained prior to commencing any works on the project site. This section provides
an overview of the clearances required and the expectations for compliance with environmental
and statutory regulations.

Environmental Clearances: The project must adhere to the environmental regulations set forth by
the Ministry of Environment, Forest and Climate Change (MoEFCC) and other relevant authorities.
The Contractor must ensure compliance with the following:

i. Environmental Impact Assessment (EIA): The Contractor must obtain an EIA approval if
required for the nature and scope of the work.

ii. Air, Water, and Noise Pollution Control: The Contractor must implement measures to
mitigate air, water, and noise pollution during the construction phase in accordance with
the prescribed limits and guidelines.

iii. Waste Management: The Contractor must implement a waste management plan,
including the disposal of construction debris, hazardous materials, and non-hazardous
waste, ensuring compliance with local regulations.

Statutory Clearances: The following statutory clearances must be obtained by the Contractor
before work commences:

i. Permits for Excavation and Groundwork: Approvals from local authorities for any
excavation and groundwork activities.

ii.  Clearance for Traffic Diversion: Approval from relevant traffic authorities for any required
road closures or diversions during the work.

iii. Land Use and Building Approvals: Any necessary approvals from local authorities
regarding land use or construction work.

Compliance and Documentation: The Contractor shall submit copies of all clearance certificates,
permits, and approvals obtained from the relevant authorities. These documents must be provided
as part of the pre-construction documentation before the commencement of the work.
Environmental Management Plan (EMP): The Contractor shall prepare an Environmental
Management Plan (EMP) that outlines the measures to be implemented to protect the environment
throughout the project lifecycle. The EMP shall include details on waste management, pollution
control, and mitigation measures for any environmental impacts identified during the pre-
construction surveys. Detailed Format for Environmental Management Plan (EMP) is given in
Section 16.

The Contractor shall be responsible for the timely acquisition of all necessary clearances and
ensuring that the work is carried out in full compliance with environmental and statutory
requirements.

Page 38 of 70




National Highways Infra Trust

NHITS’ on Bareilly - Sitapur

National Highways Infra Trust

RFP for Flexible Pavement Repair works | DO¢ No.: NSPPL/FY26-27/RFP/
Bareilly-Sitapur/Flexible Pavement

5.
5.1

5.2

5.3.

Terms and Conditions of Contract

General Conditions of Contract (GCC)
The General Conditions of Contract (GCC) shall govern the contractual relationship between the
Employer and the Contractor, detailing the rights, obligations, and responsibilities of both parties. The
GCC provides comprehensive terms covering scope, performance standards, payment terms, safety
measures, dispute resolution mechanisms, and termination conditions, among other relevant
provisions.

The GCC forms an integral part of this RFP and is appended as Annexure [A1] for reference. Bidders are
advised to carefully review the GCC to ensure complete understanding and compliance. By submitting
their Proposal, Bidders confirm their acceptance of the terms outlined in the GCC, except for any
deviations explicitly stated and agreed upon during the bid evaluation process.

In case of any inconsistency between the provisions of this RFP and the GCC, the provisions of the GCC
shall prevail unless explicitly stated otherwise in the Special Conditions of Contract (SCC) or other
contractual documents.

Special Conditions of Contract (SCC)
The Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract (GCC)
and shall specify project-specific requirements, terms, and obligations applicable to the execution of
the contract.

The SCC is designed to address particular aspects of the project, including but not limited to scope
variations, additional responsibilities, payment milestones, performance security, warranties, and
project timelines. In case of any conflict between the GCC and SCC, the provisions of the SCC shall
prevail to the extent of such conflict.

The detailed Special Conditions of Contract are provided as an Annexure [A2] to this RFP document.
Bidders are advised to thoroughly review the SCC and incorporate its provisions into their bids. The SCC
forms an integral part of the contract and shall be binding on all parties upon the signing of the
agreement.

Contract Data (Project-Specific Details)

The Contract Data provides essential project-specific details that supplement the General and Special

Conditions of the Contract. These details are integral to understanding the scope, execution, and

management of the contract. The Contract Data shall be referenced by all Bidders during the

preparation and submission of their Bids and by the successful Bidder during project execution.

All relevant project-specific information, including but not limited to, the following, shall be included in

the Contract Data and annexed to this RFP:

a) Project Title and Location: A brief description of the project and its geographical location.

b) Scope of Work: Outline of key deliverables, milestones, and specific requirements.

c) Key Dates and Timeframes: Including Bid submission deadlines, contract commencement date,
and project completion timelines.

d) Payment Terms: Details regarding billing cycles, interim payments, and final settlement.

e) Performance Requirements: Any specific performance indicators or metrics applicable to the
project.

f) List of Minimum Equipment: Required machinery and tools to be owned or deployed by the
contractor, as applicable.

g) Quality Standards and Testing Protocols: Reference to applicable standards and frequency of
testing, if any.
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h) safety and Environmental Compliance: Specific safety and environmental guidelines for the
project.

i) Contact Points: Designated representatives for communication and coordination, including their
roles and responsibilities.

The detailed Contract Data is provided as Annexure [C1] of this RFP and forms an integral part of the

bidding documents. Bidders are advised to review the Annexure thoroughly to ensure their Bids are

compliant with the project-specific requirements. Any clarifications regarding the Contract Data must

be sought in accordance with the procedure outlined in Clause No. [2.5 - Clarifications and

Addendum] of this RFP.
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6. Design and Construction Requirements
6.1. Design Requirements
The Contractor shall ensure that all designs conform to:
i. MoRTH Specifications for Road and Bridge Works (5th Revision) published by IRC.
ii.  Relevant IRC codes and guidelines.
iii.  RelevantIS codes and standards.
Design submissions must align with the project’s functional and safety requirements, incorporating:
i. Detailed design reports, calculations, and drawings for structural and non-structural components.
ii. Safety provisions, environmental sustainability, and traffic management plans.
All design requirements are detailed in Annexure [C5], which includes specific parameters and submission
protocols.

6.2. Construction Requirements
All construction activities shall comply with:
i.  MORTH Specifications for Road and Bridge Works (5th Revision).

ii. Approved project schedules and methodologies.

iii. Standards for material quality, workmanship, and safety.
The Contractor must ensure testing, quality assurance, and the use of appropriate equipment. Non-
compliance shall be subject to penalties as specified in the contract. For further details, refer to Annexure
[ce].

6.3. Technical Specifications
All technical specifications shall strictly follow:
i.  MORTH Specifications for Road and Bridge Works (5th Revision).
ii.  RelevantIRC codes for design, materials, and construction.
iii.  RelevantIS codes for materials, testing, and compliance.
The detailed technical specifications for the project are provided in Annexure [C7]. Any deviations require
prior approval from NHIT.

6.4. Approved Drawings (Plans, Layouts, Sections, etc.)
The project shall be executed in strict accordance with the approved drawings, which include:
i. General Arrangement Drawings (GAD), detailed layouts, and sections.
ii. Structural reinforcement details and material specifications.
iii.  Utility layouts and drainage systems.
The approved drawings are appended as Annexure [C8]. Any revisions or updates shall be issued formally
by NHIT.

6.5. Utility Shifting Guidelines (if applicable)
If utility shifting is part of the project scope, the Contractor shall:
i. Follow the protocols outlined in MoRTH Specifications for Road and Bridge Works (5th Revision) and
relevant IRC/IS codes.

ii. Liaise with utility owners to minimize disruptions.

iii.  Ensure proper safety, environmental compliance, and timely execution.
Detailed guidelines for utility shifting, including coordination protocols and safety measures, are provided
in Annexure [A4].

Note
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All technical specifications, drawings, and guidelines shall adhere to the latest editions of MoRTH
Specifications for Road and Bridge Works (5th Revision), relevant IRC codes, and IS codes. Annexures

referenced in this section are integral to the RFP document.
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7. Quality Assurance and Control Requirements
7.1. Standards to be Adhered to (MoRTH, IRC, IS, etc.)
Standards to be Adhered to
The Contractor shall strictly follow the latest versions of the following standards for all aspects of quality
assurance and control:
1. MORTH Specifications for Road and Bridge Works (5th Revision):
i. Clause No. 900, which comprehensively addresses quality management and control
measures for road and bridge works.
2. RelevantIRC Codes:
i For design, materials, and construction practices.
3. RelevantIs Codes:
i. For testing methods, material standards, and compliance procedures.
All testing, inspections, and certifications shall conform to the guidelines outlined in these codes. Where
discrepancies arise, the most stringent requirement shall prevail.

7.2. Contractor's QA/QC Obligations
The Contractor is required to implement a robust QA/QC plan as per Clause No. 900 of the MoRTH
Specifications for Road and Bridge Works (5th Revision), which includes but is not limited to:
1. Establishment of a QA/QC System:
i. Develop and submit a comprehensive QA/QC plan for approval prior to the
commencement of works.
ii. Designate a dedicated QA/QC manager and support team responsible for quality
management.
2. Material Testing and Certification:
i.  Conduct all material testing in accordance with the relevant IRC and IS codes.
ii. Submit test results and certifications from approved laboratories as per project
requirements.
3. Inspection and Approval:
i. Facilitate inspections by the Engineer or authorized representatives at all stages of work.
ii. Obtain prior approval for materials, equipment, and methodologies before use or
implementation.
4. Documentation and Reporting:
i. Maintain detailed records of all QA/QC activities, including test reports, inspection logs, and
certifications.
ii. Submit periodic quality reports to the Engineer for review and verification.
5. Rectification of Defects:
i. Address any defects or non-compliance issues promptly as identified during inspections
or audits.
ii. Ensure that rectification measures conform to the approved standards and specifications.
6. Site Laboratory and Testing Facilities:
i. Establish a fully equipped site laboratory to conduct routine tests.
ii. Ensure availability of trained personnel to perform and validate tests as required.
Failure to comply with QA/QC obligations may lead to penalties, suspension of work, or termination of the
contract, as deemed appropriate by the Employer.
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8. Health, Safety, and Environmental (HSE) Guidelines

This section establishes the mandatory Health, Safety, and Environmental (HSE) guidelines that the
Contractor must adhere to during the execution of the project. The Contractor is obligated to implement
appropriate measures to ensure the safety of workers, the protection of the environment, and compliance
with statutory regulations.

8.1. HSE Requirements
The Contractor shall be responsible for ensuring the health, safety, and welfare of all persons employed or
engaged in the performance of the work. Additionally, the Contractor must take all necessary precautions
to protect the environment, ensure the safety of the general public, and minimize disruptions to traffic and
nearby properties. Strict adherence to traffic management protocols, construction best practices, and all
applicable health, safety, and environmental (HSE) regulations is mandatory. The Contractor shall comply
with NHIT's HSE Policy & Requirements as detailed in Annexure [A5] of this RFP throughout the project
duration.
The following HSE guidelines must be strictly adhered to throughout the project duration:

1. General HSE Obligations:

i. The Contractor shallimplement all necessary measures to safeguard the health and safety
of workers, visitors, and any other persons who may be affected by the project activities.

ii. The Contractor shall provide and maintain a safe working environment, free from
recognized hazards that could cause injury or illness. The working conditions shall comply
with all applicable national and international standards, including but not limited to the
Factories Act, 1948, The Environment Protection Act, 1986, The Occupational Safety,
Health and Working Conditions Code, 2020, and International Labour Organization (ILO)
standards.

iii. The Contractor shall conduct risk assessments regularly and take proactive steps to
mitigate any identified risks. All work practices shall be reviewed periodically to ensure
compliance with the latest safety regulations and standards.

2. Health and Safety Procedures:

i. The Contractor shall establish a Health and Safety Management Plan (HSMP) before
commencing work, detailing the procedures and controls to be implemented. The HSMP
shall include procedures for emergency response, first aid, medical services, and accident
reporting.

ii. The Contractor shall provide personal protective equipment (PPE) to all workers and ensure
its proper use. PPE includes, but is not limited to, helmets, safety boots, gloves, goggles, ear
protection, and high-visibility clothing.

iii. The Contractor shall ensure that all workers are adequately trained on health and safety
protocols, emergency procedures, and the proper use of equipment. Regular safety drills
and training sessions must be conducted and documented.

iv. A Health and Safety Officer shall be appointed to oversee the implementation of the HSMP
and ensure compliance with all safety regulations. The Health and Safety Officer will be
responsible for reporting safety violations and making recommendations for corrective
actions.

3. Emergency Preparedness:

i. The Contractor shall establish emergency response procedures for various contingencies,
including fire, medical emergencies, natural disasters, and accidents. These procedures
must be communicated to all personnel, and emergency response drills shall be
conducted periodically.

ii. A first-aid kit and emergency medical services shall be readily available at the worksite.
The Contractor must ensure that all workers are familiar with the location of the emergency
facilities and the procedures for requesting emergency assistance.
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4. Reporting and Record-Keeping:

i. The Contractor shall maintain comprehensive records of all health and safety incidents,
including accidents, injuries, near-misses, and corrective actions taken. These records
must be submitted regularly to the Employer for review.

ii. In case of any significant accident or incident, the Contractor shall provide an immediate
report to the Employer and the relevant authorities, along with a detailed investigation into
the cause and corrective measures.

5. Subcontractor Compliance:

i. The Contractor shall ensure that all subcontractors engaged in the project adhere to the
same high standards of health and safety. The Contractor shall be responsible for ensuring
that subcontractors comply with the HSE requirements and shall monitor their
performance accordingly.

6. Non-Compliance Penalties:

i. Failure to comply with the HSE guidelines may result in penalties, work stoppages, or
contract termination. The Employer reserves the right to take corrective action in case of
persistent non-compliance.

8.2. Environmental Management Plan (EMP)
The Contractor shall prepare and implement an Environmental Management Plan (EMP) to ensure the
project is executed in a manner that minimizes environmental impact. The EMP shall detail the specific
actions to be taken to mitigate adverse environmental effects arising from the project and ensure
compliance with environmental regulations. Detailed Format for Environmental Management Plan (EMP)
is given in Section 16.

. General Environmental Obligations:

i The Contractor shall comply with all relevant environmental laws, regulations, and
guidelines, including those set by the Ministry of Environment, Forest and Climate Change
(MoEFCC), the Environmental Protection Act, 1986, and State Pollution Control Boards.
The EMP must be designed in accordance with these regulations to minimize pollution and
protect natural resources.

ii. The EMP must include provisions for environmental monitoring and compliance audits to
assess the project’'s adherence to environmental standards and regulations.

2. Mitigation of Environmental Impacts: The EMP shall address the following environmental impacts,
among others:

i.  AirQuality: Measures to control dust, emissions from vehicles, and other pollutants during
construction activities. Dust suppression techniques, such as water spraying and the use
of dust barriers, shall be implemented.

ii. Water Quality: The Contractor shall ensure that water bodies in and around the project
area are protected from contamination due to construction activities. Measures shall be
taken to manage runoff, prevent spillage of hazardous materials, and treat wastewater as
per legal requirements.

iii. Waste Management: The Contractor shall implement a waste management strategy that
includes the collection, segregation, recycling, and disposal of waste materials. Hazardous
and non-hazardous wastes must be handled separately, with proper disposal methods to
avoid environmental harm.

iv. Noise and Vibration: The Contractor shall take necessary precautions to limit noise and
vibration levels at the site. The use of noise barriers, the maintenance of machinery, and
compliance with permissible noise limits shall be part of the mitigation measures.

V. Ecological Impact: If the project site affects flora and fauna, the EMP shallinclude a detailed
plan for the conservation of biodiversity, including the protection of existing vegetation,
wildlife, and endangered species.
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3. Monltorlng and Compliance:

The Contractor shall conduct regular environmental monitoring to assess the effectiveness
of the mitigation measures and identify any unforeseen environmental impacts.
Environmental audits shall be conducted at regular intervals, and the Contractor shall
submit the results of these audits to the Employer.

The Contractor shall cooperate with the authorities and provide access to the site for
inspection of environmental compliance.

4. Waste Disposal and Resource Management:

The Contractor shall ensure the proper disposal of construction debris and hazardous
materials in compliance with relevant environmental guidelines.

The EMP shall include measures for resource conservation, such as energy-efficient
construction methods, use of sustainable materials, and water conservation during the
execution of the project.

5. Emergency Response for Environmental Incidents:

In the event of an environmental accident, such as a chemical spill or fuel leak, the
Contractor shall have a response plan in place, including immediate containment
measures, notification procedures, and mitigation actions. The Employer shall be notified
immediately, and corrective actions must be taken to prevent further damage.

6. Enwronmental Training:

The Contractor shall provide environmental awareness training to all workers and
subcontractors involved in the project. This training shall focus on the importance of
environmental protection, waste management, and the proper use of equipment to
minimize environmental impacts.

7. Reporting and Documentation:

The Contractor shall maintain detailed records of all environmental activities, including
waste management, emissions control, and monitoring results. These records shall be
made available to the Employer and relevant authorities upon request.

8. COmpllance Audits:

The Employer reserves the right to conduct independent environmental compliance audits,
at their discretion, to assess the Contractor’'s adherence to the EMP. If the Contractor is
found to be non-compliant, corrective measures shall be required within a specified time
frame.
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9. Financial Proposal
9.1. Format for Financial Bid Submission

FINANCIAL PROPOSAL
(On the Letterhead of the Bidder)
From:
< Name, Address and contact details of the Bidder>

To:

Mr. <name & designation shall be as specified in Contract Data Sheet>
NHIT Southern Private Limited

Unit No.: 325, 3rd Floor, D21 - Corporate Park

Sector-21, Dwarka, New Delhi — 110077.

Subject: Financial Proposal for the Request for Proposal (“RFP”) issued by NHIT Southern Projects
Private Limited (NSPPL) for Engagement of Agency/Firm for the Repair works of Flexible Pavement on
Four - lane of Bareilly - Sitapur Road Section of NH-30 (Old NH-24) with a total length of 157.590 Km in
the State of Uttar Pradesh. Tender No.: NSPPL/FY26-27/RFP/Bareilly-Sitapur/Flexible Pavement.

FINANCIAL OFFER

The financial offer, inclusive of all costs except GST, is presented below:

Sr. No. Particulars Amount (INR)
1 Refer Annexure [C3]
Note: A detailed cost breakup is provided in the attached Bill of Quantities (BoQ).
Name & Signature of Bidder's Authorized Signatory Date:

Instructions for Bidders

1. Thefinancial offer must be quoted in Indian Rupees, limited to two decimal places, and shall remain
firm throughout the contract period.

2. The quoted fee must be inclusive of all charges except GST, which will be paid as applicable. Taxes
should be shown separately while submitting invoices for payment.

3. Withholding taxes, as applicable, will be deducted at the time of payment.

4. A detailed BoQ with cost breakup should accompany this proposal.

9.2. Payment Schedule

The payment schedule for the works shall be governed by the provisions outlined in the Contract Data
Sheet and shall conform to the terms specified in the General Conditions of Contract (6CC) and Special
Conditions of Contract (SCC). Payments may be structured as either Milestone-Based or BoQ-Based, as
defined in the Contract Data.

e Milestone-Based Payments: Payments shall correspond to the measurable and certified
completion of specific activities or project milestones, as defined in the approved Scope of Work
and the agreed construction program. The certification of milestones by the Engineer/Authority’s
Representative shall be mandatory for processing payment claims.

e BoQ-Based Payments: Payments shall be made against the actual quantities of work executed,
measured, and certified as per the mode of measurement specified in the Contract Data and BoQ.
The contractor shall submit Interim Payment Certificates (IPCs) based on quantities executed,
supported by appropriate documentation, including detailed measurement sheets and verification
reports. Payment shall be made at the agreed unit rates for the items specified in the BoQ, subject
to the terms of the Contract.
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For both methods, advance payments, if applicable, shall be disbursed upon submission of an acceptable
Advance Payment Bank Guarantee. Deductions for retention money, performance securities, liquidated
damages, and any other amounts stipulated in the Contract shall apply uniformly.

The final payment shall be released upon successful completion of all contractual obligations, including
rectification of defects during the Defects Liability Period (DLP), submission of "As-Built Drawings," and
certification of the Final Payment Certificate by the Engineer/Authority’s Representative. Payments shall be
processed within the timelines specified in the Contract and shall be subject to compliance with all
contractual conditions.

9.3. Bill of Quantities

The Bill of Quantities (BoQ) provided in the Annexure [C3] forms an integral part of the Contract and
specifies the estimated quantities, unit rates, and total cost for each item of work. The contractor is required
to execute the works strictly in accordance with the BoQ, the drawings, and the technical specifications
outlined in the Contract.

The quantities mentioned in the BoQ are indicative and subject to variations as per the provisions of the
GCC. The contractor shall not execute quantities beyond the variation limits stipulated in the Contract Data
without prior written approval from the Authority.

The Engineer/Authority’s Representative shall certify all measurements and variations in accordance with
the specified mode of measurement. Payment for items shall be made at the agreed unit rates for the
actual work done, as certified.

The contractor shall ensure proper documentation and submission of records, including daily progress
reports, to support all claims under the BoQ. Any disputes related to measurements or quantities shall be
resolved as per the provisions of the Dispute Resolution Mechanism in the Contract.

9.4. Right to Renegotiate or Re-Tender

The Client reserves the right to renegotiate the prices or initiate a separate tendering process if the total
contract value or the executed quantities exceed the limits specified in the Contract Data Sheet. In the event
that no such limits are provided in the Contract Data Sheet, the limit shall be 125% of the total contract
value and 125% for any specific item.

The Contractor shall not claim any automatic entitlement to execute additional quantities beyond the
agreed contractual limits. Any renegotiation or additional award shall be subject to mutual agreement and
approval by the Client.

9.5. Taxation Details

The Contractor shall be solely responsible for the payment of all applicable taxes, duties, levies, and other
statutory charges, whether existing or arising during the Contract period, except for Goods and Services
Tax (GST), which shall be paid separately by the Authority at the prevailing rates.

The Contractor shall issue GST-compliant tax invoices for every claim, incorporating their valid GST
Registration Number and the applicable GST rates. Any input tax credits availed by the Authority shall be
adjusted against payments due to the Contractor. Failure to comply with GST regulations, including timely
submission of invoices and returns, shall result in penalties as provided under the governing laws and the
Contract.

The Contractor shall indemnify the Authority against any liabilities, losses, or penalties arising out of non-
compliance with applicable tax laws. If there is any change in applicable tax laws or the introduction of new
taxes during the Contract period, such changes shall be dealt with in accordance with the GCC.
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It shall be the Contractor’s obligation to ensure compliance with all statutory requirements and provide
evidence of tax deposits upon request by the Authority. Any tax-related disputes shall be handled in
accordance with the provisions of the Contract and the applicable laws of the jurisdiction.

10. Performance and Security Documents

10.1. Performance Security Template (Annexure [B2])

The Contractor shall furnish a Performance Security in the form of an unconditional and irrevocable Bank
Guarantee issued by a Scheduled Commercial Bank in India or any other bank acceptable to the Authority,
in the format provided in the Contract Data. The Performance Security shall be submitted within the timeline
stipulated in the Letter of Acceptance (LOA) and prior to the signing of the Contract Agreement.

The amount of the Performance Security shall be equivalent to the percentage of the Accepted Contract
Amount as specified in the Contract Data and shall remain valid until the expiry of the Defects Liability
Period (DLP) or any extension thereof, including an additional claim period of 60 (sixty) days.

In the event of the Contractor's failure to perform any of its obligations under the Contract, the Authority
shall have the right to invoke the Performance Security, either in part or in full, without prior notice to the
Contractor. Such invocation shall not absolve the Contractor from its contractual obligations or liabilities.

The Contractor shall ensure that the Performance Security is renewed or replaced as and when required,
to maintain its validity as per the Contract terms. Failure to maintain valid Performance Security shall be
treated as a material breach, entitling the Authority to take appropriate action, including termination of the
Contract.

10.2. Bank Guarantee Template (for Advance Payment) (Annexure [B3])

If an advance payment is agreed upon, the Contractor shall furnish an Advance Payment Bank Guarantee
(APBG) in the prescribed format provided in the Contract Data. The APBG shalll be issued by a Scheduled
Commercial Bank in India or any other bank acceptable to the Authority, and it shall be equivalent to the
amount of the advance payment sanctioned under the Contract.

The APBG shall be unconditional and irrevocable, ensuring repayment of the advance payment in the event
of default by the Contractor. The guarantee shall remain valid until the advance payment is fully adjusted
against interim payments or until the date specified in the Contract Data, whichever is earlier.

The Authority shall have the right to invoke the APBG, either partially or fully, if the Contractor fails to utilize
the advance payment for the intended purpose, defaults in executing the Works, or breaches any terms of
the Contract.

The advance payment shall be recovered progressively from the Contractor’s Interim Payment Certificates
(IPCs) as per the recovery schedule specified in the Contract Data. The recovery of the advance payment
shall commence from the first IPC and shall be completed before the value of work executed reaches 80%
of the Accepted Contract Amount.

The Contractor shall ensure timely renewal or extension of the APBG to maintain its validity as required
under the Contract. Any failure to provide or maintain a valid APBG shall result in suspension of payments
to the Contractor and may lead to termination of the Contract.
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1. Supplementary Information for Bidders

1.1. Draft Contract Agreement
The Draft Contract Agreement forms an integral part of this Request for Proposal (RFP) document. It
outlines the comprehensive terms and conditions governing the execution of the project, including but
not limited to, the obligations of the parties, payment terms, scope of work, timelines, quality assurance
requirements, performance security, and provisions for dispute resolution.
The Draft Contract Agreement is attached as Annexure [C9] for reference and must be carefully
reviewed by all bidders to ensure full understanding and compliance. Any deviations or modifications
to the terms of the Draft Contract Agreement will not be entertained post-award unless expressly
agreed upon by the Authority.
By submitting their bids, bidders confirm their unconditional acceptance of the terms and conditions
stipulated in the Draft Contract Agreement. The successful bidder will be required to execute this
agreement in its present form, subject to any project-specific amendments as notified by the Authority.

1.2. List of Approved Vendors (wherever applicable)

The List of Approved Vendors, as specified by the NHIT, comprises manufacturers, suppliers, and
service providers approved for the procurement of materials, equipment, and services required for
the project. This list ensures compliance with prescribed quality standards, enhances reliability, and
promotes efficiency in project execution.

The successful bidder shall procure materials and services exclusively from the vendors listed in
Annexure [A3], unless prior written approval is obtained from the Authority for alternate vendors. Any
deviation from this requirement without authorization may result in penalities or other remedial actions
as deemed appropriate by the Authority.

The bidders are advised to review the List of Approved Vendors in Annexure [A3] to assess the
availability and suitability of vendors for the project's specific requirements. This list is subject to
periodic revisions, and the Authority reserves the right to amend or update the list during the execution
of the contract, as necessary.

1.3. Dispute Resolution Mechanism (Clause No. 18 of GCC)

Dispute Notification and Procedure
The Contractor shall notify the Client in writing within 7 days of the occurrence of any dispute,
difference, or claim that requires resolution. The notice should clearly detail the nature of the
dispute, relevant facts, and the legal or factual basis for the claim. Upon receipt of the dispute
notice, the Client and Contractor shall engage in discussions for a period not exceeding 30 days to
attempt an amicable settlement.

11.3.1. Amicable Settlement
In the event of any dispute, difference, or claim arising between the Client and the Contractor in
connection with or related to the Contract, the parties shall first attempt to resolve such dispute
amicably through mutual consultation and negotiation. The party initiating the dispute (the
"Notifying Party") shall notify the other party in writing, clearly outlining the nature and scope of the
dispute. Both parties shall make all reasonable efforts to settle the dispute, amicably, within 30 days
from the date of notification.
If the dispute remains unresolved after this period, the decision of the Client's CEO shall be final and
binding on both parties. Should the decision of the Client's CEO not be acceptable, and the dispute
persists, the matter shall proceed to the Dispute Resolution process as outlined below.

1.3.2. Dispute Resolution Board (DRB)
If the dispute remains unresolved after the amicable settlement period, the dispute shall be
referred to a Dispute Resolution Board (DRB).
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1.3.3.

1n.3.4.

1.3.5.

1.3.6.

n.4.

n.4.1.

a) The DRB will be constituted solely from the senior management team of the Client at its
Head Office (HO). No external person or third party will be involved in this process.

b) The DRB shall be tasked with reviewing the dispute and providing a recommendation or
resolution within 45 days from the date the dispute is referred to it. The decision of the DRB
shall be binding on both parties unless challenged under the Arbitration Clause No.11.3.4
below.

c) Inthe event the DRB fails to resolve the dispute within the prescribed time, or if either party
is dissatisfied with the DRB's decision, the dispute will proceed to arbitration.

Arbitration

If the dispute remains unresolved after mediation, the dispute shall be referred to and resolved
through arbitration in accordance with the provisions of the Arbitration and Conciliation Act, 1996,
as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be conducted by a
sole arbitrator appointed by the Client.

In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be appointed.
One arbitrator shall be appointed by the Client, one by the Contractor, and the third arbitrator shall
be appointed by the two previously appointed arbitrators. In case the two arbitrators fail to agree
on the appointment of the third arbitrator, the third arbitrator shall be appointed by the relevant
arbitration institution in New Delhi.
The arbitration proceedings shall be held in New Delhi, India, and the language of arbitration shall
be English. The arbitrator’s decision shall be final and binding on both parties. The cost of arbitration,
including the arbitrator's fees, shall be borne equally by the parties unless otherwise awarded by
the arbitrator.

Jurisdiction and Venue
The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal proceedings
arising from or relating to the Contract. Both parties expressly consent to the jurisdiction of the
courts at Delhi for the purpose of enforcement of any judgment or award.

Interim Relief
Notwithstanding the above, either party may seek interim relief from a court of competent
jurisdiction at any time before or during the dispute resolution process, in order to preserve its rights
or prevent any irreparable damage or harm.

No Suspension of Work
The Contractor shall continue with the performance of its obligations under the Contract, including
the Works, during the dispute resolution process unless the Client has issued a formal suspension
order. Non-payment of money or non-performance of obligations by the Client shall not relieve the
Contractor of its responsibilities to continue the work.

List of Applicable Laws and Standards

The execution of this project, including all associated works, obligations, and deliverables, shall
conform to the following applicable laws, regulations, and standards. The list provided herein is
exhaustive but not limited to the mentioned items. It shall be the contractor’'s responsibility to
ensure compliance with all applicable statutory and technical requirements, whether explicitly
mentioned or not:
Applicable Laws:

11.4.1.1. General and Contractual Laws:

° The Indian Contract Act, 1872
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11.4.1.2. Labour and Employment Laws:
. The Minimum Wages Act, 1948
. The Payment of Wages Act, 1936
. The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952
° The Workmen’'s Compensation Act, 1923

e The Contract Labour (Regulation and Abolition) Act, 1970
e The Building and Other Construction Workers' Welfare Cess Act, 1996.
11.4.1.3. Taxation Laws:
e The Goods and Services Tax (GST) Act, 2017
e Thelncome Tax Act, 1961
11.4.1.4. Environmental Protection Laws:
e The Environment (Protection) Act, 1986
e The Water (Prevention and Control of Pollution) Act, 1974
e The Air (Prevention and Control of Pollution) Act, 1981
11.4.1.5. Transport and Safety Laws:
e The Motor Vehicles Act, 1988
e The Factories Act, 1948
11.4.1.6. Any other laws, regulations, or rules:
Any additional laws, rules, or guidelines enacted by the Government of India, State
Governments, or relevant statutory bodies that are applicable to this project.
11.4.2. Standards and Technical Specifications:
11.4.2.1. National Standards:
e Specifications for Road and Bridge Works (Latest Revision), Ministry of Road
Transport and Highways (MoRTH)
e Indian Roads Congress (IRC) Standards and Guidelines
e Bureau of Indian Standards (BIS) relevant to construction, material
specifications, and safety
11.4.2.2. International Standards (if specified):
e ISO standards for quality, safety, and management systems
e ASTM or EN standards for material testing and equipment where applicable
11.4.2.3. Project-Specific Standards:
e Any additional standards explicitly mentioned in the RFP, contract documents,
or technical schedules.
1.4.3. Contractor's Responsibility:
It is the contractor’s responsibility to ensure strict compliance with all applicable laws, standards,
and guidelines, whether listed above or otherwise applicable by the nature of the project.
1.4.4. Jurisdiction and Dispute Resolution (Clause No. 17 of GCC):
This Agreement shall be governed by, and construed in accordance with, the laws of India. The
parties hereby agree that any disputes, claims, or controversies arising out of or in connection with
this Agreement, including its validity, interpretation, enforcement, or performance, shall be subject
to the exclusive jurisdiction of the courts in New Delhi, India.
The parties consent to the jurisdiction of the courts of New Delhi and waive any objections based
on venue or forum non convenience. All legal proceedings under this Agreement shall be
conducted in the English language.

1.5. Pre-Bid Meeting Minutes (if issued as an addendum)
The Procuring Authority shall convene a Pre-Bid Meeting as specified in the Contract Data Sheet to
address any queries or clarifications raised by the prospective Bidders regarding the RFP documents.
The minutes of the Pre-Bid Meeting, including responses to the queries and any amendments to the
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RFP, if applicable, shall be recorded and circulated to all Bidders who have downloaded or purchased
the RFP.

The Pre-Bid Meeting Minutes shall form an integral part of the RFP documents and shall be binding on
all Bidders. Bidders are advised to review the minutes and ensure that their proposals are in conformity
with the clarifications and amendments issued. No separate communication shall be entertained on
matters addressed in the Pre-Bid Meeting Minutes.

Any updates to the RFP pursuant to the Pre-Bid Meeting shall be issued through an Addendum and
published as per the procedure outlined in Clause No. 2.5 for Amendments/Communications.

1.6. Corrigendum/Addendum to RFP (if issued)

The Procuring Authority reserves the right to amend, modify, or supplement the RFP documents at any

stage prior to the submission deadline. Such amendments, modifications, or supplements shall be

issued in the form of a Corrigendum or Addendum.

The Corrigendum/Addendum to the RFP shall be uploaded on the official website as specified in the

Data Sheet and/or communicated to all Bidders who have purchased or downloaded the RFP. Bidders

are advised to regularly visit the official website and review all issued Corrigendum/Addendum to stay

updated.

The procedure for issuing Corrigendum/Addendum shall be as follows:

a) Any clarifications, modifications, or changes to the RFP shall be recorded in writing and approved
by the competent authority of the Procuring Authority.

b) A formal notification of the Corrigendum/Addendum, along with the updated sections of the RFP,
shall be published on the official website and circulated to registered Bidders.

c) The Corrigendum/Addendum shall form an integral part of the RFP and be binding on all Bidders.

d) The timeline for submission of bids may be extended if the nature of the Corrigendum/Addendum
necessitates additional preparation time for Bidders, at the sole discretion of the Procuring
Authority.

No further communication on issued Corrigendum/Addendum shall be entertained. It is the sole

responsibility of the Bidders to ensure compliance with the updated RFP requirements.
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12. Information Required to Evaluate the Bid Capacity

12.1. Calculation of “A” and “C”

To determine the value of “A” and “C” for Bid Capacity evaluation under Clause 2.2.7 (Bid Capacity
Calculation), the bidder must provide details of Civil Engineering Works undertaken in respect of EPC
Projects (Turnkey Projects [ Item Rate Contracts / Construction Works) during the last three financial years.
The amount of bonus received, if any, shall be indicated separately.

The Net Value Excluding Bonus shall be derived as (3) = (1) - (2).

Sl. | Financial Value of Civil Engineering | AmountofBonus | Net Value Excluding
No. | Year Works in EPC Projects (2 | (2 crores) (2) Bonus (2 Crores) (3) = (1)
Crores) (1) -(2)

1 2023-24/2023
2 2022-23/2022
3 2021-22/2021

The maximum value of projects undertaken in a single financial year from the last three years, excluding
any bonus amount,is &__ ____ Crores (Rupees ). This value, updated
to the price level of the year indicated in Appendix, is calculated as follows:

g Crores x (Updation Factor as per Appendix) = 2

Crores (Rupees

The total amount of bonus received, if any, in EPC Projects during the last three years (updated to the price
level of the year indicated in Appendix) is as follows:

Sl. Financial Year [ | Amount of Bonus (2 | Updation Updated Amount of Bonus (2
No. | Calendar Year Crores) (1) Factor (2) Crores) (3) =(1) x (2)
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021—22/2021 1.10
Total (C)

12.2. Calculation of “B”
The bidder must provide details of all existing commitments and ongoing works to be completed in the
next 9 months.

Sl. | Naom | % Date of | Construct | Contrac | Value | Balance Antici | Balance
No | e of | Participat | Issue of | ion Period | t Value | of Value of | pated | Value of
Proje | ion of [ LOA [ |as per | as per | Work Work to | Date Work at
ct [ | Bidder in | Date of | Agreeme | Agreem | Compl | be of 2023-
Work | Project Openin | nt/LOA ent/LOA | eted (2 | Complete | Compl | 24/2023
g of (= Crores | d (2 | etion | Price
Financi Crores) |) Crores) Level (2
al Bid / (1) Crores)
Date of (2)=()x
start [ Updation
Appoint Factor
ed Date
1
2
3
Total

The Updation Factor to be applied is as follows:
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Sl. No. Financial Year [ Calendar Year Updation Factor
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110

The bidder must provide a verified statement of all existing commitments, awarded works, and anticipated
value of work to be completed during the construction period of the project for which the bid is invited. This
statement must be countersigned by the Client or its Engineer-in-Charge (not below the rank of
Executive Engineer) for EPC Projects or by the Concessionaire [ Authorized Signatory of SPV for BOT
Projects.

No awarded or ongoing work has been excluded from this statement for M/s
individually or in a Joint Venture with M/s and M/s
due date of this RFP.

________________ , either
, as on the bid

Note:
i. If the balance period of construction is less than the construction period of the project for which
the bid is invited, the full contract value as per Agreement/LOA shall be mentioned.
ii. If the balance period of construction is more than the construction period of the project for which
the bid is invited, only the anticipated value of work to be completed shall be mentioned.
iii. If the anticipated value of work to be completed is not provided, the proportionate value shall be
considered while evaluating the Assessed Available Bid Capacity.
bate: L __
Place
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13. Miscellaneous Provisions

13.1.

13.1.1.

13.1.2.

13.1.3.

13.1.4.

13.1.5.

Force Majeure Clause No. (Clause No. 19 of GCC)

Definition
Force Majeure shall mean any extraordinary event or circumstance beyond the reasonable
control of the affected party that prevents or delays the performance of its contractual
obligations. These events may include, but are not limited to, acts of God, natural disasters
(such as floods, earthquakes, or storms), acts of war, terrorism, riots, civii commotion,
government orders, pandemics, or any other unforeseen event that cannot be mitigated
through reasonable diligence.
Notification
The party affected by a Force Majeure event shall notify the other party in writing within seven
(7) days of the occurrence of such an event, providing reasonable details of its nature, likely
duration, and impact on performance. Failure to notify within this period may result in the loss
of the right to claim Force Majeure relief.

Consequences of Force Majeure
(a) The obligations of the affected party shall be suspended for the duration of the Force
Majeure event, to the extent that they are directly impacted by it
(b) Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure
event and resume performance of their obligations as soon as practicable.
(c) If the Force Majeure event continues for a period exceeding ninety (90) days, either party
may terminate the contract upon written notice to the other party.

Exclusions
Force Majeure shall not include:
(a) Any event caused by the negligence or intentional act of the affected party.
(b) Economic hardship, changes in market conditions, or lack of funds.

Extension of Time
If the Contractor’s performance is delayed due to a Force Majeure event, the Contractor shall
be entitled to an extension of time equivalent to the period of delay, subject to approval by
the Client.

Payments During Force Majeure
The Contractor shall not be entitled to claim compensation or additional payments due to
Force Majeure events unless explicitly agreed upon in the contract or otherwise required
under applicable law.

Final Determination
Any disputes regarding the application of this Clause No. shall be resolved in accordance
with Clause No. 18 of GCC (Dispute Resolution).

13.2. Termination Conditions (Clause No. 20 of GCC)

13.2.1.

Termination by the Client

The Client may terminate the Contract, in whole or in part, with immediate effect or after a specified
notice period, in the following circumstances:

13.2.2.

13.2.3.

13.2.4.

13.2.5.

Non-Performance: If the Contractor fails to meet contractual obligations, including delays or
substandard performance, after receiving a written notice to cure the breach within a period
specified in the Contract.

Breach of Terms: In case of material violation of any terms or conditions of the Contract, including
but not limited to safety standards, statutory compliance, or quality assurance requirements.
Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings, or
undergoes dissolution, liquidation, or similar financial distress events.

Force Majeure: If Force Majeure conditions continue for more than ninety (90) days, making further
performance impracticable.
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13.2.6. Convenience of the Client: The Client reserves the right to terminate the Contract for
convenience, provided reasonable compensation for work performed up to the date of
termination is made.

13.2.7. Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract, either in whole
or in part, by giving written notice. Default includes the following:

a) Non-Performance: Failure to meet key contractual obligations, including delays in execution or
substandard work, despite receiving a notice to cure within a period specified in the Contract.

b) Breach of Terms: Failure to comply with any material provisions of the Contract, including statutory,
safety, or quality assurance requirements.

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy, liquidation,
or similar financial distress, or any situation that materially impacts its ability to fulfil its obligations
under this Contract.

13.2.8. Upon such termination, the following shall apply:

a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature of the
default. The Contractor will be granted a cure period of 15 days (or as specified in the Special
Conditions of Contract) to remedy the default. Failure to rectify the default within the cure period
will lead to immediate termination.

b) Penalties and Compensation: The Client may impose penalties of up to 10% of the Contract value
for non-performance or failure to meet standards. The Contractor shall be liable to compensate
the Client for any costs incurred due to the default, including but not limited to the cost of procuring
alternate contractors to complete the work.

c) Withholding of Payments: The Client has the right to withhold payments corresponding to
incomplete, defective, or unsatisfactory work performed prior to termination.

Termination under this Clause No. is without prejudice to any other legal or contractual rights available
to the Client, including claims for damages and performance guarantees.

13.2.9. Termination by the Contractor

The Contractor may terminate the Contract by providing a written notice, subject to fulfilling its

obligations until the termination date, in the following circumstances:

Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One Hundred &
Eighty (180) days after they become due, despite receiving written notice.

Client Hindrance: If the Client repeatedly obstructs the Contractor's performance by failing to
provide access, approvals, or other essential resources as specified in the Contract.

Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering performance
impossible.

13.2.10. Procedure for Termination

Notice of Intent: A party initiating termination shall issue a formal written notice detailing the
grounds for termination and the intended termination date, allowing a minimum of thirty (30) days for
remedial action unless otherwise specified.

Efforts to Resolve: The parties shall engage in good-faith discussions during the notice period to
address and resolve the stated issues.

Confirmation of Termination: If the issues remain unresolved by the end of the notice period, the
initiating party shall issue a final termination notice, effectively ending the Contract.

13.2.11. Post-Termination Obligations
Cease Work: The Contractor shall cease all work immediately except for activities required to
protect the works already executed or to comply with statutory obligations.
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Return of Assets: All equipment, materials, designs, and other assets belonging to the Client shall

be returned or securely handed over within seven (7) days of termination.

Payments: The Client shall settle payments for verified work performed up to the termination date,

subject to deductions for any damages, penalties, or liabilities.

13.2.12.

Liabilities Upon Termination
Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of

equipment, and site clearance unless otherwise agreed.

Client’s Liabilities: In cases of termination for convenience, the Client shall pay reasonable

compensation for expenses directly attributable to the termination. Reasonable compensation is limited

to:

Costs for completed works and verified quantities based on contract rates.
Documented and substantiated costs for materials procured specifically for the project, provided

these materials are handed over to the Client.

Actual and reasonable costs incurred for demobilization and site clearance.

13.2.13.

13.2.14.

Compensation shall exclude anticipated profits on unexecuted work, costs due to the Contractor's
default, and any claims not supported by documentary evidence. Total compensation shall not
exceed 10% of the original contract value. Claims for compensation must be submitted within 30
days of termination with all supporting documents, subject to verification by the Client.

Survival of Provisions
The provisions relating to confidentiality, indemnities, dispute resolution, warranties, and any other
obligations expressly stated to survive termination or expiration of this Agreement shall remain in
full force and effect.

Dispute Arising from Termination
Any disputes related to or arising from termination shall be resolved as per Clause No. 18 of GCC
(Dispute Resolution).

13.3. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of India. The
parties hereby agree that any disputes, claims, or controversies arising out of or in connection with
this Agreement, including its validity, interpretation, enforcement, or performance, shall be subject
to the exclusive jurisdiction of the courts in New Delhi, India.

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections based
on venue or forum non convenience. All legal proceedings under this Agreement shall be
conducted in the English language.
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14. Undertaking
Undertaking
<On the Letterhead of the Bidder>
<To be submitted with the Technical Bid>

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited (NSPPL) for Engagement
of Agency/Firm for the Repair works of Flexible Pavement on Four - lane of Bareilly - Sitapur Road Section
of NH-30 (Old NH-24) with a total length of 157.590 Km in the State of Uttar Pradesh. Tender No.:
NSPPL/FY26-27/RFP/ Bareilly-Sitapur/Flexible Pavement Repair.

We undertake that:

1. Validity of Proposal:
The proposal submitted by us shall remain valid for a period of at least 120 (one hundred and
twenty) days from the last date for submission of the proposal as specified in the RFP.

2. Fees and Charges:
No additional fees, costs, expenses, taxes, or levies shall be payable by National Highways Infra
Trust (NHIT) or any entities under the National Highways Infra Trust (NHIT) for the services rendered,
except as explicitly mentioned in the Financial Proposal.

3. Non-Blacklisting/Debarment:
We certify that we have not been banned, blacklisted, delisted, disqualified, or debarred by NHIT,
NHIT, SPVs under NHIT, or any government agency, quasi-government agency, or PSU from
participating in tenders or contracts. Additionally, no investigation is pending against us, our
Managing Director (MD), Chief Executive Officer (CEO), or Directors, nor has any action been
initiated against us/our Directors by the CVC, RBI, or any other government/statutory agency
concerning financial irregularities.

4. Conflict of Interest:
We declare that we do not have any conflict of interest that may prejudice the scope of work under
this RFP. We further confirm that we will not engage in any business or professional activities during
the engagement period that may adversely affect the interests of NHIT, NHIT, or SPVs under NHIT.
5. Adequate Resources and Capability:
We confirm that we possess the necessary infrastructure, personnel, equipment, and resources
(whether technical, financial, or operational) to perform the services or works as per the scope
outlined in the RFP. We affirm that we have fully understood the scope of work and shall comply
with the terms of engagement. This includes fulfilling requirements related to consultancy, civil
works, road maintenance, or supply-related services, as applicable.

6. Bankruptcy/Litigation:
We certify that no bankruptcy, liquidation, or similar proceedings have been initiated against us by
any entity, government agency, quasi-government agency, or PSU. Furthermore, there are no
material cases or proceedings pending against us or our Directors that may affect our ability to
execute the contract or significantly impact our deliverables under this RFP.

7. Accuracy of Information:
All information provided in our Bid is true, correct, and complete to the best of our knowledge. This
includes details regarding our capabilities, resources, and any other information relevant to the
execution of the services or works for which the bid is submitted.
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Acceptance of Terms:

We accept all the terms and conditions as mentioned in the RFP. In the event of any contradiction between
the terms and conditions outlined in the RFP and our proposal/offer, the decision of NHIT shall prevail.

signature(s) and Name(s) of the Authorized Signatory with Seal

Date:
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15. NON-DISCLOSURE AGREEMENT

NON-DISCLOSURE AGREEMENT

(Specimen)

This confidentiality and non-disclosure agreement (“Agreement”) is made on [e], 2025 (“Effective Date”)
between National Highways Infra Investment Managers Private Limited, a company incorporated under the
Companies Act, 2013, and having its registered office at G 5 & 6, Sector 10, Dwarka, New Delhi, 110075, acting
on behalf of the National Highways Infra Trust (“NHIT”) and entities under NHIT AND [e] [Note: Name of the
recipient to be included], a [company/entity/body] [incorporated/constituted] under the provisions of the
laws of India, with its office at [e] [Note: To be included by the recipient] (“Recipient”). In consideration of
the premises and of the mutual promises of each party to the other herein contained, it is hereby mutually
agreed as follows:

WHEREAS:

A.

National Highways Authority of India (NHAI) is responsible for development and maintenance of
sections of national highways in India, which are entrusted to it by the Ministry of Road Transport
and Highways.

B. NHAI has settled the National Highways Infra Trust (“Trust”) as a contributory irrevocable trust, in
accordance with the provisions of the Indian Trusts Act, 1882.

C. NHIIMPL has been appointed as the investment manager to the Trust and is responsible for, among
other things, the management and administration of the Trust, and rendering investment
management services to the Trust.

D. The Trust is contemplating to mobilize funds by way of either debt raise or offer of units
(“Transaction”).

E. The Recipient is a company/entity engaged in works contracts, services, consultancy, manpower
supply, or road maintenance works, as applicable, and is contemplating entering into a business
relationship with NHIT or its entities.

F. In order to explore a potential business relationship that might entail the Recipient receiving
confidential information related to works contracts, services, consultancy, manpower supply, road
maintenance, or other projects undertaken by NHIT, the Recipient acknowledges the sensitive
nature of the Confidential Information and agrees that all Confidential Information received by it
from NHIT/entities under NHIT shall be kept confidential and governed by the following terms and
conditions;

I. DEFINITIONS

Term Definition

“Discloser” means the party providing Confidential Information for the
Permitted Purpose, including, without limitation, the National
Highways Infra Trust (NHIT), its associated entities, or the National
Highways Infra Investment Managers Private Limited (NHIT) acting
in its capacity as the manager on behalf of the Trust.

“Permitted Purpose” means the engagement of the Recipient in works contracts,

services, consultancy, manpower supply, road maintenance works,
or any other related activities undertaken as part of any ongoing or
future projects involving the National Highways Infra Trust (NHIT) or
its associated entities.

“Confidential Information” means all information, data, and ideas, whether in tangible or

intangible form, disclosed by the National Highways Infra
Investment Managers Private Limited (NHIIMPL) in connection with
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Term Definition
the Trust, the proposed Transaction, or its business and operations,
including but not limited to:
(a) any commercial, technical, operational, or other information,
data, or interpretations provided for the Permitted Purpose,
expressly identified as “Confidential” in writing;
(b) information relating to costs, profits, markets, sales, and
financial performance;
(c) plans for future developments, road construction or
maintenance strategies, engineering designs, and specifications;
and
(d) all documents, records, designs, models, sketches, electronic
data, and other materials of any nature supplied by NHIT to the
Recipient.

Il. CONFIDENTIALITY OBLIGATIONS

a) Restricted Use: The Recipient shall use the Confidential Information solely for the Permitted Purpose and
for no other purpose whatsoever.

b) Controlled Disclosure: The Recipient may disclose the Confidential Information only to its employees,
contractors, consultants, or advisors who require access on a strict need-to-know basis for the Permitted
Purpose. Each such individual shall be informed of the confidential nature of the information and the terms
of this Agreement and shall be bound by equivalent confidentiality obligations to the extent relevant and
applicable.

c) Protection from Unauthorized Access: The Recipient shall ensure that the Confidential Information is not
disseminated to or accessible by any third party without proper authorization and shall implement
appropriate security measures to safeguard the Confidential Information, consistent with its own protocols
for managing proprietary and confidential information.

d) Legal and Regulatory Compliance: The Recipient shall comply with all applicable laws, including but not
limited to laws governing trade secrets, data privacy, and securities regulations, such as the Securities and
Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015, as amended.

e) Restrictions on Trading and Transactions: For a period of six months from the date of return of the
Confidential Information or termination of this Agreement, or for a period of ninety (90) days from the date
of completion of the Transaction, whichever is later, the Recipient shall not, directly or indirectly, trade,
acquire, or sell, or agree, propose, seek, or offer to acquire or sell, or facilitate the acquisition, ownership, or
sale of any securities or business (or any part thereof) of the Discloser, including the Trust.

lll. EXCEPTIONS

The obligations under Clause No. Il shall not apply to any Confidential Information that:

a) Prior Possession: Was in the lawful possession of the Recipient prior to its disclosure by the Discloser and
without any restriction on its use or disclosure;

b) Independent Development: Was independently developed by the Recipient without reference to or use
of the Confidential Information;

c) Public Domain: Was in the public domain at the time of disclosure under this Agreement or subsequently
becomes publicly available, except as a result of a breach of this Agreement by the Recipient;

d) Third-Party Disclosure: Is disclosed to the Recipient by a third party who, to the best of the Recipient's
knowledge, is hot bound by any confidentiality obligation to the Discloser;

e) Authorized Disclosure: Is expressly authorized for release by the Discloser in writing;

f) Mandatory Disclosure: Is required to be disclosed under applicable law or regulation, or by an order of
a governmental, judicial, or quasi-judicial authority, or:
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i) Is disclosed to the Recipient’s lenders or insurers in connection with any loan or insurance arrangement,
provided that the Recipient:

- Notifies the Discloser in writing, to the extent permissible under law, to allow the Discloser to contest or
seek protective measures against such disclosure; and

- Limits such disclosure strictly to the extent required under the circumstances.

IV. NO GRANT OF PROPRIETARY RIGHTS OR LICENSE

The Confidential Information shall remain the exclusive property of the Discloser at all times. Nothing in this
Agreement shall be construed as granting, by implication, estoppel, or otherwise, any license, right, title, or
interest in or to the Confidential Information to the Recipient for any purpose. The Discloser retains all
proprietary rights in and to the Confidential Information, including but not limited to any intellectual
property rights, and the Recipient acknowledges that it acquires no such rights through the disclosure of
Confidential Information under this Agreement.

V. TERM AND TERMINATION

This Agreement, along with the Confidentiality Obligations contained herein, shall come into force on the
date of issuance of the Letter of Engagement or Letter of Appointment and shall remain effective until the
completion of the specified term or as otherwise agreed in writing. Notwithstanding the foregoing, the
Discloser reserves the right to terminate this Agreement at any time by providing written notice to the
Recipient. Termination shall not affect the Recipient's continuing obligations with respect to the protection
and non-disclosure of Confidential Information, which shall survive termination for a period of [insert
specific period, e.g., two years], or as required by applicable law.

VI.INJUNCTION

The Parties acknowledge and agree that the Confidential Information is valuable, unique, and integral to
the interests of the Discloser. Any unauthorized use, disclosure, or breach of the Confidentiality Obligations
by the Recipient may cause irreparable harm to the Discloser for which monetary damages may be
inadequate. Accordingly, the Discloser shall be entitled to seek injunctive relief, including temporary,
preliminary, or permanent injunctions, from a competent court to prevent or restrain any such breach or
threatened breach. Such relief shall be in addition to, and not in substitution for, any other legal or equitable
remedies available, including claims for monetary damages.

Vil. RETURN OF MATERIALS

Upon the Discloser's written request, the Recipient shall promptly, and in any event within five (5) days or
such later period as specified by the Discloser, return all copies of the Confidential Information in any form
or medium, or, if so, directed by the Discloser, destroy such copies. Any destruction shall be carried out in
such a manner that the Confidential Information cannot be retrieved or reconstructed. The Recipient shall
certify in writing to the Discloser that all such Confidential Information has been returned or destroyed, as
applicable, and that no copies thereof remain in the Recipient’s possession.

Vill. ACKNOWLEDGEMENT
The Recipient acknowledges and agrees that:

a) This Agreement does not, and shall not be construed to, constitute a solicitation or offer for the sale or
transfer of any securities of the Discloser, or any affiliate of the Discloser, or any entity sponsored by the
Discloser.

b) This Agreement does not impose any obligation or commitment on the Discloser to issue, sell, or transfer
any securities of the Discloser or any other person or entity.
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c) Any subscription or purchase of securities of the Discloser, any affiliate of the Discloser, or any entity
sponsored by the Discloser by the Recipient shall be conducted in full compliance with applicable laws and
regulations, and shall be solely on the basis of offer document(s) or prospectus related to such securities,
which shall be prepared and issued in accordance with such applicable laws.

IX. MISCELLANEOUS:

a) No waiver by the Discloser of any breach or default by the Recipient under this Agreement shall be
deemed a waiver of any subsequent or continuing breach or default thereof. This Agreement constitutes
the entire understanding and agreement between the parties with respect to the subject matter hereof,
and supersedes all prior negotiations, discussions, representations, and agreements, whether oral or
written, relating to the same, except that nothing herein shall prejudice the statutory or common law rights
of either party in relation to Confidential Information. This Agreement may only be amended or modified in
writing, executed by duly authorized representatives of both parties. If any provision of this Agreement is
held to be invalid, illegal, or unenforceable, the remaining provisions shall continue in full force and effect.
This Agreement is executed in two (2) originals, each of which shall be deemed an original for all purposes.
This Agreement shall become effective as of the date first written above, upon execution by both parties.

b) For the avoidance of doubt, the parties further agree as follows:

(i) The terms and provisions of this Agreement are confidential.

(ii) In the event that the parties enter into any further agreements related to the Investment Opportunity or
in connection with the evaluation or facilitation of the Investment Opportunity, this Agreement shall
continue to be binding on the parties with respect to any Confidential Information exchanged in such
subsequent agreements.

(i) The recitals set forth above shall be deemed an integral part of this Agreement;
(iv) The Recipient acknowledges that the Discloser makes no representation or warranty, express or implied,
as to the accuracy or completeness of the Confidential InNformation or any other information provided; and
(v) This Agreement shall be binding upon and inure to the benefit of the parties hereto, their respective
successors, and permitted assigns.

X. GOVERNING LAWS

This Agreement shall be governed by, and construed in accordance with, the laws of India, without regard
to its conflicts of law principles. The parties expressly agree that any dispute, controversy, or claim arising
out of or in connection with this Agreement, or the breach, termination, or validity thereof, shall be subject
to the exclusive jurisdiction of the courts located in New Delhi, India. The parties hereby irrevocably consent
to the jurisdiction of such courts and waive any objection to the venue of such courts, including any
objection based on forum non convenience or similar grounds.

Notwithstanding the above, the parties agree that either party may seek interim or urgent relief in any other
competent court or tribunal, including but not limited to injunctions or orders for specific performance,
without prejudice to the exclusive jurisdiction of the courts of New Delhi, Indig, for all other matters.

XI. SURVIVAL

Notwithstanding the termination or expiration of this Agreement, the provisions set forth in Clause No's Ii(d),
VI, and X of this Agreement shall survive in full force and effect. These Clause No’s shall remain binding on
the parties and shall continue to be enforceable to the extent necessary to give effect to the rights and
obligations contained therein.

The survival of these provisions shall be governed by the nature and intent of the respective Clause No's,
and the parties agree that any obligations, rights, or duties arising from these provisions will remain
operative even after the termination or expiration of this Agreement, for such period as is necessary to
complete or resolve any obligations or claims arising thereunder.
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In particular, Clause No. Il (d) (which addresses the confidentiality obligations), Clause No. VIl (which
pertains to dispute resolution and jurisdiction), and Clause No. X (which addresses any post-termination
rights or duties) shall remain in effect for a period, where applicable, in accordance with the applicable
statutory laws or as otherwise expressly stated in this Agreement.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by their duly
authorized representatives on the day and date mentioned hereinabove.
Signed and delivered by NHIT by the hand of

Authorised Signatory

Name:
Designation:
signed and delivered by [ ] [Note: Name of the Recipient to be inserted], by the hand of

Authorised Signatory
Name:
Designation:
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16. Power of Attorney
POWER OF ATTORNEY
(Specimen)

KNOW ALL MEN BY THIS POWER OF ATTORNEY:
WHEREAS _ _ _ _ o ___ , a firm registered under the provisions of the
P ___ , having registration number
________________________ and having its office at

________________________________________ (hereinafter called the 'Firm’).

AND WHEREAS the Firm intends to submit its bid in respect of “[e]".

WHEREAS it is considered necessary and expedient to execute a general Power of Attorney in favour of
[¢] [] of the Firm, on behalf of the Firm, to authorises him to submit the bid on behalf of the Firm.

NOW THIS POWER OF ATTORNEY WITNESSES AS FOLLOWS:

The Firm hereby appoints [e], designated as [e] of the Firm, as its Attorney (hereinafter collectively
called "the Attorney") to do the following acts, deeds and things in the name and on behalf of the Firm
for successful submission of the bid in respect of abovementioned RFP:

1. To sign and submit technical & financial proposal, on behalf of Firm, in respect of the proposal for
[o].

2. To upload the documents on e-tender portal and attach the digital signature of the Firm to
document, enrol the digital signature with the e-tender portal of the, and to do any other activity.

3. To sign all applications, affidavits, agreements, amendments, clarifications and all such other
documents, as may be necessary for submission of the bid for engagement of legal advisers for
proposed assignment and to do all other activity as may be required for successful bid submission.

4.  This authority letter shall be valid from the date of issue and shall remain in force till completion of
the bidding process in accordance with the Tender Notice No: [e], as amended.

IN WITNESS WHEREOF this deed has been signed by Shri [e] of the Firm.

Accepted by: For[e]

Accepted By Granted by
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17. Environmental Management Plan (EMP)
A structured and detailed format for contractors to ensure comprehensive environmental protection and
compliance throughout the project lifecycle.
1. Executive Summary
A snapshot of the project's objectives, key environmental measures, and expected outcomes.
i. Overview of the project scope and objectives.
ii. Key environmental measures and anticipated outcomes.
iii. Highlights of the contractor's commitment to sustainability.

2. Introduction
This section outlines the EMP’s purpose, project scope, and applicable environmental regulations.
i.  Purpose and objectives of the EMP.
ii.  Project description, including location, scale, and scope of work.
iii.  Applicable environmental regulations, guidelines, and standards.

3. Environmental Baseline Conditions
Provides a summary of the current environmental features and potential risks identified before
construction.
i. Summary of pre-construction environmental surveys and studies.
ii.  Description of environmental features:
o Sensitive areas (e.g., water bodies, wetlands).
o Flora and fauna, including endangered species.
o Soil, water, and air quality conditions.
iii.  Identification of key environmental risks.

4. Environmental Management Objectives
Defines the overarching and specific goals for safeguarding the environment throughout the project.
i.  Overall goals for environmental protection.
ii.  Specific objectives:
o Pollution prevention.
o Biodiversity conservation.
o Efficient resource use and waste minimization.

5. Roles and Responsibilities
Clearly delineates the roles of the contractor, Environmental Officer, and other stakeholders in
implementing the EMP.
i. Defined responsibilities of:
o Contractor and subcontractors.
o Environmental Officer or Site Supervisor.
ii.  Coordination protocols with local authorities, stakeholders, and regulatory agencies.

6. Environmental Impact Assessment (EIA)
Summarizes identified environmental impacts, including their short-term and long-term implications.
i. Summary of the environmental impact study.
ii. Identification of:
o Short-term and long-term impacts.
o Cumulative impacts and mitigation hierarchy.
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7. Mitigation Measures
Lists detailed actions to minimize negative environmental impacts, categorized by type.
i. Category-wise measures to mitigate impacts:
a) AirQuality: Dust suppression, vehicle emission controls.
b) Water Quality: Sedimentation control, preventing contamination.
c) Soil Conservation: Erosion prevention, topsoil preservation.
d) Waste Management: Segregation, recycling, safe disposal.
e) Noise Management: Noise barriers, equipment soundproofing.
f) Biodiversity: Protection of species and habitats.

8. Pollution Control Plan
Specific measures to prevent and control air, water, and noise poliution during the project.

i Measures to address air, water, and noise pollution.
ii. Use of eco-friendly machinery and construction practices.
iii.  Spill containment and response procedures.

9. Waste Management Plan
Details procedures for handling, storing, and disposing of hazardous and non-hazardous waste.

i Waste categorization (hozardous, non-hazardous, recycloble).
ii. Methods for collection, storage, transport, and disposal.
iii.  Procedures for compliance with local waste regulations.

10. Monitoring Plan
Outlines the parameters, frequency, and methodology for monitoring environmental compliance.
i. Parameters for monitoring (e.g., air, water, and noise quality).
ii. Monitoring frequency, tools, and techniques.
iii.  Reporting mechanism and corrective actions for deviations.

1. Emergency Preparedness and Response
Describes the procedures and training to handle environmental emergencies effectively.
i. Response plan for environmental emergencies (e.g, spills, leaks).
ii.  Emergency contact list for stakeholders and authorities.
iii. Staff training for emergency handling and response readiness.

12. Training and Awareness
Explains plans for workforce training and awareness programs on environmental practices.
i. Training schedules for workforce on EMP requirements.
ii.  Awareness programs for:
a) Pollution prevention.
b) Efficient resource use.
c) Incident reporting and management.

13. Reporting and Documentation
Defines the format and frequency for compliance reports and record-keeping requirements.

i. Reporting schedule and formats (daily, weekly, monthly).
ii.  Documentation requirements for:

a) Monitoring results.

b) waste handling and disposal records.
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c) Incident logs.

14. Budget and Resource Allocation
Provides an estimate of financial and resource requirements for EMP implementation.
i. Detailed budget for implementing the EMP.
ii. Resource allocation for environmental equipment, training, and compliance activities.

15. Appendices
Contains supporting documents such as maps, permits, and contact lists for stakeholders.
i. Maps of sensitive ecological areas and project layout.
ii. Permits, approvals, and regulatory compliance documentation.
iii. Contact details of stakeholders, authorities, and emergency response personnel.
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18. List of Annexures

. Clause .
Annexure no. Section No. Annexure details
No. No.
Contract Conditions
. General Conditions of Contract (GCC) covering rights,
Annexure-Al Section 5 5.1 o . -
obligations, payment terms, and dispute resolution.
Special Conditions of Contract (SCC) outlining project-
Annexure-A2 Section 5 5.2 P o o ( ) 9 prol
specific terms and conditions.
Annexure-A3 Section 11 1.2 List of Approved Makes
Standard HSE & Safety Compliance
Utility shifting guidelines for safety, compliance, and
Annexure-A4 Section 6 6.5 . U g'g i P
timely execution.
Annexure-Ab Section 8 8 NHIT’s EHS Policy
Standard Formats
Annexure-Bl Section 2 23.2 Bank Guarantee Template for Bid Security
Annexure-B2 Section 10 10.1 Performance Security Template
Annexure-B3 Section 10 10.2 Bank Guarantee Template
Project-Specific Annexures
Contract Data Sheet detailing project-specific
Annexure-Cl Section 5 5.3 information like milestones, equipment, and safety
guidelines.
Annexure-C2 Section 4 421 Scope of Work
Annexure-C3 Section 9 9.3 Bill of Quantities
. Detailed location maps, site layouts, and access points
Annexure-C4 Section 4 424 . . .
are provided in the Annexure for the Bidder’s reference.
. Design requirements including parameters for
Annexure-C5 Section 6 6.1 .
structural and safety submissions.
Construction requirements covering quality,
Annexure-C6 Section 6 6.2 . 4 . 94 Y
workmanship, and testing standards.
. Technical specifications based on MoRTH, IRC, and IS
Annexure-C7 Section 6 6.3
codes.
Approved drawings including layouts, GADs, and
Annexure-C8 Section 6 6.4 PP . 9 glay
structural details.
Annexure-C9 Section 11 LA Draft Contract Agreement

Annexure-CI10

Not Applicable
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Purpose of this General Conditions of Contract

The purpose of this General Conditions of Contract (GCC) is to provide a structured
and comprehensive framework governing the rights, obligations, and responsibilities
of the Employer and the Contractor in executing road maintenance works. This GCC
establishes clear guidelines to ensure compliance with applicable standards,
including MoRTH specifications, IRC guidelines, and relevant statutory
requirements. It addresses key aspects such as the scope of work, performance
standards, risk allocation, payment terms, and dispute resolution, while mandating
adherence to safety, environmental, and quality control measures. Additionally, this
GCC incorporates provisions for insurance, indemnities, and warranties to safeguard
both parties and maintain infrastructure quality. By aligning with Best Practices for
Contractual Governance, the GCC ensures transparency, efficiency, and
accountability in managing the contract, fostering collaboration to achieve the
timely and effective maintenance of road infrastructure.

1. Definitions and Interpretations

For the purpose of this Agreement, the following terms shall have the meanings
ascribed to them, unless the context clearly requires otherwise. These definitions are
provided to ensure a clear and consistent interpretation of the terms used
throughout the Agreement.

Term Definition

Acceptance Shall mean the formal acknowledgment by the Client, upon
verification that the works have been completed in accordance with
the agreed scope, specifications, and standards prescribed under
the Contract, including compliance with MoRTH, IRC, IS Codes, and
other applicable regulations.

Alternative Dispute Shall mean a mechanism for resolving disputes between the parties,

Resolution (ADR) including but not limited to mediation, conciliation, or arbitration, as
an alternative to formal litigation. The procedures for ADR shall be
governed as per the provisions outlined under the Dispute
Resolution Clause 18 of this GCC.

Alternative Works  Shall mean any works or services undertaken to replace, modify, or
supplement the original scope of works due to unforeseen
circumstances, changes in site conditions, or as directed by the
Client, ensuring compliance with the Contract's terms and
specifications.
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Term Definition
Annual Shall mean the periodic evaluation conducted by the Client to assess

Performance Review the Contractor's performance in accordance with the terms,
obligations, and key performance indicators stipulated in the
Contract Agreement during its term.

Arbitration Shall mean the process by which a dispute arising under the contract
is resolved by an independent third-party arbitrator, whose decision
is final and binding on the parties, in accordance with the provisions
of the Arbitration and Conciliation Act, 1996 (as amended), and as
outlined in Clause 18 of this GCC.

Agreement Shall mean the legally binding contract executed between the Client
and the Contractor for providing services related to road
construction and maintenance projects. It includes the General
Conditions of Contract (GCC), Special Conditions of Contract (SCC),
Annexures, Letter of Award (LoA), schedules, and any mutually
agreed amendments or modifications. The Agreement defines the
roles, responsibilities, deliverables, timelines, and performance
standards expected of the Contractor and governs the contractual
relationship between the parties in accordance with applicable laws,
regulations, and standards, including those specified by the Ministry
of Road Transport and Highways (MoRTH) and other relevant
authorities.

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the
Contractor, to secure the performance or payment obligations under
the contract, ensuring that the bank will fulfil the financial
commitments in the event of the Contractor's failure to perform as
per the terms and conditions of the contract.

Base Date Shall mean the date up to which the conditions of the site, works, and
environment are considered for the purpose of contract price
adjustments.

Bid Price Shall mean the total price submitted by the Contractor in response

to the Client's invitation for tenders, which encompasses all costs,
including labor, materials, equipment, overheads, and other
expenses necessary for the completion of the works in accordance
with the contract requirements.

Bill of Quantities Shall mean a document prepared by the Client or their
(BoQ) representative, detailing the quantities and specifications of all works
to be executed under the contract. It serves as a basis for pricing and
tender evaluation, including the measurement of work items, their
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Term

Definition

Boundary Line

Bridge

Certificate of
Completion

Claim

Client / Employer

Commencement
Date

Compensation
Event

Completion Date

unit rates, and estimated costs to aid in the preparation of the
Contractor's bid. The BoQ forms an integral part of the contract and
is used for determining the contract value and assessing any
variations in the work.

Shall mean the line demarcating the boundary of the site or the area
of the concession.

Shall mean a structure designed and constructed to carry traffic or
other loads across a watercourse, depression, road, or other physical
obstacle. It typically consists of a deck supported by substructures,
such as piers, abutments, or foundations, and is intended to facilitate
safe and efficient passage of vehicles, pedestrians, and other loads
in accordance with relevant design standards and specifications.

Shall mean a formal certificate issued by the Engineer to the
Contractor upon the satisfactory completion of the works, confirming
that the works have been completed in accordance with the contract
documents, specifications, and other applicable requirements. The
certificate signifies that the works have met the required standards
and are deemed ready for handover to the Client, subject to any
outstanding issues or defects identified during the final inspection.

Shall mean a formal written request by the Contractor for an
adjustment to the contract terms, including but not limited to
changes in time, cost, or scope, arising from unforeseen
circumstances, variations, or other causes beyond the Contractor's
control that affect the performance of the contract.

Shall refer to NHIT and its subsidiaries, incorporated under the
Companies Act, along with their legal successors, assignees, and
authorized officers, who are entitled to the rights and remedies as
outlined in the Contract.

Shall mean the date specified in the contract from which the
Contractor is required to begin the execution of the works.

Shall mean an event or circumstance as defined in the contract that
entitles the Contractor to claim an extension of time or additional
payment for costs incurred due to the occurrence of such event,
which was beyond the Contractor’s control and not attributable to
the Contractor's actions or omissions.

Shall mean the date by which the Contractor is required to complete
the works, as agreed in the contract.
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Shall mean the certificate issued by the Client or Engineer confirming
that the works have been completed in accordance with the contract
specifications, and all requirements have been met to the
satisfaction of the Client or Engineer.

Shall mean any data or information, whether written, oral, or in any
other form, relating to the works, the contract, or any other aspect of
the project, which is confidential in nature and is not to be disclosed
to third parties without the prior written consent of the disclosing
party. This shall include, but not be limited to, business plans,
technical data, financial information, and proprietary information.

The disclosure and protection of Confidential Information may also
be governed by applicable laws, including the Indian Contract Act,
1872 and the Information Technology Act, 2000, along with any
confidentiality or non-disclosure agreements between the parties.

Shall mean the total amount agreed upon between the Client and
the Contractor for the execution of the works, as specified in the
contract, including any adjustments made due to changes,
variations, or modifications in the scope of work, in accordance with
the terms and conditions of the contract. This may include taxes,
duties, and other financial obligations as specified under the
contract.

Shall mean the individual, firm, or company engaged by the Client to
execute the works as per the terms and conditions of the contract,
including any subcontractors or agents employed by the Contractor
for the performance of the works.

Shall mean all equipment, machinery, tools, vehicles, and other
resources provided by the Contractor to execute the works, including
any temporary or permanent items necessary for the performance
of the contract. This includes all items used for construction,
maintenance, and testing as required to fulfill the contractual
obligations.

Shall mean all employees, workers, subcontractors, agents, and any
other individuals or entities engaged by the Contractor to perform
the works under the contract, including those working at the
construction site or any location necessary for the execution of the
project.
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Contractor’'s Shall mean the detailed submission made by the Contractor in
Proposal response to the Client's invitation or request, outlining the proposed

methodology, work plan, schedule, and cost estimates for executing
the works, including any technical or financial terms as required
under the contract.

Concessionaire Shall mean the Contractor under the NHAI Concession Agreement,
responsible for the operation and maintenance of the project after
construction.

Construction Works Shall mean all activities and tasks undertaken by the Contractor to
fulfil the requirements of the contract, including both permanent
works (such as buildings, structures, and infrastructure) and
temporary works (such as scaffolding, formwork, and site focilities),
in accordance with the contract specifications, drawings, and
applicable standards.

Consultant Shall mean the professional service provider appointed by the Client
to assist in the supervision, design, management, or other project-
related activities, providing expert advice, technical expertise, and
support in accordance with the terms of the contract.

Date of Handover  Shall mean the date on which the Contractor completes the works in
accordance with the contract and formally hands over the
completed project to the Client, signifying the transfer of
responsibility from the Contractor to the Client.

Delay Shall mean the failure to complete the works within the agreed
completion date, resulting from the Contractor's fault, the Client's
actions or omissions, or unforeseen circumstances beyond the
control of either party, as defined in the contract.

Design Documents Shall mean all drawings, specifications, calculations, reports, and
other related documents provided by the Contractor, detailing the
design of the works, in accordance with the contract requirements.

Dispute Shall mean any disagreement or conflict arising between the parties
regarding the interpretation, application, or breach of the contract
terms, which may require resolution as per the procedures outlined
in Clause 18 of this GCC.

Dispute Resolution Shall mean the process described in Clause 18 of this GCC for
Procedure addressing disputes, differences, or claims arising under the
Contract. It encompasses procedures such as amicable settlement,
referral to a Dispute Resolution Board (DRB), and arbitration in
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accordance with the Arbitration and Conciliation Act, 1996 (os
amended). The resolution framework also includes jurisdictional
provisions, interim relief, and continuity of work obligations to ensure
minimal disruption. Wherever the term "Arbitration” appears in this
Agreement, it shall refer to Clause 18, detailing its application and

procedure.
Duties and Shall mean the obligations and tasks assigned to each party under
Responsibilities the contract, encompassing the specific roles, functions, and

responsibilities of both the Client and the Contractor as outlined in
the contract.

Engineer-in-charge Shall means the person appointed by the Employer or its authorized
representative to oversee, administer, and certify the execution of
work under the Contract. The Engineer-in-Charge shall be
responsible for supervising construction, maintenance, material
quality, and contract compliance as per the specifications. For
consultancy and equipment hiring contracts, the Engineer-in-
Charge shall ensure services or hired equipment meet contract
terms. The Engineer-in-Charge shall have the authority to issue
instructions, approve work, and certify completion, subject to the
Employer’s final approval. All instructions and approvals given by the
Engineer-in-Charge shall be binding on the Contractor unless
otherwise directed by the Employer.

Engineer’s Shall mean the individual appointed by the Engineer to act on their

Representative behalf, responsible for overseeing the works, ensuring compliance
with the contract, and making decisions related to the construction
process.

Employer’'s Shall mean the individual appointed and authorized by the Client to

Representative oversee, administer, and manage the contract on behalf of the
Client, ensuring compliance with the terms and conditions of the
contract.

Emergency Works Shall mean works required to rectify, mitigate, or respond to
situations arising from natural disasters, accidents, or other
unforeseen events that demand immediate action to restore safety,
functionality, or compliance with the contract.

Employer’s Risk Shall mean the risks for which the Employer is responsible under the
contract, including but not limited to unforeseen site conditions, force
majeure events, or any other risks that are outside the Contractor’s
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control and which may impact the progress or execution of the
works.

Escalation Clause  Shall mean the provision in the contract that allows for adjustments
to the contract price or rates based on changes in inflation, material
costs, labor rates, or other relevant indices, to account for unforeseen
increases in costs during the course of the project.

Force Majeure Shall mean any unforeseeable event or circumstance beyond the
control of either party, including but not limited to natural disasters,
war, terrorism, floods, strikes, or government actions, which prevents
or delays the performance of contractual obligations.

Final Payment Shall mean the last payment made by the Client to the Contractor
upon the successful completion of the contract, including all
adjustments for variations, deductions, or any other contractual
obligations, after the issuance of the Completion Certificate.

Final Settlement Shall mean the final agreement between the Contractor and the
Client, which marks the conclusion of the contract, including any
outstanding payments, claims, or adjustments, and reflects the
completion of all contractual obligations by both parties.

Gross Income Shall mean the total income earned by the Concessionaire from the
operation of the project, including all tolls, fees, charges, and other
revenues generated from the project, before any deductions or
expenses.

Indemnity Shall mean the obligation of the Contractor to hold harmless and
protect the Client from any losses, damages, liabilities, claims, or
expenses arising from the Contractor’s actions, negligence, or failure
to perform obligations under the contract, including but not limited
to any third-party claims.

Insurance Shall mean the coverage required under the contract to protect the
Contractor, Client, and third parties from risks and liabilities during
the execution of the works. This includes coverage for damage to
works, injury, accidents, loss, theft, and public liability. The Contractor
must obtain insurance from a reputable insurer and provide proof of
such coverage to the Client. The insurance must meet the legal and
contractual requirements, ensuring adequate protection against
potential risks during the project’s duration.

Interim Payment Shall mean a payment made to the Contractor at regular intervals
for work completed up to a certain stage, as specified in the contract,
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based on progress or milestones achieved, subject to the approval
of the Client or Engineer.

shall mean a document issued by an insurance company confirming
that the Contractor has obtained and maintained the required
insurance coverage as specified in the contract, covering risks such
as damage to the works, liability, or other relevant insurable events
during the course of the project.

Shall mean the individuals designated in the contract as essential to
the execution of the works, whose expertise, roles, and responsibilities
are critical to the successful completion of the project, and whose
substitution or replacement requires prior approval from the Client.

Shall mean a predetermined amount specified in the contract, which
the Contractor agrees to pay as compensation to the Client for
delays or failure to complete the works within the agreed completion
date, as a result of the Contractor's default.

Shall mean the formal document issued by the Client to the
Contractor, signifying the Client's acceptance of the Contractor's bid
or proposal, thereby forming a binding contract between the parties.

Shall mean a written statement from the Employer indicating the
Employer's intention to proceed with the execution of the works or
part thereof, prior to the formal signing of the contract, without
creating any contractual obligations on the part of the Employer
except for those specifically agreed in the letter.

Shall mean the activities required to prepare the site, deploy
resources, and establish necessary facilities for the commencement
of the works. This includes setting up temporary site offices,
mobilizing labor, equipment, and materials, and ensuring the
availability of utilities and services, as well as fulfilling regulatory and
safety requirements, in accordance with the terms of the contract.

Shall mean a formal notification issued by the Contractor to the
Client or Engineer, informing them of delays or potential delays in the
completion of the works. The notice shall detail the cause of the
delay, the expected duration, and any actions being taken to
mitigate the delay, in accordance with the terms of the contract. The
notice must be submitted within the specified time frame as outlined
in the contract to ensure proper documentation and potential
adjustments to the project schedule.
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NoticetoProceed Shall mean a formal written notice issued by the Client to the
Contractor, authorizing the commencement of the works specified in
the contract, typically following the contract signing. It marks the
official start date for the project and confirms that the Contractor
may begin work in accordance with the agreed terms and
conditions.

Payment Certificate Shall mean a document issued by the Engineer or Client, certifying
the amount due to the Contractor for the work completed up to a
specific date, based on the progress of the work, as per the terms of
the contract. The certificate includes details of the work completed,
measurements, and any applicable adjustments, deductions, or
additions, and serves as the basis for the Contractor's payment
claim.

Performance Bond Shall mean a financial guarantee, typically issued by a bank or
insurance company, ensuring the Contractor’s fulfilment of the terms
and conditions of the contract. The bond serves as security for the
Client, covering the cost of completing the work or remedying any
defects in case the Contractor fails to perform in accordance with
the contract. The bond amount is usually a percentage of the
contract value and is released upon successful completion of the
contract obligations.

Price Adjustment  Shall mean modifications to the contract price due to fluctuations in
material costs, labour, or other factors such as inflation or changes
in the scope of work, as defined and agreed upon in the contract.

Progress Payment Shall mean a periodic payment made to the Contractor based on
the measured and certified completion of work, whether calculated
as a percentage of the total contract value, as per completed items
of work, or as otherwise defined in the contract. Such payments are
certified by the Engineer in accordance with the agreed terms.

Request for shall mean a formal solicitation document issued by the Client to

Proposal invite bids for a specified scope of work. It defines project
requirements, technical specifications, eligibility criteria, evaluation
methodology, and contractual terms governing the bidding process.
The RFP ensures transparency, compliance, and fair competition
while outlining bid submission, evaluation, and contract award
conditions.

Retention Shall mean a predetermined percentage of the payment due to the
Contractor that is withheld by the Client as security to ensure the
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satisfactory performance and completion of the works, including
rectification of any defects during the defect liability period, as
specified in the contract.

Site Safety Shall mean the comprehensive set of measures, practices, and
protocols implemented to safeguard the health and safety of all
personnel, workers, and the general public during the execution of
the works, in compliance with applicable laws, regulations, and
contract provisions, including adherence to IRC guidelines and
relevant safety standards.

Substantial Shall mean the stage in the execution of the works where all major

Completion components and contractual obligations have been completed to a
degree that allows the project to be used or occupied for its intended
purpose, notwithstanding the presence of minor defects or
incomplete works that do not materially affect functionality, safety,
or operability, as determined by the Engineer in accordance with the
terms of the contract.

Subcontractor Shall mean any individual, firm, partnership, or corporation engaged
by the Contractor to execute a specified portion of the works or
services under the contract, in accordance with the approved terms
and conditions, and subject to the Contractor's overall responsibility
for the completion and performance of the project as per the
contract.

Takeover Certificate Shall mean the formal document issued by the Client, or the Engineer
on behalf of the Client, certifying the satisfactory completion of the
works or a specified portion thereof in accordance with the contract
terms, signifying the Client's acceptance and assumption of
responsibility for the works.

Terms of Reference Shall mean a document that defines the scope, objectives,
(ToR) responsibilities, and deliverables for the road construction and
maintenance project. It specifies the tasks, such as design,
construction, quality control, material specifications, timelines, and
resource allocation, to be carried out by the contractor. The ToR
operates in conjunction with the General Conditions of Contract
(ecc), special Conditions of Contract (SCC), and Contract Data
(cD), which provide the contractual, legal, and procedural guidelines
for the project. It ensures that all parties understand their roles,
obligations, and expectations while adhering to the project's
technical specifications and standards. The ToR serves as a
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reference for the execution and monitoring of the project, ensuring
compliance with the overarching contract documents and
applicable standards.

Time Extension Shall mean an adjustment to the original contract completion date,
granted by the Client based on justifiable reasons, such as delays
caused by unforeseen circumstances, variations in work scope, or
other factors beyond the Contractor’s control, in accordance with the
provisions of the contract.

Worksite Shall mean the designated area where the works specified in the
contract are to be executed, including all associated locations such
as access roads, storage areas, and temporary facilities or structures
established by the Contractor for the purpose of completing the
works, as defined in the contract documents.

Warranty Period Shall mean the specified duration following the issuance of the
Completion Certificate or Takeover Certificate during which the
Contractor is obligated to rectify any defects, deficiencies, or failures
in the works, materials, or equipment, ensuring compliance with the
contract requirements. This period is defined in the contract and
commences upon the formal acceptance of the works by the Client.

2. SCOPE OF WORK

2.1 General Scope

The Contractor shall provide all services necessary to carry out road maintenance
activities, as outlined in this Agreement. These services shall include routine,
preventive, and emergency maintenance, repair, and rehabilitation of the road
network, associated structures, and facilities, ensuring their safe and functional
condition as specified by the Client. The Contractor shall also be responsible for
coordinating with the Client and maintaining records of all work performed.

2.2 Detailed Scope of Works [ Services

The Contractor's responsibilities under this Agreement shall include, but are not
limited to, the following tasks:

2.2.1 Routine and Preventive Maintenance: Perform regular inspections, cleaning, and
minor repairs of the road, pavements, shoulders, road signs, road markings, drainage
systems, guardrails, and other roadside infrastructure, ensuring compliance with the
Client's standards.
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2.2.2 Emergency Repairs and Restoration: Respond promptly to unexpected events, such
as accidents or weather-related damages, ensuring the road is restored to safe and
usable conditions with minimal disruption to traffic.

2.2.3 Pavement and Surface Treatment: Maintain, repair, and rehabilitate the road
pavement, including surface treatments, patching of damaged areas, and the
replacement of severely damaged sections.

2.2.4 Drainage and Stormwater Management: Ensure the proper functioning of the road'’s
drainage systems, including culverts, drains, and ditches, to prevent water accumulation
and maintain road stability.

2.2.5 Traffic Signs and Road Markings: Maintain and replace damaged or faded traffic
signs, signals, and road markings in accordance with relevant traffic regulations and
standards.

2.2.6 Roadside Structures and Bridges: Maintain the structural integrity of all roadside
structures, including bridges, overpasses, underpasses, retaining walls, and other
infrastructure, ensuring safe operational conditions.

227 Traffic Management and Safety: Implement safety measures during road
maintenance activities, such as proper traffic management, signages, barriers, and other
devices, to ensure safety for road users and workers.

2.2.8 Environmental Protection: Conduct all maintenance activities in a manner that
complies with environmental regulations, including proper disposal of waste, pollution
control, and minimizing disruption to the surrounding environment.

2.3  Contractor's Obligations

2.3.1 The Contractor shall supply all labor, equipment, tools, materials, and expertise
required to perform the work under this Agreement.

2.3.2 The Contractor shall comply with all relevant local, national, and international laws,
regulations, and industry standards related to road maintenance, health and safety, and
environmental protection.

2.3.3 The Contractor shall ensure that all maintenance work is completed within the
prescribed timelines and quality standards specified in this Agreement.

2.4 Coordination and Reporting

2.41 The Contractor shall coordinate all maintenance activities with the Client and
provide timely updates regarding the progress of work, issues identified, emergency
responses, and completion status.

2.4.2 The Contractor shall submit regular reports detailing all maintenance activities

carried out, including a summary of work completed, ongoing tasks, and any emergency
interventions.

Page 19 of 96




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

& General Conditions of Contract Bareilly-Sitapur/Flexible Pavement

National Highways Infra Trust

25 Exclusions

This Agreement excludes any major reconstruction, upgrading, or new construction
of roads, bridges, or structures unless explicitly specified in a separate written
agreement between the Client and the Contractor.

3. Contract Period and Validity

3.1 Contract Period

The Contract shall commence on the Effective Date as specified in the Agreement
and shall remain in force for an initial period of [as specified in Contract Data Sheet]
yeurs/months (the "Contract Period"), unless terminated earlier in accordance with
the provisions of this Agreement. The Contractor shall commence work as specified
and shall diligently proceed with the work to ensure that all obligations and
deliverables are completed in accordance with the terms and conditions of this
Agreement.

3.2 Extension of Contract Period

Upon mutual agreement between the Client and the Contractor, the Contract Period
may be extended for additional periods, each not exceeding [as specified in
Contract Data Sheet] years/months, subject to the terms and conditions agreed
upon by both parties. Such extension shall be agreed in writing before the expiry of
the initial Contract Period or any subsequent extension period. The extension may be
due to reasons such as:

3.21 The need for continued road maintenance works [ services beyond the initial
Contract Period.

3.2.2 Delays in the completion of work that are beyond the Contractor’'s control and for
which an extension is granted in accordance with the provisions of this Agreement.

3.3 Validity of Contract

This Agreement shall be valid and binding upon the parties from the Effective Date
[as specified in Contract Data Sheet] until the completion of all obligations and
deliverables, unless terminated earlier as per the provisions of this Agreement. The
validity of the Contract shall also depend upon the fulfiiment of the following:

3.3.1 Performance Security: The Contractor shall provide a Performance Security
[amount as specified in Contract Data Sheet] as per the conditions stipulated in this
Agreement, which shall remain valid throughout the Contract Period and any extensions
thereof.

3.3.2 Compliance with Regulatory Requirements: The Contract will remain valid provided
the Contractor maintains compliance with all applicable laws, regulations, and standards
relevant to the performance of road maintenance works [ services.
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3.4  Survival of Obligations After Termination

Notwithstanding the termination of the Contract, the Contractor's obligations
regarding confidentiality, warranties, and indemnities shall survive beyond the
termination and continue in full force until satisfied. Any outstanding payments owed
by either party to the other at the time of termination shall also survive termination
and remain due for settlement.

3.5 Termination and Final Acceptance

In the event of termination of the Contract, the provisions of Clause 20 (Termination)
shall apply, and in the event of completion of the Contract, the provisions of Clause
23 (Substantial Completion and Final Acceptance) shall apply.

4. Contractor’'s Obligations

4.1 General Obligations

The Contractor shall perform all obligations and services in accordance with the
terms of this Agreement and in a professional and efficient manner, ensuring
compliance with the Contract Specifications, applicable laws, regulations, and
standards, and minimizing disruption to road users and the public.

4.2 Obligations Relating to Performance and Quality

The Contractor shall ensure the performance and quality of the road maintenance
works | services as per the specifications laid out in the Scope of Work. The
Contractor shall maintain an efficient Quality Control (QC) system and ensure
documentation of compliance.

4.3 sStaffing and Resource Management

The Contractor shall provide sufficient and competent personnel, equipment, and
materials to perform the works | services efficiently. The staffing obligations are
detailed under Clause 5 (Contractor’s Personnel).

4.4 Health, Safety, and Environmental Requirements

The Contractor shall comply with health, safety, and environmental regulations,
ensuring a safe working environment for all personnel and the public. Obligations in
this area are covered in Clause 11 (Heulth, Safety, and Environmental
Management).

4.5 Insurance Obligations

The Contractor shall provide and maintain the necessary insurance policies,
including public liability, workmen’s compensation, and contractor’'s all-risk
insurance, as detailed in Clause 12 (Insurance).

4.6 Site Management and Supervision
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The Contractor shall be responsible for the management, supervision, and
coordination of the work. This is covered under Clause 25 (Site Management and
Supervision).

4.7 Subcontracting

The Contractor shall not subcontract any part of the work without the prior written
approval of the Client. Subcontracting provisions are in Clause 6 (Subcontracting
and Assignment).

4.8 Compliance with Laws and Regulations

The Contractor shall comply with all applicable laws and regulations, as outlined in
Clause 17 (Governing Law and Jurisdiction).

4.9 Indemnity and Liability

The Contractor shall indemnify and hold the Client harmless from any claims,
damages, or liabilities. The indemnity and liability clauses are covered under Clause
26 (Indemnity and Liability).

4.10 Reporting and Documentation

The Contractor shall maintain records and submit regular reports and
documentation as required by the Client. Reporting and documentation are covered
in Clause 27 (Reporting and Documentation).

4.11 Maintenance and Performance Standards

The Contractor shall adhere to the maintenance and performance standards
outlined in the Contract Specifications and ensure works / services are rendered to
maintain road infrastructure as per Clause 28 (Maintenance and Performance).

4.12 Dispute Resolution

In case of disputes, the dispute resolution process as per Clause 18 (Dispute
Resolution) shall apply.

4.13 Termination of Contract

In the event of termination, the provisions of Clause 20 (Termination of Contract)
shall apply.

4.14 The duties of the contractor

This shall include compliance with safety standards, quality, environmental, and
health regulations as per MoRTH, IRC, and international norms.

5. Contractor’'s Personnel

5.1 Contractor’s Responsibility:

The Contractor shall ensure that only qualified, experienced, and competent
personnel are deployed for the execution of the Works. All personnel, including
management, technical, and support staff, shall be appropriately trained, skilled, and
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5.2

5.3

5.4

5.5

5.6

5.7

capable of performing the assigned tasks efficiently, in compliance with applicable
standards, laws, and regulations.

Key Personnel:

The Contractor shall provide a list of key personnel who will be assigned to the
project, along with their qualifications, experience, and roles. These personnel shall
include, but not be limited to, the Project Manager, Site Engineer, Safety Officer,
Quality Control Officer, and other specialized personnel as required by the project.
The roles and responsibilities of these key personnel shall be clearly defined and
communicated to the Client.

Substitution of Personnel:

In the event of the need to replace or substitute any key personnel, the Contractor
must obtain prior written approval from the Client. Any substitution shall be made
with personnel of similar or higher qualifications, and the Contractor shall provide
adequate justification for such changes. The new personnel must meet the same
qualifications and experience criteria as the replaced staff.

Non-Compliance and Disciplinary Action:

In case the Client finds that any personnel deployed by the Contractor fail to meet
the required standards, the Client reserves the right to request their removal from the
site. The Contractor shall promptly remove such personnel and replace them with
suitable alternatives. Continued non-compliance by the Contractor's personnel may
lead to penalties as per the contract, including potential delays or suspension of
work.

Health, Safety, and Welfare:

The Contractor is responsible for ensuring the health, safety, and welfare of all
personnel deployed for the project. All personnel must be provided with the
necessary personal protective equipment (PPE) and must comply with the safety
protocols defined in the Health, Safety, and Environmental (HSE) plan for the project.
The Contractor shall also ensure that all personnel undergo safety training and
awareness programs as required.

Workforce Composition:

The Contractor shall provide a balanced workforce for the execution of the Works,
including skilled labor, technical staff, and supervisory personnel. The workforce must
be adequate to meet the project timeline and ensure continuous work in compliance
with the project’s quality, safety, and environmental requirements.

Contractor’s Supervision:

The Contractor shall provide a sufficient number of supervisors and management

personnel to oversee the work, ensuring compliance with the approved
methodologies, safety standards, and project schedules. The Contractor shall also
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ensure that supervisors are responsible for maintaining quality control and reporting
to the Client.

5.8 Employee Welfare and Benefits:

The Contractor shall comply with all relevant labour laws and provide adequate
welfare facilities for its personnel, including but not limited to, sanitation,
accommodation, transportation (if required), and other benefits as per statutory
requirements.

5.9 Exclusivity of Personnel:

The personnel deployed by the Contractor for the project shall not be transferred to
other projects without the prior written consent of the Client. This ensures that the
project benefits from dedicated and focused human resources.

5.10 Compliance with Local Regulations:

All personnel deployed must adhere to the labour laws, safety standards, and
environmental regulations that apply to the locality of the project site, in addition to
international standards, where applicable.

6. Subcontracting and Assignment

6.1 Subcontracting Approval:

The Contractor shall not subcontract any part of the Works without prior written consent
from the Client. All subcontractors must meet the same standards required of the
Contractor and adhere to the terms of this contract.

6.2 Contractor’'s Responsibility:

The Contractor remains fully responsible for the performance of the contract, even when
subcontracting. Subcontractors’ acts, omissions, and defaults shall be treated as those of
the Contractor.

6.3  Assignment and Transfer:

The Contractor shall not assign, transfer, or subcontract the rights or obligations under
this contract without the Client’s prior written consent. Any unauthorized assignment or
transfer shall be void.

6.4 Subcontractor Compliance:

The Contractor must ensure that all subcontractors comply with the terms, standards,
and requirements of the contract, including quality, safety, and statutory obligations.

6.5 Notification of Changes:

Any changes to subcontractors must be approved by the Client. The Contractor shall
notify the Client in writing of any proposed changes to the subcontractor team.

6.6 Subcontractor’'s Documentation:
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Subcontractors must provide necessary documentation such as progress reports, safety
records, and quality assurance certifications as required by the Client. The Contractor is
responsible for submitting these on behalf of subcontractors.

6.7 Insurance Requirements:

Subcontractors must carry appropriate insurance coverage as required under the
contract, including public liability and workers’ compensation. The Contractor must
provide proof of insurance on behalf of subcontractors when requested.

6.8 Subcontractor Performance:

The Contractor shall evaluate subcontractor performance to ensure compliance with the
contract, quality standards, and timelines. Any performance issues must be addressed
immediately, and the Client should be informed of corrective actions.

6.9 Indemnity:

The Contractor shall indemnify the Client against any claims or damages arising from the
actions or failures of subcontractors.

7. Risk Allocation

7.1 Client’s Risks:
7.1.1 The Client assumes responsibility for risks arising from:

7.1.1.1 Force Majeure: Events beyond the control of either party, such as natural
disasters, strikes, wars, or other unforeseen events.

7.1.1.2 Site Conditions: Delays or issues caused by pre-existing site conditions or
environmental factors unknown to the Contractor at the time of bid submission.

7.1.1.3 Delays by the Client: Delays caused by late approvals, failure to provide
necessary access, or other actions attributable to the Client.

7.1.1.4 Design Changes: Modifications or changes to the project’s design or scope
requested by the Client after contract execution.

7.2  Contractor’'s Risks:
The Contractor assumes responsibility for risks arising from:

7.21 ProjectDelays: Delays resulting from the Contractor’s failure to perform, inadequate
resources, or failure to meet agreed milestones.

7.2.2 Unforeseen Site Conditions: Conditions that, although unforeseen, could have been
reasonably anticipated by the Contractor at the time of the bid submission.

7.2.3 Workmanship and Quality: Ensuring that the works meet the specified standards,
with responsibility for correcting any defects or deficiencies during the construction phase
and warranty period.
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7.2.4 Compliance with Laws: The Contractor's responsibility for complying with all
statutory requirements, regulations, and permits during the course of work.

7.3 Shared Risks:

Certain risks are shared between the Client and Contractor, with allocation based on
mutual agreement or contract amendments. These include:

7.3.1 Changes in Law: Risk arising from changes in local or national legislation impacting
the execution or cost of the project.

7.3.2 Third-Party Claims: Risks of third-party claims related to the construction process,
which may be jointly managed by both parties depending on the cause.

7.4  Risk Cost Purchase (Client’s Risk Mitigation Effort):

7.4.1 Risk Management Costs: The Client may incur costs related to purchasing risk
management tools or measures, including additional insurance, legal protections, or
third-party services to mitigate specific risks identified during the project.

7.4.2 Additional Resources: The Client may provide or purchase additional resources,
such as alternative designs or technologies, to mitigate risks related to site conditions,
environmental challenges, or delays.

7.4.3 Cost Reimbursement: If the Client elects to purchase such risk mitigation services,
any costs incurred may be passed on to the Contractor, subject to prior written approval
or agreement on the cost-sharing method.

7.5  Risk Mitigation and Notification:

Both parties are required to actively mitigate risks within their control. Each party
must promptly notify the other of any risk factors that could impact the project,
including the potential for delay or additional costs. Regular risk assessments must
be conducted, and mitigation strategies should be implemented as necessary.

7.6  Force Majeure:

In the event of Force Majeure, the affected party must notify the other party as soon
as possible. The contract may be extended, or other adjustments may be made to
accommodate the impact of such events.

7.7  Insurance for Risk Management:

Both the Client and Contractor must maintain appropriate insurance coverage to
mitigate the impact of risks under their respective responsibilities. This includes
public liability, contractor all-risk insurance, and other relevant policies.
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8. Quality Control and Assurance

8.1 General Obligations

8.1.1 The Contractor shall ensure that all works comply with the approved Quality
Assurance Plan (QAP), MoRTH, IRC, and other relevant specifications.

8.1.2 All materials, workmanship, and methodologies must adhere to the prescribed
standards, with no deviations allowed without prior written approval from the Client.

8.1.3 The Contractor is fully responsible for the quality of work, including ensuring
compliance with technical specifications, design criteria, and project-specific quality
benchmarks.

8.2  Quality Assurance Plan (QAP)

8.2.1 The Contractor shall submit a comprehensive QAP for Client approval before
commencing work. The QAP must include:

8.2.1.1 Roles and responsibilities of personnel involved in quality control.

8.2.1.2 Inspection points, testing protocols, frequency of tests, corrective actions, and
defect rectification timelines.

8.2.2 The QAP shall also detail mock-ups, trials, and continuous quality monitoring
methods.

8.2.3 The Contractor must diligently implement the approved QAP and address any
changes suggested by the Client.

8.3  On-Site Testing Laboratory

8.3.1 The Contractor must establish and operate an on-site testing laboratory with
calibrated equipment as per IS and MoRTH standards.

8.3.2 Real-time quality tests shall be conducted, and the results documented and shared
with the Client.

8.3.3 The Client reserves the right to verify results through independent testing at NABL-
accredited laboratories.

8.4 Material Source Approval

8.4.1 All material sources shall be pre-approved by the Client. The Contractor must submit
samples, test results, and certifications for approval before procurement.

8.4.2 The Contractor must ensure timely submission of documents to avoid delays.

8.5 Inspection and Testing Protocols

8.5.1 All materials and workmanship shall undergo regular inspections and testing as per
the QAP.
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8.5.2 Test frequencies, sampling methods, and acceptance criteria must adhere to MoRTH
and project standards.

8.5.3 The Client may conduct independent testing or appoint third-party auditors at any
stage, with costs borne by the Contractor in case of non-compliance.

8.6 Non-Conformance Management
8.6.1 The Contractor shall maintain a system to record and rectify non-conforming work.

8.6.2 Non-conforming materials or works must be removed from the site immediately and
rectified at the Contractor's expense.

8.6.3 Repeated quality issues will result in escalation as follows: written warnings, penalties,
and, if unresolved, suspension of work.

8.7 Defects Rectification and Timelines

8.7.1 Identified defects must be rectified within timelines specified in the QAP or technical
documents.

8.7.2 Failure to comply within these timelines may result in penalties, suspension of work,
or termination of the contract.

8.8 Documentation and Reporting

8.8.1 The Contractor shall maintain updated records of all quality control activities,
including inspection reports, test results, calibration certificates, and supplier
certifications.

8.8.2 Periodic quality reports (daily, weekly, or monthly as specified) shall be submitted to
the Client.

8.8.3 Handover documentation, including material certifications, test reports, inspection
records, and warranties, must be submitted at project completion for final approval.

8.9 Continuous Improvement Measures

8.9.1 The Contractor shall adopt continuous improvement practices, including regular
reviews of quality outcomes and training personnel on quality standards.

8.9.2 Feedback mechanisms must be established to identify recurring quality issues and
implement corrective actions.

8.10 Penalties for Quality Non-Compliance

8.10.1 Failure to meet quality standards or address defects promptly shall result in penalties
as per the contract.
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8.10.2 Substandard quality, delays in defect rectification, or repeated non-conformance
may also lead to work suspension or termination.

8.11 Client's Oversight and Rights

8.11.1 The Client reserves the right to conduct inspections, tests, and reviews at any stage,
including surprise checks.

8.11.2 Additional testing at NABL-accredited laboratories may be mandated at the
Contractor's cost in cases of suspected non-compliance.

8.11.3 Third-party audits may be conducted, with any resulting penalties or costs borne by
the Contractor for non-compliance.

9. Work Execution and Methodology

9.1 General Obligations

9.1.1 The Contractor shall carry out all road construction, periodic maintenance, and
routine maintenance works in strict compliance with the approved work methodologies,
schedules, and technical specifications as per MORTH guidelines, IRC standards, and the
relevant contract documents.

9.1.2 The Contractor is responsible for ensuring that all work is executed in line with the
prescribed road maintenance procedures, safety protocols, quality benchmarks, and
environmental standards. Any deviations from these shall be subject to prior written
approval from the Client.

9.1.3 For the purpose of broad guidelines, the following brief methodology is being
provided for reference. The Contractor shall submit a detailed maintenance
methodology at least 30 days before execution of the work for the Client's approval.

9.2 Road Construction Methodology

Road construction shall be executed in accordance with MoRTH, IRC, and NHAI
Schedule-F specifications, ensuring high-quality, durable pavements capable of
sustaining traffic loads as per design life requirements. The methodology shall
comprehensively cover earthwork, embankment formation, pavement layers,
drainage structures, road safety appurtenances, and associated works. The
Contractor shall ensure that all construction activities are planned, executed, and
monitored as per approved designs, work methodologies, and safety protocols. All
quality control tests shall be conducted as per specified standards, and the work
shall be inspected by the Client or its authorized representatives at various stages.

9.2.1 Scope and Requirements
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The Contractor shall execute all new road construction and major rehabilitation
works in accordance with MoRTH, IRC, and NHAI Schedule-F specifications. The
methodology shall cover embankment preparation, pavement layers, drainage,
structures, and road safety features.

9.2.2 Subgrade and Pavement Layers

The Contractor shall ensure that subgrade, granular sub-base (GSB), wet mix
macadam (WMM), bituminous layers (DBM, BC, etc.), and concrete layers (PQC, DLC,
etc.) are laid as per approved designs and quality control norms.

9.2.3 Earthwork and Embankment Preparation

Before pavement construction, all earthwork and embankment preparation shall
follow MoRTH specifications, including compaction testing, slope stabilization, and
proper drainage provisions.

9.2.4 Drainage and Structural Components

The construction of culverts, drains, bridges, and retaining walls shall be carried out
in line with approved drawings and IRC/MoRTH specifications. Proper curing and
structural integrity checks shall be conducted before road opening.

9.2.5 Traffic Management during Construction

The Contractor shall implement a temporary traffic diversion plan to ensure smooth
traffic flow and road user safety. Temporary roads or bypasses shall be constructed
as required.

9.3 Bridge and Structural Construction Methodology

The construction of bridges, culverts, ROBs, and other structures shall be carried out
in accordance with MoRTH, IRC, and BIS standards, ensuring structural integrity,
durability, and safety. The Contractor shall follow approved designs and
specifications, ensuring strict quality control at every stage, from foundation work to
superstructure completion.

The methodology shall cover all aspects of bridge and structural construction,
including substructure and superstructure works, material selection, quality control
measures, safety procedures, and traffic management during construction. The
execution shall comply with MoRTH, IRC, and BIS standards, ensuring durability,
stability, and road user safety.

9.3.1 Substructure and Foundation Works

i. The Contractor shall ensure that all excavation, piling, and foundation works are
carried out as per the approved design and site conditions.
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i. Piling (bored cast-in-situ or driven) shall be executed using the appropriate
methodology, maintaining verticality and ensuring proper reinforcement cage
placement.

ii.  For shallow foundations, the excavation depth and bearing strata shall be verified
before concreting.

iv.  Abutments and piers shall be constructed using high-strength concrete, ensuring
proper curing and reinforcement cover as per IRC and MoRTH specifications.

9.3.2 Superstructure Erection

i.  The erection of girders (precast or cast-in-situ) shall follow an approved lifting and
launching scheme, ensuring proper alignment and structural stability.

i. Deck slab construction shall ensure adequate formwork support, reinforcement
placement, and proper curing.

ii.  Prestressing operations, if applicable, shall be carried out as per IRC:18 and MoRTH
standards, ensuring proper tensioning and grouting.

9.3.3 Expansion Joints and Bearings

i. The Contractor shall install expansion joints and bearings as per the approved
design, ensuring correct alignment and proper seating.

i. Bearing pads (elastomeric, pot, or spherical) shall be placed with precision, and their
compressibility shall be verified before final placement.

ii. ~Expansion joints shall be sealed properly to prevent water ingress and joint
deterioration.

9.3.4 Finishing Works and Safety Features

i.  Crash barriers, handrails, and parapets shall be installed as per IRC:5 and MoRTH
guidelines.

i. The bridge deck shall be waterproofed using approved membranes or asphaltic
coatings.

ii. Approach roads shall be integrated seamlessly, ensuring proper drainage and
smooth transition between road and bridge sections.

9.3.5 Traffic and Environmental Management during Construction

i. The Contractor shall ensure proper diversion routes and barricading during
construction, as per the approved traffic management plan.

i. Dust suppression measures shall be implemented during excavation and material
handling.

ii. Waste materials shall be disposed off safely in compliance with environmental
regulations.

9.4 Periodic Maintenance Methodology
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Periodic maintenance activities are essential for ensuring the longevity, durability,
and functional efficiency of the road infrastructure. These works shall include surface
renewal, overlaying, strengthening, milling & resurfacing, crack sealing, and
preventive maintenance measures to enhance pavement performance and road
safety. The Contractor shall execute all periodic maintenance works in compliance
with MoRTH, IRC, and NHAI Schedule-F guidelines. The methodology shall focus on
proper surface preparation, material selection, quality assurance, and minimization
of disruptions to traffic. Any deviations or modifications in the planned methodology
shall require prior approval from the Client.

9.4.1 Scope and Objectives
Periodic maintenance shall include surface renewal, overlaying, strengthening,
milling & resurfacing, crack sealing, and other preventive measures to extend
pavement life.

9.4.2 surface Preparation before Resurfacing
The Contractor shall undertake thorough surface cleaning, removal of loose material,
and application of prime/tack coats as per MoRTH standards before overlaying new
pavement layers.

9.4.3 Milling and Resurfacing
If resurfacing is required, existing asphalt layers shall be milled as per the required
depth before new bituminous layers are laid. The Contractor shall ensure proper
bonding between layers.

9.4.4 Strengthening of Pavement
For pavement strengthening, the Contractor shall execute overlaying or additional
layers (BM, DBM, BC) as per the approved design mix, ensuring compaction and
density control.

9.4.5 Inspection and Testing

Core sampling, density tests, and roughness index tests shall be conducted to verify
compliance with specified quality standards.

9.5 Periodic Maintenance of Bridges and Structures

Periodic maintenance of bridges, culverts, ROBs, and structures is critical to ensuring
their longevity, structural safety, and functionality. The Contractor shall conduct
systematic inspections, repairs, and preventive maintenance activities as per MORTH
Schedule-F, IRC, and BIS guidelines.

The methodology shall include inspection protocols, maintenance procedures for

bearings and expansion joints, concrete repair techniques, waterproofing measures,
and traffic safety arrangements. All maintenance activities shall be performed as per
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MoRTH Schedule-F, IRC:SP:35, and other relevant standards to ensure the long-term
serviceability and structural integrity of bridges, culverts, and ROBs.

9.5.1 Inspection and Structural Assessment

i.  The Contractor shall conduct periodic inspections of all bridges, culverts, and ROBs
as per IRC:SP:35 and MoRTH Schedule-F.

ii.  Structural integrity checks shall include visual inspections, load testing (if required),
and material condition assessment.

ii.  Any signs of distress, such as cracks, spalling, or deflections, shall be documented,
and corrective measures shall be proposed.

9.5.2 Bearing and Expansion Joint Maintenance

i. Bearings shall be inspected for signs of displacement, corrosion, or excessive
deformation.

i. Lubrication and cleaning of bearings shall be performed as per manufacturer
recommendations.

iii. Expansion joints shall be cleaned, re-sealed, or replaced if damaged, ensuring
smooth movement of the structure.

9.5.3 Concrete Repairs and Strengthening Measures

i.  Deteriorated concrete shall be repaired using polymer-modified mortars or epoxy-
based solutions.

i. Carbon fibre wrapping or steel plate bonding shall be used for strengthening weak
structural elements.

ii.  Proper curing shall be ensured after repairs to achieve the required strength and
durability.

9.5.4 Waterproofing, Drainage, and Corrosion Protection
i.  Deck waterproofing membranes shall be inspected and repaired if damaged.

i. Drainage pipes and scuppers shall be cleaned to prevent water accumulation on the
bridge deck.

ii.  Anti-corrosion coatings shall be applied to exposed reinforcement and steel
elements to prevent deterioration.

9.5.5 Traffic and Public Safety Management during Maintenance
i.  Temporary lane closures shall be planned to minimize disruption to traffic.
i. Proper signage, barricading, and flagmen shall be deployed to guide road users
safely.
ii. The Contractor shall coordinate with local authorities to ensure compliance with
safety regulations.
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9.6 Detailed Maintenance Methodology

9.6.1 The Contractor shall submit a comprehensive Road Maintenance Methodology Plan
for the Client’s approval before commencement. This plan must include detailed
processes for each maintenance activity, including surface repair, crack filling, patching,
resurfacing, drainage maintenance, and any other works as per the scope.

9.6.2 The plan should detail the sequence of operations, methods, materials to be used,
equipment, and labor deployment. It must also outline the methodology for managing
road closures, traffic control, and diversion routes during maintenance work.

9.6.3 Any changes to the approved methodology must be submitted for Client approval
before implementation.

9.7 Routine Maintenance Execution

9.7.1 The Contractor shall ensure that the maintenance works, such as pothole repairs,
crack sealing, surface dressing, resurfacing, patch repairs, and drainage cleaning, are
carried out as per MoRTH and IRC standards, ensuring road safety and minimal disruption
to traffic.

9.7.2 Specific procedures for each type of work (e.g., resurfacing, pothole filling, crack
sealing) shall be outlined in the methodology, and work shall proceed strictly as per the
sequence and conditions specified.

9.7.3 For resurfacing works, the Contractor must ensure that existing road surface
preparation is adequate, including milling, cleaning, and priming, as per the IRC and
MORTH specifications.

9.8 Emergency Repairs Under Routine Maintenance

While routine maintenance includes activities such as pothole filling, crack sealing,
and minor surface repairs, emergency repair works necessitated by unforeseen
events—such as floods, landslides, major accidents, or structural failures—require a
structured response.

In the event of an emergency affecting the highway infrastructure, the contractor
shall:

i. Immediate Response: Mobilize resources within [2] hours of notification to assess
the damage and ensure temporary traffic management measures for public safety.

i. Reporting & Coordination: Notify the Authority Engineer immediately and submit a
preliminary damage assessment report within [6] hours, detailing the nature and
extent of damage.

iii. Temporary & Permanent Restoration: Execute immediate safety measures,
including temporary traffic diversions, barricading, and urgent patchwork.
Permanent repairs shall follow within the timeframe stipulated by the Authority
Engineer.
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iv. Material & Cost Considerations: The contractor shall maintain a stockpile of
essential materials and deploy necessary manpower and equipment for emergency
response. The cost of such emergency repairs, if beyond the scope of routine
maintenance, shall be addressed as per contractual provisions.

All emergency repair activities must comply with relevant MoRTH specifications and
safety guidelines, ensuring minimal disruption to traffic and structural integrity of the
highway.

9.9  Approval Process for Deviations

In cases where deviations from the approved maintenance plan, materials, methodology,
or schedule are necessary, the contractor shall obtain prior approval from the Client or
Authority Engineer. The approval process shall be as follows:

i.  Standard Approvals: Any planned deviation must be submitted in writing, including
justification, impact assessment, and proposed corrective measures. The
Client/Authority Engineer shall review and respond within [10] working days from
submission.

i. Urgent & Emergency Deviations: For urgent situations requiring immediate action
(e.g. safety hazards, emergency repairs), the contractor may seek verbal approval
from the Authority Engineer. Such approvals must be recorded in writing within [24]
hours, followed by formal documentation within [5] working days.

iii. Record-Keeping & Compliance: All approved deviations shall be documented for
compliance with contractual provisions and MoRTH specifications. Unauthorized
deviations may result in penalties or rejection of work.

9.10 Material Selection and Handling

9.10.1 All materials used for road maintenance must meet MoRTH and IRC specifications,
with the Contractor required to submit material samples and obtain Client approval prior
to procurement.

9.10.2 Materials must be sourced from approved suppliers, and the Contractor shall
maintain documentation for certification of compliance with MoRTH, IRC, and relevant BIS
standards.

9.10.3 Proper handling and storage of materials, such as bitumen, aggregates, and cement,
must be ensured to maintain their quality and prevent contamination or deterioration.

9.11 Timely Execution and Scheduling

9.11.1 Maintenance work shall be executed as per the approved work schedule, ensuring
that critical road maintenance activities such as resurfacing and patching are completed
within the stipulated timeframes to avoid prolonged disruption to road users.
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9.11.2 Any delay in the completion of work must be reported to the Client immediately,
along with a revised schedule and reasons for the delay. The Contractor must take
immediate corrective actions to mitigate delays.

9.12 Site Mobilization and Readiness

9.12.1 The Contractor shall mobilize necessary resources, including equipment, skilled
labor, and materials, before starting the work to ensure site readiness. This includes
setting up of temporary safety barriers, signage, and traffic control systems as per the
approved traffic management plan.

9.12.2 Temporary diversion routes and road closures, if necessary, must be coordinated
with the Client and relevant local authorities to ensure smooth traffic flow during the
maintenance period.

9.13 Quality Control during Execution

9.13.1 Quality control measures must be strictly adhered to at all stages of work. The
Contractor shall conduct in-situ testing, such as core sampling, compaction testing, and
bitumen content testing, in accordance with MoRTH specifications.

9.13.2 For major maintenance works such as resurfacing or surface dressing, the
Contractor must verify the compaction, uniformity, and adhesion of the new layer with the
underlying surface.

9.13.3 The Contractor must implement a system of daily inspections and testing to monitor
the quality of materials, workmanship, and progress.

9.14 Health, Safety, and Environmental Considerations

9.14.1 The Contractor is responsible for ensuring that all work is carried out in compliance
with the health, safety, and environmental standards outlined in the approved Safety
Management Plan.

9.14.2 Measures must be implemented to minimize dust, noise, and other pollutants during
work, and the site must be regularly cleaned to maintain safety and environmental
standards.

9.14.2.1 Environmental Compliance

i. The contractor shall ensure that all maintenance activities comply with
environmental regulations as per Central Pollution Control Board (CPCB) and
State Pollution Control Board (SPCB) guidelines. The following measures shall
be strictly implemented:

i. Dust Suppression: Regular water sprinkling, use of dust barriers, and other
appropriate measures shall be adopted, particularly during sweeping, pothole
repairs, and unpaved shoulder maintenance.
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iii. Waste Management: Debris, removed vegetation, and other waste materials
shall be collected, segregated, and disposed of at designated locations as per
SPCB norms. No waste shall be dumped in drains, water bodies, or road
shoulders.

iv. Noise & Air Pollution Control: Construction equipment and vehicles shall
comply with prescribed emission and noise limits. Unnecessary idling of
machinery shall be avoided.

v.  Spill Prevention: Proper handling and disposal of hazardous materials,
including bitumen and oil spills, shall be ensured to prevent contamination of
soil and water.

vi. Compliance & Monitoring: The contractor shall maintain records of
environmental protection measures undertaken and make them available for
inspection by the Client/Authority Engineer.

vii.  Non-compliance may result in penalties as per contract provisions.

9.14.3 The Contractor shall ensure that adequate signage, barriers, and flagmen are
deployed to ensure road user safety during work.

9.15 Traffic Management and Public Communication

9.15.1 The Contractor shall submit a detailed traffic management plan as part of the
methodology, outlining road closure procedures, detour routes, signages, and safety
measures for public protection.

9.15.2 Any changes to traffic management must be promptly communicated to the Client
and local authorities.

9.15.3 Public notices regarding roadwork schedules, diversions, and alternate routes must
be issued by the Contractor to ensure minimum inconvenience to the public.

9.16 Inspection and Supervision

9.16.1 The Contractor shall ensure that qualified supervisory staff are on-site at all times to
oversee daily operations, ensuring work quality, safety, and adherence to the
methodology.

9.16.2 The Client or its authorized representative reserves the right to inspect the work at
any stage. Any defects or deviations identified shall be corrected by the Contractor at
their expense.

9.17 Non-Conformance and Corrective Action
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9.17.1 In case of non-conformance to the approved methodology or technical
specifications, the Contractor must take immediate corrective actions and notify the
Client of the remedial measures.

9.17.2 Failure to correct defects within the specified timeframe will result in penalties,
suspension of work, or other contractual remedies as outlined in the contract.

9.18 Reporting and Documentation

9.18.1 The Contractor shall submit daily and weekly progress reports, highlighting
completed activities, quality checks, resource utilization, and any issues encountered
during work.

9.18.2 The Contractor must maintain all records related to material procurement, testing,
inspections, and any approvals from authorities for the duration of the project.

9.19 Completion and Handover

9.19.1 Upon completion of the maintenance work, the Contractor shall ensure that the site
is fully cleaned, all temporary structures are removed, and the road is safely reopened for
traffic.

9.19.2 The Contractor shall submit a completion report, including details of all maintenance
work carried out, materials used, quality checks performed, and any outstanding issues
to the Client for final approval.

10. Materials and Equipment

10.1 General Requirements

10.1.1 The Contractor shall supply all materials and equipment required for the execution
of new construction, periodic maintenance, and routine maintenance of roadworks and
electrification systems. This includes materials necessary for construction, rehabilitation,
resurfacing, installation, repair, and maintenance activities, as well as the tools and
machinery needed to perform these activities.

10.1.2 All materials and equipment must conform to the specifications outlined in MORTH,
IRC, relevant IS codes, and the approved Quality Assurance and Quality Control Plan
(QA/QcC Plan) as per Clause 8.

10.2 Materials

10.2.1 All materials required for new construction, periodic maintenance, and routine
maintenance of roadworks and electrification systems must be sourced from approved
suppliers and meet the prescribed standards. The materials shall conform to MoRTH, IRC,
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relevant IS codes, and the approved Quality Assurance and Quality Control Plan (QA/QC
Plan).

10.2.1.1 Materials include, but are not limited to:

i. Roadworks (New Construction & Maintenance): Bitumen, aggregates, cement,
reinforcement steel, geotextiles, concrete admixtures, paint, road signs, reflective
materials, thermoplastic road markings, joint sealants, drainage pipes, and ancillary
construction materials.

i. Electrification Works: Poles, transformers, cables, streetlight fixtures, junction boxes,
electrical wires, electrical control panels, earthing systems, and accessories.

10.2.2 The Contractor shall submit samples, manufacturer test certificates, and third-
party laboratory test reports for all materials before use to ensure compliance with
project specifications. If any material fails to meet the prescribed standards, it shall be
immediately rejected, and the Contractor shall replace it with a conforming alternative
at their own expense and without affecting project timelines.

10.3 Equipment for Execution and Maintenance
10.3.1 General Requirements

The Contractor shall deploy suitable, calibrated, and well-maintained equipment
for new construction, periodic maintenance, and routine maintenance of
roadworks and electrification systems. Equipment shall conform to the MoRTH, IRC,
relevant IS codes, and the approved QA/QC Plan.

Equipment shall include but is not limited to:

i Roadworks (New Construction & Mqintenance): Graders, pavers, rollers, excavators,
milling machines, asphalt plants, bitumen sprayers, chip spreaders, road cutters, hot
mix transporters, crack sealing machines, and surface dressing equipment.

i. Electrification Works: Cranes, hoists, lifting machines, cable pullers, welding
machines, pole erection rigs, auger drilling machines, fault detection equipment, and
transformer testing kits for streetlight and electrical system installation and
maintenance.

10.3.2 Equipment Submission and Maintenance

The Contractor shall submit a comprehensive list of all equipment required for the
project, including calibration records and maintenance logs, ensuring that all
equipment is properly maintained and in good working condition.

Equipment must be:
i. Adequate for efficient and safe execution of all tasks.

i. Regularly serviced and calibrated to ensure compliance with project requirements.
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iii. GPS-enabled for tracking (if applicable) to monitor utilization and ensure
operational efficiency.

iv. Immediately replaced in case of malfunction, to avoid project delays.

10.3.3 Equipment Fitness and Preventive Maintenance
All deployed equipment shall be:
i.  Fitfor the intended purpose and capable of performing the assigned tasks.
i. Regularly inspected, tested, and serviced to minimize breakdowns and downtime.

iii. Maintained proactively as per manufacturer guidelines to avoid unexpected
failures.

iv. Keptoperational and available at all times to meet project demands efficiently.

10.4 Quality Assurance and Testing of Materials

10.4.1 The Contractor shall ensure that all materials used in roadworks construction,
maintenance and electrification comply with the approved Quality Assurance and
Quality Control (QA/QC) Plan. The Contractor shall submit source approvals,
manufacturer test certificates (MTC), and on-site test reports for all materials prior to
their use. The quality control and testing of materials shall be conducted in accordance
with the applicable provisions of MoRTH, IRC, IS codes, and project-specific technical
specifications. Where required, testing shall be carried out by independent NABL-
accredited laboratories.

10.4.2 Any material that fails to meet the specified requirements shall be deemed non-
compliant and shall be immediately removed from the site at the Contractor’s cost. The
Contractor shall replace such material with compliant material from an approved source,
ensuring that no additional cost is incurred by the Client.

10.4.3 The Contractor shall maintain comprehensive records of all test results, approvals,
and compliance certificates and shall submit these to the Client upon request. The Client
reserves the right to inspect and verify the materials at any stage of procurement,
delivery, or installation.

10.5 Storage and Handling of Materials and Equipment

10.5.1 The Contractor shall ensure that all materials and equipment are stored, handled,
and protected in a manner that prevents damage, deterioration, contamination, or
theft. Storage facilities shall be designed to maintain materials in their original condition
and comply with relevant safety, environmental, and manufacturer’s guidelines.

10.5.2 Materials shall be stored in designated areas, with specific provisions as follows:
i. Roadworks Materials:
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a. Bitumen and Cement shall be stored in covered, dry, and well-ventilated
spaces to prevent contamination and deterioration.

b. Aggregates may be stored in open spaces, duly protected from
contamination and excessive moisture.

ii. Electrical Components (e.g., transformers, cables, control panels) shall be stored
in weather-protected, moisture-free environments, ensuring compliance with
the manufacturer's storage guidelines.

10.5.3 The Contractor shall implement appropriate handling procedures to prevent
damage during loading, unloading, and transportation. All equipment shall be stored
and maintained in accordance with the manufacturer's recommendations to ensure its
proper functionality and longevity.

10.5.4 The Clientreserves the right to inspect storage and handling procedures at any time
and may direct corrective measures if deficiencies are identified. Any material or
equipment found damaged, defective, or improperly stored shall be immediately
replaced or rectified at the Contractor’s cost.

10.6 Non-Conformance of Materials and Equipment

10.6.1 Any materials or equipment that fail to comply with the approved specifications,
quality standards, or contractual requirements shall be deemed non-conforming and
shall not be used in the project.

10.6.2 Upon identification of non-conforming materials or equipment, whether through
inspection, testing, or performance evaluation, the Contractor shall:

i. Immediately remove the defective materials or equipment from the site.

i. Rectify or replace the non-conforming items at their own cost, without affecting
the project timeline.

iii.  Ensure that all replacements strictly adhere to the approved specifications and
quality control requirements.

10.6.3 If the Contractor fails to remove or replace the defective materials or equipment
within the stipulated timeframe, the Client shall have the right to procure conforming
replacements at the Contractor’s risk and expense, and any associated costs shall be
recovered from the Contractor.

10.6.4 The Client reserves the right to reject any material or equipment at any stage if it is
found non-compliant, even after initial approval or installation. The Contractor shall be
solely responsible for any delays, damages, or costs arising due to the use of non-
conforming materials or equipment.
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10.7 Client's Rights to Inspect and Test

10.7.1 The Client reserves the right to inspect and test all materials, equipment, and
systems (roadworks, electrification) at any stage. If any non-compliance or deficiencies
are identified, the Client may require corrective actions, including replacement or repair
of materials or equipment at the Contractor’s expense.

10.8 Documentation and Reporting

10.8.1 The Contractor must maintain accurate and up-to-date records of all materials
supplied, equipment deployed, and testing conducted. This includes certifications,
inspection reports, maintenance logs, calibration records, and material test results. The
Contractor shall submit regular progress reports to the Client, detailing the status of
material procurement, equipment deployment, and any issues related to materials or
equipment.

11. Health, Safety, and Environmental Requirements

1.1  Compliance

The Contractor shall comply with all applicable health, safety, and environmental
laws, regulations, and standards, including but not limited to those outlined by local
authorities, MORTH, and IRC. The Contractor is responsible for ensuring the safety of
all personnel and for maintaining a safe working environment at all times, including
the provision of necessary safety equipment, training, and emergency preparedness
measures. All works shall be carried out in accordance with the Health, Safety, and
Environmental (HSE) guidelines as detailed in the Health, Safety, and Environmental
Requirements document. The Contractor shall also ensure compliance with
environmental protection measures, including the management of waste, pollution
control, and resource conservation.

For detailed HSE protocols, please refer to the Health, Safety, and Environmental
document.

12. Insurance and Liability

121 Contractor’'s Insurance Requirements

The Contractor shall maintain, at their own expense, the following insurances
throughout the term of the Contract and ensure that they are in full force and effect
at all times during the execution of the work:
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122 Workmen's Compensation Insurance

The Contractor shall procure and maintain adequate Workmen's Compensation
Insurance to cover all liabilities arising under statutory provisions and at common
law for injuries to or death of persons employed under the Contract. Proof of
insurance shall be submitted to the Client prior to the commencement of the work.

12.3 Contractor All Risk (CAR) Insurance

The Contractor shall obtain and maintain a Contractor All Risk (CAR) Insurance policy
covering all risks associated with the execution of the works, including but not limited
to physical damage to the works, equipment, and third-party property. This
insurance shall remain valid until the issuance of the final completion certificate.

12.4 OtherInsurances

Additional insurances, if required, such as Public Liability Insurance or Third-Party
Liability Insurance, shall be explicitly specified in the Special Conditions of Contract
(scc). In such cases, the Contractor shall ensure compliance as per the SCC's
stipulations.

12.5 Proof of Insurance

Copies of all required insurance policies and proof of premium payments shall be
submitted to the Client within seven days of the contract award and before the
commencement of work.

12.6 Failure to Insure

In case the Contractor fails to procure or maintain the required insurance policies,
the Client reserves the right to procure such insurances and deduct the cost from
payments due to the Contractor, along with applicable penalties.

12.7 Indemnity

The Contractor agrees to indemnify and hold harmless the Client against any claims,
damages, losses, or liabilities arising from the Contractor’s negligence, omissions, or
failure to comply with the terms of this contract. This includes claims related to third-
party injuries, property damage, or environmental damage due to the Contractor's
actions or lack of adequate precautions.

12.8 Insurance Documentation and Proof

12.8.1 The Contractor shall provide the Client with valid certificates of insurance for all
required policies prior to the commencement of work. The insurance policies must be
maintained for the duration of the contract and for a period of time post-completion as
specified in the contract.

12.8.2 The Client reserves the right to verify and review all insurance coverage at any time.
The Contractor shall immediately notify the Client of any cancellation, non-renewal, or
change in insurance coverage.
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12.9 Additional Insurances

The Contractor is responsible for obtaining any additional insurance that may be
necessary for the completion of specific works under this contract, including any
unforeseen risks that may arise during road maintenance works / services.

12.10 Liabilities and Limitations

12.10.1 The insurance coverage must not limit the Contractor’s liabilities or responsibilities
under the terms of the contract.

12.10.2 The Contractor shall remain liable for any risks that fall outside the scope of the
insurance coverage.

12.10.3 The Client shall not be held liable for any damage or loss that is covered under the
Contractor’s insurance policies, nor for any failure by the Contractor to secure
adequate insurance coverage.

1211  Specific Insurance for Road Maintenance Works

In addition to the general types of insurance listed above, road maintenance works
have additional specific risks, particularly related to safety, traffic management, and
environmental impacts. Therefore, the following should be included to cover
roadworks effectively:

12.11.1 Traffic Management Insurance: To cover incidents or accidents occurring due to
changes or disruptions in traffic patterns caused by road maintenance work.

1211.2 Roadwork Hazards Insurance: Coverage for accidents occurring due to the nature
of roadwork, including risks to workers and the public from construction equipment,
excavations, or surface treatments.

1211.3 Hazardous Material Handling Insurance: Specifically for projects involving the
disposal of hazardous materials such as asphalt, chemicals, or other waste
generated during roadworks.

13. Labor Laws and Statutory Compliance

13.1 General Compliance

The Contractor shall comply with all applicable labour laws, regulations, and
statutory requirements as per the laws of the land, including but not limited to:

i. The Contract Labor (Regulation and Abolition) Act, 1970 and its amendments.
i. The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952.

ii. The Employees’ State Insurance Act, 1948.
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iv. ~ The Minimum Wages Act, 1948.
v.  The Payment of Wages Act, 1936.
vi. The Workmen's Compensation Act, 1923 or its amended equivalents.
vii.  The Factories Act, 1948 (where applicable).
vii.  Any other applicable state or central labor legislation.
13.2 Wage Payment and Benefits

The Contractor shall ensure that all workers employed under the contract are paid
wages not less than the prescribed minimum wages and are provided with benefits
such as Provident Fund, Employee State Insurance, gratuity, and other statutory
benefits as mandated by applicable laws.

13.3 Laborlicenses and Registrations

The Contractor shall obtain and maintain valid labor licenses, registrations, and
permits required under applicable labor laws and provide copies to the Client upon
request.

13.4 Health, Safety, and Welfare

The Contractor shall ensure the welfare of workers by providing adequate safety
measures, sanitary facilities, clean drinking water, first aid, and hygienic working
conditions in compliance with statutory requirements. The Contractor shall comply
with the provisions of the Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996 and the rules framed thereunder,
including any welfare cess.

13.5 Prohibition of Child and Forced Labor
The Contractor shall not employ any person below the age of 18 years and ensure

that no forced or bonded labour is engaged. The Contractor shall strictly comply with
the provisions of the Child Labor (Prohibition and Regulation) Act, 1986.

13.6 Compliance Monitoring and Reporting
The Contractor shall maintain accurate records of all labour engaged on the project,
including wages paid, hours worked, and statutory benefits provided. The Contractor

shall furnish periodic reports as requested by the Client to demonstrate compliance
with labor laws and statutory requirements.

13.7 Labor Disputes and Resolution

The Contractor shall be solely responsible for resolving any disputes arising with workers or
unions and shall ensure that such disputes do not disrupt project activities or create
liabilities for the Client.

13.8 Indemnification

The Contractor shall indemnify and hold harmless the Client from and against any
liabilities, penalties, claims, or proceedings arising out of any breach of labour laws
or statutory requirements by the Contractor or their subcontractors.
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13.9 Penalty for Non-Compliance

In case of non-compliance with labor laws or statutory requirements, the Client
reserves the right to impose penalties, deduct amounts from payments due to the
Contractor, or terminate the contract without prejudice to other rights and remedies.

13.10 Specific to Road Maintenance

Given the nature of road maintenance work, the Contractor shall:

i.  Provide safety gear such as high-visibility jackets, helmets, gloves, and safety boots
to all workers.

ii. Ensure adequate training for workers handling machinery, hazardous materials, or
working in traffic zones.

iii. Comply with traffic management protocols to ensure worker and public safety
during maintenance activities.

14. Payment Terms and Conditions

14.1 General

The Contractor shall be entitled to receive payments for the works executed, subject
to certification by the Client or the Engineer-in-Charge. The payment structure,
whether percentage-based, lump-sum, or BoQ-based item rate, shall be as per
the type of contract and detailed in the Contract Data Sheet. This clause provides
an indicative framework for various payment scenarios.

14.2 Payment on Percentage Basis

In case the contract stipulates percentage-based payments, the Contractor shall
receive payments in predefined stages linked to the completion of specific
milestones, as outlined in the Contract Data Sheet. Each stage payment shall be
proportional to the overall contract value and subject to certification of the milestone
achievement.

14.3 Lump-Sum Payment

In case of lump-sum contracts, payments shall be made as per the agreed
milestones or deliverables, as detailed in the Contract Data Sheet. Each payment
shall be subject to satisfactory progress and certification by the Client. Any variations
in scope shall be addressed through additional work orders or amendments, as
applicable.

14.4 BoQ-Based Item Rate Payment

In case the contract follows a Bill of Quantities (BoQ) item rate basis, the Contractor
shall be paid based on actual quantities executed and certified at the agreed unit
rates as per the BoQ. Measurements for executed works shall conform to the
applicable IS and MoRTH standards.
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14.5 Retention Money

A retention amount, typically a percentage of each payment, shall be deducted and
retained as security until successful completion of the works, including defect liability
and final acceptance by the Client. The retention money shall be released along with
the final bill upon satisfactory completion of all contractual obligations, including
rectification of any defects during the defect liability period.

14.6 Advance Payments

Any advance payments, if applicable, shall be detailed in the SCC and subject to
recovery through subsequent payments as per agreed terms.

14.7 Payment Certification and Conditions

Payments shall be subject to:
i.  Submission of detailed invoices along with supporting documents.
ii. Certification by the Client or the Engineer-in-Charge for works completed.

iii. Compliance with contractual obligations, including quality, safety, and statutory
requirements.

14.8 Taxes and Deductions

All payments shall be subject to statutory deductions such as TDS, GST, or any other
applicable taxes as per prevailing laws.

14.9 Final Bill Settlement

The final bill, including the release of retention money, shall be settled after:
i.  Submission of all as-built drawings, test reports, and warranties.
ii.  Clearance of all dues related to subcontractors, suppliers, and workers.

iii. Certification by the Client of successful completion of works, including the defect
liability period.
14.10 Interim Payment Method and Requirements

Interim payments shall be processed periodically, as specified in the contract, to
ensure timely reimbursement for the work executed. The Contractor shall submit
interim invoices along with the required documentation, including measurement
sheets, progress reports, and certifications of work completed. Each interim payment
shall be subject to verification and certification by the Engineer-in-Charge, ensuring
compliance with the contract specifications, quality standards, and milestones
achieved. Retention money, as applicable, shall be deducted from each interim
payment, and all statutory deductions, such as taxes, shall be applied as per
prevailing laws. It is expressly clarified that all interim payments are provisional and
shall not be considered final. These payments are subject to final reconciliation,
adjustments, or modifications, as required, in the final bill to reflect the actual work
performed, material consumed, and compliance with all contract obligations.
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14.11 Submission of Documentation Along with Invoice
14.11.1 For Interim Payments

To process interim bills, the Contractor must submit the following:
A. Work-Related Documentation:

a) Measurement Sheets signed by the Contractor’s representative and verified by the
Client’s representative.

b) Inspection Reports confirming adherence to Quality Assurance and Quality Control
Plans (as per Clause 8).

c) Test Reports and Material Certificates for all materials utilized during the invoiced
period.

d) Progress Photographs showcasing completed works corresponding to the invoice.
e) Approved Work Orders and Variations, if applicable.
B. Statutory Compliance Documentation:
a) Wage Registers and attendance records for labor deployed during the period.
b) PF and ESI Deposit Receipts for the period covered by the invoice.
c) Labor Licenses applicable to the workforce engaged in the project.
d) Insurance Compliance Certificates as per contractual requirements.
14.11.2 For Final Bill
In addition to the above, the following must be submitted:
A. Work-Related Documentation:
a) Final Reconciliation Statement of materials, quantities, and payments.
b) Equipment Utilization Records for all deployed equipment throughout the project.

c) Variation and Extra Work Documentation including Client-approved change
orders.

B. Statutory Compliance Documentation:

a) Acknowledgment of No Claims from the Contractor, confirming no outstanding
claims.

b) Safety Compliance Records including training records and reports of any incidents.
c) Environmental Compliance Reports, if applicable.
d) Retention and Deduction Summary for retained amounts, advances, and penalties,
if any.
Failure to submit the required documents may delay invoice processing. The Contractor is
responsible for the timely submission of accurate and complete documentation.
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15. Performance Standards and Penalties

15.1 Performance Standards

The Contractor shall ensure that all works and services under this contract are executed in
strict compliance with:

i.  MORTH Specifications for Road and Bridge Works (Latest Revision).
i. RelevantIRC Standards and IS Codes.
ii. Contractual obligations outlined in this Agreement.
iv.  Health, Safety, and Environmental (HSE) requirements (Clause 11).

The scope of performance under this contract includes but is not limited to:

15.1.1 Road Construction and Maintenance

i.  Execution of road construction, resurfacing, periodic and routine maintenance in
compliance with approved drawings, designs, and specifications.

i. Timely and quality completion of pothole repairs, crack sealing, shoulder
maintenance, and pavement rehabilitation.

ii.  Ensuring drainage structures (culverts, stormwater drains, etc.) are functional and
free of obstructions throughout the contract period.

iv.  Maintenance of roadside infrastructure, including crash barriers, guardrails,
embankments, and signage.

15.1.2 Electrical Works

i. Installation, maintenance, and operation of street lighting systems, high-mast
lights, transformers, and power supply infrastructure.

ii. Ensuring that streetlights have minimum 98% operational uptime, with faulty units
repaired or replaced within the response time.

15.1.3 Safety and Environmental Compliance

i. Implementation of proper traffic management, barricading, and warning signs
during work execution.

i. Adherence to CPCB and SPCB environmental regulations, including dust
suppression, waste disposal, and pollution control measures.

ii. Compliance with statutory safety provisions to prevent workplace hazards and
ensure public safety.

156.2 Minimum Performance Requirements

The Contractor shall meet the following minimum performance standards, ensuring timely
and quality execution of all works:

15.2.1 Road Maintenance Performance Standards
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Activity Maximum Response Time
Pothole repairs 24 hours from identification/reporting

Crack sealing & patchwork | 48 hours from reporting

Shoulder maintenance 72 hours after deterioration is reported

Drainage clearing Before & after monsoon, periodic check every 3 months

Road markings & signage | Maintained in reflective condition at all times

15.2.2 Electrical System Performance Standards

Activity Maximum Response Time
Streetlight repair 48 hours from reporting
Transformer/panel fault repair 72 hours from reporting
Operational uptime for lighting systems Minimum 98% uptime required

Non-compliance with these performance requirements shall attract penalties as per
Clause 15.4.

15.3 Monitoring and Inspection

The Contractor shall conduct regular inspections and performance evaluations as per the
approved Maintenance Plan, which shall include:
1. Daily inspections for routine maintenance (potholes, cracks, road markings,
signage, and lighting).
2. Weekly inspections for structural elements, including drains, safety barriers, and
electrical systems.
3. Monthly inspections for periodic maintenance planning, material quality checks,
and service life assessments.

4. Post-completion monitoring of rectified works, ensuring durability as per Clause
28.4.

All inspections shall be documented as per Clause 27 (Reporting and Documentation), and
the Contractor shall rectify any identified deficiencies within the stipulated response time,
failing which penalties shall apply as per Clause 15.4.

Recurring defects or repeated failures in previously rectified areas shall be closely
monitored to ensure compliance with quality standards.

15.4 Penalties for Non-Compliance

The following penalties shall be imposed in case of failure to meet the specified
performance standards:
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15.4.1 Delay in Completion of Works

i.  If the Contractor fails to complete scheduled construction or maintenance work
within the agreed timeline, a penalty of [0.5] % of the contract value per day of
delay shall be imposed, up to a maximum of [10] % of the contract value.

15.4.2 Road Maintenance Non-Compliance

Deficiency

Penalty

Failure to repair potholes within 24 hours

Z[X] per pothole per day

Cracks & patchwork not completed within 48 hours

Z[X] per defect per day

Failure to clear drainage in stipulated time

Z[X] per km per day

Non-maintenance of faded/damaged signage

Z[x] per sign per day

i. If a defect reappears in the same location within the defect liability period, the
Contractor shall extend its performance guarantee for that section as per Clause

24.

ii. Failure to maintain the rectified section will attract additional penalties, which shall
be deducted from the performance security or monthly invoices.

15.4.3 Electrical System Failures

Deficiency Penalty

Non-functional streetlights beyond 48 hours Z[X] per pole per day

Transformer/panel failures beyond 72 hours Z[x] per unit per day

Failure to maintain 98% uptime for lighting | 2[X] per month as a lump sum
systems deduction

15.4.4 Safety Violations

Violation

Penalty

Failure to implement safety measures (barricades,
traffic diversion, warning signs, etc.)

Z[X] per location per day

Any incident causing injury/property damage due to
safety non-compliance

As per EHS Policy

Repeated safety violations

Escalated penalties + possible
work suspension

Penalties shall be deducted from the Contractor’'s monthly invoice or performance

security.
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15.5 Grace Period for Rectification
i. The Client may allow a grace period of [7] days for rectification of minor defects,
provided they do not impact public safety or overall project timelines.

i. No penalty shall be imposed during this period, but the Contractor shall bear all
rectification costs.

15.6 Cumulative Penalties and Termination

i. If the cumulative penalties imposed on the Contractor exceed [5] % of the total
contract value, the Client reserves the right to terminate the contract under Clause
20 (Termination for Default).

ii. The Client shall have the right to recover additional costs and damages for non-
performance.

15.7 Documentation of Penalties and Appeals

All penalties shall be formally documented and notified to the Contractor. The penalty
notice shall include:

i. Details of the non-compliance.
i. Applicable performance standard and response time.
iii. Penalty amount and reference clause.

The Contractor shall have the right to appeal within [15] days of receiving the penalty
notice, submitting supporting evidence for reconsideration. The Client shall review the
appeal and decide on waiving, reducing, or upholding the penalty. The Client’s decision
shall be final and binding unless an alternate dispute resolution mechanism is specified in
the contract.

16. Amendments and Variations

16.1 Change Management Framework

All Amendments and Variations under this Agreement shall be governed by a structured
Change Management framework to ensure transparency, accountability, and
compliance with the contractual terms. The framework shall serve as the guiding principle
for initiating, processing, and implementing Amendments and Variations. The Change
Management process involves:

a) Identification of Change: Both parties shall identify any changes required in
the scope, cost, or timelines of the contract.
b) Evaluation and Assessment: Changes shall be evaluated for their technical,

financial, and schedule impacts in accordance with the processes outlined in
this clause.
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c) Approval and Implementation: Changes shall only be implemented upon
written approval by the Client, following the procedures detailed in Clause
16.3.

d) Documentation: All changes, including approved Variations and
Amendments, shall be formally documented and included in the contractual
records.

This Change Management Framework establishes the overarching principles under
which all Amendments and Variations shall be handled as specified in this clause.

16.2 Definition of Amendments and Variations

For the purpose of this Agreement, the term "Amendment’ refers to any change to
the terms, conditions, scope, or requirements of this contract that is agreed upon by
both parties, whereas "Variation” refers to any alteration, addition, or omission in the
work or services required under this contract, as directed by the Client in writing
during the performance of the contract.

16.3 Initiation of Variations
Variations may be initiated under the following circumstances:

16.3.1 Client-Initiated Variations
The Client may, at any time, request the Contractor to carry out variations to the work
through a formal written instruction. These may include, but are not limited to,

changes in the scope of work, design modifications, or adjustments to specifications
or schedule.

16.3.2 Contractor-Initiated Variations
The Contractor may propose a variation in case of unforeseen circumstances,
including technical difficulties, material unavailability, or changes in statutory
regulations that require adjustments to the original scope of work. Such proposals
must be submitted in writing and subject to the Client's approval.

16.3.3 Force Majeure

In cases where events beyond the control of either party (such as natural disasters,
governmental actions, etc.) aoffect the performance of the contract, a variation may
be necessary to accommodate the resulting changes in work or schedule.

16.4 Process for Issuing a Variation or Amendment
16.4.1 Written Request

i.  Any proposed variation or amendment must be communicated through a formal
written request by the initiating party (Client or Contractor). The request shalll
include:
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a. A detailed description of the proposed change.

b. Justification for the variation (e.g, technical necessity, statutory
compliance, unforeseen circumstances).

c. The expected impact on cost, schedule, and scope.

16.4.2 Impact Assessment:
Upon receipt of a variation request:

i. If initiated by the Client, the Contractor shall submit a detailed Impact
Assessment Report within [7] days. This report shall include:

a. A detailed description of the variation.

b. The impact on the scope of work, materials, and design.

c. A comprehensive cost estimate, including:
= Breakdown of costs (labor, materials, and equipment).
* Rate analysis for any new items.

= Comparison with the original scope—if the revised work is
cheaper, the Contractor shall indicate the applicable discount.

Impact on the project schedule, including adjustments to milestones.

Any other relevant contractual or technical considerations affecting
execution.

i. Ifinitiated by the Contractor, the request shall include:

a. Justification for the variation, such as technical feasibility, material
unavailability, regulatory changes, or unforeseen site conditions.

b. Proposed scope of change, including any design modifications.
Rate analysis and cost impact, broken down into labor, material, and
equipment costs.

d. Impact on the project schedule, including any required extension of
time.

e. Any supporting technical documentation, such as drawings,
calculations, or statutory approvals, if applicable.

The Client shall review the request and seek clarifications within [15] days, if
necessary. The Contractor shall then submit the complete impact assessment
within [15] days from the Client’s request for additional details.

The Contractor shall not proceed with the variation until formal written approval is
granted by the Client.

16.4.3 Approval of Variation:
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i.  The Client shall review the assessment and either approve, reject, or request
modifications within [30] days.

i. If the variation is Contractor-initiated, the Client may either approve or
suggest modifications, considering the project’'s feasibility and budget
constraints.

ii.  No work related to the variation shall commence unless a formal Variation
Order (VO) is issued.

16.4.4 Variation Order (VO):
Upon Client approval, the Variation Order shall be issued, specifying:
a) The scope and nature of the variation.
b) The agreed-upon adjustments to cost and schedule.
c) Any necessary changes to other contract terms or conditions.

The VO shall form an integral part of the contract, and the Contractor shall proceed
with the work as per the revised terms.

16.4.5 Finalization and Agreement:

Once the Variation Order is issued, both parties shall agree to the revised terms in
writing, and the work shall proceed in accordance with the approved changes. Any
financial or schedule adjustments will be incorporated into subsequent payments as
per the agreed-upon terms in the Variation Order.

16.5 Cost and Payment for Variations
All variations shall be priced as follows:
16.5.1 Unit Rates or Lump Sum:

Variations shall be priced based on the existing unit rates or lump-sum rates in the
contract. If unit rates are not applicable, the Contractor shall submit a detailed
breakdown of costs for labor, materials, and equipment, which shall be subject to
Client approval.

16.5.2 Cost Adjustment:

In cases where the original contract price cannot be used as a basis for the variation,
the parties shall mutually agree on the appropriate cost adjustment. The Client
reserves the right to request supporting documentation for any cost increase.

16.5.3 Retention of Rights:

The approval of a variation does not waive the Client's right to deduct penalties or
enforce any contractual obligations related to the original scope of work. Any
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additional costs due to variations shall be subject to the retention of any agreed
retention amounts.

16.6 Time Implications of Variations
16.6.1 Extension of Time (EoT):

If a variation impacts the project timeline, the Contractor shall request an extension
of time in accordance with the provisions of Clause 21 (Extension of Time). The Client
shall consider the justification for the extension based on the impact of the variation.

16.6.2 Delays Due to Variations:

Any delay in approval or execution of variations caused by either party shall not be
considered as an excusable delay for the purpose of an extension of time unless the
delay is due to reasons beyond control, such as force majeure.

16.7 Variation Documentation and Records

Both parties shall maintain detailed records of all variations, including:
i.  Copies of all Variation Orders (VOs).
ii. Documentation of cost and time adjustments.

iii. Correspondence and agreements related to the variation.

The Contractor shall provide a detailed update of the variations in every progress
report and billing cycle, ensuring transparency and adherence to the amended
scope and timelines.

16.8 Dispute Resolution for Variations

In case of any dispute regarding the scope, cost, or impact of a variation, the matter
shall be resolved in accordance with the dispute resolution mechanism set forth in
Clause 18 (Dispute Resolution). Pending resolution, the Contractor shall continue to
perform the work in accordance with the Variation Order.

17. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of
India. The parties hereby agree that any disputes, claims, or controversies arising out
of or in connection with this Agreement, including its validity, interpretation,
enforcement, or performance, shall be subject to the exclusive jurisdiction of the
courts in New Delhi, India.
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The parties’ consent to the jurisdiction of the courts of New Delhi and waive any
objections based on venue or forum non convenience. All legal proceedings under
this Agreement shall be conducted in the English language.

18. Dispute Resolution

18.1 Dispute Notification and Procedure

The Contractor shall notify the Client in writing within 7 days of the occurrence of any
dispute, difference, or claim that requires resolution. The notice should clearly detail
the nature of the dispute, relevant facts, and the legal or factual basis for the claim.
Upon receipt of the dispute notice, the Client and Contractor shall engage in
discussions for a period not exceeding 30 days to attempt an amicable settlement.

18.2 Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the
Contractor in connection with or related to the Contract, the parties shall first attempt
to resolve such dispute amicably through mutual consultation and negotiation. The
party initiating the dispute (the "Notifying Party") shall notify the other party in writing,
clearly outlining the nature and scope of the dispute. Both parties shall make all
reasonable efforts to settle the dispute, amicably, within 30 days from the date of
notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO
shall be final and binding on both parties. Should the decision of the Client's CEO not
be acceptable, and the dispute persists, the matter shall proceed to the Dispute
Resolution process as outlined below.

18.3 Dispute Resolution Board (DRB)

If the dispute remains unresolved after the amicable settlement period, the dispute
shall be referred to a Dispute Resolution Board (DRB).

a) The DRB will be constituted solely from the senior management team of the
Client at its Head Office (HO). No external person or third party will be involved
in this process.

b) The DRB shall be tasked with reviewing the dispute and providing a
recommendation or resolution within 45 days from the date the dispute is
referred to it. The decision of the DRB shall be binding on both parties unless
challenged under the Arbitration clause below.

c) Inthe event the DRB fails to resolve the dispute within the prescribed time, or
if either party is dissatisfied with the DRB’s decision, the dispute will proceed
to arbitration.
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18.4 Arbitration

If the dispute remains unresolved after mediation, the dispute shall be referred to
and resolved through arbitration in accordance with the provisions of the Arbitration
and Conciliation Act, 1996, as amended from time to time.

a) In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be
conducted by a sole arbitrator appointed by the Client.

b) Incaseswhere the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be
appointed. One arbitrator shall be appointed by the Client, one by the Contractor,
and the third arbitrator shall be appointed by the two previously appointed
arbitrators. In case the two arbitrators fail to agree on the appointment of the third
arbitrator, the third arbitrator shall be appointed by the relevant arbitration institution
in New Delhi.

c) The arbitration proceedings shall be held in New Delhi, India, and the language of
arbitration shall be English. The arbitrator’s decision shall be final and binding on both
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally
by the parties unless otherwise awarded by the arbitrator.

18.5 Jurisdiction and Venue

The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal
proceedings arising from or relating to the Contract. Both parties expressly consent
to the jurisdiction of the courts at Delhi for the purpose of enforcement of any
judgment or award.

18.6 Interim Relief

Notwithstanding the above, either party may seek interim relief from a court of
competent jurisdiction at any time before or during the dispute resolution process, in
order to preserve its rights or prevent any irreparable damage or harm.

18.7 No Suspension of Work

The Contractor shall continue with the performance of its obligations under the
Contract, including the Works, during the dispute resolution process unless the Client
has issued a formal suspension order. Non-payment of money or non-performance
of obligations by the Client shall not relieve the Contractor of its responsibilities to
continue the work.
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19. Force Majeure

19.1 Definition

Force Majeure shall mean any extraordinary event or circumstance beyond the
reasonable control of the affected party that prevents or delays the performance of
its contractual obligations. These events may include, but are not limited to, acts of
God, natural disasters (such as floods, earthquakes, or storms), acts of war, terrorism,
riots, civil commotion, government orders, pandemics, or any other unforeseen event
that cannot be mitigated through reasonable diligence.

Notification

The party affected by a Force Majeure event shall notify the other party in writing
within seven (7) days of the occurrence of such an event, providing reasonable
details of its nature, likely duration, and impact on performance. Failure to notify
within this period may result in the loss of the right to claim Force Majeure relief.

19.2 Consequences of Force Majeure

a) The obligations of the affected party shall be suspended for the duration of the Force
Majeure event, to the extent that they are directly impacted by it.

b) Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure
event and resume performance of their obligations as soon as practicable.

c) If the Force Majeure event continues for a period exceeding ninety (90) days, either
party may terminate the contract upon written notice to the other party.

19.3 Exclusions
Force Majeure shall not include:
a) Any event caused by the negligence or intentional act of the affected party.

b) Economic hardship, changes in market conditions, or lack of funds.

19.4 Extension of Time
If the Contractor's performance is delayed due to a Force Majeure event, the
Contractor shall be entitled to an extension of time equivalent to the period of delay,
subject to approval by the Client.

19.5 Payments During Force Majeure
The Contractor shall not be entitled to claim compensation or additional payments
due to Force Majeure events unless explicitly agreed upon in the contract or
otherwise required under applicable law.
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19.6 Final Determination

Any disputes regarding the application of this clause shall be resolved in accordance
with Clause 18 (Dispute Resolution).

20. Termination of Contract

20.1 Termination by the Client

The Client may terminate the Contract, in whole or in part, with immediate effect or after
a specified notice period, in the following circumstances:

20.1.1 Non-Performance: If the Contractor fails to meet contractual obligations, including
delays or substandard performance, after receiving a written notice to cure the breach
within a period specified in the Contract.

20.1.2 Breach of Terms: In case of material violation of any terms or conditions of the
Contract, including but not limited to safety standards, statutory compliance, or quality
assurance requirements.

20.1.3 Insolvency:If the Contractor becomes insolvent, enters into bankruptcy proceedings,
or undergoes dissolution, liquidation, or similar financial distress events.

20.1.4 Force Majeure: If Force Majeure conditions continue for more than ninety (90) days,
making further performance impracticable.

20.1.5 Convenience of the Client: The Client reserves the right to terminate the Contract for
convenience, provided reasonable compensation for work performed up to the date of
termination is made.

20.1.6 Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract,
either in whole or in part, by giving written notice. Default includes the following:

a) Non-Performance: Failure to meet key contractual obligations, including delays in
execution or substandard work, despite receiving a notice to cure within a period
specified in the Contract.

b) Breach of Terms: Failure to comply with any material provisions of the Contract,
including statutory, safety, or quality assurance requirements.

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy,
liquidation, or similar financial distress, or any situation that materially impacts its
ability to fulfil its obligations under this Contract.

Upon such termination, the following shall apply:

a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the
nature of the default. The Contractor will be granted a cure period of 15 days (or as
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specified in the Special Conditions of Contract) to remedy the default. Failure to
rectify the default within the cure period will lead to immediate termination.

b) Penalties and Compensation: The Client may impose penalties of up to 5% of the
Contract value for non-performance or failure to meet standards. The Contractor
shall be liable to compensate the Client for any costs incurred due to the default,
including but not limited to the cost of procuring alternate contractors to complete
the work.

c) Withholding of Payments: The Client has the right to withhold payments
corresponding to incomplete, defective, or unsatisfactory work performed prior to
termination.

Termination under this clause is without prejudice to any other legal or contractual rights
available to the Client, including claims for damages and performance guarantees.

20.2 Termination by the Contractor
The Contractor may terminate the Contract by providing a written notice, subject to
fulfilling its obligations until the termination date, in the following circumstances:
20.2.1 Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding
One Hundred & Eighty (180) days after they become due, despite receiving written notice.
20.2.2 Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by
failing to provide access, approvals, or other essential resources as specified in the
Contract.

20.2.3 Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days,
rendering performance impossible.

20.3 Procedure for Termination

20.3.1 Notice of Intent: A party initiating termination shall issue a formal written notice
detailing the grounds for termination and the intended termination date, allowing a
minimum of thirty (30) days for remedial action unless otherwise specified.

20.3.2 Efforts to Resolve: The parties shall engage in good-faith discussions during the
notice period to address and resolve the stated issues.

20.3.3 Confirmation of Termination: If the issues remain unresolved by the end of the
notice period, the initiating party shall issue a final termination notice, effectively ending
the Contract.

20.4 Post-Termination Obligations

20.4.1 Cease Work: The Contractor shall cease all work immediately except for activities
required to protect the works already executed or to comply with statutory obligations.
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20.4.2 Return of Assets: All equipment, materials, designs, and other assets belonging to
the Client shall be returned or securely handed over within seven (7) days of termination.

20.4.3 Payments: The Client shall settle payments for verified work performed up to the
termination date, subject to deductions for any damages, penalties, or liabilities.

20.5 Liabilities Upon Termination

20.5.1 Contractor’'s Liabilities: The Contractor shall bear the cost of demobilization,
removal of equipment, and site clearance unless otherwise agreed.

20.5.2 Client’s Liabilities: In cases of termination for convenience, the Client shall pay
reasonable compensation for expenses directly attributable to the termination.
Reasonable compensation is limited to:

20.5.2.1 Costs for completed works and verified quantities based on contract rates.

20.5.2.2 Documented and substantiated costs for materials procured specifically for
the project, provided these materials are handed over to the Client.

20.5.2.3 Actual and reasonable costs incurred for demobilization and site clearance.

20.5.2.4 Compensation shall exclude anticipated profits on unexecuted work, costs
due to the Contractor's default, and any claims not supported by documentary
evidence. Total compensation shall not exceed 10% of the original contract value.
Claims for compensation must be submitted within 30 days of termination with all
supporting documents, subject to verification by the Client.

20.6 Survival of Provisions

Provisions relating to confidentiality, indemnities, dispute resolution, warranties, and
other obligations explicitly stated to survive termination shall remain enforceable.

20.7 Dispute Arising from Termination

Any disputes related to or arising from termination shall be resolved as per Clause
18 (Dispute Resolution).

21. Extension of Time

211 Request for Extension:

The Contractor shall apply for an extension of time in writing if the completion of work
is delayed due to any of the following reasons, which are not attributable to the
Contractor's fault:

a) Unforeseen Force Majeure events, including but not limited to natural calamities, war,
civil disturbances, strikes, etc.
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b) Changesin the scope of work, design modifications, or delays in instructions from the
Client.

c) Delays in the availability of land or necessary permissions from local authorities.
d) Delays in the supply of materials or equipment by the Client.

e) Any other circumstances as agreed upon in the Special Conditions of Contract.

21.2 Time Extension Request Procedure:

The Contractor must submit a written request for an extension of time, detailing the
reasons for the delay, its impact on the project schedule, and any supporting
documentation (e.g, reports, correspondence). Such requests must be made within
seven (7) days from the occurrence of the event causing the delay. The Client shall
review the request and provide a written decision within a reasonable period.

21.3 Approval and Grant of Extension:

The Client may grant an extension of time if the delay is caused by factors beyond
the Contractor's control. Upon approval, the Contractor's completion date shall be
extended for the period equal to the delay, subject to the terms of this Clause. No
extension of time shall be granted for delays caused by the Contractor's own fault,
negligence, or failure to manage the work.

21.4 No Financial Compensation:

An extension of time granted under this clause does not entitle the Contractor to any
financial compensation or additional costs unless specifically agreed upon in writing
by the Client and outlined in the Special Conditions of Contract.

21.5 Liquidated Damages during Extension:

In case of delay beyond the extended time granted, the Contractor shall be liable to
pay Liquidated Damages as specified in Clause 30 of this Agreement. The extension
of time does not absolve the Contractor of its responsibility to meet the revised
completion dates and obligations under the Contract.

21.6 Client’s Right to Terminate for Prolonged Delay:

If the delay exceeds a period of [refer contract data sheet] months or extends
beyond a point where the completion of the work is no longer feasible, the Client
reserves the right to terminate the Contract under Clause 20.1.5 (Termination for
Convenience) or Clause 20.1.6 (Termination for Default), as applicable.
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22, Price Variation [ Escalation

Price escalation shall be applicable to contracts with a duration exceeding twelve (12)
calendar months.

22.1 Scope of Price Variation

Price variation (Escalation | De-escalation) shall apply to the work under this
Contractin the event of changes in the prices of materials, labor, fuel, and equipment
during the Contract period, based on the indices and benchmarks specified below.
Price variation shall be payable for the work executed within the original contract
period and shall not apply to work performed beyond the contract period or during
any extension of time unless specifically agreed upon by both parties in writing.

22.2 Escalation Calculation Formula

The price variation shall be calculated based on the following formula:

P.v.=0.85RW x = (((C,- B,) / B,) x W,)

Where:
RW = Invoice Value i.e. Value of work done & certified for the work completed

P.V. = Price Variation (Escalation/De-escalation) as a percentage of the total value
of work executed.

C., = Current price of the relevant component (labor, material, fuel, or equipment) for
the nth item.

B, = Base price (origincul agreed rate) of the relevant component (labor, material,
fuel, or equipment) for the nth item.

W, = Weight of the nth item, representing the proportion of that component in the
total contract value.

22.3 Escalation Components and Basis

22.3.1 Labor Escalation (PL)

Labor price variation shall be based on the Minimum Wages as issued by the
Central Labour Commissioner (CLC), New Delhi. The escalation will be determined
by the percentage change in the minimum wage rates for the relevant labor
categories between the base rate and the current rate at the time of execution.

The formula for labor escalation is:
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22.3.2

22.3.3

22.3.4

P.V(Labor) = ((Current Minimum Wage - Base Minimum Wage) / Base Minimum
Wage) x (Weight of Labor in Total Cost)

Cement Escalation (PC)

Cement price variation will be calculated based on the Wholesale Price Index (WPI)
published by the Reserve Bank of India (RBI) for Ordinary Portland Cement. The
Cement escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.v(Cement) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Cement in Total
Cost)

Steel Escalation (PS)

Steel (steel/components (including strands and cables)) price variation will be
calculated based on the Wholesale Price Index (WPI) published by the Reserve
Bank of India (RBI) for Mild Steel —Long Products. The Steel escalation will be
determined by the percentage change in the WPI for All commodities used in the
project between the base month and the month of execution.

The formula for material escalation is:

P.v(Material) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Steel in Total Cost)

Bitumen Escalation (PB)

Bitumen price variation will be calculated based on the official retail price of
bitumen at the nearest refinery of IOCL on the first day of the month. The Bitumen
escalation will be determined by the percentage change in the Bitumen prices as
issued by IOCL used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.V(Material) = ((Current Bitumen Price - Base Bitumen Price) / Base Bitumen Price)
x (Weight of Bitumen in Total Cost)
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22.3.5 Material Escalation (PM)

Material price variation will be calculated based on the Wholesale Price Index (WPI)
published by the Reserve Bank of India (RBI) for All Commodities. The material
escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.v(Material) = ((Current WPI - Base WPI) [/ Base WPI) x (Weight of Material in Total
Cost)

22.3.6 Fuel Escalation (PF)

Fuel price variation shall be based on the diesel prices at the nearest petrol pump
to the project site, as published by the local authorities or oil companies. The
escalation will be determined by the percentage change in the diesel price between
the base price at the time of contract signing and the current price during execution.

The formula for fuel escalation is:

P.v(Fuel) = ((Current Diesel Price - Base Diesel Price) [ Base Diesel Price) x (Weight of
Fuel in Total Cost)

22.3.7 Equipment Escalation (PA)

Equipment price variation shall be based on the Manufacture of Machinery and
Equipment WPI issued by the Reserve Bank of India (RBI). The escalation will be
calculated based on the percentage change in the WPI for machinery and
equipment between the base month and the month of execution.

The formula for equipment escalation is:

P.V(Equipment) = ((Current Equipment WPI - Base Equipment WPI) [ Base Equipment
WPI) x (Weight of Equipment in Total Cost)

22.4 Calculation of Price Variation

The total price variation for the contract will be the sum of the individual price
variations for materials, labor, fuel, and equipment, calculated as follows:
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P.V. = [P.V(Labor) + P.V(Cement) + P.V(Steel) + P.V(Bitumen) + P.V(Material) +
P.V(Fuel) + P.V(Equipment)]

Where the individual components are calculated based on the relevant indices and
their corresponding weights in the contract value.

22.5 Invoice Value for Price Variation

Price variation shall be payable based on the value of work completed and certified
during the contract period. The amount of price variation will be calculated on the
total invoiced value of the work executed during the contract period (excluding any
work completed beyond the contract period or during extensions). The formula for
the invoiced amount based on price variation is:

P.V. Amount = (P.V. x Invoice Value x 0.85)

Where:
« P.V. = Price variation (as a percentage)

* Invoice Value = Certified value of the work completed during the contract period.

22.6 Exclusions for Price Variation
Price variation shall not apply to:

a) Items for which the rates have been fixed by the Client and are not subject to
escalation.

b) Any variation arising due to changes in taxes, duties, or levies after the contract is
signed.

c) Works executed beyond the contract period, unless extended by mutual agreement.

22.7 Component Weightage

Weightage of each component shall be as defined in the table “Price Variation
Component Breakdown” below:

Price Variation Component Breakdown
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Component Earthwork, Bituminous | Cement Culverts, Major
Granular work Concrete minor Bridges and
work, and Pavement | bridges and | Structures
other works other
structures
Labour (PL) [20%] [20%] [20%] [15%] [15%]
Cement (PC) [5%] Nil [20%] [15%] [15%]
steel (PS) Nil Nil Nil [15%] [20%]
Bitumen (PB) Nil [15%] Nil Nil Nil
Fuel and [10%] [10%] [10%] [10%] [10%]
Lubricants
(PF)
Other [50%] [40%] [35%] [30%] [25%]
Materials
(Pm)
Plant, [15%] [15%] [15%] [15%] [15%]
Machinery,
and Spares
(PA)
Total 100% 100% 100% 100% 100%
22.8 Limitations on Price Variation

The maximum allowable price variation, for any individual item or group of items,
shall not exceed [10%] of the original contract price. Any variation in excess of this
limit shall be subject to mutual agreement between the Client and the Contractor.

22.9 Final Adjustment

At the completion of the work, a final adjustment of the Price Variation will be made
based on the actual quantities and costs incurred during the contract period. Any
discrepancies, overpayments, or underpayments will be corrected in the final
settlement.

23. Substantial Completion and Final Acceptance

23.1
23.1.1 Definition

Substantial Completion
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Substantial Completion shall be deemed achieved when all contractual obligations related
to road construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance have been completed to a stage where the works:

i.  Are fully operational and fit for their intended purpose.

i. Comply with all contractual specifications, statutory requirements, and safety
standards.

ii.  Have only minor Punch List items remaining, which do not impair the functionality,
safety, or operability of the works.

23.1.2 Notice of Substantial Completion
The Contractor shall issue a written Notice of Substantial Completion to the Client,
accompanied by:
i.  PunchList — A detailed list of minor pending works or defects.
i. Compliance Certificates — Certifying that all civil and electrical installations meet
the required standards and regulations.
ii. Test and Inspection Reports — Demonstrating adherence to contractual and
statutory requirements.
23.1.3 Client's Inspection and Certification
i.  The Client shall inspect the works within the timeframe specified in the Contract Data
Sheet (CDS) and shall either:

a) Issue a Substantial Completion Certificate, or
b) Provide a written notice specifying deficiencies to be rectified by the
Contractor within a prescribed period.

23.1.4 Contractor’s Continuing Obligations

i.  The Contractor remains responsible for completing all Punch List items and shall not
be relieved of obligations under the Defect Liability Period (DLP) and Maintenance
Provisions of the contract.

23.2 Final Acceptance
23.2.1 Conditions for Final Acceptance
Final Acceptance shall be granted when the following conditions are met:

i. Completion of all Punch List items to the satisfaction of the Client.
ii. Successful completion of the Defect Liability Period (DLP) as stipulated in the
Special Conditions of Contract (SCC).
iii. Submission of Final Documentation, including:
a) Completion Certificates for road construction, periodic maintenance, routine
Mmaintenance, and electrical works.
b) Compliance Certificates for safety, environmental, and statutory
requirements.
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c) Warranties and Guarantees for materials, equipment, and systems used.
d) Operation and Maintenance (0&M) Manuals where applicable.
e) Final reconciliation of all quantities, variations, and payments.

23.2.2 Request for Final Acceptance

The Contractor shall formally request Final Acceptance in writing, along with supporting
documentation proving compliance with all contractual obligations.

23.2.3 Client's Final Inspection and Certification

i.  The Client shall conduct a Final Inspection within the timeframe specified in the
SCC.

ii. If the Client is satisfied, a Final Acceptance Certificate (FAC) shall be issued,
confirming that the Contractor has fully discharged its obligations, except for
warranties and ongoing maintenance commitments.

23.2.4 Release of Retention Money and Final Payment

i.  Theissuance of the Final Acceptance Certificate shall be a precondition for:
a) The release of retention money.
b) The final settlement of outstanding payments to the Contractor under the
contract.

23.3 Retention of Rights
The issuance of the Final Acceptance Certificate shall not:
23.3.1 Waive the Client's rights to claim against the Contractor for:

i. Latentdefects discovered after Final Acceptance.
i. Fraud, wilful misconduct, or gross negligence that may come to light post-
acceptance.

23.3.2 Release the Contractor from:

i.  Warranty and guarantee obligations under the contract.
i. Statutory liabilities that extend beyond the contract period.

23.4 Disputes Regarding Acceptance

i. Any dispute regarding Substantial Completion or Final Acceptance shall be
resolved in accordance with Clause 18 (Dispute Resolution) of this contract.

23.5 Consequences of Non-Compliance

Failure to achieve Substantial Completion or Final Acceptance within the stipulated
timeframes shall result in:

i. Liquidated damages as specified in the SCC.
i. Applicable penalties as per the contract.
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iii. Other contractual remedies, including the right of the Client to engage third
parties to complete pending works at the Contractor’s cost.

24. Warranty and Maintenance Period

24.1 Warranty Period:

"Warranty" shall mean the Contractor’s obligation to ensure that all works executed under
this Contract, including Road Construction, Periodic Maintenance, Routine Maintenance,
Electrical Works, and Electrical Maintenance, comply with the prescribed technical
specifications, contractual requirements, and statutory standards for the duration of the
Warranty Period.

The Contractor shall be responsible for rectifying, at no additional cost to the Client, any
defects arising from faulty materials, poor workmanship, design deficiencies, or non-
compliance with contractual obligations, as identified within the Warranty Period.

The Warranty Period shall be independent of and in addition to the Defects Liability Period
(DLP). The DLP is a defined post-completion phase during which the Contractor remains
obligated to rectify defects notified by the Client before the issuance of the Final Acceptance
Certificate. The expiry of the DLP shall not relieve the Contractor from its obligations under
the Warranty Period, which shall extend beyond the DLP to ensure the long-term durability,
functionality, and compliance of the executed works as per the terms of this Contract.

24.1.1 Scope of Warranty

The Contractor shall provide a warranty for all new construction works, periodic
maintenance, routine maintenance, and electrical works for a period specified in the
Special Conditions of Contract (SCC). The warranty period shall commence from the date
of the Final Acceptance Certificate issued by the Client.

24.1.2 Warranty Obligations for Different Works

The Contractor shall be responsible for repairing, replacing, or rectifying any defects
arising due to faulty materials, substandard workmanship, or design deficiencies within
the warranty period. The warranty coverage shall include:

i. New Road Construction:

a. Structural integrity of pavement layers, including subgrade, GSB, WMM, DBM, BC,
PQC, and shoulders.

b. Bridges, culverts, embankments, and retaining structures.
c. Roadside infrastructure, including crash barriers, pedestrian facilities, and
signage.

. Periodic Maintenance Works:

a. Overlay works, resurfacing, micro surfacing, and rejuvenation treatments.
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b. Crack sealing and surface treatments.

c. Drainage system rehabilitation.

. Routine Maintenance Works:

a. Pothole patching, crack repairs, and road markings.

b. Cleaning and upkeep of shoulders, medians, and embankments.
iv.  Electrical Works:

a. Street lighting, transformers, feeder panels, and cabling systems.

b. Power supply infrastructure and associated electrical components.

24.1.3 Coverage and Responsibility

a. The Contractor shall rectify all defects at no additional cost to the Client,
including labor, materials, and execution.

b. If a rectified defect reoccurs within the warranty period, the warranty for that
section shall be extended.

c. Any failure affecting road safety shall be treated as an emergency and rectified
immediately.

24.2 Maintenance Period
24.2.1 Duration & Scope

Following the completion of the Warranty Period, the Contractor shall undertake
maintenance responsibilities for a period specified in the Contract Data Sheet (referred to
as the "Maintenance Period").

The Contractor shall be responsible for:
a. Ensuring the durability and continued serviceability of the constructed works.

b. Periodic inspections and preventive maintenance of roads, drainage, and
electrical systems.

c. Immediate rectification of defects identified during inspections or reported by
the Client.

24.2.2 Maintenance Responsibilities

During the Maintenance Period, the Contractor shall:
i. conduct periodic inspections for early detection of defects.

ii. Ensure timely interventions to prevent deterioration of road surfaces and electrical
systems.

iii.  Maintain an adequate workforce, materials, and equipment for all maintenance
activities.
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24.3 Defect Rectifications During Warranty and Maintenance Period

24.3.1 Responsibilities During Warranty Period

i.  The Client shall notify the Contractor in writing of any defects. The Contractor shalll
rectify them within the response time defined in the SCC.

ii. If arectified defect reoccurs within the Warranty Period, the Contractor shall extend
the warranty obligations for that section at no additional cost to the Client.

iii.  Failure to rectify defects within the stipulated timeline will result in penalties, as
per Clause 15 (Penalties for Non-Compliance).

iv. Post-completion monitoring of rectified defects shall be undertaken as per Clause
28.4 (Post-Completion Monitoring and Extended Responsibility).

24.3.2 Responsibilities During Maintenance Period

i.  Any defects identified during the Maintenance Period must be attended to promptly,
following the maintenance schedule in the SCC.

ii. Recurring failures due to substandard repairs will lead to additional penalties, as
per Clause 15 (Penalties for Non-Compliance).

iii.  All defect rectifications shall be performed in accordance with Clause 28.3 (Defect
Rectification and Performance Assurance).

24.3.3 Liability for Non-Performance of Warranty & Maintenance Obligations

i.  Ifthe Contractor fails to rectify defects within the stipulated timeline, the Client shall
have the right to:

a) Undertake the necessary rectifications at the Contractor’s risk and cost.

b) Recover the expenses incurred by deducting the amount from payments due
or the performance security.

ii.  The Contractor shall bear all costs for repairing or replacing defective work and any
damage caused to third parties due to non-compliance.

24.3.4 Extended Warranty or Maintenance Period

i.  If defects persist beyond the original Warranty or Maintenance Period, an extension
of obligations may be required under the same terms and conditions.

ii. The extension shall be subject to mutual agreement between the Client and the
Contractor.

iii. For extended responsibilities related to defect rectifications, Clause 28.3 shall
apply.
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24.3.5 Performance Testing & Inspections

i. During the Warranty and Maintenance Period, the Contractor shall conduct
performance testing and inspections to ensure compliance with MoRTH and IRC
standards.

ii. The Client may require additional testing based on statutory requirements or
performance benchmarks.

24.3.6 Final Inspection & Completion of Maintenance Period

i.  Atthe end of the Maintenance Period, the Contractor shall formally notify the Client
and request a Final Inspection.

ii.  The Client shall conduct a final performance inspection to verify compliance with alll
maintenance obligations.

iii.  Ifallcontractual conditions are met, the Client shall issue a Certificate of Completion
for the Maintenance Period.

iv.  Any outstanding defect rectifications and post-completion responsibilities shall
be handled as per Clause 28.4.

25. Site Management and Supervision

25.1 Site Management and Supervision Requirements:

25.1.1 The Contractor shall be responsible for the effective management, supervision, and
control of the worksite throughout the duration of the Contract, ensuring that all work is
carried out in compliance with the approved plans, specifications, and relevant statutory
and regulatory requirements.

25.1.2 The Contractor shall provide all necessary site management and supervision staff to
ensure the timely, efficient, and safe execution of the works. The Contractor's site
management team shall include suitably qualified engineers and personnel, each
possessing the necessary qualifications, experience, and competence relevant to the
specific tasks they are assigned.

25.2 AQualification of Engineers and Personnel:

25.2.1 The Contractor shall submit the qualifications, certifications, and experience details
of all key personnel assigned to the project, including engineers, supervisors, and safety
officers, for approval by the Client prior to commencement of work.
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25.2.2 All engineers and supervisors shall hold qualifications and experience that are
consistent with industry standards, and the Client reserves the right to reject any
personnel deemed unqualified or inadequate for their assigned tasks.

25.3 Organization Chart and Manpower Deployment:

25.3.1 The Contractor shall submit an updated Organization Chart detailing the project’s
key personnel and their responsibilities, along with a manpower deployment plan, to the
Client for approval.

25.3.2 The Contractor shall ensure that the necessary number and skill levels of personnel
are deployed at the worksite throughout the project. The manpower plan shall include,
but not be limited to, civil engineers, electrical engineers, safety officers, supervisors,
foremen, and labourers. The Contractor shall update the manpower deployment plan
regularly to reflect any changes in staffing or work requirements.

25.4 Construction Schedule and Work Monitoring:

25.4.1 The Contractor shall submit a detailed construction schedule, including milestones
and timelines, for Client approval prior to the commencement of work. This schedule shall
outline the planned sequence of work, dependencies, and estimated completion dates
for each phase of the project.

25.4.2 The construction schedule shall be regularly updated and adjusted to reflect actual
progress and any changes to the work scope, delays, or other factors affecting the
timeline. The Contractor shall notify the Client in writing of any deviations from the
approved schedule.

25.5 Progress Reporting and Documentation:

25.5.1 The Contractor shall provide daily, weekly, and monthly progress reports to the Client.
These reports shall detail the progress of all ongoing work, including work completed, work
planned for the next reporting period, any issues encountered, and actions taken to
address them.

25.5.2 The reports shall include:
a) Daily Progress Reports (to include manpower deployed, equipment used, work
accomplished, and any issues encountered).
b) Weekly Progress Reports (to provide a summary of work completed, pending, and
planned tasks, along with any delays or obstacles).
¢) Monthly Progress Reports (including a detailed overview of overall project progress,
challenges, and mitigation measures).

Page 75 of 96




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

& General Conditions of Contract Bareilly-Sitapur/Flexible Pavement

National Highways Infra Trust

25.5.3 The reports must be submitted in the format approved by the Client, and shall be
accompanied by photographs or other relevant documentation as necessary to clearly
demonstrate progress.

25.6 Supervision and Site Inspections:

25.6.1 The Contractor shall ensure that qualified engineers and supervisors are present on-
site at all times during the execution of the works, supervising the quality and progress of
the work.

25.6.2 The Contractor shall provide the Client with access to the site at all times for the
purpose of inspecting, reviewing, and evaluating the work. The Client may conduct
periodic or surprise inspections to ensure compliance with the contract specifications
and work quality standards.

25.7 Coordination and Collaboration:

25.7.1 The Contractor shall coordinate all activities on-site, including subcontractors,
suppliers, and any third-party entities involved in the project, to ensure smooth,
uninterrupted work flow and adherence to the project schedule.

25.7.2 The Contractor shall maintain effective communication with the Client’s designated
project manager and provide all necessary support for coordination and monitoring of
work progress.

25.8 Site Safety and Compliance:

25.8.1 The Contractor shall ensure that all work is performed in compliance with the
applicable health, safety, and environmental regulations. A qualified Safety Officer shall
be assigned to monitor compliance with safety standards on the site.

25.8.2 The Contractor shall submit safety plans, emergency procedures, and risk
assessments for approval before commencement of any work. Regular safety audits and
reviews shall be conducted as part of the project supervision.

25.9 Penalties for Non-Compliance:

25.9.1 Failure to comply with the site management and supervision requirements, including
the submission of the Organization Chart, manpower plan, construction schedule,
progress reports, or failure to ensure appropriate supervision, shall result in penalties as
outlined in the Special Conditions of Contract (SCC).

25.9.2 Non-compliance with safety standards, manpower shortages, or inadequate
supervision will be subject to corrective actions, including possible suspension of work
until compliance is achieved.

Page 76 of 96




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

& General Conditions of Contract Bareilly-Sitapur/Flexible Pavement

National Highways Infra Trust

26. Indemnity and Liability

26.1 Contractor’s Liability for Faults and Failures:
The Contractor shall be liable for all costs, losses, or damages incurred by the Client
arising from:

26.1.1 Defective Work: Any defects in workmanship, materials, or designs that are not in
accordance with the agreed specifications or industry standards.

26.1.2 Non-Compliance: Any failure by the Contractor to comply with the terms of the
contract, including delays, substandard work, or failure to meet performance standards.

26.1.3 Failure to Meet Milestones: If the Contractor's fault causes delay or non-
performance that affects the overall project timeline, the Contractor shall be liable for
additional costs or damages suffered by the Client due to such delays.

26.2 Recovery of Costs:

26.2.1 The Client has the right to recover any costs incurred due to the Contractor's failures
or delays, which include but are not limited to:

26.2.1.1 Costs for rework or rectification of defective work.

26.2.1.2 Additional costs for resources required to mitigate the impact of the
Contractor's failure.

26.2.1.3 Costs for hiring third-party services, consultants, or experts to address the
consequences of the Contractor’s shortcomings.

26.2.2 The Client may deduct these costs from any pending payments due to the
Contractor, including retention amounts.

26.3 Indemnity:

26.3.1 The Contractor shall indemnify and hold the Client harmless against all claims,
losses, damages, liabilities, or expenses arising from:

26.3.1.1 Breach of the contract by the Contractor.

26.3.1.2 Negligence or failure to act in accordance with statutory and regulatory
requirements.

26.3.1.3 Any third-party claims related to defective work or performance under the
contract.

26.4 Exclusion of Certain Liabilities:

26.4.1 This clause shall not apply to liabilities arising from Force Majeure events, or those
outside the Contractor’s control, unless expressly stated in the contract.

i.  The Contractor’s liability is also subject to the terms of the Force Majeure and Risk
Allocation clauses, where applicable.
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26.5 Documentation and Notices:

26.5.1 The Client shall notify the Contractor in writing of any defects or costs incurred due
to the Contractor’s fault within a specified period after discovery.

26.5.2 The Contractor shall promptly investigate and take corrective actions at their own
cost, or the Client may take remedial measures if the Contractor fails to act within a
reasonable timeframe.

27. Reporting and Documentation

27.1 General Reporting Requirements:

The Contractor shall maintain accurate, up-to-date, and detailed records of all
activities, progress, and events related to the execution of Road Construction, Periodic
Maintenance, Routine Maintenance, and Electrical Works & Maintenance. These
records shall include, but are not limited to:

i. Daily progress reports covering work completed, material consumption,
deployed manpower, and equipment usage.

i. Quality control reports including test results, material inspections, and
compliance with MoRTH, IRC, and IS standards.

iii. Maintenance logs documenting all periodic and routine maintenance activities,
including pothole repairs, resurfacing, drainage cleaning, and roadside
infrastructure upkeep.

iv.  Electrical maintenance records for streetlights, transformers, feeder panels, and
high-mast lights, including uptime tracking and fault rectification timelines.

v. Safety and environmental compliance reports, detailing adherence to HSE
standards, traffic management measures, and environmental mitigation actions.

vi. Emergency repair reports specifying the nature of the incident, response time,
and remedial actions taken.

The Contractor shall also maintain and submit detailed records of defect rectifications,
including recurrence tracking, corrective actions taken, and post-completion monitoring
reports, as required under Clause 28.5 (Documentation & Record-Keeping)

The Contractor shall ensure that all documentation is properly organized, legible, and
readily available for inspection by the Client or its authorized representatives at any time.
Reports shall be submitted as per the prescribed formats and timelines defined in the
contract.

All reports and documentation shall be submitted in accordance with the formats,
timelines, and instructions provided by the Client. The Contractor shall ensure the timely
and correct submission of the required documentation without delay.
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27.2 Types of Reports:
27.2.1 Daily Progress Reports:

i.  The Contractor shall submit daily progress reports detailing the work performed,
manpower deployed, equipment utilized, and any challenges encountered on-
site. These reports shall also include information on material consumption, quality
control activities, and safety compliance. The reports should clearly identify any
work delays, hindrances, or deviations from the scheduled activities, as well as
the corrective actions taken.

ii. The daily progress report shall be submitted to the Client within [24] hours from

the end of each working day.
27.2.2 Weekly Progress Reports:

i. The Contractor shall provide a weekly progress report summarizing the work
accomplished, work planned for the following week, and any ongoing or
anticipated challenges or risks. This report shall also include updated details of
the work schedule, manpower, equipment, and materials usage, along with key
project metrics and any changes to the approved schedule or scope.

ii. The weekly report shall be submitted to the Client no later than [every Friday] for
the preceding week.

27.2.3 Monthly Progress Reports:

i.  Adetailed monthly progress report shall be submitted, covering all aspects of the
project’s progress, including completed milestones, ongoing works, deviations
from the schedule, safety performance, and material and equipment status. The
report shall highlight any issues impacting project completion and propose
corrective actions.

ii.  This report shall be submitted to the Client within [5] working days after the end
of each month.

27.3 Document Submission Requirements:
27.3.1 Work-Related Documentation:

i. The Contractor shall submit the following documents along with their respective
reports or as required by the Client:

a. Updated construction schedule and progress charts.

b. Record of materials used, including delivery notes, material
certifications, and inspection reports.

c. Details of equipment usage and maintenance logs.

Work inspection reports and any testing or quality control
documentation.
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e. Photos or drawings illustrating the progress of key works or any issues
encountered.

f. Correspondence, meeting minutes, and any other relevant documents
that affect the progress of the work.

27.3.2 Statutory Compliance Documents:

i.  The Contractor shall also submit all statutory compliance documentation in line with
legal and regulatory requirements, including:

Proof of statutory licenses, permits, and approvals.
Safety inspection and audit reports.

Workers' compensation and insurance certificates.
Records of labor and safety audits, if applicable.

Environmental compliance certificates, if applicable.

-~ 0o Q0 T

Health, safety, and environmental incident reports, if applicable.

27.4 Documentation for Payment Claims:
27.4.1 Submission Requirements

The Contractor shall submit all required supporting documentation along with each
payment claim, as stipulated in Clause 14 (Payment Terms and Conditions). The submitted
documentation must be complete, accurate, and verifiable, ensuring compliance with
contractual, statutory, and quality standards.

27.4.2 Mandatory Supporting Documents
Each payment claim shall be accompanied by the following:
i. Detailed Tax Invoices

a. Clearly itemized breakdown of work completed, including road works, periodic
Mmaintenance, routine maintenance, electrical works, and electrical maintenance.

b. GST-compliant format, where applicable.
i. Certification of Work Completion

a. Site Supervisor's or Client's Representative’'s Certification, confirming
satisfactory completion of the claimed work.

b. Measurement Books (MBs) and Work Logs duly signed and authenticated.
ii. Inspection and Test Reports

a. Quality control and assurance reports, including material and workmanship
compliance records.

b. Inspection and certification reports for specialized works such as electrical
installations and roadwork quality assessments.

iv. Labor Deployment Records
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a. Signed timesheets, specifying workforce details, shift durations, and site
attendance.

b. Deploymentlogs for skilled and unskilled labor.
v.  Material Delivery and Receipt Confirmations

a. Supplier delivery challans and invoices, duly acknowledged by the Client’s site
representative.

b. Material reconciliation statements, where required.
vi.  Additional Documentation

a. Any other document(s) requested by the Client for verification, including
statutory compliance records, safety certifications, and subcontractor invoices,
where applicable.

27.4.3 Verification and Approval Process

i.  The Client shall review and verify the submitted documents within the timeframe
specified in Clause 14 (Payment Terms and Conditions).

i. In case of discrepancies or missing documents, the Contractor shall provide
clarifications or resubmissions within the stipulated period, without affecting the
overall payment timeline.

27.4.4 Consequences of Non-Compliance
Failure to submit complete and accurate documentation shall result in:
i.  Withholding or delay of payment until compliance is achieved.
i. Possible imposition of penalties or contractual remedies, as per Clause 14.

ii. Rejection of the payment claim if deficiencies persist beyond the specified
rectification period.

27.5 Record Keeping and Client Access:

27.5.1 The Contractor shall maintain records of all work performed, materials supplied, and
equipment used for the duration of the contract, including any variations or changes to
the original scope. All records shall be made available to the Client upon request.

27.5.2 The Client or its representatives shall have the right to review, audit, and copy any of
the documentation submitted by the Contractor. The Contractor shall cooperate fully with
the Client during such audits and inspections, providing all necessary assistance and
documentation.

27.6 Corrective Actions for Non-Compliance:
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27.6.1 In the event that the Contractor fails to submit any required reports or
documentation in a timely or accurate manner, the Client reserves the right to impose
corrective actions, including penalties or suspension of payment, until the required
documentation is provided.

27.6.2 If any discrepancies, omissions, or inaccuracies are found in the documentation
provided, the Contractor shall promptly correct and resubmit the documentation within
[a specified time frame] at no additional cost to the Client.

27.7 Final Documentation:

27.7.1 Upon the completion of the contract, and prior to the final acceptance of the works,
the Contractor shall submit all relevant final documentation, including but not limited to:

a) As-built drawings and final construction reports.

b) Final certification of work completion and acceptance by the Client.
c) All warranty documents for materials and equipment installed.

d) Final test and inspection certificates, if applicable.

e) Any other documents as stipulated in the Special Conditions of Contract or by the
Client.

27.8 Electronic Submission of Documents:

27.8.1 The Contractor is encouraged to submit all reports and documentation
electronically, where possible, to facilitate faster processing and easier access. All
electronic submissions should be in an acceptable file format, such as PDF, Excel, or Word,
as specified by the Client.

27.8.2 In case of hardcopy submission, the Contractor shall provide the necessary number
of copies as requested by the Client.

28. Maintenance Responsibilities and Post-Completion Obligations

28.1 Contractor’'s Obligations for Maintenance Works

The Contractor shall be fully responsible for the maintenance, upkeep, and
operational performance of all road infrastructure and associated electrical
systems. This includes, but is not limited to:

i. Pavements, shoulders, and drainage systems, ensuring structural integrity and
unobstructed water flow.
i. Traffic signage, road markings, and safety barriers, ensuring visibility and
compliance with MoRTH and IRC standards.
ii.  Streetlighting, transformers, and electrical systems, ensuring a minimum 98%
operational uptime.
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iv. Emergency maintenance response, including prompt rectification of damages
caused by accidents, adverse weather, or unforeseen events.

All maintenance activities shall comply with the contract specifications, MOoRTH
guidelines, IRC standards, and relevant statutory regulations. The Contractor shall
ensure timely rectification of defects, preventive maintenance, and performance
monitoring throughout the contract period.

28.2 Inspection, Monitoring, and Reporting

The Contractor shall conduct regular inspections and performance evaluations as
per the approved Maintenance Plan, which shall include:

i. Ddaily inspections for routine maintenance (potholes, cracks, road markings,
signage, and lighting).

i. Weeklyinspections for structural elements, including drains, safety barriers, and
electrical systems.

iii.  Monthlyinspections for periodic maintenance planning, material quality checks,
and service life assessments.

iv. Post-completion monitoring of rectified works to ensure durability and
adherence to quality standards.

Inspection reports shall be maintained and submitted as per Clause 27 (Reporting
and Documentation), ensuring traceability of all maintenance activities. Any defects
identified shall be rectified within the prescribed response times, failing which
penalties shall be imposed as per Clause 15 (Performance Standards and Penalties).

28.3 Defect Rectification and Performance Assurance

i. The Contractor shall immediately address any reported defects or failures
within the contractual response time.

i. All rectifications, repairs, and replacements shall be executed at the
Contractor’s cost during the maintenance period.

iii. If rectification delays exceed the maximum allowable limit, the Client reserves
the right to undertake corrective actions at the Contractor’s risk and cost, with
recovery through penalties or performance security deductions.

iv.  If a defect reappears in the same location within the maintenance period due to

poor workmanship or substandard materials, the Contractor shall be responsible
for rework at no additional cost to the Client.

v. Repeated failures in rectified sections will result in extended performance
obligations and additional penalties, as per Clause 15.4.2.

28.4 Post-Completion Monitoring and Extended Responsibility
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i.  After the completion of any repair, resurfacing, or structural rectification, the
Contractor shall monitor the performance of the restored section for a period as
defined in the contract.

ii. If failures occur within this monitoring period due to poor workmanship,
substandard materials, or improper execution, the Contractor shall be
obligated to rework at no additional cost to the Client.

iii.  The Client or its authorized representative shall have the right to inspect and
assess the performance of all maintenance works and may impose corrective
measures if performance benchmarks are not met.

28.5 Documentation and Record-Keeping

The Contractor shall maintain detailed records of all maintenance activities,
inspections, defect rectifications, and post-completion monitoring. These records
shall include:

i. Daily maintenance logs with details of work completed, manpower deployed,
and materials used.

i. Inspection reports and defect records, specifying issues identified, response
times, and corrective measures taken.

iii. Compliance reports to verify adherence to MoRTH, IRC, and contractual quality
standards.

All reports shall be submitted to the Client in accordance with Clause 27 (Reporting
and Documentation) and made available for audits or verification at any time.

29. Defects Liability Period (DLP)

29.1 Definition and Scope

The Defects Liability Period (DLP) shall commence from the date of Substantial
Completion and the issuance of the Certificate of Substantial Completion by the
Client. During this period, the Contractor shall be responsible for identifying and
rectifying any defects, deficiencies, or non-conformities in the works related to road
construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance. These defects may arise due to faulty materials, poor
workmanship, or non-compliance with the contract specifications, approved
designs, or relevant standards. The Contractor shall, at its own cost, rectify such
defects within the timeframe stipulated by the Client, ensuring that the works meet
the required functional, structural, and safety standards. Any failure to address
defects within the specified period may result in the Client undertaking the necessary
rectifications at the Contractor's risk and expense. The issuance of the Final
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Acceptance Certificate shall be subject to the satisfactory completion of all
remedial works.

29.2 Rectification of Defects

The Contractor shall promptly investigate and rectify any defects or deficiencies
identified by the Client during the Defects Liability Period (DLP) within the timeframe
specified in the Contract or as instructed by the Client. The rectification work shall be
carried out in compliance with the contract specifications, applicable standards, and
safety requirements, ensuring that the works maintain their structural integrity,
functionality, and operational efficiency. All costs associated with defect rectification,
including materials, labor, equipment, and any necessary rework, shall be borne
entirely by the Contractor. In the event of failure to rectify defects within the stipulated
timeframe, the Client reserves the right to impose penalties as per Clause 15
(Performance Standards and Penalties) or undertake the rectification work at the
Contractor’s risk and expense. The Contractor shall also ensure that any remedial
work does not disrupt the ongoing operations or compromise the safety of road users
and site personnel.

29.3 Inspection During DLP

During the Defects Liability Period (DLP), the Client or its authorized representative
shall have the unrestricted right to inspect the completed works at any time to assess
their performance, structural integrity, and compliance with contractual
requirements. The Contractor shall facilitate such inspections by providing full
access to all relevant areas, documentation, and personnel necessary for a thorough
evaluation. Any defects, deficiencies, or non-conformities identified during these
inspections shall be formally notified to the Contractor in writing, specifying the
nature and extent of the required remedial actions. The Contractor shall undertake
corrective measures without delay, ensuring that all defects are rectified to the
satisfaction of the Client. Failure to address the notified defects within the prescribed
timeframe shall attract penalties as per Clause 15 (Performance Standards and
Penalties), and the Client may undertake the necessary rectifications at the
Contractor’s cost and risk.

29.4 Maintenance During DLP

The Contractor shall ensure that all components related to road construction,
periodic maintenance, routine maintenance, electrical works, and electrical
maintenance— including road pavements, drainage systems, street lighting,
signage, and other associated civil and electrical infrastructure— are maintained in
a fully functional and compliant state throughout the Defects Liability Period (DLP).
The Contractor shall conduct routine inspections and undertake necessary
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maintenance activities in accordance with the standards specified in the Contract,
MoORTH specifications, and IRC guidelines. Any deterioration, structural failures,
electrical malfunctions, or deficiencies identified during this period shall be rectified
by the Contractor at its own cost within the timeframe specified in the Contract or as
directed by the Client. Non-compliance with maintenance obligations or delays in
rectification shall attract penalties as per Clause 15 (Performance Standards and
Penalties), and the Client reserves the right to undertake necessary corrective
actions at the Contractor’s expense.

29.5 Final Inspection and Handover

Before the expiry of the Defects Liability Period (DLP), the Contractor shall formally
notify the Client of the readiness for a final inspection. The Client or its authorized
representative shall conduct a thorough inspection of all works related to road
construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance, including road pavements, drainage systems, street lighting,
signage, and other associated civil and electrical infrastructure. The inspection shall
verify that all identified defects, deficiencies, and non-conformities have been
rectified as per the contractual requirements, MoRTH specifications, and IRC
guidelines. If the works are found to be in compliance and satisfactory, the Client shall
issue the Final Acceptance Certificate, formally concluding the DLP. In case of any
outstanding deficiencies, the Contractor shall be required to address them within the
stipulated timeframe before the certificate is issued.

29.6 Extension of DLP

If any defects, deficiencies, or non-conformities related to road construction, periodic
maintenance, routine maintenance, electrical works, or electrical maintenance
remain unresolved at the expiry of the Defects Liability Period (DLP), the DLP shall be
automatically extended until all such defects have been satisfactorily rectified and
certified by the Client. The Contractor shall remain fully responsible for rectifying
these defects at its own cost, ensuring compliance with the contractual
requirements, MoRTH specifications, and IRC guidelines. The extended DLP shall
continue until the Client formally certifies that all outstanding defects have been
addressed to its satisfaction. Any failure to rectify defects within the extended period
may result in penalties, deductions, or other remedies as stipulated in the contract.

29.7 Retention Release

The release of retention money or any portion thereof, held as a performance
guarantee during the Defects Liability Period (DLP), shall be contingent upon the
satisfactory rectification of all defects, deficiencies, and non-conformities related to
road construction, periodic maintenance, routine maintenance, electrical works, and
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electrical maintenance. Upon successful completion of the final inspection and
verification that all rectifications have been carried out in accordance with the
contract, MoRTH specifications, and IRC guidelines, the Client shall issue the Final
Acceptance Certificate. Only upon issuance of this certificate shall the retention
money be released to the Contractor. Any pending defects at the time of DLP expiry
may lead to a proportional withholding of retention money until all outstanding
issues are resolved.

29.8 Duration of DLP

The Defects Liability Period (DLP) shall be twelve (12) months or as mentioned in
Contract Data Sheet, from the date of issuance of the Certificate of Substantial
Completion by the Client, unless extended under Clause 29.6.

Exclusions

The Contractor shall not be liable for defects arising due to normal wear and tear,
misuse, or acts of God as defined under Clause 19, Force Majeure, unless otherwise
specified in the Contract.

30. Liquidated Damages

30.1 Applicability

The Contractor acknowledges that the timely and satisfactory execution of Road
Construction, Periodic Maintenance, Routine Maintenance, Electrical Works, and
Electrical Maintenance is critical to the Client’'s operations. Any failure to meet the
performance standards, contractual timelines, or obligations as specified in this
Contract shall result in the imposition of Liquidated Damages (LD) as compensation
for losses, operational disruptions, or inconvenience caused to the Client.

30.2 Trigger for Liquidated Damages
Liquidated Damages shall become applicable in the following scenarios:
a) Delayed commencement or completion of any scheduled maintenance activities.

b) Non-compliance with response times for emergency repairs or incident
management.

¢) Failure to maintain performance standards as per Clause 28, Maintenance and
Performance.

d) Repeated non-rectification of defects within stipulated time frames during the
Defects Liability Period (DLP).
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30.3 Rate of Liquidated Damages

The LD rate shall be calculated as a percentage of the Contract Value or the specific
milestone value, as detailed in the Contract Data Sheet. The total LD shall not exceed
the maximum cap, 10% of the Contract Value, unless otherwise specified in the
Contract Data Sheet.

30.4 Computation and Deduction

The Liquidated Damages shall be calculated on a pro-rata basis for delays or
deficiencies, as applicable, and shall be deducted from the Contractor’s interim
payments, retention money, or any other dues payable under the Contract.

30.5 Exemptions

No Liquidated Damages shall apply if the delay or non-compliance is solely
attributable to:

a) Force Majeure events, as defined in Clause 19.

b) Written instructions or approvals awaited from the Client beyond the stipulated
period.

30.6 Additional Penalties for Chronic Non-Performance

In cases of persistent or willful non-performance by the Contractor, as determined
by the Client, the Liquidated Damages may be supplemented with penalties,
termination, or other remedies provided under this Contract.

30.7 Non-Exclusivity of LD

The imposition of Liquidated Damages shall not preclude the Client from seeking
other remedies, including termination of the Contract or claims for actual damages,
where applicable.

30.8 Acknowledgement

The Contractor agrees that the Liquidated Damages are a genuine pre-estimate of
the loss likely to be suffered by the Client and do not constitute a penalty under
applicable laws.

31. Notices and Communications

31.1 Mode of Communication:

Page 88 of 96




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

& General Conditions of Contract Bareilly-Sitapur/Flexible Pavement

National Highways Infra Trust

All notices, instructions, approvals, requests, and other communications required or
permitted under this contract shall be in writing and delivered through one of the
following means:

a) Registered post or courier to the designated addresses of the parties.

b) Email communication to the designated official email addresses provided by the
parties, provided that such emails are acknowledged by the recipient.

31.2 Designated Contact Details:

Each party shall provide and maintain updated contact details, including physical
address, email address, and phone number, for all official communications. Notices
sent to these addresses shall be deemed to have been duly served.

31.3 Effective Date of Notices:
Notices shall be deemed to have been received:

a) If delivered by registered post or courier, on the date of actual delivery or
acknowledgment of receipt.

b) If sent by email, on the date of acknowledgment by the recipient, or, if no
acknowledgment is received, within 48 hours of dispatch, provided no error or failure
message is received.

31.4 Change of Address or Contact Details:

Either party may change its designated contact details by giving written notice to the
other party. Such changes shall become effective five (5) business days after receipt
of the notice.

31.5 Language of Communication:

All notices and communications under this contract shall be in English unless
otherwise specified in the Special Conditions of Contract.

31.6 Binding Nature of Communications:

All instructions, notices, and approvals issued by the Client under this clause shall be
binding on the Contractor. Any queries or clarifications from the Contractor must be
sought in writing within the stipulated time frame specified in the contract.

31.7 Service of Legal Notices:

Legal notices related to the contract shall be served to the respective registered
office addresses of the parties and marked "For the Attention of Legal Counsel.”

32. Confidentiality and Non-Disclosure

32.1 Confidential Information:

All information, data, reports, drawings, documents, trade secrets, technical
specifications, and other materials, whether written, verbal, or electronic, disclosed
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by either party during the performance of this contract shall be considered
confidential and proprietary ("Confidential Information”).

32.2 Obligations of the Contractor:
The Contractor agrees to:

a) Use Confidential Information solely for the purpose of fulfilling its obligations under
this contract.

b) Not disclose or permit the disclosure of Confidential Information to any third party
without the prior written consent of the Client, except as required by law.

c) Protect Confidential Information with the same degree of care used to safeguard its
own confidential and proprietary information but no less than reasonable care.

32.3 Permitted Disclosures:
The Contractor may disclose Confidential Information to:

a) Employees or subcontractors who need access to such information to perform the
contract, provided they are bound by confidentiality obligations no less restrictive
than those in this clause.

b) Government authorities or regulatory bodies, as required by applicable law, after
notifying the Client in writing (unless prohibited by law).

32.4 Exclusions from Confidentiality:
The obligations under this clause shall not apply to information that:
a) Is or becomes publicly available through no breach of this agreement.

b) Was already in the possession of the receiving party without restriction before its
disclosure.

c) Is independently developed by the receiving party without use of or reference to the
Client’s Confidential Information.

d) Is lawfully disclosed to the receiving party by a third party without restriction on
disclosure.

32.5 Return or Destruction of Information:

Upon the completion, termination, or expiration of this contract, or upon the Client's
written request, the Contractor shall return or destroy all copies of the Client's
Confidential Information and provide written confirmation of such destruction.

32.6 Duration of Confidentiality Obligations:
The confidentiality obligations under this clause shall survive the termination or
expiration of this contract for a period of five (5) years unless otherwise agreed in
writing.

32.7 Remedies for Breach:
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In the event of a breach or threatened breach of this clause, the Client shall be
entitled to seek equitable relief, including but not limited to an injunction, in addition
to any other remedies available under law or equity.

33. Bank Guarantee Formats

Provision of Bank Gudrantee Formats:
33.1 BankGuarantee Formats:

33.1.1 The Client shall provide the Contractor with the required formats for Bank
Guarantees as per the terms and conditions stipulated in the Contract, including but not
limited to:

i. Performance Bank Guarantee
ii. Advance Payment Bank Guarantee
iii.  Retention Money Bank Guarantee

iv.  Security Deposit Bank Guarantee, if applicable.

33.2 Availability of Formats:

33.2.1 The Contractor shall be provided with the Bank Guarantee formats within [7] days
from the date of contract execution or from the date of any event that triggers the
requirement for a Bank Guarantee (e.g, Advance Payment, Performance Guarantee).

33.2.2 These formats shall be made available either through the following means: - Directly
from the Client’s Contract Administrator or Authorized Representative. - Via the Client’s
designated electronic document management system (if applicable), accessible to the
Contractor.

33.2.3 Request for Formats: In the event the Contractor does not receive the Bank
Guarantee formats as specified, the Contractor may request the required format(s) in
writing. The Client shall make the necessary formats available to the Contractor within [7]
days of receiving such a request.

33.3 Compliance with Format:

The Contractor shall ensure that the Bank Guarantees are furnished in strict
accordance with the formats provided by the Client. Any deviations from the
prescribed format shall be subject to the Client’s approval.

33.4 Submission of Bank Guarantees:
The Contractor shall submit the original Bank Guarantees to the Client at the
appropriate stages, as per the terms of the Contract, and ensure that they are valid
for the required period as per the contractual obligations.

Page 91 of 96




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

& General Conditions of Contract Bareilly-Sitapur/Flexible Pavement

National Highways Infra Trust

33.5 Costs of Bank Guarantees:

All costs, charges, and fees related to the issuance and renewal of the Bank
Guarantees shall be borne by the Contractor unless otherwise agreed by the parties
in writing.

34.Limitation of Liability

The liability of the Contractor under this Agreement, whether arising from breach of contract,
negligence, or any other cause, shall not exceed the total contract value or the amount
recoverable under applicable insurance policies, whichever is higher, except in cases of
gross negligence, wilful misconduct, or fraud. The Contractor shall not be held liable for
indirect, incidental, or consequential damages, including but not limited to loss of profit,
revenue, or anticipated savings, unless expressly stated otherwise in this Agreement or
applicable law.

The Client's liability under this Agreement is limited to payment for works [ services rendered
and duly certified in accordance with the terms of this Contract. In no case shall either party
be liable for claims arising from delays, disruptions, or failures resulting from events
classified as Force Majeure, as defined under Clause 19.

This limitation shall not affect the Contractor’s obligations related to indemnities, intellectual
property, warranties, or the rectification of defects as outlined in this Agreement.

35. Annexures and Appendices

The following annexures and appendices form an integral part of this Contract and shall be
referred to for detailed guidelines, specifications, and requirements applicable to the Road
Maintenance Works:

a) Bill of Quantities (BOQ)
This annexure includes the detailed schedule of quantities, unit rates, and cost
estimates for all items of work covered under the Contract. The BOQ shall form the

basis for interim and final payments, subject to adjustments as per the Contract
terms.

b) Specifications for Materials and Equipment

This document provides the technical specifications for all materials and equipment
to be supplied and utilized in the execution of the works, as per the latest MoRTH
specifications, IRC standards, and other applicable codes. Compliance with these
specifications is mandatory.
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c) Work Orders and Sample Forms

Standardized templates for issuing work orders, recording daily progress, and
maintaining site records are provided. These shall be used for proper documentation
and record-keeping during the execution of the Contract.

d) Inspection and Maintenance Checklists

Comprehensive checklists detailing the procedures for inspections, periodic
maintenance activities, and quality assurance measures are included to ensure
compliance with performance standards.

e) Safety Standards and Procedures

This appendix outlines the safety protocols, emergency response plans, and
mandatory compliance measures to ensure the health and safety of workers and the
general public during the execution of works.

f) Bank Guarantees

This annexure includes the formats for bank guarantees required under the Contract,
such as Performance Bank Guarantee, Advance Payment Guarantee, and Retention
Money Guarantee. The Contractor shall ensure that all bank guarantees are
submitted in the approved format and within the stipulated timelines as specified in
the Contract.

The Contractor shall ensure familiarity with all annexures and appendices and
comply with their requirements. Any deviations or non-compliance must be
addressed through written approval from the Client.

In case of any conflict between the annexures or appendices and the main Contract
terms, the provisions of the main Contract shall prevail unless expressly stated
otherwise.

36.Other Conditions

36.1 General Compliance

The Contractor shall comply with all applicable laws, regulations, codes, and
standards governing road maintenance works, including but not limited to labor
laws, environmental regulations, safety standards, and other statutory requirements.
Any failure to comply with such laws and regulations shall be considered a breach
of contract, and the Contractor shall bear all resulting consequences, including
penalties and corrective actions. The Contractor shall also adhere to industry best
practices and ensure that all personnel, subcontractors, and suppliers engaged in
the project operate within the boundaries of the law and the terms of this Agreement.
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36.2 Interpretation of Contract

In the event of ambiguity or inconsistency between clauses of this Contract, the
interpretation most consistent with the overall intent and objectives of the
Agreement shall prevail. Should disputes regarding interpretation arise, they shall
initially be resolved through consultation between the Client and Contractor. If
unresolved, the matter shall follow the dispute resolution mechanism outlined in
Clause 18. Both parties agree that all provisions of this Contract must be interpreted
harmoniously to avoid rendering any clause redundant or inapplicable.

36.3 Confidentiality and Intellectual Property Rights
36.3.1 Ownership of Deliverables

36.3.1.1 All dato, drawings, designs, reports, calculations, manuals, maps,
photographs, and other deliverables produced or supplied by the Contractor under
this Contract shall become the sole property of the Client upon submission. The
Contractor shall not use, replicate, or disclose such deliverables for any purpose
outside the scope of this Contract without the prior written consent of the Client.

36.3.2 Confidential Information

36.3.2.1 The Contractor agrees to treat all information provided by the Client or
generated during the execution of this Contract as confidential. Such information
shall not be disclosed to any third party or used for any purpose other than fulfilling
the obligations under this Contract, except as required by law or with the written
approval of the Client.

36.3.3 Intellectual Property Warranty

36.3.3.1 The Contractor warrants that all work, methodologies, and materials provided
under this Contract do not infringe upon any existing intellectual property rights,
including patents, copyrights, or trademarks of third parties, as per the applicable
laws in India, including but not limited to the Copyright Act, 1957, and the Patents
Act, 1970. The Contractor shall be solely responsible for resolving any claims or
disputes arising from such infringements at its own cost.

36.3.4 Proprietary Technology and Methods

36.3.4.1 If the Contractor uses any proprietary technology, software, or methodologies
owned by the Contractor during the performance of this Contract, it shall obtain
prior written approval from the Client. Such proprietary elements shall remain the
property of the Contractor unless explicitly transferred to the Client in writing.

36.3.5 Return of Data and Materials

36.3.5.1 Upon the termination or expiration of this Contract, the Contractor shall return
or destroy all confidential information, data, and materials belonging to the Client,
as instructed by the Client.

36.3.6 Compliance with Laws
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36.3.6.1 The Contractor shall comply with all applicable intellectual property and
confidentiality laws in Indig, including but not limited to the Indian Contract Act, 1872,
the Copyright Act, 1957, and any relevant rules or guidelines issued by Indian
authorities.

36.4 Third-Party Rights

This Contract is intended solely for the benefit of the Client and Contractor. It does
not confer any rights, privileges, or remedies upon any third party, nor does it create
any obligations or liabilities for the benefit of third parties. However, this limitation
does not preclude the enforcement of obligations or liabilities directly related to
third-party safety, property damage, or environmental compliance arising out of the
Contractor’s actions during the execution of this Contract.

36.5 Force of Documentation

This General Conditions of Contract (GCC), along with its annexures, appendices,
and referenced documents such as technical specifications, MORTH guidelines, IRC
standards, and work orders, forms the complete and binding agreement between
the Client and Contractor. Any deviations, amendments, or additions to these
documents must be agreed upon in writing and signed by both parties to take effect.
In the event of conflict between the main Agreement and its annexures or
appendices, the order of precedence specified in the Special Conditions of Contract
shall apply.

36.6 Provisions for Emergencies

In the event of an emergency, such as natural disasters, accidents, or critical
incidents that threaten public safety, the Contractor shall take immediate action to
mitigate risks and prevent further harm. This includes mobilizing resources, securing
the affected area, and providing necessary assistance in coordination with local
authorities. The Contractor must notify the Client of such actions within 24 hours and
submit a detailed report outlining the measures taken and any anticipated costs.
Any additional work performed under such circumstances shall be subject to review
and approval by the Client.

36.7 Waiver

The failure of either party to enforce any provision of this Contract shall not constitute
a waiver of their rights to enforce the same or any other provision at a later time. A
waiver shall only be valid if expressed in writing and signed by the party granting it.
Such a waiver shall be limited to the specific breach or circumstance outlined and
shall not be construed as a continuing waiver of other or future breaches.
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36.8 Entirety of Agreement

This Contract constitutes the entire agreement between the Client and Contractor
concerning the scope of road maintenance works and supersedes all prior
agreements, communications, and understandings, whether written or oral. No
modifications or amendments to this Agreement shall be valid unless executed in
writing and signed by both parties. Both parties affirm that they have entered into
this Agreement based on its express terms and not in reliance on any
representations, promises, or warranties not explicitly contained herein.

36.9 Survival of Terms

Provisions of this Contract that by their nature extend beyond its termination or
expiration shall survive and remain in effect. This includes, but is not limited to,
clauses related to confidentiality, intellectual property, warranties, dispute resolution,
indemnities, and liabilities. The Contractor acknowledges that these surviving
obligations are essential to protecting the Client’s rights and interests even after the
completion or termination of this Contract.

36.10 Acknowledgment

The Contractor acknowledges that they have read and understood the terms and
conditions of this Contract, including all annexures, appendices, and referenced
documents. By signing this Agreement, the Contractor agrees to be bound by its
terms and confirms their capability to fulfill all obligations outlined herein. The
Contractor also warrants that they have sought independent legal or professional
advice as necessary to comprehend the implications of this Contract fully.

36.11 Language of the Contract

The official language of this Contract shall be English. All correspondence,
documentation, instructions, and deliverables related to this Contract shall be
prepared, submitted, and interpreted in English only. In the event of any discrepancy
between versions of this Contract or its associated documents in any other
language, the English version shall prevail.

The Contractor shall ensure that its personnel, subcontractors, and agents are
adequately conversant in English to comply effectively with the terms and
obligations under this Contract. Any translation of this Contract or related
documentation into another language shall be for convenience only and shall not
carry legal validity unless expressly agreed upon by both parties in writing.

The parties agree that clarity and consistency in communication are paramount to
the successful execution of the Contract, and this provision is binding on all parties.
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

Cement

Ultratech Cement Ltd

Ambuja Cement- Holcim

J K Super/Laxmi

Wonder

Shree Cement

Birla/Mangalam Cement

ACC Lid

Reinforcement Steel

1. SAL

2. TATASteel

3. Rastriya Ispat Nigam Ltd [RINL]

4. Jindal Steel Power Ltd

5. JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd)

Plates

Essar Steel Limited

SAIL

Jindal Steel & Power Limited

JSW steel Itd (Including former JSW Ispat/Ispat industries Ltd)

RINL

Uttam Galva Steel

Bhushan Steel & Power

Arcelor & Mittal

Tata Steel

Structural Steel

1. Tata Steel

2.SAIL

3. RINL

4. Jindal Steel Power Ltd

Bitumen (VG 30/ VG 40)

—_

. HPCL

. lIoCL

. BPCL
MRPL

. Reliance

Emulsion (RS & SS)

. Hincol

. Tiki Tar Shell India Ltd.
. BPCL

. IOCL

Concrete Admixtures

. FOSROC
. Sika

. BASF

. Dr. Fixit

RN PN [loroN

AC Pipes

Local vendors complying IS requirement

PVC/HDPE Pipes

FIP

Astral

Finolex

Prince

Supreme Industries Ltd

Kissan Irrigation Ltd.

Jain Irrigation
APL Apollo
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
10 [High Tensile Steel strands  [1. Usha Martin
2. TATA
3. Kataria
n Sealant and sealant 1. FOSROC
Primer for PQC 2. Sika
3. BASF
4. Dr. Fixit
12 Curing Compound 1. FOSROC
2. Sika
3. BASF
4. Dr. Fixit
13 [Separation Membrane 1. Vishakha Polyfab
(LDPE) 2. DP. Wires
14 Hume Pipe Local vendors complying IS requirement
15 Paver Blocks Local vendors complying IS requirement
16 Drainage Spout Local vendors complying IS requirement
17 Sheathing Pipes 1. Tirupati Plastomatics Private Limited
2. Usha Martin
3. Dynamic
4. Kataria
18 | Expansion joints 1. Dynamic Prestress(l) Pvt Ltd, Navi Mumbai
(Modular/strip seal) 2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19 Bearings
19.01 Elastomeric bearing 1. Dynamic Prestress(1) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19.02 POT-PTFE Bearings 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkato
20 Re Wall: 1. Maccaferri
Panels with all accessories | 2. Techfab India
like Geo Grid Materials, |[3. Strata Geosystems
Gl Clamp, etc 4. Reinforced Earth India Pvt. Ltd
5. Geosys India Infrastructure Pvt. Ltd.
21 Geocomosite Material for | 1. Maccaferri
Filter Media 2. Strata Geosystems
3. Techfab India
22 Traffic Signs, Marking and
other Appurtenances:
22.01 | RetroReflective Tapes Any supplier with "3M/Orafol" Reflective sheet
for Signages
22.02 | Delineators (Roadway Any supplier with "3M/Orafol " Reflective sheet
Indicators)
22.03 | Reflective pavement Any supplier with "3M/Orafol/Kataline/Alcolite " Reflective sheet
markers (road Studs)
22.04 Solar blinkers Any supplier with "3M/Orafol/ Alcolite” Reflective sheet
22.05 | Solar studs with red Any supplier with "3M/Orafol/ Alcolite” Reflective sheet

flashes
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
23 Highways & toll
lllumination & Electrical
works
23.01 High mast Bajaij/ Philips/ Crompton/ Valmont (upto 70M)/ Trans rail Lighting
(up to 30M)/ Utkal (upto 30 M) Sigma Search light (uptg
30M)/Utkarsh India Ltd.
23.02 Pole with Single Arm For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Aster Teleservices/Utkarsh India Ltd.
23.03| Median Lighting, Double For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Arm Aster Teleservices/ Utkarsh India Ltd.
23.04| Lightinside/ underthe |Wipro/CGL/ Philips/Bajaj/ GE/ Osram/Havells/Sigma search light
Structure (i.e. VUP, PUP,
Flyover, Toll Plaza canopy
etc.)
23.05 HT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Sterlite/ Gupta Power/
ccl/ Torrent Power/ Finolex /RPG
23.06 LT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Torrent/Nicco/ Finolex
/RPG/Havells/Cords/Thermos/Delton/Suyog
23.07 LT Panels BCH/ Siemens/Schneider/ ABB/ L&T [ C&S/ Manish Engineering
Mumbai [ Akshar Electric. Baroda [Maktel, Vadodara/ Rishq
Control, Delhi/ Bharat Engineers, Vadodara/ Vidhyut Control
Ghaziabad/ Pyrotech Electronics, Udaipur/Milestone, Rudrapur |
Unilec Engineer, Gurgaon/ Electro Control system, Noida
23.08 Junction Boxes Sintex/Hensel
23.09 Cabel Termination 3M/Yamuna/Raychem/Gala shrinkfit
231 Cable Glands Comet/VBI/Dowells/HMI/Sunil & Co/ Arup Engg/Quality Precision
231 Conduit M. Chandra/Supreme/Precision/BEC Industries/ EiImech India
24 |Pavement marking (Hot 1. Setwell Coating (India) Pvt. Ltd.

applied thermoplastic
paint)

2. Kataline group, Mumbai
3. Asian Paint, Mumbai

4. Automark Industries

5. Berger

25

Chequered Tiles (25mm thk)

Local vendors complying IS requirement

26

ATMS & Toll Equipment’s

. Efkon, Mumbai

. Metro, Delhi

. Rajdeep, MP

. Devaditya Technocrats LLP

. Qualix Information System LLP

. Vaaan Infra Pvt Ltd

. Superwave Communications & Infra Solutions Pvt Ltd

27

Metal Beam Crash Barrier

. Safety First

. AARNEEL Technocraft Private Limited

. Vinfab Engineers India Limited

. GR Infra Projects Ltd

. Utkarsh India Ltd.

. Jindal (india) Limited

. HI-TECH PIPES LIMITED

. Prakash Asphalting and Toll Highways India Limited

O NO OO, WN=_2 NGB~ ON -~
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

28

Static Weigh Bridge

RICELAKE WEIGHING SYSTEM

AVERY INDIA LTD

ESSAE DIGITRONICS PVT. LTD.

|Ashbee System Ltd.

29

Weigh In Motion

1. Efkon, Mumbai

2. Metro, Delhi

3. Rajdeep, MP

4. Ashbee System Ltd.

30

Aluminium Section

Hindalco

BALCO

NALCO

31

Bajri/Frosted/Wired Glass/
Clear Float Glass(5mm
Thick) for Doors, windows,

saint Gobain

Asahi Float

Modiguard

32

Ceramic/ Vitrified Tiles

Somany Ceramics Limited

Nitco Tiles

Kajaria Ceramics

Johnson Tiles

Asian Granito India Ltd.

33

Paints

Jotun

Asian

Grandpolycoat

Nerolac

Berger

34

Sanitory Fittings

Parryware

Jaquar

Hindware

Cera

Somany

35

ACP Panels

Eurobond industries

Alcan Composites India

Aludecor Lamination

36

Cement Board

SHERA cement board by Mahapant fibre cement

AEROCON C board from HIL

37

Mortised Locks & Door
Accessories

Assa Abloy India Pvt. Ltd (Yale)

Everiet

Godrej & Boyce Manufacturing Company Limited

Link Group of Industries

Europa

38

Pipes-MS Tube & Pipes
(Galvanized) (1S 1239/1S
3589)

Tata Steel

Indus

Jindal

Advance Steel Tubes Ltd.

PS Steel tubes Ltd
APL Apollo

39

Bituminous Paint

Shalimar

STP

Tiki Tar Industries
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
40 Gypsum Board False Saint Gobain Gyproc India Ltd.
Ceiling/Partition Borai Gypsum India Pvt. Ltd.
Wall/ Fireproof Gypsonite
Partition
4 Fasteners for Structural [Nexo Fasteners
Steel Lakshmi precision Screws Ltd.
Precision Taps & dies pvt. Ltd.
Bharti
Deepak fasteners,
Sundaram fasteners Ltd
42 Structural Hollow Steel  |Vinay Wires & Poly products (P) limited - (VWPPL)
Sections (Square & Hi Tech Pipes, Limited, TISCO
Rectangular) Riddhi Steel & Tube Limited
APL Apollo
43 Structural Tubular TISCO
Sections Jindal Steel
SAIL
Welspun
Maharashtra Seamless
Surya Roshni
Ratnamani
PSL Industries
APL Apollo
44 RBT/CONCERTINA Zonate Wire Industries

COIL/BARBED WIRE

Guru Krupa Wire Netting Industries

A1Fence Products Company Pvt. Ltd.

Sai Wire

Parmeshwar Wire Products
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Annexure A4
Utility shifting guidelines for safety,
compliance, and timely execution



National Highways Infra Trust

Doc No: NSPPL/FY26-27/RFP/
Bareilly-Sitapur/Flexible Pavement

NHIT Utility shifting guidelines

Not Applicable
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EHS/Live Road (All)/02/March25/v1 n HIT

National Highways Infra Trust

Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

1.  Generadl
1.1 Personal Protective Equipment & Safety Appliances
The Contractor [ Agency shall provide all the PPE (Personal Protective Equipment) and safety
appliances required to carry out the job to all the workmen at its own cost and expenses.

12. PTW System (Wherever applicable, Sole discretion of - NHIT
The Contractor [ Agency shall adhere to all the provisions of EHS requirements. In case of non-
compliance or continuous failure in the implementation of any of EHS provisions. NHIT may
impose stoppage of work without any cost or time implications /or impose a suitable penalty
for non-compliance.

1.3. EHS violation Penalty List in INR
131.  Non usage of PPEs —1000/-
132.  Violation of Barricading Requirements 2,000/ -
13.3.  Caution boards/signs not displayed.l000/-
13.4.  Work without PTW system 1000/~ (EPC, O&M and Work on Live Road)
135.  Usage tools & tackles without valid third-party certification 2000/-
1.3.6. Deployment and usage of cranes and equipment without valid third-party certification
5000/-
137.  Main carriage way blockage without prior permission and PTW 5,000/~

1.3.8.  Failure to deploy a shadow vehicle: 2,000 per instance. However, the requirement for a
shadow vehicle may be waived at the sole discretion of the EHS Manager, depending on
the duration of the activity and the severity of the hazard.

1.3.9.  Transportation of manpower using makeshift arrangements or a shadow vehicle: 2,000
per instance [ per person.

1310.  Any other unsafe act and condition 2000/-

Remarks: Fines & Penalties shall be decided & revised by NHIT project manager. Fines & Penalties
amount will be deducted from Contractor / Agency payment. Above penalties are per violation
per occasion basis.

Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of the
same violation may lead to temporary suspension, while a fifth recurrence may result in
permanent contract termination.

2. Method Statement & HIRA (Wherever applicable, Sole discretion of NHIT. The Contractor [ Agency
shall submit a detailed Work method statement and Hazard Identification & Risk Assessment
(HIRA) for review and approval before commencing work.

3. Work on Live Road (Wherever applicable, Sole discretion of NHIT

3.1 Work Zone - Contractor /[ Agency shall create and maintain the Traffic control zones as
per Section 4 of IRC SP 55 2014 — Advance warning zone, Approach transition zone, Activity
zone, Terminal transition zone, Work zone end, ref figure (a) attached as annexture.

311 Provide MS board with “Arrow marking & Work in progress” display @ 100 meters ahead of
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NHITS)

EHS/Live Road (All)/02/March25/Vv1

National Highways Infra Trust

Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

the work zone and fix red flags over it for good visibility.

31.2.  Ensure to provide LED chevron or blinker in case of fog time or working during inadequate
illumination.

3.1.3.  Display sign boards such as Go Slow, Speed Limit etc.

314. Deploy flag man along with Red & Green flags with a whistle or virtual flagman to be
placed for better visibility and a risk-free approach.

315. Contractor /| Agency should ensure sufficient manpower to provide the safety
arrangement on live carriage way.

316.  MS board with display “Men at Work” (300 mm) & Arrow marking should be placed on the

live carriageway in particular lane at least 500 m ahead of working place.
4. 1SO 14001 and ISO 45001 Requirement

The Contractors and Agencies are encouraged to comply with the requirements of ISO 14001 and
ISO 45001.

5. Environment
General — The Contractor/Agency shall be responsible for the storage and disposal of any waste
generated as a result of its operations and comply with the respective state / central pollution
control board regulations.

Routine maintenance/Initial improvement works — The Contractor/Agency shall obtain Consent
to Establish (CTE) and Consent to Operate (CTO) at its own cost and expenses from the respective
State Pollution Control Board and comply with the Hazardous and Other Wastes (Management
and Transboundary Movement) Rules, 2016.

Annexture - figure (a)

' Traffic iversion Planfor Liveroad works  [1HIT

I National Highways Infra Trust
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
NHIT Bank Guarantee Template e / ) [REP/
Naiona Highways infra Trasi Bareilly-Sitapur/Flexible Pavement

Bank Guarantee Format for Bid Security

(To be stamped in accordance with Stamp Act if any, of the country of issuing bank)
Ref.:  Tender No. , dated
Bank Guarantee:

Date:

WHEREAS (Name of Bidder) __ (hereinafter called “the bidder”) has submitted
his bid dated (date) for the Tender No. , dated
(hereinafter called “the Bid”).

KNOW ALL MEN by these presents that We, [Name of Bank) of

[Name of Country] having our registered office at

(hereinafter called “the Bank”) are bound unto

[Name of Client] (hereinafter called “the

Client”) in the sum of Rs. (Rupees Lakhs Only) for which payment will and truly to be made

to the said Client the Bank binds himself, his successors and assigns by these presents.
SEALED with the Common Seal of the said Bank this day of 202

THE CONDITIONS of this obligation are:

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with the
Instructions to Bidder; or

3. If the Bidder having been notified of the acceptance of his Bid by the Client during the period of bid

validity,
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if
required; or

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders,
we undertake to pay the Client up to the above amount upon receipt of his first written demand, without the
Client having to substantiate his demand, provided that in his demand the Client will note that the amount
claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying the occurred
condition or conditions.

This Guarantee will remain in force up to and including the date 120 (one hundred and twenty) days after the
deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it may be
extended by the Client, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of
this Guarantee should reach the Bank not later than the above date.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to
Rs. (Rs. ) and the guarantee shall remain valid till .
Unless a claim or a demand in writing is made upon us on or before all our liability under this
guarantee shall cease.

This guarantee shall also be operatable at our New Delhi Branch located at .............. , from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on
demand. In the contingency of this guarantee being invoked and payment there under claimed, the said
branch shall accept such invocation letter and make payment of amounts so demanded under the said
invocation

DATE
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
NHIT Bank Guarantee Template e / ) [REP/
Naiona Highways infra Trasi Bareilly-Sitapur/Flexible Pavement

SIGNATURE OF THE BANK
SEAL OF THE BANK
SIGNATURE OF THE WITNESS
Name and Address of the Witness

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India

NOTE for Issuing Bank (Not to be included in the BG):-

1. The stamp papers of appropriate value shall be purchased in the name of bank, who issues the
"“Bank Guarantee”.

2. The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial Bank
acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank
guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India.

3. The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing
the guarantee(s).
4, The address, telephone no. and other details of the Head Office of the Bank as well as of issuing
branch should be mentioned on the covering letter of issuing Branch.
5. The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as per the norms
prescribed by the RBI in this regard).
6. The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following details:
S. No. | Particulars Details

1 Name of Beneficiary NHIT Southern Projects Private Limited

2 Name of Bank State Bank of India

3 Beneficiary Bank Account No. _00000043929078939

4 Beneficiary Bank Branch IFSC SBIN0017313

5 Swift Code

(For foreign Applicants)

6 Beneficiary Bank Branch Name

7 Beneficiary Bank Address
7. The confirmation with supporting details if any shall be specifically mentioned in the covering letter

issued with the Bank Guarantee.
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
NHIT Bank Guarantee Template e / ) [REP/
Naiona Highways infra Trasi Bareilly-Sitapur/Flexible Pavement

Bank Guarantee for Performance Security/Additional Performance
Security

To,

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

&) [name and address of contractor] (hereinafter called the
“Contractor") and NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21
Corporate  Park, Sector-21, Dwarka, New Delhi-110077, (hereinafter called the
“Concessionaire”) have entered into an agreement (hereinafter called the “Agreement”) for the
[Name of Work], subject to and in accordance with the provisions of the Agreement

B) The Agreement requires the Contractor to furnish a Performance Security for due and faithful
performance of its obligations, under and in accordance with the Agreement, during the
{Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the
Agreement) in a sum of Rs..... cr. (Rupees ................ crore) (the “Guarantee Amount”).

(o] We, .o through our branchat ...................... (the “Bank”) have agreed to furnish
this bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as
follows:

1 The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of
the Contractor’'s obligations during the {Construction Period/ Defects Liability Period and
Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes
to pay to the Concessionaire, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum
or sums up to an aggregate sum of the Guarantee Amount as the Concessionaire shall claim,
without the Concessionaire being required to prove or to show grounds or reasons for its
demand and/or for the sum specified therein.

2. A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations under and in accordance with the
Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the
Concessionaire shall be the sole judge as to whether the Contractor is in default in due and
faithful performance of its obligations during and under the Agreement and its decision that the
Contractor is in default shall be final and binding on the Bank, notwithstanding any differences
between the Concessionaire and the Contractor, or any dispute between them pending before
any court, tribunal, arbitrators or any other authority or body, or by the discharge of the
Contractor for any reason whatsoever.

3 In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
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Doc No.: NSPPL/FY26-27/RFP
NHIT Bank Guarantee Template e / ) [REP/
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were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
or manner affect the liability or obligation of the Bank under this Guarantee.

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

5. The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to
extend the time or period for the compliance with, fulfilment and/ or performance of all or any of
the obligations of the Contractor contained in the Agreement or to postpone for any time, and
from time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given tothe Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Agreement or
for the fulfilment, compliance and/or performance of all or any of the obligations of the Contractor
under the Agreement.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

8 The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim under this
Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from
its liabilities hereunder.

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect
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for up to the date specified in paragraph 8 above or until it is released earlier by the
Concessionaire pursuant to the provisions of the Agreement.

12. This guarantee shall also be operatable at our...... .............. Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
1. Name of Beneficiary NHIT Southern Projects Private Limited
2. Name of Bank State Bank of India
3. Account No. _00000043929078939
4, IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...........

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)
(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(1) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

(it) The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.
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Guarantee for Advance Payment

To,

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

() [name and address of contractor] (hereinafter
called the “Contractor") has executed an agreement (hereinafter called the “Agreement”) with
NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-
21, Dwarka, New Delhi-110077, (hereinafter called the “Concessionaire”) have entered into an
agreement (hereinafter called the “Agreement”) for the [Name of Work], subject to and in
accordance with the provisions of the Agreement

B) In accordance with Clause [....... ] of the Agreement, the Concessionaire shall make to the
Contractor an interest bearing [Specify Percentage] advance payment (herein after called
“Advance Payment”) equal to [ % ( per cent) ] of the Contract Price; and that the
Advance Payment shall be made in instalments subject to the Contractor furnishing an
irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110%
(one hundred and ten percent) of such instalment to remain effective till the complete and full
repayment of the instalment of the Advance Payment as security for compliance with its
obligations in accordance with the Agreement. The amount of {first/second} installment of the

Advance Payment is Rs. ------ cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ---
---- ¢r. (Rupees ------ crore) (the “Guarantee Amount”)®.
(@] We, .o through our branchat ...................... (the “Bank”) have agreed to furnish

this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as
follows:

L The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on
time of the aforesaid instalment of the Advance Payment under and in accordance with the
Agreement, and agrees and undertakes to pay to the Concessionaire, upon its mere first
written demand, and without any demur, reservation, recourse, contest or protest, and without
any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee
Amount as the Concessionaire shall claim, without the Concessionaire being required to prove
or to show grounds or reasons for its demand and/or for the sum specified therein.

2 A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations for the repayment of the instalment of the
Advance Payment under and in accordance with the Agreement shall be conclusive, final and
binding on the Bank. The Bank further agrees that the Concessionaire shall be the sole judge as
to whether the Contractor is in default in due and faithful performance of its obligations during

$ The Guarantee Amount should be equivalent to % of the value of the applicable instalment.
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10.

and under the Agreement and its decision that the Contractor is in default shall be final and
binding on the Bank, notwithstanding any differences between the Concessionaire and the
Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any
other authority or body, or by the discharge of the Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance
Payment or to extend the time or period of its repayment or to postpone for any time, and from
time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given to the Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Advance
Payment.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or claim under this
Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee, and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the

$ Insert a date being days after the end of one year from the date of payment of the Advance payment
to the Contractor (in accordance with Clause of the Agreement).
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envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

11 This Guarantee shall come into force with immediate effect and shall remain in force and effect
up to the date specified in paragraph 8 above or until it is released earlier by the Concessionaire
pursuant to the provisions of the Agreement.

12 This guarantee shall also be operatable at our.................... Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13 The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
5. Name of Beneficiary NHIT Southern Projects Private Limited
6. Name of Bank State Bank of India
7. Account No. _00000043929078939
8. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)
(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(1) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

(i1) The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.
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Contract Data Sheet (CDS)
This Contract Data Sheet (CDS) provides project-specific details as referenced in the Request for Proposall
(RFP) for Repair works of Flexible Pavement and General Conditions of Contract.
1. Employer and Contractor — Contact Information
1.1. Employer (Client) Contact Details

Detail Information
Name of Employer NHIT Southern Projects Private Limited (NSPPL)

. Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-2],
Office Address .

Dwarka, New Delhi — 110077.

Official Contact Person Sandeep Khosa, GM Procurement
Phone Number 011 49253927
Email ID tender@nhit.co.in

Employer’s Representative

(if applicable) N.A.

1.2. Contractor Contact Details (As per RFP Clause 1.4)
Detail Information
Name of Contractor
Office Address
Authorized Representative
Phone Number
Email ID
If JV/Consortium:

2. Bid Invitation & Contract Overview (As per RFP Clause 1.1 & 1.2 of RFP; GCC Clause 2)
2.1. Project Title (Clause 4 of RFP)

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited (NSPPL) for
Engagement of Agency/Firm for the Repair works of Flexible Pavement on Four - lane of Bareilly
- Sitapur Road Section of NH-30 (Old NH-24) with a total length of 157.590 Km in the State of
Uttar Pradesh.

2.2. scope of Work (Brief Overview) (Clause 4.1 of RFP & Annexure [C2] of RFP)
As per attached Annexure C2 Scope and Annexure C3 BOQ
2.3. Contract Type & Payment Terms (GCC Clause 14; RFP Clause 2.2.14)
The contract shall be awarded on Item Rate basis. The payment structure shall follow the provisions outlined
in the RFP and GCC, as detailed below:

Payment

Details
Component

Advance Payment Not Applicable.

Mobilization

Not Applicable.
Advance Recovery PP

Interim [ Milestone Payments shall be made as per certified progress of work, subject to deductions for
Payments advance recovery, retention money, and statutory taxes.
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Retention Money

[06] % deduction from each bill, Subject to up to a maximum of 5% of the contract
value. Refundable within 30 days after rectifying all defects which were identified on
DLP period. Retention money can be released on submission of equivalent value of
Bank Guarantee (BG).

Deductions &
Recoveries

Deductions shall include statutory taxes, liquidated damages (if any), and
advance recovery as per contract terms.

Price Adjustments
(if applicable)

Adjustments for inflation, material cost variations, or statutory changes as per the
agreed formula.

Performance
Security

[05] % of Contract Value, submitted as BG or FDR, valid until 30 days from the end
of the Defect Liability Period (DLP).

Final Payment

Released upon successful completion, certification, and compliance with contract
conditions.

Defect Liability
Period
(DLP)Payment

Any withheld amounts for DLP shall be released after 30 days of rectification of
defects within the specified period.

Bank Guarantees
(BGs) & Validity

As per the CDS, the Performance Bank Guarantee (PBG) shall be valid for a minimum
period of 13 months from the date of completion of the contract or as per the
duration specified in the contract, whichever is later

Website

www.nhit.co.in

Note: NHIT shall be responsible for contract administration, ensuring compliance with the terms and
conditions of the RFP and GCC, and overseeing project execution.

2.4. Bid Reference & Contract Number
The contract shall be identified by the following references:

Description

Reference

Bid Reference Number

NSPPL/FY26-27/RFP/Bareilly-Sitapur/Flexible Pavement

Contract Number N.A.
Project Code (if applicable) N.A.
Package Number (if applicable) N. A.

2.5. Key Dates & Milestones (Clause 1.2 of RFP)

Mandatory Documents

Event Description Date & Time Location [ Mode
(online/offline)

Invitation of RFP 29.07.2026 Online

Last Date for Receiving Queries [ | 03.08.2026 Online

Clarifications

Pre-Bid Meeting Date N.A. N.A.

Pre-Bid Meeting Venue N.A. N.A.

Client's Response to Queries / | 04.08.2026 Online

Clarifications

Last Date of Bid Submission 07.08.2026 up to 14:00 Hrs NHIT Office

Submission of Bid Security & | Along with Bid documents NHIT Office

Opening of Technical Bid

07.08.2026 at 16:00 Hrs

Online & NHIT Office

Declaration of Eligible | Qualified
Bidders

To be intimated later

Online
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Event Description

Location /[ Mode
(online/offline)

Date & Time

Opening of Financial Bid

To be intimated later Online & NHIT Office

Letter of Award (LOA)

To be intimated later Online

Bid Validity Period

120 Days from Submission Date, as
per RFP

Signing of Agreement

To be intimated later Online & NHIT Office

Note: Dates are indicative and subject to change via addendum.

3. Time and Performance Obligations

3.1.
(RFP Clause 4; Annexure

Commencement and Completion Dates:

[C2] of RFP — Scope of Work; Clause 3 of GCC)

Description

Details

Commencement Within 15 days of LoA/WO - The date on which the contract becomes effective,

Date following the issuance of the Letter of Acceptance (LOA) and fulfiiment of pre-
commencement conditions by the contractor.

Conditions for | - Submission and approval of Performance Security.

Commencement - Submission and approval of Insurance Policies as per contract.

- Mobilization of key personnel and equipment as per the approved deployment
plan.
- Submission and approval of the Detailed Work Program.

Completion Date

Within 75 days from the issuance date of the LOA/WO.

Milestones [ Key
Project Dates if
applicable

The contractor shall adhere to the milestone schedule outlined in the contract.
Failure to meet key milestones may result in penalties or liquidated damages as
per the contract.

3.2.
(RFP Clause 4; Annexure

Contract Duration

[C2] of RFP — Scope of Work; Clause 3 of GCC)

Description

Details

Total Contract Duration

75 Days from the issuance date of the LOA/WO. (As per previously published
RFP for the similar assignment)

Construction [
Execution Period

75 Days

Defects Liability Period

12 Months after the issuance of the Completion Certificate.

Conditions

Extension of Time (EOT)

The contractor may apply for an EOT in case of force majeure, employer
delays, or other justifiable reasons as per contract provisions. Approval of an
EOT is subject to the Engineer’s review and Employer’s approval.

Penalty for Delay

If the contractor fails to complete the works within the stipulated duration or
delays mobilization beyond the agreed timeline, liquidated damages (LD) shall
be levied as per contract terms.

3.3.

Defects Liability Period (Ref: GCC Clause 29)

Description

Details

Defects Liability Period
(DLP) Duration

(12 months) from the issuance of the Completion Certificate.

Scope of Contractor’s
Obligations

- Rectification of any defects, deficiencies, or failures occurring during the DLP.
- Conducting necessary inspections and maintenance to ensure the durability
of the work.
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Description Details

- Responding to defect notifications within the stipulated timeframe.

Minor defects — 10 Days

Major defects — 20 Days

Critical defects affecting safety — Immediate action required

[06] % deduction from each bill, Subject to up to a maximum of 5% of the
Retention Money [ contract value. 'Refundable within 30 days after rectifying all defects which
Security Release were identified on DLP period. Retention money can be released on submission
of equivalent value of Bank Guarantee (BG).

If the contractor fails to rectify defects within the stipulated time, the Employer
may engage a third party to perform the necessary rectifications at the
contractor’s cost, deducted from retention money or performance security.

Response Time for
Rectifications

Failure to Rectify
Defects

3.4. Substantial Completion: (Ref. GCC Clause 23)

Description Details

Definition of Substantial | The stage when the Works, as per the Contract, are completed except for

Completion minor pending works or defects that do not materially affect the intended use
of the project.

Conditions for - All major works are completed as per the approved drawings and

Substantial Completion specifications.

Certification - The project is functional and fit for its intended purpose.

- Testing & commissioning (if applicable) is successfully conducted.
- Safety and operational compliance are ensured.
- Any pending minor rectifications or works do not hinder functionality.

Issuance of Substantial Upon fulfilment of the above conditions, the Engineer/Employer shall issue the
Completion Certificate Substantial Completion Certificate, marking the transition to the Defects
(scc) Liability Period (DLP).

Responsibility of the - Rectification of minor pending works within the specified timeframe.
Contractor Post- - Adhering to defect rectification obligations during the DLP.
Substantial Completion - Handover of As-Built Drawings, O&M Manuals, and other necessary

documents.
Final Acceptance and The Final Completion Certificate shall be issued after the Defects Liability

Completion Certification | Period, provided all outstanding issues are resolved to the Employer's
satisfaction.

This section is structured in accordance with GCC Clause 23 and provides a clear framework for determining
substantial completion.

4. Instructions to Bidders (ITB)

4.. Definitions & Interpretations (Ref: RFP Clause 2.1)

All terms shall have the meanings assigned to them as per the Request for Proposal (RFP) and General
Conditions of Contract (GCC). In case of any inconsistency, the order of precedence shall be as defined in
the contract documents.

4.2.  Earnest Money Deposit (EMD) (Ref: RFP Clause 2.4.1)

EMD Details Description
EMD Amount Z2,61,000/-
Mode of Submission Demand Draft
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Validity of EMD 90 days.
Refund Timeline for Unsuccessful | Within [30] days of bid finalization.
Bidders
Forfeiture Conditions - Withdrawal or modification of bid during validity period.

- Failure to sign the contract or submit performance security within
the stipulated time.

Exemptions (if applicable) As per the provisions of the RFP, MSME/Startups may be exempted -
N.A.

4.3.  Electronic Submission (If Applicable) (Ref: RFP Clause 2.3.2.8)- Not Applicable

5. Eligibility & Qualification Criteria
5.1.  Financial Eligibility (Ref. RFP Clause 3.6.1 & Clause 12.1)

Criteria Requirement Reference

Minimum Cumulative

Z [2,00,00,000] (last 03 financial years) Ref: RFP Clause 3.6.1
Turnover
Net Worth Requirement Z [Should be Positive] Ref: RFP Clause 3.6.1
Solvency Certificate N.A. Ref: RFP Clause 3.6.1
Financial Data Submission

N.A. Ref: RFP Clause 12.1
Format

5.2.  Work Experience (Ref: RFP Clause 3 & Clause 12.2)

Criteria Requirement Reference
Executed Work Value
. g 2,00,00,000 in last 05 years Ref: RFP Clause 3.2.3
Requirement

i. Minimum 03 Years’ Experience in Flexible
pavement works.
ii. Number of Similar Projects completed
in last 5 years — Minimum 02 Projects.

Similar Experience* Ref: RFP Clause 3.2.1

Civil Works Experience Yes Ref: RFP Clause 3.3.3
Electrical Works Experience N.A. Ref: RFP Clause 3.3.4
Ref: RFP Clause 2.2.7.3;
ongoing Projects (if required) RFP Clause 2.2.7.3 &12.2 — N.A. 120
Work Experience Dat
° perience batd RFP Clause 12.2 — N.A. Ref: RFP Clause 12.2

Submission Format

* (Definition of similar works: Bituminous Works on National / State Highways Projects, Proof of the same
shall be attached with bidding documents e.g.- Construction / Rehabilitation / Overlay / Strengthening
works involving: « Dense Bituminous Macadam (DBM) - Bituminous Concrete (BC) - Bituminous
Macadam (BM) - Semi Dense Bituminous Concrete (SDBC) « Milling & resurfacing works on Expressways/
NH/SH).

Note: The bidders who have already submitted their Technical Bids against Tender Ref. No. NWPPL/FY26-
27/RFP/Chittorgarh-Kota/Pavement Rectification published on the NHIT website (https://nhit.co.in/) are
not required to resubmit their Technical Proposals again. Such bidders shall submit only their Financial
Proposals in sealed envelopes for this Tender RFP.

5.3.  Joint Venture or Consortium — Not Allowed (For RFP Clause 2.2.1).
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6. Project Information (Ref. RFP Clause 4)

6.1.  Time for Completion & Key Dates (Ref. GCC Clause 3.1 & Clause 4; RFP Annexure [C2])

The Contractor shall commence the work within the stipulated time as per the Letter of Acceptance (LoA)
and shall ensure completion within the contract duration specified below.

Particulars Details

Date of Commencement Within 15 days of LoA/WO

Contract Duration [75] Days from the issuance date of the LOA/WO
Scheduled Date of Completion Within 75 Days from the issuance date of the LOA/WO

6.2. Milestones & Performance Benchmarks (RFP Clause 4; Annexure [C2])
The Contractor shall achieve the following key milestones within the stipulated timeline:

Milestone No. Description Timeline from Start Date
Milestone 1 Not Applicable Not Applicable
Milestone 2 Not Applicable Not Applicable
Milestone 3 Not Applicable Not Applicable

Failure to meet these milestones shall be subject to penalties or liquidated damages, as per Clause 30 of
GCC.

6.3.  Project Scope (Ref: RFP Clause 4; Annexure [C2])
As per attached annexure C2

6.4. Project Location & Length (Ref: RFP Clause 4.2.4; Annexure [C4])

Description Details

Project Name Tender Title: Request for Proposal (“RFP”) issued by NHIT Southern Projects
Private Limited (NSPPL) for Engagement of Agency/Firm for the Repair works of
Flexible Paverment on Four - lane of Bareilly — Sitapur Road Section of NH-30 (Old
NH-24) with a total length of 157.590 Km in the State of Uttar Pradesh. Tender No.:
NSPPL/FY26-27/RFP/Bareilly-Sitapur/Flexi Pavement Repair.

Highway Stretch Four - lane of Bareilly — Sitapur Road Section of NH-30 (Old NH-24) with a total
length of 157.590 Km in the State of Uttar Pradesh.

Chainage Refer Annexure C4

Total Length Refer Annexure C4

State/Region Uttar Pradesh

6.5. Technical Specifications & Standards (Ref. RFP Clause 11.4.2, Section 6.3, Annexure [C7])
The works shall conform to the following applicable standards:
i.  Relevant MoRTH Specifications for Highways Civil work.
ii. RelevantIRC (Indian Roads Congress) Codes & Guidelines.
iii.  RelevantIndian Standard (IS) Codes.
iv.  Employer’'s Requirements as specified in the RFP and subsequent updates on NHIT website.

7. Financial Proposal (Ref: RFP Clause 9)
IAR Payment Schedule (Ref: RFP Clause 9.2 & GCC Clause 14)
The Contractor shall be paid as per the approved payment schedule, ensuring compliance with contractual
obligations and performance benchmarks.
Particulars Details
Milestone-Based Payments [No]
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Particulars Details
Bill of Quantities-Based

[Yes]

Payment
Advance Payment

Not Applicable

Retention Money
(Ref GCC Clause 14.5)

[06] % deduction from each bill, Subject to up to a maximum of 5% of
the contract value. 'Refundable within 30 days after rectifying all
defects which were identified on DLP period. Retention money can be
released on submission of equivalent value of Bank Guarantee (BG).

Interim Payment Certificates
(ipcs)

Issued upon verification of completed work as per BoQ (monthly)

Final Payment

Released after successful completion and final acceptance of works

Deductions (if any)

Includes retention, penalties, or adjustments for non-conformance

GST Payable Extra

[Yes]

Mode of Payment

[NEFT / RTGS]

Payment Processing Time

Payment shall be made only after submission and verification of the
invoice by the authorized representative.

Taxes & Duties (excluding GST)

As applicable, to be deducted at source (TDS, etc.)

7.2.  Bills of Quantities (BoQ) (Ref: RFP Clause 9.3)
Measurement and payment shall be made strictly as per the approved Bill of Quantities (BoQ) and

contractual provisions.

Particulars

Details

Measurement & Payment Terms

As per BoQ

Verification Process

Joint measurement by Engineer & Contractor before certification

Variation in Quantities

Subject to approval and rate adjustments as per contract

8. Performance & Security Documents (Ref: RFP Clause 10.1 & 10.2)
8.1.  Performance Security (Ref: GCC Clause 33 & RFP Clause 10.1)
The Contractor shall submit a Performance Security as per the details below:

Particulars

Details

Performance Security Amount

05 % of contract Value

Mode of Submission

Bank Guarantee (BG)

Validity Period

[13] months from the Date of Completion

Issuing Bank Criteria

Scheduled Commercial Bank as per RFP guidelines

Invocation Conditions

Upon default, non-performance, or contract termination

8.2 Advance Payment Security (Ref. RFP Clause 10.2)
If an Advance Payment is applicable, the Contractor shall provide a Bank Guarantee (ABG) as security for

the same:

Particulars

Details

Amount

Advance Bank Guarantee (ABG)

Equal to the Advance Payment sanctioned

Format for Bank Guarantee

As per Annexure [B3]

Validity Period

until full adjustment of advance
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Adjustment Mechanism

Deduction from Interim Payments as per the agreed recovery
schedule

Bank Guarantee Issuing Authority Nationalized/Scheduled Commercial Bank

9. Payments, Financials, and Security

9.1

Insurance Requirements (Ref: GCC Clause 12)

The Contractor shall procure and maintain the following insurances during the contract period:

i.

.
iii.
iv.

9.2.

Contractor’s All-Risk Insurance covering loss or damage to works, plant, and materials.
Public Liability Insurance covering third-party claims due to contractor’'s operations.
Worker’'s Compensation Insurance as per applicable labor laws.

Any other insurance required as per Employer’s requirements.

Currency of Payment (Ref: RFP Clause 2.2.14.3)

All payments shall be made in INDIAN RUPEES (INR), as per contract terms.

9.3. Total Contract Price (RFP Clause 2.1; 2.3)
Total Contract Value ‘ N.A.
i. The contract price is inclusive/exclusive of applicable taxes and duties, as defined in the Agreement.
ii.  GSTshall be payable extra, as applicable.
9.4. Liquidated Damages for Delay (Ref: GCC Clause 30)

If the Contractor fails to achieve mobilization as well as completion timelines, liquidated damages
(Lb) shall be levied at 0.5% of contract value per day of delay, subject to a maximum of [05] % of
the contract price.

Delay beyond the maximum LD cap shall be liable for further penailties or contract termination, as
per Employer’s discretion.

In the event of non-payment of liquidated damages as stipulated herein, the Employer shall be
entitled to levy an interest @18% per annum till dated of realization of liquidated damages, the said
sum shall be payable by sole fact of the delay without the need for any previous notice or any legal
proceedings, of proof of damages, which shall in all cases be considered as ascertained. The
Employer may, without prejudice to any other method of recovery, deduct the amount of such
liguidated damages from any moneys in its hand due for payment to the contractor. The payment
of deduction of such damages shall not relieve the contractor of its obligation to complete the work
or form any other of its obligations and liabilities under the contract.

10. Supplementary Information for Bidders

Particulars Details Reference Clause
Clarifications Issued After | Any amendments or clarifications post pre-bid | RFP Clause 115 &
Pre-Bid meeting will be officially communicated through an | 2.5

addendum.

Addendums & Corrigenda | Any modifications to the RFP will be issued through | RFP Clause 11.6

formal addenda. Bidders must regularly check the
employer’'s website/portal.

Bidder's Responsibility for | Bidders must examine site conditions before | RFP Clause 2.2.21.4.
Site Conditions submission. No claims due to lack of site awareness

will be entertained.
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Particulars Details Reference Clause
Bid Withdrawal & Conditions under which bidders may withdraw or | RFP Clause 2.3.2.5.
Modification Rules modify their bids before the submission deadline.
Confidentiality & non- Bidders must not disclose any project-related | RFP Clause 2.2.18;
disclosure confidential information. Breach may lead to | 15; GCC Clause 32;
disqualification. 36.3
Disqualification Criteria Grounds for bid rejection (e.g., non-compliance, | RFP Clause 3.8
blacklisting, fraudulent prdctices).
Financial Proposals Bidders may submit their proposal for the given
project/number of projects/ Packages (If applicable)
mentioned in this RFP.
Number of Engaged The SPVs under the NHIT shall have the authority to
Contractors determine the allocation of projects to contractors.
The SPVs at its discretion may choose to award each
project/Packages separately to different contractors
or collectively to a single contractor.
1. Abstract of Relevant Contractual Information
Item | Description Details GCC
No. Clause
Dispute Resolution and Governing Law
1 Dispute Resolution Mechanism | Process for resolving disputes GCC18
(e.g., Arbitration, Mediation).
2 Governing Law Jurisdiction and applicable laws governing the | GCC17
contract.
Force Majeure and Termination
3 Force Majeure Clause Conditions under which force majeure applies and | GCC 19
the process for notifying.
4 Termination Clauses Conditions under which the contract can be | GCC 20
terminated by either party.
Health, Safety, Environment, and Quality Management
5 Health, Safety, and Contractor’s responsibilities regarding health, safety, | GCC 1
Environmental Management and environmental protection.
6 Quality Management Quality control measures, adherence to standards, | GCC 8
and quality certifications required.
Contractor’'s Obligations
7 Contractor’s Obligations Contractor’'s  primary responsibilities including | GCC 4
timelines, material standards, and compliance.
8 Contractor's Personnel Details of the required personnel qualifications and | GCC 5
roles.
Subcontracting, Risk, and Documentation
9 Subcontracting and | Conditions under which the contractor may | GCC 6
Assignment subcontract or assign parts of the contract.
10 Risk Management Contractor’'s obligations for identifying, monitoring, | GCC 7
and mitigating risks.
n Project Documentation and | Reporting requirements, documentation submission | GCC 27
Reporting during project progress.
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Item | Description Details GCC
No. Clause
12 Change Management Procedures for changes in project scope, cost, or | GCC 16
time.
Warranties and Maintenance
13 Warranties and Guarantees Warranties regarding the quality and performance of | GCC 24
work/materials.
14 Maintenance and | Specific maintenance standards and performance | GCC 28
Performance Standards benchmarks.
Performance Monitoring, Reporting, and Penalties
15 Performance Monitoring and | Requirements for monitoring contractor | GCC 15
Reporting performance and reporting during execution.
16 Performance Penalties Mechanisms for imposing penalties for | GCC 15
underperformance.
Intellectual Property
17 Intellectual Property Rights Ownership and use of designs, deliverables, or | GCC
documents created during the project. 36.3
Miscellaneous Provisions
18 Compliance with Local Laws & | Contractor shall comply with labor laws, | GCC 4;
Regulations environmental regulations, and tax obligations. 13;17
19 Language of Communication | All official communication, reports, and documents | GCC
shall be in English. 31.56
20 Amendments & Modifications | Any modifications to the contract must be agreed | GCC 16
upon in writing by both parties.
21 Contractor’'s Obligations in | Responsibilities in case of contract termination, | GCC 3.4;
Case of Termination including project handover. 20

12. Project-Specific Annexures (Ref: RFP Clause 18)
The list of project-specific annexures, along with their respective formats and requirements, is detailed in RFP
Clause 18 “List of Annexures”. Bidders shall refer to Clause 18 (List of Annexures) for complete details and
ensure compliance with the submission requirements.

13. Proposed price adjustment and calculation methodology:
There will be no adjustment in price of material for the variation in price up to £6% from the Base Rate. The
Vendors shall have to bear variation in price up to *6%. The variation in price in excess of +6% shall be
compensated for the materials actually consumed in construction.

The amounts payable to the contractors shall be adjusted for rise and fall in the cost of the following input
material.
Bitumen (VG30/VG40) content in the DBM/BC/ Tack coat/Prime coat

a.

13.1Base Price

e Bitumen VG30/VG40:
Upcoming contact: The official retail price of bitumen at the nearest IOCL refinery as on Bid due date.

e HSD:
Upcoming contact: The official retail price of high-speed diesel (HSD) oil at the existing consumer pumps of

India oil corporation (IOC) nearest at construction camp in the respective state on bid due date.
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e LDO:

Upcoming contact: The official retail price of Light Diesel Oil (LDO) oil at the approved suppler rate in the
respective state on Bid due date. The employer shall cross checked the rate form the nearest LDO supplier.

13.2. Price adjustment for the changes in cost shall be paid in accordance with the following formula
13.2.1Bitumen Increase/decrease calculation methodology
Price adjustment shall be applicable when the variation calculated as (B, - Bo) / B, exceeds +6%.
When (B, - By) / By > +6% (Increase): Vb = Q x (B, - 1.06 B,)
When (B, - By) / By < -6% (Decrease): Vo = Q x (B, - 0.94 B,)
Where;
e Q= The quantity of bitumen. The quantity will be lesser of the actual consumption established based
on bitumen extraction test results and the quantity derived as per the approved design mix.
e B, = Base price as mentioned above in 13.1
e B, = Weighted average at lesser of purchase price supported by the original invoice or Official retails
price of bitumen at the nearest IOCL Refinery during invoice month.
e For tack coat/Emulsion standard methodology of determining Bitumen content per square metre
shall be adopted

13.2.2 No adjustment will be made on account of HSD and LDO.
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AHIT Scope of Works Doc No.: NSPPL/FY26-27/RFP/
Rotional Rigmways inire Trast Bareilly-Sitapur/Flexible Pavement

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited
(NSPPL) for Engagement of Agency/Firm for the Repair works of Flexible Pavement
on Four - lane of Bareilly - Sitapur Road Section of NH-30 (Old NH-24) with a total

length of 157.590 Km in the State of Uttar Pradesh.

The detailed scope shall be as per Annexure - C3 BOQ, however rate shall include all costs
associated with labor, material, machinery, Excavation, transporting, placing, painting,
curing, sampling, testing, and incidental works. Shuttering costs, where required, are also
deemed included in the rate. The work shall be executed with due diligence, adhering
to environmental and safety measures, and ensuring compliance with the project’s
specifications and MoRTH standards.

All costs towards transport, handling, hoisting, storage, watch and ward for all the
materials procured for use in the Works, including all the equipment, labour,
machinery, tools and tackles required for the Works and other similar works as per
needs from time to time shall be included in the Quoted Price and no extra claim on
account of these charges will be entertained.

¢ All materials, machinery, Labor shall be scope of vendor.
o Alltests for material as per Morth specification shall be in the scope of Agency/Firm.

e Scope of Work is distributed throughout the chainage mentioned above.
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Doc No.: NSPPL/FY26-27/RFP/
Bareilly-Sitapur/Flexible
Pavement

Bareilly — Sitapur (NH-30)

A four-lane road on NH-30 (Old NH-24) with a total length of 157.590 Km in the State

of Uttar Pradesh

The project road is part of the major NH-30 where the section starts at design km
262.000 and ends at km 419.590 (existing km 262.000 to km 413.200 of NH-24 in the
State of Uttar Pradesh). Two toll plazas are existing on this section where Faridpur toll
plaza is located at Km 266.900 and Maigalgan;j toll plaza at Km 372.168.
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Doc No.: NSPPL/FY26-27/RFP/
NHIT Design Requirements Bareilly-Sitapur/Flexible
National Highways Infra Trust quement

Not Applicable
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Construction requirements covering
quality, workmanship, and Testing
Standards.
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Pavement

As per Contract Data Sheet
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Doc No.: NSPPL/FY26-27/RFP/
NHIT Technical Specifications Bareilly-Sitapur/Flexible
Ry Pavernent

As per Contract Data Sheet

Page 2 of 2




Hational Highways Infro Trust

Annexure C8
Approved Drawings including
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Doc No.: NSPPL/FY26-27/RFP/
Bareilly-Sitapur/Flexible Pavement

NHIT Approved Drawings

Not Applicable
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NAHIT Draft Contract Agreement Bareilly-Sitapur/Flexible
e T T Saverment

Not Applicable
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