NHIT

Tender No. NEPPL/FY26-27/RFP/KOKRP/Soil Works at Median

Request for Proposal (RFP) issued by NHIT Eastern Projects Private Limited (NEPPL) for
Engagement of Agency/Firm for Removal and Disposal of Excess Soil from Median on
Four lane of Kochugaon-Kalijhar Toll Road Project in state of Assam.

BID SUMMARY

0 Last date and time for receipt of

24 April 2026 up to 14:00 Hour
Bidding Documents P P

(i) |Date and Time of Opening of Bids |24 April 2026 at 16:00 Hour

Unit No.: 325, 3rd Floor, D21 - Corporate

(i) |Place of Opening of Bids Park, Sector-21, Dwarka -110077, Delhi.

Note: - Bids will be opened in the presence of bidders who choose to attend as above.

NHIT Eastern Projects Private Limited
Unit No.: 325, 3rd Floor, D21 - Corporate Park,
Sector-21, Dwarka -110077, Delhi

Email: tender@nhit.co.in

Date: 13.04.2026

Registered Office: NHAI Building, G-5 & 6, Sector-10, Dwarka, New Delhi—-110075. Tel: 011-25076536.
Corporate Office (Delhi): Unit No. 324, 3 Floor, D-21, Corporate Park, Sector—21, Dwarka, New Delhi-110077. Tel: 011-45120397.
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Disclaimer

The information contained in this Request for Proposal ("RFP") or subsequently provided to
Bidder(s), in documentary or any other form, by or on behalf of NHIT, or by any authorized
person(s), is provided to the interested parties on the terms and conditions set out in this RFP and
any other terms and conditions under which such information is provided.

This RFP is not an agreement, offer, or invitation by NHIT to any interested parties. Its purpose is
solely to provide Bidders with relevant information to assist them in preparing and submitting
their proposals (“Proposal” or “Bid”) for selection as a vendor for NHIT under the specified norms.

NHIT makes no representation or warranty and shall not be liable to any Bidder or other person
to the fullest extent permissible under applicable laws for any loss, damage, cost, or expense
arising from reliance on this RFP or any related process. This includes any inaccuracies, omissions,
assumptions, or assessments made based on the information provided.

Each Bidder warrants that the information it provides to NHIT in its Proposal and during the
bidding process is accurate and complete to the best of its knowledge and belief. The Bidder
further indemnifies and holds NHIT harmless from any claims, liabilities, or expenses arising from
errors, defaults, or non-compliance with applicable laws by the Bidder, including the submission
of inaccurate statutory forms or documents.

The issuance of this RFP does not commit NHIT to accept any Proposal, award any contract, or
enter into any agreement. NHIT reserves the right to amend, modify, or annul the bidding process
at any time prior to the issuance of a Letter of Award/Work Order, without incurring any liability or
obligation to any Bidder.

NHIT reserves the right to withdraw, cancel, or terminate this RFP process at any stage, including
after the receipt of Proposals, without assigning any reason and without any obligation to
proceed with the tender. In the event that no contract is awarded, NHIT shall not be liable for any
claims, expenses, or losses incurred by any Bidder in connection with the preparation and
submission of their Proposal. Bidders shall have no right to seek any form of relief, compensation,
or damages from NHIT, whether in contract, tort, or otherwise, in relation to the cancellation or
non-award of this RFP.

All costs associated with the preparation and submission of Proposals, including any
demonstrations, presentations, or related expenses, shall be borne solely by the Bidder. Under no
circumstances shall NHIT be liable for such costs, regardless of the conduct or outcome of this
RFP process.
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1. Invitation for Bids (IFB)
1.1. Brief Overview of the Work under Consideration

The scope and details of the work under consideration are provided in the Contract Data Sheet.
Bidders are advised to refer to it for further information.

1.2. KeyDates
The key dates related to this RFP, including submission deadlines and evaluation timelines,
and their respective locations and modes, are provided in the Contract Data Sheet. Bidders
are advised to refer to it for further information.

Event Description Date & Time Location [ Mode

Invitation of RFP

Last date of Receiving Queries [
Clarifications

Pre-Bid Meeting date

Pre-Bid meeting Venue

Client's response to queries /
Clarifications

Last date of Bid Submission

Physical Submission of Bid Security / POA
etc.

Opening of Technical Bid

Declaration of Eligible / Qualified bidders

Opening of Financial Bid

Letter of Award

Validity of bids

Signing of Agreement

1.3. Eligibility Criteria (Summary)

The eligibility criteria for this bid are specified in Clause 3 (Eligibility and Qualification Criteria) of
this RFP. Bidders are required to meet all the technical, financial, and legal requirements outlined
therein.

For complete details, bidders must refer to Clause 3.

1.4. Contactinformation

Contact Person Designation Contact Number Email Address
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Contact Person Designation Contact Number Email Address

In case of any change in the Contractor’'s contact details, constitution, or organizational
hierarchy, they shallimmediately notify the Client.
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2. Instructions to Bidders (ITB)

2.1. Definitions and Interpretations

The following terms, unless repugnant to the context, shall have the meanings assigned
hereunder. All definitions are listed alphabetically:

Term

Definition

Addendum

Agreement

Annexures

Authority

Bank Guarantee

Bid

shall mean any written clarification, revision, amendment, or
modification issued by the Client to the RFP before the bid
submission deadline, which forms an integral part of the RFP
document. An Addendum is intended to address queries, provide
additional information, or make necessary changes to the bidding
requirements, and all Bidders shall be required to consider it in their
Bid submissions.

Shall mean the legally binding contract executed between the
Client and the Contractor for providing services related to road
construction and maintenance projects. It includes the General
Conditions of Contract (GCC), Special Conditions of Contract
(scc), Annexures, Letter of Award (LoA), schedules, and any
mutually agreed amendments or modifications. The Agreement
defines the roles, responsibilities, deliverables, timelines, and
performance standards expected of the Contractor and governs
the contractual relationship between the parties in accordance
with applicable laws, regulations, and standards, including those
specified by the Ministry of Road Transport and Highways (MoRTH)
and other relevant authorities.

shall mean the documents, schedules, drawings, specifications,
and any other supplementary material attached to or referenced
in this RFP. These Annexures form an integral part of the RFP and,
once the Contract is awarded, shall be binding on the Contractor.

Shall mean the National Highways Authority of India (NHAI) or its
authorized representative.

Shall mean a written guarantee issued by a bank, on behalf of the
Contractor, to secure the performance or payment obligations
under the contract, ensuring that the bank will fulfil the financial
commitments in the event of the Contractor's failure to perform as
per the terms and conditions of the contract.

shall mean the formal offer submitted by a Bidder in response to
the Request for Proposal (RFP), comprising all required documents,
technical and financial proposals, declarations, and any other
information stipulated in the bidding documents. A Bid represents
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Term Definition

the Bidder's commitment to execute the works or services as per
the terms, conditions, and specifications outlined in the Contract,
subject to acceptance by NHIT.

Bid Due Date Shall mean the last date and time specified for submission of Bids
in the RFP.
Bid Security shall mean the financial guarantee furnished by a Bidder in the

form of a Bank Guarantee, Demand Draft, or any other approved
instrument, as specified in the RFP, to secure the Bidder's
commitment to the bidding process. It ensures that the Bid remains
valid and that the Bidder complies with all requirements outlined in
the bidding documents. The terms governing the submission,
validity, and forfeiture of the Bid Security shall be as stipulated in the
RFP and Contract.

Bidder shall mean any individual, firm, company, joint venture (Jv), or
consortium that submits a Bid in response to the Request for
Proposal (RFP). The Bidder must meet the eligibility criteria specified
in the RFP and shall be responsible for complying with all terms,
conditions, and obligations outlined in the bidding documents.

Bidding Process shall mean the entire sequence of activities undertaken by NHIT for
the selection of a Contractor, Supplier, or Service Provider, starting
from the issuance of the Request for Proposal (RFP) until the final
award of the Contract. This includes, but is not limited to, the
issuance of bidding documents, pre-bid meetings, submission and
evaluation of bids, clarifications, negotiations (if opplicoble),
selection of the successful bidder, and issuance of the Letter of
Award (LOA).

Client / Employer  Shall refer to NHIT and its subsidiaries, incorporated under the
Companies Act, along with their legal successors, assignees, and
authorized officers, who are entitled to the rights and remedies as
outlined in the Contract.

Confidential I shall mean any information, document, data, or communication,

Confidentiality whether disclosed in writing, verbally, electronically, or by any other
means, that is designated as confidential or that, by its nature,
should reasonably be considered confidential. This includes, but is
not limited to, technical data, trade secrets, financial information,
proprietary methodologies, business strategies, project details,
and any information shared during the bidding or contract
execution process.

Confidentiality requires that such information shall not be
disclosed, reproduced, shared, or used for any purpose other

Page 8 of 91




National Highways Infra Trust

NHIT %

tional Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/

RFP for Soil works ) _
KOKRP/Soil Works at Median

Term

Definition

Construction
Works

Contract

Contract Price

than its intended use under the Contract, except with the prior
written consent of the Client or as required by law. The obligation of
confidentiality shall remain in effect throughout the bidding
process, contract duration, and for a specified period thereafter,
as defined in the Contract.

shall mean all activities covered under this Contract, including
Road Construction, Periodic Maintenance, Routine Maintenance,
Electrical Works, and Electrical Maintenance. It encompasses the
development, widening, strengthening, and new construction of
highways, bridges, culverts, embankments, and associated
infrastructure. It also includes periodic maintenance activities such
as resurfacing, overlays, rejuvenation treatments, and structural
rehabilitation to ensure the longevity of road assets. Routine
maintenance obligations, including pothole patching, crack
sealing, drainage cleaning, shoulder repairs, and signage upkeep,
form anintegral part of Construction Works to maintain operational
efficiency and road safety.

Additionally, Construction Works extend to electrical infrastructure,
covering the installation, testing, commissioning, servicing, and
maintenance of street lighting systems, transformers, power supply
networks, and associated electrical components to ensure
continuous functionality. For the purposes of this RFP, Construction
Works shall exclude ATMS (Advanced Traffic Management
System) and TMS (Traffic Management System), which shall be
governed under a separate contractual framework.

shall mean the legally binding agreement executed between NHIT
and the selected Contractor for the execution of works, supply of
goods, or provision of services as specified in the bidding
documents. The Contract shall include the Letter of Award (LOA),
General Conditions of Contract (GCC), Special Conditions of
Contract (SCC), Contract Data, Scope of Work, Technical
Specifications, Bill of Quantities (BoQ), and any other documents
forming part of the agreement, along with all amendments,
addendums, and modifications issued thereafter.

shall mean the total amount payable to the Contractor by NHIT for
the execution of the works, supply of goods, or provision of services
as specified in the Contract. The Contract Price shall be as stated in
the Letter of Award (LOA) and shall be subject to adjustments,
variations, deductions, or additions in accordance with the terms
and conditions of the Contract, including approved change orders,
price variations, and applicable taxes as per the governing law.
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Term Definition

Contractor shall mean the Successful Bidder to whom the Contract has been
awarded by NHIT for the execution of the works, supply of goods, or
provision of services as per the terms and conditions of the
Contract. The term shall include the Contractor’s legal successors,
permitted assigns, subcontractors, or agents engaged in the
performance of the Contract, subject to the approval of NHIT where
required.

Day Shall mean a calendar day unless otherwise specified.

Default shall mean any failure, omission, or non-performance by the

Defect Liability
Period

Dispute

Draft Contract
Agreement

Contractor in fulfilling its contractual obligations, whether due to
negligence, wilful misconduct, or inability to comply with the terms
and conditions of the Contract. This includes, but is not limited to,
failure to execute the works as per agreed specifications and
timelines, non-compliance with statutory and regulatory
requirements, defective or substandard work, breach of financial
obligations, or any act that compromises the safety, quality, or
serviceability of the road construction and maintenance works.

shall mean the specified period commencing from the date of
completion and acceptance of the works by NHIT, during which the
Contractor is responsible for rectifying any defects, deficiencies,
or faults arising due to defective materials, workmanship, or non-
compliance with the Contract specifications. The Contractor shall
carry out all necessary repairs, replacements, or corrections at no
additional cost to NHIT within the timeframe stipulated in the
Contract. The Defect Liability Period shall be as specified in the
Contract Data and may be extended in case of delayed
rectification or repeated defects.

Dispute” shall mean any disagreement, conflict, claim, controversy,
or difference of opinion arising between the Contractor and NHIT in
connection with the interpretation, execution, performance, or
enforcement of the Contract. This includes, but is not limited to,
disputes related to scope of work, quality of execution, contractual
obligations, payment issues, delays, penalties, variations,
termination, or any other matter affecting the rights and obligations
of the parties under the Contract.

shall mean the preliminary version of the contractual document
included in the RFP, which outlines the terms, conditions,
obligations, rights, and responsibilities of both the Client and the
Successful Bidder. The Draft Contract Agreement serves as the
base document for finalizing the formal contract, subject to
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Term Definition

modifications, negotiations (if applicable), and execution upon
award of the Contract.

Eligible Bidder shall mean an individual, firm, company, joint venture (Jv), or
consortium that meets the eligibility criteria specified in the RFP,
including but not limited to technical qualifications, financial
capacity, legal compliance, and past experience. The Bidder must
not be debarred, blacklisted, or disqualified by any government
authority, regulatory body, NHAI, NHIT, or its subsidiaries. An Eligible
Bidder shall comply with all requirements outlined in the bidding
documents and shall be legally capable of entering into a contract
with NHIT.

Letter of shall mean the formal written communication issued by NHIT to the

Acceptance (LoA) Successful Bidder, confirming the acceptance of their bid and
awarding the Contract, subject to the fulfiment of any
preconditions specified therein. The LOA shall constitute a binding
commitment between NHIT and the Successful Bidder, requiring the
execution of the formal Contract Agreement within the stipulated
time. The issuance of the LOA does not, by itself, create a right to
commence work unless expressly stated in the document.

Lowest Responsive shall mean the bid that offers the lowest price among those

Bid determined to be Responsive Bids, meeting all eligibility,
technical, and financial criteria outlined in the RFP. The bid must
also fulfil the qualification requirements specified in Clause 3,
ensuring that the bidder has the necessary technical capability,
resources, and financial strength to execute the contract
successfully. The determination of the Lowest Responsive Bid shall
be made based on both price competitiveness and compliance
with the overall workability and feasibility requirements set forth
in the RFP.

Material Litigation shall mean any legal dispute, claim, arbitration, or proceeding—
whether pending, resolved, or threatened—that has or may have a
significant impact on the Bidder’s financial stability, technical
capability, or ability to perform contractual obligations. Material
Litigation includes cases where the claimed or potential liability
exceeds a specified threshold (e.g., 10% of the Bidder’s net worth or
turnover, as defined in the RFP) or where the outcome could
materially affect the Bidder’s credibility, resources, or legal standing
in contract execution.

NHIT "National Highways Infra Trust (NHIT)" shall mean an irrevocable
infrastructure trust set up by the National Highways Authority of
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Term Definition

India (NHAI) under the provisions of the Indian Trusts Act, 1882, and
registered as an Infrastructure Investment Trust (InvIT) under the
Securities and Exchange Board of India (Infrastructure
Investment Trusts) Regulations, 2014 (SEBI InvIT Regulations) with
registration number IN/InviT/20-21/0014.

NHIT, along with its Special Purpose Vehicles (SPVs) and
subsidiaries, acts as the Client[Employer in this RFP and
subsequent Contract. It is responsible for the development,
operation, maintenance, and management of highway
infrastructure projects and shall exercise all rights, obligations,
and authority as specified in the bidding documents and the
Contract.

Wherever "NHIT" is mentioned in this RFP or the Contract, it shall
be deemed to include NHIT, its SPVs, and its subsidiaries, all of
whom shall act as the Client/Employer for the purposes of this
agreement.

Notice to Proceed shall mean the formal written instruction issued by the Client to the
Contractor, authorizing the commencement of work in accordance
with the terms, conditions, and timelines specified in the Contract.
The issuance of the Notice to Proceed marks the official start of the
Contractor’s obligations under the Contract.

Overlapping shall mean any situation where two or more Bidders share common

Constituents ownership, management, key personnel, shareholders, parent
companies, subsidiaries, affiliates, or any other controlling interests
that may compromise the fairness, competitiveness, or integrity of
the bidding process. This includes but is not limited to instances
where entities have direct or indirect influence over each other’s
bidding decisions, access to each other’s confidential information,
or any arrangement that creates a conflict of interest.

Procuring shall mean the designated department, division, or official(s) within

Authority NHIT responsible for overseeing the procurement process, issuing
the RFP, evaluating bids, and awarding contracts. This may include,
but is not limited to, NHIT's Procurement Department, Project
Department, or any other authorized entity delegated with such
responsibilities under this RFP.

RFP shall mean the official bidding document issued by the Client to
invite proposals from eligible Bidders for the execution of specified
works or services. The RFP includes all amendments, Addendum,
Annexures, appendices, clarifications, and any other documents
provided by the Client during the bidding process. It outlines the
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Term

Definition

Scope of Work

Statutory Auditor

Statutory
Chartered
Accountant

Responsive Bid

scope of work, eligibility criteria, bidding procedures, evaluation
parameters, and contractual terms, serving as the foundation for
bid preparation and contract formation.

shall mean the comprehensive description of all activities, tasks,
responsibilities, and deliverables that the Contractor is required to
perform under the Contract. It includes, but is not limited to, the
technical specifications, performance requirements, quality
standards, timelines, and compliance obligations as defined in
the RFP and its associated documents. The Scope of Work
establishes  the  contractual expectations, execution
methodology, and measurable outcomes for the successful
completion of the project.

shall mean a Chartered Accountant (CA) who is legally
authorized and appointed under applicable laws and regulations
to conduct statutory audits, financial verifications, and
compliance assessments as required by governing authorities. A
Statutory Chartered Accountant is responsible for certifying
financial statements, ensuring regulatory compliance, and
providing independent assurance on the financial health and
operations of an entity. Their appointment, role, and responsibilities
shall be in accordance with the applicable statutory provisions,
including but not limited to the Companies Act, Income Tax Act, or
any other relevant financial regulations.

shall mean a Chartered Accountant (CA) who is legally
authorized and appointed under applicable laws and regulations
to conduct statutory audits, financial verifications, and
compliance assessments as required by governing authorities. A
Statutory Chartered Accountant is responsible for certifying
financial statements, ensuring regulatory compliance, and
providing independent assurance on the financial health and
operations of an entity. Their appointment, role, and responsibilities
shall be in accordance with the applicable statutory provisions,
including but not limited to the Companies Act, Income Tax Act, or
any other relevant financial regulations.

shall mean a bid that complies in all material aspects with the
eligibility criteria, technical requirements, specifications, terms, and
conditions of the Request for Proposal (RFP). A Responsive Bid must
meet the submission requirements, including the correct form and
format, and must not contain any material deviations or omissions.
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Term Definition

Successful Bidder shall mean the Bidder whose proposal has been evaluated as the
most responsive and compliant with the requirements set forth in
the RFP and has been formally accepted by the Client for the
award of the Contract. The Successful Bidder is the entity that has
met all technical, financial, and eligibility criteria and has been
issued the Letter of Acceptance (LOA) or any other official
communication confirming the contract award.

Technical Proposal Shall mean the section of the Bid submitted by a Bidder that
provides a detailed description of their technical approach,
methodology, and plan for executing the Work. It includes but not
limited to the information on the resources, timeline, and technical
expertise to be applied in the project.

Terms of shall mean the comprehensive framework outlining the objectives,

Reference (ToR) scope, methodology, deliverables, performance standards, and
reporting requirements that the Contractor must adhere to under
the Contract. It defines the roles, responsibilities, and expectations
of all stakeholders, ensuring alignment with technical, quality,
compliance, and regulatory requirements as specified in the RFP
and associated documents.

Work Shall mean all activities, services, and deliverables to be performed
by the Contractor as specified in the RFP. This includes, but is not
limited to, the execution of tasks, provision of resources, and
fulfilment of requirements outlined in the Scope of Work, regardless
of the specific nature of the project.

Written Shall mean any correspondence exchanged in writing, which

Communication includes, but is not limited to, letters, emails, notices, memos, and
any other forms of written documentation used for communication
between the Client and the Contractor or among parties involved
in the project.

2.2. Instructions to Bidders - General Instructions
2.2.1. Submission of Bids - Individual, Joint Venture or Consortium (Refer clause 5.3 of CDS)
2.2.1.1. Prohibition on Multiple Bid Submissions

A bidder shall submit only one bid for the same project, either as an individual
entity or as part of a Joint Venture (JV) or Consortium, but not in both
capacities.
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A bidder participating as a member of a JV or Consortium shall not submit a
separate bid as an individual entity or as a member of another JV/Consortium
for the same project.

Any violation of this provision shall lead to immediate disqualification of all bids
submitted by the bidder in any form.

2.2.1.2. Joint Venture and Consortium Participation

Bidders may form Joint Ventures (JVs) or Consortiums to submit bids,
provided that:

i.  The JV/Consortium appoints a Lead Member, who shall be responsible for
contractual obligations.

ii. The members of the JV/Consortium jointly and severally undertake to fulfil
the contract.

ii. The composition of the JV/Consortium shall not be altered without prior
approval from NHIT.

2.2.1.3. Declaration of Agreements and Responsibilities

i.  Allmembers of the JV/Consortium must submit a legally binding agreement,
defining their roles, responsibilities, and financial commitments.

ii.  NHIT reserves the right to request additional documentation or conduct due
diligence to verify the independence and capability of the bidding entities.

2.2.1.4. Restrictions on Subcontracting

i.  While JVs and Consortiums are permitted, subcontracting key project
obligations to external entities without prior approval from NHIT shall not be
allowed.

ii.  NHIT reserves the right to reject bids where subcontracting arrangements
undermine the bidder's core responsibilities.

2.2.1.5. Disqualification for Non-Compliance

i.  Any bid violating these provisions—such as multiple submissions from the
same entity under different capacities—shall be rejected.

ii. Any false or misleading information regarding the JV/Consortium structure
shall lead to disqualification and possible legal action by NHIT.

2.2.2. Power of Attorney (PoA) for Bidders

2.2.2.1. Requirement for PoA Submission
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All bidders, whether domestic (national) or international, and whether submitting
bids individually, as part of a Joint Venture (JV), or as a Consortium, must provide
a valid Power of Attorney (PoA) authorizing the signatory to represent the bidder in
all matters related to the submission of the bid and the execution of the contract if
awarded.

2.2.2.2. Compliance with Local and Indian Laws

i.  The PoA should adhere to the legal formalities and requirements of both the
bidder's home country and India to ensure its validity and enforceability in
legal proceedings.

i. It must be prepared and validated in a manner that aligns with the legal
framework and authorities of the bidder’s home country and must be duly
recognized under Indian law to be considered valid for the bidding process.

2.2.2.3. Attestation & Notarization Requirements

i. If issued outside India, the POA must be duly notarized and attested by the
appropriate authority, including consular authentication where required, to
ensure enforceability in India.

i. Ifissued withinIndia, the POA must be executed on a non-judicial stamp paper
of appropriate value and duly notarized.

2.2.2.4.Reference for Other Clauses

Any requirement related to the authorization of the bidder's representative, legal
authority, or signature verification in other sub-clauses shall refer to this clause
(2.2.2) instead of repeating PoA requirements.

2.2.2.5.Non-Compliance & Disqualification

Failure to submit a valid PoA as per the above requirements shall result in
disqualification of the bidder or consortium from the bidding process.

2.2.3. Notwithstanding anything to the contrary contained in this RFP, the detailed terms and
conditions specified in the agreement, including but not limited to the General Conditions
of Contract (GCC), Special Conditions of Contract (SCC), Contract Data, Terms of
Reference, Particular Conditions of Contract, Bill of Quantities (BoQ), and any other
contract-related documents, shall have an overriding effect. In the event of any conflict
or inconsistency between the terms in the RFP and those in the agreement, the provisions
of the agreement shall prevail, unless specifically mentioned in the LOA. Any amendments
or modifications to these terms shall be mutually agreed upon by the Client and the
Contractor in writing.

2.2.4. Conflict of Interest

2.2.4.1. Bidders shall at all times provide professional, objective, and impartial advice, prioritizing
the interests of the NHIT Entities above all else. Bidders must avoid conflicts with other
assignments or their own corporate interests, ensuring their actions are free from any
considerations of future work opportunities. Under no circumstances shall two Bidders
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have overlapping constituents, nor shall any arrangement exist whereby a third-party
gains access to the confidential information of another Bidder.

2.2.4.2.Bidders must sign a Non-Disclosure Agreement (NDA) with NHIT post issuance of the
Letter of Award (LOA), should NHIT deem it necessary.

2.2.4.3. Bidders are required to disclose any existing relationships or engagements with
NHIT, its affiliates, or other stakeholders that could potentially lead to a conflict of interest.
Such disclosures must be made in writing at the time of bid submission and updated
promptly if any changes occur during the bidding process or execution of the contract.

2.2.4.4. Any conflict of interest discovered during the execution of the contract must be
immediately reported to NHIT. Failure to disclose such conflicts may result in penalties,
including termination of the contract and disqualification from future bidding processes.

2.2.4.5. Bidders must implement robust internal controls to ensure compliance with this
clause, including measures to prevent unauthorized access to confidential information
and to maintain the integrity of the bidding process.

2.2.4.6. NHIT reserves the right to audit the Bidders' practices and processes to verify
compliance with the conflict-of-interest provisions outlined in this clause. Non-
compliance identified during such audits may attract sanctions as deemed appropriate
by NHIT.

2.2,5. Fraud & Corruption

2.2.5.1. Bidders shall observe the highest standard of ethics during the selection process and
throughout the execution of the work. For the purposes of this clause, NHIT defines:

2.2.5.1.1.Corrupt Practice: The offering, giving, receiving, or soliciting of anything of value to
influence the action of a public official in the selection process or during contract
execution.

22512 Fraudulent Practice: Any act of misrepresentation or false declaration of facts
intended to influence the selection process or execution of a contract to the detriment
of NHIT. This includes collusive practices among bidders, whether prior to or after
submission of proposals, aimed at depriving NHIT of the benefits of fair and open
competition.

2.2.,5.2.NHIT reserves the right to reject any proposal if it determines that the bidder
recommended for selection has engaged in corrupt or fraudulent practices during the
bidding process.

2.2.5.3.NHIT may declare a bidder ineligible to participate in any future procurement processes,
either indefinitely or for a specified duration, if it determines at any time that the bidder
has engaged in corrupt or fraudulent practices.

2.2.5.4. Bidders declared ineligible for corrupt or fraudulent practices under this clause

shall be prohibited from participating in the selection process for any work or services
tendered by NHIT during the specified period of ineligibility.
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2.2.5.5. Any instances of corrupt or fraudulent practices discovered during contract

execution shall result in immediate termination of the contract, forfeiture of any
performance guarantees, and potential legal action as deemed appropriate by NHIT.

2.2.5.6. NHIT reserves the right to conduct audits or investigations to ensure compliance
with this clause. Bidders must cooperate fully with such audits or investigations,
providing access to all relevant records, documents, and personnel.

2.2.5.7.Bidders are required to include a written declaration as part of their proposal, confirming
that they have not engaged in and will not engage in any corrupt or fraudulent practices
as defined in this clause. Non-compliance with this declaration may result in
disqualification.

2.2,5.8. NHIT reserves the right to share information regarding ineligible bidders with other
public entities or organizations to promote transparency and accountability.

2.2.5.9.Any breach of this clause shall entitle NHIT to recover any damages incurred due to the
corrupt or fraudulent practices, in addition to other remedies available under applicable
law.

2.2.6. Termination of RFP Process

2.2.6.1. The Procuring Authority reserves the right to terminate the RFP process at any stage
without assigning any reason and without incurring any liability to the bidders, including
but not limited to costs or expenses incurred in the preparation or submission of
proposals.

2.2.6.2.Such termination may occur under, but is not limited to, the following circumstances:

a) Significant changes in the scope, objectives, or requirements of the project
that necessitate re-evaluation of the procurement approach.

b) Non-compliance with applicable laws, regulations, or internal policies
during the RFP process.

c) Insufficient or inadequate responses received that do not meet the
minimum qualification criteria or technical specifications outlined in the
RFP.

d) Detection of fraudulent practices, misrepresentation, or conflict of interest
among any participating bidders.

e) Budgetary constraints or unavailability of funds.

f) Force Majeure events or other unforeseen circumstances that make the
continuation of the RFP process impracticable.

2.2.6.3.In the event of termination, the Procuring Authority shall publish a notification regarding
such termination on the official NHIT website. It shall be the sole responsibility of the
bidders to stay informed of any updates or changes. The Procuring Authority shall not be
liable for any claims arising due to a bidder’s failure to take note of such publication. The
Procuring Authority may, at its discretion, issue a new RFP for the same or substantially
similar scope of work.
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2.2.6.4. The Procuring Authority shall not be obligated to provide reasons for the

termination of the RFP process or to disclose any internal evaluations, decisions, or
deliberations related to the termination.

2.2.6.5.

The termination of the RFP process shall not confer any rights upon any bidder or

entity, nor shall it result in any claim or cause of action against the Procuring Authority
or its representatives.

2.2.6.6.This clause is independent of any termination provisions applicable to the subsequent
contract, which shall be governed by the terms of the General Conditions of Contract
(GcC) or Special Conditions of Contract (SCC).

2.2.7. Bid Capacity

2.2.7.1. Qualification Based on Bid Capacity:

Bidders meeting the minimum qualification criteria outlined in this RFP shall
qualify only if their assessed available bid capacity exceeds the estimated bid
value of INR 40 crores (for calculation purposes only; this figure does not reflect
the actual bid value). The available bid capacity shall be determined as follows:

Assessed Available Bid Capacity = (A x N x 2.5) —B+ C
Where:

A = Maximum value of civil engineering works excluding the amount of bonus
received, if any, in respect of EPC Projects executed in any one year during the last
three years (updated to the price level of the year indicated in table at Note-3 below)
taking into account the completed as well as works in progress. The EPC projects
include turnkey projects/ Item rate contract/ Construction works.

N = Duration (in years) specified for completion of the works under this RFP.

B = Value (updated to the price level of the year indicated in table at Notes for
Calculation below) of existing commitments, works for which the bidder has
emerged as the winner of the bids or on-going work to be completed during the
period of completion of the works for which BID is invited. For the sake of clarification,
it is mentioned that works for which bidder has emerged as the winner of the bids,
but LOA has not been issued as on the day before opening the financial bids shall
also be considered while calculating value of B.

C= The amount of bonus received, if any, in EPC Projects during the last 3 years
(updated to the price level of the year indicated in table at Notes for Calculation
below).

2.2.7.2. Notes for Calculation:

22721

Price Level Adjustment Factors:
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The following factors shall be used to update the annual turnover and
commitments to the current price level:

Year Year-1(Current Financial Year-2 (Previous Year-3 (Two Years

Year) Year) Prior)
Updation 1.00 1.05 1.10
Factor

Year-1: Refers to the current financial year or, if the bid due date falls within three
months of the close of the last financial year, the preceding financial year.

Year-2 and Year-3: Refer to the financial years immediately preceding Year-1.

2.2.7.3. Verification of Commitments:

The bidder must submit a statement detailing all current commitments,
including ongoing works and works for which the bidder has been declared the
winner but not yet issued an LOA. This statement must include the following
details for each work:

i.  Name of work.
ii.  Value of the contract (updated to current price levels as per Note 1).
iii.  Stipulated completion period and remaining completion timeline.
The statement must be:

i.  Countersigned by the Engineer-in-Charge (not below the rank of Executive
Engineer) for EPC projects or by the Concessionaire/Authorized Signatory of the
SPV for BOT projects.

ii.  Verified and certified by the bidder’s Statutory Auditor.

Failure to submit the required statement or submission of an incomplete or unverified
statement shalll result in disqualification of the bid as per Clause 3 (Eligibility and
Qualification Criteria).
2.2.7.4.General Provisions:
i.  Bidders shall submit the required details for the calculation of ‘A"and 'C'in the
prescribed format as provided in the Annexure of this document. Failure to

furnish these details in the specified format shall render the bid non-compliant
and subject to disqualification.

ii. Bidders must ensure accurate and complete disclosure of commitments and
turnover figures. Any misrepresentation or omission may result in
disqualification.

iii.  NHIT reserves the right to seek additional clarifications or conduct independent
verification of the submitted data.

iv.  This bid capacity assessment is hon-negotiable and binding for all bidders
participating in this RFP process.
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v.  The amount of bonus received, if any, in EPC Projects should be countersigned
by the Client or its Engineer-in-charge not below the rank of Executive Engineer
or equivalent in respect of EPC Projects.

2.2.8. Earnest Money Deposit (EMD)

The Bidder is required to submit an Earnest Money Deposit (EMD) as part of the bid
security. All provisions related to EMD, including its amount, mode of submission,
validity, refund conditions, and forfeiture, are specified under Clause 2.4 (Bid Security
Details). Bidders are required to comply with the provisions mentioned therein.

2.2.9. Key Terms and Conditions of Appointment/Engagement

2.2.9.1. Right to Modify Validity Period: NHIT reserves the absolute right to either curtail or
extend the validity period of the engagement/appointment of the appointed
Agency/Firm, at its sole discretion, as deemed necessary for the successful execution of
the project or in the best interest of NHIT. Any extension or reduction in the validity period
will be communicated to the Agency/Firm in writing.

2.2.9.2.Notification of Changes: In case of any modification to the validity period, NHIT will
provide written notice specifying the new terms and conditions, including the extended
or shortened period, and any associated adjustments, if applicable.

2.2.9.3.0bligations During Extension or Curtailment: The appointed Agency/Firm shall
continue to fulfil all obligations under this engagement, including performance
deliverables, timelines, and other agreed-upon terms, during the entire extended or
curtailed period, unless otherwise notified by NHIT.

2.2.9.4. Contractor’s Obligations Upon Termination

i.  Inthe event of termination under the provisions of the Termination of Contract
clause in the GCC, the Contractor shall continue to perform all contractual
obligations diligently until the effective date of termination, as specified in the
termination notice. The Contractor shall not:

a) unilaterally cease work before the termination date.
b) obstruct or interfere with other agencies executing parallel works; or
c) damage, disrupt, or delay any ongoing or completed work.

ii. The Contractor shall ensure a smooth handover of the site, including all
relevant documents, materials, and work records, in coordination with the
Client and any succeeding agency. Failure to comply with these obligations
shall be treated as a breach of contract, entitling the Client to impose

penalties, recover damages, forfeit performance security, or take any other
legal action deemed necessary.

iii.  The Client reserves the right to blacklist the Contractor from future projects for
a specified period in the event of non-compliance with this clause.
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2.2.9.5.No Claims for Extension or Curtailment: The appointed Agency/Firm acknowledges and
agrees that there shall be no entitlement to any claim or compensation in connection
with any extension or reduction in the engagement period, unless explicitly agreed upon
by both parties in writing.

2.2.10. MSME Status of Agency/Firm

2.2.10.1. Confirmation of MSME Status: The Bidder shall confirm whether it is registered as
a Micro Enterprise, Small Enterprise, or Medium Enterprise under the relevant laws and
regulations governing MSMEs. The Bidder shall submit their Registration Number along
with a copy of the Registration Certificate issued by the appropriate authority.

2.2.10.2. Notification of Change in Status: The Bidder agrees to notify NHIT promptly in
writing of any change in the status of their organization with respect to the classification
under the Micro, Small, and Medium Enterprises (MSME) Development Act or any other
relevant legislation. This includes, but is not limited to, any changes that may affect their
eligibility for MSME benefits or status.

2.2.10.3. Responsibility for Non-Notification: The Bidder acknowledges that it shall be
solely responsible for any failure to inform NHIT of any change in its MSME status. NHIT
will not be held liable for any consequences arising from the Bidder’s failure to update
its status in a timely and accurate manner.

2.2.10.4. Obligation to Provide Updated Documentation: In the event of any change in the
Bidder's MSME status, the Bidder shall promptly submit the updated Registration
Certificate or any other relevant documentation to NHIT for verification.

2.2.10.5. Impact on Contractual Obligations: The Bidder understands that failure to
comply with the above requirements may result in the disqualification of their bid or
termination of any contract awarded, as determined by NHIT in its sole discretion.

2.2.11. Indemnification

The Agency shall indemnify, defend, and hold NHIT harmless, including its affiliates,
directors, officers, employees, agents, and representatives, from and against any and
all claims, demands, penalties, fines, losses, damages, costs, expenses, or proceedings
(whether actual or threatened), including but not limited to legal fees and expenses,
arising directly or indirectly from:

2.2.11.1.Breach of Laws or Regulations: Any breach or contravention of any applicable laws,
statutes, regulations, or governmental directives, whether local, national, or international,
by the Agency or its personnel during the performance of services under this agreement.

2.2.1.2. Non-compliance: Any failure by the Agency to comply with the terms, conditions,
or provisions outlined in this order or agreement.

2.2.11.3. Third-Party Claims: Any claims or actions initiated by third parties, including
employees or agents of the Agency, arising from the Agency’s negligence, misconduct,
or breach of its contractual obligations.
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2.2.11.4. Intellectual Property Infringement: Any claims, losses, or damages arising out of

infringement or alleged infringement of third-party intellectual property rights, including
patents, trademarks, copyrights, or trade secrets, caused by the Agency’s actions or
omissions.

2.2.11.5. Environmental or Safety Violations: Any penalties, fines, or legal actions arising
from violations of environmental laws or safety regulations directly attributable to the
Agency'’s activities.
The indemnity obligations under this clause shall apply irrespective of the negligence,
whether active or passive, of NHIT or any of its affiliates, and shall survive the
termination or expiration of this agreement.

The Agency agrees to assume full responsibility for its actions, or those of its employees,
subcontractors, or agents, that result in any of the above-mentioned claims.

2.2.11.6. Indemnification Procedures:

2.211.6.1. Notice of Claim: In the event that NHIT is subject to a claim or proceeding that is
subject to indemnification, NHIT shall promptly notify the Agency in writing. The Agency
shall have the right to assume and control the defense of any such claim or
proceeding, at its own expense, provided that NHIT may participate in such defense at
its own cost and discretion.

2211.6.2. Cooperation: NHIT agrees to cooperate fully with the Agency in defending or
settling any claim subject to indemnification. However, the Agency shall not settle,
admit liability, or enter into any agreement or compromise concerning such claims
without the prior written consent of NHIT’'s authorized representative, as per NHIT's
internal approval framework, which may include final approval from the CEO of NHIT.

Any settlement thatimposes financial obligations, penalties, restrictions, or liabilities on
NHIT shall be void and unenforceable unless expressly approved in writing by NHIT. NHIT
reserves the right to review, participate in, or assume control of the defense and
settlement process at its sole discretion, should it determine that the proposed
resolution may adversely impact NHIT’s legal, financial, or reputational interests.

221.6.3. Blacklisting Disclosure & Indemnification

At any stage of the RFP process, upon award of the contract, during its execution, or
at any time before or after completion of contractual obligations, if the Contractor is
blacklisted, debarred, or otherwise disqualified from bidding or executing contracts
Central Public Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU),
government companies, government organizations, or regulatory authorities,
NHAI, NHIT and NHIT's subsidiaries, the Contractor shall immediately notify NHIT in
writing, providing a detailed explanation of the reasons and circumstances leading
to such blacklisting.

Failure to disclose such blacklisting shall be considered a material breach of
contract, entitling NHIT to take appropriate action, including but not limited to:
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a) Contract termination without liability to NHIT,
b) Forfeiture of performance security,

c) Recovery of damages resulting from reputational harm, project delays, or
financial loss,

d) Blacklisting the Contractor from future NHIT projects, and

e) Triggering indemnification provisions to recover any costs incurred due to
the Contractor’s blacklisting.

NHIT reserves the right to assess the impact of the blacklisting on ongoing
contractual obligations and may, at its sole discretion, impose additional
safeguards, request alternative arrangements, or initiate necessary legal
proceedings to protect its interests

2.2.12. Eligible Bidders

Bidders must meet the eligibility and qualification requirements specified under
Clause 3 (Eligibility & Qualification Criteria) to participate in the bidding process.
The detailed technical, financial, and legal criteria, including the necessary
supporting documents, are outlined therein.

2.2.13. Disqualification Criteria

The disqualification conditions applicable to bidders are set forth under Clause 3.8
(Disqualification Criteria). Bidders failing to meet the specified requirements,
providing false information, or engaging in prohibited practices shall be disqualified.

2.2.14. Payment Terms

The payment terms for this project are governed by the provisions set forth in the General
Conditions of Contract (GCC), Special Conditions of Contract (SCC), and the Contract
Data. Bidders are advised to refer to these documents for detailed information regarding
the payment schedule, invoicing requirements, and any associated terms.

Key Points:

2.2.14.1.

2.2.14.2.

Invoice Submission:

i. All payments shall be made in accordance with the terms outlined in the
Contract, based on the successful submission and approval of invoices by NHIT.
The required supporting documentation must be provided with each invoice. In
case the required documents are not submitted along with the invoice, the
payment shall not be disbursed, nor shall the invoice be considered as
submitted. An invoice shall only be deemed submitted if it is accompanied by
all necessary details and documents required for the verification of its
authenticity.

Payment Milestones:
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2.2.14.3.

2.2.14.4.

Payment will be made in accordance with the approved payment schedule,
subject to the successful completion and acceptance of the corresponding
milestones, as specified in the Contract Data.

Currency and Method of Payment:

Payments will be made in the currency specified in the Contract, through the
payment method outlined therein. All payment-related banking charges, if any,
shall be borne by the Bidder.

Delay in Payment:

In the event of delays in payments due to issues on NHIT's part, no interest shall
be payable on any overdue payments. The payment will be processed as per
the terms outlined in the General Conditions of Contract (GCC) and Special
Conditions of Contract (SCC).

Bidders are advised to review the GCC and SCC for the relevant provisions
regarding payment timelines and procedures.

Bidders are advised to review the relevant sections of the GCC, SCC, and
Contract Data for a comprehensive understanding of the payment procedures,
including any penalties, deductions, or conditions related to payment
processing.

2.2.15. Documents to be Submitted Along with the Bid

2.2.15.1.
2.2.15.2.

2.2,15.3.

2.2.15.4.

2.2.15.5.

Bidders are required to submit the following documents as part of their Bid.
Failure to provide these documents in the required format may result in
disqualification of the Bid:

Authorization Documents:
Power of Attorney — Refer clause 2.2.2 Bid Form:

The Bid in the form provided in the RFP, duly completed and signed by the
authorized representative of the Bidder on all pages.

Bidder Profile:

A detailed profile of the Bidder, certified by the Authorized Signatory, including
organizational structure, key personnel, and areas of expertise.

Eligibility and Experience Documentation:

Documents supporting the Bidder's claims regarding eligibility and experience,
duly signed by the authorized representative on all pages.

Copies of work orders, purchase orders, completion -certificates, and
performance certificates must be included. NHIT reserves the right to request
third-party certifications at a later stage.

Undertaking:

A declaration or undertaking in the format provided in the RFP, duly signed by
the authorized representative on all pages, affirming compliance with the terms
and conditions of the RFP.
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2.2.15.6. Company Registration and Compliance Certificates:

i. Copy of the Company Registration Certificate, GST Registration Certificate, and
MSME Certificate (if applicable).

i. Copies of PAN and TAN registrations (as applicable).
iii.  Any other statutory registration certificates required by law.
2.2.15.7. Experience Credentials:
i. Experience certificates self-attested by the Authorized Signatory, along with

copies of supporting documents such as Work Orders/Purchase Orders and
Completion Certificates.

2.2.15.8. Financial Documentation:

i. Audited financial statements for the last three financial years, including Balance
Sheets, Profit and Loss Statements, and Auditor’s Reports.

i. A Certificate from a Statutory Chartered Accountant specifying the annual
turnover of the Bidder for the last three financial years.

iii. ~ The Bidder shall not have been involved in material litigation that, in aggregate,
exceeds 10% of their net worth or annual turnover over the last [5] years. For the
purposes of this clause, ‘'material litigation' refers to any legal dispute,
arbitration, or claim that may adversely affect the Bidder’s ability to execute the
project. The Bidder must provide a declaration of all ongoing and past material
litigation, along with supporting documents, if any, for verification by NHIT.

2.2.15.9. Bid Security:

i.  Earnest Money Deposit (EMD) in the form and value specified in the RFP, along
with proof of submission.

2.215.10.  Technical Proposal (if applicable):

i. A detailed technical proposal (if required by the RFP) demonstrating the
Bidder's approach, methodology, and understanding of the scope of work.

2.2.15.11. Other Relevant Documents:

i.  Any additional information or documentation specified in the RFP or deemed
necessary to substantiate the Bidder's eligibility and compliance.

2.2.16. Anti-Bribery & Corruption (ABC) Policy

NHIT is committed to conducting all its business activities with honesty, integrity, and the
highest ethical standards. We maintain a zero-tolerance approach to bribery and
corruption in all forms and are dedicated to acting professionally and fairly in all our
business dealings and relationships, regardless of location.

To ensure compliance, we implement and enforce robust systems and controls designed
to prevent and detect bribery and corruption. We expect all employees, contractors,
suppliers, and stakeholders to adhere strictly to these principles.

If you encounter or are subject to any improper demands, including bribery or corrupt
practices involving NHIT employees, you are encouraged to report such incidents

Page 26 of 91




National Highways Infra Trust

NHIT RFP for Soil works

Doc No.: NEPPL/FY26-27/RFP/

National Highways infra Trast KOKRP/Soil Works at Median

2.2.17.

b)

c)

f)

immediately. Reports can be made confidentially by sending an email to
whistleblow@nhit.co.in.

NHIT ensures that all whistleblowers will be protected from retaliation and that their
reports will be handled with the utmost confidentiality, in line with applicable laws and
organizational policies.

Ethics & Integrity

The selected Agency/Firm is expected to uphold the highest standards of professional
ethics, integrity, and accountability in all its dealings, operations, and interactions
associated with NHIT. The Agency/Firm shalll:

Act in NHIT's Best Interests: Ensure that all actions, decisions, and conduct are aligned with
NHIT's objectives and do not, in any manner, harm or compromise NHIT's reputation,
business interests, or operational effectiveness.

Avoid Conflicts of Interest: Proactively disclose any actual, potential, or perceived
conflicts of interest that may arise during the execution of duties. The Agency/Firm must
take appropriate measures to mitigate any such conflicts to ensure impartiality and
transparency in all dealings.

Adhere to Laws and Regulations: Comply with all applicable laws, rules, and regulations
governing professional conduct, anti-corruption, anti-bribery, and fair business practices.

Confidentiality: Safeguard all proprietary, confidential, or sensitive information entrusted
by NHIT and ensure that such information is not used for personal gain or disclosed to
any unauthorized party.

Fair Practices: Engage in fair business practices, avoiding any acts of dishonesty, fraud,
misrepresentation, or unethical conduct.

Non-Malfeasance: Refrain from any behaviour, directly or indirectly, that may be
detrimental to NHIT's interests, reputation, or relationships with its stakeholders, clients, or
partners.

NHIT reserves the right to terminate the contract and take appropriate legal action if the
Agency/Firm is found to be in violation of any aspect of this clause. Compliance with these
principles is a mandatory requirement, and failure to adhere may result in disqualification,
penalties, or other remedial measures as deemed necessary by NHIT.

2.2.18. Confidentiality Obligations under the RFP

The Agency/Firm acknowledges that Clause 32 (Confidentiality and Non-Disclosure) and
Clause 36.3 (Confidentiality and Intellectual Property Rights) of the General Conditions of
Contract (GCC) comprehensively govern the obligations of confidentiality and the
treatment of intellectual property rights under the contract. In addition to those provisions,
the following confidentiality obligations apply specifically to the RFP stage:

2.2.18.1. Scope of Confidentiality During the RFP Process:

All information, documents, or data shared by NHIT as part of the Request for Proposal
(RFP) process, including but not limited to RFP documents, evaluation criteriq,
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communication, and other proprietary information, shall be treated as confidential by the
Agency/Firm.

2.2.18.2. Prohibited Actions:

a) The Agency/Firm shall not disclose, reproduce, or use any RFP-related information
for any purpose other than preparing and submitting a proposal in response to
this RFP.

b) The Agency/Firm shall not share any RFP-related information with third parties,
except with employees or advisors directly involved in the proposal preparation,
who must also comply with these confidentiality obligations.

2.2.18.3. Reference to GCC Obligations:

The obligations under Clause 32 and Clause 36.3 of the GCC shall apply to all information
disclosed during the RFP process, including the preservation of confidentiality for
intellectual property, trade secrets, and proprietary data of NHIT.

2.2.18.4. Exclusions from Confidentiality:

a) Confidentiality obligations under this clause shall not apply to information that:
Is publicly available at the time of disclosure or subsequently becomes publicly
available through no fault of the Agency/Firm.

b) Was lawfully in the Agency/Firm'’s possession before disclosure by NHIT.

c) Is required to be disclosed by law, regulation, or court order, provided that the
Agency/Firm gives prior written notice to NHIT, where permissible, and takes
reasonable measures to limit the extent of such disclosure.

2.2.18.5. Survival of Obligations:

The confidentiality obligations outlined herein shall remain binding on the Agency/Firm
regardless of the outcome of the RFP process and shall survive the conclusion or
cancellation of this RFP for a period of at least five (5) years or as specified in Clause 32
and Clause 36.3 of the GCC, whichever is longer, or until the information becomes public
by lawful disclosure.

2.2.18.6. Breach and Remedies:

Any breach of this confidentiality clause may result in disqualification of the Agency/Firm
from the RFP process, forfeiture of the Earnest Money Deposit (EMD), or other legal or
contractual remedies as deemed appropriate by NHIT.

2.2.18.7. Acknowledgment of Obligations:

By participating in this RFP, the Agency/Firm explicitly agrees to abide by the
confidentiality obligations stated herein and acknowledges the applicability of Clause 32
and Clause 36.3 of the GCC to the RFP process.

2.2.19. Right of Removal

NHIT reserves the sole and absolute right to remove any selected Agency/Firm from the
selection list at its discretion, without the obligation to provide any justification or to bear
any costs, liabilities, or compensation arising from such removal. Furthermore, NHIT
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retains the right, at any stage, to replace, remove, or appoint a new Agency/Firm to fulfil
ongoing or future requirements as it deems necessary to ensure the efficient execution of
its projects or operations.

The exercise of this right by NHIT shall not be construed as a breach of any contractual
obligations under the Request for Proposal (RFP) process or subsequent agreements, and
no claims for damages, loss of opportunity, or compensation shall be entertained from
the removed Agency/Firm.

2.2.20. Right to descope part of full

2.2.20.1. Right to Descope Due to Contractor’s Failure or Other Conditions

‘Notwithstanding anything contained in the Contract, NHIT reserves the right to partially
or fully descoped the Contractor’s scope of work under the following circumstances:

a. Failure to Perform: If the Contractor fails to meet performance standards, timelines,
or quality requirements as per the Contract, despite being given reasonable
opportunity to rectify the deficiencies.

b. Persistent Non-Compliance: If the Contractor fails to adhere to contractual
obligations, including but not limited to safety regulations, statutory compliance, or
approved work methodologies.

c. Material Breach of Contract: If the Contractor commits a material breach that does
not warrant immediate termination but requires NHIT to take corrective action.

d. Financial or Technical Inability: If NHIT determines that the Contractor is financially
unstable or lacks the technical resources to execute the project efficiently.

e. Regulatory or Statutory Directives: If NHIT is required to modify the scope due to legal,
environmental, or regulatory changes affecting the project.

f. Project Restructuring or Budgetary Constraints: If NHIT decides to restructure,
reschedule, or optimize the project scope for administrative or financial reasons.

2.2.20.2. Consequences of Descope

In case of partial descoping, the Contractor shall continue with the remaining scope as
per the Contract, and the Contract Price shall be adjusted proportionately based on
agreed unit rates.

NHIT shall have the right to re-allocate the descoped portion to another agency or execute
it through its own resources without any claims or objections from the Contractor.

If the descoping is due to Contractor’s failure, non-performance, or breach, NHIT reserves
the right to recover additional costs incurred in getting the work executed from another
party.

Performance Security shall not be released until all adjustments, claims, and recoveries
(if any) are settled to NHIT’s satisfaction.
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2.2.20.3. Linkage with GCC Termination Clause

If the failure or non-performance leading to descoping is severe and beyond rectification,
NHIT reserves the right to initiate termination as per the provisions of the Termination
Clause under the GCC.

2.2.21. General Information
2.2.21.1. Vendor Profile:

The Vendor shall provide a comprehensive profile detailing the constitution, ownership
structure, and core business activities of their organization. This information must be
submitted as part of the Bid/Proposal to enable NHIT to assess the Vendor’s qualifications
and suitability for the assignment.

2.2.21.2. Analysis of Rates:

The Bidder is required to include a detailed Analysis of Rates as part of their Financial
Proposal. The Analysis should clearly outline the basis of cost estimates, ensuring
transparency and facilitating an informed evaluation by NHIT.

2.2.21.3. Conflict of Interest and Commitments (refer clause 2.2.4 of RFP):

The Bidder shall disclose any existing commitments, obligations, or circumstances that
may either act as a constraint or result in a conflict of interest concerning the proposed
assignment. Such disclosures must accompany the Bid/Proposal to ensure full
transparency.
2.2.21.4. Site Visit Requirement:

It is mandatory for the Bidder to conduct a site visit prior to the submission of the
Bid/Proposal. The purpose of the site visit is to enable the Bidder to assess all relevant
conditions and requirements necessary for the preparation of an informed and accurate

proposal. By submitting their Bid/Proposal, the Bidder acknowledges that they have
accounted for all site-related considerations.

2.3. BidProcess Overview
2.3.1. Two-Envelope System (Technical & Financial)

The selection of the Successful Bidder shall follow a Two-Envelope System, comprising the
Technical Proposal and the Financial Proposal, submitted in separate sealed envelopes:

(a) Technical Proposal

i. Shall mean the part of the Bid containing the Bidder's qualifications,
experience, methodology, and proposed approach for executing the Work as
specified in the RFP.

ii.  The Technical Proposal shall be evaluated based on the criteria outlined in the
RFP, including, but not limited to, experience in similar projects, equipment
ownership, and personnel capabilities.

iii.  Only those Bidders whose Technical Proposals meet or exceed the prescribed
minimum score shall proceed to the Financial Proposal evaluation.
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iv.  Details of evaluation of technical proposal is given in the Section 3 - Eligibility
and Qualification Criteria.

(b) Financial Proposal

i.  Shall mean the part of the Bid containing the financial offer, including the total
Contract Price for executing the Work in accordance with the terms of the RFP.

i.  The Financial Proposal shall be opened only for Bidders whose Technical
Proposals are qualified, and the evaluation shall be conducted as per the
methodology defined in the RFP.

(c) Evaluation Process
i.  The Authority shall open and evaluate the Technical Proposals first.
ii.  Financial Proposals of only technically qualified Bidders shall be opened.

iii. The selection of the Successful Bidder shall be based on the evaluation
methodology outlined in Clause 3 - Eligibility and Qualification Criteria,
following the Quality and Cost Based Selection (QCBS) system as per NHIT's
practices. The final ranking of bidders shall be determined based on their
combined Technical Score (TS) and Financial Score (FS), as described in the
RFP.

2.3.2. Bid Submission Procedures
2.3.2.1. General Requirements

i.  Bids shall be prepared and submitted in strict accordance with the instructions
specified in the Request for Proposal (RFP).

ii.  The Bidder shall ensure that all documents and forms are complete, accurate,
and duly signed by an authorized representative.

iii. Late, incomplete, or non-compliant Bids shall not be considered and will be
summarily rejected.

2.3.2.2. Submission Format

i.  The Bid shall be submitted in two separate sealed envelopes, clearly marked
as follows:

Envelope 1: “Technical Proposal for [Project Name]”
Envelope 2: “Financial Proposal for [Project Name]”
ii. Both envelopes shall be placed in an outer sealed envelope marked as:

“Bid Submission for [Project Name] - Do Not Open Before [Bid Opening Date]”

2.3.2.3.Mode of Submission

i.  Bids must be submitted either in person or via registered post/courier to the
address specified in the RFP, ensuring that they are received before the Bid Due
Date and time.
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i. The Employer/Authority shall not be responsible for any delays in submission
due to postal, courier services, or other external factors. The Bidder is solely
responsible for ensuring timely submission.

ii. If electronic submission is permitted as per Clause 2.3.2.8, Bidders may also
submit their Bids through the designated online platform, subject to
compliance with the RFP requirements.

2.3.2.4. Bid Validity

The Bid shall remain valid for a period of [120 days] from the Bid Due Date,
unless extended by mutual written agreement between the Employer and the
Bidder.

The Employer may request an extension of Bid validity if required during the
evaluation period. The Bidder shall respond promptly to such requests.

2.3.2.5.Modification or Withdrawal of Bids

The Bidder may modify or withdraw its Bid before the Bid Due Date by
submitting a written notice to the Employer/Authority.

No Bid shall be modified or withdrawn after the Bid Due Date. Any attempt to
do so will result in the disqualification of the Bidder.

2.3.2.6.Bid Opening

2.3.2.7.Late Bids

The Technical Proposals shall be opened on the date and time specified in the
RFP, in the presence of Bidder representatives who choose to attend.

The Financial Proposals shall only be opened for those Bidders who are found
technically qualified. The date and time for the opening of Financial Proposals
shall be communicated separately to the qualified Bidders.

Any Bid received after the Bid Due Date and time, as stipulated in the RFP, shall be considered late
and shall not be evaluated. Such Bids will be returned unopened to the Bidder, unless the delay
was caused by force majeure or other exceptional circumstances, as determined by the

Employer.

2.3.2.8.Electronic Submission (if applicable)

If electronic submission of Bids is permitted, the Bidder shall submit the Bid via
the designated online platform, ensuring that the required digital signatures
are affixed.

The Bidder must ensure that the submission complies with the technical
specifications and format requirements as outlined in the RFP.
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iii.  Incase both electronic and physical submissions are permitted, the physically
submitted Bid shall prevail in the event of any discrepancies.

iv. If the Contract Data Sheet (CDS) mandates only electronic submission, then
physical submission will not be required.

2.3.2.9.Bid Clarifications

i. The Employer reserves the right to request clarifications or additional
information from the Bidders during the evaluation process.

i.  All clarifications shall be requested in writing, and Bidders shall respond in a
timely manner.

iii.  Any response or clarification provided by the Bidder will be considered part of
the Bid and may be evaluated accordingly.

2.3.2.10. Rejection of Non-Compliant Bids

i.  Any Bid that does not comply with the Bid submission procedures as outlined
in this Sub-Clause 2.3 shall be rejected by the Employer.

i. Bidders shall ensure that their Bids are fully compliant with the submission
requirements, including format, documents, and signatures, to avoid rejection.

2.4. Bid Security Details

The Bidder shall furnish Bid Security (Earnest Money Deposit, or "EMD") as a guarantee to ensure
the Bidder’'s bona fide intention to participate in the bidding process and to safeguard the
Employer from the risk of Bidder's withdrawal or failure to comply with the terms of the RFP or any
other conditions specified in the Contract. The EMD shall be submitted as per the details set forth
below.

2.4.1. Earnest Money Deposit (EMD)

The Earnest Money Deposit (EMD) amount shall be either a fixed sum or a percentage of the
estimated project cost, as specified hereinbelow. The EMD must be submitted by the Bidder in the
prescribed form and shall be in accordance with the instructions provided in this Clause Failure
to submit the EMD in the specified format shall result in the disqualification of the Bid.

i.  Amount/Percentage: [As specified in Contract Data Sheet]

i. Mode of Submission: The EMD shall be submitted in the form of a Demand Draft (DD),
Banker's Cheque, or a Bank Guarantee issued by a Scheduled Commercial Bank in India,
payable in favour of [Employer Name]. The validity of the EMD shall be for a period of [90]
days.

iii. Retention & Refund:

a) The EMD of the successful Bidder shall be retained until the execution of the
Contract Agreement or the submission of the Performance Security, whichever
occurs earlier.

b) The EMD of unsuccessful Bidders will be refunded promptly upon finalization of the
contract award process.
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c) No interest shall be payable on the EMD amount under any circumstances.
iv.  Forfeiture of EMD:

a) The EMD may be forfeited under the following conditions:

b) If the Bidder withdraws or modifies its bid during the bid validity period.

c) Ifthe Bidder refuses to accept the Letter of Award (LOA) after being selected as the
successful Bidder.

d) If the successful Bidder fails to sign the Contract Agreement within the stipulated
time.

e) If the Bidder fails to furnish the required Performance Security within the prescribed
period.

f) If any fraudulent or misleading information is found in the bid documents.

2.4.2. Bank Guarantee Template for Bid Security

A Bank Guarantee, in lieu of the Earnest Money Deposit (EMD), may be submitted as an alternative
mode of Bid Security. In such cases, the Bank Guarantee must comply with the prescribed format
and requirements specified in Annexure [B1] of this RFP.

The Bank Guarantee shall:
e Beissued by a Scheduled Commercial Bank in India.
e Beirrevocable and unconditional.

« Be valid for a period of [180] days from the final date for submission of the bid (including
any extension period).

e Contain a clear and specific statement of the guarantee amount and a reference to the
Invocation Clause, as detailed in the Bank Guarantee template provided in the Annexure.

A template of the Bank Guarantee format is provided in Annexure [B1], which must be strictly
adhered to while submitting the Bank Guarantee.

2.5. Clarifications and Addendum
2.5.1. Pre-Bid Queries and Responses

(a) Ssubmission of Queries: Bidders may submit queries or seek clarifications regarding
the bid documents within the timeline specified in the Key Dates section of this RFP. All
queries shall be submitted in writing via email or through the official communication
channel specified in Section 1.4.

(b) Format for Queries: Queries must be submitted in the prescribed format, mentioning
the relevant section, Clause No., or provision of the RFP for which clarification is sought.

(c) Response to Queries: The Client shall provide responses to all queries received within
the stipulated timeline. These responses shall be made available to all bidders via
email or uploaded on the official tender portal.

(d) No Individual Clarifications: No bidder shall communicate directly with any Authority
representative for clarification outside the specified channels.
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2.5.2. Issuance of Corrigendum/Addendum

(a) Client's Right to Amend: The Client reserves the right to modify, amend, or issue
Corrigendum to the RFP documents before the bid submission deadline.

(b) Communication of Changes: All Corrigendum/Addendum shall be communicated
via the official tender portal. If deemed necessary, the Authority may also notify
bidders via the email address provided during registration. No other form of
communication shall be deemed valid.

(c) Binding Nature: All Corrigendum/Addendum issued by the Authority shall be
considered an integral part of the RFP documents and binding upon all bidders.

(d) Deadline Extensions: If necessary, the Authority may, at its discretion, extend the bid
submission deadline to provide adequate time for bidders to incorporate changes
communicated through Corrigendum/Addendum.

(e) Responsibility of Bidders: All Corrigendum/Addendum uploaded on the official tender
portal shall be deemed to have been duly communicated to all bidders. It shall be the
sole responsibility of bidders to regularly check the official portal for updates. If a
corrigendum/addendum is also communicated via email, bidders shall acknowledge
receipt within the specified timeframe. Failure to acknowledge shall not absolve the
bidder from complying with the issued modifications.

2.6. Bid Validity Period

The Bid shall remain valid for a period of 120 days from the last date of submission of the
Financial Bid. The Bidder agrees to keep the offer open and unaltered for acceptance by the
Employer during this period, without modification or withdrawal.

The following terms and conditions shall apply with respect to the Bid Validity Period:

Commencement of Validity:

The 120-day validity period shall commence from the last date of submission of the
Financial Bid, and shall expire on the 120th day thereafter, unless extended by mutual
consent of the Employer and the Bidder.

Extension of Validity:

If, in the opinion of the Employer, the bid evaluation process cannot be concluded within
the validity period, the Employer may request an extension of the validity period. The
Bidder shall, at the sole discretion of the Employer, extend the validity of the Bid for the
requested period, on the same terms and conditions, including the pricing. Such an
extension shall be formalized through a written agreement between the Employer and the
Bidder.

Bidder’s Obligation During Bid Validity:
During the Bid Validity Period, the Bidder shall not revoke or withdraw their Bid. The Bidder

shall keep their Bid open for acceptance without any unilateral alteration to the terms,
conditions, or prices specified in their submission.

However, in the following circumstances, a Bidder may be allowed to revise and resubmit
their Bid:
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a. Changes or Addendums by NHIT: If NHIT issues any corrigendum, addendum, or
modification to the RFP documents after Bid submission, Bidders shall have the right
to revise and resubmit their Bids in accordance with the revised terms, within the
prescribed timeframe.

b. Correction of Genuine Errors Prior to Bid Opening: A Bidder (only once) may request
a revision of their submitted Bid before the scheduled bid opening date if they provide
a written request along with a detailed justification and analysis of the error,
demonstrating that the revision is necessary due to an inadvertent mistake and not
due to any malpractice or unfair advantage.

c. Ensuring Fair Competition: Any request for Bid revision shall be subject to NHIT's
approval, ensuring that no unfair advantage is given to any Bidder. NHIT reserves the
right to reject any revision request if it finds that the change could compromise the
integrity of the bidding process or create an imbalance among competing Bidders.

Once the Bids are opened, no revisions, modifications, or withdrawals shall be permitted
under any circumstances.

e Failure to Extend Validity:

If the Bidder refuses or fails to extend the Bid Validity Period when requested by the
Employer, the Bid shall be considered non-responsive, and the Bidder shall be disqualified
from further consideration.

e Force Majeure:

In the event of Force Majeure or other circumstances beyond the control of the Employer,
the Bid Validity Period may be extended, subject to mutual agreement between the
Employer and the Bidder.

2.7. Evaluation Process

The evaluation of Bids shall be conducted in accordance with the eligibility, technical, and
financial criteria detailed in Clause 3 (Eligibility and Qualification Criteria) of this RFP. The
process shall be fair, transparent, and objective, based on the information provided by the
Bidders.

2.7.1. TechnicalBid Evaluation (for details refer clause no. 3.4 — Technical evaluation Criteria)

The Technical Bid shall be evaluated based on key parameters, including but not limited to
bidder’s experience, technical approach, methodology, key personnel, equipment, financial
capacity, and past performance. For detailed evaluation criteria and scoring methodology, refer
to Clause 3.4 - Technical Evaluation Criteria.
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The Technical Bid will be evaluated on a pass/fail basis. Any Bid that does not meet the minimum
technical requirements specified in the RFP will be deemed non-responsive and disqualified from
further evaluation.

2.7.2. Financial Bid Evaluation

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to
determine the most advantageous offer, considering the bid price, conformance to payment
terms, and completeness of the financial proposal. The Financial Bid evaluation shall be
conducted in accordance with the criteria specified in Clause 3.6 — Financial Criteria.

The Financial Bid will be scored based on the lowest responsive bid, considering both the total
cost and the value offered in terms of quality, safety, and time. In the event of a tie, the Employer
may decide to engage in negotiations or apply additional criteria to determine the final award.
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3. Eligibility and Qualification Criteria

This section outlines the eligibility and qualification criteria for bidders to ensure that only
qualified and capable entities participate in the bidding process. The bidder must meet the
specified technical, financial, and legal requirements to be considered eligible for the award of
the contract.

The detailed technical and financial eligibility requirements specific to this project are
provided in the Contract Data Sheet (CDS). Bidders are advised to carefully refer to the
Contract Data Sheet and all associated annexures for project-specific qualification
parameters, thresholds, formats, and documentary requirements before preparing their bid.

3.1
3.1.1

3.1.2.

3.1.3.

3.1.4.

General Eligibility Criteria
To be eligible for bidding, the Bidder must fulfil the following general eligibility
requirements:
Legally Established Entity:

The Bidder must be a legally registered entity in India or an eligible international entity,
including a consortium, joint venture (JV) if allowed for this RFP (refer CDS clause 5.3), or
partnership. Valid proof such as a certificate of incorporation, partnership deed, or joint
venture agreement must be provided.

Notification of Changes in Firm’s Name, Structure, or Merger

At any stage during the RFP process or after contract award, the Bidder must
immediately notify NHIT in writing in the event of:

i.  Achangeinthe name of the firm or its legal identity.

ii.  Any restructuring, reorganization, or change in the ownership or controlling
interest of the firm.

iii.  Merger, acquisition, or amalgamation with any other entity, whether domestic
or international.

NHIT reserves the right to assess the impact of such changes on the Bidder's eligibility and
performance obligations. If NHIT determines that such changes adversely affect the
Bidder's qualifications, financial stability, or conflict-of-interest status, NHIT may:

a. Disqualify the Bidder from the RFP process.
b. Terminate the contract without liability to NHIT.

c. Invoke performance security and recover damages for any financial or
reputational impact.

Failure to disclose any such change shall be treated as a material breach of contract
and may result in immediate disqualification or contract termination.

Experience & Capability: The Bidder must demonstrate experience in executing
infrastructure projects of a similar nature and scale. The total value of work completed
should reflect the Bidder's financial and technical ability to handle the project. Supporting
documents such as completion certificates, project references, and contract details must
be provided.
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3.1.5. Statutory Compliance: The Bidder must have valid GST registration, PAN, and other
applicable statutory registrations. Documentary proof must be submitted.

3.1.6. No Blacklisting: The Bidder should not have been blacklisted or debarred by Central
Public Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU), government
companies, government organizations, or regulatory authorities, NHAI, NHIT and NHIT's
subsidiaries. A self-declaration certificate confirming the non-blacklisting status must be
provided.

3.1.7. Financial Soundness: The Bidder must meet the minimum financial criteria specified
under Clause 3.4 (Financial Criteria) to demonstrate its ability to execute the contract
successfully.

3.1.8. As part of the eligibility assessment, bidders must comply with the requirements specified
in Clause 2.2.7.3 (Verification of Commitments). Failure to submit the required statement
of commitments, or submission of an incomplete or unverified statement, may result in
disqualification of the bid.

3.1.9. Failure to meet these general eligibility criteria shall result in automatic disqualification
from the bidding process.

3.2. Technical Criteria (Similar Project Experience) refer cl. 5.2 of CDS

The Bidder must demonstrate relevant experience in executing projects of similar nature, scope,
and complexity. The technical qualifications shall be based on the Bidder’s proven capability in
handling projects that are comparable in scale and scope to the one proposed herein. The
technical criteria for eligibility shall be as follows:
3.2.1. Similar Project Experience:
3.2.1.1. The Bidder should have successfully completed, as the lead contractor or a joint
venture partner, at least [3] projects of a similar nature, involving relevant projects as
specified in the Scope of Work.
3.21.2. These projects should have been completed within the last [5] years.
3.2.2. Nature of Work:

i.  The projects should have involved activities such as Bridge Rehabilitation and

Repair of similar scale, complexity, and technology as outlined in this RFP.
3.2.3. Value of Works Executed:

i.  The Bidder must have executed works with a minimum total contract value
of [as specified in Contract Data Sheet], either individually or collectively
across similar projects.

ii.  The value of such works should have been completed in the past [5] years.

3.2.4. Supporting Documentation: The Bidder shall submit the following documents to
substantiate their technical experience:

i. Completion certificates from the Employer or the client for each project
undertaken.
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i. Detailed description of the project scope, including the Bidder’s role and
responsibilities.

iii.  Contract value and duration of the project.

Failure to provide the required documentation or evidence of similar project experience may
result in the disqualification of the Bidder.

3.3. Specific Eligibility Criteria — refer Cl. 5.2 of CDS

Bidders must meet the following project-specific eligibility requirements based on the type of
work they are bidding for:

3.3.1.

Road Maintenance Works

The Bidder must have successfully completed at least three (3) road maintenance
projects on national or state highways within the past five (5) years.

The total value of these completed projects must be at least for the amount as
specified in Contract Data Sheet, demonstrating financial capacity.

The scope of work should include periodic maintenance, overlays, and routine upkeep
of road infrastructure.

The Bidder must own or have access to essential equipment such as milling machines,
pavers, compactors, and hot-mix plants.

Supporting documents: Project completion certificates, scope of work, and proof of
equipment ownership/access.

3.3.2. TollManagement Works

The Bidder must have a minimum of two (2) years of experience in toll plaza
operation and management.

The total value of toll management contracts handled should reflect the Bidder’s
ability to manage toll revenue and operations.

Experience should include operation of electronic toll collection systems, manual toll
collection, and revenue reconciliation.

Supporting documents: Performance certificates, reference letters, and toll
operations reports.

3.3.3. Civil Works

The Bidder must have completed civil engineering projects related to highway
construction, bridge repairs, or related infrastructure.

The scope should include road construction, bituminous macadam, reinforced
concrete structures, grading, and drainage systems.

The total value of such projects must be at least [as specified in Contract Data Sheet]
amount within the last five [5] years.

The Bidder must own or have access to batching plants, transit mixers, bitumen
sprayers, and crushers.
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v.  Supporting documents: Project details, completion certificates, proof of equipment
ownership/access.

3.3.4. Electrical Works
i. The Bidder must have experience in installation, operation, and maintenance of
electrical systems for highways or toll plazas.
i. Experience should cover highway lighting, traffic signals, and high-mast lighting
installations.
ii.  The total value of executed electrical works should be at least [as specified in
Contract Data Sheet] amount.
iv.  The Bidder must own or have access to cranes, hydraulic platforms, and certified
testing devices.
v.  Supporting documents: Project completion certificates, safety compliance reports,
and equipment access proof.
3.4. Technical Evaluation Criteria

The technical evaluation of the bids will be carried out based on the criteria outlined in the table
below. Each bidder will be evaluated on the basis of the following parameters, and the maximum
marks that can be awarded under each criterion are specified.

Minimum Qualifying Score - The bidder must achieve a minimum of 60 marks (out of 100) in
the technical evaluation to qualify for the financial bid opening. Bidders who score below the
minimum qualifying score will not be considered further in the evaluation process.

3.4.1. Technical Evaluation Matrix

Sr. No. Evaluation criteria & scoring guidance Maximum Points

Minimum 3 Years’ Experience in Similar field:

03 Years to 5 Years: 15 Marks

25
I > 5 Years to 10 Years: 20 Marks

> 10 Years: 25 Marks

Cumulative Turnover for the Last Three years for Similar work:

2 Crore to less than 5 Crore: 15 Marks

25
2 5 Crore to less than 10 Crore: 20 Marks

10 Crore or more: 25 Marks

Experience and Capabilities in execution of works in last 5 Years

03 Projects to 05 Projects: 20 Marks

06 Projects to 10 Projects: 25 Marks 30

> 10 Projects: 30 Marks

Documents Required: WOs/Completion Certificate copies issued by client.

Manpower Strength:

4 |05 to 10 Employees - 10 Marks 20

11to 20 Employees - 15 Marks
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21 or More employees — 20 Marks

3.5. Documents to be Furnished

Bidders must provide the following documents to support their technical proposals. Failure to
provide the required documents will result in disqualification:

3.5.1. General Eligibility Documents:

a) Registration certificate of the bidder entity (including consortium or joint venture,
if applicable).

b) GST certificate.
c) PAN card.

d) A self-declaration stating that the bidder is not blacklisted by any government
authority in India.

3.5.2. Technical Proposal Documents:

a) A detailed technical approach and methodology document outlining the steps
and processes to be followed.

b) CVs and qualifications of key personnel, demonstrating their expertise in
managing similar projects.
c) List and description of the equipment and technology that will be used during the
project.
d) Equipment ownership or lease agreements.
3.5.3. Financial Documents:
a) Audited financial statements for the last three financial years.
b) Bank statements showing financial capacity.
c) Proof of tax compliance.
3.5.4. Experience Documents:

a) Completion certificates for at least three projects of a similar nature and scale,
along with client references.

b) Details of completed projects (including scope, value, and timelines) to
substantiate the bidder's experience.

3.5.5. Safety and Environmental Management Documents:
a) A safety management plan.
b) Environmental compliance certificates or reports from previous projects.

c) Details of any relevant certifications related to quality or safety management
systems (e.g., 1SO).

3.5.6. Previous Performance on NHAI/Highway Projects:

a) Reference letters or performance certificates from clients for projects similar in
scope or value.
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iv.

b) Evidence of the bidder’s past performance on NHAI or highway projects.

3.5.7. Evaluation Methodology

The evaluation will be conducted in the following manner:

Step I: Preliminary Scrutiny — Checking completeness of documents.

Step 2: Technical Evaluation — Assessing bidder experience, project execution capability,
equipment, and personnel based on the above matrix and document submitted.

Bidders must secure a minimum of 60 marks in the technical evaluation to move to the next
stage.

Step 3: Financial Qualification - Evaluating financial soundness based on audited
statements and turnover. Financial proposals of only those bidders who have qualified in the
technical evaluation will be opened and evaluated.

Step 4: Final Scoring & Selection — Assigning weighted scores and finalizing technically
qualified bidders.

The Client reserves the right to reject any technical proposal that does not meet the minimum
requirements or fails to submit the requisite documents.

3.6. Financial Criteria (Net Worth, Turnover, etc.)

The Bidder must satisfy the financial eligibility criteria to ensure their financial stability and
capacity to undertake and complete the project. Additionally, the evaluation of the Financial Bids
shall consider compliance with cost structure, payment terms, and bid completeness. The criteria
for financial evaluation are as follows:

3.6.1.

Financial Eligibility Criteria:
The Bidder must meet the following financial requirements to qualify for bid
evaluation:

Net Worth: The Bidder must have a minimum net worth of [as specified in Contract Data
Sheet] as of the most recent financial year. The net worth should be certified by a
Chartered Accountant or an equivalent financial expert, and the certificate must be
included with the bid.

Annual Turnover: The Bidder must have an average annual turnover of at least [as
specified in Contract Data sheet] over the last [3] financial years. This turnover must be
derived from core business activities related to infrastructure development and project
management.

Solvency and Credit Rating: The Bidder should provide a letter from a recognized
financial institution stating their current solvency and creditworthiness, which shall
demonstrate their ability to mobilize funds for the project.

Financial Documents: The Bidder must submit the following:

a) Audited financial statements for the last [3] years, including profit and loss
statements, balance sheets, and cash flow statements.

b) A certificate from a Chartered Accountant stating the average annual turnover
and the net worth for the relevant period.
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3.6.2.

c) Any other documents that demonstrate the Bidder's financial strength, including
letters of credit, bank statements, or solvency certificates, if applicable.
Failure to meet the financial criteria or provide the required supporting documents
may lead to the rejection of the bid.

Financial Bid Evaluation:

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to
determine the most advantageous offer, considering the following:

Bid Price: The overall price quoted by the Bidder shall be evaluated to ensure compliance
with the cost structure and pricing details specified in the RFP. The Employer reserves the
right to reject any bid if the pricing is deemed excessively high or unreasonably low.
Conformance to Payment Terms: The financial proposal must align with the payment
schedule and terms defined in the RFP.

Completeness of Financial Proposal: The financial bid shall be assessed for
completeness, ensuring that all required items, works, and deliverables under the
Contract are properly priced.

The Financial Bid shall be evaluated based on the Lowest Responsive Bid, considering both the
total cost and the value offered in terms of quality, safety, and timely execution. In case of a tie,
the Employer may opt for negotiations or apply additional criteria to determine the final award.

3.7.

Legal and Regulatory Requirements

The Bidder must comply with all applicable laws, regulations, and statutory obligations under
Indian law, as well as the regulatory requirements set by the Employer, including but not limited
to the following:

3.7.1.

3.7.2.

3.7.3.

3.7.4.

3.7.5.

Incorporation and Legal Status: The Bidder must be a legally constituted entity under
Indian law, registered as a corporation, partnership, or joint venture. The Bidder must
provide a copy of the certificate of incorporation, articles of association, and other
relevant documents proving their legal status.

Tax Compliance: The Bidder must submit a valid Goods and Services Tax (GST)
registration certificate, along with evidence of good standing in compliance with all
applicable tax obligations. In addition, the Bidder must have filed tax returns for the last
[5] years.

No Litigation or Legal Disputes: The Bidder must declare that they are not involved in any
litigation or legal disputes that may affect their ability to perform the contract. The Bidder
must submit a self-certification regarding the absence of any ongoing or past legal
disputes, particularly those that may affect the project’s execution.

Debarment or Blacklisting: The Bidder must not be debarred, blacklisted, or otherwise
disqualified from bidding on projects by NHIT and its subsidiaries, any government
agency, department, or public authority. A declaration confirming this must be provided
by the Bidder.

Other Regulatory Compliance: The Bidder must comply with all relevant local, state, and
central government laws and regulations, including but not limited to labor laws,
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environmental regulations, and safety standards. The Bidder must submit necessary
documentation to demonstrate compliance with these regulatory requirements.

Failure to meet these legal and regulatory requirements, or to provide the necessary
documentation, may result in the rejection of the Bidder's proposal.

3.8. Disqualification Criteria

NHIT reserves the right to disqualify any bidder or Respondent, at its sole discretion, at any stage
during the evaluation of proposals, in the event that the Respondent:

3.8.1.

3.8.2.

3.8.3.

3.8.4.

3.8.5.

Late Submission:

Submits the proposal documents after the specified bid due date and time, regardless of
the reason for delay.

Misrepresentation or False Information:

Makes any misleading or false representations, or provides false, inaccurate, or
incomplete information in the forms, statements, or supporting documents submitted to
demonstrate eligibility or compliance with the requirements.

Failure to Provide Clarifications:

Fails to provide relevant clarifications or additional information, as requested by NHIT,
within the stipulated time frame.

Ineligibility Due to Debarment or Blacklisting:

The Respondent, or any of its directors, shall be deemed ineligible if they have been
declared ineligible or debarred by any Central Public Sector Undertaking (CPSU), State
Public Sector Undertaking (SPSU), government companies, government organizations,
regulatory authorities, NHAI, NHIT, or NHIT's subsidiaries for involvement in corrupt
practices, fraudulent conduct, or any other criminal activity. Additionally, any bidder found
to be blacklisted by such entities will be disqualified from participation in this RFP process.

Mandatory Disclosure & Consequences of Non-Disclosure

The Bidder shall submit a self-declaration affidavit stating that neither the Bidder nor any
of its directors or key personnel have been debarred or blacklisted by any entity
mentioned in Clause 3.8.1.4. This affidavit shall be provided along with the bid submission.

In the event that NHIT discovers, at any stage of the bidding process or contract execution,
that the Bidder was blacklisted or debarred at the time of submission and failed to
disclose such information:

The bid shall be summarily rejected, or the contract shall be terminated immediately.

NHIT shall forfeit any performance security or earnest money deposit (EMD) submitted by
the Bidder.

NHIT reserves the right to recover damages for any financial, reputational, or operational
loss incurred due to the misrepresentation.

The Bidder shall be permanently blacklisted from future NHIT projects.
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3.8.6.

3.8.7.

3.8.8.

NHIT may also conduct background verification checks at its sole discretion to confirm the
authenticity of the Bidder's disclosures. Any false statement, concealment, or
misrepresentation shall be treated as fraudulent practice, and NHIT shall be entitled to
take appropriate legal action.

Joint Venture (JV) Eligibility: Bidders submitting their proposal as a Joint Venture (JV)
must strictly adhere to the eligibility criteria as specified in this RFP. Any JV submitted in a
form other than that prescribed in this document will be deemed non-compliant. Such JV
bidders shall be considered ineligible, and their bids will be summarily rejected without
further consideration.

Disputes with NHIT Entities: Bidders who have an unresolved dispute with any NHIT entities
or have previously defaulted in the provision of services or execution of works for NHIT shall
be deemed ineligible to participate in this RFP. The Bidder's past performance with NHIT
Entities will be thoroughly reviewed, and any history of defaults or contractual disputes
may result in disqualification from the bidding process.

Non-Workable & Unjustified Bids

A Bidder shall be liable for disqualification from the RFP process or contract termination if
the bid submitted is deemed non-workable, irrationally low, or lacking proper justification.
The following conditions shall apply:

i.  Unreadlistic Pricing: If NHIT determines that the Bidder has submitted an
abnormally low bid that appears non-workable, with the potential to compromise
project quality, financial viability, or timely completion.

i. Failure to Justify Quoted Rates: If the Bidder fails to submit a detailed rate
analysis, cost breakdown, or backup documentation demonstrating the viability of
the quoted rates within the stipulated time upon NHIT's request.

iii.  Inability to Provide Work Methodology: If the Bidder is unable to furnish a credible
work methodology, resource allocation plan, or execution strategy ensuring
compliance with project deliverables as outlined in the scope document.

iv.  Malafide Intentions or Price Disruption: If it is reasonably established that the
Bidder has deliberately submitted an abnormally low bid with mala-fide intent to
manipulate prices, disrupt fair competition, or create a non-competitive market
scenario.

v.  Non-Compliance with Deliverables: If the quoted rates, work methodology, or
resource commitments fail to meet the scope and quality requirements, thereby
affecting project execution, NHIT reserves the right to disqualify the Bidder at any
stage of the bidding or execution process.

NHIT, at its sole discretion, may seek additional clarifications, rate justifications, or
performance commitments from the Bidder. If the Bidder fails to provide satisfactory
explanations or evidence of feasibility, NHIT reserves the right to:
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a) Disqualify the Bidder from the tender process.
b) Terminate the contract if already awarded.

c) Invoke performance security and recover damages for project risks caused due to
the non-workable bid.

d) Blacklisting the Bidder from future NHIT projects.

NHIT's decision in assessing the workability of the bid shall be final and binding, and no
claims or disputes regarding disqualification under this clause shall be entertained.

General Provisions:

¢ NHIT reserves the right to evaluate the responsiveness, eligibility, and qualification
of Bidders based on the information provided in the proposal and any
clarifications sought by NHIT.
The decision to disqualify a Bidder under the above criteria shall be final and binding,
and no claims for compensation or reconsideration shall be entertained.

3.8.9. Disqualification for Duplicate Bids or Collusion

A bidder shall be disqualified from the RFP process, and their bid shall be summarily
rejected, if at any stage NHIT determines that:

i.  Duplicate or Multiple Bids — The Bidder has submitted more than one bid for the same
project, either directly or indirectly, through different entities, Joint Ventures, Consortiums,
or daffiliated companies, in violation of Clause 2.2.1.5.

i.  Collusion with NHIT Employees — The Bidder is found to have engaged in direct or indirect
collusion with any NHIT employee, representative, or consultant to gain an unfair
advantage in the bidding process.

ili.  Prohibition on Collusion Among Bidders

"Collusion Among Bidders: If NHIT determines that two or more Bidders have engaged
in any form of collusion, cartelization, price-fixing, bid rotation, or any other anti-
competitive practice to manipulate the bidding process or restrict fair competition, all
such Bidders shall be immediately disqualified from the RFP process.

In addition, NHIT reserves the right to:

a. Forfeit the Earnest Money Deposit (EMD) or Performance Security of the colluding
Bidders.

b. Blacklist the involved Bidders from future NHIT tenders for a specified period.

c. Report the collusion to relevant regulatory authorities for further legal action.
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The determination of collusion shall be at NHIT's sole discretion and may be based on
direct evidence, circumstantial findings, or independent investigation. Any such
decision shall be final and binding, with no claims entertained from the affected
Bidders.

iv.  Fraudulent or Manipulative Practices — The Bidder has attempted to influence the RFP
process by unethical means, including bribery, coercion, or unauthorized communication
with NHIT officials regarding bid evaluation.

If any of the above violations are detected at any stage of the RFP process or contract
execution, NHIT reserves the right to:

a) Reject the bid immediately without further evaluation.

b) Terminate the contract if already awarded.

c) Forfeit the Earnest Money Deposit (EMD) or Performance Security.
d) Blacklist the Bidder from participating in future NHIT projects.

e) Initiate legal proceedings as per applicable laws.

NHIT shall not be liable for any claims, damages, or expenses incurred by the Bidder
due to disqualification under this clause.
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4. Project Information

As provided in the Contract Data Sheet

4.1. Scope of Work

4.2. Site

The Scope of Work under this Request for Proposal (RFP) is outlined in detail in Annexure
[c2], which constitutes an integral and binding part of this document. The works to be
undertaken by the successful bidder shall align with the objectives of this RFP and
encompass activities associated with the maintenance, management, procurement,
or consultancy of road infrastructure and allied systems.

The successful bidder shall assume full responsibility for the planning, execution, and
completion of the assigned works in strict accordance with the terms and conditions
set forth in the contract agreement. This includes unwavering adherence to all
applicable technical standards, specifications, and industry best practices, ensuring
compliance with quality, safety, environmental, and statutory requirements at all
stages of the project.

All works shall be executed with the highest standards of professionalism, diligence,
and efficiency, ensuring the timely delivery of services while minimizing disruptions to
ongoing operations. The bidder shall deploy appropriate and adequate resources,
including skilled personnel, equipment, and materials, to achieve the objectives
outlined in the detailed Scope of Work.

The specific obligations, deliverables, timelines, and performance metrics are
comprehensively detailed in Annexure [C2], which forms an integral and binding part
of this RFP. Bidders are required to thoroughly review, comprehend, and unconditionally
acknowledge the provisions set forth in Annexure [€2] as a mandatory prerequisite for
submitting their proposals. Non-compliance with this requirement may result in the
rejection of the proposal.

Furthermore, the bidder shall proactively address any challenges or deviations
encountered during the execution of the works, ensuring prompt communication with
the contracting authority and effective resolution of issues in alignment with the
contract terms.

The Bidder is required to carefully review the entire Scope of Work to ensure they
understand all the activities and responsibilities entailed in the project execution.

Details and Location Maps

This section provides essential information about the project site, including site
conditions, access, and any specific challenges that may affect the execution of the
works. The Bidder must thoroughly review these details to assess the feasibility and
plan for project implementation.

4.2.1. Site Location: The project is located at Annexure [C4]. The exact coordinates of the site
can be found in the attached site location maps. The site is accessible via [insert access
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4.2.2.

4.2.3.

4.2.4.

4.2.5.

4.3.

4.3.1.

roads] and is situated in proximity to key transport hubs, making transportation of
materials and equipment relatively easy.

Topographical and Site Conditions: The site consists of [refer Annexure [C4]. The
existing road network requires maintenance and repair works, including resurfacing,
drainage improvements, and signages.

Site Restrictions: The Bidder must consider the following site-specific factors:
i. Rightof Way: Ensure access to the site without any encumbrances.

i. Traffic Management: Special consideration must be given to managing traffic
during working hours, including diversions and road closures as necessary.

iii. Space Availability: The available area for material storage, equipment placement,
and construction camps is limited and needs careful planning.

Location Maps:

i. Detailed location maps, site layouts, and access points are provided in the
Annexure [C4] for the Bidder's reference. These maps should be reviewed
thoroughly to understand site boundaries, existing infrastructure, and areas of
work.

Pre-Construction Surveys: The Contractor is required to carry out their own survey to
verify the existing conditions of the site, including sub-soil investigations, topographic
surveys, and geotechnical assessments. These surveys will form the baseline for the
execution of the works.

The Bidder must submit a plan for the logistics and execution of works, considering the
site-specific challenges and requirements outlined above.

Environmental and Statutory Clearances

The Contractor is responsible for ensuring that all necessary environmental and statutory
clearances are obtained prior to commencing any works on the project site. This section
provides an overview of the clearances required and the expectations for compliance with
environmental and statutory regulations.

Environmental Clearances: The project must adhere to the environmental regulations set
forth by the Ministry of Environment, Forest and Climate Change (MoEFCC) and other
relevant authorities. The Contractor must ensure compliance with the following:

i.  Environmental Impact Assessment (EIA): The Contractor must obtain an EIA
approval if required for the nature and scope of the work.

i. Air, Water, and Noise Pollution Control: The Contractor must implement
measures to mitigate air, water, and noise pollution during the construction phase
in accordance with the prescribed limits and guidelines.

iii. Waste Management: The Contractor mustimplement a waste management plan,
including the disposal of construction debris, hazardous materials, and non-
hazardous waste, ensuring compliance with local regulations.
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4.3.2. Statutory Clearances: The following statutory clearances must be obtained by the
Contractor before work commences:

i.  Permits for Excavation and Groundwork: Approvals from local authorities for any
excavation and groundwork activities.

i. Clearance for Traffic Diversion: Approval from relevant traffic authorities for any
required road closures or diversions during the work.

ii. Land Use and Building Approvals: Any necessary approvals from local authorities
regarding land use or construction work.

4.3.3. Compliance and Documentation: The Contractor shall submit copies of all clearance
certificates, permits, and approvals obtained from the relevant authorities. These
documents must be provided as part of the pre-construction documentation before the
commencement of the work.

4.3.4. Environmental Management Plan (EMP): The Contractor shall prepare an Environmentall
Management Plan (EMP) that outlines the measures to be implemented to protect the
environment throughout the project lifecycle. The EMP shall include details on waste
management, pollution control, and mitigation measures for any environmental impacts
identified during the pre-construction surveys. Detailed Format for Environmental
Management Plan (EMP) is given in Section 16.

The Contractor shall be responsible for the timely acquisition of all necessary
clearances and ensuring that the work is carried out in full compliance with
environmental and statutory requirements.
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5. Terms and Conditions of Contract
5.1. General Conditions of Contract (GCC)

The General Conditions of Contract (GCC) shall govern the contractual relationship between
the Employer and the Contractor, detailing the rights, obligations, and responsibilities of both
parties. The GCC provides comprehensive terms covering scope, performance standards,
payment terms, safety measures, dispute resolution mechanisms, and termination
conditions, among other relevant provisions.

The GCC forms an integral part of this RFP and is appended as Annexure [A1] for reference.
Bidders are advised to carefully review the GCC to ensure complete understanding and
compliance. By submitting their Proposal, Bidders confirm their acceptance of the terms
outlined in the GCC, except for any deviations explicitly stated and agreed upon during the
bid evaluation process.

In case of any inconsistency between the provisions of this RFP and the GCC, the provisions
of the GCC shall prevail unless explicitly stated otherwise in the Special Conditions of Contract
(SccC) or other contractual documents.

5.2. Special Conditions of Contract (SCC)

The Special Conditions of Contract (SCC) shall supplement the General Conditions of
Contract (GCC) and shall specify project-specific requirements, terms, and obligations
applicable to the execution of the contract.

The SCC is designed to address particular aspects of the project, including but not limited to
scope variations, additional responsibilities, payment milestones, performance security,
warranties, and project timelines. In case of any conflict between the GCC and SCC, the
provisions of the SCC shall prevail to the extent of such conflict.

The detailed Special Conditions of Contract are provided as an Annexure [A2] to this RFP
document. Bidders are advised to thoroughly review the SCC and incorporate its provisions
into their bids. The SCC forms an integral part of the contract and shall be binding on all
parties upon the signing of the agreement.

5.3. Contract Data (Project-Specific Details)

The Contract Data provides essential project-specific details that supplement the General
and Special Conditions of the Contract. These details are integral to understanding the scope,
execution, and management of the contract. The Contract Data shall be referenced by all
Bidders during the preparation and submission of their Bids and by the successful Bidder
during project execution.
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All relevant project-specific information, including but not limited to, the following, shall be
included in the Contract Data and annexed to this RFP:

a) Project Title and Location: A brief description of the project and its geographical location.
b) Scope of Work: Outline of key deliverables, milestones, and specific requirements.

c) Key Dates and Timeframes: Including Bid submission deadlines, contract
commencement date, and project completion timelines.

d) Payment Terms: Details regarding billing cycles, interim payments, and final settlement.

e) Performance Requirements: Any specific performance indicators or metrics applicable
to the project.

f) List of Minimum Equipment: Required machinery and tools to be owned or deployed by
the contractor, as applicable.

g) Quality Standards and Testing Protocols: Reference to applicable standards and
frequency of testing, if any.

h) Safety and Environmental Compliance: Specific safety and environmental guidelines for
the project.

i) Contact Points: Designated representatives for communication and coordination,
including their roles and responsibilities.

The detailed Contract Data is provided as Annexure [C1] of this RFP and forms an integral
part of the bidding documents. Bidders are advised to review the Annexure thoroughly to
ensure their Bids are compliant with the project-specific requirements. Any clarifications
regarding the Contract Data must be sought in accordance with the procedure outlined in
Clause No. [2.5 - Clarifications and Addendum] of this RFP.
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6. Design and Construction Requirements
6.1. Design Requirements
The Contractor shall ensure that all designs conform to:
i.  MoRTH Specifications for Road and Bridge Works (5th Revision) published by IRC.
i.  Relevant IRC codes and guidelines.
iii. RelevantIS codes and standards.

Design submissions must align with the project’'s functional and safety requirements,
incorporating:

i. Detailed design reports, calculations, and drawings for structural and non-structural
components.

i.  Safety provisions, environmental sustainability, and traffic management plans.

All design requirements are detailed in Annexure [C5], which includes specific parameters and
submission protocols.

6.2. Construction Requirements
All construction activities shall comply with:
i.  MORTH Specifications for Road and Bridge Works (5th Revision).
ii. Approved project schedules and methodologies.
iii.  Standards for material quality, workmanship, and safety.

The Contractor must ensure testing, quality assurance, and the use of appropriate equipment.
Non-compliance shall be subject to penalties as specified in the contract. For further details, refer
to Annexure [C6].

6.3. Technical Specifications
All technical specifications shall strictly follow:
i.  MORTH Specifications for Road and Bridge Works (5th Revision).
ii. Relevant IRC codes for design, materials, and construction.
iii. Relevant IS codes for materials, testing, and compliance.

The detailed technical specifications for the project are provided in Annexure [C7]. Any
deviations require prior approval from NHIT.

6.4. Approved Drawings (Plans, Layouts, Sections, etc.)
The project shall be executed in strict accordance with the approved drawings, which include:
i.  General Arrangement Drawings (GAD), detailed layouts, and sections.
ii.  Structural reinforcement details and material specifications.
iii.  Utility layouts and drainage systems.

The approved drawings are appended as Annexure [C8]. Any revisions or updates shall be
issued formally by NHIT.
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6.5. Utility Shifting Guidelines (if applicable)
If utility shifting is part of the project scope, the Contractor shall:

i. Follow the protocols outlined in MoRTH Specifications for Road and Bridge Works (5th
Revision) and relevant IRC/IS codes.

ii. Liaise with utility owners to minimize disruptions.
iii.  Ensure proper safety, environmental compliance, and timely execution.

Detailed guidelines for utility shifting, including coordination protocols and safety measures, are
provided in Annexure [A4].

Note

All technical specifications, drawings, and guidelines shall adhere to the latest editions of MORTH
Specifications for Road and Bridge Works (5th Revision), relevant IRC codes, and IS codes.
Annexures referenced in this section are integral to the RFP document.
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7. Quality Assurance and Control Requirements
7.1. Standards to be Adhered to (MoRTH, IRC, IS, etc.)
Standards to be Adhered to

The Contractor shall strictly follow the latest versions of the following standards for all aspects of
quality assurance and control:

1.  MOoRTH Specifications for Road and Bridge Works (5th Revision):

i. Clause No. 900, which comprehensively addresses quality management and
control measures for road and bridge works.

2. Relevant IRC Codes:
i.  For design, materials, and construction practices.
3. RelevantlIS Codes:
i.  For testing methods, material standards, and compliance procedures.

All testing, inspections, and certifications shall conform to the guidelines outlined in these codes.
Where discrepancies arise, the most stringent requirement shall prevail.

7.2. Contractor's QA/QC Obligations

The Contractor is required to implement a robust QA/QC plan as per Clause No. 900 of the MOoRTH
Specifications for Road and Bridge Works (5th Revision), which includes but is not limited to:

1. Establishment of a QA/QC System:

i. Develop and submit a comprehensive QA/QC plan for approval prior to the
commencement of works.

i. Designate a dedicated QA/QC manager and support team responsible for quality
management.

2. Material Testing and Certification:
i.  Conduct all material testing in accordance with the relevant IRC and IS codes.

ii.  Submit test results and certifications from approved laboratories as per project
requirements.

3. Inspection and Approval:

i.  Facilitate inspections by the Engineer or authorized representatives at all stages of
work.

ii.  Obtain prior approval for materials, equipment, and methodologies before use or
implementation.

4. Documentation and Reporting:

i. Maintain detailed records of all QA/QC activities, including test reports, inspection
logs, and certifications.

ii.  Submit periodic quality reports to the Engineer for review and verification.

5. Rectification of Defects:
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Address any defects or non-compliance issues promptly as identified during

inspections or audits.

Ensure that rectification measures conform to the approved standards and

specifications.

6. Site Laboratory and Testing Facilities:

Establish a fully equipped site laboratory to conduct routine tests.

Ensure availability of trained personnel to perform and validate tests as required.

Failure to comply with QA/QC obligations may lead to penalties, suspension of work, or
termination of the contract, as deemed appropriate by the Employer.
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8. Health, Safety, and Environmental (HSE) Guidelines

This section establishes the mandatory Health, Safety, and Environmental (HSE) guidelines that
the Contractor must adhere to during the execution of the project. The Contractor is obligated to
implement appropriate measures to ensure the safety of workers, the protection of the
environment, and compliance with statutory regulations.

8.1. HSERequirements

The Contractor shall be responsible for ensuring the health, safety, and welfare of all persons
employed or engaged in the performance of the work. Additionally, the Contractor must take all
necessary precautions to protect the environment, ensure the safety of the general public, and
minimize disruptions to traffic and nearby properties. Strict adherence to traffic management
protocols, construction best practices, and all applicable health, safety, and environmental (HSE)
regulations is mandatory. The Contractor shall comply with NHIT's HSE Policy & Requirements as
detailed in Annexure [A5] of this RFP throughout the project duration.

The following HSE guidelines must be strictly adhered to throughout the project duration:
1. General HSE Obligations:

i.  The Contractor shall implement all necessary measures to safeguard the health
and safety of workers, visitors, and any other persons who may be affected by the
project activities.

ii.  The Contractor shall provide and maintain a safe working environment, free from
recognized hazards that could cause injury or iliness. The working conditions shall
comply with all applicable national and international standards, including but not
limited to the Factories Act, 1948, The Environment Protection Act, 1986, The
Occupational Safety, Health and Working Conditions Code, 2020, and
International Labour Organization (ILO) standards.

iii.  The Contractor shall conduct risk assessments regularly and take proactive steps
to mitigate any identified risks. All work practices shall be reviewed periodically to
ensure compliance with the latest safety regulations and standards.

2. Health and Safety Procedures:

i. The Contractor shall establish a Health and Safety Management Plan (HSMP)
before commencing work, detailing the procedures and controls to be
implemented. The HSMP shall include procedures for emergency response, first
aid, medical services, and accident reporting.

ii. The Contractor shall provide personal protective equipment (PPE) to all workers
and ensure its proper use. PPE includes, but is not limited to, helmets, safety boots,
gloves, goggles, ear protection, and high-visibility clothing.

iii.  The Contractor shall ensure that all workers are adequately trained on health and
safety protocols, emergency procedures, and the proper use of equipment.
Regular safety drills and training sessions must be conducted and documented.

iv. A Health and Safety Officer shall be appointed to oversee the implementation of
the HSMP and ensure compliance with all safety regulations. The Health and Safety

Page 58 of 91




National Highways Infra Trust

. Doc No.: NEPPL/FY26-27/RFP
NHIT RFP for Soil works . / / /
National Highways infra Trast KOKRP/Soil Works at Median

Officer will be responsible for reporting safety violations and making
recommendations for corrective actions.

3. Emergency Preparedness:

i. The Contractor shall establish emergency response procedures for various
contingencies, including fire, medical emergencies, natural disasters, and
accidents. These procedures must be communicated to all personnel, and
emergency response drills shall be conducted periodically.

i. A first-aid kit and emergency medical services shall be readily available at the
worksite. The Contractor must ensure that all workers are familiar with the location
of the emergency facilities and the procedures for requesting emergency
assistance.

4. Reporting and Record-Keeping:

i.  The Contractor shall maintain comprehensive records of all health and safety
incidents, including accidents, injuries, near-misses, and corrective actions taken.
These records must be submitted regularly to the Employer for review.

i. In case of any significant accident or incident, the Contractor shall provide an
immediate report to the Employer and the relevant authorities, along with a
detailed investigation into the cause and corrective measures.

5. Subcontractor Compliance:

i.  The Contractor shall ensure that all subcontractors engaged in the project adhere
to the same high standards of health and safety. The Contractor shall be
responsible for ensuring that subcontractors comply with the HSE requirements
and shall monitor their performance accordingly.

6. Non-Compliance Penalties:

i.  Failure to comply with the HSE guidelines may result in penalties, work stoppages,
or contract termination. The Employer reserves the right to take corrective action
in case of persistent non-compliance.

8.2. Environmental Management Plan (EMP)

The Contractor shall prepare and implement an Environmental Management Plan (EMP) to
ensure the project is executed in a manner that minimizes environmental impact. The EMP shall
detail the specific actions to be taken to mitigate adverse environmental effects arising from the
project and ensure compliance with environmental regulations. Detailed Format for
Environmental Management Plan (EMP) is given in Section 16.

1. General Environmental Obligations:

i.  The Contractor shall comply with all relevant environmental laws, regulations, and
guidelines, including those set by the Ministry of Environment, Forest and Climate
Change (MoEFCC), the Environmental Protection Act, 1986, and State Pollution
Control Boards. The EMP must be designed in accordance with these regulations
to minimize pollution and protect natural resources.
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ii. The EMP must include provisions for environmental monitoring and compliance
audits to assess the project’'s adherence to environmental standards and
regulations.

2. Mitigation of Environmental Impacts: The EMP shall address the following environmental
impacts, among others:

i. Air Quality: Measures to control dust, emissions from vehicles, and other pollutants
during construction activities. Dust suppression techniques, such as water
spraying and the use of dust barriers, shall be implemented.

i.  Water Quality: The Contractor shall ensure that water bodies in and around the
project area are protected from contamination due to construction activities.
Measures shall be taken to manage runoff, prevent spillage of hazardous
materials, and treat wastewater as per legal requirements.

iii. Waste Management: The Contractor shall implement a waste management
strategy that includes the collection, segregation, recycling, and disposal of waste
materials. Hazardous and non-hazardous wastes must be handled separately,
with proper disposal methods to avoid environmental harm.

iv.  Noise and Vibration: The Contractor shall take necessary precautions to limit
noise and vibration levels at the site. The use of noise barriers, the maintenance of
machinery, and compliance with permissible noise limits shall be part of the
mitigation measures.

v.  Ecological Impact: If the project site affects flora and fauna, the EMP shall include
a detailed plan for the conservation of biodiversity, including the protection of
existing vegetation, wildlife, and endangered species.

3. Monitoring and Compliance:

i.  The Contractor shall conduct regular environmental monitoring to assess the
effectiveness of the mitigation measures and identify any unforeseen
environmental impacts.

ii.  Environmental audits shall be conducted at regular intervals, and the Contractor
shall submit the results of these audits to the Employer.

iii.  The Contractor shall cooperate with the authorities and provide access to the site
for inspection of environmental compliance.
4. Waste Disposal and Resource Management:

i. The Contractor shall ensure the proper disposal of construction debris and
hazardous materials in compliance with relevant environmental guidelines.

ii. The EMP shall include measures for resource conservation, such as energy-
efficient construction methods, use of sustainable materials, and water
conservation during the execution of the project.

5. Emergency Response for Environmental Incidents:

i. In the event of an environmental accident, such as a chemical spill or fuel leak, the
Contractor shall have a response plan in place, including immediate containment
measures, notification procedures, and mitigation actions. The Employer shall be
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notified immediately, and corrective actions must be taken to prevent further
damage.

6. Environmental Training:

The Contractor shall provide environmental awareness training to all workers and
subcontractors involved in the project. This training shall focus on the importance
of environmental protection, waste management, and the proper use of
equipment to minimize environmental impacts.

7. Reporting and Documentation:

The Contractor shall maintain detailed records of all environmental activities,
including waste management, emissions control, and monitoring results. These
records shall be made available to the Employer and relevant authorities upon
request.

8. Compliance Audits:

The Employer reserves the right to conduct independent environmental
compliance audits, at their discretion, to assess the Contractor’'s adherence to the
EMP. If the Contractor is found to be non-compliant, corrective measures shall be
required within a specified time frame.
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9. Financial Proposal
9.1 Format for Financial Bid Submission
<On the Letterhead of the Bidder>
FINANCIAL PROPOSAL

From:
<Name and Address of the Bidder>

To:
Mr. [name & designation shall be as specified in Contract Data Sheet]

NHIT Eastern Projects Private Limited
Unit No.: 325, 3rd Floor, D21 - Corporate Park
Sector-21, Dwarka - 110077, Delhi.

Subject: Financial Proposal for the Request for Proposal (RFP) issued by NHIT Eastern
Projects Private Limited (NEPPL) for Engagement of Agency/Firm for Removal and
Disposal of Excess Soil from Median on Four lane of Kochugaon-Kalijhar Toll Road
Project in state of Assam.

FINANCIAL OFFER

The financial offer, inclusive of all costs except GST, is presented below:

Sr. No. Particulars Amount (INR)

1 Refer Annexure [C3]

Note: A detailed cost breakup is provided in the attached Bill of Quantities (BoQ).

Name & Signature of Bidder’'s Authorized Signatory Date:

Instructions for Bidders

1. The financial offer must be quoted in Indian Rupees, limited to two decimal places, and
shall remain firm throughout the contract period.

2. The quoted fee must be inclusive of all charges except GST, which will be paid as
applicable. Taxes should be shown separately while submitting invoices for payment.

3. Withholding taxes, as applicable, will be deducted at the time of payment.

A detailed BoQ with cost breakup should accompany this proposal.
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9.2 Payment Schedule

The payment schedule for the works shall be governed by the provisions outlined in the Contract
Data Sheet and shall conform to the terms specified in the General Conditions of Contract (cce)
and Special Conditions of Contract (SCC). Payments may be structured as either Milestone-
Based or BoQ-Based, as defined in the Contract Data.

e Milestone-Based Payments: Payments shall correspond to the measurable and certified
completion of specific activities or project milestones, as defined in the approved Scope
of Work and the agreed construction program. The certification of milestones by the
Engineer/Authority’s Representative shall be mandatory for processing payment claims.

e BoQ-Based Payments: Payments shall be made against the actual quantities of work
executed, measured, and certified as per the mode of measurement specified in the
Contract Data and BoQ. The contractor shall submit Interim Payment Certificates (IPCs)
based on quantities executed, supported by appropriate documentation, including
detailed measurement sheets and verification reports. Payment shall be made at the
agreed unit rates for the items specified in the BoQ, subject to the terms of the Contract.

For both methods, advance payments, if applicable, shall be disbursed upon submission of an
acceptable Advance Payment Bank Guarantee. Deductions for retention money, performance
securities, liquidated damages, and any other amounts stipulated in the Contract shall apply
uniformily.

The final payment shall be released upon successful completion of all contractual obligations,
including rectification of defects during the Defects Liability Period (DLP), submission of "As-Built
Drawings,” and certification of the Final Payment Certificate by the Engineer/Authority’s
Representative. Payments shall be processed within the timelines specified in the Contract and
shall be subject to compliance with all contractual conditions.

9.3 Bill of Quantities

The Bill of Quantities (BoQ) provided in the Annexure [c3] forms an integral part of the Contract
and specifies the estimated quantities, unit rates, and total cost for each item of work. The
contractor is required to execute the works strictly in accordance with the BoQ, the drawings, and
the technical specifications outlined in the Contract.

The quantities mentioned in the BoQ are indicative and subject to variations as per the provisions
of the GCC. The contractor shall not execute quantities beyond the variation limits stipulated in
the Contract Data without prior written approval from the Authority.

The Engineer/Authority’s Representative shall certify all measurements and variations in
accordance with the specified mode of measurement. Payment for items shall be made at the
agreed unit rates for the actual work done, as certified.

The contractor shall ensure proper documentation and submission of records, including daily
progress reports, to support all claims under the BoQ. Any disputes related to measurements or
quantities shall be resolved as per the provisions of the Dispute Resolution Mechanism in the
Contract.
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9.4 Right to Renegotiate or Re-Tender

The Client reserves the right to renegotiate the prices or initiate a separate tendering process if
the total contract value or the executed quantities exceed the limits specified in the Contract
Data Sheet. In the event that no such limits are provided in the Contract Data Sheet, the limit shall
be 125% of the total contract value and 125% for any specific item.

The Contractor shall not claim any automatic entitlement to execute additional quantities
beyond the agreed contractual limits. Any renegotiation or additional award shall be subject to
mutual agreement and approval by the Client.

9.5 Taxation Details

The Contractor shall be solely responsible for the payment of all applicable taxes, duties, levies,
and other statutory charges, whether existing or arising during the Contract period, except for
Goods and Services Tax (GST), which shall be paid separately by the Authority at the prevailing
rates.

The Contractor shall issue GST-compliant tax invoices for every claim, incorporating their valid
GST Registration Number and the applicable GST rates. Any input tax credits availed by the
Authority shall be adjusted against payments due to the Contractor. Failure to comply with GST
regulations, including timely submission of invoices and returns, shall result in penalties as
provided under the governing laws and the Contract.

The Contractor shall indemnify the Authority against any liabilities, losses, or penalties arising out
of non-compliance with applicable tax laws. If there is any change in applicable tax laws or the
introduction of new taxes during the Contract period, such changes shall be dealt with in
accordance with the GCC.

It shall be the Contractor’s obligation to ensure compliance with all statutory requirements and
provide evidence of tax deposits upon request by the Authority. Any tax-related disputes shall be
handled in accordance with the provisions of the Contract and the applicable laws of the
jurisdiction.

10. Performance and Security Documents
10.1  Performance Security Template (Annexure [B2])

The Contractor shall furnish a Performance Security in the form of an unconditional and
irrevocable Bank Guarantee issued by a Scheduled Commercial Bank in India or any other bank
acceptable to the Authority, in the format provided in the Contract Data. The Performance
Security shall be submitted within the timeline stipulated in the Letter of Acceptance (LOA) and
prior to the signing of the Contract Agreement.
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The amount of the Performance Security shall be equivalent to the percentage of the Accepted
Contract Amount as specified in the Contract Data and shall remain valid until the expiry of the
Defects Liability Period (DLP) or any extension thereof, including an additional claim period of 60
(sixty) days.

In the event of the Contractor's failure to perform any of its obligations under the Contract, the
Authority shall have the right to invoke the Performance Security, either in part or in full, without
prior notice to the Contractor. Such invocation shall not absolve the Contractor from its
contractual obligations or liabilities.

The Contractor shall ensure that the Performance Security is renewed or replaced as and when
required, to maintain its validity as per the Contract terms. Failure to maintain valid Performance
Security shall be treated as a material breach, entitling the Authority to take appropriate action,
including termination of the Contract.

10.2 Bank Guarantee Template (for Advance Payment) (Annexure [B3])

If an advance payment is agreed upon, the Contractor shall furnish an Advance Payment Bank
Guarantee (APBG) in the prescribed format provided in the Contract Data. The APBG shall be
issued by a Scheduled Commercial Bank in India or any other bank acceptable to the Authority,
and it shall be equivalent to the amount of the advance payment sanctioned under the Contract.

The APBG shall be unconditional and irrevocable, ensuring repayment of the advance payment
in the event of default by the Contractor. The guarantee shall remain valid until the advance
payment is fully adjusted against interim payments or until the date specified in the Contract
Data, whichever is earlier.

The Authority shall have the right to invoke the APBG, either partially or fully, if the Contractor fails
to utilize the advance payment for the intended purpose, defaults in executing the Works, or
breaches any terms of the Contract.

The advance payment shall be recovered progressively from the Contractor’s Interim Payment
Certificates (IPCs) as per the recovery schedule specified in the Contract Data. The recovery of
the advance payment shall commence from the first IPC and shall be completed before the
value of work executed reaches 80% of the Accepted Contract Amount.

The Contractor shall ensure timely renewal or extension of the APBG to maintain its validity as
required under the Contract. Any failure to provide or maintain a valid APBG shall result in
suspension of payments to the Contractor and may lead to termination of the Contract.
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1. Supplementary Information for Bidders
n.1 Draft Contract Agreement

The Draft Contract Agreement forms an integral part of this Request for Proposal (RFP)
document. It outlines the comprehensive terms and conditions governing the execution of
the project, including but not limited to, the obligations of the parties, payment terms, scope
of work, timelines, quality assurance requirements, performance security, and provisions for
dispute resolution.

The Draft Contract Agreement is attached as Annexure [C9] for reference and must be
carefully reviewed by all bidders to ensure full understanding and compliance. Any deviations
or modifications to the terms of the Draft Contract Agreement will not be entertained post-
award unless expressly agreed upon by the Authority.

By submitting their bids, bidders confirm their unconditional acceptance of the terms and
conditions stipulated in the Draft Contract Agreement. The successful bidder will be required
to execute this agreement in its present form, subject to any project-specific amendments
as notified by the Authority.

n.2 List of Approved Vendors (wherever applicable)

The List of Approved Vendors, as specified by the NHIT, comprises manufacturers, suppliers,
and service providers approved for the procurement of materials, equipment, and services
required for the project. This list ensures compliance with prescribed quality standards,
enhances reliability, and promotes efficiency in project execution.

The successful bidder shall procure materials and services exclusively from the vendors listed
in Annexure [A3], unless prior written approval is obtained from the Authority for alternate
vendors. Any deviation from this requirement without authorization may result in penalties or
other remedial actions as deemed appropriate by the Authority.

The bidders are advised to review the List of Approved Vendors in Annexure [A3] to assess
the availability and suitability of vendors for the project's specific requirements. This list is
subject to periodic revisions, and the Authority reserves the right to amend or update the list
during the execution of the contract, as necessary.

1.3  Dispute Resolution Mechanism (Clause No. 18 of GCC)
Dispute Notification and Procedure

The Contractor shall notify the Client in writing within 7 days of the occurrence of any
dispute, difference, or claim that requires resolution. The notice should clearly detail the
nature of the dispute, relevant facts, and the legal or factual basis for the claim. Upon
receipt of the dispute notice, the Client and Contractor shall engage in discussions for a
period not exceeding 30 days to attempt an amicable settlement.

11.3.1 Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the
Contractor in connection with or related to the Contract, the parties shall first attempt to
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resolve such dispute amicably through mutual consultation and negotiation. The party
initiating the dispute (the "Notifying Party") shall notify the other party in writing, clearly
outlining the nature and scope of the dispute. Both parties shall make all reasonable
efforts to settle the dispute, amicably, within 30 days from the date of notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO shall be
final and binding on both parties. Should the decision of the Client's CEO not be
acceptable, and the dispute persists, the matter shall proceed to the Dispute Resolution
process as outlined below.

1.3.2 Dispute Resolution Board (DRB)

If the dispute remains unresolved after the amicable settlement period, the dispute shall
be referred to a Dispute Resolution Board (DRB).

a) The DRB will be constituted solely from the senior management team of the Client
at its Head Office (HO). No external person or third party will be involved in this
process.

b) The DRB shall be tasked with reviewing the dispute and providing a
recommendation or resolution within 45 days from the date the dispute is referred
to it. The decision of the DRB shall be binding on both parties unless challenged
under the Arbitration Clause No. 11.3.4 below.

c) In the event the DRB fails to resolve the dispute within the prescribed time, or if
either party is dissatisfied with the DRB’s decision, the dispute will proceed to
arbitration.

11.3.3 Arbitration

b)

c)

If the dispute remains unresolved after mediation, the dispute shall be referred to and
resolved through arbitration in accordance with the provisions of the Arbitration and
Conciliation Act, 1996, as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be
conducted by a sole arbitrator appointed by the Client.

In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be
appointed. One arbitrator shall be appointed by the Client, one by the Contractor, and the
third arbitrator shall be appointed by the two previously appointed arbitrators. In case the
two arbitrators fail to agree on the appointment of the third arbitrator, the third arbitrator
shall be appointed by the relevant arbitration institution in New Delhi.

The arbitration proceedings shall be held in New Delhi, India, and the language of
arbitration shall be English. The arbitrator’'s decision shall be final and binding on both
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally by the
parties unless otherwise awarded by the arbitrator.

11.3.4 Jurisdiction and Venue
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The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal
proceedings arising from or relating to the Contract. Both parties expressly consent to the
jurisdiction of the courts at Delhi for the purpose of enforcement of any judgment or
award.

11.3.5 Interim Relief

Notwithstanding the above, either party may seek interim relief from a court of competent
jurisdiction at any time before or during the dispute resolution process, in order to
preserve its rights or prevent any irreparable damage or harm.

11.3.6 No Suspension of Work

The Contractor shall continue with the performance of its obligations under the Contract,
including the Works, during the dispute resolution process unless the Client has issued a
formal suspension order. Non-payment of money or non-performance of obligations by
the Client shall not relieve the Contractor of its responsibilities to continue the work.

1.4 List of Applicable Laws and Standards

The execution of this project, including all associated works, obligations, and deliverables,
shall conform to the following applicable laws, regulations, and standards. The list
provided herein is exhaustive but not limited to the mentioned items. It shall be the
contractor’'s responsibility to ensure compliance with all applicable statutory and
technical requirements, whether explicitly mentioned or not:

1.4.1 Applicable Laws:

11.4.1.1 General and Contractual Laws:
) The Indian Contract Act, 1872
) The Arbitration and Conciliation Act, 1996

11.41.2 Labour and Employment Laws:

. The Minimum Wages Act, 1948

. The Payment of Wages Act, 1936

. The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952
. The Workmen’s Compensation Act, 1923

e The Contract Labour (Regulation and Abolition) Act, 1970

e The Building and Other Construction Workers' Welfare Cess Act, 1996.
11.4.1.3 Taxation Laws:

e The Goods and Services Tax (GST) Act, 2017

e Thelncome Tax Act, 1961
1n.4.1.4 Environmental Protection Laws:

e The Environment (Protection) Act, 1986

e The Water (Prevention and Control of Pollution) Act, 1974
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e The Air (Prevention and Control of Pollution) Act, 1981
11.4.1.5 Transport and Safety Laws:

e The Motor Vehicles Act, 1988

e The Factories Act, 1948
11.4.1.6 Any other laws, regulations, or rules:

Any additional laws, rules, or guidelines enacted by the Government of Indiq,
State Governments, or relevant statutory bodies that are applicable to this
project.

11.4.2 Standards and Technical Specifications:
11.4.21 National Standards:

« Specifications for Road and Bridge Works (Latest Revision), Ministry of
Road Transport and Highways (MoRTH)

 Indian Roads Congress (IRC) Standards and Guidelines

e Bureau of Indian Standards (BIS) relevant to construction, material
specifications, and safety

N1.4.2.2 International Standards (if specified):
e |SO standards for quality, safety, and management systems

e ASTM or EN standards for material testing and equipment where
applicable

11.4.2.3 Project-Specific Standards:

e Any additional standards explicitly mentioned in the RFP, contract
documents, or technical schedules.

11.4.3 Contractor’'s Responsibility:

It is the contractor’s responsibility to ensure strict compliance with all applicable laws,
standards, and guidelines, whether listed above or otherwise applicable by the nature of
the project.

1.4.4 Jurisdiction and Dispute Resolution (Clause No. 17 of GCC):

This Agreement shall be governed by, and construed in accordance with, the laws of India.
The parties hereby agree that any disputes, claims, or controversies arising out of or in
connection with this Agreement, including its validity, interpretation, enforcement, or
performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, India.

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections
based on venue or forum non convenience. All legal proceedings under this Agreement
shall be conducted in the English language.

1.5  Pre-Bid Meeting Minutes (if issued as an addendum)

The Procuring Authority shall convene a Pre-Bid Meeting as specified in the Contract Data
Sheet to address any queries or clarifications raised by the prospective Bidders regarding the
RFP documents. The minutes of the Pre-Bid Meeting, including responses to the queries and
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any amendments to the RFP, if applicable, shall be recorded and circulated to all Bidders who
have downloaded or purchased the RFP.

The Pre-Bid Meeting Minutes shall form an integral part of the RFP documents and shall be
binding on all Bidders. Bidders are advised to review the minutes and ensure that their
proposals are in conformity with the clarifications and amendments issued. No separate
communication shall be entertained on matters addressed in the Pre-Bid Meeting Minutes.

Any updates to the RFP pursuant to the Pre-Bid Meeting shall be issued through an Addendum
and published as per the procedure outlined in Clause No. 25 for
Amendments/Communications.

.6  Corrigendum/Addendum to RFP (if issued)

The Procuring Authority reserves the right to amend, modify, or supplement the RFP
documents at any stage prior to the submission deadline. Such amendments, modifications,
or supplements shall be issued in the form of a Corrigendum or Addendum.

The Corrigendum/Addendum to the RFP shall be uploaded on the official website as specified
in the Data Sheet and/or communicated to all Bidders who have purchased or downloaded
the RFP. Bidders are advised to regularly visit the official website and review all issued
Corrigendum/Addendum to stay updated.

The procedure for issuing Corrigendum/Addendum shall be as follows:

a) Any clarifications, modifications, or changes to the RFP shall be recorded in writing and
approved by the competent authority of the Procuring Authority.

b) A formal notification of the Corrigendum/Addendum, along with the updated sections of
the RFP, shall be published on the official website and circulated to registered Bidders.

c) The Corrigendum/Addendum shall form an integral part of the RFP and be binding on all
Bidders.

d) The timeline for submission of bids may be extended if the nature of the
Corrigendum/Addendum necessitates additional preparation time for Bidders, at the sole
discretion of the Procuring Authority.

No further communication on issued Corrigendum/Addendum shall be entertained. It is the
sole responsibility of the Bidders to ensure compliance with the updated RFP requirements.
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12 Information Required to Evaluate the Bid Capacity

121  Calculation of “A” and “C”
To determine the value of “A” and “C” for Bid Capacity evaluation under Clause 2.2.7 (Bid
Capacity Calculation), the bidder must provide details of Civil Engineering Works undertaken in

respect of EPC Projects (Turnkey Projects [ Item Rate Contracts / Construction Works) during the
last three financial years. The amount of bonus received, if any, shall be indicated separately.

The Net Value Excluding Bonus shall be derived as (3) = (1) - (2).

Sl. | Financial Value of Civil Engineering | Amount of | Net Value Excluding
No. | Year Works in EPC Projects (2 | Bonus (2 | Bonus (2 Crores) (3) =
Crores) (1) Crores) (2) M-(2)
1 2023-
24[2023
2 2022-
23/2022
3 | 2021-22/2021

The maximum value of projects undertaken in a single financial year from the last three years,
excluding any bonus amount, is @__ __ __ Crores (Rupees ______ __________________ ).
This value, updated to the price level of the year indicated in Appendix, is calculated as follows:

4 Crores x (Updation Factor as per Appendix) = 2 Crores (Rupees

The total amount of bonus received, if any, in EPC Projects during the last three years (updated
to the price level of the year indicated in Appendix) is as follows:

sl Financial Year [ | Amount of Bonus | Updation Updated Amount of Bonus
No. | Calendar Year (2 crores) (1) Factor (2) (2crores) (3)=(1) x (2)
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110
Total (C)

12.2 Calculation of “B”

The bidder must provide details of all existing commitments and ongoing works to be completed
in the next 9 months.

Sl. | Nom | % Date of | Constru | Contra | Value | Balance | Antici | Balance

N |e of | Particip | Issue ction ct of Value of | pated | Value of

o. | Proj | ation of | of LOA/ | Period Value Work | Work to | Date | Work at
ect [ | Bidder in | Date of | as per | as per | Comp | be of 2023-
Wor | Project Openin | Agreem | Agree leted | Complet | Comp | 24/2023
k g of | ent/LOA ment || (2 ed (2 | letion | Price
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Financi LOA (2 | Crore | Crores) Level (2
al Bid [ Crores) | s) (1) Crores)
Date of (2) = (1)
Start / x
Appoin Updatio
ted n Factor
Date
1
2
3
Tota
I

The Updation Factor to be applied is as follows:

Sl. No. Financial Year [ Calendar Year Updation Factor
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110

The bidder must provide a verified statement of all existing commitments, awarded works, and
anticipated value of work to be completed during the construction period of the project for which
the bid is invited. This statement must be countersigned by the Client or its Engineer-in-Charge
(not below the rank of Executive Engineer) for EPC Projects or by the Concessionaire [
Authorized Signatory of SPV for BOT Projects.

No awarded or ongoing work has been excluded from this statement for M/[s
, either individually or in a Joint Venture with M/s and

Mfs ____ , as on the bid due date of this RFP.
Note
i. If the balance period of construction is less than the construction period of the project for
which the bid is invited, the full contract value as per Agreement/LOA shall be mentioned.
ii. If the balance period of construction is more than the construction period of the project
for which the bid is invited, only the anticipated value of work to be completed shall be
mentioned.
ii.  If the anticipated value of work to be completed is not provided, the proportionate value
shall be considered while evaluating the Assessed Available Bid Capacity.
Date:
Place
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13 Miscellaneous Provisions

13.1

13.2

Force Majeure Clause No. (Clause No. 19 of GCC)

Definition

Force Majeure shall mean any extraordinary event or circumstance beyond the
reasonable control of the affected party that prevents or delays the performance of
its contractual obligations. These events may include, but are not limited to, acts of
God, natural disasters (such as floods, earthquakes, or storms), acts of war, terrorism,
riots, civil commotion, government orders, pandemics, or any other unforeseen event
that cannot be mitigated through reasonable diligence.

Notification

The party affected by a Force Majeure event shall notify the other party in writing
within seven (7) days of the occurrence of such an event, providing reasonable
details of its nature, likely duration, and impact on performance. Failure to notify
within this period may result in the loss of the right to claim Force Majeure relief.

1311 Consequences of Force Majeure

(a) The obligations of the affected party shall be suspended for the duration of the
Force Majeure event, to the extent that they are directly impacted by it
(b) Both parties shall use all reasonable efforts to mitigate the effect of the Force
Majeure event and resume performance of their obligations as soon as practicable.
(c) If the Force Majeure event continues for a period exceeding ninety (90) days,
either party may terminate the contract upon written notice to the other party.

1312 Exclusions
Force Majeure shall not include:
(a) Any event caused by the negligence or intentional act of the affected party.
(b) Economic hardship, changes in market conditions, or lack of funds.

131.3 Extension of Time

If the Contractor's performance is delayed due to a Force Majeure event, the
Contractor shall be entitled to an extension of time equivalent to the period of delay,
subject to approval by the Client.

1314 Payments During Force Majeure

The Contractor shall not be entitled to claim compensation or additional payments
due to Force Majeure events unless explicitly agreed upon in the contract or
otherwise required under applicable law.

13.1.5  Final Determination

Any disputes regarding the application of this Clause Neo. shall be resolved in
accordance with Clause No. 18 of GCC (Dispute Resolution).

Termination Conditions (Clause No. 20 of GCC)

1321 Termination by the Client
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The Client may terminate the Contract, in whole or in part, with immediate effect or after a
specified notice period, in the following circumstances:

13.2.2 Non-Performance: If the Contractor fails to meet contractual obligations,
including delays or substandard performance, after receiving a written notice
to cure the breach within a period specified in the Contract.

13.2.3 Breach of Terms: In case of material violation of any terms or conditions of the
Contract, including but not limited to safety standards, statutory compliance,
or quality assurance requirements.

13.2.4 Insolvency: If the Contractor becomes insolvent, enters into bankruptcy
proceedings, or undergoes dissolution, liquidation, or similar financial distress
events.

13.2.5 Force Majeure: If Force Majeure conditions continue for more than ninety (90)
days, making further performance impracticable.

13.2.6 Convenience of the Client: The Client reserves the right to terminate the
Contract for convenience, provided reasonable compensation for work
performed up to the date of termination is made.

13.2.7 Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract,
either in whole or in part, by giving written notice. Default includes the following:

a)

b)

a)

b)

<)

Non-Performance: Failure to meet key contractual obligations, including delays in
execution or substandard work, despite receiving a notice to cure within a period specified
in the Contract.

Breach of Terms: Failure to comply with any material provisions of the Contract, including
statutory, safety, or quality assurance requirements.

Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy,
liquidation, or similar financial distress, or any situation that materially impacts its ability
to fulfil its obligations under this Contract.

13.2.8 Upon such termination, the following shall apply:

Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature of
the default. The Contractor will be granted a cure period of 15 days (or as specified in the
Special Conditions of Contract) to remedy the default. Failure to rectify the default within
the cure period will lead to immediate termination.

Penalties and Compensation: The Client may impose penalties of up to 10% of the
Contract value for non-performance or failure to meet standards. The Contractor shall
be liable to compensate the Client for any costs incurred due to the default, including but
not limited to the cost of procuring alternate contractors to complete the work.

Withholding of Payments: The Client has the right to withhold payments corresponding
to incomplete, defective, or unsatisfactory work performed prior to termination.

Termination under this Clause No. is without prejudice to any other legal or contractual rights
available to the Client, including claims for damages and performance guarantees.
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13.2.9 Termination by the Contractor

The Contractor may terminate the Contract by providing a written notice, subject to
fulfilling its obligations until the termination date, in the following circumstances:

Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One
Hundred & Eighty (180) days after they become due, despite receiving written notice.

Client Hindrance: If the Client repeatedly obstructs the Contractor's performance by
failing to provide access, approvals, or other essential resources as specified in the Contract.

Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering
performance impossible.

13.2.10 Procedure for Termination

Notice of Intent: A party initiating termination shall issue a formal written notice detailing
the grounds for termination and the intended termination date, allowing a minimum of thirty
(30) days for remedial action unless otherwise specified.

Efforts to Resolve: The parties shall engage in good-faith discussions during the notice
period to address and resolve the stated issues.

Confirmation of Termination: If the issues remain unresolved by the end of the notice
period, the initiating party shall issue a final termination notice, effectively ending the Contract.

13.211 Post-Termination Obligations

Cease Work: The Contractor shall cease all work immediately except for activities
required to protect the works already executed or to comply with statutory obligations.

Return of Assets: All equipment, materials, designs, and other assets belonging to the
Client shall be returned or securely handed over within seven (7) days of termination.

Payments: The Client shall settle payments for verified work performed up to the
termination date, subject to deductions for any damages, penalties, or liabilities.

13.2.12 Liabilities Upon Termination

Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of
equipment, and site clearance unless otherwise agreed.

Client’s Liabilities: In cases of termination for convenience, the Client shall pay
reasonable compensation for expenses directly attributable to the termination. Reasonable
compensation is limited to:

Costs for completed works and verified quantities based on contract rates.

Documented and substantiated costs for materials procured specifically for the project,
provided these materials are handed over to the Client.

Actual and reasonable costs incurred for demobilization and site clearance.

Compensation shall exclude anticipated profits on unexecuted work, costs due to the
Contractor's default, and any claims not supported by documentary evidence. Total
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compensation shall not exceed 10% of the original contract value. Claims for
compensation must be submitted within 30 days of termination with all supporting
documents, subject to verification by the Client.

13.2.13 Survival of Provisions

The provisions relating to confidentiality, indemnities, dispute resolution, warranties, and
any other obligations expressly stated to survive termination or expiration of this
Agreement shall remain in full force and effect.

13.2.14 Dispute Arising from Termination

Any disputes related to or arising from termination shall be resolved as per Clause No. 18
of GCC (Dispute Resolution).

13.3 Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of India.
The parties hereby agree that any disputes, claims, or controversies arising out of or in
connection with this Agreement, including its validity, interpretation, enforcement, or
performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, India.

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections
based on venue or forum non convenience. All legal proceedings under this Agreement
shall be conducted in the English language.
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14 Undertaking
Undertaking
<On the Letterhead of the Bidder>
To be submitted with the Technical Bid

Request for Proposal (RFP) issued by NHIT Eastern Projects Private Limited (NEPPL) for
Engagement of Agency/Firm for Removal and Disposal of Excess Soil from Median on Four lane
of Bareilly - Sitapur Road Section of NH-30 (Old NH-24) with a total length of 157.590 Km in the
state of Uttar Pradesh. Tender No.: NEPPL[FY25-26/RFP/ Bareilly - Sitapur/Soil Works at Median.

We undertake that:

1. Validity of Proposal:

The proposal submitted by us shall remain valid for a period of at least 120 (one hundred
and twenty) days from the last date for submission of the proposal as specified in the RFP.

2. Fees and Charges:

No additional fees, costs, expenses, taxes, or levies shall be payable by National Highways
Infra Trust (NHIT) or any entities under the National Highways Infra Trust (NHIT) for the
services rendered, except as explicitly mentioned in the Financial Proposal.

3. Non-Blacklisting/Debarment:
We certify that we have not been banned, blacklisted, delisted, disqualified, or debarred
by NHIT, NHIT, SPVs under NHIT, or any government agency, quasi-government agency,
or PSU from participating in tenders or contracts. Additionally, no investigation is pending
against us, our Managing Director (MD), Chief Executive Officer (CEO), or Directors, nor has
any action been initiated against us/our Directors by the CVC, RBI, or any other
government/statutory agency concerning financial irregularities.

4. Conflict of Interest:

We declare that we do not have any conflict of interest that may prejudice the scope of
work under this RFP. We further confirm that we will not engage in any business or
professional activities during the engagement period that may adversely affect the
interests of NHIT, NHIT, or SPVs under NHIT.

5. Adequate Resources and Capability:

We confirm that we possess the necessary infrastructure, personnel, equipment, and
resources (whether technical, financial, or operational) to perform the services or works
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as per the scope outlined in the RFP. We affirm that we have fully understood the scope of
work and shall comply with the terms of engagement. This includes fulfilling requirements
related to consultancy, civil works, road maintenance, or supply-related services, as
applicable.

Bankruptcy/Litigation:

We certify that no bankruptcy, liquidation, or similar proceedings have been initiated
against us by any entity, government agency, quasi-government agency, or PSU.
Furthermore, there are no material cases or proceedings pending against us or our
Directors that may affect our ability to execute the contract or significantly impact our
deliverables under this RFP.

Accuracy of Information:

All information provided in our Bid is true, correct, and complete to the best of our
knowledge. This includes details regarding our capabilities, resources, and any other
information relevant to the execution of the services or works for which the bid is
submitted.

Acceptance of Terms:

We accept all the terms and conditions as mentioned in the RFP. In the event of any contradiction
between the terms and conditions outlined in the RFP and our proposal/offer, the decision of NHIT

shall prevail.

signature(s) and Name(s) of the Authorized Signatory with Seal

Date:
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15 NON-DISCLOSURE AGREEMENT

NON-DISCLOSURE AGREEMENT

(Specimen)

This confidentiality and non-disclosure agreement (”Agreement") is made on [e], 2025 (“Effective
Date”) between National Highways Infra Investment Managers Private Limited, a company
incorporated under the Companies Act, 2013, and having its registered office at G 5 & 6, Sector
10, Dwarka, New Delhi, 110075, acting on behalf of the National Highways Infra Trust (”NHIT”) and
entities under NHIT AND [e] [Note: Name of the recipient to be included], a
[company/entity/body] [incorporated/constituted] under the provisions of the laws of India, with
its office at [e] [Note: To be included by the recipient] (“Recipient”). In consideration of the
premises and of the mutual promises of each party to the other herein contained, it is hereby
mutually agreed as follows:

WHEREAS:

A. National Highways Authority of India (NHAI) is responsible for development and
maintenance of sections of national highways in India, which are entrusted to it by the
Ministry of Road Transport and Highways.

B. NHAI has settled the National Highways Infra Trust (“Trust”) as a contributory irrevocable
trust, in accordance with the provisions of the Indian Trusts Act, 1882.

C. NHIIMPL has been appointed as the investment manager to the Trust and is responsible
for, among other things, the management and administration of the Trust, and rendering
investment management services to the Trust.

D. The Trust is contemplating to mobilize funds by way of either debt raise or offer of units
(“Transaction”).

E. The Recipient is a company/entity engaged in works contracts, services, consultancy,
manpower supply, or road maintenance works, as applicable, and is contemplating
entering into a business relationship with NHIT or its entities.

F. In order to explore a potential business relationship that might entail the Recipient
receiving confidential information related to works contracts, services, consultancy,
manpower supply, road maintenance, or other projects undertaken by NHIT, the Recipient
acknowledges the sensitive nature of the Confidential Information and agrees that all
Confidential Information received by it from NHIT/entities under NHIT shall be kept
confidential and governed by the following terms and conditions;

I. DEFINITIONS
Term Definition
“Discloser” means the party providing Confidential Information for the

Permitted Purpose, including, without limitation, the National
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Term Definition

Highways Infra Trust (NHIT), its associated entities, or the
National Highways Infra Investment Managers Private
Limited (NHIT) acting in its capacity as the manager on
behalf of the Trust.

“Permitted Purpose” means the engagement of the Recipient in works contracts,
services, consultancy, manpower supply, road maintenance
works, or any other related activities undertaken as part of
any ongoing or future projects involving the National
Highways Infra Trust (NHIT) or its associated entities.

“Confidential means all information, data, and ideas, whether in tangible

Information” or intangible form, disclosed by the National Highways Infra
Investment Managers Private Limited (NHIIMPL) in
connection with the Trust, the proposed Transaction, or its
business and operations, including but not limited to:

(a) any commercial, technical, operational, or other
information, data, or interpretations provided for the
Permitted Purpose, expressly identified as “Confidential” in
writing;

(b) information relating to costs, profits, markets, sales, and
financial performance;

(c) plans for future developments, road construction or
maintenance strategies, engineering designs, and
specifications; and

(d) all documents, records, designs, models, sketches,
electronic data, and other materials of any nature supplied
by NHIT to the Recipient.

Il. CONFIDENTIALITY OBLIGATIONS

a) Restricted Use: The Recipient shall use the Confidential Information solely for the Permitted
Purpose and for no other purpose whatsoever.

b) Controlled Disclosure: The Recipient may disclose the Confidential Information only to its
employees, contractors, consultants, or advisors who require access on a strict need-to-know
basis for the Permitted Purpose. Each such individual shall be informed of the confidential nature
of the information and the terms of this Agreement and shall be bound by equivalent
confidentiality obligations to the extent relevant and applicable.

c) Protection from Unauthorized Access: The Recipient shall ensure that the Confidential
Information is not disseminated to or accessible by any third party without proper authorization
and shall implement appropriate security measures to safeguard the Confidential Information,
consistent with its own protocols for managing proprietary and confidential information.
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d) Legal and Regulatory Compliance: The Recipient shall comply with all applicable laws,
including but not limited to laws governing trade secrets, data privacy, and securities regulations,
such as the Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations,
2015, as amended.

e) Restrictions on Trading and Transactions: For a period of six months from the date of return
of the Confidential Information or termination of this Agreement, or for a period of ninety (90)
days from the date of completion of the Transaction, whichever is later, the Recipient shall not,
directly or indirectly, trade, acquire, or sell, or agree, propose, seek, or offer to acquire or sell, or
facilitate the acquisition, ownership, or sale of any securities or business (or any part thereof) of
the Discloser, including the Trust.

lil. EXCEPTIONS
The obligations under Clause No. Il shall not apply to any Confidential Information that:

a) Prior Possession: Was in the lawful possession of the Recipient prior to its disclosure by the
Discloser and without any restriction on its use or disclosure;

b) Independent Development: Was independently developed by the Recipient without reference
to or use of the Confidential Information;

c) Public Domain: Was in the public domain at the time of disclosure under this Agreement or
subsequently becomes publicly available, except as a result of a breach of this Agreement by
the Recipient;

d) Third-Party Disclosure: Is disclosed to the Recipient by a third party who, to the best of the
Recipient's knowledge, is not bound by any confidentiality obligation to the Discloser;

e) Authorized Disclosure: Is expressly authorized for release by the Discloser in writing;

f) Mandatory Disclosure: Is required to be disclosed under applicable law or regulation, or by an
order of a governmental, judicial, or quasi-judicial authority, or:

i) Is disclosed to the Recipient’s lenders or insurers in connection with any loan or insurance
arrangement, provided that the Recipient:

- Notifies the Discloser in writing, to the extent permissible under law, to allow the Discloser to
contest or seek protective measures against such disclosure; and

- Limits such disclosure strictly to the extent required under the circumstances.

IV. NO GRANT OF PROPRIETARY RIGHTS OR LICENSE

The Confidential Information shall remain the exclusive property of the Discloser at all times.
Nothing in this Agreement shall be construed as granting, by implication, estoppel, or otherwise,
any license, right, title, or interest in or to the Confidential Information to the Recipient for any
purpose. The Discloser retains all proprietary rights in and to the Confidential Information,
including but not limited to any intellectual property rights, and the Recipient acknowledges that
it acquires no such rights through the disclosure of Confidential Information under this
Agreement.
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V.TERM AND TERMINATION

This Agreement, along with the Confidentiality Obligations contained herein, shall come into force
on the date of issuance of the Letter of Engagement or Letter of Appointment and shall remain
effective until the completion of the specified term or as otherwise agreed in writing.
Notwithstanding the foregoing, the Discloser reserves the right to terminate this Agreement at
any time by providing written notice to the Recipient. Termination shall not affect the Recipient's
continuing obligations with respect to the protection and non-disclosure of Confidential
Information, which shall survive termination for a period of [insert specific period, e.g., two years],
or as required by applicable law.

VI. INJUNCTION

The Parties acknowledge and agree that the Confidential Information is valuable, unique, and
integral to the interests of the Discloser. Any unauthorized use, disclosure, or breach of the
Confidentiality Obligations by the Recipient may cause irreparable harm to the Discloser for
which monetary damages may be inadequate. Accordingly, the Discloser shall be entitled to seek
injunctive relief, including temporary, preliminary, or permanent injunctions, from a competent
court to prevent or restrain any such breach or threatened breach. Such relief shall be in addition
to, and not in substitution for, any other legal or equitable remedies available, including claims
for monetary damages.

VII. RETURN OF MATERIALS

Upon the Discloser's written request, the Recipient shall promptly, and in any event within five (5)
days or such later period as specified by the Discloser, return all copies of the Confidential
Information in any form or medium, or, if so, directed by the Discloser, destroy such copies. Any
destruction shall be carried out in such a manner that the Confidential Information cannot be
retrieved or reconstructed. The Recipient shall certify in writing to the Discloser that all such
Confidential Information has been returned or destroyed, as applicable, and that no copies
thereof remain in the Recipient’s possession.

VilIl. ACKNOWLEDGEMENT

The Recipient acknowledges and agrees that:

a) This Agreement does not, and shall not be construed to, constitute a solicitation or offer for the
sale or transfer of any securities of the Discloser, or any affiliate of the Discloser, or any entity
sponsored by the Discloser.

b) This Agreement does not impose any obligation or commitment on the Discloser to issue, sell,
or transfer any securities of the Discloser or any other person or entity.

c) Any subscription or purchase of securities of the Discloser, any affiliate of the Discloser, or any
entity sponsored by the Discloser by the Recipient shall be conducted in full compliance with
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applicable laws and regulations, and shall be solely on the basis of offer document(s) or
prospectus related to such securities, which shall be prepared and issued in accordance with
such applicable laws.

IX. MISCELLANEOUS:

a) No waiver by the Discloser of any breach or default by the Recipient under this Agreement
shall be deemed a waiver of any subsequent or continuing breach or default thereof. This
Agreement constitutes the entire understanding and agreement between the parties with
respect to the subject matter hereof, and supersedes all prior negotiations, discussions,
representations, and agreements, whether oral or written, relating to the same, except that
nothing herein shall prejudice the statutory or common law rights of either party in relation to
Confidential Information. This Agreement may only be amended or modified in writing, executed
by duly authorized representatives of both parties. If any provision of this Agreement is held to be
invalid, illegal, or unenforceable, the remaining provisions shall continue in full force and effect.
This Agreement is executed in two (2) originals, each of which shall be deemed an original for all
purposes. This Agreement shall become effective as of the date first written above, upon
execution by both parties.

b) For the avoidance of doubt, the parties further agree as follows:
(i) The terms and provisions of this Agreement are confidential.

(i) In the event that the parties enter into any further agreements related to the Investment
Opyportunity or in connection with the evaluation or facilitation of the Investment Opportunity, this
Agreement shall continue to be binding on the parties with respect to any Confidential
Information exchanged in such subsequent agreements.

(i) The recitals set forth above shall be deemed an integral part of this Agreement;
(iv) The Recipient acknowledges that the Discloser makes no representation or warranty, express
or implied, as to the accuracy or completeness of the Confidential Information or any other
information provided; and

(v) This Agreement shall be binding upon and inure to the benefit of the parties hereto, their
respective successors, and permitted assigns.

X. GOVERNING LAWS

This Agreement shall be governed by, and construed in accordance with, the laws of Indig,
without regard to its conflicts of law principles. The parties expressly agree that any dispute,
controversy, or claim arising out of or in connection with this Agreement, or the breach,
termination, or validity thereof, shall be subject to the exclusive jurisdiction of the courts located
in New Delhi, India. The parties hereby irrevocably consent to the jurisdiction of such courts and
waive any objection to the venue of such courts, including any objection based on forum non
convenience or similar grounds.

Notwithstanding the above, the parties agree that either party may seek interim or urgent relief
in any other competent court or tribunal, including but not limited to injunctions or orders for
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specific performance, without prejudice to the exclusive jurisdiction of the courts of New Delhi,
Indiaq, for all other matters.

X1. SURVIVAL

Notwithstanding the termination or expiration of this Agreement, the provisions set forth in Clause
No's II(d), VIIl, and X of this Agreement shall survive in full force and effect. These Clause No's shall
remain binding on the parties and shall continue to be enforceable to the extent necessary to
give effect to the rights and obligations contained therein.

The survival of these provisions shall be governed by the nature and intent of the respective
Clause No’s, and the parties agree that any obligations, rights, or duties arising from these
provisions will remain operative even after the termination or expiration of this Agreement, for
such period as is necessary to complete or resolve any obligations or claims arising thereunder.

In particular, Clause No. II (d) (which addresses the confidentiality obligations), Clause No. VIl
(which pertains to dispute resolution and jurisdiction), and Clause No. X (which addresses any
post-termination rights or duties) shall remain in effect for a period, where applicable, in
accordance with the applicable statutory laws or as otherwise expressly stated in this
Agreement.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by their
duly authorized representatives on the day and date mentioned hereinabove.

Signed and delivered by NHIT by the hand of

Authorised Signatory

Name:
Designation:

signed and delivered by [ ¢] [Note: Name of the Recipient to be inserted], by the hand of

Authorised Signatory
Name:
Designation:
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16 Power of Attorney

POWER OF ATTORNEY
(Specimen)
KNOW ALL MEN BY THIS POWER OF ATTORNEY:
WHEREAS _ _ _ _ _ _ _ _ _ _ ___ _ _ _________ , a firm registered under the provisions of the
P ____ , having registration number
________________________ and having its office at

(hereinafter called the Firm').

AND WHEREAS the Firm intends to submit its bid in respect of “[e]”.

WHEREAS it is considered necessary and expedient to execute a general Power of Attorney in
favour of [e], [e] of the Firm, on behalf of the Firm, to authorises him to submit the bid on
behalf of the Firm.

NOW THIS POWER OF ATTORNEY WITNESSES AS FOLLOWS:

The Firm hereby appoints [e], designated as [e] of the Firm, as its Attorney (hereinafter
collectively called "the Attorney") to do the following acts, deeds and things in the name and
on behalf of the Firm for successful submission of the bid in respect of abovementioned RFP:

1. To sign and submit technical & financial proposal, on behalf of Firm, in respect of the
proposal for [e].

2. To upload the documents on e-tender portal and attach the digital signature of the Firm
to document, enrol the digital signature with the e-tender portal of the, and to do any
other activity.

3. To sign all applications, affidavits, agreements, amendments, clarifications and all such
other documents, as may be necessary for submission of the bid for engagement of legal
advisers for proposed assignment and to do all other activity as may be required for
successful bid submission.

4. This authority letter shall be valid from the date of issue and shall remain in force till
completion of the bidding process in accordance with the Tender Notice No: [e], as
amended.

IN WITNESS WHEREOF this deed has been signed by Shri [e] of the Firm.

Accepted by: For [e]

Accepted By Granted by
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Witness.

. __

2

17 Environmental Management Plan (EMP)

A structured and detailed format for contractors to ensure comprehensive environmental
protection and compliance throughout the project lifecycle.

1. Executive Summary
A snapshot of the project's objectives, key environmental measures, and expected outcomes.
i. Overview of the project scope and objectives.
ii. Key environmental measures and anticipated outcomes.

iii. Highlights of the contractor's commitment to sustainability.

2. Introduction

This section outlines the EMP’s purpose, project scope, and applicable environmental
regulations.

i.  Purpose and objectives of the EMP.
ii.  Project description, including location, scale, and scope of work.

iii.  Applicable environmental regulations, guidelines, and standards.

3. Environmental Baseline Conditions

Provides a summary of the current environmental features and potential risks identified before
construction.

i.  Summary of pre-construction environmental surveys and studies.
ii.  Description of environmental features:

o Sensitive areas (e.g., water bodies, wetlands).

o Flora and fauna, including endangered species.

o Soil, water, and air quality conditions.

iii.  Identification of key environmental risks.

4. Environmental Management Objectives
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Defines the overarching and specific goals for safeguarding the environment throughout the
project.

i.  Overall goals for environmental protection.
ii.  Specific objectives:

o Pollution prevention.

o Biodiversity conservation.

o Efficient resource use and waste minimization.

5. Roles and Responsibilities

Clearly delineates the roles of the contractor, Environmental Officer, and other stakeholders in
implementing the EMP.

i.  Defined responsibilities of:
o Contractor and subcontractors.
o Environmental Officer or Site Supervisor.

ii. Coordination protocols with local authorities, stakeholders, and regulatory agencies.

6. Environmental Impact Assessment (EIA)
Summarizes identified environmental impacts, including their short-term and long-term
implications.
i.  Summary of the environmental impact study.
i. Identification of:
o Short-term and long-term impacts.

o Cumulative impacts and mitigation hierarchy.

7. Mitigation Measures
Lists detailed actions to minimize negative environmental impacts, categorized by type.
i. Category-wise measures to mitigate impacts:
a) AirQuality: Dust suppression, vehicle emission controls.
b) Water Quality: Sedimentation control, preventing contamination.
c) Soil Conservation: Erosion prevention, topsoil preservation.
d) Waste Management: Segregation, recycling, safe disposal.
e) Noise Management: Noise barriers, equipment soundproofing.

f) Biodiversity: Protection of species and habitats.

8. Pollution Control Plan
Specific measures to prevent and control air, water, and noise pollution during the project.

i. Measures to address air, water, and noise pollution.
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i.  Use of eco-friendly machinery and construction practices.

iii.  Spill containment and response procedures.

9. Waste Management Plan

Details procedures for handling, storing, and disposing of hazardous and non-hazardous
waste.

i. Waste categorization (hazardous, non-hazardous, recyclcble).
ii. Methods for collection, storage, transport, and disposal.

iii.  Procedures for compliance with local waste regulations.

10. Monitoring Plan

Outlines the parameters, frequency, and methodology for monitoring environmental
compliance.

i.  Parameters for monitoring (e.g. air, water, and noise quality).
i.  Monitoring frequency, tools, and techniques.

iii.  Reporting mechanism and corrective actions for deviations.

1. Emergency Preparedness and Response
Describes the procedures and training to handle environmental emergencies effectively.
i.  Response plan for environmental emergencies (e.g, spills, leaks).
i.  Emergency contact list for stakeholders and authorities.

iii.  Staff training for emergency handling and response readiness.

12. Training and Awareness
Explains plans for workforce training and awareness programs on environmental practices.
i.  Training schedules for workforce on EMP requirements.
ii.  Awareness programs for:
a) Pollution prevention.
b) Efficient resource use.

c¢) Incident reporting and management.

13. Reporting and Documentation
Defines the format and frequency for compliance reports and record-keeping requirements.
i.  Reporting schedule and formats (daily, weekly, monthly).
ii. Documentation requirements for:
a) Monitoring results.

b) Waste handling and disposal records.
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c) Incident logs.

14. Budget and Resource Allocation
Provides an estimate of financial and resource requirements for EMP implementation.
i.  Detailed budget for implementing the EMP.

i.  Resource allocation for environmental equipment, training, and compliance activities.

15. Appendices
Contains supporting documents such as maps, permits, and contact lists for stakeholders.
i.  Maps of sensitive ecological areas and project layout.
ii.  Permits, approvals, and regulatory compliance documentation.

iii. Contact details of stakeholders, authorities, and emergency response personnel.
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18 List of Annexures

Section Clause .
Annexure no. Annexure details
No. No. No.
Contract Conditions
, General Conditions of Contract (GCC) covering rights,
Annexure-Al Section 5 5.1 L . .
obligations, payment terms, and dispute resolution.
i Special Conditions of Contract (SCC) outlining
Annexure-A2 Section 5 5.2 . o .\
project-specific terms and conditions.
Annexure-A3 Section 11 1.2 List of Approved Makes
Standard HSE & Safety Compliance
Utility shifting guidelines for safety, compliance, and
Annexure-A4 Section 6 6.5 . y g.g Y P
timely execution.
Annexure-A5 Section 8 8 NHIT's EHS Policy
Standard Formats
Annexure-Bl Section 2 232 Bank Guarantee Template for Bid Security
Annexure-B2 Section 10 10.1 Performance Security Template
Annexure-B3 Section 10 10.2 Bank Guarantee Template
Project-Specific Annexures
Contract Data Sheet detailing project-specific
Annexure-Cl Section 5 53 information like milestones, equipment, and safety
guidelines.
Annexure-C2 Section 4 421 Scope of Work
Annexure-C3 Section 9 9.3 Bill of Quantities
Detailed location maps, site layouts, and access
Annexure-C4 Section 4 4.2.4 | points are provided in the Annexure for the Bidder's
reference.
. Design requirements including parameters for
Annexure-C5b Section 6 6.1 .
structural and safety submissions.
Construction requirements covering quality,
Annexure-C6 Section 6 6.2 . 9 ) 99 Y
workmanship, and testing standards.
. Technical specifications based on MoRTH, IRC, and IS
Annexure-C7 Section 6 6.3
codes.
Approved drawings including layouts, GADs, and
Annexure-C8 Section 6 6.4 PP ) 9 gy
structural details.
Annexure-C9 Section 1 11 Draft Contract Agreement

Annexure-C10

Process of Online Bid Submission
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National Highways Infra Trust

Purpose of this General Conditions of Contract

The purpose of this General Conditions of Contract (GCC) is to provide a structured and
comprehensive framework governing the rights, obligations, and responsibilities of the Employer
and the Contractor in executing road maintenance works. This GCC establishes clear guidelines to
ensure compliance with applicable standards, including MoRTH specifications, IRC guidelines, and
relevant statutory requirements. It addresses key aspects such as the scope of work, performance
standards, risk allocation, payment terms, and dispute resolution, while mandating adherence to
safety, environmental, and quality control measures. Additionally, this GCC incorporates provisions
for insurance, indemnities, and warranties to safeguard both parties and maintain infrastructure
quality. By aligning with Best Practices for Contractual Governance, the GCC ensures transparency,
efficiency, and accountability in managing the contract, fostering collaboration to achieve the
timely and effective maintenance of road infrastructure.

1. Definitions and Interpretations
For the purpose of this Agreement, the following terms shall have the meanings ascribed to them,
unless the context clearly requires otherwise. These definitions are provided to ensure a clear and
consistent interpretation of the terms used throughout the Agreement.

Term Definition

Acceptance Shall mean the formal acknowledgment by the Client, upon verification that the
works have been completed in accordance with the agreed scope, specifications,
and standards prescribed under the Contract, including compliance with MoRTH,
IRC, IS Codes, and other applicable regulations.

Alternative Dispute Shall mean a mechanism for resolving disputes between the parties, including but

Resolution (ADR) not limited to mediation, conciliation, or arbitration, as an alternative to formal
litigation. The procedures for ADR shall be governed as per the provisions outlined
under the Dispute Resolution Clause 18 of this GCC.

Alternative Works  Shall mean any works or services undertaken to replace, modify, or supplement the
original scope of works due to unforeseen circumstances, changes in site conditions,
or as directed by the Client, ensuring compliance with the Contract's terms and
specifications.

Annual Performance Shall mean the periodic evaluation conducted by the Client to assess the
Review Contractor's performance in accordance with the terms, obligations, and key
performance indicators stipulated in the Contract Agreement during its term.

Arbitration Shall mean the process by which a dispute arising under the contract is resolved by
an independent third-party arbitrator, whose decision is final and binding on the
parties, in accordance with the provisions of the Arbitration and Conciliation Act,
1996 (as amended), and as outlined in Clause 18 of this GCC.

Agreement Shall mean the legally binding contract executed between the Client and the
Contractor for providing services related to road construction and maintenance
projects. It includes the General Conditions of Contract (GCC), Special Conditions of
Contract (SCC), Annexures, Letter of Award (LoA), schedules, and any mutually
agreed amendments or modifications. The Agreement defines the roles,
responsibilities, deliverables, timelines, and performance standards expected of the
Contractor and governs the contractual relationship between the parties in
accordance with applicable laws, regulations, and standards, including those
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Term Definition
specified by the Ministry of Road Transport and Highways (MoRTH) and other
relevant authorities.

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the Contractor, to
secure the performance or payment obligations under the contract, ensuring that
the bank will fulfil the financial commitments in the event of the Contractor's failure
to perform as per the terms and conditions of the contract.

Base Date Shall mean the date up to which the conditions of the site, works, and environment
are considered for the purpose of contract price adjustments.

Bid Price Shall mean the total price submitted by the Contractor in response to the Client's

invitation for tenders, which encompasses all costs, including labor, materials,
equipment, overheads, and other expenses necessary for the completion of the
works in accordance with the contract requirements.

Bill of Quantities Shallmean a document prepared by the Client or their representative, detailing the

(BoQ)

Boundary Line

Bridge

Certificate of
Completion

Claim

Client [ Employer

Commencement
Date

quantities and specifications of all works to be executed under the contract. It serves
as a basis for pricing and tender evaluation, including the measurement of work
items, their unit rates, and estimated costs to aid in the preparation of the
Contractor's bid. The BoQ forms an integral part of the contract and is used for
determining the contract value and assessing any variations in the work.

Shall mean the line demarcating the boundary of the site or the area of the
concession.

Shall mean a structure designed and constructed to carry traffic or other loads
across a watercourse, depression, road, or other physical obstacle. It typically
consists of a deck supported by substructures, such as piers, abutments, or
foundations, and is intended to facilitate safe and efficient passage of vehicles,
pedestrians, and other loads in accordance with relevant design standards and
specifications.

Shall mean a formal certificate issued by the Engineer to the Contractor upon the
satisfactory completion of the works, confirming that the works have been
completed in accordance with the contract documents, specifications, and other
applicable requirements. The certificate signifies that the works have met the
required standards and are deemed ready for handover to the Client, subject to any
outstanding issues or defects identified during the final inspection.

Shall mean a formal written request by the Contractor for an adjustment to the
contract terms, including but not limited to changes in time, cost, or scope, arising
from unforeseen circumstances, variations, or other causes beyond the Contractor's
control that affect the performance of the contract.

Shall refer to NHIT and its subsidiaries, incorporated under the Companies Act, along
with their legal successors, assignees, and authorized officers, who are entitled to
the rights and remedies as outlined in the Contract.

Shall mean the date specified in the contract from which the Contractor is required
to begin the execution of the works.

Compensation Event Shall mean an event or circumstance as defined in the contract that entitles the

Contractor to claim an extension of time or additional payment for costs incurred
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Term

Definition

Completion Date

Completion
Certificate

Confidential
Information

Contract Price

Contractor

Contractor’s
Equipment

Contractor’s
Personnel

Contractor’s
Proposal

Concessionaire

Construction Works

due to the occurrence of such event, which was beyond the Contractor’s control and
not attributable to the Contractor's actions or omissions.

Shall mean the date by which the Contractor is required to complete the works, as
agreed in the contract.

Shall mean the certificate issued by the Client or Engineer confirming that the works
have been completed in accordance with the contract specifications, and all
requirements have been met to the satisfaction of the Client or Engineer.

Shall mean any data or information, whether written, oral, or in any other form,
relating to the works, the contract, or any other aspect of the project, which is
confidential in nature and is not to be disclosed to third parties without the prior
written consent of the disclosing party. This shall include, but not be limited to,
business plans, technical data, financial information, and proprietary information.
The disclosure and protection of Confidential InNformation may also be governed by
applicable laws, including the Indian Contract Act, 1872 and the Information
Technology Act, 2000, along with any confidentiality or non-disclosure agreements
between the parties.

Shall mean the total amount agreed upon between the Client and the Contractor
for the execution of the works, as specified in the contract, including any adjustments
made due to changes, variations, or modifications in the scope of work, in
accordance with the terms and conditions of the contract. This may include taxes,
duties, and other financial obligations as specified under the contract.

Shall mean the individual, firm, or company engaged by the Client to execute the
works as per the terms and conditions of the contract, including any subcontractors
or agents employed by the Contractor for the performance of the works.

Shall mean all equipment, machinery, tools, vehicles, and other resources provided
by the Contractor to execute the works, including any temporary or permanent items
necessary for the performance of the contract. This includes all items used for
construction, maintenance, and testing as required to fulfill the contractual
obligations.

Shall mean all employees, workers, subcontractors, agents, and any other
individuals or entities engaged by the Contractor to perform the works under the
contract, including those working at the construction site or any location necessary
for the execution of the project.

Shall mean the detailed submission made by the Contractor in response to the
Client's invitation or request, outlining the proposed methodology, work plan,
schedule, and cost estimates for executing the works, including any technical or
financial terms as required under the contract.

Shall mean the Contractor under the NHAI Concession Agreement, responsible for
the operation and maintenance of the project after construction.

Shall mean all activities and tasks undertaken by the Contractor to fulfil the
requirements of the contract, including both permanent works (such as buildings,
structures, and infrastructure) and temporary works (such as scaffolding, formwork,
and site focilities), in accordance with the contract specifications, drawings, and
applicable standards.
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Term

Definition

Consultant

Date of Handover

Delay

Design Documents

Dispute

Dispute Resolution
Procedure

Duties and
Responsibilities

Engineer-in-charge

Engineer’s
Representative

Employer’s
Representative

Shall mean the professional service provider appointed by the Client to assist in the
supervision, design, management, or other project-related activities, providing
expert advice, technical expertise, and support in accordance with the terms of the
contract.

Shall mean the date on which the Contractor completes the works in accordance
with the contract and formally hands over the completed project to the Client,
signifying the transfer of responsibility from the Contractor to the Client.

Shall mean the failure to complete the works within the agreed completion date,
resulting from the Contractor's fault, the Client's actions or omissions, or unforeseen
circumstances beyond the control of either party, as defined in the contract.

Shall mean all drawings, specifications, calculations, reports, and other related
documents provided by the Contractor, detailing the design of the works, in
accordance with the contract requirements.

Shall mean any disagreement or conflict arising between the parties regarding the
interpretation, application, or breach of the contract terms, which may require
resolution as per the procedures outlined in Clause 18 of this GCC.

Shall mean the process described in Clause 18 of this GCC for addressing disputes,
differences, or claims arising under the Contract. It encompasses procedures such
as amicable settlement, referral to a Dispute Resolution Board (DRB), and arbitration
in accordance with the Arbitration and Conciliation Act, 1996 (as amended). The
resolution framework also includes jurisdictional provisions, interim relief, and
continuity of work obligations to ensure minimal disruption. Wherever the term
"Arbitration” appears in this Agreement, it shall refer to Clause 18, detailing its
application and procedure.

Shall mean the obligations and tasks assigned to each party under the contract,
encompassing the specific roles, functions, and responsibilities of both the Client
and the Contractor as outlined in the contract.

Shall means the person appointed by the Employer or its authorized representative
to oversee, administer, and certify the execution of work under the Contract. The
Engineer-in-Charge shall be responsible for supervising construction, maintenance,
material quality, and contract compliance as per the specifications. For consultancy
and equipment hiring contracts, the Engineer-in-Charge shall ensure services or
hired equipment meet contract terms. The Engineer-in-Charge shall have the
authority to issue instructions, approve work, and certify completion, subject to the
Employer’s final approval. All instructions and approvals given by the Engineer-in-
Charge shall be binding on the Contractor unless otherwise directed by the
Employer.

Shall mean the individual appointed by the Engineer to act on their behalf,

responsible for overseeing the works, ensuring compliance with the contract, and
making decisions related to the construction process.

Shall mean the individual appointed and authorized by the Client to oversee,
administer, and manage the contract on behalf of the Client, ensuring compliance
with the terms and conditions of the contract.
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Term

Definition

Emergency Works

Employer's Risk

Escalation Clause

Force Majeure

Final Payment

Final Settlement

Gross Income

Indemnity

Insurance

Interim Payment

Insurance
Certificate

Shall mean works required to rectify, mitigate, or respond to situations arising from
natural disasters, accidents, or other unforeseen events that demand immediate
action to restore safety, functionality, or compliance with the contract.

Shall mean the risks for which the Employer is responsible under the contract,
including but not limited to unforeseen site conditions, force majeure events, or any
other risks that are outside the Contractor’'s control and which may impact the
progress or execution of the works.

Shall mean the provision in the contract that allows for adjustments to the contract
price or rates based on changes in inflation, material costs, labor rates, or other
relevant indices, to account for unforeseen increases in costs during the course of
the project.

Shall mean any unforeseeable event or circumstance beyond the control of either
party, including but not limited to natural disasters, war, terrorism, floods, strikes, or
government actions, which prevents or delays the performance of contractual
obligations.

Shall mean the last payment made by the Client to the Contractor upon the
successful completion of the contract, including all adjustments for variations,
deductions, or any other contractual obligations, after the issuance of the
Completion Certificate.

Shall mean the final agreement between the Contractor and the Client, which marks
the conclusion of the contract, including any outstanding payments, claims, or
adjustments, and reflects the completion of all contractual obligations by both
parties.

Shall mean the total income earned by the Concessionaire from the operation of the
project, including all tolls, fees, charges, and other revenues generated from the
project, before any deductions or expenses.

Shall mean the obligation of the Contractor to hold harmless and protect the Client
from any losses, damages, liabilities, claims, or expenses arising from the
Contractor's actions, negligence, or failure to perform obligations under the
contract, including but not limited to any third-party claims.

Shall mean the coverage required under the contract to protect the Contractor,
Client, and third parties from risks and liabilities during the execution of the works.
This includes coverage for damage to works, injury, accidents, loss, theft, and public
liability. The Contractor must obtain insurance from a reputable insurer and provide
proof of such coverage to the Client. The insurance must meet the legal and
contractual requirements, ensuring adequate protection against potential risks
during the project’s duration.

Shall mean a payment made to the Contractor at regular intervals for work
completed up to a certain stage, as specified in the contract, based on progress or
milestones achieved, subject to the approval of the Client or Engineer.

shall mean a document issued by an insurance company confirming that the
Contractor has obtained and maintained the required insurance coverage as
specified in the contract, covering risks such as damage to the works, liability, or
other relevant insurable events during the course of the project.
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Term Definition
Key Personnel Shall mean the individuals designated in the contract as essential to the execution

Liquidated Damages

Letter of Acceptance

Letter of Intent

Mobilization

Notice of Delay

Notice to Proceed

Payment Certificate

Performance Bond

Price Adjustment

of the works, whose expertise, roles, and responsibilities are critical to the successful
completion of the project, and whose substitution or replacement requires prior
approval from the Client.

Shall mean a predetermined amount specified in the contract, which the Contractor
agrees to pay as compensation to the Client for delays or failure to complete the
works within the agreed completion date, as a result of the Contractor's default.

Shall mean the formal document issued by the Client to the Contractor, signifying
the Client's acceptance of the Contractor's bid or proposal, thereby forming a
binding contract between the parties.

Shall mean a written statement from the Employer indicating the Employer's
intention to proceed with the execution of the works or part thereof, prior to the
formal signing of the contract, without creating any contractual obligations on the
part of the Employer except for those specifically agreed in the letter.

Shall mean the activities required to prepare the site, deploy resources, and
establish necessary facilities for the commencement of the works. This includes
setting up temporary site offices, mobilizing labor, equipment, and materials, and
ensuring the availability of utilities and services, as well as fulfilling regulatory and
safety requirements, in accordance with the terms of the contract.

Shall mean a formal notification issued by the Contractor to the Client or Engineer,
informing them of delays or potential delays in the completion of the works. The
notice shall detail the cause of the delay, the expected duration, and any actions
being taken to mitigate the delay, in accordance with the terms of the contract. The
notice must be submitted within the specified time frame as outlined in the contract
to ensure proper documentation and potential adjustments to the project schedule.

Shall mean a formal written notice issued by the Client to the Contractor, authorizing
the commencement of the works specified in the contract, typically following the
contract signing. It marks the official start date for the project and confirms that the
Contractor may begin work in accordance with the agreed terms and conditions.

Shall mean a document issued by the Engineer or Client, certifying the amount due
to the Contractor for the work completed up to a specific date, based on the
progress of the work, as per the terms of the contract. The certificate includes details
of the work completed, measurements, and any applicable adjustments,
deductions, or additions, and serves as the basis for the Contractor's payment claim.

Shall mean a financial guarantee, typically issued by a bank or insurance company,
ensuring the Contractor’s fulfilment of the terms and conditions of the contract. The
bond serves as security for the Client, covering the cost of completing the work or
remedying any defects in case the Contractor fails to perform in accordance with
the contract. The bond amount is usually a percentage of the contract value and is
released upon successful completion of the contract obligations.

Shall mean modifications to the contract price due to fluctuations in material costs,
labour, or other factors such as inflation or changes in the scope of work, as defined
and agreed upon in the contract.
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Term

Definition

Progress Payment

Request for Proposal

Retention

Site Safety

Substantial
Completion

Subcontractor

Takeover Certificate

Shall mean a periodic payment made to the Contractor based on the measured
and certified completion of work, whether calculated as a percentage of the total
contract value, as per completed items of work, or as otherwise defined in the
contract. Such payments are certified by the Engineer in accordance with the
agreed terms.

shall mean a formal solicitation document issued by the Client to invite bids for a
specified scope of work. It defines project requirements, technical specifications,
eligibility criteria, evaluation methodology, and contractual terms governing the
bidding process. The RFP ensures transparency, compliance, and fair competition
while outlining bid submission, evaluation, and contract award conditions.

Shall mean a predetermined percentage of the payment due to the Contractor that
is withheld by the Client as security to ensure the satisfactory performance and
completion of the works, including rectification of any defects during the defect
liability period, as specified in the contract.

Shall mean the comprehensive set of measures, practices, and protocols
implemented to safeguard the health and safety of all personnel, workers, and the
general public during the execution of the works, in compliance with applicable laws,
regulations, and contract provisions, including adherence to IRC guidelines and
relevant safety standards.

Shall mean the stage in the execution of the works where all major components and
contractual obligations have been completed to a degree that allows the project to
be used or occupied for its intended purpose, notwithstanding the presence of minor
defects or incomplete works that do not materially affect functionality, safety, or
operability, as determined by the Engineer in accordance with the terms of the
contract.

Shall mean any individual, firm, partnership, or corporation engaged by the
Contractor to execute a specified portion of the works or services under the contract,
in accordance with the approved terms and conditions, and subject to the
Contractor's overall responsibility for the completion and performance of the project
as per the contract.

Shall mean the formal document issued by the Client, or the Engineer on behalf of
the Client, certifying the satisfactory completion of the works or a specified portion
thereof in accordance with the contract terms, signifying the Client's acceptance
and assumption of responsibility for the works.

Terms of Reference Shall mean a document that defines the scope, objectives, responsibilities, and

(ToR)

deliverables for the road construction and maintenance project. It specifies the
tasks, such as design, construction, quality control, material specifications, timelines,
and resource allocation, to be carried out by the contractor. The ToR operates in
conjunction with the General Conditions of Contract (GCC), Special Conditions of
Contract (SCC), and Contract Data (CD), which provide the contractual, legal, and
procedural guidelines for the project. It ensures that all parties understand their
roles, obligations, and expectations while adhering to the project’s technical
specifications and standards. The ToR serves as a reference for the execution and
monitoring of the project, ensuring compliance with the overarching contract
documents and applicable standards.
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Term Definition
Time Extension Shall mean an adjustment to the original contract completion date, granted by the

Client based on justifiable reasons, such as delays caused by unforeseen
circumstances, variations in work scope, or other factors beyond the Contractor’s
control, in accordance with the provisions of the contract.

Worksite Shall mean the designated area where the works specified in the contract are to be
executed, including all associated locations such as access roads, storage areas,
and temporary facilities or structures established by the Contractor for the purpose
of completing the works, as defined in the contract documents.

Warranty Period Shall mean the specified duration following the issuance of the Completion
Certificate or Takeover Certificate during which the Contractor is obligated to rectify
any defects, deficiencies, or failures in the works, materials, or equipment, ensuring
compliance with the contract requirements. This period is defined in the contract
and commences upon the formal acceptance of the works by the Client.

2. Scope of Work

2.1General Scope
The Contractor shall provide all services necessary to carry out road maintenance activities, as
outlined in this Agreement. These services shall include routine, preventive, and emergency
maintenance, repair, and rehabilitation of the road network, associated structures, and facilities,
ensuring their safe and functional condition as specified by the Client. The Contractor shall also be
responsible for coordinating with the Client and maintaining records of all work performed.

2.2 Detailed Scope of Works [ Services
The Contractor's responsibilities under this Agreement shall include, but are not limited to, the
following tasks:

2.21 Routine and Preventive Maintenance: Perform regular inspections, cleaning, and minor repairs of
the road, pavements, shoulders, road signs, road markings, drainage systems, guardrails, and other
roadside infrastructure, ensuring compliance with the Client's standards.

222 Emergency Repairs and Restoration: Respond promptly to unexpected events, such as accidents
or weather-related damages, ensuring the road is restored to safe and usable conditions with minimal
disruption to traffic.

22.3 Pavement and Surface Treatment: Maintain, repair, and rehabilitate the road pavement, including
surface treatments, patching of damaged areas, and the replacement of severely damaged sections.
224 Drainage and Stormwater Management: Ensure the proper functioning of the road’s drainage
systems, including culverts, drains, and ditches, to prevent water accumulation and maintain road

stability.

225 Traffic Signs and Road Markings: Maintain and replace damaged or faded traffic signs, signals,
and road markings in accordance with relevant traffic regulations and standards.

2.2.6 Roadside Structures and Bridges: Maintain the structural integrity of all roadside structures,
including bridges, overpasses, underpasses, retaining walls, and other infrastructure, ensuring safe
operational conditions.

227 Traffic Management and Safety: Implement safety measures during road maintenance activities,
such as proper traffic management, signages, barriers, and other devices, to ensure safety for road users
and workers.
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228 Environmental Protection: Conduct all maintenance activities in a manner that complies with
environmental regulations, including proper disposal of waste, pollution control, and minimizing
disruption to the surrounding environment.

23 Contractor’s Obligations

2.3.1 The Contractor shall supply all labor, equipment, tools, materials, and expertise required to perform
the work under this Agreement.

23.2 The Contractor shall comply with all relevant local, national, and international laws, regulations, and
industry standards related to road maintenance, health and safety, and environmental protection.

2.3.3 The Contractor shall ensure that all maintenance work is completed within the prescribed timelines
and quality standards specified in this Agreement.

24 Coordination and Reporting

2.41 The Contractor shall coordinate all maintenance activities with the Client and provide timely
updates regarding the progress of work, issues identified, emergency responses, and completion status.

2.4.2 The Contractor shall submit regular reports detailing all maintenance activities carried out,
including a summary of work completed, ongoing tasks, and any emergency interventions.

25 Exclusions
This Agreement excludes any major reconstruction, upgrading, or new construction of roads,
bridges, or structures unless explicitly specified in a separate written agreement between the Client
and the Contractor.

3. Contract Period and Validity

3.1 Contract Period
The Contract shall commence on the Effective Date as specified in the Agreement and shall remain
in force for an initial period of [as specified in Contract Data Sheet] years/months (the "Contract
Period"), unless terminated earlier in accordance with the provisions of this Agreement. The
Contractor shall commence work as specified and shall diligently proceed with the work to ensure
that all obligations and deliverables are completed in accordance with the terms and conditions of
this Agreement.

3.2 Extension of Contract Period
Upon mutual agreement between the Client and the Contractor, the Contract Period may be
extended for additional periods, each not exceeding [as specified in Contract Data Sheet]
years/months, subject to the terms and conditions agreed upon by both parties. Such extension
shall be agreed in writing before the expiry of the initial Contract Period or any subsequent extension
period. The extension may be due to reasons such as:

3.21 The need for continued road maintenance works / services beyond the initial Contract Period.

3.22 Delays in the completion of work that are beyond the Contractor's control and for which an

extension is granted in accordance with the provisions of this Agreement.

33 Validity of Contract
This Agreement shall be valid and binding upon the parties from the Effective Date [as specified in
Contract Data Sheet] until the completion of all obligations and deliverables, unless terminated
earlier as per the provisions of this Agreement. The validity of the Contract shall also depend upon
the fulfilment of the following:
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3.3.1 Performance Security: The Contractor shall provide a Performance Security [amount as specified

in Contract Data Sheet] as per the conditions stipulated in this Agreement, which shall remain valid
throughout the Contract Period and any extensions thereof.

3.3.2

Compliance with Regulatory Requirements: The Contract will remain valid provided the Contractor

maintains compliance with all applicable laws, regulations, and standards relevant to the performance
of road maintenance works / services.

3.4

3.5

Survival of Obligations After Termination

Notwithstanding the termination of the Contract, the Contractor's obligations regarding
confidentiality, warranties, and indemnities shall survive beyond the termination and continue in full
force until satisfied. Any outstanding payments owed by either party to the other at the time of
termination shall also survive termination and remain due for settlement.

Termination and Final Acceptance
In the event of termination of the Contract, the provisions of Clause 20 (Termination) shall apply,
and in the event of completion of the Contract, the provisions of Clause 23 (Substantial Completion
and Final Acceptance) shall apply.

4. Contractor’'s Obligations

4.1

4.2

4.3

4.4

4.5

4.6

4.7

4.8

General Obligations

The Contractor shall perform all obligations and services in accordance with the terms of this
Agreement and in a professional and efficient manner, ensuring compliance with the Contract
Specifications, applicable laws, regulations, and standards, and minimizing disruption to road users
and the public.

Obligations Relating to Performance and Quality

The Contractor shall ensure the performance and quality of the road maintenance works [ services
as per the specifications laid out in the Scope of Work. The Contractor shall maintain an efficient
Quality Control (QC) system and ensure documentation of compliance.

Staffing and Resource Management

The Contractor shall provide sufficient and competent personnel, equipment, and materials to
perform the works | services efficiently. The staffing obligations are detailed under Clause 5
(Contractor’s Personnel).

Health, Safety, and Environmental Requirements

The Contractor shall comply with health, safety, and environmental regulations, ensuring a safe
working environment for all personnel and the public. Obligations in this area are covered in Clause
11 (Health, Safety, and Environmental Management).

Insurance Obligations

The Contractor shall provide and maintain the necessary insurance policies, including public
liability, workmen’s compensation, and contractor’s all-risk insurance, as detailed in Clause 12
(Insurance).

Site Management and Supervision

The Contractor shall be responsible for the management, supervision, and coordination of the work.
This is covered under Clause 25 (Site Management and Supervision).

Subcontracting

The Contractor shall not subcontract any part of the work without the prior written approval of the
Client. Subcontracting provisions are in Clause 6 (Subcontracting and Assignment).

Compliance with Laws and Regulations
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4.9

4.10

4.1

4.12

4.13

4.14

The Contractor shall comply with all applicable laws and regulations, as outlined in Clause 17
(Governing Law and Jurisdiction).

Indemnity and Liability

The Contractor shall indemnify and hold the Client harmless from any claims, damages, or liabilities.
The indemnity and liability clauses are covered under Clause 26 (Indemnity and Liability).
Reporting and Documentation

The Contractor shall maintain records and submit regular reports and documentation as required
by the Client. Reporting and documentation are covered in Clause 27 (Reporting and
Documentation).

Maintenance and Performance Standards

The Contractor shall adhere to the maintenance and performance standards outlined in the
Contract Specifications and ensure works /[ services are rendered to maintain road infrastructure
as per Clause 28 (Maintenance and Performance).

Dispute Resolution

In case of disputes, the dispute resolution process as per Clause 18 (Dispute Resolution) shall apply.
Termination of Contract

In the event of termination, the provisions of Clause 20 (Termination of Contract) shall apply.

The duties of the contractor

This shall include compliance with safety standards, quality, environmental, and health regulations
as per MoRTH, IRC, and international norms.

5. Contractor’'s Personnel

5.1

5.2

5.3

5.4

Contractor’'s Responsibility:

The Contractor shall ensure that only qualified, experienced, and competent personnel are
deployed for the execution of the Works. All personnel, including management, technical, and
support staff, shall be appropriately trained, skilled, and capable of performing the assigned tasks
efficiently, in compliance with applicable standards, laws, and regulations.

Key Personnel:

The Contractor shall provide a list of key personnel who will be assigned to the project, along with
their qualifications, experience, and roles. These personnel shall include, but not be limited to, the
Project Manager, Site Engineer, Safety Officer, Quality Control Officer, and other specialized
personnel as required by the project. The roles and responsibilities of these key personnel shall be
clearly defined and communicated to the Client.

Substitution of Personnel:

In the event of the need to replace or substitute any key personnel, the Contractor must obtain prior
written approval from the Client. Any substitution shall be made with personnel of similar or higher
qualifications, and the Contractor shall provide adequate justification for such changes. The new
personnel must meet the same qualifications and experience criteria as the replaced staff.
Non-Compliance and Disciplinary Action:

In case the Client finds that any personnel deployed by the Contractor fail to meet the required
standards, the Client reserves the right to request their removal from the site. The Contractor shall
promptly remove such personnel and replace them with suitable alternatives. Continued non-
compliance by the Contractor's personnel may lead to penalties as per the contract, including
potential delays or suspension of work.

Health, Safety, and Welfare:

The Contractor is responsible for ensuring the health, safety, and welfare of all personnel deployed
for the project. All personnel must be provided with the necessary personal protective equipment
(PPE) and must comply with the safety protocols defined in the Health, Safety, and Environmental
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(HSE) plan for the project. The Contractor shall also ensure that all personnel undergo safety training
and awareness programs ds required.

5.6 Workforce Composition:
The Contractor shall provide a balanced workforce for the execution of the Works, including skilled
labor, technical staff, and supervisory personnel. The workforce must be adequate to meet the
project timeline and ensure continuous work in compliance with the project’'s quality, safety, and
environmental requirements.

5.7 Contractor’s Supervision:
The Contractor shall provide a sufficient number of supervisors and management personnel to
oversee the work, ensuring compliance with the approved methodologies, safety standards, and
project schedules. The Contractor shall also ensure that supervisors are responsible for maintaining
quality control and reporting to the Client.

5.8 Employee Welfare and Benefits:
The Contractor shall comply with all relevant labour laws and provide adequate welfare facilities
for its personnel, including but not limited to, sanitation, accommodation, transportation (if
required), and other benefits as per statutory requirements.

5.9 Exclusivity of Personnel:
The personnel deployed by the Contractor for the project shall not be transferred to other projects
without the prior written consent of the Client. This ensures that the project benefits from dedicated
and focused human resources.

510 Compliance with Local Regulations:
All personnel deployed must adhere to the labour laws, safety standards, and environmental
regulations that apply to the locality of the project site, in addition to international standards, where
applicable.

6. Subcontracting and Assignment

6.1 Subcontracting Approval:
The Contractor shall not subcontract any part of the Works without prior written consent from the Client.
All subcontractors must meet the same standards required of the Contractor and adhere to the terms of
this contract.

6.2 Contractor’s Responsibility:
The Contractor remains fully responsible for the performance of the contract, even when subcontracting.
Subcontractors’ acts, omissions, and defaults shall be treated as those of the Contractor.

6.3 Assignment and Transfer:
The Contractor shall not assign, transfer, or subcontract the rights or obligations under this contract
without the Client’s prior written consent. Any unauthorized assignment or transfer shall be void.

6.4 Subcontractor Compliance:
The Contractor must ensure that all subcontractors comply with the terms, standards, and requirements
of the contract, including quality, safety, and statutory obligations.

6.5 Notification of Changes:
Any changes to subcontractors must be approved by the Client. The Contractor shall notify the Client in
writing of any proposed changes to the subcontractor team.

6.6 Subcontractor’'s Documentation:
Subcontractors must provide necessary documentation such as progress reports, safety records, and
quality assurance certifications as required by the Client. The Contractor is responsible for submitting
these on behalf of subcontractors.

6.7 Insurance Requirements:
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Subcontractors must carry appropriate insurance coverage as required under the contract, including
public liability and workers’ compensation. The Contractor must provide proof of insurance on behalf of
subcontractors when requested.

6.8 Subcontractor Performance:
The Contractor shall evaluate subcontractor performance to ensure compliance with the contract,
quality standards, and timelines. Any performance issues must be addressed immediately, and the Client
should be informed of corrective actions.

6.9 Indemnity:
The Contractor shall indemnify the Client against any claims or damages arising from the actions or
failures of subcontractors.

7. Risk Allocation
7.1Client’s Risks:
7.11 The Client assumes responsibility for risks arising from:
7.1.1.1 Force Majeure: Events beyond the control of either party, such as natural disasters, strikes,
wars, or other unforeseen events.
7.1.1.2 Site Conditions: Delays or issues caused by pre-existing site conditions or environmental
factors unknown to the Contractor at the time of bid submission.
7.11.3 Delays by the Client: Delays caused by late approvals, failure to provide necessary access,
or other actions attributable to the Client.
7.1.1.4 Design Changes: Modifications or changes to the project’s design or scope requested by
the Client after contract execution.

7.2 Contractor’s Risks:

The Contractor assumes responsibility for risks arising from:

7.21 Project Delays: Delays resulting from the Contractor’s failure to perform, inadequate resources, or
failure to meet agreed milestones.

7.2.2 Unforeseen Site Conditions: Conditions that, although unforeseen, could have been reasonably
anticipated by the Contractor at the time of the bid submission.

7.2.3 Workmanship and Quality: Ensuring that the works meet the specified standards, with
responsibility for correcting any defects or deficiencies during the construction phase and warranty
period.

7.2.4 Compliance with Laws: The Contractor’'s responsibility for complying with all statutory
requirements, regulations, and permits during the course of work.

7.3 Shared Risks:
Certain risks are shared between the Client and Contractor, with allocation based on mutual agreement
or contract amendments. These include:

7.3.1 Changes in Law: Risk arising from changes in local or national legislation impacting the execution
or cost of the project.

7.3.2 Third-Party Claims: Risks of third-party claims related to the construction process, which may be
jointly managed by both parties depending on the cause.

7.4 Risk Cost Purchase (Client’s Risk Mitigation Effort):

7.4.1 Risk Management Costs: The Client may incur costs related to purchasing risk management tools
or measures, including additional insurance, legal protections, or third-party services to mitigate specific
risks identified during the project.
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7.4.2 Additional Resources: The Client may provide or purchase additional resources, such as alternative
designs or technologies, to mitigate risks related to site conditions, environmental challenges, or delays.

7.4.3 Cost Reimbursement: If the Client elects to purchase such risk mitigation services, any costs
incurred may be passed on to the Contractor, subject to prior written approval or agreement on the cost-
sharing method.

7.5 Risk Mitigation and Notification:
Both parties are required to actively mitigate risks within their control. Each party must promptly
notify the other of any risk factors that could impact the project, including the potential for delay or
additional costs. Regular risk assessments must be conducted, and mitigation strategies should be
implemented as necessary.

7.6 Force Majeure:
In the event of Force Majeure, the affected party must notify the other party as soon as possible. The
contract may be extended, or other adjustments may be made to accommodate the impact of
such events.

7.7 Insurance for Risk Management:
Both the Client and Contractor must maintain appropriate insurance coverage to mitigate the
impact of risks under their respective responsibilities. This includes public liability, contractor all-risk
insurance, and other relevant policies.

8. Quality Control and Assurance

8.1 General Obligations

8.1.1 The Contractor shall ensure that all works comply with the approved Quality Assurance Plan (QAP),
MORTH, IRC, and other relevant specifications.

8.1.2 All materials, workmanship, and methodologies must adhere to the prescribed standards, with no
deviations allowed without prior written approval from the Client.

8.1.3 The Contractor is fully responsible for the quality of work, including ensuring compliance with
technical specifications, design criteria, and project-specific quality benchmarks.

8.2 Quality Assurance Plan (QAP)
8.21 The Contractor shall submit a comprehensive QAP for Client approval before commencing work.
The QAP must include:
8.2.1.1 Roles and responsibilities of personnel involved in quality control.
8.2.1.2 Inspection points, testing protocols, frequency of tests, corrective actions, and defect
rectification timelines.
8.2.2 The QAP shall also detail mock-ups, trials, and continuous quality monitoring methods.
8.2.3 The Contractor must diligently implement the approved QAP and address any changes suggested
by the Client.

8.3 On-Site Testing Laboratory

8.3.1 The Contractor must establish and operate an on-site testing laboratory with calibrated equipment
as per IS and MoRTH standards.

8.3.2 Real-time quality tests shall be conducted, and the results documented and shared with the Client.

8.3.3 The Client reserves the right to verify results through independent testing at NABL-accredited
laboratories.
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8.4 Material Source Approval

8.4.1 Allmaterial sources shall be pre-approved by the Client. The Contractor must submit samples, test
results, and certifications for approval before procurement.

8.4.2 The Contractor must ensure timely submission of documents to avoid delays.

8.5 Inspection and Testing Protocols

8.5.1 All materials and workmanship shall undergo regular inspections and testing as per the QAP.

8.5.2 Test frequencies, sampling methods, and acceptance criteria must adhere to MoRTH and project
standards.

8.56.3 The Client may conduct independent testing or appoint third-party auditors at any stage, with costs
borne by the Contractor in case of non-compliance.

8.6 Non-Conformance Management

8.6.1 The Contractor shall maintain a system to record and rectify hon-conforming work.

8.6.2 Non-conforming materials or works must be removed from the site immediately and rectified at
the Contractor's expense.

8.6.3 Repeated quality issues will result in escalation as follows: written warnings, penalties, and, if
unresolved, suspension of work.

8.7 Defects Rectification and Timelines

8.7.1 Identified defects must be rectified within timelines specified in the QAP or technical documents.

8.7.2  Failure to comply within these timelines may result in penalties, suspension of work, or termination
of the contract.

8.8 Documentation and Reporting

8.8.1 The Contractor shall maintain updated records of all quality control activities, including inspection
reports, test results, calibration certificates, and supplier certifications.

8.8.2 Periodic quality reports (daily, weekly, or monthly as specified) shall be submitted to the Client.

8.8.3 Handover documentation, including material certifications, test reports, inspection records, and
warranties, must be submitted at project completion for final approval.

8.9 Continuous Improvement Measures

8.9.1 The Contractor shall adopt continuous improvement practices, including regular reviews of quality
outcomes and training personnel on quality standards.

8.9.2 Feedback mechanisms must be established to identify recurring quality issues and implement
corrective actions.

8.10 Penalties for Quality Non-Compliance

8.10.1 Failure to meet quality standards or address defects promptly shall result in penalties as per the
contract.

8.10.2 Ssubstandard quality, delays in defect rectification, or repeated non-conformance may also lead to
work suspension or termination.

8.n Client's Oversight and Rights

8.1l.1 The Client reserves the right to conduct inspections, tests, and reviews at any stage, including
surprise checks.

8.1.2 Additional testing at NABL-accredited laboratories may be mandated at the Contractor's cost in
cases of suspected non-compliance.
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8.1.3 Third-party audits may be conducted, with any resulting penalties or costs borne by the Contractor
for non-compliance.

9. Work Execution and Methodology

9.1 General Obligations

9.1.1 The Contractor shall carry out all road construction, periodic maintenance, and routine
maintenance works in strict compliance with the approved work methodologies, schedules, and
technical specifications as per MoRTH guidelines, IRC standards, and the relevant contract documents.

9.1.2 The Contractor is responsible for ensuring that all work is executed in line with the prescribed road
maintenance procedures, safety protocols, quality benchmarks, and environmental standards. Any
deviations from these shall be subject to prior written approval from the Client.

9.1.3  Forthe purpose of broad guidelines, the following brief methodology is being provided for reference.
The Contractor shall submit a detailed maintenance methodology at least 30 days before execution
of the work for the Client’s approval.

9.2 Road Construction Methodology

Road construction shall be executed in accordance with MoRTH, IRC, and NHAI Schedule-F
specifications, ensuring high-quality, durable pavements capable of sustaining traffic loads as per
design life requirements. The methodology shall comprehensively cover earthwork, embankment
formation, pavement layers, drainage structures, road safety appurtenances, and associated
works. The Contractor shall ensure that all construction activities are planned, executed, and
monitored as per approved designs, work methodologies, and safety protocols. All quality control
tests shall be conducted as per specified standards, and the work shall be inspected by the Client
or its authorized representatives at various stages.

9.2.1 Scope and Requirements
The Contractor shall execute all new road construction and major rehabilitation works in
accordance with MoRTH, IRC, and NHAI Schedule-F specifications. The methodology shall cover
embankment preparation, pavement layers, drainage, structures, and road safety features.

9.2.2 Subgrade and Pavement Layers
The Contractor shall ensure that subgrade, granular sub-base (GSB), wet mix macadam (WMM),
bituminous layers (DBM, BC, etc.), and concrete layers (PQC, DLC, etc.) are laid as per approved
designs and quality control norms.

9.2.3 Earthwork and Embankment Preparation
Before pavement construction, all earthwork and embankment preparation shall follow MoRTH
specifications, including compaction testing, slope stabilization, and proper drainage provisions.

9.2.4 Drainage and Structural Components
The construction of culverts, drains, bridges, and retaining walls shall be carried out in line with
approved drawings and IRC/MoRTH specifications. Proper curing and structural integrity checks
shall be conducted before road opening.

9.2.5 Traffic Management during Construction
The Contractor shallimplement a temporary traffic diversion plan to ensure smooth traffic flow and
road user safety. Temporary roads or bypasses shall be constructed as required.

9.3 Bridge and Structural Construction Methodology
The construction of bridges, culverts, ROBs, and other structures shall be carried out in accordance
with MoRTH, IRC, and BIS standards, ensuring structural integrity, durability, and safety. The
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9.3.1

9.3.3
iii.

9.3.4
iii.

9.3.5

9.4

Contractor shall follow approved designs and specifications, ensuring strict quality control at every
stage, from foundation work to superstructure completion.

The methodology shall cover all aspects of bridge and structural construction, including
substructure and superstructure works, material selection, quality control measures, safety
procedures, and traffic management during construction. The execution shall comply with MoRTH,
IRC, and BIS standards, ensuring durability, stability, and road user safety.

Substructure and Foundation Works

The Contractor shall ensure that all excavation, piling, and foundation works are carried out as per
the approved design and site conditions.

Piling (bored cast-in-situ or driven) shall be executed using the appropriate methodology,
maintaining verticality and ensuring proper reinforcement cage placement.

For shallow foundations, the excavation depth and bearing strata shall be verified before
concreting.

Abutments and piers shall be constructed using high-strength concrete, ensuring proper curing
and reinforcement cover as per IRC and MoRTH specifications.

Superstructure Erection

The erection of girders (precast or cast-in-situ) shall follow an approved lifting and launching
scheme, ensuring proper alignment and structural stability.

Deck slab construction shall ensure adequate formwork support, reinforcement placement, and
proper curing.

Prestressing operations, if applicable, shall be carried out as per IRC:18 and MoRTH standards,
ensuring proper tensioning and grouting.

Expansion Joints and Bearings

The Contractor shall install expansion joints and bearings as per the approved design, ensuring
correct alignment and proper seating.

Bearing pads (elastomeric, pot, or spherical) shall be placed with precision, and their
compressibility shall be verified before final placement.

Expansion joints shall be sealed properly to prevent water ingress and joint deterioration.

Finishing Works and Safety Features

Crash barriers, handrails, and parapets shall be installed as per IRC:5 and MoRTH guidelines.

The bridge deck shall be waterproofed using approved membranes or asphaltic coatings.
Approach roads shall be integrated seamlessly, ensuring proper drainage and smooth transition
between road and bridge sections.

Traffic and Environmental Management during Construction

The Contractor shall ensure proper diversion routes and barricading during construction, as per the
approved traffic management plan.

Dust suppression measures shall be implemented during excavation and material handling.
Waste materials shall be disposed off safely in compliance with environmental regulations.

Periodic Maintenance Methodology

Periodic maintenance activities are essential for ensuring the longevity, durability, and functional
efficiency of the road infrastructure. These works shall include surface renewal, overlaying,
strengthening, milling & resurfacing, crack sealing, and preventive maintenance measures to
enhance pavement performance and road safety. The Contractor shall execute all periodic
maintenance works in compliance with MoRTH, IRC, and NHAI Schedule-F guidelines. The
methodology shall focus on proper surface preparation, material selection, quality assurance, and
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9.4.1

9.4.2

9.4.3

9.4.4

9.4.5

9.5

9.5.1

9.5.2

9.5.3

iii.
9.5.4

minimization of disruptions to traffic. Any deviations or modifications in the planned methodology
shall require prior approval from the Client.

Scope and Objectives

Periodic maintenance shall include surface renewal, overlaying, strengthening, milling &
resurfacing, crack sealing, and other preventive measures to extend pavement life.

Surface Preparation before Resurfacing

The Contractor shall undertake thorough surface cleaning, removal of loose material, and
application of prime/tack coats as per MoRTH standards before overlaying new pavement layers.
Milling and Resurfacing

If resurfacing is required, existing asphalt layers shall be milled as per the required depth before
new bituminous layers are laid. The Contractor shall ensure proper bonding between layers.
Strengthening of Pavement

For pavement strengthening, the Contractor shall execute overlaying or additional layers (BM, DBM,
BC) as per the approved design mix, ensuring compaction and density control.

Inspection and Testing

Core sampling, density tests, and roughness index tests shall be conducted to verify compliance
with specified quality standards.

Periodic Maintenance of Bridges and Structures

Periodic maintenance of bridges, culverts, ROBs, and structures is critical to ensuring their longevity,
structural safety, and functionality. The Contractor shall conduct systematic inspections, repairs,
and preventive maintenance activities as per MORTH Schedule-F, IRC, and BIS guidelines.

The methodology shall include inspection protocols, maintenance procedures for bearings and
expansion joints, concrete repair techniques, waterproofing measures, and traffic safety
arrangements. All maintenance activities shall be performed as per MoRTH Schedule-F, IRC:SP:35,
and other relevant standards to ensure the long-term serviceability and structural integrity of
bridges, culverts, and ROBs.

Inspection and Structural Assessment

The Contractor shall conduct periodic inspections of all bridges, culverts, and ROBs as per IRC:SP:35
and MoRTH Schedule-F.

Structural integrity checks shall include visual inspections, load testing (if required), and material
condition assessment.

Any signs of distress, such as cracks, spalling, or deflections, shall be documented, and corrective
measures shall be proposed.

Bearing and Expansion Joint Maintenance

Bearings shall be inspected for signs of displacement, corrosion, or excessive deformation.
Lubrication and cleaning of bearings shall be performed as per manufacturer recommendations.
Expansion joints shall be cleaned, re-sealed, or replaced if damaged, ensuring smooth movement
of the structure.

Concrete Repairs and Strengthening Measures

Deteriorated concrete shall be repaired using polymer-modified mortars or epoxy-based solutions.
Carbon fibre wrapping or steel plate bonding shall be used for strengthening weak structural
elements.

Proper curing shall be ensured after repairs to achieve the required strength and durability.
Waterproofing, Drainage, and Corrosion Protection
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i. Deck waterproofing membranes shall be inspected and repaired if damaged.
ii. Drainage pipes and scuppers shall be cleaned to prevent water accumulation on the bridge deck.
iii. Anti-corrosion coatings shall be applied to exposed reinforcement and steel elements to prevent
deterioration.
9.5.5 Traffic and Public Safety Management during Maintenance
i. Temporary lane closures shall be planned to minimize disruption to traffic.
ii. Proper signage, barricading, and flagmen shall be deployed to guide road users safely.
iii. The Contractor shall coordinate with local authorities to ensure compliance with safety regulations.

9.6 Detailed Maintenance Methodology

9.6.1 The Contractor shall submit a comprehensive Road Maintenance Methodology Plan for the Client’s
approval before commencement. This plan must include detailed processes for each maintenance
activity, including surface repair, crack filling, patching, resurfacing, drainage maintenance, and any
other works as per the scope.

9.6.2 The plan should detail the sequence of operations, methods, materials to be used, equipment, and
labor deployment. It must also outline the methodology for managing road closures, traffic control, and
diversion routes during maintenance work.

9.6.3 Any changes to the approved methodology must be submitted for Client approval before
implementation.

9.7 Routine Maintenance Execution

9.71 The Contractor shall ensure that the maintenance works, such as pothole repairs, crack sealing,
surface dressing, resurfacing, patch repairs, and drainage cleaning, are carried out as per MoRTH and IRC
standards, ensuring road safety and minimal disruption to traffic.

9.7.2  Specific procedures for each type of work (e.g. resurfacing, pothole filling, crack sealing) shall be
outlined in the methodology, and work shall proceed strictly as per the sequence and conditions
specified.

9.7.3  For resurfacing works, the Contractor must ensure that existing road surface preparation is
adequate, including milling, cleaning, and priming, as per the IRC and MoRTH specifications.

9.8 Emergency Repairs Under Routine Maintenance
While routine maintenance includes activities such as pothole filling, crack sealing, and minor
surface repairs, emergency repair works necessitated by unforeseen events—such as floods,
landslides, major accidents, or structural failures—require a structured response.
In the event of an emergency affecting the highway infrastructure, the contractor shall:
i. Immediate Response: Mobilize resources within [2] hours of notification to assess the damage and
ensure temporary traffic management measures for public safety.

ii.  Reporting & Coordination: Notify the Authority Engineer immediately and submit a preliminary
damage assessment report within [6] hours, detailing the nature and extent of damage.

iii. ~Temporary & Permanent Restoration: Execute immediate safety measures, including temporary
traffic diversions, barricading, and urgent patchwork. Permanent repairs shall follow within the
timeframe stipulated by the Authority Engineer.

iv. Material & Cost Considerations: The contractor shall maintain a stockpile of essential materials
and deploy necessary manpower and equipment for emergency response. The cost of such
emergency repairs, if beyond the scope of routine maintenance, shall be addressed as per
contractual provisions.

All emergency repair activities must comply with relevant MoRTH specifications and safety
guidelines, ensuring minimal disruption to traffic and structural integrity of the highway.

Page 26 of 70




National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/
NHIT General Conditions of Contract KOKRP/Soil Works at Median

National Highways Infra Trust

9.9 Approval Process for Deviations

In cases where deviations from the approved maintenance plan, materials, methodology, or schedule are
necessary, the contractor shall obtain prior approval from the Client or Authority Engineer. The approval
process shall be as follows:

i.  Standard Approvals: Any planned deviation must be submitted in writing, including justification,
impact assessment, and proposed corrective measures. The Client/Authority Engineer shall review
and respond within [10] working days from submission.

ii. Urgent & Emergency Deviations: For urgent situations requiring immediate action (e.g. safety
hazards, emergency repairs), the contractor may seek verbal approval from the Authority Engineer.
Such approvals must be recorded in writing within [24] hours, followed by formal documentation
within [5] working days.

iii. Record-Keeping & Compliance: All approved deviations shall be documented for compliance with
contractual provisions and MoRTH specifications. Unauthorized deviations may result in penalties
or rejection of work.

9.10  Material Selection and Handling

9.10.1 All materials used for road maintenance must meet MoRTH and IRC specifications, with the
Contractor required to submit material samples and obtain Client approval prior to procurement.

9.10.2 Materials must be sourced from approved suppliers, and the Contractor shall maintain
documentation for certification of compliance with MoRTH, IRC, and relevant BIS standards.

9.10.3 Proper handling and storage of materials, such as bitumen, aggregates, and cement, must be
ensured to maintain their quality and prevent contamination or deterioration.

9.1 Timely Execution and Scheduling

9.11.1 Maintenance work shall be executed as per the approved work schedule, ensuring that critical road
maintenance activities such as resurfacing and patching are completed within the stipulated
timeframes to avoid prolonged disruption to road users.

9.11.2 Anydelay in the completion of work must be reported to the Clientimmediately, along with a revised
schedule and reasons for the delay. The Contractor must take immediate corrective actions to mitigate
delays.

9.12 Site Mobilization and Readiness

9.12.1 The Contractor shall mobilize necessary resources, including equipment, skilled labor, and
materials, before starting the work to ensure site readiness. This includes setting up of temporary safety
barriers, signage, and traffic control systems as per the approved traffic management plan.

9.12.2 Temporary diversion routes and road closures, if necessary, must be coordinated with the Client
and relevant local authorities to ensure smooth traffic flow during the maintenance period.

9.13 Quality Control during Execution

9.13.1 Quality control measures must be strictly adhered to at all stages of work. The Contractor shall
conduct in-situ testing, such as core sampling, compaction testing, and bitumen content testing, in
accordance with MoRTH specifications.

9.13.2 For major maintenance works such as resurfacing or surface dressing, the Contractor must verify
the compaction, uniformity, and adhesion of the new layer with the underlying surface.

9.13.3 The Contractor must implement a system of daily inspections and testing to monitor the quality of
materials, workmanship, and progress.
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9.14 Health, Safety, and Environmental Considerations
9.14.1 The Contractor is responsible for ensuring that all work is carried out in compliance with the health,
safety, and environmental standards outlined in the approved Safety Management Plan.
9.14.2 Measures must be implemented to minimize dust, noise, and other pollutants during work, and the
site must be regularly cleaned to maintain safety and environmental standards.
9.14.2.1 Environmental Compliance

i. The contractor shall ensure that all maintenance activities comply with environmental
regulations as per Central Pollution Control Board (CPCB) and State Pollution Control Board
(sPcB) guidelines. The following measures shall be strictly implemented:

ii. Dust Suppression: Regular water sprinkling, use of dust barriers, and other appropriate
measures shall be adopted, particularly during sweeping, pothole repairs, and unpaved
shoulder maintenance.

iii. ~Waste Management: Debris, removed vegetation, and other waste materials shall be
collected, segregated, and disposed of at designated locations as per SPCB norms. No waste
shall be dumped in drains, water bodies, or road shoulders.

iv.  Noise & Air Pollution Control: Construction equipment and vehicles shall comply with
prescribed emission and noise limits. Unnecessary idling of machinery shall be avoided.

v.  Spill Prevention: Proper handling and disposal of hazardous materials, including bitumen
and oil spills, shall be ensured to prevent contamination of soil and water.

vi.  Compliance & Monitoring: The contractor shall maintain records of environmental protection
measures undertaken and make them available for inspection by the Client/Authority
Engineer.

Vii. Non-compliance may result in penalties as per contract provisions.

9.14.3 The Contractor shall ensure that adequate signage, barriers, and flagmen are deployed to ensure
road user safety during work.

9.15 Traffic Management and Public Communication

9.15.1 The Contractor shall submit a detailed traffic management plan as part of the methodology,
outlining road closure procedures, detour routes, signages, and safety measures for public protection.

9.15.2 Any changes to traffic management must be promptly commmunicated to the Client and local
authorities.

9.15.3 Public notices regarding roadwork schedules, diversions, and alternate routes must be issued by
the Contractor to ensure minimum inconvenience to the public.

9.16 Inspection and Supervision

9.16.1 The Contractor shall ensure that qualified supervisory staff are on-site at all times to oversee daily
operations, ensuring work quality, safety, and adherence to the methodology.

9.16.2 The Client or its authorized representative reserves the right to inspect the work at any stage. Any
defects or deviations identified shall be corrected by the Contractor at their expense.

9.17 Non-Conformance and Corrective Action

9.171 In case of non-conformance to the approved methodology or technical specifications, the
Contractor must take immediate corrective actions and notify the Client of the remedial measures.

9.17.2 Failure to correct defects within the specified timeframe will result in penalties, suspension of work,
or other contractual remedies as outlined in the contract.

9.18 Reporting and Documentation
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9.18.1 The Contractor shall submit daily and weekly progress reports, highlighting completed activities,
quality checks, resource utilization, and any issues encountered during work.

9.18.2 The Contractor must maintain all records related to material procurement, testing, inspections, and
any approvals from authorities for the duration of the project.

9.19 Completion and Handover

9.19.1 Upon completion of the maintenance work, the Contractor shall ensure that the site is fully cleaned,
all temporary structures are removed, and the road is safely reopened for traffic.

9.19.2 The Contractor shall submit a completion report, including details of all maintenance work carried
out, materials used, quality checks performed, and any outstanding issues to the Client for final approval.

10. Materials and Equipment

10.1 General Requirements

10.1.1 The Contractor shall supply all materials and equipment required for the execution of new
construction, periodic maintenance, and routine maintenance of roadworks and electrification systems.
This includes materials necessary for construction, rehabilitation, resurfacing, installation, repair, and
maintenance activities, as well as the tools and machinery needed to perform these activities.

10.1.2  All materials and equipment must conform to the specifications outlined in MoRTH, IRC, relevant IS
codes, and the approved Quality Assurance and Quality Control Plan (QA/QC Plon) as per Clause 8.

10.2 Materials

10.2.1 All materials required for new construction, periodic maintenance, and routine maintenance of
roadworks and electrification systems must be sourced from approved suppliers and meet the
prescribed standards. The materials shall conform to MoRTH, IRC, relevant IS codes, and the approved

Quality Assurance and Quality Control Plan (QA/QC Plan).

10.2.1.1 Materials include, but are not limited to:

i Roadworks (New Construction & Maintenance): Bitumen, aggregates, cement, reinforcement
steel, geotextiles, concrete admixtures, paint, road signs, reflective materials, thermoplastic road
markings, joint sealants, drainage pipes, and ancillary construction materials.

ii. Electrification Works: Poles, transformers, cables, streetlight fixtures, junction boxes, electrical wires,
electrical control panels, earthing systems, and accessories.

10.2.2 The Contractor shall submit samples, manufacturer test certificates, and third-party laboratory
test reports for all materials before use to ensure compliance with project specifications. If any material
fails to meet the prescribed standards, it shall be immediately rejected, and the Contractor shall replace
it with a conforming alternative at their own expense and without affecting project timelines.

10.3 Equipment for Execution and Maintenance

10.3.1 General Requirements
The Contractor shall deploy suitable, calibrated, and well-maintained equipment for new
construction, periodic maintenance, and routine maintenance of roadworks and electrification
systems. Equipment shall conform to the MoRTH, IRC, relevant IS codes, and the approved QA/QC
Plan.
Equipment shall include but is not limited to:

i. Roadworks (New Construction & Maintenance): Graders, pavers, rollers, excavators, milling

machines, asphalt plants, bitumen sprayers, chip spreaders, road cutters, hot mix transporters,
crack sealing machines, and surface dressing equipment.
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ii. Electrification Works: Cranes, hoists, lifting machines, cable pullers, welding machines, pole
erection rigs, auger drilling machines, fault detection equipment, and transformer testing kits for
streetlight and electrical system installation and maintenance.

10.3.2 Equipment Submission and Maintenance
The Contractor shall submit a comprehensive list of all equipment required for the project,
including calibration records and maintenance logs, ensuring that all equipment is properly
maintained and in good working condition.
Equipment must be:
i.  Adequate for efficient and safe execution of all tasks.

ii. Regularly serviced and calibrated to ensure compliance with project requirements.

iii. GPs-enabled for tracking (if applicable) to monitor utilization and ensure operational efficiency.

iv. Immediately replaced in case of malfunction, to avoid project delays.

10.3.3 Equipment Fitness and Preventive Maintenance
All deployed equipment shall be:
i. Fit for the intended purpose and capable of performing the assigned tasks.
ii. Regularly inspected, tested, and serviced to minimize breakdowns and downtime.
iii. Maintained proactively as per manufacturer guidelines to avoid unexpected failures.
iv. Kept operational and available at all times to meet project demands efficiently.

10.4  Quality Assurance and Testing of Materials

10.4.1 The Contractor shall ensure that all materials used in roadworks construction, maintenance and
electrification comply with the approved Quality Assurance and Quality Control (QA/QC) Plan. The
Contractor shall submit source approvals, manufacturer test certificates (MTC), and on-site test
reports for all materials prior to their use. The quality control and testing of materials shall be conducted
in accordance with the applicable provisions of MoRTH, IRC, IS codes, and project-specific technical
specifications. Where required, testing shall be carried out by independent NABL-accredited
laboratories.

10.4.2 Any material that fails to meet the specified requirements shall be deemed non-compliant and
shall be immediately removed from the site at the Contractor’s cost. The Contractor shall replace such
material with compliant material from an approved source, ensuring that no additional cost is incurred
by the Client.

10.4.3 The Contractor shall maintain comprehensive records of all test results, approvals, and
compliance certificates and shall submit these to the Client upon request. The Client reserves the right
to inspect and verify the materials at any stage of procurement, delivery, or installation.

10.5  Storage and Handling of Materials and Equipment

10.6.1 The Contractor shall ensure that all materials and equipment are stored, handled, and protected
in a manner that prevents damage, deterioration, contamination, or theft. Storage facilities shall be
designed to maintain materials in their original condition and comply with relevant safety,
environmental, and manufacturer’s guidelines.

10.5.2 Materials shall be stored in designated areas, with specific provisions as follows:

i.  Roadworks Materials:
a. Bitumen and Cement shall be stored in covered, dry, and well-ventilated spaces to
prevent contamination and deterioration.
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b. Aggregates may be stored in open spaces, duly protected from contamination and
excessive moisture.

ii. Electrical Components (e.g., transformers, cables, control panels) shall be stored in weather-
protected, moisture-free environments, ensuring compliance with the manufacturer's storage
guidelines.

10.5.3 The Contractor shall implement appropriate handling procedures to prevent damage during
loading, unloading, and transportation. All equipment shall be stored and maintained in accordance
with the manufacturer’'s recommendations to ensure its proper functionality and longevity.

10.5.4 The Client reserves the right to inspect storage and handling procedures at any time and may
direct corrective measures if deficiencies are identified. Any material or equipment found damaged,
defective, or improperly stored shall be immediately replaced or rectified at the Contractor’s cost.

10.6 Non-Conformance of Materials and Equipment
10.6.1 Any materials or equipment that fail to comply with the approved specifications, quality standards,
or contractual requirements shall be deemed non-conforming and shall not be used in the project.

10.6.2 Upon identification of non-conforming materials or equipment, whether through inspection, testing,
or performance evaluation, the Contractor shall:
i. Immediately remove the defective materials or equipment from the site.
ii. Rectify or replace the non-conforming items at their own cost, without affecting the project
timeline.
iii. Ensure that all replacements strictly adhere to the approved specifications and quality control
requirements.

10.6.3 If the Contractor fails to remove or replace the defective materials or equipment within the
stipulated timeframe, the Client shall have the right to procure conforming replacements at the
Contractor’s risk and expense, and any associated costs shall be recovered from the Contractor.

10.6.4 The Client reserves the right to reject any material or equipment at any stage if it is found non-
compliant, even after initial approval or installation. The Contractor shall be solely responsible for any
delays, damages, or costs arising due to the use of non-conforming materials or equipment.

10.7 Client’s Rights to Inspect and Test

10.7.1 The Client reserves the right to inspect and test all materials, equipment, and systems (roadworks,
electrification) at any stage. If any non-compliance or deficiencies are identified, the Client may require
corrective actions, including replacement or repair of materials or equipment at the Contractor’s
expense.

10.8 Documentation and Reporting

10.8.1 The Contractor must maintain accurate and up-to-date records of all materials supplied,
equipment deployed, and testing conducted. This includes certifications, inspection reports,
maintenance logs, calibration records, and material test results. The Contractor shall submit regular
progress reports to the Client, detailing the status of material procurement, equipment deployment, and
any issues related to materials or equipment.

1. Health, Safety, and Environmental Requirements
ni Compliance
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The Contractor shall comply with all applicable health, safety, and environmental laws, regulations,
and standards, including but not limited to those outlined by local authorities, MORTH, and IRC. The
Contractor is responsible for ensuring the safety of all personnel and for maintaining a safe working
environment at all times, including the provision of necessary safety equipment, training, and
emergency preparedness measures. All works shall be carried out in accordance with the Health,
Safety, and Environmental (HSE) guidelines as detailed in the Health, Safety, and Environmental
Requirements document. The Contractor shall also ensure compliance with environmental
protection measures, including the management of waste, pollution control, and resource
conservation.

For detailed HSE protocols, please refer to the Health, Safety, and Environmental document.

12. Insurance and Liability

12.1

12.2

12.3

12.4

12.5

12.6

12.7

12.8
12.8.1

Contractor’s Insurance Requirements

The Contractor shall maintain, at their own expense, the following insurances throughout the term
of the Contract and ensure that they are in full force and effect at all times during the execution of
the work:

Workmen's Compensation Insurance

The Contractor shall procure and maintain adequate Workmen's Compensation Insurance to cover
all liabilities arising under statutory provisions and at common law for injuries to or death of persons
employed under the Contract. Proof of insurance shall be submitted to the Client prior to the
commencement of the work.

Contractor All Risk (CAR) Insurance

The Contractor shall obtain and maintain a Contractor All Risk (CAR) Insurance policy covering all
risks associated with the execution of the works, including but not limited to physical damage to the
works, equipment, and third-party property. This insurance shall remain valid until the issuance of
the final completion certificate.

Other Insurances

Additional insurances, if required, such as Public Liability Insurance or Third-Party Liability Insurance,
shall be explicitly specified in the Special Conditions of Contract (SCC). In such cases, the
Contractor shall ensure compliance as per the SCC's stipulations.

Proof of Insurance

Copies of all required insurance policies and proof of premium payments shall be submitted to the
Client within seven days of the contract award and before the commencement of work.

Failure to Insure

In case the Contractor fails to procure or maintain the required insurance policies, the Client
reserves the right to procure such insurances and deduct the cost from payments due to the
Contractor, along with applicable penalties.

Indemnity

The Contractor agrees to indemnify and hold harmless the Client against any claims, damages,
losses, or liabilities arising from the Contractor’s negligence, omissions, or failure to comply with the
terms of this contract. This includes claims related to third-party injuries, property damage, or
environmental damage due to the Contractor's actions or lack of adequate precautions.

Insurance Documentation and Proof
The Contractor shall provide the Client with valid certificates of insurance for all required policies

prior to the commencement of work. The insurance policies must be maintained for the duration of the
contract and for a period of time post-completion as specified in the contract.
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12.8.2 The Client reserves the right to verify and review all insurance coverage at any time. The Contractor

shall immediately notify the Client of any cancellation, non-renewal, or change in insurance coverage.

12.9

12.10
12.10.1

12.10.2

12.10.3

121

12.11.1

12.11.2

121.3

Additional Insurances

The Contractor is responsible for obtaining any additional insurance that may be necessary for the
completion of specific works under this contract, including any unforeseen risks that may arise
during road maintenance works /[ services.

Liabilities and Limitations

The insurance coverage must not limit the Contractor’s liabilities or responsibilities under the terms
of the contract.

The Contractor shall remain liable for any risks that fall outside the scope of the insurance coverage.

The Client shall not be held liable for any damage or loss that is covered under the Contractor’s
insurance policies, nor for any failure by the Contractor to secure adequate insurance coverage.

Specific Insurance for Road Maintenance Works

In addition to the general types of insurance listed above, road maintenance works have additional
specific risks, particularly related to safety, traffic management, and environmental impacts.
Therefore, the following should be included to cover roadworks effectively:

Traffic Management Insurance: To cover incidents or accidents occurring due to changes or
disruptions in traffic patterns caused by road maintenance work.

Roadwork Hazards Insurance: Coverage for accidents occurring due to the nature of roadwork,
including risks to workers and the public from construction equipment, excavations, or surface
treatments.

Hazardous Material Handling Insurance: Specifically for projects involving the disposal of
hazardous materials such as asphalt, chemicals, or other waste generated during roadworks.

13. Labor Laws and Statutory Compliance

13.1

Vii.
viii.
13.2

13.3

13.4

General Compliance

The Contractor shall comply with all applicable labour laws, regulations, and statutory requirements
as per the laws of the land, including but not limited to:

The Contract Labor (Regulation and Abolition) Act, 1970 and its amendments.

The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952.

The Employees’ State Insurance Act, 1948.

The Minimum Wages Act, 1948.

The Payment of Wages Act, 1936.

The Workmen's Compensation Act, 1923 or its amended equivalents.

The Factories Act, 1948 (where applicable).

Any other applicable state or central labor legislation.

Wage Payment and Benefits

The Contractor shall ensure that all workers employed under the contract are paid wages not less
than the prescribed minimum wages and are provided with benefits such as Provident Fund,
Employee State Insurance, gratuity, and other statutory benefits as mandated by applicable laws.
Labor Licenses and Registrations

The Contractor shall obtain and maintain valid labor licenses, registrations, and permits required
under applicable labor laws and provide copies to the Client upon request.

Health, Safety, and Welfare
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13.5

13.6

13.7

The Contractor shall ensure the welfare of workers by providing adequate safety measures, sanitary
facilities, clean drinking water, first aid, and hygienic working conditions in compliance with statutory
requirements. The Contractor shall comply with the provisions of the Building and Other
Construction Workers (Regulation of Employment and Conditions of Service) Act, 1996 and the
rules framed thereunder, including any welfare cess.

Prohibition of Child and Forced Labor

The Contractor shall not employ any person below the age of 18 years and ensure that no forced or
bonded labour is engaged. The Contractor shall strictly comply with the provisions of the Child
Labor (Prohibition and Regulation) Act, 1986.

Compliance Monitoring and Reporting

The Contractor shall maintain accurate records of all labour engaged on the project, including
wages paid, hours worked, and statutory benefits provided. The Contractor shall furnish periodic
reports as requested by the Client to demonstrate compliance with labor laws and statutory
requirements.

Labor Disputes and Resolution

The Contractor shall be solely responsible for resolving any disputes arising with workers or unions and shall
ensure that such disputes do not disrupt project activities or create liabilities for the Client.

13.8

13.9

13.10

Indemnification

The Contractor shall indemnify and hold harmless the Client from and against any liabilities,
penalties, claims, or proceedings arising out of any breach of labour laws or statutory requirements
by the Contractor or their subcontractors.

Penalty for Non-Compliance

In case of non-compliance with labor laws or statutory requirements, the Client reserves the right
to impose penalties, deduct amounts from payments due to the Contractor, or terminate the
contract without prejudice to other rights and remedies.

Specific to Road Maintenance

Given the nature of road maintenance work, the Contractor shall:

Provide safety gear such as high-visibility jackets, helmets, gloves, and safety boots to all workers.

Ensure adequate training for workers handling machinery, hazardous materials, or working in traffic
zones.

Comply with traffic management protocols to ensure worker and public safety during maintenance
activities.

14. Payment Terms and Conditions

14.1

14.2

14.3

General

The Contractor shall be entitled to receive payments for the works executed, subject to certification
by the Client or the Engineer-in-Charge. The payment structure, whether percentage-based,
lump-sum, or BoQ-based item rate, shall be as per the type of contract and detailed in the
Contract Data Sheet. This clause provides an indicative framework for various payment scenarios.
Payment on Percentage Basis

In case the contract stipulates percentage-based payments, the Contractor shall receive
payments in predefined stages linked to the compiletion of specific milestones, as outlined in the
Contract Data Sheet. Each stage payment shall be proportional to the overall contract value and
subject to certification of the milestone achievement.

Lump-Sum Payment

In case of lump-sum contracts, payments shall be made as per the agreed milestones or
deliverables, as detailed in the Contract Data Sheet. Each payment shall be subject to satisfactory
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14.4

14.5

14.6

14.7

14.8

14.9

iii.
14.10

14.11
14.11.1

progress and certification by the Client. Any variations in scope shall be addressed through
additional work orders or amendments, as applicable.

BoQ-Based Item Rate Payment

In case the contract follows a Bill of Quantities (BoQ) item rate basis, the Contractor shall be paid
based on actual quantities executed and certified at the agreed unit rates as per the BoQ.
Measurements for executed works shall conform to the applicable IS and MoRTH standards.
Retention Money

A retention amount, typically a percentage of each payment, shall be deducted and retained as
security until successful completion of the works, including defect liability and final acceptance by
the Client. The retention money shall be released along with the final bill upon satisfactory
completion of all contractual obligations, including rectification of any defects during the defect
liability period.

Advance Payments

Any advance payments, if applicable, shall be detailed in the SCC and subject to recovery through
subsequent payments as per agreed terms.

Payment Certification and Conditions

Payments shall be subject to:

Submission of detailed invoices along with supporting documents.
Certification by the Client or the Engineer-in-Charge for works completed.

Compliance with contractual obligations, including quality, safety, and statutory requirements.
Taxes and Deductions

All payments shall be subject to statutory deductions such as TDS, GST, or any other applicable
taxes as per prevailing laws.

Final Bill Settlement

The final bill, including the release of retention money, shall be settled after:

Submission of all as-built drawings, test reports, and warranties.
Clearance of all dues related to subcontractors, suppliers, and workers.

Certification by the Client of successful completion of works, including the defect liability period.
Interim Payment Method and Requirements

Interim payments shall be processed periodically, as specified in the contract, to ensure timely
reimbursement for the work executed. The Contractor shall submit interim invoices along with the
required documentation, including measurement sheets, progress reports, and certifications of
work completed. Each interim payment shall be subject to verification and certification by the
Engineer-in-Charge, ensuring compliance with the contract specifications, quality standards, and
milestones achieved. Retention money, as applicable, shall be deducted from each interim
payment, and all statutory deductions, such as taxes, shall be applied as per prevailing laws. It is
expressly clarified that all interim payments are provisional and shall not be considered final. These
payments are subject to final reconciliation, adjustments, or modifications, as required, in the final
bill to reflect the actual work performed, material consumed, and compliance with all contract
obligations.

Submission of Documentation Along with Invoice
For Interim Payments
To process interim bills, the Contractor must submit the following:

A. Work-Related Documentation:

a)

Measurement Sheets signed by the Contractor's representative and verified by the Client's
representative.

Page 35 of 70




National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/
NHIT General Conditions of Contract KOKRP/Soil Works at Median

National Highways Infra Trust

b) Inspection Reports confirming adherence to Quality Assurance and Quality Control Plans (as per
Clause 8).

c) TestReports and Material Certificates for all materials utilized during the invoiced period.

d) Progress Photographs showcasing completed works corresponding to the invoice.

e) Approved Work Orders and Variations, if applicable.
B. Statutory Compliance Documentation:

a) Wage Registers and attendance records for labor deployed during the period.

b) PF and ESI Deposit Receipts for the period covered by the invoice.

¢) Laborlicenses applicable to the workforce engaged in the project.

d) Insurance Compliance Certificates as per contractual requirements.
14.11.2 For Final Bill

In addition to the above, the following must be submitted:

A. Work-Related Documentation:

a) Final Reconciliation Statement of materials, quantities, and payments.

b) Equipment Utilization Records for all deployed equipment throughout the project.

¢) Variation and Extra Work Documentation including Client-approved change orders.
B. Statutory Compliance Documentation:

a) Acknowledgment of No Claims from the Contractor, confirming no outstanding claims.

b) Safety Compliance Records including training records and reports of any incidents.

¢) Environmental Compliance Reports, if applicable.

d) Retention and Deduction Summary for retained amounts, advances, and penalties, if any.
Failure to submit the required documents may delay invoice processing. The Contractor is responsible for
the timely submission of accurate and complete documentation.

15. Performance Standards and Penalties
15.1 Performance Standards
The Contractor shall ensure that all works and services under this contract are executed in strict compliance
with:
i.  MORTH Specifications for Road and Bridge Works (Latest Revision).
ii.  RelevantIRC Standards and IS Codes.
iii.  Contractual obligations outlined in this Agreement.
iv.  Health, Safety, and Environmental (HSE) requirements (Clause 11).
The scope of performance under this contract includes but is not limited to:

15.1.1 Road Construction and Maintenance
i Execution of road construction, resurfacing, periodic and routine maintenance in compliance with
approved drawings, designs, and specifications.
ii.  Timely and quality completion of pothole repairs, crack sealing, shoulder maintenance, and
pavement rehabilitation.
iii. Ensuring drainage structures (culverts, stormwater drains, etc.) are functional and free of
obstructions throughout the contract period.
iv. Maintenance of roadside infrastructure, including crash barriers, guardrails, embankments, and
signage.
15.1.2 Electrical Works
i. Installation, maintenance, and operation of street lighting systems, high-mast lights, transformers,
and power supply infrastructure.
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15.2

Ensuring that streetlights have minimum 98% operational uptime, with faulty units repaired or
replaced within the response time.

Safety and Environmental Compliance

Implementation of proper traffic management, barricading, and warning signs during work
execution.

Adherence to CPCB and SPCB environmental regulations, including dust suppression, waste
disposal, and pollution control measures.

Compliance with statutory safety provisions to prevent workplace hazards and ensure public
safety.

Minimum Performance Requirements

The Contractor shall meet the following minimum performance standards, ensuring timely and quality
execution of all works:

15.2.1

15.2.2

Road Maintenance Performance Standards

Activity Maximum Response Time

Pothole repairs 24 hours from identification/reporting

Crack sealing & patchwork | 48 hours from reporting

Shoulder maintenance 72 hours after deterioration is reported

Drainage clearing Before & after monsoon, periodic check every 3 months
Road markings & signage | Maintained in reflective condition at all times

Electrical System Performance Standards

Activity Maximum Response Time
Streetlight repair 48 hours from reporting
Transformer/panel fault repair 72 hours from reporting
Operational uptime for lighting systems Minimum 98% uptime required

Non-compliance with these performance requirements shall attract penalties as per Clause 15.4.

15.3

Monitoring and Inspection

The Contractor shall conduct regular inspections and performance evaluations as per the approved
Maintenance Plan, which shall include:

1.

2.
3.

4.

Daily inspections for routine maintenance (potholes, cracks, road markings, signage, and lighting).
Weekly inspections for structural elements, including drains, safety barriers, and electrical systems.
Monthly inspections for periodic maintenance planning, material quality checks, and service life
assessments.

Post-completion monitoring of rectified works, ensuring durability as per Clause 28.4.

Allinspections shall be documented as per Clause 27 (Reporting and Documentation), and the Contractor
shall rectify any identified deficiencies within the stipulated response time, failing which penalties shall
apply as per Clause 15.4.

Recurring defects or repeated failures in previously rectified areas shall be closely monitored to ensure
compliance with quality standards.

15.4

Penalties for Non-Compliance

The following penalties shall be imposed in case of failure to meet the specified performance standards:

15.4.1

Delay in Completion of Works
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i. If the Contractor fails to complete scheduled construction or maintenance work within the
agreed timeline, a penalty of [0.5] % of the contract value per day of delay shall be imposed, up
to a maximum of [10] % of the contract value.

15.4.2 Road Maintenance Non-Compliance

Deficiency Penalty

Failure to repair potholes within 24 hours Z[X] per pothole per day
Cracks & patchwork not completed within 48 hours Z[X] per defect per day
Failure to clear drainage in stipulated time Z[X] per km per day
Non-maintenance of faded/damaged signage Z[X] per sign per day

i. If a defect reappears in the same location within the defect liability period, the Contractor shall
extend its performance guarantee for that section as per Clause 24.

iil Failure to maintain the rectified section will attract additional penalties, which shall be deducted
from the performance security or monthly invoices.

15.4.3 Electrical System Failures

Deficiency Penalty

Non-functional streetlights beyond 48 hours Z[x] per pole per day
Transformer/panel failures beyond 72 hours Z[X] per unit per day

Failure to maintain 98% uptime for lighting systems | 2[X] per month as a lump sum deduction

15.4.4 Safety Violations

Violation Penalty

Failure to implement safety measures (barricades, traffic | 2[X] per location per day
diversion, warning signs, etc.)
Any incident causing injury/property damage due to safety non- | As per EHS Policy
compliance
Repeated safety violations Escalated penalties + possible work
suspension

Penalties shall be deducted from the Contractor’s monthly invoice or performance security.

15.5 Grace Period for Rectification
i. The Client may allow a grace period of [7] days for rectification of minor defects, provided they do
not impact public safety or overall project timelines.
ii.  Nopenalty shall be imposed during this period, but the Contractor shall bear all rectification costs.

15.6 Cumulative Penalties and Termination
i.  If the cumulative penalties imposed on the Contractor exceed [5] % of the total contract value, the
Client reserves the right to terminate the contract under Clause 20 (Termination for Default).
ii.  The Client shall have the right to recover additional costs and damages for non-performance.

15.7 Documentation of Penalties and Appeals
All penalties shall be formally documented and notified to the Contractor. The penalty notice shall include:
i.  Details of the non-compliance.
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Applicable performance standard and response time.
Penalty amount and reference clause.

The Contractor shall have the right to appeal within [15] days of receiving the penalty notice, submitting
supporting evidence for reconsideration. The Client shall review the appeal and decide on waiving,
reducing, or upholding the penalty. The Client’s decision shall be final and binding unless an alternate
dispute resolution mechanism is specified in the contract.

16. Amendments and Variations

16.1

Change Management Framework

All Amendments and Variations under this Agreement shall be governed by a structured Change
Management framework to ensure transparency, accountability, and compliance with the contractual
terms. The framework shall serve as the guiding principle for initiating, processing, and implementing
Amendments and Variations. The Change Management process involves:

16.2

16.3

16.3.1

16.3.2

16.3.3

16.4

a) Identification of Change: Both parties shall identify any changes required in the scope, cost,
or timelines of the contract.
b) Evaluation and Assessment: Changes shall be evaluated for their technical, financial, and
schedule impacts in accordance with the processes outlined in this clause.
c) Approval and Implementation: Changes shall only be implemented upon written approval
by the Client, following the procedures detailed in Clause 16.3.
d) Documentation: All changes, including approved Variations and Amendments, shall be
formally documented and included in the contractual records.
This Change Management Framework establishes the overarching principles under which all
Amendments and Variations shall be handled as specified in this clause.

Definition of Amendments and Variations

For the purpose of this Agreement, the term "Amendment” refers to any change to the terms,
conditions, scope, or requirements of this contract that is agreed upon by both parties, whereas
"Variation” refers to any alteration, addition, or omission in the work or services required under this
contract, as directed by the Client in writing during the performance of the contract.

Initiation of Variations

Variations may be initiated under the following circumstances:

Client-Initiated Variations

The Client may, at any time, request the Contractor to carry out variations to the work through a
formal written instruction. These may include, but are not limited to, changes in the scope of work,
design modifications, or adjustments to specifications or schedule.

Contractor-Initiated Variations

The Contractor may propose a variation in case of unforeseen circumstances, including technical
difficulties, material unavailability, or changes in statutory regulations that require adjustments to
the original scope of work. Such proposals must be submitted in writing and subject to the Client's
approval.

Force Majeure

In cases where events beyond the control of either party (such as natural disasters, governmental
actions, etc.) affect the performance of the contract, a variation may be necessary to
accommodate the resulting changes in work or schedule.

Process for Issuing a Variation or Amendment
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16.4.1 Written Request
i. Any proposed variation or amendment must be communicated through a formal written
request by the initiating party (Client or Contractor). The request shall include:
a. A detailed description of the proposed change.
b. Justification for the variation (e.g, technical necessity, statutory compliance,
unforeseen circumstances).
c. The expected impact on cost, schedule, and scope.

16.4.2 Impact Assessment:
Upon receipt of a variation request:
i.  Ifinitiated by the Client, the Contractor shall submit a detailed Impact Assessment Report
within [7] days. This report shall include:
a. A detailed description of the variation.
b. The impact on the scope of work, materials, and design.
c. A comprehensive cost estimate, including:
= Breakdown of costs (labor, materials, and equipment).
= Rate analysis for any new items.
= Comparison with the original scope—if the revised work is cheaper, the
Contractor shall indicate the applicable discount.
d. Impact on the project schedule, including adjustments to milestones.
e. Any other relevant contractual or technical considerations affecting execution.
i.  Ifinitiated by the Contractor, the request shall include:
a. Justification for the variation, such as technical feasibility, material unavailability,
regulatory changes, or unforeseen site conditions.
b. Proposed scope of change, including any design modifications.
c. Rate analysis and cost impact, broken down into labor, material, and equipment
costs.
d. Impact on the project schedule, including any required extension of time.
e. Any supporting technical documentation, such as drawings, calculations, or
statutory approvals, if applicable.
The Client shall review the request and seek clarifications within [15] days, if necessary. The
Contractor shall then submit the complete impact assessment within [15] days from the Client's
request for additional details.
The Contractor shall not proceed with the variation until formal written approval is granted by
the Client.

16.4.3 Approval of Variation:
i.  The Client shall review the assessment and either approve, reject, or request modifications
within [30] days.
ii. If the variation is Contractor-initiated, the Client may either approve or suggest
modifications, considering the project’s feasibility and budget constraints.
iii. No work related to the variation shall commence unless a formal Variation Order (VO) is
issued.

16.4.4 Variation Order (VO):
Upon Client approval, the Variation Order shall be issued, specifying:
a) The scope and nature of the variation.
b) The agreed-upon adjustments to cost and schedule.
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16.4.5

16.5

16.5.1

16.5.2

16.5.3

16.6
16.6.1

16.6.2

16.7

16.8

C) Any necessary changes to other contract terms or conditions.
The VO shall form an integral part of the contract, and the Contractor shall proceed with the work
as per the revised terms.

Finalization and Agreement:

Once the Variation Order is issued, both parties shall agree to the revised terms in writing, and
the work shall proceed in accordance with the approved changes. Any financial or schedule
adjustments will be incorporated into subsequent payments as per the agreed-upon terms in the
Variation Order.

Cost and Payment for Variations

All variations shall be priced as follows:

Unit Rates or Lump Sum:

Variations shall be priced based on the existing unit rates or lump-sum rates in the contract. If unit
rates are not applicable, the Contractor shall submit a detailed breakdown of costs for labor,
materials, and equipment, which shall be subject to Client approval.

Cost Adjustment:

In cases where the original contract price cannot be used as a basis for the variation, the parties
shall mutually agree on the appropriate cost adjustment. The Client reserves the right to request
supporting documentation for any cost increase.

Retention of Rights:

The approval of a variation does not waive the Client's right to deduct penalties or enforce any
contractual obligations related to the original scope of work. Any additional costs due to variations
shall be subject to the retention of any agreed retention amounts.

Time Implications of Variations

Extension of Time (EoT):

If a variation impacts the project timeline, the Contractor shall request an extension of time in
accordance with the provisions of Clause 21 (Extension of Time). The Client shall consider the
justification for the extension based on the impact of the variation.

Delays Due to Variations:

Any delay in approval or execution of variations caused by either party shall not be considered as
an excusable delay for the purpose of an extension of time unless the delay is due to reasons
beyond control, such as force majeure.

Variation Documentation and Records
Both parties shall maintain detailed records of all variations, including:

Copies of all Variation Orders (VOs).
Documentation of cost and time adjustments.

Correspondence and agreements related to the variation.
The Contractor shall provide a detailed update of the variations in every progress report and billing
cycle, ensuring transparency and adherence to the amended scope and timelines.

Dispute Resolution for Variations
In case of any dispute regarding the scope, cost, or impact of a variation, the matter shall be
resolved in accordance with the dispute resolution mechanism set forth in Clause 18 (Dispute
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Resolution). Pending resolution, the Contractor shall continue to perform the work in accordance
with the Variation Order.

17. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of India. The
parties hereby agree that any disputes, claims, or controversies arising out of or in connection with
this Agreement, including its validity, interpretation, enforcement, or performance, shall be subject
to the exclusive jurisdiction of the courts in New Delhi, India.

The parties’ consent to the jurisdiction of the courts of New Delhi and waive any objections based
on venue or forum non convenience. All legal proceedings under this Agreement shall be conducted
in the English language.

18. Dispute Resolution

18.2

18.3

18.4

Dispute Notification and Procedure

The Contractor shall notify the Client in writing within 7 days of the occurrence of any dispute,
difference, or claim that requires resolution. The notice should clearly detail the nature of the
dispute, relevant facts, and the legal or factual basis for the claim. Upon receipt of the dispute notice,
the Client and Contractor shall engage in discussions for a period not exceeding 30 days to attempt
an amicable settlement.

Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the Contractor in
connection with or related to the Contract, the parties shall first attempt to resolve such dispute
amicably through mutual consultation and negotiation. The party initiating the dispute (the
"Notifying Party") shall notify the other party in writing, clearly outlining the nature and scope of the
dispute. Both parties shall make all reasonable efforts to settle the dispute, amicably, within 30 days
from the date of notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO shall be final and
binding on both parties. Should the decision of the Client's CEO not be acceptable, and the dispute
persists, the matter shall proceed to the Dispute Resolution process as outlined below.

Dispute Resolution Board (DRB)
If the dispute remains unresolved after the amicable settlement period, the dispute shall be
referred to a Dispute Resolution Board (DRB).

a) The DRB will be constituted solely from the senior management team of the Client at its
Head Office (HO). No external person or third party will be involved in this process.

b) The DRB shall be tasked with reviewing the dispute and providing a recommendation or
resolution within 45 days from the date the dispute is referred to it. The decision of the DRB
shall be binding on both parties unless challenged under the Arbitration clause below.

c) Inthe event the DRB fails to resolve the dispute within the prescribed time, or if either party
is dissatisfied with the DRB's decision, the dispute will proceed to arbitration.

Arbitration

If the dispute remains unresolved after mediation, the dispute shall be referred to and resolved
through arbitration in accordance with the provisions of the Arbitration and Conciliation Act, 1996,
as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be conducted by a
sole arbitrator appointed by the Client.
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b) In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be appointed.

One arbitrator shall be appointed by the Client, one by the Contractor, and the third arbitrator shall
be appointed by the two previously appointed arbitrators. In case the two arbitrators fail to agree
on the appointment of the third arbitrator, the third arbitrator shall be appointed by the relevant
arbitration institution in New Delhi.

The arbitration proceedings shall be held in New Delhi, India, and the language of arbitration shall
be English. The arbitrator’s decision shall be final and binding on both parties. The cost of arbitration,
including the arbitrator's fees, shall be borne equally by the parties unless otherwise awarded by
the arbitrator.

Jurisdiction and Venue

The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal proceedings
arising from or relating to the Contract. Both parties expressly consent to the jurisdiction of the
courts at Delhi for the purpose of enforcement of any judgment or award.

Interim Relief

Notwithstanding the above, either party may seek interim relief from a court of competent
jurisdiction at any time before or during the dispute resolution process, in order to preserve its rights
or prevent any irreparable damage or harm.

No Suspension of Work

The Contractor shall continue with the performance of its obligations under the Contract, including
the Works, during the dispute resolution process unless the Client has issued a formal suspension
order. Non-payment of money or non-performance of obligations by the Client shall not relieve the
Contractor of its responsibilities to continue the work.

19. Force Majeure

19.1

19.2

Definition

Force Majeure shall mean any extraordinary event or circumstance beyond the reasonable control
of the affected party that prevents or delays the performance of its contractual obligations. These
events may include, but are not limited to, acts of God, natural disasters (such as floods,
earthquakes, or storms), acts of war, terrorism, riots, civil commotion, government orders,
pandemics, or any other unforeseen event that cannot be mitigated through reasonable diligence.

Notification

The party affected by a Force Majeure event shall notify the other party in writing within seven (7)
days of the occurrence of such an event, providing reasonable details of its nature, likely duration,
and impact on performance. Failure to notify within this period may result in the loss of the right to
claim Force Majeure relief.

Consequences of Force Majeure

The obligations of the affected party shall be suspended for the duration of the Force Majeure event,
to the extent that they are directly impacted by it.

Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure event and
resume performance of their obligations as soon as practicable.

If the Force Majeure event continues for a period exceeding ninety (90) days, either party may
terminate the contract upon written notice to the other party.
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19.3 Exclusions
Force Majeure shall not include:
a) Any event caused by the negligence or intentional act of the affected party.
b) Economic hardship, changes in market conditions, or lack of funds.

19.4 Extension of Time
If the Contractor's performance is delayed due to a Force Majeure event, the Contractor shall be
entitled to an extension of time equivalent to the period of delay, subject to approval by the Client.

19.5 Payments During Force Majeure
The Contractor shall not be entitled to claim compensation or additional payments due to Force
Majeure events unless explicitly agreed upon in the contract or otherwise required under applicable
law.

19.6 Final Determination
Any disputes regarding the application of this clause shall be resolved in accordance with Clause
18 (Dispute Resolution).

20. Termination of Contract

20.1 Termination by the Client
The Client may terminate the Contract, in whole or in part, with immediate effect or after a specified
notice period, in the following circumstances:

20.1.1 Non-Performance: If the Contractor fails to meet contractual obligations, including delays or
substandard performance, after receiving a written notice to cure the breach within a period specified in
the Contract.

20.1.2 Breach of Terms: In case of material violation of any terms or conditions of the Contract, including
but not limited to safety standards, statutory compliance, or quality assurance requirements.

20.1.3 Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings, or undergoes
dissolution, liquidation, or similar financial distress events.

20.1.4 Force Majeure: If Force Majeure conditions continue for more than ninety (90) days, making further
performance impracticable.

20.1.5 cConvenience of the Client: The Client reserves the right to terminate the Contract for convenience,
provided reasonable compensation for work performed up to the date of termination is made.

20.1.6 Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract, either in whole
or in part, by giving written notice. Default includes the following:

a) Non-Performance: Failure to meet key contractual obligations, including delays in execution or
substandard work, despite receiving a notice to cure within a period specified in the Contract.

b) Breach of Terms: Failure to comply with any material provisions of the Contract, including statutory,
safety, or quality assurance requirements.

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy, liquidation, or
similar financial distress, or any situation that materially impacts its ability to fulfil its obligations
under this Contract.

Upon such termination, the following shall apply:

a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature of the default.
The Contractor will be granted a cure period of 15 days (or as specified in the Special Conditions of
Contract) to remedy the default. Failure to rectify the default within the cure period will lead to
immediate termination.
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b) Penalties and Compensation: The Client may impose penalties of up to 5% of the Contract value
for non-performance or failure to meet standards. The Contractor shall be liable to compensate the
Client for any costs incurred due to the default, including but not limited to the cost of procuring
alternate contractors to complete the work.

¢) Withholding of Payments: The Client has the right to withhold payments corresponding to
incomplete, defective, or unsatisfactory work performed prior to termination.

Termination under this clause is without prejudice to any other legal or contractual rights available to the
Client, including claims for damages and performance guarantees.

20.2 Termination by the Contractor
The Contractor may terminate the Contract by providing a written notice, subject to fulfilling its
obligations until the termination date, in the following circumstances:
20.2.1 Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One Hundred &
Eighty (180) days after they become due, despite receiving written notice.
20.2.2 Client Hindrance: If the Client repeatedly obstructs the Contractor's performance by failing to
provide access, approvals, or other essential resources as specified in the Contract.
20.2.3 Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering performance
impossible.

20.3  Procedure for Termination

20.3.1 Notice of Intent: A party initiating termination shall issue a formal written notice detailing the
grounds for termination and the intended termination date, allowing a minimum of thirty (30) days for
remedial action unless otherwise specified.

20.3.2 Efforts to Resolve: The parties shall engage in good-faith discussions during the notice period to
address and resolve the stated issues.

20.3.3 Confirmation of Termination: If the issues remain unresolved by the end of the notice period, the
initiating party shall issue a final termination notice, effectively ending the Contract.

20.4 Post-Termination Obligations

20.4.1 Cease Work: The Contractor shall cease all work immediately except for activities required to
protect the works already executed or to comply with statutory obligations.

20.4.2 Return of Assets: All equipment, materials, designs, and other assets belonging to the Client shall
be returned or securely handed over within seven (7) days of termination.

20.4.3 Payments: The Client shall settle payments for verified work performed up to the termination date,
subject to deductions for any damages, penalties, or liabilities.

20.5 Liabilities Upon Termination

20.5.1 Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of equipment,
and site clearance unless otherwise agreed.

20.5.2 Client’'s Liabilities: In cases of termination for convenience, the Client shall pay reasonable
compensation for expenses directly attributable to the termination. Reasonable compensation is limited
to:

20.5.2.1 Costs for completed works and verified quantities based on contract rates.

20.5.2.2 Documented and substantiated costs for materials procured specifically for the project,
provided these materials are handed over to the Client.

20.5.2.3 Actual and reasonable costs incurred for demobilization and site clearance.

20.5.2.4 Compensation shall exclude anticipated profits on unexecuted work, costs due to the
Contractor's default, and any claims not supported by documentary evidence. Total
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20.6

20.7

compensation shall not exceed 10% of the original contract value. Claims for compensation must
be submitted within 30 days of termination with all supporting documents, subject to verification
by the Client.

Survival of Provisions
Provisions relating to confidentiality, indemnities, dispute resolution, warranties, and other
obligations explicitly stated to survive termination shall remain enforceable.

Dispute Arising from Termination
Any disputes related to or arising from termination shall be resolved as per Clause 18 (Dispute
Resolution).

21. Extension of Time

21.1

21.2

213

21.4

21.5

21.6

Request for Extension:

The Contractor shall apply for an extension of time in writing if the completion of work is delayed
due to any of the following reasons, which are not attributable to the Contractor's fault:

Unforeseen Force Majeure events, including but not limited to natural calamities, war, civil
disturbances, strikes, etc.

Changes in the scope of work, design modifications, or delays in instructions from the Client.
Delays in the availability of land or necessary permissions from local authorities.

Delays in the supply of materials or equipment by the Client.

Any other circumstances as agreed upon in the Special Conditions of Contract.

Time Extension Request Procedure:

The Contractor must submit a written request for an extension of time, detailing the reasons for the
delay, its impact on the project schedule, and any supporting documentation (e.g., reports,
correspondence). Such requests must be made within seven (7) days from the occurrence of the
event causing the delay. The Client shall review the request and provide a written decision within a
reasonable period.

Approval and Grant of Extension:

The Client may grant an extension of time if the delay is caused by factors beyond the Contractor's
control. Upon approval, the Contractor's completion date shall be extended for the period equal to
the delay, subject to the terms of this Clause. No extension of time shall be granted for delays caused
by the Contractor's own fault, negligence, or failure to manage the work.

No Financial Compensation:

An extension of time granted under this clause does not entitle the Contractor to any financial
compensation or additional costs unless specifically agreed upon in writing by the Client and
outlined in the Special Conditions of Contract.

Liquidated Damages during Extension:

In case of delay beyond the extended time granted, the Contractor shall be liable to pay Liquidated
Damages as specified in Clause 30 of this Agreement. The extension of time does not absolve the
Contractor of its responsibility to meet the revised completion dates and obligations under the
Contract.

Client’s Right to Terminate for Prolonged Delay:
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If the delay exceeds a period of [refer contract data sheet] months or extends beyond a point
where the completion of the work is no longer feasible, the Client reserves the right to terminate the
Contract under Clause 20.1.5 (Termination for Convenience) or Clause 20.1.6 (Termination for
Default), as applicable.

22. Price Variation [/ Escalation
Price escalation shall be applicable to contracts with a duration exceeding twelve (12) calendar months.

2211

22.2

22.3

22.3.1

22.3.2

Scope of Price Variation

Price variation (Escalation / De-escalation) shall apply to the work under this Contract in the event
of changes in the prices of materials, labor, fuel, and equipment during the Contract period, based
on the indices and benchmarks specified below. Price variation shall be payable for the work
executed within the original contract period and shall not apply to work performed beyond the
contract period or during any extension of time unless specifically agreed upon by both parties in
writing.

Escalation Calculation Formula
The price variation shall be calculated based on the following formula:

P.v.=0.85RW x x (((C.-B,) / B,) x W,)

Where:

RW = Invoice Value i.e. Value of work done & certified for the work completed

P.V. = Price Variation (Escalation/De-escalation) as a percentage of the total value of work
executed.

C, = Current price of the relevant component (labor, material, fuel, or equipment) for the nth item.
B, = Base price (original agreed rate) of the relevant component (labor, material, fuel, or
equipment) for the nth item.

W, = Weight of the nth item, representing the proportion of that component in the total contract
value.

Escalation Components and Basis

Labor Escalation (PL)

Labor price variation shall be based on the Minimum Wages as issued by the Central Labour
Commissioner (CLC), New Delhi. The escalation will be determined by the percentage change in
the minimum wage rates for the relevant labor categories between the base rate and the current
rate at the time of execution.

The formula for labor escalation is:

P.V(Labor) = ((Current Minimum Wage - Base Minimum Wage) |/ Base Minimum Wage) x (Weight
of Labor in Total Cost)

Cement Escalation (PC)
Cement price variation will be calculated based on the Wholesale Price Index (WPI) published by
the Reserve Bank of India (RBI) for Ordinary Portland Cement. The Cement escalation will be
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22.3.3

22.3.4

22.3.5

22.3.6

determined by the percentage change in the WPI for All commodities used in the project between
the base month and the month of execution.

The formula for material escalation is:
P.v(Cement) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Cement in Total Cost)

Steel Escalation (PS)

Steel (steel/components (including strands and cables)) price variation will be calculated based
on the Wholesale Price Index (WPI) published by the Reserve Bank of India (RBI) for Mild Steel -
Long Products. The Steel escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of execution.

The formula for material escalation is:
P.V(Material) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Steel in Total Cost)

Bitumen Escalation (PB)

Bitumen price variation will be calculated based on the official retail price of bitumen at the
nearest refinery of IOCL on the first day of the month. The Bitumen escalation will be determined
by the percentage change in the Bitumen prices as issued by IOCL used in the project between the
base month and the month of execution.

The formula for material escalation is:

P.V(Material) = ((Current Bitumen Price - Base Bitumen Price) | Base Bitumen Price) x (Weight of
Bitumen in Total Cost)

Material Escalation (PM)

Material price variation will be calculated based on the Wholesale Price Index (WPI) published by
the Reserve Bank of India (RBI) for All Commodities. The material escalation will be determined by
the percentage change in the WPI for All commodities used in the project between the base month
and the month of execution.

The formula for material escalation is:

P.V(Material) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Material in Total Cost)

Fuel Escalation (PF)

Fuel price variation shall be based on the diesel prices at the nearest petrol pump to the project
site, as published by the local authorities or oil companies. The escalation will be determined by the
percentage change in the diesel price between the base price at the time of contract signing and
the current price during execution.

The formula for fuel escalation is:

P.V(Fuel) = ((Current Diesel Price - Base Diesel Price) / Base Diesel Price) x (Weight of Fuel in Total
Cost)
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22.3.7 EquipmentEscalation (PA)

22.4

22.5

Equipment price variation shall be based on the Manufacture of Machinery and Equipment WPI
issued by the Reserve Bank of India (RBI). The escalation will be calculated based on the percentage
change in the WPI for machinery and equipment between the base month and the month of
execution.

The formula for equipment escalation is:

P.V(Equipment) = ((Current Equipment WPI - Base Equipment WPI) / Base Equipment WPI) x (Weight
of Equipment in Total Cost)

Calculation of Price Variation
The total price variation for the contract will be the sum of the individual price variations for
materials, labor, fuel, and equipment, calculated as follows:

P.V. = [P.V(Labor) + P.V(Cement) + P.V(Steel) + P.V(Bitumen) + P.V(Material) + P.V(Fuel) +
P.V(Equipment)]

Where the individual components are calculated based on the relevant indices and their
corresponding weights in the contract value.

Invoice Value for Price Variation

Price variation shall be payable based on the value of work completed and certified during the
contract period. The amount of price variation will be calculated on the total invoiced value of the
work executed during the contract period (excluding any work completed beyond the contract
period or during extensions). The formula for the invoiced amount based on price variation is:

P.V. Amount = (P.V. x Invoice Value x 0.85)

Where:
« P.V. = Price variation (as a percentage)
« Invoice Value = Certified value of the work completed during the contract period.

Exclusions for Price Variation

Price variation shall not apply to:

Items for which the rates have been fixed by the Client and are not subject to escalation.
Any variation arising due to changes in taxes, duties, or levies after the contract is signed.
Works executed beyond the contract period, unless extended by mutual agreement.

Component Weightage
Weightage of each component shall be as defined in the table “Price Variation Component

Breakdown” below:

Price Variation Component Breakdown
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Component Earthwork, Bituminous | Cement Culverts, minor | Major Bridges
Granular work, | work Concrete bridges and | and
and other works Pavement other structures | Structures
Labour (PL) [20%] [20%] [20%] [15%] [15%]
Cement (PC) [5%] Nil [20%] [15%] [15%]
steel (PS) Nil Nil Nil [15%] [20%]
Bitumen (PB) Nil [15%] Nil Nil Nil
Fuel and [10%] [10%] [10%] [10%] [10%]
Lubricants (PF)
Other Materials [50%] [40%] [35%] [30%] [25%]
(pm)
Plant, [15%] [15%] [15%] [15%] [15%]
Machinery, and
Spares (PA)
Total 100% 100% 100% 100% 100%
22.8 Limitations on Price Variation

22.9

The maximum allowable price variation, for any individual item or group of items, shall not exceed
[10%] of the original contract price. Any variation in excess of this limit shall be subject to mutual
agreement between the Client and the Contractor.

Final Adjustment

At the completion of the work, a final adjustment of the Price Variation will be made based on the
actual quantities and costs incurred during the contract period. Any discrepancies, overpayments,
or underpayments will be corrected in the final settlement.

23. substantial Completion and Final Acceptance

23.1
23.11

Substantial Completion
Definition

Substantial Completion shall be deemed achieved when all contractual obligations related to road
construction, periodic maintenance, routine maintenance, electrical works, and electrical maintenance
hove been completed to a stage where the works:

23.1.2

Are fully operational and fit for their intended purpose.

Comply with all contractual specifications, statutory requirements, and safety standards.

Have only minor Punch List items remaining, which do not impair the functionality, safety, or
operability of the works.

Notice of Substantial Completion

The Contractor shall issue a written Notice of Substantial Completion to the Client, accompanied by:

23.1.3

Punch List — A detailed list of minor pending works or defects.

Compliance Certificates — Certifying that all civil and electrical installations meet the required
standards and regulations.

Test and Inspection Reports -
requirements.

Client's Inspection and Certification
The Client shall inspect the works within the timeframe specified in the Contract Data Sheet (CDS)
and shall either:

Demonstrating adherence to contractual and statutory
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a)
b)

Issue a Substantial Completion Certificate, or
Provide a written notice specifying deficiencies to be rectified by the Contractor within a
prescribed period.

23.1.4 Contractor’'s Continuing Obligations

I The Contractor remains responsible for completing all Punch List items and shall not be relieved of
obligations under the Defect Liability Period (DLP) and Maintenance Provisions of the contract.

23.2  Final Acceptance

23.2.1 Conditions for Final Acceptance

Final Acceptance shall be granted when the following conditions are met:

i Completion of all Punch List items to the satisfaction of the Client.

Successful completion of the Defect Liability Period (DLP) as stipulated in the Special
Conditions of Contract (SCC).

Submission of Final Documentation, including:

a)

b)
c)
d)
e)

Completion Certificates for road construction, periodic maintenance, routine
maintenance, and electrical works.

Compliance Certificates for safety, environmental, and statutory requirements.
Warranties and Guarantees for materials, equipment, and systems used.

Operation and Maintenance (0&M) Manuals where applicable.

Final reconciliation of all quantities, variations, and payments.

23.2.2 Request for Final Acceptance

The Contractor shall formally request Final Acceptance in writing, along with supporting documentation
proving compliance with all contractual obligations.

23.2.3 Client’s Final Inspection and Certification

The Client shall conduct a Final Inspection within the timeframe specified in the SCC.

If the Client is satisfied, a Final Acceptance Certificate (FAC) shall be issued, confirming that
the Contractor has fully discharged its obligations, except for warranties and ongoing
maintenance commitments.

23.2.4 Release of Retention Money and Final Payment

The issuance of the Final Acceptance Certificate shall be a precondition for:

a)
b)

The release of retention money.
The final settlement of outstanding payments to the Contractor under the contract.

23.3  Retention of Rights
The issuance of the Final Acceptance Certificate shall not:
23.3.1 Waive the Client's rights to claim against the Contractor for:
Latent defects discovered after Final Acceptance.
Fraud, wilful misconduct, or gross negligence that may come to light post-acceptance.
23.3.2 Release the Contractor from:
Warranty and guarantee obligations under the contract.
Statutory liabilities that extend beyond the contract period.

23.4 Disputes Regarding Acceptance
Any dispute regarding Substantial Completion or Final Acceptance shall be resolved in
accordance with Clause 18 (Dispute Resolution) of this contract.

23.5 Consequences of Non-Compliance

Page 51 of 70




National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/
NHIT General Conditions of Contract KOKRP/Soil Works at Median

National Highways Infra Trust

Failure to achieve Substantial Completion or Final Acceptance within the stipulated timeframes shall result
in:
i. Liquidated damages as specified in the SCC.
ii.  Applicable penalties as per the contract.
iii. Other contractual remedies, including the right of the Client to engage third parties to
complete pending works at the Contractor’s cost.

24. Warranty and Maintenance Period

24 Warranty Period:

"Warranty” shall mean the Contractor’'s obligation to ensure that all works executed under this Contract,
including Road Construction, Periodic Maintenance, Routine Maintenance, Electrical Works, and
Electrical Maintenance, comply with the prescribed technical specifications, contractual requirements, and
statutory standards for the duration of the Warranty Period.

The Contractor shall be responsible for rectifying, at no additional cost to the Client, any defects arising from
faulty materials, poor workmanship, design deficiencies, or non-compliance with contractual
obligations, as identified within the Warranty Period.

The Warranty Period shall be independent of and in addition to the Defects Liability Period (DLP). The DLP is
a defined post-completion phase during which the Contractor remains obligated to rectify defects notified
by the Client before the issuance of the Final Acceptance Certificate. The expiry of the DLP shall not relieve
the Contractor from its obligations under the Warranty Period, which shall extend beyond the DLP to ensure
the long-term durability, functionality, and compliance of the executed works as per the terms of this
Contract.

24.11 Scope of Warranty

The Contractor shall provide a warranty for all new construction works, periodic maintenance, routine
maintenance, and electrical works for a period specified in the Special Conditions of Contract (SCC). The
warranty period shall commence from the date of the Final Acceptance Certificate issued by the Client.
24.1.2 Warranty Obligations for Different Works

The Contractor shall be responsible for repairing, replacing, or rectifying any defects arising due to faulty
materials, substandard workmanship, or design deficiencies within the warranty period. The warranty
coverage shall include:

i. New Road Construction:
a. Structural integrity of pavement layers, including subgrade, GSB, WMM, DBM, BC, PQC, and
shoulders.
b. Bridges, culverts, embankments, and retaining structures.
c. Roadside infrastructure, including crash barriers, pedestrian facilities, and signage.

Periodic Maintenance Works:

a. Overlay works, resurfacing, micro surfacing, and rejuvenation treatments.
b. Crack sealing and surface treatments.

c. Drainage system rehabilitation.

iii. Routine Maintenance Works:
a. Pothole patching, crack repairs, and road markings.
b. Cleaning and upkeep of shoulders, medians, and embankments.

Iv. Electrical Works:
a. Street lighting, transformers, feeder panels, and cabling systems.
b. Power supply infrastructure and associated electrical components.
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24.1.3 Coverage and Responsibility
a. The Contractor shall rectify all defects at no additional cost to the Client, including labor,
materials, and execution.
b. If a rectified defect reoccurs within the warranty period, the warranty for that section shall be
extended.
c. Any failure affecting road safety shall be treated as an emergency and rectified immediately.

24.2 Maintenance Period
24.2.1 Duration & Scope
Following the completion of the Warranty Period, the Contractor shall undertake maintenance
responsibilities for a period specified in the Contract Data Sheet (referred to as the "Maintenance Period”).
The Contractor shall be responsible for:
a. Ensuring the durability and continued serviceability of the constructed works.
b. Periodic inspections and preventive maintenance of roads, drainage, and electrical systems.
c. Immediate rectification of defects identified during inspections or reported by the Client.

24.2.2 Maintenance Responsibilities
During the Maintenance Period, the Contractor shall:

. Conduct periodic inspections for early detection of defects.
ii.  Ensuretimely interventions to prevent deterioration of road surfaces and electrical systems.

iii.  Maintain an adequate workforce, materials, and equipment for all maintenance activities.

24.3 DefectRectifications During Warranty and Maintenance Period
24.3.1 Responsibilities During Warranty Period

. The Client shall notify the Contractor in writing of any defects. The Contractor shall rectify them
within the response time defined in the SCC.

ii.  If arectified defect reoccurs within the Warranty Period, the Contractor shall extend the warranty
obligations for that section at no additional cost to the Client.

iii.  Failure to rectify defects within the stipulated timeline will result in penalties, as per Clause 15
(Penalties for Non-Compliance).

iV.  Post-completion monitoring of rectified defects shall be undertaken as per Clause 28.4 (Post-
Completion Monitoring and Extended Responsibility).

24.3.2 Responsibilities During Maintenance Period

. Any defects identified during the Maintenance Period must be attended to promptly, following the
maintenance schedule in the SCC.

ii.  Recurring failures due to substandard repairs will lead to additional penalties, as per Clause 15
(Penalties for Non-Compliance).

iii. Al defect rectifications shall be performed in accordance with Clause 28.3 (Defect Rectification
and Performance Assurance).

24.3.3 Liability for Non-Performance of Warranty & Maintenance Obligations

I.  Ifthe Contractor fails to rectify defects within the stipulated timeline, the Client shall have the right
to:
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a) Undertake the necessary rectifications at the Contractor’s risk and cost.
b) Recover the expenses incurred by deducting the amount from payments due or the
performance security.

ii. The Contractor shall bear all costs for repairing or replacing defective work and any damage
caused to third parties due to non-compliance.

24.3.4 Extended Warranty or Maintenance Period

. If defects persist beyond the original Warranty or Maintenance Period, an extension of obligations
may be required under the same terms and conditions.

ii. The extension shall be subject to mutual agreement between the Client and the Contractor.

iii.  Forextended responsibilities related to defect rectifications, Clause 28.3 shall apply.

24.3.5 Performance Testing & Inspections

1. During the Warranty and Maintenance Period, the Contractor shall conduct performance testing
and inspections to ensure compliance with MoRTH and IRC standards.

ii. The Client may require additional testing based on statutory requirements or performance
benchmarks.

24.3.6 Final Inspection & Completion of Maintenance Period

l. At the end of the Maintenance Period, the Contractor shall formally notify the Client and request a
Final Inspection.

ii.  The Client shall conduct a final performance inspection to verify compliance with all maintenance
obligations.

iii. If all contractual conditions are met, the Client shall issue a Certificate of Completion for the
Maintenance Period.

iV.  Any outstanding defect rectifications and post-completion responsibilities shall be handled as
per Clause 28.4.

25. Site Management and Supervision

251 Site Management and Supervision Requirements:

25.1.1 The Contractor shall be responsible for the effective management, supervision, and control of the
worksite throughout the duration of the Contract, ensuring that all work is carried out in compliance with
the approved plans, specifications, and relevant statutory and regulatory requirements.

25.1.2 The Contractor shall provide all necessary site management and supervision staff to ensure the
timely, efficient, and safe execution of the works. The Contractor's site management team shall include
suitably qualified engineers and personnel, each possessing the necessary qualifications, experience,
and competence relevant to the specific tasks they are assigned.

25.2  Quadlification of Engineers and Personnel:

25.21 The Contractor shall submit the qualifications, certifications, and experience details of all key
personnel assigned to the project, including engineers, supervisors, and safety officers, for approval by
the Client prior to commencement of work.

25.2.2 All engineers and supervisors shall hold qualifications and experience that are consistent with
industry standards, and the Client reserves the right to reject any personnel deemed unqualified or
inadequate for their assigned tasks.
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25.3 Organization Chart and Manpower Deployment:

25.3.1 The Contractor shall submit an updated Organization Chart detailing the project’s key personnel
and their responsibilities, along with a manpower deployment plan, to the Client for approval.

25.3.2 The Contractor shall ensure that the necessary number and skill levels of personnel are deployed
at the worksite throughout the project. The manpower plan shall include, but not be limited to, civil
engineers, electrical engineers, safety officers, supervisors, foremen, and labourers. The Contractor shall
update the manpower deployment plan regularly to reflect any changes in staffing or work requirements.

25.4 Construction Schedule and Work Monitoring:

25.4.1 The Contractor shall submit a detailed construction schedule, including milestones and timelines,
for Client approval prior to the commencement of work. This schedule shall outline the planned sequence
of work, dependencies, and estimated completion dates for each phase of the project.

25.4.2 The construction schedule shall be regularly updated and adjusted to reflect actual progress and
any changes to the work scope, delays, or other factors affecting the timeline. The Contractor shall notify
the Client in writing of any deviations from the approved schedule.

25.5 Progress Reporting and Documentation:

25.5.1 The Contractor shall provide daily, weekly, and monthly progress reports to the Client. These reports
shall detail the progress of all ongoing work, including work completed, work planned for the next
reporting period, any issues encountered, and actions taken to address them.

25.5.2 The reports shall include:

a) Daily Progress Reports (to include manpower deployed, equipment used, work accomplished, and
any issues encountered).

b) Weekly Progress Reports (to provide a summary of work completed, pending, and planned tasks,
along with any delays or obstacles).

c) Monthly Progress Reports (including a detailed overview of overall project progress, challenges, and
mitigation measures).

25.5.3 The reports must be submitted in the format approved by the Client, and shall be accompanied by
photographs or other relevant documentation as necessary to clearly demonstrate progress.

25.6  Supervision and Site Inspections:

25.6.1 The Contractor shall ensure that qualified engineers and supervisors are present on-site at all times
during the execution of the works, supervising the quality and progress of the work.

25.6.2 The Contractor shall provide the Client with access to the site at all times for the purpose of
inspecting, reviewing, and evaluating the work. The Client may conduct periodic or surprise inspections
to ensure compliance with the contract specifications and work quality standards.

25.7 Coordination and Collaboration:

25.7.1 The Contractor shall coordinate all activities on-site, including subcontractors, suppliers, and any
third-party entities involved in the project, to ensure smooth, uninterrupted work flow and adherence to
the project schedule.

25.7.2 The Contractor shall maintain effective communication with the Client’'s designated project
manager and provide all necessary support for coordination and monitoring of work progress.

25.8 Site Safety and Compliance:

25.8.1 The Contractor shall ensure that all work is performed in compliance with the applicable health,
safety, and environmental regulations. A qualified Safety Officer shall be assignhed to monitor compliance
with safety standards on the site.

Page 55 of 70




National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/
NHIT General Conditions of Contract KOKRP/Soil Works at Median

National Highways Infra Trust

25.8.2 The Contractor shall submit safety plans, emergency procedures, and risk assessments for
approval before commencement of any work. Regular safety audits and reviews shall be conducted as
part of the project supervision.

25.9 Penalties for Non-Compliance:

25.9.1 Failure to comply with the site management and supervision requirements, including the
submission of the Organization Chart, manpower plan, construction schedule, progress reports, or failure
to ensure appropriate supervision, shall result in penalties as outlined in the Special Conditions of
Contract (SCC).

25.9.2 Non-compliance with safety standards, manpower shortages, or inadequate supervision will be
subject to corrective actions, including possible suspension of work until compliance is achieved.

26. Indemnity and Liability

26.1 Contractor’s Liability for Faults and Failures:
The Contractor shall be liable for all costs, losses, or damages incurred by the Client arising from:

26.1.1 Defective Work: Any defects in workmanship, materials, or designs that are not in accordance with
the agreed specifications or industry standards.

26.1.2 Non-Compliance: Any failure by the Contractor to comply with the terms of the contract, including
delays, substandard work, or failure to meet performance standards.

26.1.3 Failure to Meet Milestones: If the Contractor's fault causes delay or non-performance that affects
the overall project timeline, the Contractor shall be liable for additional costs or damages suffered by the
Client due to such delays.

26.2 Recovery of Costs:
26.2.1 The Client has the right to recover any costs incurred due to the Contractor's failures or delays, which
include but are not limited to:
26.2.1.1 Costs for rework or rectification of defective work.
26.2.1.2 Additional costs for resources required to mitigate the impact of the Contractor's failure.
26.2.1.3 Costs for hiring third-party services, consultants, or experts to address the consequences
of the Contractor’s shortcomings.
26.2.2 The Client may deduct these costs from any pending payments due to the Contractor, including
retention amounts.

26.3 Indemnity:
26.3.1 The Contractor shall indemnify and hold the Client harmless against all claims, losses, damages,
liabilities, or expenses arising from:
26.3.1.1 Breach of the contract by the Contractor.
26.3.1.2 Negligence or failure to act in accordance with statutory and regulatory requirements.
26.3.1.3 Any third-party claims related to defective work or performance under the contract.

26.4 Exclusion of Certain Liabilities:
26.4.1 This clause shall not apply to liabilities arising from Force Majeure events, or those outside the
Contractor’s control, unless expressly stated in the contract.
i.  The Contractor’s liability is also subject to the terms of the Force Majeure and Risk Allocation
clauses, where applicable.

26.5 Documentation and Notices:
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26.5.1 The

Client shall notify the Contractor in writing of any defects or costs incurred due to the

Contractor’s fault within a specified period after discovery.

26.5.2 The
may take

Contractor shall promptly investigate and take corrective actions at their own cost, or the Client
remedial measures if the Contractor fails to act within a reasonable timeframe.

27. Reporting and Documentation

27.1 Gen

eral Reporting Requirements:

The Contractor shall maintain accurate, up-to-date, and detailed records of all activities, progress, and

eventsrel
Electrical
i

Vi.

ated to the execution of Road Construction, Periodic Maintenance, Routine Maintenance, and
Works & Maintenance. These records shall include, but are not limited to:

Daily progress reports covering work completed, material consumption, deployed manpower,
and equipment usage.

Quality control reports including test results, material inspections, and compliance with MoRTH,
IRC, and IS standards.

Maintenance logs documenting all periodic and routine maintenance activities, including
pothole repairs, resurfacing, drainage cleaning, and roadside infrastructure upkeep.

Electrical maintenance records for streetlights, transformers, feeder panels, and high-mast
lights, including uptime tracking and fault rectification timelines.

Safety and environmental compliance reports, detailing adherence to HSE standards, traffic
management measures, and environmental mitigation actions.

Emergency repair reports specifying the nature of the incident, response time, and remedial
actions taken.

The Contractor shall also maintain and submit detailed records of defect rectifications, including
recurrence tracking, corrective actions taken, and post-completion monitoring reports, as required under
Clause 28.5 (Documentation & Record-Keeping)

The Contractor shall ensure that all documentation is properly organized, legible, and readily available
for inspection by the Client or its authorized representatives at any time. Reports shall be submitted as
per the prescribed formats and timelines defined in the contract.

All report

s and documentation shall be submitted in accordance with the formats, timelines, and

instructions provided by the Client. The Contractor shall ensure the timely and correct submission of the
required documentation without delay.

27.2  Types of Reports:

27.2.1 Dadail
i

Yy Progress Reports:

The Contractor shall submit daily progress reports detailing the work performed, manpower
deployed, equipment utilized, and any challenges encountered on-site. These reports shall also
include information on material consumption, quality control activities, and safety compliance.
The reports should clearly identify any work delays, hindrances, or deviations from the
scheduled activities, as well as the corrective actions taken.

The daily progress report shall be submitted to the Client within [24] hours from the end of each
working day.

27.2.2 Weekly Progress Reports:

The Contractor shall provide a weekly progress report summarizing the work accomplished,
work planned for the following week, and any ongoing or anticipated challenges or risks. This
report shall also include updated details of the work schedule, manpower, equipment, and
materials usage, along with key project metrics and any changes to the approved schedule or
scope.
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The weekly report shall be submitted to the Client no later than [every Friday] for the preceding

week.

27.2.3 Monthly Progress Reports:

i A detailed monthly progress report shall be submitted, covering all aspects of the project’s
progress, including completed milestones, ongoing works, deviations from the schedule, safety
performance, and material and equipment status. The report shall highlight any issues
impacting project completion and propose corrective actions.

This report shall be submitted to the Client within [5] working days after the end of each month.

27.3  Document Submission Requirements:
27.3.1 Work-Related Documentation:

I. The Contractor shall submit the following documents along with their respective reports or as
required by the Client:

qa.
b.

~0 a0

Updated construction schedule and progress charts.

Record of materials used, including delivery notes, material certifications, and
inspection reports.

Details of equipment usage and maintenance logs.

Work inspection reports and any testing or quality control documentation.

Photos or drawings illustrating the progress of key works or any issues encountered.
Correspondence, meeting minutes, and any other relevant documents that affect
the progress of the work.

27.3.2 Statutory Compliance Documents:

i. The Contractor shall also submit all statutory compliance documentation in line with legal and
regulatory requirements, including:

a.

~0000T

Proof of statutory licenses, permits, and approvals.

Safety inspection and audit reports.

Workers' compensation and insurance certificates.

Records of labor and safety audits, if applicable.

Environmental compliance certificates, if applicable.

Health, safety, and environmental incident reports, if applicable.

27.4 Documentation for Payment Claims:

27.4.1 Submission Requirements

The Contractor shall submit all required supporting documentation along with each payment claim, as
stipulated in Clause 14 (Payment Terms and Conditions). The submitted documentation must be
complete, accurate, and verifiable, ensuring compliance with contractual, statutory, and quality

standards.

27.4.2 Mandatory Supporting Documents
Each payment claim shall be accompanied by the following:

i.  Detdiled Tax Invoices

Clearly itemized breakdown of work completed, including road works, periodic maintenance,
routine maintenance, electrical works, and electrical maintenance.

b. GST-compliant format, where applicable.

a.

ii. certification of Work Completion

Site Supervisor's or Client’s Representative’s Certification, confirming satisfactory completion
of the claimed work.

b. Measurement Books (MBs) and Work Logs duly signed and authenticated.

a.
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iii.  Inspection and Test Reports
a. Quality control and assurance reports, including material and workmanship compliance
records.
b. Inspection and certification reports for specialized works such as electrical installations and
roadwork quality assessments.
iv. Labor Deployment Records
a. Signed timesheets, specifying workforce details, shift durations, and site attendance.
b. Deployment logs for skilled and unskilled labor.
V.  Material Delivery and Receipt Confirmations
a. Supplier delivery challans and invoices, duly acknowledged by the Client’s site representative.
b. Material reconciliation statements, where required.
vi.  Additional Documentation
a. Any otherdocument(s) requested by the Client for verification, including statutory compliance
records, safety certifications, and subcontractor invoices, where applicable.

27.4.3 Verification and Approval Process
i. The Client shall review and verify the submitted documents within the timeframe specified in
Clause 14 (Payment Terms and Conditions).
ii. In case of discrepancies or missing documents, the Contractor shall provide clarifications or
resubmissions within the stipulated period, without affecting the overall payment timeline.

27.4.4 cConsequences of Non-Compliance
Failure to submit complete and accurate documentation shall result in:
i.  Withholding or delay of payment until compliance is achieved.
ii.  Possible imposition of penalties or contractual remedies, as per Clause 14.
iii.  Rejection of the payment claim if deficiencies persist beyond the specified rectification period.

27.5 Record Keeping and Client Access:

27.5.1 The Contractor shall maintain records of all work performed, materials supplied, and equipment
used for the duration of the contract, including any variations or changes to the original scope. All records
shall be made available to the Client upon request.

27.5.2 The Client or its representatives shall have the right to review, audit, and copy any of the
documentation submitted by the Contractor. The Contractor shall cooperate fully with the Client during
such audits and inspections, providing all necessary assistance and documentation.

27.6  Corrective Actions for Non-Compliance:

27.6.1 Inthe event that the Contractor fails to submit any required reports or documentation in a timely or
accurate manner, the Client reserves the right to impose corrective actions, including penalties or
suspension of payment, until the required documentation is provided.

27.6.2 If any discrepancies, omissions, or inaccuracies are found in the documentation provided, the
Contractor shall promptly correct and resubmit the documentation within [a specified time frame] at no
additional cost to the Client.

27.7  Final Documentation:
27.7.1 Upon the completion of the contract, and prior to the final acceptance of the works, the Contractor
shall submit all relevant final documentation, including but not limited to:
a) As-built drawings and final construction reports.
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b) Final certification of work completion and acceptance by the Client.

c) Allwarranty documents for materials and equipment installed.

d) Final test and inspection certificates, if applicable.

e) Any other documents as stipulated in the Special Conditions of Contract or by the Client.

27.8  Electronic Submission of Documents:

27.8.1 The Contractor is encouraged to submit all reports and documentation electronically, where
possible, to facilitate faster processing and easier access. All electronic submissions should be in an
acceptable file format, such as PDF, Excel, or Word, as specified by the Client.

27.8.2 In case of hardcopy submission, the Contractor shall provide the necessary number of copies as
requested by the Client.

28. Maintenance Responsibilities and Post-Completion Obligations
28.1 Contractor’s Obligations for Maintenance Works
The Contractor shall be fully responsible for the maintenance, upkeep, and operational
performance of all road infrastructure and associated electrical systems. This includes, but is not
limited to:
i. Pavements, shoulders, and drainage systems, ensuring structural integrity and unobstructed
water flow.
i.  Traffic signage, road markings, and safety barriers, ensuring visibility and compliance with
MORTH and IRC standards.
iii.  Street lighting, transformers, and electrical systems, ensuring a minimum 98% operational
uptime.
iv. Emergency maintenance response, including prompt rectification of damages caused by
accidents, adverse weather, or unforeseen events.
All maintenance activities shall comply with the contract specifications, MoRTH guidelines, IRC
standards, and relevant statutory regulations. The Contractor shall ensure timely rectification of
defects, preventive maintenance, and performance monitoring throughout the contract period.

28.2 Inspection, Monitoring, and Reporting
The Contractor shall conduct regular inspections and performance evaluations as per the
approved Maintenance Plan, which shall include:
i. Daily inspections for routine maintenance (potholes, cracks, road markings, signage, and
lighting).
ii. Weekly inspections for structural elements, including drains, safety barriers, and electrical
systems.
iii. Monthly inspections for periodic maintenance planning, material quality checks, and service
life assessments.
iv. Post-completion monitoring of rectified works to ensure durability and adherence to quality
standards.
Inspection reports shall be maintained and submitted as per Clause 27 (Reporting and
Documentation), ensuring traceability of all maintenance activities. Any defects identified shall be
rectified within the prescribed response times, failing which penalties shall be imposed as per
Clause 15 (Performance Standards and Penalties).

28.3 Defect Rectification and Performance Assurance
i. The Contractor shall immediately address any reported defects or failures within the
contractual response time.
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28.4

28.5

ii. All rectifications, repairs, and replacements shall be executed at the Contractor’s cost during
the maintenance period.

jii. If rectification delays exceed the maximum allowable limit, the Client reserves the right to

undertake corrective actions at the Contractor’s risk and cost, with recovery through penalties
or performance security deductions.

iv. If a defect reappears in the same location within the maintenance period due to poor

workmanship or substandard materials, the Contractor shall be responsible for rework at no
additional cost to the Client.

V. Repeated failures in rectified sections will result in extended performance obligations and

additional penalties, as per Clause 15.4.2.

Post-Completion Monitoring and Extended Responsibility
i.  After the completion of any repair, resurfacing, or structural rectification, the Contractor shall
monitor the performance of the restored section for a period as defined in the contract.
ii. If failures occur within this monitoring period due to poor workmanship, substandard
materials, orimproper execution, the Contractor shall be obligated to rework at no additional
cost to the Client.

iii. The Client or its authorized representative shall have the right to inspect and assess the

performance of all maintenance works and may impose corrective measures if performance
benchmarks are not met.

Documentation and Record-Keeping
The Contractor shall maintain detailed records of all maintenance activities, inspections, defect
rectifications, and post-completion monitoring. These records shall include:
i. Daily maintenance logs with details of work completed, manpower deployed, and materials
used.
ii. Inspection reports and defect records, specifying issues identified, response times, and
corrective measures taken.

iii. Compliance reports to verify adherence to MoRTH, IRC, and contractual quality standards.

All reports shall be submitted to the Client in accordance with Clause 27 (Reporting and
Documentation) and made available for audits or verification at any time.

29. Defects Liability Period (DLP)

29.1

Definition and Scope

The Defects Liability Period (DLP) shall commence from the date of Substantial Completion and
the issuance of the Certificate of Substantial Completion by the Client. During this period, the
Contractor shall be responsible for identifying and rectifying any defects, deficiencies, or non-
conformities in the works related to road construction, periodic maintenance, routine
maintenance, electrical works, and electrical maintenance. These defects may arise due to faulty
materials, poor workmanship, or non-compliance with the contract specifications, approved
designs, or relevant standards. The Contractor shall, at its own cost, rectify such defects within the
timeframe stipulated by the Client, ensuring that the works meet the required functional, structural,
and safety standards. Any failure to address defects within the specified period may result in the
Client undertaking the necessary rectifications at the Contractor’s risk and expense. The issuance
of the Final Acceptance Certificate shall be subject to the satisfactory completion of all remedial
works.

Page 61 of 70




National Highways Infra Trust

NHIT General Conditions of Contract KOKRP/Soil Works at Median

National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/

29.2

29.3

29.4

29.5

Rectification of Defects

The Contractor shall promptly investigate and rectify any defects or deficiencies identified by the
Client during the Defects Liability Period (DLP) within the timeframe specified in the Contract or as
instructed by the Client. The rectification work shall be carried out in compliance with the contract
specifications, applicable standards, and safety requirements, ensuring that the works maintain
their structural integrity, functionality, and operational efficiency. All costs associated with defect
rectification, including materials, labor, equipment, and any necessary rework, shall be borne
entirely by the Contractor. In the event of failure to rectify defects within the stipulated timeframe,
the Client reserves the right to impose penalties as per Clause 15 (Performance Standards and
Penalties) or undertake the rectification work at the Contractor’s risk and expense. The Contractor
shall also ensure that any remedial work does not disrupt the ongoing operations or compromise
the safety of road users and site personnel.

Inspection During DLP

During the Defects Liability Period (DLP), the Client or its authorized representative shall have the
unrestricted right to inspect the completed works at any time to assess their performance, structural
integrity, and compliance with contractual requirements. The Contractor shall facilitate such
inspections by providing full access to all relevant areas, documentation, and personnel necessary
for a thorough evaluation. Any defects, deficiencies, or non-conformities identified during these
inspections shall be formally notified to the Contractor in writing, specifying the nature and extent
of the required remedial actions. The Contractor shall undertake corrective measures without delay,
ensuring that all defects are rectified to the satisfaction of the Client. Failure to address the notified
defects within the prescribed timeframe shall attract penalties as per Clause 15 (Performance
Standards and Penalties), and the Client may undertake the necessary rectifications at the
Contractor’s cost and risk.

Maintenance During DLP

The Contractor shall ensure that all components related to road construction, periodic
maintenance, routine maintenance, electrical works, and electrical maintenance— including road
pavements, drainage systems, street lighting, signage, and other associated civil and electrical
infrastructure— are maintained in a fully functional and compliant state throughout the Defects
Liability Period (DLP). The Contractor shall conduct routine inspections and undertake necessary
maintenance activities in accordance with the standards specified in the Contract, MoRTH
specifications, and IRC guidelines. Any deterioration, structural failures, electrical malfunctions, or
deficiencies identified during this period shall be rectified by the Contractor at its own cost within
the timeframe specified in the Contract or as directed by the Client. Non-compliance with
maintenance obligations or delays in rectification shall attract penalties as per Clause 15
(Performance Standards and Penalties), and the Client reserves the right to undertake necessary
corrective actions at the Contractor’s expense.

Final Inspection and Handover

Before the expiry of the Defects Liability Period (DLP), the Contractor shall formally notify the Client
of the readiness for a final inspection. The Client or its authorized representative shall conduct a
thorough inspection of all works related to road construction, periodic maintenance, routine
maintenance, electrical works, and electrical maintenance, including road pavements, drainage
systems, street lighting, signage, and other associated civil and electrical infrastructure. The
inspection shall verify that all identified defects, deficiencies, and non-conformities have been
rectified as per the contractual requirements, MoRTH specifications, and IRC guidelines. If the works
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29.6

29.7

29.8

are found to be in compliance and satisfactory, the Client shall issue the Final Acceptance
Certificate, formally concluding the DLP. In case of any outstanding deficiencies, the Contractor shall
be required to address them within the stipulated timeframe before the certificate is issued.

Extension of DLP

If any defects, deficiencies, or non-conformities related to road construction, periodic maintenance,
routine maintenance, electrical works, or electrical maintenance remain unresolved at the expiry of
the Defects Liability Period (DLP), the DLP shall be automatically extended until all such defects have
been satisfactorily rectified and certified by the Client. The Contractor shall remain fully responsible
for rectifying these defects at its own cost, ensuring compliance with the contractual requirements,
MORTH specifications, and IRC guidelines. The extended DLP shall continue until the Client formally
certifies that all outstanding defects have been addressed to its satisfaction. Any failure to rectify
defects within the extended period may result in penalties, deductions, or other remedies as
stipulated in the contract.

Retention Release

The release of retention money or any portion thereof, held as a performance guarantee during the
Defects Liability Period (DLP), shall be contingent upon the satisfactory rectification of all defects,
deficiencies, and non-conformities related to road construction, periodic maintenance, routine
maintenance, electrical works, and electrical maintenance. Upon successful completion of the final
inspection and verification that all rectifications have been carried out in accordance with the
contract, MoRTH specifications, and IRC guidelines, the Client shall issue the Final Acceptance
Certificate. Only upon issuance of this certificate shall the retention money be released to the
Contractor. Any pending defects at the time of DLP expiry may lead to a proportional withholding of
retention money until all outstanding issues are resolved.

Duration of DLP

The Defects Liability Period (DLP) shall be twelve (12) months or as mentioned in Contract Data
Sheet, from the date of issuance of the Certificate of Substantial Completion by the Client, unless
extended under Clause 29.6.

Exclusions
The Contractor shall not be liable for defects arising due to normal wear and tear, misuse, or acts
of God as defined under Clause 19, Force Majeure, unless otherwise specified in the Contract.

30. Liquidated Damages

30.1

30.2

a)
b)

Applicability

The Contractor acknowledges that the timely and satisfactory execution of Road Construction,
Periodic Maintenance, Routine Maintenance, Electrical Works, and Electrical Maintenance is
critical to the Client’'s operations. Any failure to meet the performance standards, contractual
timelines, or obligations as specified in this Contract shall result in the imposition of Liquidated
Damages (LD) as compensation for losses, operational disruptions, or inconvenience caused to
the Client.

Trigger for Liquidated Damages

Liquidated Damages shall become applicable in the following scenarios:

Delayed commencement or completion of any scheduled maintenance activities.
Non-compliance with response times for emergency repairs or incident management.
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c)
d)

30.3

30.4

30.5

b)

30.6

30.7

30.8

Failure to maintain performance standards as per Clause 28, Maintenance and Performance.
Repeated non-rectification of defects within stipulated time frames during the Defects Liability
Period (DLP).

Rate of Liquidated Damages

The LD rate shall be calculated as a percentage of the Contract Value or the specific milestone
value, as detailed in the Contract Data Sheet. The total LD shall not exceed the maximum cap, 10%
of the Contract Value, unless otherwise specified in the Contract Data Sheet.

Computation and Deduction

The Liquidated Damages shall be calculated on a pro-rata basis for delays or deficiencies, as
applicable, and shall be deducted from the Contractor’s interim payments, retention money, or any
other dues payable under the Contract.

Exemptions

No Liquidated Damages shall apply if the delay or non-compliance is solely attributable to:
Force Majeure events, as defined in Clause 19.

Written instructions or approvals awaited from the Client beyond the stipulated period.

Additional Penalties for Chronic Non-Performance

In cases of persistent or willful non-performance by the Contractor, as determined by the Client, the
Liguidated Damages may be supplemented with penalties, termination, or other remedies provided
under this Contract.

Non-Exclusivity of LD
The imposition of Liquidated Damages shall not preclude the Client from seeking other remedies,
including termination of the Contract or claims for actual damages, where applicable.

Acknowledgement
The Contractor agrees that the Liquidated Damages are a genuine pre-estimate of the loss likely to
be suffered by the Client and do not constitute a penalty under applicable laws.

31. Notices and Communications

31.1

b)

31.2

31.3

Mode of Communication:

All notices, instructions, approvals, requests, and other communications required or permitted
under this contract shall be in writing and delivered through one of the following means:
Registered post or courier to the designated addresses of the parties.

Email communication to the designated official email addresses provided by the parties, provided
that such emails are acknowledged by the recipient.

Designhated Contact Details:

Each party shall provide and maintain updated contact details, including physical address, email
address, and phone number, for all official communications. Notices sent to these addresses shall
be deemed to have been duly served.

Effective Date of Notices:

Notices shall be deemed to have been received:

If delivered by registered post or courier, on the date of actual delivery or acknowledgment of
receipt.
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31.4

31.5

31.6

31.7

received, within 48 hours of dispatch, provided no error or failure message is received.

Change of Address or Contact Details:

Either party may change its designated contact details by giving written notice to the other party.
Such changes shall become effective five (5) business days after receipt of the notice.

Language of Communication:

All notices and communications under this contract shall be in English unless otherwise specified in
the Special Conditions of Contract.

Binding Nature of Communications:

Allinstructions, notices, and approvals issued by the Client under this clause shall be binding on the
Contractor. Any queries or clarifications from the Contractor must be sought in writing within the
stipulated time frame specified in the contract.

Service of Legal Notices:

Legal notices related to the contract shall be served to the respective registered office addresses of
the parties and marked "For the Attention of Legal Counsel.”

32. Confidentiality and Non-Disclosure

321

32.2

d)
325

32.6

Confidential Information:

All information, data, reports, drawings, documents, trade secrets, technical specifications, and
other materials, whether written, verbal, or electronic, disclosed by either party during the
performance of this contract shall be considered confidential and proprietary ("Confidential
Information”).

Obligations of the Contractor:

The Contractor agrees to:

Use Confidential Information solely for the purpose of fulfilling its obligations under this contract.
Not disclose or permit the disclosure of Confidential Information to any third party without the prior
written consent of the Client, except as required by law.

Protect Confidential Information with the same degree of care used to safeguard its own
confidential and proprietary information but no less than reasonable care.

Permitted Disclosures:

The Contractor may disclose Confidential Information to:

Employees or subcontractors who need access to such information to perform the contract,
provided they are bound by confidentiality obligations no less restrictive than those in this clause.
Government authorities or regulatory bodies, as required by applicable law, after notifying the Client
in writing (unless prohibited by law).

Exclusions from Confidentiality:

The obligations under this clause shall not apply to information that:

Is or becomes publicly available through no breach of this agreement.

Was already in the possession of the receiving party without restriction before its disclosure.

Is independently developed by the receiving party without use of or reference to the Client’s
Confidential Information.

Is lawfully disclosed to the receiving party by a third party without restriction on disclosure.

Return or Destruction of Information:

Upon the completion, termination, or expiration of this contract, or upon the Client's written request,
the Contractor shall return or destroy all copies of the Client’s Confidential Information and provide
written confirmation of such destruction.

Duration of Confidentiality Obligations:
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The confidentiality obligations under this clause shall survive the termination or expiration of this
contract for a period of five (5) years unless otherwise agreed in writing.

32.7 Remedies for Breach:
In the event of a breach or threatened breach of this clause, the Client shall be entitled to seek
equitable relief, including but not limited to an injunction, in addition to any other remedies available
under law or equity.

33. Bank Guarantee Formats
Provision of Bank Guarantee Formats:
33.1 Bank Guarantee Formats:
33.1.1 The Client shall provide the Contractor with the required formats for Bank Guarantees as per the
terms and conditions stipulated in the Contract, including but not limited to:
i. Performance Bank Guarantee

ii. Advance Payment Bank Guarantee

iii. Retention Money Bank Guarantee

iv. Security Deposit Bank Guarantee, if applicable.

33.2  Availability of Formats:

33.21 The Contractor shall be provided with the Bank Guarantee formats within [7] days from the date of
contract execution or from the date of any event that triggers the requirement for a Bank Guarantee (e.g,,
Advance Payment, Performance Guarantee).

33.2.2 These formats shall be made available either through the following means: - Directly from the
Client’s Contract Administrator or Authorized Representative. - Via the Client’'s designated electronic
document management system (if applicable), accessible to the Contractor.

33.2.3 Request for Formats: In the event the Contractor does not receive the Bank Guarantee formats as
specified, the Contractor may request the required format(s) in writing. The Client shall make the
necessary formats available to the Contractor within [7] days of receiving such a request.

33.3 Compliance with Format:
The Contractor shall ensure that the Bank Guarantees are furnished in strict accordance with the
formats provided by the Client. Any deviations from the prescribed format shall be subject to the
Client’s approval.

33.4 Submission of Bank Guarantees:
The Contractor shall submit the original Bank Guarantees to the Client at the appropriate stages, as
per the terms of the Contract, and ensure that they are valid for the required period as per the
contractual obligations.

33.5 Costs of Bank Guarantees:
All costs, charges, and fees related to the issuance and renewal of the Bank Guarantees shall be
borne by the Contractor unless otherwise agreed by the parties in writing.

34. Limitation of Liability

The liability of the Contractor under this Agreement, whether arising from breach of contract, negligence, or
any other cause, shall not exceed the total contract value or the amount recoverable under applicable
insurance policies, whichever is higher, except in cases of gross negligence, wilful misconduct, or fraud. The
Contractor shall not be held liable for indirect, incidental, or consequential damages, including but not
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limited to loss of profit, revenue, or anticipated savings, unless expressly stated otherwise in this Agreement
or applicable law.

The Client's liability under this Agreement is limited to payment for works | services rendered and duly
certified in accordance with the terms of this Contract. In no case shall either party be liable for claims
arising from delays, disruptions, or failures resulting from events classified as Force Majeure, as defined
under Clause 19.

This limitation shall not affect the Contractor's obligations related to indemnities, intellectual property,
warranties, or the rectification of defects as outlined in this Agreement.

35. Annexures and Appendices
The following annexures and appendices form an integral part of this Contract and shall be referred to for
detailed guidelines, specifications, and requirements applicable to the Road Maintenance Works:
a) Bill of Quantities (BOQ)
This annexure includes the detailed schedule of quantities, unit rates, and cost estimates for all
items of work covered under the Contract. The BOQ shall form the basis for interim and final
payments, subject to adjustments as per the Contract terms.
b) specifications for Materials and Equipment
This document provides the technical specifications for all materials and equipment to be supplied
and utilized in the execution of the works, as per the latest MoRTH specifications, IRC standards, and
other applicable codes. Compliance with these specifications is mandatory.
C) Work Orders and Sample Forms
Standardized templates for issuing work orders, recording daily progress, and maintaining site
records are provided. These shall be used for proper documentation and record-keeping during the
execution of the Contract.
d) Inspection and Maintenance Checklists
Comprehensive checklists detailing the procedures for inspections, periodic maintenance activities,
and quality assurance measures are included to ensure compliance with performance standards.
e) Safety Standards and Procedures
This appendix outlines the safety protocols, emergency response plans, and mandatory
compliance measures to ensure the health and safety of workers and the general public during the
execution of works.
f) Bank Guarantees
This annexure includes the formats for bank guarantees required under the Contract, such as
Performance Bank Guarantee, Advance Payment Guarantee, and Retention Money Guarantee. The
Contractor shall ensure that all bank guarantees are submitted in the approved format and within
the stipulated timelines as specified in the Contract.

The Contractor shall ensure familiarity with all annexures and appendices and comply with their
requirements. Any deviations or non-compliance must be addressed through written approval from
the Client.

In case of any conflict between the annexures or appendices and the main Contract terms, the
provisions of the main Contract shall prevail unless expressly stated otherwise.

36. Other Conditions

36.1 General Compliance
The Contractor shall comply with all applicable laws, regulations, codes, and standards governing
road maintenance works, including but not limited to labor laws, environmental regulations, safety
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standards, and other statutory requirements. Any failure to comply with such laws and regulations
shall be considered a breach of contract, and the Contractor shall bear all resulting consequences,
including penalties and corrective actions. The Contractor shall also adhere to industry best
practices and ensure that all personnel, subcontractors, and suppliers engaged in the project
operate within the boundaries of the law and the terms of this Agreement.

36.2 Interpretation of Contract
In the event of ambiguity or inconsistency between clauses of this Contract, the interpretation most
consistent with the overall intent and objectives of the Agreement shall prevail. Should disputes
regarding interpretation arise, they shall initially be resolved through consultation between the
Client and Contractor. If unresolved, the matter shall follow the dispute resolution mechanism
outlined in Clause 18. Both parties agree that all provisions of this Contract must be interpreted
harmoniously to avoid rendering any clause redundant or inapplicable.

36.3 Confidentiality and Intellectual Property Rights
36.3.1 Ownership of Deliverables
36.3.1.1 All dato, drawings, designs, reports, calculations, manuals, maps, photographs, and other
deliverables produced or supplied by the Contractor under this Contract shall become the sole
property of the Client upon submission. The Contractor shall not use, replicate, or disclose such
deliverables for any purpose outside the scope of this Contract without the prior written consent
of the Client.
36.3.2 Confidential Information
36.3.2.1 The Contractor agrees to treat all information provided by the Client or generated during
the execution of this Contract as confidential. Such information shall not be disclosed to any third
party or used for any purpose other than fulfilling the obligations under this Contract, except as
required by law or with the written approval of the Client.
36.3.3 Intellectual Property Warranty
36.3.3.1 The Contractor warrants that all work, methodologies, and materials provided under this
Contract do not infringe upon any existing intellectual property rights, including patents,
copyrights, or trademarks of third parties, as per the applicable laws in Indig, including but not
limited to the Copyright Act, 1957, and the Patents Act, 1970. The Contractor shall be solely
responsible for resolving any claims or disputes arising from such infringements at its own cost.
36.3.4 Proprietary Technology and Methods
36.3.4.1 Ifthe Contractor uses any proprietary technology, software, or methodologies owned by the
Contractor during the performance of this Contract, it shall obtain prior written approval from the
Client. Such proprietary elements shall remain the property of the Contractor unless explicitly
transferred to the Client in writing.
36.3.5 Return of Data and Materials
36.3.5.1 Upon the termination or expiration of this Contract, the Contractor shall return or destroy all
confidential information, data, and materials belonging to the Client, as instructed by the Client.
36.3.6 Compliance with Laws
36.3.6.1 The Contractor shall comply with all applicable intellectual property and confidentiality
laws in Indig, including but not limited to the Indian Contract Act, 1872, the Copyright Act, 1957, and
any relevant rules or guidelines issued by Indian authorities.

36.4 Third-Party Rights
This Contract is intended solely for the benefit of the Client and Contractor. It does not confer any
rights, privileges, or remedies upon any third party, nor does it create any obligations or liabilities for
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36.5

36.6

36.7

36.8

36.9

36.10

the benefit of third parties. However, this limitation does not preclude the enforcement of obligations
or liabilities directly related to third-party safety, property damage, or environmental compliance
arising out of the Contractor’s actions during the execution of this Contract.

Force of Documentation

This General Conditions of Contract (GCC), along with its annexures, appendices, and referenced
documents such as technical specifications, MORTH guidelines, IRC standards, and work orders,
forms the complete and binding agreement between the Client and Contractor. Any deviations,
amendments, or additions to these documents must be agreed upon in writing and signed by both
parties to take effect. In the event of conflict between the main Agreement and its annexures or
appendices, the order of precedence specified in the Special Conditions of Contract shall apply.

Provisions for Emergencies

In the event of an emergency, such as natural disasters, accidents, or critical incidents that threaten
public safety, the Contractor shall take immediate action to mitigate risks and prevent further harm.
This includes mobilizing resources, securing the affected areq, and providing necessary assistance
in coordination with local authorities. The Contractor must notify the Client of such actions within 24
hours and submit a detailed report outlining the measures taken and any anticipated costs. Any
additional work performed under such circumstances shall be subject to review and approval by
the Client.

Waiver

The failure of either party to enforce any provision of this Contract shall not constitute a waiver of
their rights to enforce the same or any other provision at a later time. A waiver shall only be valid if
expressed in writing and signed by the party granting it. Such a waiver shall be limited to the specific
breach or circumstance outlined and shall not be construed as a continuing waiver of other or
future breaches.

Entirety of Agreement

This Contract constitutes the entire agreement between the Client and Contractor concerning the
scope of road maintenance works and supersedes all prior agreements, communications, and
understandings, whether written or oral. No modifications or amendments to this Agreement shall
be valid unless executed in writing and signed by both parties. Both parties affirm that they have
entered into this Agreement based on its express terms and not in reliance on any representations,
promises, or warranties not explicitly contained herein.

Survival of Terms

Provisions of this Contract that by their nature extend beyond its termination or expiration shall
survive and remain in effect. This includes, but is not limited to, clauses related to confidentiality,
intellectual property, warranties, dispute resolution, indemnities, and liabilities. The Contractor
acknowledges that these surviving obligations are essential to protecting the Client’s rights and
interests even after the completion or termination of this Contract.

Acknowledgment

The Contractor acknowledges that they have read and understood the terms and conditions of this
Contract, including all annexures, appendices, and referenced documents. By signing this
Agreement, the Contractor agrees to be bound by its terms and confirms their capability to fulfill all
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36.11

obligations outlined herein. The Contractor also warrants that they have sought independent legal
or professional advice as necessary to comprehend the implications of this Contract fully.

Language of the Contract

The official language of this Contract shall be English. All correspondence, documentation,
instructions, and deliverables related to this Contract shall be prepared, submitted, and interpreted
in English only. In the event of any discrepancy between versions of this Contract or its associated
documents in any other language, the English version shall prevail.

The Contractor shall ensure that its personnel, subcontractors, and agents are adequately
conversant in English to comply effectively with the terms and obligations under this Contract. Any
translation of this Contract or related documentation into another language shall be for
convenience only and shall not carry legal validity unless expressly agreed upon by both parties in
writing.

The parties agree that clarity and consistency in communication are paramount to the successful
execution of the Contract, and this provision is binding on all parties.
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

Cement

Ultratech Cement Ltd

Ambuja Cement- Holcim

J K Super/Laxmi

Wonder

Shree Cement

Birla/Mangalam Cement

ACC Lid

Reinforcement Steel

1. SAL

2. TATASteel

3. Rastriya Ispat Nigam Ltd [RINL]

4. Jindal Steel Power Ltd

5. JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd)

Plates

Essar Steel Limited

SAIL

Jindal Steel & Power Limited

JSW steel Itd (Including former JSW Ispat/Ispat industries Ltd)

RINL

Uttam Galva Steel

Bhushan Steel & Power

Arcelor & Mittal

Tata Steel

Structural Steel

1. Tata Steel

2.SAIL

3. RINL

4. Jindal Steel Power Ltd

Bitumen (VG 30/ VG 40)

—_

. HPCL

. lIoCL

. BPCL
MRPL

. Reliance

Emulsion (RS & SS)

. Hincol

. Tiki Tar Shell India Ltd.
. BPCL

. IOCL

Concrete Admixtures

. FOSROC
. Sika

. BASF

. Dr. Fixit

RO Na[MoNa|florMON

AC Pipes

Local vendors complying IS requirement

PVC/HDPE Pipes

FIP

Astral

Finolex

Prince

Supreme Industries Ltd

Kissan Irrigation Ltd.

Jain Irrigation
APL Apollo
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
10 [High Tensile Steel strands  [1. Usha Martin
2. TATA
3. Kataria
n Sealant and sealant 1. FOSROC
Primer for PQC 2. Sika
3. BASF
4. Dr. Fixit
12 Curing Compound 1. FOSROC
2. Sika
3. BASF
4. Dr. Fixit
13 [Separation Membrane 1. Vishakha Polyfab
(LDPE) 2. DP. Wires
14 Hume Pipe Local vendors complying IS requirement
15 Paver Blocks Local vendors complying IS requirement
16 Drainage Spout Local vendors complying IS requirement
17 Sheathing Pipes 1. Tirupati Plastomatics Private Limited
2. Usha Martin
3. Dynamic
4. Kataria
18 | Expansion joints 1. Dynamic Prestress(l) Pvt Ltd, Navi Mumbai
(Modular/strip seal) 2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19 Bearings
19.01 Elastomeric bearing 1. Dynamic Prestress(1) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19.02 POT-PTFE Bearings 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkato
20 Re Wall: 1. Maccaferri
Panels with all accessories | 2. Techfab India
like Geo Grid Materials, 3. Strata Geosystems
Gl Clamp, etc 4. Reinforced Earth India Pvt. Ltd
5. Geosys India Infrastructure Pvt. Ltd.
21 Geocomosite Material for | 1. Maccaferri
Filter Media 2. Strata Geosystems
3. Techfab India
22 Traffic Signs, Marking and
other Appurtenances:
22.01 | RetroReflective Tapes Any supplier with "3M/Orafol" Reflective sheet
for Signages
22.02 | Delineators (Roadway Any supplier with "3M/Orafol " Reflective sheet
Indicators)
22.03 | Reflective pavement Any supplier with "3M/Orafol/Kataline/Alcolite " Reflective sheet
markers (road Studs)
22.04 Solar blinkers Any supplier with "3M/Orafol/ Alcolite” Reflective sheet
22.05 | Solar studs with red Any supplier with "3M/Orafol/ Alcolite” Reflective sheet

flashes
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
23 Highways & toll
lllumination & Electrical
works
23.01 High mast Bajaij/ Philips/ Crompton/ Valmont (upto 70M)/ Trans rail Lighting

(up to 30M)/ Utkal (upto 30 M) Sigma Search light (uptg
30M)/Utkarsh India Ltd.

23.02 Pole with Single Arm For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Aster Teleservices/Utkarsh India Ltd.

23.03| Median Lighting, Double For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Arm Aster Teleservices/ Utkarsh India Ltd.

23.04| Lightinside/ underthe |Wipro/CGL/ Philips/Bajaj/ GE/ Osram/Havells/Sigma search light
Structure (i.e. VUP, PUP,
Flyover, Toll Plaza canopy

etc.)
23.05 HT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Sterlite/ Gupta Power/
ccl/ Torrent Power/ Finolex /RPG
23.06 LT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Torrent/Nicco/ Finolex
/RPG/Havells/Cords/Thermos/Delton/Suyog
23.07 LT Panels BCH/ Siemens/Schneider/ ABB/ L&T [ C&S/ Manish Engineering
Mumbai [ Akshar Electric. Baroda [Maktel, Vadodara/ Rishq
Control, Delhi/ Bharat Engineers, Vadodara/ Vidhyut Control
Ghaziabad/ Pyrotech Electronics, Udoipur/MiIestone, Rudrapur |
Unilec Engineer, Gurgaon/ Electro Control system, Noida
23.08 Junction Boxes Sintex/Hensel
23.09 Cabel Termination 3M/Yamuna/Raychem/Gala shrinkfit
231 Cable Glands Comet/VBI/Dowells/HMI/Sunil & Co/ Arup Engg/Quality Precision
231 Conduit M. Chandra/Supreme/Precision/BEC Industries/ EiImech India
24 |Pavement marking (Hot 1. Setwell Coating (India) Pvt. Ltd.
applied thermoplastic 2. Kataline group, Mumbai
paint) 3. Asian Paint, Mumbai
4. Automark Industries
5. Berger

25 | Chequered Tiles (25mm thk)|Local vendors complying IS requirement

26 | ATMS & Toll EQuipment’s . Efkon, Mumbai

. Metro, Delhi

. Rajdeep, MP

. Devaditya Technocrats LLP

. Qualix Information System LLP
. Vaaan Infra Pvt Ltd

. Superwave Communications & Infra Solutions Pvt Ltd

27 |Metal Beam Crash Barrier . Safety First

. AARNEEL Technocraft Private Limited

. Vinfab Engineers India Limited

. GR Infra Projects Ltd

. Utkarsh India Ltd.

. Jindal (india) Limited

. HI-TECH PIPES LIMITED

. Prakash Asphalting and Toll Highways India Limited

O NO OO, WON=_2 NGB ON -~
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List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

28

Static Weigh Bridge

RICELAKE WEIGHING SYSTEM

AVERY INDIA LTD

ESSAE DIGITRONICS PVT. LTD. |Ashbee System Ltd.

29

Weigh In Motion

1. Efkon, Mumbai

2. Metro, Delhi

3. Rajdeep, MP

4. Ashbee System Ltd.

30

Aluminium Section

Hindalco

BALCO

NALCO

31

Bajri/Frosted/Wired Glass/
Clear Float Glass(5mm
Thick) for Doors, windows,

saint Gobain

Asahi Float

Modiguard

32

Ceramic/ Vitrified Tiles

Somany Ceramics Limited

Nitco Tiles

Kajaria Ceramics

Johnson Tiles

Asian Granito India Ltd.

33

Paints

Jotun

Asian

Grandpolycoat

Nerolac

Berger

34

Sanitory Fittings

Parryware

Jaquar

Hindware

Cera

Somany

35

ACP Panels

Eurobond industries

Alcan Composites India

Aludecor Lamination

36

Cement Board

SHERA cement board by Mahapant fibre cement

AEROCON C board from HIL

37

Mortised Locks & Door
Accessories

Assa Abloy India Pvt. Ltd (Yale)

Everiet

Godrej & Boyce Manufacturing Company Limited

Link Group of Industries

Europa

38

Pipes-MS Tube & Pipes
(Galvanized)(1S1239/1S
3589)

Tata Steel

Indus

Jindal

Advance Steel Tubes Ltd.

PS Steel tubes Ltd
APL Apollo

39

Bituminous Paint

Shalimar

STP

Tiki Tar Industries
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
40 Gypsum Board False Saint Gobain Gyproc India Ltd.
Ceiling/Partition Borai Gypsum India Pvt. Ltd.
Wall/ Fireproof Gypsonite
Partition
4 Fasteners for Structural [Nexo Fasteners
Steel Lakshmi precision Screws Ltd.
Precision Taps & dies pvt. Ltd.
Bharti
Deepak fasteners,
Sundaram fasteners Ltd
42 Structural Hollow Steel  |Vinay Wires & Poly products (P) limited - (VWPPL)
Sections (Square & Hi Tech Pipes, Limited, TISCO
Rectangular) Riddhi Steel & Tube Limited
APL Apollo
43 Structural Tubular TISCO
Sections Jindal Steel
SAIL
Welspun
Maharashtra Seamless
Surya Roshni
Ratnamani
PSL Industries
APL Apollo
44 RBT/CONCERTINA Zonate Wire Industries

COIL/BARBED WIRE

Guru Krupa Wire Netting Industries

A1Fence Products Company Pvt. Ltd.

Sai Wire

Parmeshwar Wire Products
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EHS/Live Road (All)/02/March25/v1 n HIT

National Highways Infra Trust

Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

1.  Generdl
1.1 Personal Protective Equipment & Safety Appliances
The Contractor / Agency shall provide all the PPE (Personal Protective Equipment) and safety
appliances required to carry out the job to all the workmen at its own cost and expenses.

12. PTW System (Wherever applicable, Sole discretion of - NHIT
The Contractor [ Agency shall adhere to all the provisions of EHS requirements. In case of non-
compliance or continuous failure in the implementation of any of EHS provisions. NHIT may
impose stoppage of work without any cost or time implications /or impose a suitable penalty
for non-compliance.

1.3. EHS violation Penalty List in INR
131 Non usage of PPEs — 1000/-
132.  Violation of Barricading Requirements 2,000/ -
133.  Caution boards/signs not displayed.1000/-
13.4.  Work without PTW system 1000/~ (EPC, O&M and Work on Live Road)
135.  Usage tools & tackles without valid third-party certification 2000/-
1.3.6. Deployment and usage of cranes and equipment without valid third-party certification
5000/~
13.7.  Main carriage way blockage without prior permission and PTW 5,000/~

1.3.8.  Failure to deploy a shadow vehicle: 2,000 per instance. However, the requirement for a
shadow vehicle may be waived at the sole discretion of the EHS Manager, depending on
the duration of the activity and the severity of the hazard.

1.3.9.  Transportation of manpower using makeshift arrangements or a shadow vehicle: 2,000
per instance [ per person.

1.310.  Any other unsafe act and condition 2000/-

Remarks: Fines & Penalties shall be decided & revised by NHIT project manager. Fines & Penalties
amount will be deducted from Contractor / Agency payment. Above penalties are per violation
per occasion basis.

Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of the
same violation may lead to temporary suspension, while a fifth recurrence may result in
permanent contract termination.

2. Method Statement & HIRA (Wherever applicable, Sole discretion of NHIT. The Contractor /| Agency
shall submit a detailed Work method statement and Hazard Identification & Risk Assessment
(HIRA) for review and approval before commencing work.

3. Work on Live Road (Wherever applicable, Sole discretion of NHIT

3.1 Work Zone - Contractor [ Agency shall create and maintain the Traffic control zones as
per Section 4 of IRC SP 55 2014 — Advance warning zone, Approach transition zone, Activity
zone, Terminal transition zone, Work zone end, ref figure (a) attached as annexture.

311 Provide MS board with “Arrow marking & Work in progress” display @ 100 meters ahead of
the work zone and fix red flags over it for good visibility.
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Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

3.1.2.  Ensure to provide LED chevron or blinker in case of fog time or working during inadequate
illumination.

3.1.3.  Display sign boards such as Go Slow, Speed Limit etc.

3.14. Deploy flag man along with Red & Green flags with a whistle or virtual flagman to be
placed for better visibility and a risk-free approach.

315. Contractor [ Agency should ensure sufficient manpower to provide the safety
arrangement on live carriage way.

316.  MS board with display “Men at Work” (900 mm) & Arrow marking should be placed on the
live carriageway in particular lane at least 500 m ahead of working place.

4. 1SO 14001 and ISO 45001 Requirement

The Contractors and Agencies are encouraged to comply with the requirements of ISO 14001 and
ISO 45001.

5. Environment
General — The Contractor/Agency shall be responsible for the storage and disposal of any waste
generated as a result of its operations and comply with the respective state / central pollution
control board regulations.

Routine maintenance/Initial improvement works — The Contractor/Agency shall obtain Consent
to Establish (CTE) and Consent to Operate (CTO) at its own cost and expenses from the respective
State Pollution Control Board and comply with the Hazardous and Other Wastes (Management
and Transboundary Movement) Rules, 2016.

Annexture - figure (a)

| Traffic Diversion Plan foriveRoad works  [THIT |

! National Highways Infra Trust

Me No Speed Llane Kee, r, End Road
mn Overtakin Limit  Close ufr M Work
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|
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Shadow
Vehicle

NOTE: ALL The Signages and Dimensions are as per

! ! IRC. SP. 55 -2014
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Bank Guarantee Format for Bid Security
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank)

Ref.:  Tender No. , dated

Bank Guarantee:

Date:

WHEREAS (Name of Bidder) __ (hereinafter called “the bidder”) has submitted
his bid dated (date) for the Tender No. , dated
(hereinafter called “the Bid”).

KNOW ALL MEN by these presents that We, [Name of Bank) of

[Name of Country] having our registered office at

(hereinafter called “the Bank”) are bound unto

[Name of Client] (hereinafter called “the

Client”) in the sum of Rs. (Rupees Lakhs Only) for which payment will and truly to be made

to the said Client the Bank binds himself, his successors and assigns by these presents.
SEALED with the Common Seal of the said Bank this day of 202

THE CONDITIONS of this obligation are:

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with the
Instructions to Bidder; or

3. If the Bidder having been notified of the acceptance of his Bid by the Client during the period of bid

validity,
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if
required; or

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders,
we undertake to pay the Client up to the above amount upon receipt of his first written demand, without the
Client having to substantiate his demand, provided that in his demand the Client will note that the amount
claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying the occurred
condition or conditions.

This Guarantee will remain in force up to and including the date 120 (one hundred and twenty) days after the
deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it may be
extended by the Client, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of
this Guarantee should reach the Bank not later than the above date.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to
Rs. (Rs. ) and the guarantee shall remain valid till

Unless a claim or a demand in writing is made upon us on or before all our liability under this
guarantee shall cease.

This guarantee shall also be operatable at our New Delhi Branch located at .............. , from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on
demand. In the contingency of this guarantee being invoked and payment there under claimed, the said
branch shall accept such invocation letter and make payment of amounts so demanded under the said
invocation
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DATE

SIGNATURE OF THE BANK
SEAL OF THE BANK
SIGNATURE OF THE WITNESS
Name and Address of the Witness

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India

NOTE for Issuing Bank (Not to be included in the BG):-

1. The stamp papers of appropriate value shall be purchased in the name of bank, who issues the
"“Bank Guarantee”.

2. The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial Bank
acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank
guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India.

3. The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing
the guarantee(s).
4, The address, telephone no. and other details of the Head Office of the Bank as well as of issuing
branch should be mentioned on the covering letter of issuing Branch.
5. The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as per the norms
prescribed by the RBI in this regard).
6. The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following details:
S. No. |Particulars Details

1 Name of Beneficiary

2 Beneficiary Bank Account No.

3 Beneficiary Bank Branch IFSC

4 Swift Code

(For foreign Applicants)
Beneficiary Bank Branch Name
6 Beneficiary Bank Address

a

7. The confirmation with supporting details if any shall be specifically mentioned in the covering letter
issued with the Bank Guarantee.
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Bank Guarantee for Performance Security/Additional Performance

To,

Security

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

@)

B)

©

[name and address of contractor] (hereinafter called the
“Contractor") and NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21
Corporate Park, Sector-21, Dwarka, New Delhi-110077, (hereinafter called the
“Concessionaire”) have entered into an agreement (hereinafter called the “Agreement”) for the
[Name of Work], subject to and in accordance with the provisions of the Agreement

The Agreement requires the Contractor to furnish a Performance Security for due and faithful
performance of its obligations, under and in accordance with the Agreement, during the
{Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the
Agreement) in a sum of Rs..... cr. (Rupees ................ crore) (the “Guarantee Amount”).

We, through ourbranch at ...................... (the “Bank”) have agreed to furnish
this bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as

follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of
the Contractor's obligations during the {Construction Period/ Defects Liability Period and
Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes
to pay to the Concessionaire, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum
or sums up to an aggregate sum of the Guarantee Amount as the Concessionaire shall claim,
without the Concessionaire being required to prove or to show grounds or reasons for its
demand and/or for the sum specified therein.

A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations under and in accordance with the
Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the
Concessionaire shall be the sole judge as to whether the Contractor is in default in due and
faithful performance of its obligations during and under the Agreement and its decision that the
Contractor is in default shall be final and binding on the Bank, notwithstanding any differences
between the Concessionaire and the Contractor, or any dispute between them pending before
any court, tribunal, arbitrators or any other authority or body, or by the discharge of the
Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
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10.

11.

or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to
extend the time or period for the compliance with, fulfilment and/ or performance of all or any of
the obligations of the Contractor contained in the Agreement or to postpone for any time, and
from time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given tothe Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Agreement or
for the fulfilment, compliance and/or performance of all or any of the obligations of the Contractor
under the Agreement.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim under this
Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

This Guarantee shall come into force with immediate effect and shall remain in force and effect
for up to the date specified in paragraph 8 above or until it is released earlier by the
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Concessionaire pursuant to the provisions of the Agreement.

12. This guarantee shall also be operatable at our...... .............. Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
1. Name of Beneficiary NHIT Southern Projects Private Limited
2. Name of Bank State Bank of India
3. Account No. _00000043929078939
4. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...
SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by: (Signature)
(Name)
(Designation)
(Code Number)
(Address)
NOTES:
(1) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.
(11) The address, telephone number and other details of the head office of the Bank as well as of

issuing branch should be mentioned on the covering letter of issuing branch.
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To,

Guarantee for Advance Payment

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

A)

B)

©

................................................................... [name and address of contractor] (hereinafter
called the “Contractor") has executed an agreement (hereinafter called the “Agreement”) with
NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-
21, Dwarka, New Delhi-110077, (hereinafter called the “Concessionaire”) have entered into an
agreement (hereinafter called the “Agreement’) for the [Name of Work], subject to and in
accordance with the provisions of the Agreement

In accordance with Clause [....... ] of the Agreement, the Concessionaire shall make to the
Contractor an interest bearing [Specify Percentage] advance payment (herein after called
“Advance Payment’) equal to [ % ( per cent) ] of the Contract Price; and that the
Advance Payment shall be made in instalments subject to the Contractor furnishing an

irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110%
(one hundred and ten percent) of such instalment to remain effective till the complete and full
repayment of the instalment of the Advance Payment as security for compliance with its
obligations in accordance with the Agreement. The amount of {first/second} installment of the

Advance Payment is Rs. ------ cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ---
---- ¢r. (Rupees ------ crore) (the “Guarantee Amount”)®.
We, .o through our branchat ...................... (the “Bank”) have agreed to furnish

this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as

follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on
time of the aforesaid instalment of the Advance Payment under and in accordance with the
Agreement, and agrees and undertakes to pay to the Concessionaire, upon its mere first
written demand, and without any demur, reservation, recourse, contest or protest, and without
any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee
Amount as the Concessionaire shall claim, without the Concessionaire being required to prove
or to show grounds or reasons for its demand and/or for the sum specified therein.

A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations for the repayment of the instalment of the
Advance Payment under and in accordance with the Agreement shall be conclusive, final and

$ The Guarantee Amount should be equivalent to % of the value of the applicable instalment.
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10.

binding on the Bank. The Bank further agrees that the Concessionaire shall be the sole judge as
to whether the Contractor is in default in due and faithful performance of its obligations during
and under the Agreement and its decision that the Contractor is in default shall be final and
binding on the Bank, notwithstanding any differences between the Concessionaire and the
Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any
other authority or body, or by the discharge of the Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance
Payment or to extend the time or period of its repayment or to postpone for any time, and from
time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given to the Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Advance
Payment.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or claim under this
Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee, and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to

S Insert a date being days after the end of one year from the date of payment of the Advance payment
to the Contractor (in accordance with Clause of the Agreement).
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the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

1L This Guarantee shall come into force with immediate effect and shall remain in force and effect
up to the date specified in paragraph 8 above or until it is released earlier by the Concessionaire
pursuant to the provisions of the Agreement.

12 This guarantee shall also be operatable at our.................... Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13 The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
5. Name of Beneficiary NHIT Southern Projects Private Limited
6. Name of Bank State Bank of India
7. Account No. ~00000043929078939
8. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(1)

(i)

The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.
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Contract Data Sheet (CDS)
This Contract Data Sheet (CDS) provides project-specific details as referenced in the Request for
Proposal (RFP) for Soil Removal and Disposal works and General Conditions of Contract.
1. Employer and Contractor — Contact Information

1.1. Employer (Client) Contact Details

Detail

Information

Name of Employer

NHIT Eastern Projects Private Limited

Office Address

Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-
21, Dwarka, New Delhi — 110077.

Official Contact Person

Sandeep Khosa, GM Procurement

Phone Number

011 49253927

Email ID tender@nhit.co.in
Employer’s Representative (if NA
applicable) o

1.2. Contractor Contact Details (As per RFP Clause 1.4)

Detail

Information

Name of Contractor

Office Address

Authorized Representative

Phone Number

Email ID

If JV/Consortium:

2. Bid Invitation & Contract Overview (As per RFP Clause 1.1 & 1.2 of RFP; GCC Clause 2)

2.1. Project Title (Clause 4 of RFP)

Request for Proposal (RFP) issued by NHIT Eastern Projects Private Limited (NEPPL) for
Engagement of Agency/Firm for Removal and Disposal of Excess Soil from Median on
Four lane of Kochugaon-Kalijhar Toll Road Project in state of Assam.

2.2. Scope of Work (Brief Overview) (Clause 4.1 of RFP & Annexure [C2] of RFP)

As per attached Annexure C2 & C3

2.3. Contract Type & Payment Terms (GCC Clause 14; RFP Clause 2.2.14)

The contract shall be awarded on ltem

Rate basis. The payment structure shall follow the

provisions outlined in the RFP and GCC, as detailed below:

Payment
Component

Details

Advance Payment | Not Applicable.
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Payment .
Details
Component

Mobilization
Advance Recovery

Not Applicable.

Interim [ Milestone
Payments

Payments shall be made as per certified progress of work, subject to
deductions for advance recovery, retention money, and statutory taxes.

Retention Money

[06] % deduction from each bill, Subject to up to a maximum of 5% of the
contract value. 'Refundable within 30 days after rectifying all defects which
were identified on DLP period. Retention money can be released on
submission of equivalent value of Bank Guarantee (BG).

Deductions &
Recoveries

Deductions shall include statutory taxes, liquidated damages (if any),
and advance recovery as per contract terms.

Price Adjustments
(if applicable)

Adjustments for inflation, material cost variations, or statutory changes
as per the agreed formula.

Performance
Security

[05] % of Contract Value, submitted as BG or FDR, valid until 30 days from
the end of the Defect Liability Period (DLP).

Final Payment

Released upon successful completion, certification, and compliance
with contract conditions.

Defect Liability
Period(DLP) Payment

Any withheld amounts for DLP shall be released after 30 days of
rectification of defects within the specified period.

Bank Guarantees
(BGs) & Validity

As per the CDS, the Performance Bank Guarantee (PBG) shall be valid for
a minimum period of 13 months from the date of completion of the
contract or as per the duration specified in the contract, whichever is later

Website

www.nhit.co.in

Note: NHIT shall be responsible for contract administration, ensuring compliance with the terms
and conditions of the RFP and GCC, and overseeing project execution.

2.4. Bid Reference & Contract Number
The contract shall be identified by the following references:

Description

Reference

Bid Reference Number

NEPPL/FY26-27/RFP/ KOKRP/Soil Works at Median

(if applicable)

Contract Number N.A.
Project Code (if applicable) N.A.
Package Number N. A.

2.5. Key Dates & Milestones (Clause 1.2 of RFP)
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Event Description Date & Time Location [ Mode
(online/offline)

Invitation of RFP 13.04.2026 Online

Last Date for Receiving | 18.04.2026 Online

Queries [ Clarifications

Pre-Bid Meeting Date N.A. N.A.

Pre-Bid Meeting Venue N.A. N.A.

Client’s Response to Queries [ | 20.04.2026 Online

Clarifications

Last Date of Bid Submission

24 April 2026 up to 14:00 Hour

Online & Offline (NHIT Office)

Submission of Bid Security &
Mandatory Documents

Along with Bid documents

Online & Offline (NHIT Office)

Opening of Technical Bid

24 April 2026 at 16:00 Hour

Online & Offline (NHIT Office)

Declaration of Eligible |/

Qualified Bidders

To be intimated later

Online

Opening of Financial Bid

To be intimated later

Online & Offline (NHIT Office)

Letter of Award (LOA)

To be intimated later

Online

Bid Validity Period

120 Days from Submission Date,
as per RFP

Signing of Agreement

To be intimated later

Online & Offline (NHIT Office)

Note: Dates are indicative and subject to change via addendum.

3. Time and Performance Obligations

3.1. Commencement and Completion Dates:

(RFP Clause 4; Annexure [C2] of RFP — Scope of Work; Clause 3 of GCC)
Description Details
Commencement | Within 15 days of LoA/WO - The date on which the contract becomes
Date effective, following the issuance of the Letter of Acceptance (LOA) and

fulfilment of pre-commencement conditions by the contractor.

Conditions for | - Submission and approval of Performance Security.
Commencement | - Submission and approval of Insurance Policies as per contract.

- Mobilization of key personnel and equipment as per the approved
deployment plan.
- Submission and approval of the Detailed Work Program.

Completion Date

Within 60 Days from the Commencement Date — The date by which all
contractual obligations, including Supply, Fabrication, Installation and
compliance verification, must be completed as per the approved
schedule.
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Description

Details

Milestones [ Key
Project Dates if
applicable

The contractor shall adhere to the milestone schedule outlined in the
contract. Failure to meet key milestones may result in penalties or
liquidated damages as per the contract.

3.2,

Contract Duration

(RFP Clause 4; Annexure [C2] of RFP — Scope of Work; Clause 3 of GCC)

Description

Details

Total Contract
Duration

60 Days from the Commencement Date.

Construction /
Execution Period

60 Days

Defects Liability
Period

12 Months after the issuance of the Completion Certificate.

Extension of Time
(EOT) Conditions

The contractor may apply for an EOT in case of force majeure,
employer delays, or other justifiable reasons as per contract provisions.
Approval of an EOT is subject to the Engineer’s review and Employer’s
approval.

Penalty for Delay

If the contractor fails to complete the works within the stipulated
duration or delays mobilization beyond the agreed timelineg, liquidated
damages (LD) shall be levied as per contract terms.

3.3.

Defects Liability Period (Ref: GCC Clause 29)

Description

Details

Defects Liability
Period (DLP)

(12 months) from the issuance of the Completion Certificate.

Duration

- Rectification of any defects, deficiencies, or failures occurring during
Scope of the DLP.
Contractor’s - Conducting necessary inspections and maintenance to ensure the
Obligations durability of the work.

- Responding to defect notifications within the stipulated timeframe.

Response Time for
Rectifications

Minor defects — 10 Days
Major defects — 20 Days
Critical defects affecting safety — Immediate action required

Retention Money [
Security Release

[06] % deduction from each bill, Subject to up to a maximum of 5% of the
contract value. 'Refundable within 30 days after rectifying all defects which
were identified on DLP period. Retention money can be released on
submission of equivalent value of Bank Guarantee (BG).

Failure to Rectify
Defects

If the contractor fails to rectify defects within the stipulated time, the
Employer may engage a third party to perform the necessary
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Description Details

rectifications at the contractor’s cost, deducted from retention money or
performance security.

3.4. Substantial Completion: (Ref. GCC Clause 23)

Description Details

Definition of The stage when the Works, as per the Contract, are completed except
Substantial for minor pending works or defects that do not materially affect the
Completion intended use of the project.

- All major works are completed as per the approved drawings and
specifications.

Conditions for - The project is functional and fit for its intended purpose.
Substantial - Testing & commissioning (if applicable) is successfully
Completion conducted.

Certification - Safety and operational compliance are ensured.

- Any pending minor rectifications or works do not hinder
functionality.

Ls:::t:::i:fl Upon fulfilment of the above conditions, the Engineer/Employer shall

Completion issue the Substantial Completion Certificate, marking the transition
- to the Defects Liability Period (DLP).

Certificate (SCC)

Responsibility of the - Rectification of minor pending works within the specified timeframe.

Contractor Post- - Adhering to defect rectification obligations during the DLP.

Substantial - Handover of As-Built Drawings, O&M Manuals, and other necessary

Completion documents.

Final Acceptance and | The Final Completion Certificate shall be issued after the Defects

Completion Liability Period, provided all outstanding issues are resolved to the

Certification Employer’s satisfaction.

This section is structured in accordance with GCC Clause 23 and provides a clear framework for
determining substantial completion.

4. Instructions to Bidders (ITB)

4. Definitions & Interpretations (Ref: RFP Clause 2.1)

All terms shall have the meanings assigned to them as per the Request for Proposal (RFP) and
General Conditions of Contract (GCC). In case of any inconsistency, the order of precedence
shall be as defined in the contract documents.

4.2. Earnest Money Deposit (EMD) (Ref: RFP Clause 2.4.1)
EMD Details Description
EMD Amount Z1,15,000/-
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Mode of Submission

Demand Draft

Validity of EMD

90 days.

Refund Timeline for
Unsuccessful Bidders

within [30] days of bid finalization.

Forfeiture Conditions

- Withdrawal or modification of bid during validity period.
- Failure to sign the contract or submit performance security
within the stipulated time.

Exemptions (if applicable)

As per the provisions of the RFP, MSME/Startups may be
exempted — N.A.

4.3. Electronic Submission (If Applicable) (Ref. RFP Clause 2.3.2.8)

Description

Details

Portal for Submission

https://mt.tyasuite.com/#/login?public reg=0aaf37e9251457
250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c
49036f1cb243563de6e29889c0d918c288b026c0e10ceal4e
1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cql/o12st20x
gnx908hIWpxoNkcD60OAQRgDpwnLGgoGC34NZg47bHc3Mj7
9iZNpeShehgListmrISSBVmFz8RMdiumQwmwwKSdr7utlTpQ1l
NKZclwvflFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qd
Ycl+9hUUCEC

Submission Deadline

As above clause 2.5

File Format & Size Restrictions

Not Applicable

Digital Signature Requirement

Not required however Bidders are required to submit their
technical and financial bids in both physical and online
way.

Helpdesk/Support Contact

Attached herewith as Annexure C10 - Process of Online Bid
Submission. (Please use the Google Chrome browser for
bid submission)

5. Eligibility & Qualification Criteria
5.1.  Financial Eligibility (Ref: RFP Clause 3.6.1 & Clause 12.1)

Criteria

Requirement Reference

Minimum Cumulative

Z [2,00,00,000] (last 03 financial years) Ref: RFP Clause 3.6.1

Turnover
Net Worth Requirement Not Applicable Ref: RFP Clause 3.6.1
Solvency Certificate Not Applicable Ref: RFP Clause 3.6.1

Financial Data
Submission Format

Not Applicable Ref: RFP Clause 12.]

5.2. Work Experience (Ref: RFP Clause 3 & Clause 12.2)
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Criteria Requirement Reference
Executed Work Value Ref: RFP Clause

2 2,00,00,000 in last 03 years

Requirement 323

i. Minimum 03 Years’ Experience in

L. . Civil/Similar works.

Similar Experience . . Ref: RFP Clause 3.2.1
i. Number of Works/ Projects completed

in last 5 years — Minimum 03 Projects

Ref: RFP Clause

Civil Works Experience Yes
P 333
. . Ref: RFP Clause
Electrical Works Experience N.A. 334
ongoing Projects (if . Ref: RFP Clause
Not Required
required) 4 227.3;12.2
Work Experience Data )
Not Required Ref: RFP Clause 12.2

Submission Format

*(Definition of similar works: Works mentioned in this RFP or Major Roads (NH, SH or expressways)
Civil works or works whose having similar nature as required in this RFP.

5.3. Joint Venture or Consortium - Not Allowed (For RFP Clause 2.2.1).

6. Project Information (Ref: RFP Clause 4)

6.1. Time for Completion & Key Dates (Ref: GCC Clause 3.1 & Clause 4; RFP Annexure [C2])
The Contractor shall commence the work within the stipulated time as per the Letter of
Acceptance (LoA) and shall ensure completion within the contract duration specified below.

Particulars Details

Date of Commencement Within 15 days of LoA/WO

Contract Duration 60 Days from the commencement date
Scheduled Date of Completion 60 Days from the date of commencement

6.2. Milestones & Performance Benchmarks (RFP Clause 4; Annexure [C2])
The Contractor shall achieve the following key milestones within the stipulated timeline:

Milestone No. Description Timeline from Start Date
Milestone 1 Not Applicable Not Applicable
Milestone 2 Not Applicable Not Applicable
Milestone 3 Not Applicable Not Applicable

Failure to meet these milestones shall be subject to penalties or liquidated damages, as per
Clause 30 of GCC.

6.3. Project Scope (Ref: RFP Clause 4; Annexure [C2])
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As per attached annexure C2

6.4. ProjectLocation & Length (Ref: RFP Clause 4.2.4; Annexure [C4])

Description Details

Dis
Kal

Project Name Request for Proposal (RFP) issued by NHIT Eastern Projects Private
Limited (NEPPL) for Engagement of Agency/Firm for Removal and

posal of Excess Soil from Median on Four lane of Kochugaon-
ijhar Toll Road Project in state of Assam

Highway Stretch Ref

er Annexure C4

Chainage Ref

er Annexure C4

Total Length Ref

er Annexure C4

State/Region Assam

6.5. Technical Specifications & Standards (Ref: RFP Clause 11.4.2, Section 6.3, Annexure [C7])
The works shall conform to the following applicable standards:
i. Relevant MoRTH Specifications for Pavement Repair & Rehabilitation works.
i. RelevantIRC (Indian Roads Congress) Codes & Guidelines.
ii. RelevantIndian Standard (IS) Codes.

iv. Employer’'s Requirem
website.

ents as specified in the RFP and subsequent updates on NHIT

7. Financial Proposal (Ref: R

FP Clause 9)

7.1. Payment Schedule (Ref: RFP Clause 9.2 & GCC Clause 14)
The Contractor shall be paid as per the approved payment schedule, ensuring compliance with
contractual obligations and performance benchmarks.

Payment

Particulars Details
Milestone-Based Payments [No]
Bill of Quantities-Based

[Yes]

Advance Payment (if
applicable)

Not Applicable

Retention Money (Ref GCC
Clause 14.5)

[06] % deduction from each bill, Subject to up to a maximum of 5% of
the contract value. Refundable within 30 days after rectifying all
defects which were identified on DLP period. Retention money can be
released on submission of equivalent value of Bank Guarantee (BG).

(IPCs)

Interim Payment Certificates | Issued upon verification of completed work as per BoQ

(monthly)

Final Payment

Released after successful completion and final acceptance of

works
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Particulars

Details

Deductions (if any)

Includes retention, penalties, or adjustments for non-
conformance

GST Payable Extra

[Yes]

Mode of Payment

[NEFT / RTGS]

Payment Processing Time

Payment shall be made only after submission and verification
of the invoice by the authorized representative.

Taxes & Duties (excluding
GST)

As applicable, to be deducted at source (TDS, etc.)

7.2.  Bills of Quantities (BoQ) (Ref: RFP Clause 9.3)
Measurement and payment shall be made strictly as per the approved Bill of Quantities (BoQ)

and contractual provisions.

Particulars

Details

Measurement & Payment
Terms

As per BoQ

Verification Process

Joint measurement by Engineer & Contractor before
certification

Variation in Quantities

Subject to approval and rate adjustments as per contract

8. Performance & Security Documents (Ref: RFP Clause 10.1 & 10.2)
8.1. Performance Security (Ref: GCC Clause 33 & RFP Clause 10.1)
The Contractor shall submit a Performance Security as per the details below:

Particulars

Details

Performance Security Amount

05 % of contract Value

Mode of Submission

Bank Guarantee (BG)

Validity Period

[13] months from the Date of Completion

Issuing Bank Criteria

Scheduled Commercial Bank as per RFP guidelines

Invocation Conditions

Upon default, non-performance, or contract termination

8.2. Advance Payment Security (Ref: RFP Clause 10.2)
If an Advance Payment is applicable, the Contractor shall provide a Bank Guarantee (ABG) as

security for the same:

Particulars

Details

applicable)

Advance Bank Guarantee (ABG) (if

Equal to the Advance Payment sanctioned

Format for Bank Guarantee

As per Annexure [B3]

Validity Period

Until full adjustment of advance

Page 10 of 14




National Highways Infra Trust

m Contract Data Sheet KOKRP/Soil Works at Median

Doc No.: NEPPL/FY26-27/RFP/

Adjustment Mechanism

Deduction from Interim Payments as per the agreed
recovery schedule

Bank Guarantee Issuing Authority | Nationalized/Scheduled Commercial Bank

9. Payments, Financials, and Security

9.1

Insurance Requirements (Ref: GCC Clause 12)

The Contractor shall procure and maintain the following insurances during the contract period:

i.
ii.
iii.
iv.

9.2.

Contractor’s All-Risk Insurance covering loss or damage to works, plant, and materials.
Public Liability Insurance covering third-party claims due to contractor’s operations.
Worker’'s Compensation Insurance as per applicable labor laws.

Any other insurance required as per Employer’s requirements.

Currency of Payment (Ref: RFP Clause 2.2.14.3)

All payments shall be made in INDIAN RUPEES (INR), as per contract terms.

9.3. Total Contract Price (RFP Clause 2.1; 2.3)
Total Contract Value N.A.
i.  The contract price is inclusive/exclusive of applicable taxes and duties, as defined in the
Agreement.
i. GSTshall be payable extra, as applicable.
9.4. Lliquidated Damages for Delay (Ref: GCC Clause 30)

If the Contractor fails to achieve mobilization as well as completion timelines, liquidated
damages (LD) shall be levied at 0.5% of contract value per day of delay, subject to a
maximum of [05] % of the contract price. If the Contractor fails to achieve mobilization as
well as completion timelines, LD shall be levied.

Delay beyond the maximum LD cap shall be liable for further penalties or contract
termination, as per Employer’s discretion.

In the event of non-payment of liquidated damages as stipulated herein, the Employer
shall be entitled to levy an interest @18% per annum till dated of realization of liquidated
damages, the said sum shall be payable by sole fact of the delay without the need for any
previous notice or any legal proceedings, of proof of damages, which shall in all cases be
considered as ascertained. The Employer may, without prejudice to any other method of
recovery, deduct the amount of such liquidated damages from any moneys in its hand
due for payment to the contractor. The payment of deduction of such damages shall not
relieve the contractor of its obligation to complete the work or form any other of its
obligations and liabilities under the contract.

10. Supplementary Information for Bidders
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Particulars Details Reference
Clause

Clarifications Issued
After Pre-Bid

Any amendments or clarifications post pre-bid
meeting will be officially communicated through
an addendum.

RFP Clause 1.5 &
25

deadline.

Addendums & Any modifications to the RFP will be issued | RFP Clause 11.6
Corrigenda through formal addenda. Bidders must regularly
check the employer’s website/portal.
Bidder’'s Responsibility | Bidders must examine site conditions before | RFP Clause
for Site Conditions submission. No claims due to lack of site | 22.21.4.
awareness will be entertained.
Bid Withdrawal & Conditions under which bidders may withdraw | RFP Clause
Modification Rules or modify their bids before the submission | 2.3.2.5.

Confidentiality & non-
disclosure

Bidders must not disclose any project-related
confidential information. Breach may lead to
disqualification.

RFP Clause 2.2.18;
15, GCC Clause
32;36.3

Disqualification
Criteria

Grounds for bid rejection (e.g., non-compliance,
blacklisting, fraudulent practices).

RFP Clause 3.8

Financial Proposals

Bidders may submit their proposal for the given
project/any number of projects (If applicable)
mentioned in this RFP.

Number of Engaged
Contractors

The SPVs under the NHIT shall have the authority
to determine the allocation of projects to
contractors. The SPVs at its discretion may
choose to award each project separately to
different contractors or collectively to a single
contractor.

11. Abstract of Relevant Contractual Information

Item | Description Details GCC

No. Clause

Dispute Resolution and Governing Law

1 Dispute Resolution | Process for resolving disputes (e.g., Arbitration, | GCC 18

Mechanism Mediation).

2 Governing Law Jurisdiction and applicable laws governing the | GCC 17
contract.

Force Majeure and Termination

3 Force Majeure Clause Conditions under which force majeure applies | GCC 19
and the process for notifying.
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Contract Data Sheet

Doc No.: NEPPL/FY26-27/RFP/
KOKRP/Soil Works at Median

Item | Description Details GCC
No. Clause
4 Termination Clauses Conditions under which the contract can be | GCC 20
terminated by either party.
Health, Safety, Environment, and Quality Management
5 Health, Safety, and | Contractor’'s responsibilities regarding health, | GCC 11
Environmental safety, and environmental protection.
Management
6 Quality Management Quality control measures, adherence to | GCC8
standards, and quality certifications required.
Contractor’s Obligations
7 Contractor’s Obligations Contractor’'s primary responsibilities including | GCC 4
timelines, material standards, and compliance.
8 Contractor's Personnel Details of the required personnel qualifications | GCC 5
and roles.
Subcontracting, Risk, and Documentation
9 Subcontracting and | Conditions under which the contractor may | GCC 6
Assignment subcontract or assign parts of the contract.
10 Risk Management Contractor’'s  obligations  for identifying, | GCC 7
monitoring, and mitigating risks.
n Project Documentation and | Reporting requirements, documentation | GCC 27
Reporting submission during project progress.
12 Change Management Procedures for changes in project scope, cost, | GCC 16
or time.
Warranties and Maintenance
13 Warranties and Guarantees | Warranties regarding the quality and | GCC 24
performance of work/materials.
14 Maintenance and | Specific maintenance  standards  and | GCC 28
Performance Standards performance benchmarks.
Performance Monitoring, Reporting, and Penalties
15 Performance Monitoring | Requirements for monitoring  contractor | GCC 15
and Reporting performance and reporting during execution.
16 Performance Penalties Mechanisms for imposing penalties for | GCCI15
underperformance.
Intellectual Property
17 Intellectual Property Rights | Ownership and use of designs, deliverables, or | GCC
documents created during the project. 36.3
Miscellaneous Provisions
18 Compliance with Local | Contractor shall comply with Ilabor laws, | GCC 4;
Laws & Regulations environmental regulations, and tax obligations. | 13; 17
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Doc No.: NEPPL/FY26-27/RFP
m Contract Data Sheet KOKRP/Soil Worlis at Med/icm /
Item | Description Details GCC
No. Clause
19 Language of | All official communication, reports, and | GCC
Communication documents shall be in English. 31.56
20 Amendments & | Any modifications to the contract must be | GCC 16
Modifications agreed upon in writing by both parties.
21 Contractor's Obligations in | Responsibilities in case of contract termination, | GCC
Case of Termination including project handover. 3.4;20

12. Project-Specific Annexures (Ref: RFP Clause 18)

The list of project-specific annexures, along with their respective formats and requirements, is
detailed in RFP Clause 18 “List of Annexures”. Bidders shall refer to Clause 18 (List of Annexures) for
complete details and ensure compliance with the submission requirements.
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National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/
Scope of Works
& P KOKRP/Soil Works at Median

Scope of Works

Removal and disposal of excess soil from median : Providing and removing excess earth/soil
from the median of 450 m width by a combination of mechanical means using JCB and
manual labour, including loosening, excavation, lifting, loading, transportation within project
stretch, unloading, spreading or stacking at approved disposal locations, trimming, dressing
of median, traffic safety arrangements, tools , and all incidental works complete as per
directions of the Engineer-in-Charge.

The detailed scope shall be as per Annexure C3, however rate shall include all costs associated
with labor, material, machinery, Excavation, transporting, placing, Panting, curing, sampling,
testing, and incidental works. Shuttering costs, where required, are also deemed included in the
rate. The work shall be executed with due diligence, adhering to environmental and safety
measures, and ensuring compliance with the project’s specifications and MoRTH standards.

All costs towards transport, handling, hoisting, storage, watch and ward for all the materials
procured for use in the Works, including all the equipment, labour, machinery, tools and
tackles required for the Works and other Works related to horticulture as per needs from time to
time shall be included in the Quoted Price and no extra claim on account of these charges will
be entertained.

¢ All materials, machinery, Labor shall be scope of vendor.
o Alltests for material as per Morth specification shall be in the scope of Agency/Firm.

¢ Scope of Work is distributed throughout the chainage mentioned above
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National Highways Infra Trust

. . Doc No.: NEPPL/FY26-27/RFP/
m Detailed location KOKRP/Soil Works at Median

KKochugaon - Khaljhar (WB [ Assam Border - Bijni — Manikpur Section (NH - 27)

A four-lane road on NH-27 with project length of 114.171 kms.

It starts at Kochugaon in the state of Assam at km 30+000 of NH-27(old NH-31C) and passes
through Rakhaldubi Bus Junction at km 92+671 [ 961+500 of NH-27(old NH-31) and ends at
Kaljhar in the state of Assam at km 1013+000. The asset has two toll plazas at Patgaon (km
49+600) and Dahalapara (KM 971+200) located 215 kms and 160 km west of Guwahati
respectively.

The Asset, is connected via the Siliguri corridor, also famously referred as the Chicken Neck.
The Siliguri Corridor and the asset connect the seven sisters of northeast India to the rest of
India. The Asset acts as a feeder for the NE India and caters to the long-distance traffic
entering the region via Assam.
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Design requirements including
parameters for structural and safety
submissions.



National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/

Design Requirements
& 9 q KOKRP/Soil Works at Median

Not Applicable
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Annexure C6
Construction requirements covering
quality, workmanship, and Testing
Standards.



National Highways Infra Trust

NHIT Construction Requirements

Doc No.: NEPPL/FY26-27/RFP/
KOKRP/Soil Works at Median

As per Contract Data Sheet
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Annexure C7
Technical Specifications based on
MoRTH, IRC, and IS codes



National Highways Infra Trust

. .ge . Doc No.: NEPPL/FY26-27/RFP/
Technical Specifications
% P KOKRP/Soil Works at Median

As per Contract Data Sheet
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Annexure C8
Approved Drawings including
layouts, GADs, and structural details



National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/

% Approved quWIngs KOKRP/Soil Works at Median

Not Applicable
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National Highways Infra Trust

Doc No.: NEPPL/FY26-27/RFP/

% Draft Contract Agreement KOKRP/Soil Works at Median

Not Applicable

Page 2 of 2




Hational Highways Infra Trust

Annexure C10
Process of Online Bid Submission



Process/Step note for Open RFP Online Submission in NHIT
NHIT TYASuite




Step 1
Click on the URL: - https://nhit.tyasuite.com/#/login

User will land on to page of Login (Refer the screenshot).

Introducing KomplianceNavigator 4!{ o,
(7 4

Navigating to Compliance Excellence ! i oite
+ Effortless Compliance Tracking Welcome
+ Automated Alerts and natifications Login to your TYASuite

v Secure & Reliable

+ Intuitive Dashboard
Email

+ In-Depth Reporting

Set Sail for Compliance Success [REIES ERRENGY and Discover Password @
KoemplianceNavigator Today!

Vendor Login
[ Remember Email e

G signin Sign in

Farget Password?

© TYASuite 2025. All right reserved

e User will fill the email ID and Password to login by clicking on Login Button.
e After login, User will land on to Dashbord of TYASuite which will look below.

Select ] Change Company

ASUITE ERP

[ inda ] ™
NHIT(CMP240731002) - m N

aehboard -
‘Show All Company Data
# > Home » Dashboard

@Good Morning TYASUITE ERP

Pending For My Approval (0)

0 0 0 [/] 0 0

PO Inveice Payment PO Hold Adhoc Advance Payment GRN

Pending Raised Task Statistics( 15 )

15 0 0 [/] 0 0

My PO For Raise My GRN For Raise My Inveice For Raise My Payment For Raise PR Hold PO Hold

My Project Statistics (2)

My Project (2)

Povered By ﬂﬁsulg

e Dashboard will reveal what access(role) the user has been given
e There is search Option in Top Right Corner as well as Menu Option in extreme left.


https://nhit.tyasuite.com/#/login

Step 2

e User can Search the “Open RFP” in the Search option or else it can be search through
the menu option(Refer the screenshot).

m T;.tvmmm; -nuzy search o) TYASUITE ERP
" - (TY v
Suite Asic Your Cusery open rf X A (Tya00n

Project Management
DIC Note

© Good Morning TYASUITE ERP

Goods Retum

Dashboard >

Quotation Managementv

0 0 0 0 0
All Approved RFP Response Invoice Payment PO Hold Adnoc Advance Payment GRN
Drafl RFQ
Open RFP k Statistics(15)
Open RFF Approval 0 0 1] 0 o

My GRN For Raise My Invoice For Raise My Payment For Raise PR Hold PO Hold

RFP Financial Response

RFP Financial Re nse. o\
epOnSe DRIy  Project Statistics (2)

RFP Response Approved Sumn
RFP Technical Response
RFP Technical Response Appro

m— My Project (2)
)  Advance Payment >

powered By T YA Suite

e When searched, user will land on to the Open RFP Page(Refer the screenshot)

'YASUITE ERP

ange Company N
MP240731002) . search Q ‘@ (rvacon)

[ ind ]
NHIT

Add Open RFP

<
# > Quotation Management » Add Open RFP
Back
RFQ/FY25-26/001 REP Name * RFF Description B Date of Publication* ¥ E@ Bid Due Date * - Date of Opening Fi... ¥

[ Bid Close Date * -

Vendor
Selected Vendor
Employee Who can Open Financial Bid*
Select Loc * ~ Select Department ~ Bill To Location * ~ s
Oosenrre O2steoree
Submission of Technical Details
SNo. Requirements Field Type Is Mandatory Attachment Action

1 o Label 1 Tepex O O

Following are the fields mentioned in Open RFP Page.



® 6 @

) @ @ (¢

® @«

Step 3

User will fill the following fields.

e RFP Name: - Name of the RFP has to be filled.
e RFP Description: - Description of the RFP has to be filled
e Date of Publication

e Bid Due Date

e Date of Opening Financial Bid

e Bid Close Date

e Open RFP Dropdown

e 2 step RFP Dropdown

e Employee Who can Open Financial Bid

e Employee Who can Open Technical Bid

e Technical Bid Open Date

e Submission of Technical Details

e Financial Bid Details

e Is Product Master

e IsPR

e |tem Description
e UOM

e Quantity

e Remarks




After saving this, User has to submit the document for Approval (if required).

Step 4

|II

Below is the Screenshot of “RFP Approval” Page

e User has to search the Page “Open RFP Approval” in the search box and also from “Side
menus given.

List Of RFP Approval - 3

#A > Quotation Management > List Of RFP Approval

Search Q
RFPNumber &+ RFPName 4 Daieof Publicaion © BidDueDate 4  Date of Opening/Financial Bid 4  Bid Close Date 1 Ship To Localion Bill To Locaion 4+
a RFQ00023 Temp001 06022025 07-02.2025 07-02-2025 08-02-2025 Kora1(000001000) Koral(000001000) ‘D) @
23.07-2024 24.07-2024 24.07-2024 24072024
O 2  rraoooto RFQTESTht Kora1-ARC(000001001) Koral-ARC(000001001 D) @
23-07-2024 24-07-2024 24-07-2024 24-07-2024

e User has to click on eye button to see the full details of the document.
e The inside page will appear like below as per given by the Document Raiser.

- Sheet Metal Works (VENGOT)

Submission of Technical Details

Email 1o send Quoiation FDF:

] . .

User can Approve or Reject the document by the “Approve” “Reject” Option given in the bottom
of the page.



Step 5: - Vendor Login

A link will be generated that will be posted at NHIT Website

Please make sure to make a new Chrome Profile before Opening a new Link for different Entities

as it is necessary to avoid login and password and Link confusions
Here is the step to make a new Google Chrome Profile

e Go to Google Chrome, Click on the Profile Name shown here.
e Click on the “Add Chrome Profile”

~ @ (6)Whats' X | LM GoogleMs: X | W scriptgoos X | G mittyasuite X | @ Implement: X | [ Developme X | @ NHITPortzl X | LM GoogleMe X | EJ Companys X @& NewTsb X +

C G Ssearch Google or type a URL % n

88 ¥ scriptgooglecom/. ADD
Admin Company
Amaanullzh

bubbly (impl2)

Chandu

Google

Purchase (hemaniaromatics.com)
gaintelaccounts.com

sandezp khosa

=
)

Q  search Google or type a URL
Satakshi
Sharath
+ Siva
staging
Add shortcut Staging - Odessa
STAGING ADMIN
Support (Support ID)
Syed

Tanuj

uwb

DO OOREO00EEEOEOREEOEOL0E OO E®
< _

Western

2+ Add Chrome profile
& Open Guest profile

2 Manage Chrome profiles

W 27C Partiysunny A Bz @ @ ) NG

181
o625 B

When clicked on “Add Chrome Profile” then this page will appear

~ @ (@) Whatss X | LM GoogleMe X S scriptgooy X S mt tyasuite X Implemenn % Developme % | @ NHIT Portal % | L# Google Me. X | Bl Company® X & NewTab x o+
@ Google Chiome — [S] 3¢
(<] YA @ fr EY
¥ scriptgooa
> mag a

®

Set up your new Chrome profile

Sign in to get your passwords and more on all your devices




e Now click on “Continue without an Account” and the below page will appear.

L
— \
7’
Welcome!

& name or labe), like Wark or Personal

¥

Delete profile

5 T T
b z@mo)me s B

e Save the Page as per NHIT Entities Name.

e Make 5 Profiles like this as per NHIT Entities Name.

e Click on Done button to save the profile.

e Go to the NHIT Website and then Click on the Particular Link as per entity

Below are the Link for Entities

1. Link for NHIT Entity

https://mt.tyasuite.com/#/login?public reg=04f58dac471d1d0faaf64535d127893b85780b0f76
45b3164d75fcal64aldaf824ed37fdd34ebfad71de822f7ed82b5731194d2b15acb00867ab4d8d0
22e58e7XIX8XMQrP6YEO4tomjhtOVvKBTk8EFahHXNU8jOFKdn0C1KUNn8SEap3bjeivM2Ft8t+zkHgS
wbn5QC2gMpVTopDQB2rljoYyclaSsVMslaRRyfWbM3cVrQ+XQZv6N5Ny1A2f10q382feeBXbfuF
DPYNC5dQvXyqtN/g1BxtMSRel/Kllp4kJK8Yonvd62U5JU



https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU

2. Link for NHIM

https://mt.tyasuite.com/#/login?public reg=72551be97dae469d4fe4569cc4346d2229cb418f68
bf757bb2636c4d3a5e95f121496c8f7fac904ef8bcd3c4b7c616ba2bd844a0bc42e1d9526fbfd085

e42be910Zte)X4Co9XZe/rIwvKafqi3UTpF+CmeEHfM+p07LCXvwpNF4eiRvIXEBQyqimzC603Hjm

O7RYCstrcagMwM09890rvkZuE7z0jDgnviLXHTZNRWYUGGUdSXF74bagOTTEHGsBWI9JelwD4IN

FTKxdh8qAaUGgRY8ISqnc8DzRvZ/m8nl0AfhalMQerHmg

3. Link for NEPPL

https://mt.tyasuite.com/#/login?public reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe
62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10ceal49eleddc9
749c6feUOISboLsfcgxttbBmGFGMhZvfgE3cql/012st20xgnx908hIWpxoNkcD60OAQRgDpwnLGgoG
C34NZq47bHc3M|79iZNpeShehqListmrISSBYmFz8RMdiumQwmwwKSdr7utlToQ1NKZc1wvfJFsS

wo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcl+9hUUcEC

4. Link for NWPPL

https://mt.tyasuite.com/#/login?public reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d5
5ac4d64d235cc85bfa3f4efO0ale5ce7d38e9edf054de6053feeOacac8d11c03992fa656fe30115276
700e0pdNJDZMB6a70dbyCk5yXlzWAMbopvINRNaTyn29{i6gUFYruvZvysjU3QNsELC3Yy9h7WtgE
BrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjlg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJP
kncDdovJ9NDb1Jis09dOEDwz1ifDG8etvVInY7F

5. Link for NSPPL

https://mt.tyasuite.com/#/login?public reg=a68f9eb277f60f168baa8741dfel0abafce83047759
8258b192b19bfaf9ccaba76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffc
c68261KCwrUfYz75pijfglV/nwSsN9I1z5ZARaxNx6+1xiUplJsftMhDDaglpDPVX/KOnzCDAmM7Vis90IdjS
sepMZ7ToBx5B+7IxGClxe37NLRYokTPx11uNnDmMEQFFGeZ+kr7W77bLcWiXIISr5i01V1g/908Nzm
Az7851VrrzUj7MHE4C5KhgUvi3tDGJIxdEnSysrb

e Vendor will click on the Link and land on to Vendor Login Page (Refer the screenshot
below).


https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb

~  EJ Login x  EJ Login x 4+

lic_reg=72551be9’ 229cb418f68bf757 121496c8f7fac90- ba2bd 10bx d9! be910Zte)X4Co9XZ...
Introducing KomplianceNavigator o
Navigating to Compliance Excellence ! ’Plugan§Pl|‘a:EReP

« Effortliess Compliance Tracking Welcome

+ Automated Alerts and notifications
+ Secure & Reliable

+ Intuitive Dashboard

+ In-Depth Reporting

Set Sail for Compliance Success [REVIESERNE Y and Discover

KomplianceNavigator Today!

National Highways Infra
Investment Managers

Email

Password @

[ remember Emai

G signin sign in

Forgot Passwor iz

New Registration?

8§ Microsoft layoffs: ‘Th...

© TYASuite 2025 All right reserved.

* @ Emor

e Here If the Vendor is already registered to NHIT — TYASuite Portal so the Vendor can
Directly put the Login ID and Password.

e If the Vendor is new and He has to registered with the Option of “New Registration”.

e When Vendor Clicks on “New Registration” then a Page appears to submit some basic

details in order to submit the registration details.

Registration Form

Vendor Name *

Mobile Number *

GSTN Number for Billing purpose *

By registering | hereby agree to pay TYASuite or any other
agency the Vendor Portal Charges of Rs. 1,200 plus GST/year |
understand that my access will be blocked if payment is not

made within 3 working days.
Generate OTP

o Vendor will submit the following details

10



Vendor Name

Email

Mobile Number

GSTN Number for Billing Purpose.

e Vendor will submit the details and OTP will be sent to the mail ID given and after He will
create a password for Login.

o 0 T o

e When the Password is generated then He can login to the Portal (Vendor Portal), The
portal will look like below.

[[india ] Syed Brothers
Haris Testing search.. Q A E:‘:‘z)“ﬂf* v

Vendor Profile

@ Good Evening Syed Brothers Enterprises
# > Profile Settings ¥ Vendor Profile

Basic Details Other Details
Documents
1 Pan Doc ‘ Upload Pan Doc. ‘

Syed Brothers
ices

a o+ EE
Invoice
PO @ Good Evening Syed Brothers Enterprises

fendor Profile

Profile Settings

Questionnaire
Quotation By Vendor
ils Other Details
Open RFP

RFI By Vendor

RFQ by Vendor

‘Vendor Add Product

e When Vendor will click on “Open RFP” from Menu Bar then following page will open.
e List of Open RFPs will appear in the Page. Vendor shall
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List Of Open RFP - 5

# > Quotation By Vendor > List Of Open RFP

Search Q D ) D
20250416 2025.04-16 20250416 20250416 20250416 200
RFQO00052 RFQ OPEN Test8 17:25:14 12:25:1 2025-04-16 18:28:03 18:44:21 18:54:21 Active 15:58:27 15:
Response
20250410 2025.04-10 2025.04-10 20250410 20250410 20; Submit
2 RFQ00051 OPEN RFP Test3 AN “orerns 2025-04-10 16:28:24 P e Active Taraas il e v
@
Response
20250409 2025.04.09 2025.04.00 2025.04.090 2025.04.09 20; Submit
3 RFQO00050 OPEN RFP Test1 16:28:50 16:46:50 2025-04-09 16:47:25 16:54:50 17:05:50 Active 15:06:50 15: Time Over

e Vendor will submit the Response after clicking on “+” button.
e Vendor will see the following details once he clicks on + button.

RFQ Details

RFQ Filing Activity List

Label1: ‘Submitted ok B

I N O K — ]
a NUTE AND sCREWS (PROSS o . I - ok P

T 100
¥

e Vendor has to submit the Technical Details with Attachment in the Activity Table and
Financial details in Product Table with Pricing and attachments.
e Once Vendor Submits the details, he can change the details till the Bid Time is over.

Step 6: Open RFP Technical Response (Employee Login)

Employee can login to the Portal and can check the Response submitted by the once Bid Due
Time is Over.

e User can click on Eye button appearing against the RFP created listing below in the
screenshot.
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Seect Crange Company @ "
4 !N Haris Haris v
Suite TestinglCMP230614008) search. Q ? ) (empoat)

Recuming Invo

hnical Response - 3

IEEIVEIEELCN | 5 Lot Of RFP Technical Response

Al Approved RFQ Response

DrantRFQ Q

RFI x RFP Name 1 Date of Publication BidDueDate - Dale of OpeningfFinancialBid 4  BidCloseDale 1 ShipTolocaon 1  Bil Tolocation 1 Employeewho Action
2025-04-16 2025-08-16 Koral

RFI Response RFQ OPEN Test3 20250416 172514 L 5m T 2025-04-16 18:41:21 igean Kora' (000001000) (o 1. Moharr

ErlEe 2025-04-10 2025-04-10 Koral

OPEN RFF Test3 2025:0410160819  (oSr 2025-04-10 16:39:24 prert Kora (000001000)  naciang) 1. Mohar @

RFP Approval
20250409 20250409 Kora1 1. Moharr

e — RFQ OPEN Test 2250400 132232 (g 2025-04-00 13:59:18 w001 Kora1 000001000) (B 2 moher @

RFP Financial Approval Rows per page

10 . Go to page > o
RFQ Response Approved Sum

RFP Technical Response

RFP Technical Respr

Production

PICK & PACK

e User can see a Column in Dashboard as “Numbers of Vendors Responded” where counts
of the Vendors will appear which will be clickable

List Of RFP Technical Response - 3

# > Quotation Management ¥ List Of RFP Technical Response

Search Q

NO. 4 0ToLocation T Employee who can open Technical Bid T Open RFP Nos Of Vendor RFQ Sent Nos Of Vendor Responded ™ RFQ Response Appi Date Added T pdated T
wa 20250416 2025-04-16
) - )

1 00001000) 1. Mohammad Haris (EMP001) ive Yes 1 1 Not Yet Submitted 15:58:27 15:58:47
ral N . 2025-04-10 2025-04-10

2 — 1. Mohammad Haris (EMPOD1) Active Yes 1 1 Not Yet Submitied P, prani @
wa 1. Mohammad Haris (EMP0D1) ) 20250408 2005-04-09

3 Acti Ye 2 2 Not Yet Submitted @
00001000) 2. Mohammad Haris (EMP002) e e 2 ot et Submitte 11:56:53 124934

e Details of Vendors will appear once the count is clicked like below screenshot

Details of the vendor who responded

m f—

1 TYA (TEMFVENDDS) Ulekha. prasad@gmail com

2 Syed Brothers Enterprises (VENDOZ) | harism10@yshoo.in

e When User will click on eye Icon and can see the Technical Details submitted by the

Vendors at one go like below(refer the screenshot).
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e User has to check the details of submission for each Vendors and qualify the Vendors by
clicking on “Is Technically Qualified”.

e Once checked and marked, the user has to submit the Technical Response for Approval.

e User has to go the “RFP Technical Approval” and approve it.

List Of RFP Technical Response Approval - 0

A > OQuotation Management » List Of RFP Technical Response Approval

Search Q 'é‘ ‘él

SLNO. 4 RFPNumber 4 RFPName 1  Daleof Publication 1 BidDueDate 1  Dale of Opening/Financial Bid T  Bid Close Date 1  ShipTolocalion 4  Bill ToLocaion 1  Employee who can open Technical Bid 1 St Action

No Data Available

A
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Step 7: - RFP Financial Response

Once the Technical response has been submitted then RFP Financial Response will be opened by

the User to see the Financial Response

List Of RFP Financial Response - 24

# > Quotation Management » List Of RFP Financial Response

Search Q Open RFQ Response
SLNO. ™ RFP Number Date of Publication 1 Bid Due Date Date of Opening/Financial Bid T Bid Close Date 1 Ship To Location Bill To Loca Action
. 2025-04-16 2025-04-16 Koral
1 RFQ00052 RFQ OPEN Tesi8 2025-04-16 17:25:14 l82521 2025-04-16 18:41:21 (E5a21 Kora1 (000001000) (00000100¢ ‘Show Rank To Vendor
@ 9D X
2 RFQO0051 OPEN RFP Test3 2025-04-10 16:08:19 32225(;0{:10 2025-04-10 16:39:24 322551%;;1u Kora1 (000001000) rnnnr:;mnn(
- ‘Show Rank To Vendor
@ 9 X
3 RFQO00049 RFQ OPEN Test 2025-04-09 13:22:32 igiﬁ?ng 2025-04-09 13:59:18 33%%2:“9 Kora1 (000001000) ;(Dnnrs;mnn(
B ‘Show Rank To Vendor
2025-03-21 Korat
-03-: % D 3
4 RFQO00047 RFQT144345bg 2025-03-21 13:09:52 170057 Kora1 (000001000) (00000100¢ @ 'D -

e User has to click on eye button to see the Financial Response.
e The Financial Response will be seen for those Vendors which has been Technically
qualified.

e User will see the Financial + Technical Response and after seeing and selection of
Vendor, He can submit the Financial Response.
e User will go to the RFP Financial Approval Page and approve the Line item

List Of
# > ouo

ncial Approval - 5
i > List Of RFP Financial Approval

Date of Opening/Financial Bid

RFQo004s OPEN RFP Test 2025-04-09 114111 2025-04-08 12:3117 20 Kerat (o00001000)  NOURl Mo @ &
. . I 2024-12-20 . ) 20241220 o 000001000, KO
2 RFGO001E REQTESTA7E 202412-20 100437 202412 2024-12-20 10:10:42 Pz Korat (000001000 KO @ &
s § 2024-12-18 , , 2024-12-18 - worat
RFO00014 AL Tast 20240218 162004 202E12 2024-12.18 16:30.20 2020z Kerat (00001000 KOUEL ve @ &



Step 8: - All Approved RFP Response(Raise PO)

From here A PO can be raised from “All Approved RFP Response”.

List Of All Approved RFQ Response - 18

A > Quotation Management > List Of All Approved RFQ Response

Search Q

SLNO. 1 RFP Number 1 RFP Name Dale of Publication 4  Bid Due Dale T  Dale of Opening/Financial Bid 1  Bid Close Date 1

ocation

Employee Who can Open F

Action ™

2025-04-09 2025-04-09
1 RFQ00050 ‘OPEN RFP Test1 2025-04-09 16:28:50 154650 2025-04-09 16:54:59 17-05:59 Kera1 (000001000)
2 RFQ00046 RFQTESTusvendor 2025-03-18 13:24:24 322:5;2:20 Mum (000004000)

Koral

(000001000)

Mum (000004000

1. Mohammad Haris (E

@® L
ise Customer

Quotation

Update Agreement

@ L
Raise Customer
Quotation

Update Agreemen
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