NHIT

Tender No. NSPPL/FY26-27/RFP/Bareilly Sitapur/Highways Street-Light

Request for Proposal (“RFP") issued by NHIT Southern Projects Private Limited (NSPPL) for
Engagement of Agency/Firm for electrical improvement works of Highway Street Lights & Toll
Plaza on four-lane of Bareilly - Sitapur Road Section NH-30 (Old NH-24) with a total length of
157.590 Km in the State of Uttar Pradesh.

BID SUMMARY
. Last date and time for receipt of Bidding
(i) 14 August 2026 up to 14:00 Hour
Documents
(i) | Date and Time of Opening of Bids 14 August 2026 at 16:00 Hour

Unit No.: 325, 3rd Floor, D21 - Corporate Park,

Pl f Opening of Bid
(i) ace orpening of Blds Sector2], Dwarka-110077, New Delhi.

Note: - Bids will be opened in the presence of bidders who choose to attend as above.

NHIT Southern Projects Private Limited
Unit No.: 325, 3rd Floor, D21 - Corporate Park,
Sector-21, Dwarka -110077, Delhi

Email: tender@nhit.co.in

Date: 31.07.2026

Registered Office: NHAI Building, G-5 & 6, Sector-10, Dwarka, New Delhi-110075. Tel: 011-25076536.
Corporate Office (Delhi): Unit No. 324, 3¢ Floor, D-21, Corporate Park, Sector—21, Dwarka, New Delhi-110077. Tel: 011-45120397.
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Disclaimer

The information contained in this Request for Proposal ('RFP") or subsequently provided to
Bidder(s), in documentary or any other form, by or on behalf of NHIT, or by any authorized
person(s), is provided to the interested parties on the terms and conditions set out in this RFP and
any other terms and conditions under which such information is provided.

This RFP is not an agreement, offer, or invitation by NHIT to any interested parties. Its purpose is
solely to provide Bidders with relevant information to assist them in preparing and submitting
their proposals (“Proposal” or “Bid”) for selection as a vendor for NHIT under the specified norms.

NHIT makes no representation or warranty and shall not be liable to any Bidder or other person to
the fullest extent permissible under applicable laws for any loss, damage, cost, or expense arising
from reliance on this RFP or any related process. This includes any inaccuracies, omissions,
assumptions, or assessments made based on the information provided.

Each Bidder warrants that the information it provides to NHIT in its Proposal and during the bidding
process is accurate and complete to the best of its knowledge and belief. The Bidder further
indemnifies and holds NHIT harmless from any claims, liabilities, or expenses arising from errors,
defaults, or non-compliance with applicable laws by the Bidder, including the submission of
inaccurate statutory forms or documents.

The issuance of this RFP does not commit NHIT to accept any Proposal, award any contract, or
enter into any agreement. NHIT reserves the right to amend, modify, or annul the bidding process
at any time prior to the issuance of a Letter of Award/Work Order, without incurring any liability or
obligation to any Bidder.

NHIT reserves the right to withdraw, cancel, or terminate this RFP process at any stage, including
after the receipt of Proposals, without assigning any reason and without any obligation to proceed
with the tender. In the event that no contract is awarded, NHIT shall not be liable for any claims,
expenses, or losses incurred by any Bidder in connection with the preparation and submission of
their Proposal. Bidders shall have no right to seek any form of relief, compensation, or damages
from NHIT, whether in contract, tort, or otherwise, in relation to the cancellation or non-award of
this RFP.

All costs associated with the preparation and submission of Proposals, including any
demonstrations, presentations, or related expenses, shall be borne solely by the Bidder. Under no
circumstances shall NHIT be liable for such costs, regardless of the conduct or outcome of this
RFP process.
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1. Invitation for Bids (IFB)
1.1. Brief Overview of the Work under Consideration

The scope and details of the work under consideration are provided in the Contract Data Sheet.
Bidders are advised to refer to it for further information.

1.2. KeyDates
The key dates related to this RFP, including submission deadlines and evaluation timelines,
and their respective locations and modes, are provided in the Contract Data Sheet. Bidders
are advised to refer to it for further information.

Event Description Date & Time Location [ Mode

Invitation of RFP

last date of Receiving Queries [
Clarifications

Pre-Bid Meeting date

Pre-Bid meeting Venue

Client's response to queries [
Clarifications

Last date of Bid Submission

Physical Submission of Bid Security / POA
etc.

Opening of Technical Bid

Declaration of Eligible / Qualified bidders

Opening of Financial Bid

Letter of Award
Validity of bids
Signing of Agreement

1.3. Eligibility Criteria (Summary)

The eligibility criteria for this bid are specified in Clause 3 (Eligibility and Qualification Criteria) of
this RFP. Bidders are required to meet all the technical, financial, and legal requirements outlined
therein.

For complete details, bidders must refer to Clause 3.

1.4. Contact Information
Contact Person Designation Contact Number Email Address
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In case of any change in the Contractor's contact details, constitution, or organizational
hierarchy, they shall immediately notify the Client.
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2. Instructions to Bidders (ITB)

2.1. Definitions and Interpretations
The following terms, unless repugnant to the context, shall have the meanings assigned
hereunder. All definitions are listed alphabetically:

Term Definition

Addendum shall mean any written clarification, revision, amendment, or
modification issued by the Client to the RFP before the bid submission
deadline, which forms an integral part of the RFP document. An
Addendum is intended to address queries, provide additional
information, or make necessary changes to the bidding requirements,
and all Bidders shall be required to consider it in their Bid submissions.

Agreement Shall mean the legally binding contract executed between the Client
and the Contractor for providing services related to road construction
and maintenance projects. It includes the General Conditions of
Contract (GCC), Special Conditions of Contract (SCC), Annexures,
Letter of Award (LoA), schedules, and any mutually agreed
amendments or modifications. The Agreement defines the roles,
responsibilities, deliverables, timelines, and performance standards
expected of the Contractor and governs the contractual relationship
between the parties in accordance with applicable laws, regulations,
and standards, including those specified by the Ministry of Road
Transport and Highways (MoRTH) and other relevant authorities.

Annexures shall mean the documents, schedules, drawings, specifications, and
any other supplementary material attached to or referenced in this
RFP. These Annexures form an integral part of the RFP and, once the
Contract is awarded, shall be binding on the Contractor.

Authority Shall mean the National Highways Authority of India (NHAI) or its
authorized representative.

Bank Shall mean a written guarantee issued by a bank, on behalf of the

Guarantee Contractor, to secure the performance or payment obligations under

the contract, ensuring that the bank will fulfii the financial
commitments in the event of the Contractor's failure to perform as per
the terms and conditions of the contract.

Bid shall mean the formal offer submitted by a Bidder in response to the
Request for Proposal (RFP), comprising all required documents,
technical and financial proposals, declarations, and any other
information stipulated in the bidding documents. A Bid represents the
Bidder's commitment to execute the works or services as per the
terms, conditions, and specifications outlined in the Contract, subject
to acceptance by NHIT.
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Term Definition

Bid Due Date Shall mean the last date and time specified for submission of Bids in
the RFP.

Bid Security shall mean the financial guarantee furnished by a Bidder in the form
of a Bank Guarantee, Demand Draft, or any other approved
instrument, as specified in the RFP, to secure the Bidder's commitment
to the bidding process. It ensures that the Bid remains valid and that
the Bidder complies with all requirements outlined in the bidding
documents. The terms governing the submission, validity, and
forfeiture of the Bid Security shall be as stipulated in the RFP and
Contract.

Bidder shall mean any individual, firm, company, joint venture (Jv), or
consortium that submits a Bid in response to the Request for Proposal
(RFP). The Bidder must meet the eligibility criteria specified in the RFP
and shall be responsible for complying with all terms, conditions, and
obligations outlined in the bidding documents.

Bidding shall mean the entire sequence of activities undertaken by NHIT for the

Process selection of a Contractor, Supplier, or Service Provider, starting from
the issuance of the Request for Proposal (RFP) until the final award of
the Contract. This includes, but is not limited to, the issuance of bidding
documents, pre-bid meetings, submission and evaluation of bids,
clarifications, negotiations (if applicable), selection of the successful
bidder, and issuance of the Letter of Award (LOA).

Client | shall refer to NHIT and its subsidiaries, incorporated under the

Employer Companies Act, along with their legal successors, assignees, and
authorized officers, who are entitled to the rights and remedies as
outlined in the Contract.

Confidential I shall mean any information, document, data, or communication,

Confidentiality whether disclosed in writing, verbally, electronically, or by any other
means, that is designated as confidential or that, by its nature, should
reasonably be considered confidential. This includes, but is not limited
to, technical data, trade secrets, financial information, proprietary
methodologies, business strategies, project details, and any
information shared during the bidding or contract execution
process.
Confidentiality requires that such information shall not be disclosed,
reproduced, shared, or used for any purpose other than its intended
use under the Contract, except with the prior written consent of the
Client or as required by law. The obligation of confidentiality shall
remain in effect throughout the bidding process, contract duration,
and for a specified period thereafter, as defined in the Contract.
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Term Definition

Construction  shall mean all activities covered under this Contract, including Road

Works Construction, Periodic Maintenance, Routine Maintenance,
Electrical Works, and Electrical Maintenance. It encompasses the
development, widening, strengthening, and new construction of
highways, bridges, culverts, embankments, and associated
infrastructure. It also includes periodic maintenance activities such as
resurfacing, overlays, rejuvenation treatments, and structural
rehabilitation to ensure the longevity of road assets. Routine
maintenance obligations, including pothole patching, crack sealing,
drainage cleaning, shoulder repairs, and signage upkeep, form an
integral part of Construction Works to maintain operational efficiency
and road safety.
Additionally, Construction Works extend to electrical infrastructure,
covering the installation, testing, commissioning, servicing, and
maintenance of street lighting systems, transformers, power supply
networks, and associated electrical components to ensure continuous
functionality. For the purposes of this RFP, Construction Works shall
exclude ATMS (Advanced Traffic Management System) and TMS
(Traffic Management System), which shall be governed under a
separate contractual framework.

Contract shall mean the legally binding agreement executed between NHIT and
the selected Contractor for the execution of works, supply of goods, or
provision of services as specified in the bidding documents. The
Contract shall include the Letter of Award (LOA), General Conditions
of Contract (GCC), Special Conditions of Contract (SCC), Contract
Data, Scope of Work, Technical Specifications, Bill of Quantities
(BoQ), and any other documents forming part of the agreement,
along with all amendments, addendums, and modifications issued
thereafter.

Contract Price shall mean the total amount payable to the Contractor by NHIT for the
execution of the works, supply of goods, or provision of services as
specified in the Contract. The Contract Price shall be as stated in the
Letter of Award (LOA) and shall be subject to adjustments, variations,
deductions, or additions in accordance with the terms and conditions
of the Contract, including approved change orders, price variations,
and applicable taxes as per the governing law.

Contractor shall mean the Successful Bidder to whom the Contract has been
awarded by NHIT for the execution of the works, supply of goods, or
provision of services as per the terms and conditions of the Contract.
The term shall include the Contractor’s legal successors, permitted
assigns, subcontractors, or agents engaged in the performance of
the Contract, subject to the approval of NHIT where required.
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Term Definition

Day Shall mean a calendar day unless otherwise specified.

Default shall mean any failure, omission, or non-performance by the

Defect Liability
Period

Dispute

Draft Contract
Agreement

Eligible Bidder

Contractor in fulfilling its contractual obligations, whether due to
negligence, wilful misconduct, or inability to comply with the terms
and conditions of the Contract. This includes, but is not limited to,
failure to execute the works as per agreed specifications and timelines,
non-compliance with statutory and regulatory requirements,
defective or substandard work, breach of financial obligations, or any
act that compromises the safety, quality, or serviceability of the road
construction and maintenance works.

shall mean the specified period commencing from the date of
completion and acceptance of the works by NHIT, during which the
Contractor is responsible for rectifying any defects, deficiencies, or
faults arising due to defective materials, workmanship, or non-
compliance with the Contract specifications. The Contractor shall
carry out all necessary repairs, replacements, or corrections at no
additional cost to NHIT within the timeframe stipulated in the Contract.
The Defect Liability Period shall be as specified in the Contract Data
and may be extended in case of delayed rectification or repeated
defects.

Dispute” shall mean any disagreement, conflict, claim, controversy, or
difference of opinion arising between the Contractor and NHIT in
connection with the interpretation, execution, performance, or
enforcement of the Contract. This includes, but is not limited to,
disputes related to scope of work, quality of execution, contractual
obligations, payment issues, delays, penalties, variations, termination,
or any other matter affecting the rights and obligations of the parties
under the Contract.

shall mean the preliminary version of the contractual document
included in the RFP, which outlines the terms, conditions, obligations,
rights, and responsibilities of both the Client and the Successful
Bidder. The Draft Contract Agreement serves as the base document
for finalizing the formal contract, subject to modifications,
negotiations (if applicable), and execution upon award of the
Contract.

shall mean an individual, firm, company, joint venture (Jv), or
consortium that meets the eligibility criteria specified in the RFP,
including but not limited to technical qualifications, financial
capacity, legal compliance, and past experience. The Bidder must not
be debarred, blacklisted, or disqualified by any government
authority, regulatory body, NHAI, NHIT, or its subsidiaries. An Eligible
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Term Definition
Bidder shall comply with all requirements outlined in the bidding
documents and shall be legally capable of entering into a contract
with NHIT.
Letter of Acceptance shall mean the formal written communication issued by NHIT to the
(LoA) Successful Bidder, confirming the acceptance of their bid and

Lowest Responsive
Bid

Material Litigation

NHIT

awarding the Contract, subject to the fulfilment of any preconditions
specified therein. The LOA shall constitute a binding commitment
between NHIT and the Successful Bidder, requiring the execution of
the formal Contract Agreement within the stipulated time. The
issuance of the LOA does not, by itself, create a right to commence
work unless expressly stated in the document.

shall mean the bid that offers the lowest price among those
determined to be Responsive Bids, meeting all eligibility, technical,
and financial criteria outlined in the RFP. The bid must also fulfil the
qualification requirements specified in Clause 3, ensuring that the
bidder has the necessary technical capability, resources, and
financial strength to execute the contract successfully. The
determination of the Lowest Responsive Bid shall be made based on
both price competitiveness and compliance with the overall
workability and feasibility requirements set forth in the RFP.

shall mean any legal dispute, claim, arbitration, or proceeding—
whether pending, resolved, or threatened—that has or may have a
significant impact on the Bidder’'s financial stability, technical
capability, or ability to perform contractual obligations. Material
Litigation includes cases where the claimed or potential liability
exceeds a specified threshold (e.g., 10% of the Bidder's net worth or
turnover, as defined in the RFP) or where the outcome could
materially affect the Bidder’s credibility, resources, or legal standing
in contract execution.

"National Highways Infra Trust (NHIT)" shall mean an irrevocable
infrastructure trust set up by the National Highways Authority of
India (NHAI) under the provisions of the Indian Trusts Act, 1882, and
registered as an Infrastructure Investment Trust (InvIT) under the
Securities and Exchange Board of India (Infrastructure Investment
Trusts) Regulations, 2014 (SEBI InvIT Regulations) with registration
number IN/InvIT/20-21/0014.

NHIT, along with its Special Purpose Vehicles (SPVs) and
subsidiaries, acts as the Client/Employer in this RFP and subsequent
Contract. It is responsible for the development, operation,
maintenance, and management of highway infrastructure

Page 11 of 85




National Highways Infra Trust

NHIT

National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
[Bareilly Sitapur/Highways
Street-Light

Request for Proposal for
Highway Streetlights

Term

Definition

Notice to Proceed

Overlapping
Constituents

Procuring Authority

RFP

Scope of Work

projects and shall exercise all rights, obligations, and authority as
specified in the bidding documents and the Contract.

Wherever "NHIT" is mentioned in this RFP or the Contract, it shall be
deemed to include NHIT, its SPVs, and its subsidiaries, all of whom
shall act as the Client/Employer for the purposes of this agreement.

shall mean the formal written instruction issued by the Client to the
Contractor, authorizing the commencement of work in accordance
with the terms, conditions, and timelines specified in the Contract. The
issuance of the Notice to Proceed marks the official start of the
Contractor’s obligations under the Contract.

shall mean any situation where two or more Bidders share common
ownership, management, key personnel, shareholders, parent
companies, subsidiaries, affiliates, or any other controlling interests
that may compromise the fairness, competitiveness, or integrity of the
bidding process. This includes but is not limited to instances where
entities have direct or indirect influence over each other’'s bidding
decisions, access to each other’'s confidential information, or any
arrangement that creates a conflict of interest.

shall mean the designated department, division, or official(s) within
NHIT responsible for overseeing the procurement process, issuing the
RFP, evaluating bids, and awarding contracts. This may include, but is
not limited to, NHIT's Procurement Department, Project Department, or
any other authorized entity delegated with such responsibilities under
this RFP.

shall mean the official bidding document issued by the Client to invite
proposals from eligible Bidders for the execution of specified works or
services. The RFP includes all amendments, Addendum, Annexures,
appendices, clarifications, and any other documents provided by
the Client during the bidding process. It outlines the scope of work,
eligibility criteria, bidding procedures, evaluation parameters, and
contractual terms, serving as the foundation for bid preparation and
contract formation.

shall mean the comprehensive description of all activities, tasks,
responsibilities, and deliverables that the Contractor is required to
perform under the Contract. It includes, but is not limited to, the
technical specifications, performance requirements, quality
standards, timelines, and compliance obligations as defined in the
RFP and its associated documents. The Scope of Work establishes the
contractual expectations, execution methodology, and measurable
outcomes for the successful completion of the project.
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Term Definition
Statutory Auditor shall mean a Chartered Accountant (CA) who is legally authorized

Statutory Chartered
Accountant

Responsive Bid

Successful Bidder

Technical Proposal

Terms of Reference
(ToR)

and appointed under applicable laws and regulations to conduct
statutory audits, financial verifications, and compliance
assessments as required by governing authorities. A Statutory
Chartered Accountant is responsible for certifying financial
statements, ensuring regulatory compliance, and providing
independent assurance on the financial health and operations of an
entity. Their appointment, role, and responsibilities shall be in
accordance with the applicable statutory provisions, including but not
limited to the Companies Act, Income Tax Act, or any other relevant
financial regulations.

shall mean a Chartered Accountant (CA) who is legally authorized
and appointed under applicable laws and regulations to conduct
statutory audits, financial verifications, and compliance
assessments as required by governing authorities. A Statutory
Chartered Accountant is responsible for certifying financial
statements, ensuring regulatory compliance, and providing
independent assurance on the financial health and operations of an
entity. Their appointment, role, and responsibilities shall be in
accordance with the applicable statutory provisions, including but not
limited to the Companies Act, Income Tax Act, or any other relevant
financial regulations.

shall mean a bid that complies in all material aspects with the
eligibility criteria, technical requirements, specifications, terms, and
conditions of the Request for Proposal (RFP). A Responsive Bid must
meet the submission requirements, including the correct form and
format, and must not contain any material deviations or omissions.

shall mean the Bidder whose proposal has been evaluated as the
most responsive and compliant with the requirements set forth in the
RFP and has been formally accepted by the Client for the award of
the Contract. The Successful Bidder is the entity that has met all
technical, financial, and eligibility criteria and has been issued the
Letter of Acceptance (LOA) or any other official communication
confirming the contract award.

Shall mean the section of the Bid submitted by a Bidder that provides
a detailed description of their technical approach, methodology, and
plan for executing the Work. It includes but not limited to the
information on the resources, timeline, and technical expertise to be
applied in the project.

shall mean the comprehensive framework outlining the objectives,
scope, methodology, deliverables, performance standards, and
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Term

Definition

Work

Written
Communication

reporting requirements that the Contractor must adhere to under the
Contract. It defines the roles, responsibilities, and expectations of all
stakeholders, ensuring alignment with technical, quality, compliance,
and regulatory requirements as specified in the RFP and associated
documents.

Shall mean all activities, services, and deliverables to be performed by
the Contractor as specified in the RFP. This includes, but is not limited
to, the execution of tasks, provision of resources, and fulfilment of
requirements outlined in the Scope of Work, regardless of the specific
nature of the project.

Shall mean any correspondence exchanged in writing, which includes,
but is not limited to, letters, emails, notices, memos, and any other
forms of written documentation used for communication between the
Client and the Contractor or among parties involved in the project.

2.2. Instructions to Bidders - General Instructions
2.2.1. Submission of Bids — Individual, Joint Venture, or Consortium (Refer clause 5.3 of CDS)
2.2.1.1. Prohibition on Multiple Bid Submissions
A bidder shall submit only one bid for the same project, either as an individual entity or
as part of a Joint Venture (JV) or Consortium, but not in both capacities.

A bidder participating as a member of a JV or Consortium shall not submit a separate
bid as an individual entity or as a member of another JV/Consortium for the same

project.

Any violation of this provision shall lead to immediate disqualification of all bids
submitted by the bidder in any form.

2.2.1.2. Joint Venture and Consortium Participation
Bidders may form Joint Ventures (JVs) or Consortiums to submit bids, provided

that:

i. The JV/Consortium appoints a Lead Member, who shall be responsible for

contractual obligations.

ii. The members of the JV/Consortium jointly and severally undertake to fulfil the
contract.

ii. The composition of the JV/Consortium shall not be altered without prior
approval from NHIT.

2.2.1.3. Declaration of Agreements and Responsibilities
i.  Allmembers of the JV/Consortium must submit a legally binding agreement,
defining their roles, responsibilities, and financial commitments.
i.  NHIT reserves the right to request additional documentation or conduct due
diligence to verify the independence and capability of the bidding entities.
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2.2.1.4. Restrictions on Subcontracting
i. While JVs and Consortiums are permitted, subcontracting key project
obligations to external entities without prior approval from NHIT shall not be
allowed.
ii. NHIT reserves the right to reject bids where subcontracting arrangements
undermine the bidder's core responsibilities.

2.2.1.5. Disqualification for non-compliance
i. Any bid violating these provisions—such as multiple submissions from the
same entity under different capacities—shall be rejected.
i. Any false or misleading information regarding the JV/Consortium structure
shall lead to disqualification and possible legal action by NHIT.

2.2.2. Power of Attorney (PoA) for Bidders

2.2.2.1. Requirement for POA Submission
All bidders, whether domestic (national) or international, and whether submitting
bids individually, as part of a Joint Venture (JV), or as a Consortium, must provide
a valid Power of Attorney (PoA) authorizing the signatory to represent the bidder in
all matters related to the submission of the bid and the execution of the contract if
awarded.

2.2.2.2. Compliance with Local and Indian Laws

i.  The PoA should adhere to the legal formalities and requirements of both the
bidder's home country and India to ensure its validity and enforceability in
legal proceedings.

ii. It must be prepared and validated in a manner that aligns with the legal
framework and authorities of the bidder's home country and must be duly
recognized under Indian law to be considered valid for the bidding process.

2.2.2.3. Attestation & Notarization Requirements

i. If issued outside India, the POA must be duly notarized and attested by the
appropriate authority, including consular authentication where required, to
ensure enforceability in India.

ii. Ifissued within India, the POA must be executed on a non-judicial stamp paper
of appropriate value and duly notarized.

2.2.2.4.Reference for Other Clauses
Any requirement related to the authorization of the bidder’'s representative, legal
authority, or signature verification in other sub-clauses shall refer to this clause
(2.2.2) instead of repeating PoA requirements.

2.2.2.5.Non-Compliance & Disqualification
Failure to submit a valid PoA as per the above requirements shall result in
disqualification of the bidder or consortium from the bidding process.

2.2.3. Notwithstanding anything to the contrary contained in this RFP, the detailed terms and
conditions specified in the agreement, including but not limited to the General Conditions
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of Contract (GCC), Special Conditions of Contract (SCC), Contract Data, Terms of
Reference, Particular Conditions of Contract, Bill of Quantities (BoQ), and any other
contract-related documents, shall have an overriding effect. In the event of any conflict or
inconsistency between the terms in the RFP and those in the agreement, the provisions of
the agreement shall prevail, unless specifically mentioned in the LOA. Any amendments or
modifications to these terms shall be mutually agreed upon by the Client and the
Contractor in writing.

2.2.4. Conflict of Interest

2.2.4.1. Bidders shall at all times provide professional, objective, and impartial advice, prioritizing
the interests of the NHIT Entities above all else. Bidders must avoid conflicts with other
assignments or their own corporate interests, ensuring their actions are free from any
considerations of future work opportunities. Under no circumstances shall two Bidders
have overlapping constituents, nor shall any arrangement exist whereby a third-party
gains access to the confidential information of another Bidder.

2.2.4.2.Bidders must sign a Non-Disclosure Agreement (NDA) with NHIT post issuance of the
Letter of Award (LOA), should NHIT deem it necessary.

2.2.4.3. Bidders are required to disclose any existing relationships or engagements with
NHIT, its affiliates, or other stakeholders that could potentially lead to a conflict of interest.
Such disclosures must be made in writing at the time of bid submission and updated
promptly if any changes occur during the bidding process or execution of the contract.

2.2.4.4. Any conflict of interest discovered during the execution of the contract must be
immediately reported to NHIT. Failure to disclose such conflicts may result in penalties,
including termination of the contract and disqualification from future bidding processes.

2.2.45. Bidders must implement robust internal controls to ensure compliance with this
clause, including measures to prevent unauthorized access to confidential information
and to maintain the integrity of the bidding process.

2.2.4.6. NHIT reserves the right to audit the Bidders' practices and processes to verify
compliance with the conflict-of-interest provisions outlined in this clause. Non-
compliance identified during such audits may attract sanctions as deemed appropriate
by NHIT.

2.2.5. Fraud & Corruption
2.2.5.1. Bidders shall observe the highest standard of ethics during the selection process and
throughout the execution of the work. For the purposes of this clause, NHIT defines:
2.25.1.1.Corrupt Practice: The offering, giving, receiving, or soliciting of anything of value to
influence the action of a public official in the selection process or during contract
execution.

22512 Fraudulent Practice: Any act of misrepresentation or false declaration of facts
intended to influence the selection process or execution of a contract to the detriment
of NHIT. This includes collusive practices among bidders, whether prior to or after
submission of proposals, aimed at depriving NHIT of the benefits of fair and open
competition.
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2.2,5.2.NHIT reserves the right to reject any proposal if it determines that the bidder
recommended for selection has engaged in corrupt or fraudulent practices during the
bidding process.

2.2.5.3.NHIT may declare a bidder ineligible to participate in any future procurement processes,
either indefinitely or for a specified duration, if it determines at any time that the bidder
has engaged in corrupt or fraudulent practices.

2.2.5.4. Bidders declared ineligible for corrupt or fraudulent practices under this clause
shall be prohibited from participating in the selection process for any work or services
tendered by NHIT during the specified period of ineligibility.

2.2.5.5. Any instances of corrupt or fraudulent practices discovered during contract
execution shall result in immediate termination of the contract, forfeiture of any
performance guarantees, and potential legal action as deemed appropriate by NHIT.

2.2.5.6. NHIT reserves the right to conduct audits or investigations to ensure compliance
with this clause. Bidders must cooperate fully with such audits or investigations, providing
access to all relevant records, documents, and personnel.

2.2.5.7.Bidders are required to include a written declaration as part of their proposal, confirming
that they have not engaged in and will not engage in any corrupt or fraudulent practices
as defined in this clause. Non-compliance with this declaration may result in
disqualification.

2.2.5.8. NHIT reserves the right to share information regarding ineligible bidders with other
public entities or organizations to promote transparency and accountability.

2.2.5.9.Any breach of this clause shall entitle NHIT to recover any damages incurred due to the
corrupt or fraudulent practices, in addition to other remedies available under applicable
law.

2.2.6. Termination of RFP Process
2.2.6.1. The Procuring Authority reserves the right to terminate the RFP process at any stage
without assigning any reason and without incurring any liability to the bidders, including
but not limited to costs or expenses incurred in the preparation or submission of
proposals.
2.2.6.2.Such termination may occur under, but is not limited to, the following circumstances:
a) Significant changes in the scope, objectives, or requirements of the project that
necessitate re-evaluation of the procurement approach.
b) Non-compliance with applicable laws, regulations, or internal policies during the RFP
process.
c) Insufficient or inadequate responses received that do not meet the minimum
qualification criteria or technical specifications outlined in the RFP.
d) Detection of fraudulent practices, misrepresentation, or conflict of interest among
any participating bidders.
e) Budgetary constraints or unavailability of funds.
f)  Force Majeure events or other unforeseen circumstances that make the continuation
of the RFP process impracticable.
2.2.6.3.In the event of termination, the Procuring Authority shall publish a notification regarding
such termination on the official NHIT website. It shall be the sole responsibility of the
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bidders to stay informed of any updates or changes. The Procuring Authority shall not be
liable for any claims arising due to a bidder’s failure to take note of such publication. The
Procuring Authority may, at its discretion, issue a new RFP for the same or substantially
similar scope of work.

2.2.6.4. The Procuring Authority shall not be obligated to provide reasons for the
termination of the RFP process or to disclose any internal evaluations, decisions, or
deliberations related to the termination.

2.2.6.5. The termination of the RFP process shall not confer any rights upon any bidder or
entity, nor shall it result in any claim or cause of action against the Procuring Authority or
its representatives.

2.2.6.6.This clause is independent of any termination provisions applicable to the subsequent
contract, which shall be governed by the terms of the General Conditions of Contract
(GCC) or Special Conditions of Contract (SCC).

2.2.7. Bid Capacity
2.2.7.1. Qualification Based on Bid Capacity:

Bidders meeting the minimum qualification criteria outlined in this RFP shall qualify only
if their assessed available bid capacity exceeds the estimated bid value of INR 40 crores
(for calculation purposes only; this figure does not reflect the actual bid value). The
available bid capacity shall be determined as follows:
Assessed Available Bid Capacity = (A x N x 2.5) —B+ C
Where:
A = Maximum value of civil engineering works excluding the amount of bonus received, if
any, in respect of EPC Projects executed in any one year during the last three years
(updated to the price level of the year indicated in table at Note-3 below) taking into
account the completed as well as works in progress. The EPC projects include turnkey
projects/ Item rate contract/ Construction works.

N = Duration (in years) specified for completion of the works under this RFP.

B = Value (updated to the price level of the year indicated in table at Notes for
Calculation below) of existing commitments, works for which the bidder has emerged as
the winner of the bids or on-going work to be completed during the period of completion
of the works for which BID is invited. For the sake of clarification, it is mentioned that works
for which bidder has emerged as the winner of the bids, but LOA has not been issued as
on the day before opening the financial bids shall also be considered while calculating
value of B.

€= The amount of bonus received, if any, in EPC Projects during the last 3 years (updated

to the price level of the year indicated in table at Notes for Calculation below).

2.2.7.2. Notes for Calculation:
22721 Price Level Adjustment Factors:
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The following factors shall be used to update the annual turnover and commitments
to the current price level:

Year Year-1(Current Financial Year-2 (Previous Year-3 (Two Years

Year) Year) Prior)
Updation 1.00 1.05 1.10
Factor

Year-1: Refers to the current financial year or, if the bid due date falls within three
months of the close of the last financial year, the preceding financial year.
Year-2 and Year-3: Refer to the financial years immediately preceding Year-1.

2.2.7.3. Verification of Commitments:
The bidder must submit a statement detailing all current commitments,
including ongoing works and works for which the bidder has been declared the
winner but not yet issued an LOA. This statement must include the following
details for each work:
i.  Name of work.
ii.  Value of the contract (updated to current price levels as per Note 1).
iii.  Stipulated completion period and remaining completion timeline.
The statement must be:
i.  Countersigned by the Engineer-in-Charge (not below the rank of Executive
Engineer) for EPC projects or by the Concessionaire/Authorized Signatory of the
SPV for BOT projects.
i. Verified and certified by the bidder’s Statutory Auditor.

Failure to submit the required statement or submission of an incomplete or unverified

statement shalll result in disqualification of the bid as per Clause 3 (Eligibility and

Qualification Criteria).

2.2.7.4.General Provisions:

i. Bidders shall submit the required details for the calculation of ‘A" and 'C' in the
prescribed format as provided in the Annexure of this document. Failure to furnish
these details in the specified format shall render the bid non-compliant and subject
to disqualification.

ii. Bidders mustensure accurate and complete disclosure of commitments and turnover
figures. Any misrepresentation or omission may result in disqualification.

iii. NHIT reserves the right to seek additional clarifications or conduct independent
verification of the submitted data.

iv. This bid capacity assessment is non-negotiable and binding for all bidders
participating in this RFP process.

v. The amount of bonus received, if any, in EPC Projects should be countersigned by the
Client or its Engineer-in-charge not below the rank of Executive Engineer or equivalent
in respect of EPC Projects.

2.2.8. Earnest Money Deposit (EMD)
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The Bidder is required to submit an Earnest Money Deposit (EMD) as part of the bid security.
All provisions related to EMD, including its amount, mode of submission, validity, refund
conditions, and forfeiture, are specified under Clause 2.4 (Bid Security Details). Bidders
are required to comply with the provisions mentioned therein.

2.2.9. Key Terms and Conditions of Appointment/Engagement

2.2.9.1. Right to Modify Validity Period: NHIT reserves the absolute right to either curtail or extend
the validity period of the engagement/appointment of the appointed Agency/Firm, at its
sole discretion, as deemed necessary for the successful execution of the project or in the
best interest of NHIT. Any extension or reduction in the validity period will be
communicated to the Agency/Firm in writing.

2.2.9.2.Notification of Changes: In case of any modification to the validity period, NHIT will
provide written notice specifying the new terms and conditions, including the extended
or shortened period, and any associated adjustments, if applicable.

2.2.9.3.0bligations During Extension or Curtailment: The appointed Agency/Firm shall continue
to fulfil all obligations under this engagement, including performance deliverables,
timelines, and other agreed-upon terms, during the entire extended or curtailed period,
unless otherwise notified by NHIT.

2.2.9.4. Contractor’s Obligations Upon Termination

i.  Inthe event of termination under the provisions of the Termination of Contract clause
in the GCC, the Contractor shall continue to perform all contractual obligations
diligently until the effective date of termination, as specified in the termination notice.
The Contractor shall not:

a) unilaterally cease work before the termination date.
b) obstruct or interfere with other agencies executing parallel works; or
c) damage, disrupt, or delay any ongoing or completed work.

ii. The Contractor shall ensure a smooth handover of the site, including all relevant
documents, materials, and work records, in coordination with the Client and any
succeeding agency. Failure to comply with these obligations shall be treated as a
breach of contract, entitling the Client to impose penalties, recover damages, forfeit
performance security, or take any other legal action deemed necessary.

iii. The Client reserves the right to blacklist the Contractor from future projects for a
specified period in the event of non-compliance with this clause.

2.2.9.5.No Claims for Extension or Curtailment: The appointed Agency/Firm acknowledges and
agrees that there shall be no entitlement to any claim or compensation in connection
with any extension or reduction in the engagement period, unless explicitly agreed upon
by both parties in writing.

2.2.10. MSME Status of Agency/Firm
2.2.10.1. Confirmation of MSME Status: The Bidder shall confirm whether it is registered as
a Micro Enterprise, Small Enterprise, or Medium Enterprise under the relevant laws and
regulations governing MSMEs. The Bidder shall submit their Registration Number along
with a copy of the Registration Certificate issued by the appropriate authority.
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2.2.10.2. Notification of Change in Status: The Bidder agrees to notify NHIT promptly in

writing of any change in the status of their organization with respect to the classification
under the Micro, Small, and Medium Enterprises (MSME) Development Act or any other
relevant legislation. This includes, but is not limited to, any changes that may affect their
eligibility for MSME benefits or status.

2.2.10.3. Responsibility for Non-Notification: The Bidder acknowledges that it shall be solely
responsible for any failure to inform NHIT of any change in its MSME status. NHIT will not
be held liable for any consequences arising from the Bidder’s failure to update its status
in a timely and accurate manner.

2.2.10.4. Obligation to Provide Updated Documentation: In the event of any change in the
Bidder's MSME status, the Bidder shall promptly submit the updated Registration
Certificate or any other relevant documentation to NHIT for verification.

2.2.10.5. Impact on Contractual Obligations: The Bidder understands that failure to comply with
the above requirements may result in the disqualification of their bid or termination of
any contract awarded, as determined by NHIT in its sole discretion.

2.2.11. Indemnification
The Agency shall indemnify, defend, and hold NHIT harmless, including its aoffiliates,
directors, officers, employees, agents, and representatives, from and against any and all
claims, demands, penalties, fines, losses, damages, costs, expenses, or proceedings
(whether actual or threatened), including but not limited to legal fees and expenses,
arising directly or indirectly from:
2.2.11.1.Breach of Laws or Regulations: Any breach or contravention of any applicable laws,
statutes, regulations, or governmental directives, whether local, national, or international,
by the Agency or its personnel during the performance of services under this agreement.

2.2.1.2. Non-compliance: Any failure by the Agency to comply with the terms, conditions,
or provisions outlined in this order or agreement.
2.2.1.3. Third-Party Claims: Any claims or actions initiated by third parties, including

employees or agents of the Agency, arising from the Agency’s negligence, misconduct,
or breach of its contractual obligations.
2.2.11.4. Intellectual Property Infringement: Any claims, losses, or damages arising out of
infringement or alleged infringement of third-party intellectual property rights, including
patents, trademarks, copyrights, or trade secrets, caused by the Agency’s actions or
omissions.
2.2.11.5. Environmental or Safety Violations: Any penalties, fines, or legal actions arising from
violations of environmental laws or safety regulations directly attributable to the
Agency'’s activities.
The indemnity obligations under this clause shall apply irrespective of the negligence,
whether active or passive, of NHIT or any of its affiliates, and shall survive the
termination or expiration of this agreement.
The Agency agrees to assume full responsibility for its actions, or those of its employees,
subcontractors, or agents, that result in any of the above-mentioned claims.
2.2.11.6. Indemnification Procedures:
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2.21.6.1. Notice of Claim: In the event that NHIT is subject to a claim or proceeding that is

subject to indemnification, NHIT shall promptly notify the Agency in writing. The Agency
shall have the right to assume and control the defense of any such claim or proceeding,
at its own expense, provided that NHIT may participate in such defense at its own cost
and discretion.

2.2.11.6.2. Cooperation: NHIT agrees to cooperate fully with the Agency in defending or settling
any claim subject to indemnification. However, the Agency shall not settle, admit
liability, or enter into any agreement or compromise concerning such claims without
the prior written consent of NHIT’s authorized representative, as per NHIT's internal
approval framework, which may include final approval from the CEO of NHIT.
Any settlement that imposes financial obligations, penalties, restrictions, or liabilities on
NHIT shall be void and unenforceable unless expressly approved in writing by NHIT. NHIT
reserves the right to review, participate in, or assume control of the defense and
settlement process at its sole discretion, should it determine that the proposed
resolution may adversely impact NHIT's legal, financial, or reputational interests.

2.2.11.6.3. Blacklisting Disclosure & Indemnification

At any stage of the RFP process, upon award of the contract, during its execution, or at
any time before or after completion of contractual obligations, if the Contractor is
blacklisted, debarred, or otherwise disqualified from bidding or executing contracts
Central Public Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU),
government companies, government organizations, or regulatory authorities, NHAI,
NHIT and NHIT’s subsidiaries, the Contractor shall immediately notify NHIT in writing,
providing a detailed explanation of the reasons and circumstances leading to such
blacklisting.

Failure to disclose such blacklisting shall be considered a material breach of contract,
entitling NHIT to take appropriate action, including but not limited to:

a) Contract termination without liability to NHIT,

b) Forfeiture of performance security,

c) Recovery of damages resulting from reputational harm, project delays, or financial
loss,

d) Blacklisting the Contractor from future NHIT projects, and

e) Triggering indemnification provisions to recover any costs incurred due to the
Contractor’s blacklisting.

NHIT reserves the right to assess the impact of the blacklisting on ongoing contractual
obligations and may, at its sole discretion, impose additional safeguards, request
alternative arrangements, or initiate necessary legal proceedings to protect its interests

2.2.12. Eligible Bidders
Bidders must meet the eligibility and qualification requirements specified under
Clause 3 (Eligibility & Qualification Criteria) to participate in the bidding process.
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The detailed technical, financial, and legal criteria, including the necessary
supporting documents, are outlined therein.

2.2.13. Disqualification Criteria
The disqualification conditions applicable to bidders are set forth under Clause 3.8
(Disqualification Criteria). Bidders failing to meet the specified requirements,
providing false information, or engaging in prohibited practices shall be disqualified.

2.2.14. Payment Terms

The payment terms for this project are governed by the provisions set forth in the General

Conditions of Contract (GCC), Special Conditions of Contract (SCC), and the Contract

Data. Bidders are advised to refer to these documents for detailed information regarding

the payment schedule, invoicing requirements, and any associated terms.

Key Points:

2.2.14.1. Invoice Submission:

i.  All payments shall be made in accordance with the terms outlined in the Contract, based
on the successful submission and approval of invoices by NHIT. The required supporting
documentation must be provided with each invoice. In case the required documents are
not submitted along with the invoice, the payment shall not be disbursed, nor shall the
invoice be considered as submitted. An invoice shall only be deemed submitted if it is
accompanied by all necessary details and documents required for the verification of its
authenticity.

2.2.14.2. Payment Milestones:

i. Payment will be made in accordance with the approved payment schedule,
subject to the successful completion and acceptance of the corresponding
milestones, as specified in the Contract Data.

2.2.14.3. Currency and Method of Payment:

i. Payments will be made in the currency specified in the Contract, through the
payment method outlined therein. All payment-related banking charges, if any,
shall be borne by the Bidder.

2.2.14.4. Delay in Payment:

i. Inthe event of delays in payments due to issues on NHIT's part, no interest shall be
payable on any overdue payments. The payment will be processed as per the terms
outlined in the General Conditions of Contract (6CC) and Special Conditions of
Contract (SCC).

ii. Bidders are advised to review the GCC and SCC for the relevant provisions regarding
payment timelines and procedures.

iii. Bidders are advised to review the relevant sections of the GCC, SCC, and Contract
Data for a comprehensive understanding of the payment procedures, including any
penalties, deductions, or conditions related to payment processing.

2.2.15. Documents to be Submitted Along with the Bid
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i. Bidders are required to submit the following documents as part of their Bid.
Failure to provide these documents in the required format may result in
disqualification of the Bid:
2.2.15.1. Authorization Documents:
2.2.15.2. Power of Attorney — Refer clause 2.2.2 Bid Form:

i.  The Bid in the form provided in the RFP, duly completed and signed by the
authorized representative of the Bidder on all pages.
2.2.15.3. Bidder Profile:
A detailed profile of the Bidder, certified by the Authorized Signatory, including
organizational structure, key personnel, and areas of expertise.
2.2.15.4. Eligibility and Experience Documentation:

i. Documents supporting the Bidder's claims regarding eligibility and experience,
duly signed by the authorized representative on all pages.

ii. Copies of work orders, purchase orders, completion certificates, and
performance certificates must be included. NHIT reserves the right to request
third-party certifications at a later stage.

2.2.15.5. Undertaking:

i. A declaration or undertaking in the format provided in the RFP, duly signed by
the authorized representative on all pages, affirming compliance with the terms
and conditions of the RFP.

2.2.15.6. Company Registration and Compliance Certificates:

i. Copy of the Company Registration Certificate, GST Registration Certificate, and
MSME Certificate (if applicable).

ii. Copies of PAN and TAN registrations (as applicable).

iii.  Any other statutory registration certificates required by law.

2.2.15.7. Experience Credentials:

i. Experience certificates self-attested by the Authorized Signatory, along with
copies of supporting documents such as Work Orders/Purchase Orders and
Completion Certificates.

2.2.15.8. Financial Documentation:

i.  Audited financial statements for the last three financial years, including Balance
Sheets, Profit and Loss Statements, and Auditor’s Reports.

ii. A Certificate from a Statutory Chartered Accountant specifying the annual
turnover of the Bidder for the last three financial years.

iii.  The Bidder shall not have been involved in material litigation that, in aggregate,
exceeds 10% of their net worth or annual turnover over the last [5] years. For the
purposes of this clause, 'material litigation' refers to any legal dispute, arbitration,
or claim that may adversely affect the Bidder’s ability to execute the project. The
Bidder must provide a declaration of all ongoing and past material litigation,
along with supporting documents, if any, for verification by NHIT.

2.2.15.9. Bid Security:

i.  Earnest Money Deposit (EMD) in the form and value specified in the RFP, along

with proof of submission.
2.215.10.  Technical Proposal (if applicable):

Page 24 of 85




National Highways Infra Trust

: 26-2
Request for Proposal for Doc No.: NSPPL/FY26-27/RFP

NHIT . . [Bareilly Sitapur/Highways
Fermar e v Highway Streetlights street-Light
i.  Adetailed technical proposal (if required by the RFP) demonstrating the Bidder’s
approach, methodology, and understanding of the scope of work.
2.2.15.11. Other Relevant Documents:
i.  Any additional information or documentation specified in the RFP or deemed
necessary to substantiate the Bidder's eligibility and compliance.
2.2.16. Anti-Bribery & Corruption (ABC) Policy

2.2.17.

a)

NHIT is committed to conducting all its business activities with honesty, integrity, and the
highest ethical standards. We maintain a zero-tolerance approach to bribery and
corruption in all forms and are dedicated to acting professionally and fairly in all our
business dealings and relationships, regardless of location.

To ensure compliance, we implement and enforce robust systems and controls designed
to prevent and detect bribery and corruption. We expect all employees, contractors,
suppliers, and stakeholders to adhere strictly to these principles.

If you encounter or are subject to any improper demands, including bribery or corrupt
practices involving NHIT employees, you are encouraged to report such incidents
immediately. Reports can be made confidentially by sending an email to
whistleblow@nhit.co.in.

NHIT ensures that all whistleblowers will be protected from retaliation and that their reports
will be handled with the utmost confidentiality, in line with applicable laws and
organizational policies.

Ethics & Integrity

The selected Agency/Firm is expected to uphold the highest standards of professional
ethics, integrity, and accountability in all its dealings, operations, and interactions
associated with NHIT. The Agency/Firm shall:

Act in NHIT’'s Best Interests: Ensure that all actions, decisions, and conduct are aligned with
NHIT's objectives and do not, in any manner, harm or compromise NHIT’s reputation,
business interests, or operational effectiveness.

Avoid Conflicts of Interest: Proactively disclose any actual, potential, or perceived
conflicts of interest that may arise during the execution of duties. The Agency/Firm must
take appropriate measures to mitigate any such conflicts to ensure impartiality and
transparency in all dealings.

Adhere to Laws and Regulations: Comply with all applicable laws, rules, and regulations
governing professional conduct, anti-corruption, anti-bribery, and fair business practices.
Confidentiality: Safeguard all proprietary, confidential, or sensitive information entrusted
by NHIT and ensure that such information is not used for personal gain or disclosed to any
unauthorized party.

Fair Practices: Engage in fair business practices, avoiding any acts of dishonesty, fraud,
misrepresentation, or unethical conduct.

Non-Malfeasance: Refrain from any behaviour, directly or indirectly, that may be
detrimental to NHIT's interests, reputation, or relationships with its stakeholders, clients, or
partners.
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NHIT reserves the right to terminate the contract and take appropriate legal action if the
Agency/Firm is found to be in violation of any aspect of this clause. Compliance with these
principles is a mandatory requirement, and failure to adhere may result in disqualification,
penalties, or other remedial measures as deemed necessary by NHIT.

2.2.18. Confidentiality Obligations under the RFP

The Agency/Firm acknowledges that Clause 32 (Confidenticlity and Non-Disclosure) and
Clause 36.3 (Confidentiality and Intellectual Property Rights) of the General Conditions of
Contract (GCC) comprehensively govern the obligations of confidentiality and the
treatment of intellectual property rights under the contract. In addition to those provisions,
the following confidentiality obligations apply specifically to the RFP stage:

2.2.18.1. Scope of Confidentiality During the RFP Process:
All information, documents, or data shared by NHIT as part of the Request for Proposal
(RFP) process, including but not limited to RFP documents, evaluation criteriq,
communication, and other proprietary information, shall be treated as confidential by the
Agency/Firm.

2.2.18.2. Prohibited Actions:

a) The Agency/Firm shall not disclose, reproduce, or use any RFP-related information
for any purpose other than preparing and submitting a proposal in response to this
RFP.

b) The Agency/Firm shall not share any RFP-related information with third parties,
except with employees or advisors directly involved in the proposal preparation,
who must also comply with these confidentiality obligations.

2.2.18.3. Reference to GCC Obligations:
The obligations under Clause 32 and Clause 36.3 of the GCC shall apply to all information
disclosed during the RFP process, including the preservation of confidentiality for
intellectual property, trade secrets, and proprietary data of NHIT.

2.2.18.4. Exclusions from Confidentiality:

a) Confidentiality obligations under this clause shall not apply to information that:
Is publicly available at the time of disclosure or subsequently becomes publicly
available through no fault of the Agency/Firm.

b) Was lawfully in the Agency/Firm’s possession before disclosure by NHIT.

c) Is required to be disclosed by law, regulation, or court order, provided that the
Agency/Firm gives prior written notice to NHIT, where permissible, and takes
reasonable measures to limit the extent of such disclosure.

2.2.18.5. Survival of Obligations:
The confidentiality obligations outlined herein shall remain binding on the Agency/Firm
regardless of the outcome of the RFP process and shall survive the conclusion or
cancellation of this RFP for a period of at least five (5) years or as specified in Clause 32
and Clause 36.3 of the GCC, whichever is longer, or until the information becomes public
by lawful disclosure.

2.2.18.6. Breach and Remedies:
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Any breach of this confidentiality clause may result in disqualification of the Agency/Firm
from the RFP process, forfeiture of the Earnest Money Deposit (EMD), or other legal or
contractual remedies as deemed appropriate by NHIT.

2.2.18.7. Acknowledgment of Obligations:
By participating in this RFP, the Agency/Firm explicitly agrees to abide by the confidentiality
obligations stated herein and acknowledges the applicability of Clause 32 and Clause 36.3
of the GCC to the RFP process.

2.2.19. Right of Removal

NHIT reserves the sole and absolute right to remove any selected Agency/Firm from the
selection list at its discretion, without the obligation to provide any justification or to bear
any costs, liabilities, or compensation arising from such removal. Furthermore, NHIT retains
the right, at any stage, to replace, remove, or appoint a new Agency/Firm to fulfil ongoing
or future requirements as it deems necessary to ensure the efficient execution of its
projects or operations.

The exercise of this right by NHIT shall not be construed as a breach of any contractual
obligations under the Request for Proposal (RFP) process or subsequent agreements, and
no claims for damages, loss of opportunity, or compensation shall be entertained from the
removed Agency/Firm.

2.2.20. Right to descope part of full
2.2.20.1. Right to Descope Due to Contractor’s Failure or Other Conditions
‘Notwithstanding anything contained in the Contract, NHIT reserves the right to partially or
fully descoped the Contractor’s scope of work under the following circumstances:

a. Failure to Perform: If the Contractor fails to meet performance standards, timelines, or
quality requirements as per the Contract, despite being given reasonable opportunity
to rectify the deficiencies.

b. Persistent Non-Compliance: If the Contractor fails to adhere to contractual
obligations, including but not limited to safety regulations, statutory compliance, or
approved work methodologies.

c. Material Breach of Contract: If the Contractor commits a material breach that does not
warrant immediate termination but requires NHIT to take corrective action.

d. Financial or Technical Inability: If NHIT determines that the Contractor is financially
unstable or lacks the technical resources to execute the project efficiently.

e. Regulatory or Statutory Directives: If NHIT is required to modify the scope due to legal,
environmental, or regulatory changes affecting the project.

f. Project Restructuring or Budgetary Constraints: If NHIT decides to restructure,
reschedule, or optimize the project scope for administrative or financial reasons.

2.2.20.2. Consequences of Descope
In case of partial descoping, the Contractor shall continue with the remaining scope as
per the Contract, and the Contract Price shall be adjusted proportionately based on
agreed unit rates.
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NHIT shall have the right to re-allocate the descoped portion to another agency or execute
it through its own resources without any claims or objections from the Contractor.

If the descoping is due to Contractor’s failure, non-performance, or breach, NHIT reserves
the right to recover additional costs incurred in getting the work executed from another
party.

Performance Security shall not be released until all adjustments, claims, and recoveries (if
any) are settled to NHIT’s satisfaction.

2.2.20.3. Linkage with GCC Termination Clause
If the failure or non-performance leading to descoping is severe and beyond rectification,
NHIT reserves the right to initiate termination as per the provisions of the Termination
Clause under the GCC.

2.2.21. General Information

2.2.21.1. Vendor Profile:
The Vendor shall provide a comprehensive profile detailing the constitution, ownership
structure, and core business activities of their organization. This information must be
submitted as part of the Bid/Proposal to enable NHIT to assess the Vendor's qualifications
and suitability for the assignment.

2.2.21.2. Analysis of Rates:
The Bidder is required to include a detailed Analysis of Rates as part of their Financial
Proposal. The Analysis should clearly outline the basis of cost estimates, ensuring
transparency and facilitating an informed evaluation by NHIT.

2.2.21.3. Conflict of Interest and Commitments (refer clause 2.2.4 of RFP):
The Bidder shall disclose any existing commitments, obligations, or circumstances that
may either act as a constraint or result in a conflict of interest concerning the proposed
assignment. Such disclosures must accompany the Bid/Proposal to ensure full
transparency.

2.2.21.4. Site Visit Requirement:
It is mandatory for the Bidder to conduct a site visit prior to the submission of the
Bid/Proposal. The purpose of the site visit is to enable the Bidder to assess all relevant
conditions and requirements necessary for the preparation of an informed and accurate
proposal. By submitting their Bid/Proposal, the Bidder acknowledges that they have
accounted for all site-related considerations.

2.3. Bid Process Overview
2.3.1. Two-Envelope System (Technical & Financial)
The selection of the Successful Bidder shall follow a Two-Envelope System, comprising the
Technical Proposal and the Financial Proposal, submitted in separate sealed envelopes:
(a) Technical Proposal
i.  Shall mean the part of the Bid containing the Bidder's qualifications, experience,
methodology, and proposed approach for executing the Work as specified in
the RFP.
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ii.  The Technical Proposal shall be evaluated based on the criteria outlined in the
RFP, including, but not limited to, experience in similar projects, equipment
ownership, and personnel capabilities.
iii.  Only those Bidders whose Technical Proposals meet or exceed the prescribed
minimum score shall proceed to the Financial Proposal evaluation.
iv.  Details of evaluation of technical proposal is given in the Section 3 — Eligibility

and Qualification Criteria.

(b) Financial Proposal

Shall mean the part of the Bid containing the financial offer, including the total
Contract Price for executing the Work in accordance with the terms of the RFP.
The Financial Proposal shall be opened only for Bidders whose Technical
Proposals are qualified, and the evaluation shall be conducted as per the
methodology defined in the RFP.

(c) Evaluation Process

The Authority shall open and evaluate the Technical Proposals first.

Financial Proposals of only technically qualified Bidders shall be opened.

The selection of the Successful Bidder shall be based on the evaluation
methodology outlined in Clause 3 - Eligibility and Qualification Criteriq,
following the Quality and Cost Based Selection (QCBS) system as per NHIT's
practices. The final ranking of bidders shall be determined based on their
combined Technical Score (TS) and Financial Score (FS), as described in the
RFP.

2.3.2. Bid Submission Procedures
2.3.2.1. General Requirements

Bids shall be prepared and submitted in strict accordance with the instructions
specified in the Request for Proposal (RFP).

The Bidder shall ensure that all documents and forms are complete, accurate,
and duly signed by an authorized representative.

Late, incomplete, or non-compliant Bids shall not be considered and will be
summarily rejected.

2.3.2.2.Submission Format

The Bid shall be submitted in two separate sealed envelopes, clearly marked as
follows:

Envelope 1: “Technical Proposal for [Project Name]”

Envelope 2: “Financial Proposal for [Project Name]”

Both envelopes shall be placed in an outer sealed envelope marked as:

“Bid Submission for [Project Name] - Do Not Open Before [Bid Opening Date]”

2.3.2.3.Mode of Submission

Bids must be submitted either in person or via registered post/courier to the
address specified in the RFP, ensuring that they are received before the Bid Due
Date and time.
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2.3.2.4.

The Employer/Authority shall not be responsible for any delays in submission
due to postal, courier services, or other external factors. The Bidder is solely
responsible for ensuring timely submission.

If electronic submission is permitted as per Clause 2.3.2.8, Bidders may also
submit their Bids through the designated online platform, subject to
compliance with the RFP requirements — (Not Applicable).

Bld Validity

The Bid shall remain valid for a period of [120 days] from the Bid Due Date,
unless extended by mutual written agreement between the Employer and the
Bidder.

The Employer may request an extension of Bid validity if required during the
evaluation period. The Bidder shall respond promptly to such requests.

2.3.2.5. Modlflcatlon or Withdrawal of Bids

The Bidder may modify or withdraw its Bid before the Bid Due Date by
submitting a written notice to the Employer/Authority.

No Bid shall be modified or withdrawn after the Bid Due Date. Any attempt to do
so will result in the disqualification of the Bidder.

2.3.2.6.Bid Openmg

2.3.2.7.Late Bids

The Technical Proposals shall be opened on the date and time specified in the
RFP, in the presence of Bidder representatives who choose to attend.

The Financial Proposals shall only be opened for those Bidders who are found
technically qualified. The date and time for the opening of Financial Proposals
shall be communicated separately to the qualified Bidders.

Any Bid received after the Bid Due Date and time, as stipulated in the RFP, shall be considered late
and shall not be evaluated. Such Bids will be returned unopened to the Bidder, unless the delay
was caused by force majeure or other exceptional circumstances, as determined by the

Employer.

2.3.2.8.Electronic Submission (if applicable)
i. If electronic submission of Bids is permitted, the Bidder shall submit the Bid via the

designated online platform, ensuring that the required digital signatures are affixed.
(Not Applicable)

ii.  The Bidder must ensure that the submission complies with the technical specifications
and format requirements as outlined in the RFP.

iii. In case both electronic and physical submissions are permitted, the physically
submitted Bid shall prevail in the event of any discrepancies.

iv.  If the Contract Data Sheet (CDS) mandates only electronic submission, then physical
submission will not be required.
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2.3.2.9.Bid Clarifications
i. The Employer reserves the right to request clarifications or additional information from
the Bidders during the evaluation process.
i. All clarifications shall be requested in writing, and Bidders shall respond in a timely
manner.
iii. Any response or clarification provided by the Bidder will be considered part of the Bid
and may be evaluated accordingly.
2.3.2.10. Rejection of Non-Compliant Bids
i.  Any Bid that does not comply with the Bid submission procedures as outlined in this
Sub-Clause 2.3 shall be rejected by the Employer.
ii. Bidders shall ensure that their Bids are fully compliant with the submission
requirements, including format, documents, and signatures, to avoid rejection.

2.4. Bid Security Details

The Bidder shall furnish Bid Security (Earnest Money Deposit, or "EMD") as a guarantee to ensure
the Bidder's bona fide intention to participate in the bidding process and to safeguard the
Employer from the risk of Bidder’s withdrawal or failure to comply with the terms of the RFP or any
other conditions specified in the Contract. The EMD shall be submitted as per the details set forth
below.

2.4.1. Earnest Money Deposit (EMD)

The Earnest Money Deposit (EMD) amount shall be either a fixed sum or a percentage of the
estimated project cost, as specified hereinbelow. The EMD must be submitted by the Bidder in the
prescribed form and shall be in accordance with the instructions provided in this Clause Failure
to submit the EMD in the specified format shall result in the disqualification of the Bid.

i.  Amount/Percentage: [As specified in Contract Data Sheet]

i. Mode of Submission: The EMD shall be submitted in the form of a Demand Draft (DD),
Banker's Cheque, or a Bank Guarantee issued by a Scheduled Commercial Bank in India,
payable in favour of [Employer Name]. The validity of the EMD shall extend for a period of
90 days.

iii. Retention & Refund:

a) The EMD of the successful Bidder shall be retained until the execution of the Contract
Agreement or the submission of the Performance Security, whichever occurs earlier.

b) The EMD of unsuccessful Bidders will be refunded promptly upon finalization of the contract
award process.

c) No interest shall be payable on the EMD amount under any circumstances.

iv.  Forfeiture of EMD:

a) The EMD may be forfeited under the following conditions:

b) If the Bidder withdraws or modifies its bid during the bid validity period.

c) If the Bidder refuses to accept the Letter of Award (LOA) after being selected as the
successful Bidder.

d) If the successful Bidder fails to sign the Contract Agreement within the stipulated time.

e) If the Bidder fails to furnish the required Performance Security within the prescribed period.

f) If any fraudulent or misleading information is found in the bid documents.
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2.4.2. Bank Guarantee Template for Bid Security
A Bank Guarantee, in lieu of the Earnest Money Deposit (EMD), may be submitted as an alternative
mode of Bid Security. In such cases, the Bank Guarantee must comply with the prescribed format
and requirements specified in Annexure [B1] of this RFP.
The Bank Guarantee shall:
e Beissued by a Scheduled Commercial Bank in India.
e Beirrevocable and unconditional.
e Be valid for a period of [180] days from the final date for submission of the bid (including
any extension period).
¢ Contain a clear and specific statement of the guaranteed amount and a reference to the
Invocation Clause, as detailed in the Bank Guarantee template provided in the Annexure.
A template of the Bank Guarantee format is provided in Annexure [B1], which must be strictly
adhered to while submitting the Bank Guarantee.

2.5. Clarifications and Addendum
2.5.1. Pre-Bid Queries and Responses

(a) Ssubmission of Queries: Bidders may submit queries or seek clarifications regarding the
bid documents within the timeline specified in the Key Dates section of this RFP. All queries
shall be submitted in writing via email or through the official communication channel
specified in Section 1.4.

(b) Format for Queries: Queries must be submitted in the prescribed format, mentioning the
relevant section, Clause No., or provision of the RFP for which clarification is sought.

(c) Response to Queries: The Client shall provide responses to all queries received within the
stipulated timeline. These responses shall be made available to all bidders via email or
uploaded on the official tender portal.

(d) No Individual Clarifications: No bidder shall communicate directly with any Authority
representative for clarification outside the specified channels.

2.5.2. Issuance of Corrigendum/Addendum

(a) Client's Right to Amend: The Client reserves the right to modify, amend, or issue
Corrigendum to the RFP documents before the bid submission deadline.

(b) communication of Changes: All Corrigendum/Addendum shall be communicated via
the official tender portal. If deemed necessary, the Authority may also notify bidders
via the email address provided during registration. No other form of communication
shall be deemed valid.

(c) Binding Nature: All Corrigendum/Addendum issued by the Authority shall be
considered an integral part of the RFP documents and binding upon all bidders.

(d) Deadline Extensions: If necessary, the Authority may, at its discretion, extend the bid
submission deadline to provide adequate time for bidders to incorporate changes
communicated through Corrigendum/Addendum.

(e) Responsibility of Bidders: All Corrigendum/Addendum uploaded on the official tender
portal shall be deemed to have been duly communicated to all bidders. It shall be the
sole responsibility of bidders to regularly check the official portal for updates. If a
corrigendum/addendum is also communicated via email, bidders shall acknowledge
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receipt within the specified timeframe. Failure to acknowledge shall not absolve the
bidder from complying with the issued modifications.

2.6. Bid Validity Period

The Bid shall remain valid for a period of 120 days from the last date of submission of the
Financial Bid. The Bidder agrees to keep the offer open and unaltered for acceptance by the
Employer during this period, without modification or withdrawal.

The following terms and conditions shall apply with respect to the Bid Validity Period:

Commencement of Validity:

The 120-day validity period shall commence from the last date of submission of the
Financial Bid, and shall expire on the 120th day thereafter, unless extended by mutual
consent of the Employer and the Bidder.

Extension of Validity:

If, in the opinion of the Employer, the bid evaluation process cannot be concluded within
the validity period, the Employer may request an extension of the validity period. The Bidder
shall, at the sole discretion of the Employer, extend the validity of the Bid for the requested
period, on the same terms and conditions, including the pricing. Such an extension shall
be formalized through a written agreement between the Employer and the Bidder.
Bidder’'s Obligation During Bid Validity:

During the Bid Validity Period, the Bidder shall not revoke or withdraw their Bid. The Bidder
shall keep their Bid open for acceptance without any unilateral alteration to the terms,
conditions, or prices specified in their submission.

However, in the following circumstances, a Bidder may be allowed to revise and resubmit
their Bid:

a. Changes or Addendums by NHIT: If NHIT issues any corrigendum, addendum, or
modification to the RFP documents after Bid submission, Bidders shall have the right to
revise and resubmit their Bids in accordance with the revised terms, within the
prescribed timeframe.

b. Correction of Genuine Errors Prior to Bid Opening: A Bidder (only once) may request
revision of their submitted Bid before the scheduled bid opening date if they provide a
written request along with a detailed justification and analysis of the error,
demonstrating that the revision is necessary due to an inadvertent mistake and not
due to any malpractice or unfair advantage.

c. Ensuring Fair Competition: Any request for Bid revision shall be subject to NHIT's
approval, ensuring that no unfair advantage is given to any Bidder. NHIT reserves the
right to reject any revision request if it finds that the change could compromise the
integrity of the bidding process or create an imbalance among competing Bidders.

Once the Bids are opened, no revisions, modifications, or withdrawals shall be permitted
under any circumstances.
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e Failure to Extend Validity:
If the Bidder refuses or fails to extend the Bid Validity Period when requested by the
Employer, the Bid shall be considered non-responsive, and the Bidder shall be disqualified
from further consideration.

e Force Majeure:
In the event of Force Majeure or other circumstances beyond the control of the Employer,
the Bid Validity Period may be extended, subject to mutual agreement between the
Employer and the Bidder.

2.7. Evaluation Process

The evaluation of Bids shall be conducted in accordance with the eligibility, technical, and
financial criteria detailed in Clause 3 (Eligibility and Qualification Criteria) of this RFP. The
process shall be fair, transparent, and objective, based on the information provided by the

Bidders.
2.7.1.

2.7.2.

Technical Bid Evaluation (for details refer clause no. 3.4 — Technical evaluation
Criteria)

The Technical Bid shall be evaluated based on key parameters, including but not limited
to bidder's experience, technical approach, methodology, key personnel,
equipment, financial capacity, and past performance. For detailed evaluation criteria
and scoring methodology, refer to Clause 3.4 — Technical Evaluation Criteria.

The Technical Bid will be evaluated on a pass/fail basis. Any Bid that does not meet the
minimum technical requirements specified in the RFP will be deemed non-responsive
and disqualified from further evaluation.

Financial Bid Evaluation

The Financial Bids of only the technically qualified Bidders shall be opened and
evaluated to determine the most advantageous offer, considering the bid price,
conformance to payment terms, and completeness of the financial proposal. The
Financial Bid evaluation shall be conducted in accordance with the criteria specified in
Clause 3.6 - Financial Criteria.

The Financial Bid will be scored based on the lowest responsive bid, considering both the total
cost and the value offered in terms of quality, safety, and time. In the event of a tie, the Employer
may decide to engage in negotiations or apply additional criteria to determine the final award.
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3. Eligibility and Qualification Criteria

This section outlines the eligibility and qualification criteria for bidders to ensure that only qualified
and capable entities participate in the bidding process. The bidder must meet the specified
technical, financial, and legal requirements to be considered eligible for the award of the contract.

The detailed technical and financial eligibility requirements specific to this project are
provided in the Contract Data Sheet (CDS). Bidders are advised to carefully refer to the Contract
Data Sheet and all associated annexures for project-specific qualification parameters,
thresholds, formats, and documentary requirements before preparing their bid.

3.1
3.1.1.

3.1.2.

3.1.3.

3.1.4.

3.1.5.

General Eligibility Criteria

To be eligible for bidding, the Bidder must fulfil the following general eligibility

requirements:

Legally Established Entity:

The Bidder must be a legally registered entity in India or an eligible international entity,

including a consortium, joint venture (JV), or partnership. Valid proof such as a certificate

of incorporation, partnership deed, or joint venture agreement must be provided.

Notification of Changes in Firm’s Name, Structure, or Merger
At any stage during the RFP process or after contract award, the Bidder must
immediately notify NHIT in writing in the event of:

i.  Achangeinthe name of the firm or its legal identity.

ii.  Any restructuring, reorganization, or change in the ownership or controlling interest
of the firm.

iii.  Merger, acquisition, or amalgamation with any other entity, whether domestic or
international.

NHIT reserves the right to assess the impact of such changes on the Bidder’s eligibility
and performance obligations. If NHIT determines that such changes adversely affect
the Bidder's qualifications, financial stability, or conflict-of-interest status, NHIT may:

a. Disqualify the Bidder from the RFP process.

b. Terminate the contract without liability to NHIT.

c. Invoke performance security and recover damages for any financial or reputational
impact.

Failure to disclose any such change shall be treated as a material breach of contract
and may result in immediate disqualification or contract termination.
Experience & Capability: The Bidder must demonstrate experience in executing
infrastructure projects of a similar nature and scale. The total value of work completed
should reflect the Bidder’s financial and technical ability to handle the project. Supporting
documents such as completion certificates, project references, and contract details must
be provided.
Statutory Compliance: The Bidder must have valid GST registration, PAN, and other
applicable statutory registrations. Documentary proof must be submitted.
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3.1.6. No Blacklisting: The Bidder should not have been blacklisted or debarred by Central
Public Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU), government
companies, government organizations, or regulatory authorities, NHAI, NHIT and NHIT's
subsidiaries. A self-declaration certificate confirming the non-blacklisting status must be
provided.

3.1.7. Financial Soundness: The Bidder must meet the minimum financial criteria specified
under Clause 3.4 (Financial Criteria) to demonstrate its ability to execute the contract
successfully.

3.1.8. As part of the eligibility assessment, bidders must comply with the requirements specified
in Clause 2.2.7.3 (Verification of Commitments). Failure to submit the required statement
of commitments, or submission of an incomplete or unverified statement, may result in
disqualification of the bid.

3.1.9. Failure to meet these general eligibility criteria shall result in automatic disqualification
from the bidding process.

3.2. Technical Criteria (Similar Project Experience) - Refer Cl. 5.2 of CDS
The Bidder must demonstrate relevant experience in executing projects of similar nature, scope,
and complexity. The technical qualifications shall be based on the Bidder’s proven capability in
handling projects that are comparable in scale and scope to the one proposed herein. The
technical criteria for eligibility shall be as follows:
3.2.1. Similar Project Experience:
3.2.1.1. TheBidder should have successfully completed, as the lead contractor or a joint venture
partner, at least [3] projects of a similar nature, involving relevant projects as
specified in the Scope of Work.
3.2.1.2. These projects should have been completed within the last [5] years.
3.2.2. Nature of Work:
i. The projects should have involved activities such as Highway Improvement, Stone
Pitching and slop protection of similar scale, complexity, and technology as outlined
in this RFP.
3.2.3. Value of Works Executed:

i.  The Bidder must have executed works with a minimum total contract value of [as
specified in Contract Data Sheet], either individually or collectively across similar
projects.

ii.  The value of such works should have been completed in the past [5] years.

3.2.4. supporting Documentation: The Bidder shall submit the following documents to
substantiate their technical experience:
i. Completion certificates from the Employer or the client for each project undertaken.
ii. Detailed description of the project scope, including the Bidder's role and
responsibilities.
iii. Contract value and duration of the project.
Failure to provide the required documentation or evidence of similar project experience may
result in the disqualification of the Bidder.
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3.3. Sspecific Eligibility Criteria
Bidders must meet the following project-specific eligibility requirements based on the type of
work they are bidding for:

3.3.1.
i.

Road Maintenance Works

The Bidder must have successfully completed at least three (3) road maintenance
projects on national or state highways within the past five (5) years.

The total value of these completed projects must be at least for the amount as
specified in Contract Data Sheet, demonstrating financial capacity.

The scope of work should include periodic maintenance, overlays, and routine upkeep
of road infrastructure.

The Bidder must own or have access to essential equipment such as milling machines,
pavers, compactors, and hot-mix plants.

Supporting documents: Project completion certificates, scope of work, and proof of
equipment ownership/access.

3.3.2. Toll Management Works

iv.

The Bidder must have a minimum of two (2) years of experience in toll plaza
operation and management.

The total value of toll management contracts handled should reflect the Bidder’s
ability to manage toll revenue and operations.

Experience should include operation of electronic toll collection systems, manual toll
collection, and revenue reconciliation.

Supporting documents: Performance certificates, reference letters, and toll
operations reports.

3.3.3. Civil Works

The Bidder must have completed civil engineering projects related to highway
construction, bridge repairs, or related infrastructure.

The scope should include road construction, bituminous macadam, reinforced
concrete structures, grading, and drainage systems.

The total value of such projects must be at least [as specified in Contract Data
sheet] amount within the last five [5] years.

The Bidder must own or have access to batching plants, transit mixers, bitumen
sprayers, and crushers.

Supporting documents: Project details, completion certificates, proof of equipment
ownership/access.

3.3.4. Electrical Works

The Bidder must have experience in installation, operation, and maintenance of
electrical systems for highways or toll plazas.

Experience should cover highway lighting, traffic signals, and high-mast lighting
installations.

The total value of executed electrical works should be at least [as specified in
Contract Data Sheet] amount.

The Bidder must own or have access to cranes, hydraulic platforms, and+ certified
testing devices.
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V.  Supporting documents: Project completion certificates, safety compliance reports,
and equipment access proof.

3.4. Technical Evaluation Criteria

The technical evaluation of the bids will be carried out based on the criteria outlined in the table
below. Each bidder will be evaluated on the basis of the following parameters, and the maximum
marks that can be awarded under each criterion are specified.

Minimum Qualifying Score - The bidder must achieve a minimum of 60 marks (out of 100) in the
technical evaluation to qualify for the financial bid opening. Bidders who score below the
minimum qualifying score will not be considered further in the evaluation process.

3.4.1. Technical Evaluation Matrix

_— . e Maximum
Criteria Evaluation Description
Score
Experience in Similar works.
a) Less than 05 years: Not Eligible
. b) 05 years to less than 07 years: 15 marks
1. Experience of ) 07 years to less than 10 years: 25 marks
c :
the Bidder Y Y 30
d) More or equal to 10 years: 30 Marks
(General) ) ) . o
Bidders must demonstrate their experience in infrastructure
projects of a similar nature and scale, with a proven track
record of successful execution.
Highways/Expressway projects Experience:
. s a) Upto 3 projects within last 05 Years of similar work
2. Lighting .
. experience -15 Marks. 30
Experience . . .
b) Three additional marks for each such extra project subject
to maximum 30 Marks
. . Cumulative last Three Financial Year Turnover of the company:
3. Financial ..
o a) Less than 02 Crore: Not Eligible
Stability and 40
. b) From 02 crore to less than 05 Crore: 25 marks
Capacity
c) 05 crores or more: 40 marks

Note: The bidders who have already submitted their Technical Bids against Tender No:
NSPPL/FY26-27/RFP[Street-Light/Design & SITC-02 published on the NHIT website
(https://nhit.co.in/) are not required to resubmit their Technical Proposals again. Such bidders
shall submit only their Financial Proposals in sealed envelopes for this Tender RFP.

3.5. Documents to be Furnished
Bidders must provide the following documents to support their technical proposals. Failure to
provide the required documents will result in disqualification:
3.5.1. General Eligibility Documents:
a) Registration certificate of the bidder entity (including consortium or joint venture, if
applicable).
b) GST certificate.
c) PAN card.
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d) A self-declaration stating that the bidder is not blacklisted by any government
authority in India.
3.5.2. Technical Proposal Documents:
a) A detailed technical approach and methodology document outlining the steps
and processes to be followed.
b) CVs and qualifications of key personnel, demonstrating their expertise in managing
similar projects.
c) List and description of the equipment and technology that will be used during the
project.
d) Equipment ownership or lease agreements.
3.5.3. Financial Documents:
a) Audited financial statements for the last three financial years.
b) Bank statements showing financial capacity.
c) Proof of tax compliance.
3.5.4. Experience Documents:
a) Completion certificates for at least three projects of a similar nature and scale,
along with client references.
b) Details of completed projects (including scope, value, and timelines) to
substantiate the bidder's experience.
3.5.5. Safety and Environmental Management Documents:
a) A safety management plan.
b) Environmental compliance certificates or reports from previous projects.
c) Details of any relevant certifications related to quality or safety management
systems (e.g,, 1SO).
3.5.6. Previous Performance on NHAI[Highway Projects:
a) Reference letters or performance certificates from clients for projects similar in
scope or value.
b) Evidence of the bidder’s past performance on NHAI or highway projects.
3.5.7. Evaluation Methodology
The evaluation will be conducted in the following manner:
i.  StepI:Preliminary Scrutiny — Checking completeness of documents.

ii. Step 2: Technical Evaluation — Assessing bidder experience, project execution capability,
equipment, and personnel based on the above matrix and document submitted.

Bidders must secure a minimum of 60 marks in the technical evaluation to move to the next
stage.

ili. Step 3: Financial Qualification - Evaluating financial soundness based on audited
statements and turnover. Financial proposals of only those bidders who have qualified in the
technical evaluation will be opened and evaluated.

iv. Step 4: Final Scoring & Selection — Assigning weighted scores and finalizing technically
qualified bidders.

The Client reserves the right to reject any technical proposal that does not meet the minimum
requirements or fails to submit the requisite documents.
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3.6.

Financial Criteria (Net Worth, Turnover, etc.)

The Bidder must satisfy the financial eligibility criteria to ensure their financial stability and
capacity to undertake and complete the project. Additionally, the evaluation of the Financial Bids
shall consider compliance with cost structure, payment terms, and bid completeness. The criteria
for financial evaluation are as follows:

3.6.1.

Financial Eligibility Criteria:

The Bidder must meet the following financial requirements to qualify for bid evaluation:
Net Worth: The Bidder must have a minimum net worth of [as specified in Contract Data
Sheet] as of the most recent financial year. The net worth should be certified by a
Chartered Accountant or an equivalent financial expert, and the certificate must be
included with the bid.

Annual Turnover: The Bidder must have an average annual turnover of at least [as
specified in Contract Data sheet] over the last [3] financial years. This turnover must be
derived from core business activities related to infrastructure development and project
management.

Solvency and Credit Rating: The Bidder should provide a letter from a recognized financial
institution stating their current solvency and creditworthiness, which shall demonstrate
their ability to mobilize funds for the project.

Financial Documents: The Bidder must submit the following:

a) Audited financial statements for the last [3] years, including profit and loss
statements, balance sheets, and cash flow statements.

b) A certificate from a Chartered Accountant stating the average annual turnover and
the net worth for the relevant period.

c) Any other documents that demonstrate the Bidder’s financial strength, including
letters of credit, bank statements, or solvency certificates, if applicable.
Failure to meet the financial criteria or provide the required supporting documents
may lead to the rejection of the bid.

3.6.2. Financial Bid Evaluation:
The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to
determlne the most advantageous offer, considering the following:

Bid Price: The overall price quoted by the Bidder shall be evaluated to ensure compliance
with the cost structure and pricing details specified in the RFP. The Employer reserves the
right to reject any bid if the pricing is deemed excessively high or unreasonably low.
Conformance to Payment Terms: The financial proposal must align with the payment
schedule and terms defined in the RFP.

Completeness of Financial Proposal: The financial bid shall be assessed for
completeness, ensuring that all required items, works, and deliverables under the
Contract are properly priced.

The Financial Bid shall be evaluated based on the Lowest Responsive Bid, considering both the
total cost and the value offered in terms of quality, safety, and timely execution. In case of a tie,
the Employer may opt for negotiations or apply additional criteria to determine the final award.
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3.7.
The B

Legal and Regulatory Requirements
idder must comply with all applicable laws, regulations, and statutory obligations under

Indian law, as well as the regulatory requirements set by the Employer, including but not limited
to the following:

3.7.1.

3.7.2.

3.7.3.

3.7.4.

3.7.5.

Incorporation and Legal Status: The Bidder must be a legally constituted entity under
Indian law, registered as a corporation, partnership, or joint venture. The Bidder must
provide a copy of the certificate of incorporation, articles of association, and other relevant
documents proving their legal status.

Tax Compliance: The Bidder must submit a valid Goods and Services Tax (GsT)
registration certificate, along with evidence of good standing in compliance with all
applicable tax obligations. In addition, the Bidder must have filed tax returns for the last
[5] years.

No Litigation or Legal Disputes: The Bidder must declare that they are not involved in any
litigation or legal disputes that may affect their ability to perform the contract. The Bidder
must submit a self-certification regarding the absence of any ongoing or past legal
disputes, particularly those that may affect the project’s execution.

Debarment or Blacklisting: The Bidder must not be debarred, blacklisted, or otherwise
disqualified from bidding on projects by NHIT and its subsidiaries, any government agency,
department, or public authority. A declaration confirming this must be provided by the
Bidder.

Other Regulatory Compliance: The Bidder must comply with all relevant local, state, and
central government laws and regulations, including but not limited to labor laws,
environmental regulations, and safety standards. The Bidder must submit necessary
documentation to demonstrate compliance with these regulatory requirements.

Failure to meet these legal and regulatory requirements, or to provide the necessary
documentation, may result in the rejection of the Bidder's proposal.

3.8.

Disqualification Criteria

NHIT reserves the right to disqualify any bidder or Respondent, at its sole discretion, at any stage
during the evaluation of proposals, in the event that the Respondent:

3.8.1.

3.8.2.

3.8.3.

3.8.4.

Late Submission:

Submits the proposal documents after the specified bid due date and time, regardless of
the reason for delay.

Misrepresentation or False Information:

Makes any misleading or false representations, or provides false, inaccurate, or
incomplete information in the forms, statements, or supporting documents submitted to
demonstrate eligibility or compliance with the requirements.

Failure to Provide Clarifications:

Fails to provide relevant clarifications or additional information, as requested by NHIT,
within the stipulated time frame.

Ineligibility Due to Debarment or Blacklisting:

The Respondent, or any of its directors, shall be deemed ineligible if they have been
declared ineligible or debarred by any Central Public Sector Undertaking (CPSU), State
Public Sector Undertaking (SPSU), government companies, government organizations,
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3.8.5.

3.8.6.

3.8.7.

3.8.8.

regulatory authorities, NHAI, NHIT, or NHIT's subsidiaries for involvement in corrupt
practices, fraudulent conduct, or any other criminal activity. Additionally, any bidder found
to be blacklisted by such entities will be disqualified from participation in this RFP process.

Mandatory Disclosure & Consequences of Non-Disclosure

The Bidder shall submit a self-declaration affidavit stating that neither the Bidder nor any
of its directors or key personnel have been debarred or blacklisted by any entity mentioned
in Clause 3.8.1.4. This affidavit shall be provided along with the bid submission.

In the event that NHIT discovers, at any stage of the bidding process or contract execution,
that the Bidder was blacklisted or debarred at the time of submission and failed to disclose
such information:

The bid shall be summarily rejected, or the contract shall be terminated immediately.
NHIT shall forfeit any performance security or earnest money deposit (EMD) submitted by
the Bidder.

NHIT reserves the right to recover damages for any financial, reputational, or operational
loss incurred due to the misrepresentation.

The Bidder shall be permanently blacklisted from future NHIT projects.

NHIT may also conduct background verification checks at its sole discretion to confirm the
authenticity of the Bidder's disclosures. Any false statement, concealment, or
misrepresentation shall be treated as fraudulent practice, and NHIT shall be entitled to take
appropriate legal action.

Joint Venture (JV) Eligibility: Bidders submitting their proposal as a Joint Venture (JV)
must strictly adhere to the eligibility criteria as specified in this RFP. Any JV submitted in a
form other than that prescribed in this document will be deemed non-compliant. Such JV
bidders shall be considered ineligible, and their bids will be summarily rejected without
further consideration.

Disputes with NHIT Entities: Bidders who have an unresolved dispute with any NHIT entities
or have previously defaulted in the provision of services or execution of works for NHIT shall
be deemed ineligible to participate in this RFP. The Bidder's past performance with NHIT
Entities will be thoroughly reviewed, and any history of defaults or contractual disputes
may result in disqualification from the bidding process.

Non-Workable & Unjustified Bids

A Bidder shall be liable for disqualification from the RFP process or contract termination if
the bid submitted is deemed non-workable, irrationally low, or lacking proper justification.
The following conditions shall apply:

i.  Unrealistic Pricing: If NHIT determines that the Bidder has submitted an
abnormally low bid that appears non-workable, with the potential to compromise
project quality, financial viability, or timely completion.
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3.8.9.

ii. Failure to Justify Quoted Rates: If the Bidder fails to submit a detailed rate analysis,
cost breakdown, or backup documentation demonstrating the viability of the
quoted rates within the stipulated time upon NHIT’s request.

iii.  Inability to Provide Work Methodology: If the Bidder is unable to furnish a credible
work methodology, resource allocation plan, or execution strategy ensuring
compliance with project deliverables as outlined in the scope document.

iv.  Malafide Intentions or Price Disruption: If it is reasonably established that the
Bidder has deliberately submitted an abnormally low bid with mala-fide intent to
manipulate prices, disrupt fair competition, or create a non-competitive market
scenario.

v. Non-Compliance with Deliverables: If the quoted rates, work methodology, or
resource commitments fail to meet the scope and quality requirements, thereby
affecting project execution, NHIT reserves the right to disqualify the Bidder at any
stage of the bidding or execution process.

NHIT, at its sole discretion, may seek additional clarifications, rate justifications, or

performance commitments from the Bidder. If the Bidder fails to provide satisfactory

explanations or evidence of feasibility, NHIT reserves the right to:
a) Disqualify the Bidder from the tender process.
b) Terminate the contract if already awarded.
c) Invoke performance security and recover damages for project risks caused due to
the non-workable bid.
d) Blacklisting the Bidder from future NHIT projects.

NHIT’s decision in assessing the workability of the bid shall be final and binding, and no
claims or disputes regarding disqualification under this clause shall be entertained.

General Provisions:

* NHIT reserves the right to evaluate the responsiveness, eligibility, and qualification
of Bidders based on the information provided in the proposal and any clarifications
sought by NHIT.

The decision to disqualify a Bidder under the above criteria shall be final and binding,
and no claims for compensation or reconsideration shall be entertained.

Disqualification for Duplicate Bids or Collusion
A bidder shall be disqualified from the RFP process, and their bid shall be summarily
rejected, if at any stage NHIT determines that:

Duplicate or Multiple Bids — The Bidder has submitted more than one bid for the same
project, either directly or indirectly, through different entities, Joint Ventures, Consortiums,
or affiliated companies, in violation of Clause 2.2.1.5.

Collusion with NHIT Employees — The Bidder is found to have engaged in direct or indirect
collusion with any NHIT employee, representative, or consultant to gain an unfair
advantage in the bidding process.
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Prohibition on Collusion Among Bidders

"Collusion Among Bidders: If NHIT determines that two or more Bidders have engaged
in any form of collusion, cartelization, price-fixing, bid rotation, or any other anti-
competitive practice to manipulate the bidding process or restrict fair competition, all
such Bidders shall be immediately disqualified from the RFP process.

In addition, NHIT reserves the right to:

a. Forfeit the Earnest Money Deposit (EMD) or Performance Security of the colluding

Bidders.

b. Blacklist the involved Bidders from future NHIT tenders for a specified period.
c. Report the collusion to relevant regulatory authorities for further legal action.

The determination of collusion shall be at NHIT's sole discretion and may be based on
direct evidence, circumstantial findings, or independent investigation. Any such
decision shall be final and binding, with no claims entertained from the affected Bidders.

Fraudulent or Manipulative Practices — The Bidder has attempted to influence the RFP
process by unethical means, including bribery, coercion, or unauthorized communication

with NHIT officials regarding bid evaluation.

If any of the above violations are detected at any stage of the RFP process or contract

execution, NHIT reserves the right to:

a) Reject the bid immediately without further evaluation.

b) Terminate the contract if already awarded.

c) Forfeit the Earnest Money Deposit (EMD) or Performance Security.
d) Blacklist the Bidder from participating in future NHIT projects.

e) Initiate legal proceedings as per applicable laws.

NHIT shall not be liable for any claims, damages, or expenses incurred by the Bidder due

to disqualification under this clause.
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4. Project Information

4.1.

4.2

4.2.1.

4.2.2.

As provided in the Contract Data Sheet

Scope of Work

The Scope of Work under this Request for Proposal (RFP) is outlined in detail in Annexure
[c2], which constitutes an integral and binding part of this document. The works to be
undertaken by the successful bidder shall align with the objectives of this RFP and
encompass activities associated with the maintenance, management, procurement, or
consultancy of road infrastructure and allied systems.

The successful bidder shall assume full responsibility for the planning, execution, and
completion of the assigned works in strict accordance with the terms and conditions set
forth in the contract agreement. This includes unwavering adherence to all applicable
technical standards, specifications, and industry best practices, ensuring compliance with
quality, safety, environmental, and statutory requirements at all stages of the project.

All works shall be executed with the highest standards of professionalism, diligence, and
efficiency, ensuring the timely delivery of services while minimizing disruptions to ongoing
operations. The bidder shall deploy appropriate and adequate resources, including skilled
personnel, equipment, and materials, to achieve the objectives outlined in the detailed
Scope of Work.

The specific obligations, deliverables, timelines, and performance metrics are
comprehensively detailed in Annexure [C2], which forms an integral and binding part of
this RFP. Bidders are required to thoroughly review, comprehend, and unconditionally
acknowledge the provisions set forth in Annexure [€2] as a mandatory prerequisite for
submitting their proposals. Non-compliance with this requirement may result in the
rejection of the proposal.

Furthermore, the bidder shall proactively address any challenges or deviations encountered
during the execution of the works, ensuring prompt communication with the contracting
authority and effective resolution of issues in alignment with the contract terms.

The Bidder is required to carefully review the entire Scope of Work to ensure they understand
all the activities and responsibilities entailed in the project execution.

Site Details and Location Maps
This section provides essential information about the project site, including site conditions,
access, and any specific challenges that may affect the execution of the works. The Bidder
must thoroughly review these details to assess the feasibility and plan for project
implementation.
Site Location: The project is located at Annexure [C4]. The exact coordinates of the site
can be found in the attached site location maps. The site is accessible via [insert access
roads] and is situated in proximity to key transport hubs, making transportation of
materials and equipment relatively easy.
Topographical and Site Conditions: The site consists of [refer Annexure [C4]. The existing
road network requires maintenance and repair works, including resurfacing, drainage
improvements, and signages.
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4.2.3. Site Restrictions: The Bidder must consider the following site-specific factors:

4.2.4.

4.2.5.

4.3.

4.3.1.

4.3.2.

4.3.3.

i. Rightof Way: Ensure access to the site without any encumbrances.
ii. Traffic Management: Special consideration must be given to managing traffic
during working hours, including diversions and road closures as necessary.
ii. Space Availability: The available area for material storage, equipment placement,
and construction camps is limited and needs careful planning.
Location Maps:

i. Detailed location maps, site layouts, and access points are provided in the
Annexure [C4] for the Bidder's reference. These maps should be reviewed
thoroughly to understand site boundaries, existing infrastructure, and areas of
work.

Pre-Construction Surveys: The Contractor is required to carry out their own survey to
verify the existing conditions of the site, including sub-soil investigations, topographic
surveys, and geotechnical assessments. These surveys will form the baseline for the
execution of the works.

The Bidder must submit a plan for the logistics and execution of works, considering the
site-specific challenges and requirements outlined above.

Environmental and Statutory Clearances

The Contractor is responsible for ensuring that all necessary environmental and statutory
clearances are obtained prior to commencing any works on the project site. This section
provides an overview of the clearances required and the expectations for compliance with
environmental and statutory regulations.

Environmental Clearances: The project must adhere to the environmental regulations set
forth by the Ministry of Environment, Forest and Climate Change (MoEFCC) and other
relevant authorities. The Contractor must ensure compliance with the following:

i.  Environmental Impact Assessment (EIA): The Contractor must obtain an EIA
approval if required for the nature and scope of the work.

i.  Air, Water, and Noise Pollution Control: The Contractor must implement measures
to mitigate air, water, and noise pollution during the construction phase in
accordance with the prescribed limits and guidelines.

iii. ~Waste Management: The Contractor must implement a waste management plan,
including the disposal of construction debris, hazardous materials, and non-
hazardous waste, ensuring compliance with local regulations.

Statutory Clearances: The following statutory clearances must be obtained by the
Contractor before work commences:

i.  Permits for Excavation and Groundwork: Approvals from local authorities for any
excavation and groundwork activities.

i. Clearance for Traffic Diversion: Approval from relevant traffic authorities for any
required road closures or diversions during the work.

iii. Land Use and Building Approvals: Any necessary approvals from local authorities
regarding land use or construction work.

Compliance and Documentation: The Contractor shall submit copies of all clearance
certificates, permits, and approvals obtained from the relevant authorities. These
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documents must be provided as part of the pre-construction documentation before the
commencement of the work.

4.3.4. Environmental Management Plan (EMP): The Contractor shall prepare an Environmental
Management Plan (EMP) that outlines the measures to be implemented to protect the
environment throughout the project lifecycle. The EMP shall include details on waste
management, pollution control, and mitigation measures for any environmental impacts
identified during the pre-construction surveys. Detailed Format for Environmental
Management Plan (EMP) is given in Section 16.

The Contractor shall be responsible for the timely acquisition of all necessary
clearances and ensuring that the work is carried out in full compliance with
environmental and statutory requirements.
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5. Terms and Conditions of Contract

5.1. General Conditions of Contract (GCC)
The General Conditions of Contract (GCC) shall govern the contractual relationship between
the Employer and the Contractor, detailing the rights, obligations, and responsibilities of both
parties. The GCC provides comprehensive terms covering scope, performance standards,
payment terms, safety measures, dispute resolution mechanisms, and termination
conditions, among other relevant provisions.

The GCC forms an integral part of this RFP and is appended as Annexure [A1] for reference.
Bidders are advised to carefully review the GCC to ensure complete understanding and
compliance. By submitting their Proposal, Bidders confirm their acceptance of the terms
outlined in the GCC, except for any deviations explicitly stated and agreed upon during the
bid evaluation process.

In case of any inconsistency between the provisions of this RFP and the GCC, the provisions of
the GCC shall prevail unless explicitly stated otherwise in the Special Conditions of Contract
(ScC) or other contractual documents.

5.2. Special Conditions of Contract (SCC)
The Special Conditions of Contract (SCC) shall supplement the General Conditions of
Contract (GCC) and shall specify project-specific requirements, terms, and obligations
applicable to the execution of the contract.

The SCC is designed to address particular aspects of the project, including but not limited to
scope variations, additional responsibilities, payment milestones, performance security,
warranties, and project timelines. In case of any conflict between the GCC and SCC, the
provisions of the SCC shall prevail to the extent of such conflict.

The detailed Special Conditions of Contract are provided as an Annexure [A2] to this RFP
document. Bidders are advised to thoroughly review the SCC and incorporate its provisions
into their bids. The SCC forms an integral part of the contract and shall be binding on all parties
upon the signing of the agreement.

5.3. Contract Data (Project-Specific Details)
The Contract Data provides essential project-specific details that supplement the General
and Special Conditions of the Contract. These details are integral to understanding the scope,
execution, and management of the contract. The Contract Data shall be referenced by all
Bidders during the preparation and submission of their Bids and by the successful Bidder
during project execution.
All relevant project-specific information, including but not limited to, the following, shall be
included in the Contract Data and annexed to this RFP:
a) Project Title and Location: A brief description of the project and its geographical location.
b) Scope of Work: Outline of key deliverables, milestones, and specific requirements.
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c) Key Dates and Timeframes: Including Bid submission deadlines, contract commencement

d)
e)

f)

date, and project completion timelines.

Payment Terms: Details regarding billing cycles, interim payments, and final settlement.
Performance Requirements: Any specific performance indicators or metrics applicable
to the project.

List of Minimum Equipment: Required machinery and tools to be owned or deployed by
the contractor, as applicable.

Quality Standards and Testing Protocols: Reference to applicable standards and
frequency of testing, if any.

Safety and Environmental Compliance: Specific safety and environmental guidelines for
the project.

Contact Points: Designated representatives for communication and coordination,
including their roles and responsibilities.

The detailed Contract Data is provided as Annexure [C1] of this RFP and forms an integral
part of the bidding documents. Bidders are advised to review the Annexure thoroughly to
ensure their Bids are compliant with the project-specific requirements. Any clarifications
regarding the Contract Data must be sought in accordance with the procedure outlined in
Clause No. [2.5 - Clarifications and Addendum] of this RFP.
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6. Design and Construction Requirements
6.1. Design Requirements
The Contractor shall ensure that all designs conform to:
i.  MoRTH Specifications for Road and Bridge Works (5th Revision) published by IRC.
ii. Relevant IRC codes and guidelines.
iii.  Relevant IS codes and standards.
Design submissions must align with the project’s functional and safety requirements,
incorporating:
i. Detailed design reports, calculations, and drawings for structural and non-structural
components.
i.  Safety provisions, environmental sustainability, and traffic management plans.
All design requirements are detailed in Annexure [C5], which includes specific parameters and
submission protocols.

6.2. Construction Requirements
All construction activities shall comply with:

i.  MORTH Specifications for Road and Bridge Works (5th Revision).

ii.  Approved project schedules and methodologies.

iii. Standards for material quality, workmanship, and safety.
The Contractor must ensure testing, quality assurance, and the use of appropriate equipment.
Non-compliance shall be subject to penalties as specified in the contract. For further details, refer
to Annexure [C6].

6.3. Technical Specifications
All technical specifications shall strictly follow:
i.  MoRTH Specifications for Road and Bridge Works (5th Revision).
ii. Relevant IRC codes for design, materials, and construction.
iii. ~ Relevant IS codes for materials, testing, and compliance.
The detailed technical specifications for the project are provided in Annexure [C7]. Any
deviations require prior approval from NHIT.

6.4. Approved Drawings (Plans, Layouts, Sections, etc.)
The project shall be executed in strict accordance with the approved drawings, which include:
i.  General Arrangement Drawings (GAD), detailed layouts, and sections.
ii.  Structural reinforcement details and material specifications.
iii.  Utility layouts and drainage systems.
The approved drawings are appended as Annexure [C8]. Any revisions or updates shall be
issued formally by NHIT.

6.5. Utility Shifting Guidelines (if applicable)
If utility shifting is part of the project scope, the Contractor shall:
i.  Follow the protocols outlined in MoRTH Specifications for Road and Bridge Works (5th
Revision) and relevant IRC/IS codes.
ii. Liaise with utility owners to minimize disruptions.
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iii.  Ensure proper safety, environmental compliance, and timely execution.
Detailed guidelines for utility shifting, including coordination protocols and safety measures, are
provided in Annexure [A4].

Note

All technical specifications, drawings, and guidelines shall adhere to the latest editions of MORTH
Specifications for Road and Bridge Works (5th Revision), relevant IRC codes, and IS codes.
Annexures referenced in this section are integral to the RFP document.
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7. Quality Assurance and Control Requirements
7.1. sStandards to be Adhered to (MoRTH, IRC, IS, etc.)
Standards to be Adhered to
The Contractor shall strictly follow the latest versions of the following standards for all aspects of
quality assurance and control:
1. MoRTH Specifications for Road and Bridge Works (5th Revision):
i. Clause No. 900, which comprehensively addresses quality management and
control measures for road and bridge works.
2. RelevantIRC Codes:
i.  For design, materials, and construction practices.
3. Relevantls Codes:
i.  For testing methods, material standards, and compliance procedures.
All testing, inspections, and certifications shall conform to the guidelines outlined in these codes.
Where discrepancies arise, the most stringent requirement shall prevail.

7.2. Contractor's QA/QC Obligations
The Contractor is required to implement a robust QA/QC plan as per Clause No. 900 of the MORTH
Specifications for Road and Bridge Works (5th Revision), which includes but is not limited to:
1. Establishment of a QA/QC System:
i. Develop and submit a comprehensive QA/QC plan for approval prior to the
commencement of works.
i. Designate a dedicated QA/QC manager and support team responsible for quality
management.
2. Material Testing and Certification:
i.  Conduct all material testing in accordance with the relevant IRC and IS codes.
i. Submit test results and certifications from approved laboratories as per project
requirements.
3. Inspection and Approval:
i.  Facilitate inspections by the Engineer or authorized representatives at all stages of
work.
ii.  Obtain prior approval for materials, equipment, and methodologies before use or
implementation.
4. Documentation and Reporting:
i.  Maintain detailed records of all QA/QC activities, including test reports, inspection
logs, and certifications.
ii.  Submit periodic quality reports to the Engineer for review and verification.
5. Rectification of Defects:
i. Address any defects or non-compliance issues promptly as identified during
inspections or audits.
ii. Ensure that rectification measures conform to the approved standards and
specifications.
6. Site Laboratory and Testing Facilities:
i.  Establish a fully equipped site laboratory to conduct routine tests.
i.  Ensure availability of trained personnel to perform and validate tests as required.
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Failure to comply with QA/QC obligations may lead to penalties, suspension of work, or
termination of the contract, as deemed appropriate by the Employer.
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8. Health, Safety, and Environmental (HSE) Guidelines
This section establishes the mandatory Health, Safety, and Environmental (HSE) guidelines that
the Contractor must adhere to during the execution of the project. The Contractor is obligated to
implement appropriate measures to ensure the safety of workers, the protection of the
environment, and compliance with statutory regulations.

8.1. HSERequirements
The Contractor shall be responsible for ensuring the health, safety, and welfare of all persons
employed or engaged in the performance of the work. Additionally, the Contractor must take all
necessary precautions to protect the environment, ensure the safety of the general public, and
minimize disruptions to traffic and nearby properties. Strict adherence to traffic management
protocols, construction best practices, and all applicable health, safety, and environmental (HSE)
regulations is mandatory. The Contractor shall comply with NHIT's HSE Policy & Requirements as
detailed in Annexure [A5] of this RFP throughout the project duration.
The following HSE guidelines must be strictly adhered to throughout the project duration:

. General HSE Obligations:

i.  The Contractor shall implement all necessary measures to safeguard the health
and safety of workers, visitors, and any other persons who may be affected by the
project activities.

i.  The Contractor shall provide and maintain a safe working environment, free from
recognized hazards that could cause injury or iliness. The working conditions shall
comply with all applicable national and international standards, including but not
limited to the Factories Act, 1948, The Environment Protection Act, 1986, The
Occupational Safety, Health and Working Conditions Code, 2020, and
International Labour Organization (ILO) standards.

iii. ~ The Contractor shall conduct risk assessments regularly and take proactive steps
to mitigate any identified risks. All work practices shall be reviewed periodically to
ensure compliance with the latest safety regulations and standards.

2. Health and Safety Procedures:

i.  The Contractor shall establish a Health and Safety Management Plan (HSMP)
before commencing work, detailing the procedures and controls to be
implemented. The HSMP shall include procedures for emergency response, first aid,
medical services, and accident reporting.

i. The Contractor shall provide personal protective equipment (PPE) to all workers
and ensure its proper use. PPE includes, but is not limited to, helmets, safety boots,
gloves, goggles, ear protection, and high-visibility clothing.

iii. ~ The Contractor shall ensure that all workers are adequately trained on health and
safety protocols, emergency procedures, and the proper use of equipment. Regular
safety drills and training sessions must be conducted and documented.

iv. A Health and Safety Officer shall be appointed to oversee the implementation of
the HSMP and ensure compliance with all safety regulations. The Health and Safety
Officer will be responsible for reporting safety violations and making
recommendations for corrective actions.

3. Emergency Preparedness:
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i. The Contractor shall establish emergency response procedures for various
contingencies, including fire, medical emergencies, natural disasters, and
accidents. These procedures must be communicated to all personnel, and
emergency response drills shall be conducted periodically.

ii. A first-aid kit and emergency medical services shall be readily available at the
worksite. The Contractor must ensure that all workers are familiar with the location
of the emergency facilities and the procedures for requesting emergency
assistance.

4. Reporting and Record-Keeping:

i.  The Contractor shall maintain comprehensive records of all health and safety
incidents, including accidents, injuries, near-misses, and corrective actions taken.
These records must be submitted regularly to the Employer for review.

i. In case of any significant accident or incident, the Contractor shall provide an
immediate report to the Employer and the relevant authorities, along with a
detailed investigation into the cause and corrective measures.

5. Subcontractor Compliance:

i.  The Contractor shall ensure that all subcontractors engaged in the project adhere
to the same high standards of health and safety. The Contractor shall be
responsible for ensuring that subcontractors comply with the HSE requirements
and shall monitor their performance accordingly.

6. Non-Compliance Penalties:

i.  Failure to comply with the HSE guidelines may result in penalties, work stoppages,
or contract termination. The Employer reserves the right to take corrective action in
case of persistent non-compliance.

8.2. Environmental Management Plan (EMP)
The Contractor shall prepare and implement an Environmental Management Plan (EMP) to
ensure the project is executed in a manner that minimizes environmental impact. The EMP shall
detail the specific actions to be taken to mitigate adverse environmental effects arising from the
project and ensure compliance with environmental regulations. Detailed Format for
Environmental Management Plan (EMP) is given in Section 16.

1. General Environmental Obligations:

i.  The Contractor shall comply with all relevant environmental laws, regulations, and
guidelines, including those set by the Ministry of Environment, Forest and Climate
Change (MoEFCC), the Environmental Protection Act, 1986, and State Pollution
Control Boards. The EMP must be designed in accordance with these regulations
to minimize pollution and protect natural resources.

ii. The EMP must include provisions for environmental monitoring and compliance
audits to assess the project’s adherence to environmental standards and
regulations.

2. Mitigation of Environmental Impacts: The EMP shall address the following environmental
impacts, among others:
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Air Quality: Measures to control dust, emissions from vehicles, and other pollutants
during construction activities. Dust suppression techniques, such as water spraying
and the use of dust barriers, shall be implemented.

Water Quality: The Contractor shall ensure that water bodies in and around the
project area are protected from contamination due to construction activities.
Measures shall be taken to manage runoff, prevent spillage of hazardous materials,
and treat wastewater as per legal requirements.

Waste Management: The Contractor shall implement a waste management
strategy that includes the collection, segregation, recycling, and disposal of waste
materials. Hazardous and non-hazardous wastes must be handled separately,
with proper disposal methods to avoid environmental harm.

Noise and Vibration: The Contractor shall take necessary precautions to limit noise
and vibration levels at the site. The use of noise barriers, the maintenance of
machinery, and compliance with permissible noise limits shall be part of the
mitigation measures.

Ecological Impact: If the project site affects flora and fauna, the EMP shall include
a detailed plan for the conservation of biodiversity, including the protection of
existing vegetation, wildlife, and endangered species.

3. Monltorlng and Compliance:

The Contractor shall conduct regular environmental monitoring to assess the
effectiveness of the mitigation measures and identify any unforeseen
environmental impacts.

Environmental audits shall be conducted at regular intervals, and the Contractor
shall submit the results of these audits to the Employer.

The Contractor shall cooperate with the authorities and provide access to the site
for inspection of environmental compliance.

4. Waste Disposal and Resource Management:

The Contractor shall ensure the proper disposal of construction debris and
hazardous materials in compliance with relevant environmental guidelines.

The EMP shall include measures for resource conservation, such as energy-efficient
construction methods, use of sustainable materials, and water conservation during
the execution of the project.

5. Emergency Response for Environmental Incidents:

In the event of an environmental accident, such as a chemical spill or fuel leak, the
Contractor shall have a response plan in place, including immediate containment
measures, notification procedures, and mitigation actions. The Employer shall be
notified immediately, and corrective actions must be taken to prevent further
damage.

6. EnwronmentuITrulnlng

The Contractor shall provide environmental awareness training to all workers and
subcontractors involved in the project. This training shall focus on the importance
of environmental protection, waste management, and the proper use of
equipment to minimize environmental impacts.

7. Reporting and Documentation:
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i. The Contractor shall maintain detailed records of all environmental activities,
including waste management, emissions control, and monitoring results. These

records shall be made available to the Employer and relevant authorities upon
request.

8. Compliance Audits:

i. The Employer reserves the right to conduct independent environmental
compliance audits, at their discretion, to assess the Contractor's adherence to the

EMP. If the Contractor is found to be non-compliant, corrective measures shall be
required within a specified time frame.

Page 57 of 85




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
[Bareilly Sitapur/Highways
Street-Light

Request for Proposal for
& Highway Streetlights

9. Financial Proposal
9.1. Format for Financial Bid Submission

Financial Proposal
(On the Letterhead of the Bidder)

From:
<Name, Designation, Address and Contact details of the Bidder>

To:

Mr. [name & designation shall be as specified in Contract Data Sheet]
NHIT Southern Projects Private Limited

Unit No.: 325, 3rd Floor, D21 - Corporate Park

Sector-21, Dwarka, Delhi - 110077

Subject: Financial Proposal for Request for Proposal (“RFP”) issued by NHIT Southern Projects
Private Limited (NSPPL) for Engagement of Agency/Firm for electrical improvement works of
Highway Street Lights & Toll Plaza on four-lane of Bareilly - Sitapur Road Section NH-30 (Oid
NH-24) with a total length of 157.590 Km in the State of Uttar Pradesh. Tender No. NSPPL/FY26-
27/RFP [Bareilly Sitapur/Highways Street-Light.

Financial Offer
The financial offer, inclusive of all costs except GST, is presented below:

Sr. No. Particulars Amount (INR)
1 Refer Annexure [C3] - Bill of Quantities

Name & Signature of Bidder’s Authorized Signatory Date:

Instructions for Bidders
1. The financial offer must be quoted in Indian Rupees, limited to two decimal places, and
shall remain firm throughout the contract period.
2. The quoted fee must be inclusive of all charges except GST, which will be paid as
applicable. Taxes should be shown separately while submitting invoices for payment.
3. Withholding taxes, as applicable, will be deducted at the time of payment.
4. A detailed BoQ with cost breakup should accompany this proposal.

9.2. Payment Schedule
The payment schedule for the works shall be governed by the provisions outlined in the Contract
Data Sheet and shall conform to the terms specified in the General Conditions of Contract (GCC)
and Special Conditions of Contract (SCC). Payments may be structured as either Milestone-
Based or BoQ-Based, as defined in the Contract Data.
¢ Milestone-Based Payments: Payments shall correspond to the measurable and certified
completion of specific activities or project milestones, as defined in the approved Scope
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of Work and the agreed construction program. The certification of milestones by the
Engineer/Authority’s Representative shall be mandatory for processing payment claims.
¢ BoQ-Based Payments: Payments shall be made against the actual quantities of work
executed, measured, and certified as per the mode of measurement specified in the
Contract Data and BoQ. The contractor shall submit Interim Payment Certificates (IpCs)
based on quantities executed, supported by appropriate documentation, including
detailed measurement sheets and verification reports. Payment shall be made at the
agreed unit rates for the items specified in the BoQ, subject to the terms of the Contract.
For both methods, advance payments, if applicable, shall be disbursed upon submission of an
acceptable Advance Payment Bank Guarantee. Deductions for retention money, performance
securities, liquidated damages, and any other amounts stipulated in the Contract shall apply
uniformly.
The final payment shall be released upon successful completion of all contractual obligations,
including rectification of defects during the Defects Liability Period (DLP), submission of "As-Built
Drawings,” and certification of the Final Payment Certificate by the Engineer/Authority’s
Representative. Payments shall be processed within the timelines specified in the Contract and
shall be subject to compliance with all contractual conditions.

9.3. Bill of Quantities

The Bill of Quantities (BoQ) provided in the Annexure [C3] forms an integral part of the Contract
and specifies the estimated quantities, unit rates, and total cost for each item of work. The
contractor is required to execute the works strictly in accordance with the BoQ, the drawings, and
the technical specifications outlined in the Contract.

The quantities mentioned in the BoQ are indicative and subject to variations as per the provisions
of the GCC. The contractor shall not execute quantities beyond the variation limits stipulated in
the Contract Data without prior written approval from the Authority.

The Engineer/Authority’s Representative shall certify all measurements and variations in
accordance with the specified mode of measurement. Payment for items shall be made at the
agreed unit rates for the actual work done, as certified.

The contractor shall ensure proper documentation and submission of records, including daily
progress reports, to support all claims under the BoQ. Any disputes related to measurements or
quantities shall be resolved as per the provisions of the Dispute Resolution Mechanism in the
Contract.

9.4. Right to Renegotiate or Re-Tender

The Client reserves the right to renegotiate the prices or initiate a separate tendering process if
the total contract value or the executed quantities exceed the limits specified in the Contract Data
Sheet. In the event that no such limits are provided in the Contract Data Sheet, the limit shall be
125% of the total contract value and 125% for any specific item.
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The Contractor shall not claim any automatic entitliement to execute additional quantities beyond
the agreed contractual limits. Any renegotiation or additional award shall be subject to mutual
agreement and approval by the Client.

9.5. Taxation Details

The Contractor shall be solely responsible for the payment of all applicable taxes, duties, levies,
and other statutory charges, whether existing or arising during the Contract period, except for
Goods and Services Tax (GST), which shall be paid separately by the Authority at the prevailing
rates.

The Contractor shall issue GST-compliant tax invoices for every claim, incorporating their valid
GST Registration Number and the applicable GST rates. Any input tax credits availed by the
Authority shall be adjusted against payments due to the Contractor. Failure to comply with GST
regulations, including timely submission of invoices and returns, shall result in penalties as
provided under the governing laws and the Contract.

The Contractor shall indemnify the Authority against any liabilities, losses, or penalties arising out
of non-compliance with applicable tax laws. If there is any change in applicable tax laws or the
introduction of new taxes during the Contract period, such changes shall be dealt with in
accordance with the GCC.

It shall be the Contractor’s obligation to ensure compliance with all statutory requirements and
provide evidence of tax deposits upon request by the Authority. Any tax-related disputes shall be
handled in accordance with the provisions of the Contract and the applicable laws of the
jurisdiction.

10. Performance and Security Documents

10.1. Performance Security Template (Annexure [B2])

The Contractor shall furnish a Performance Security in the form of an unconditional and
irrevocable Bank Guarantee issued by a Scheduled Commercial Bank in India or any other bank
acceptable to the Authority, in the format provided in the Contract Data. The Performance Security
shall be submitted within the timeline stipulated in the Letter of Acceptance (LOA) and prior to the
signing of the Contract Agreement.

The amount of the Performance Security shall be equivalent to the percentage of the Accepted
Contract Amount as specified in the Contract Data and shall remain valid until the expiry of the
Defects Liability Period (DLP) or any extension thereof, including an additional claim period of 60
(sixty) days.

In the event of the Contractor's failure to perform any of its obligations under the Contract, the
Authority shall have the right to invoke the Performance Security, either in part or in full, without
prior notice to the Contractor. Such invocation shall not absolve the Contractor from its
contractual obligations or liabilities.

Page 60 of 85




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
[Bareilly Sitapur/Highways
Street-Light

Request for Proposal for
& Highway Streetlights

The Contractor shall ensure that the Performance Security is renewed or replaced as and when
required, to maintain its validity as per the Contract terms. Failure to maintain valid Performance
Security shall be treated as a material breach, entitling the Authority to take appropriate action,
including termination of the Contract.

10.2. Bank Guarantee Template (for Advance Payment) (Annexure [B3])

If an advance payment is agreed upon, the Contractor shall furnish an Advance Payment Bank
Guarantee (APBG) in the prescribed format provided in the Contract Data. The APBG shall be
issued by a Scheduled Commercial Bank in India or any other bank acceptable to the Authority,
and it shall be equivalent to the amount of the advance payment sanctioned under the Contract.

The APBG shall be unconditional and irrevocable, ensuring repayment of the advance payment
in the event of default by the Contractor. The guarantee shall remain valid until the advance
payment is fully adjusted against interim payments or until the date specified in the Contract
Data, whichever is earlier.

The Authority shall have the right to invoke the APBG, either partially or fully, if the Contractor fails
to utilize the advance payment for the intended purpose, defaults in executing the Works, or
breaches any terms of the Contract.

The advance payment shall be recovered progressively from the Contractor’s Interim Payment
Certificates (IPCs) as per the recovery schedule specified in the Contract Data. The recovery of
the advance payment shall commence from the first IPC and shall be completed before the value
of work executed reaches 80% of the Accepted Contract Amount.

The Contractor shall ensure timely renewal or extension of the APBG to maintain its validity as
required under the Contract. Any failure to provide or maintain a valid APBG shall result in
suspension of payments to the Contractor and may lead to termination of the Contract.

1. Supplementary Information for Bidders

1.1. Draft Contract Agreement
The Draft Contract Agreement forms an integral part of this Request for Proposal (RFP)
document. It outlines the comprehensive terms and conditions governing the execution of the
project, including but not limited to, the obligations of the parties, payment terms, scope of
work, timelines, quality assurance requirements, performance security, and provisions for
dispute resolution.
The Draft Contract Agreement is attached as Annexure [C9] for reference and must be
carefully reviewed by all bidders to ensure full understanding and compliance. Any deviations
or modifications to the terms of the Draft Contract Agreement will not be entertained post-
award unless expressly agreed upon by the Authority.
By submitting their bids, bidders confirm their unconditional acceptance of the terms and
conditions stipulated in the Draft Contract Agreement. The successful bidder will be required
to execute this agreement in its present form, subject to any project-specific amendments as
notified by the Authority.
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1.2. List of Approved Vendors (wherever applicable)
The List of Approved Vendors, as specified by the NHIT, comprises manufacturers, suppliers,
and service providers approved for the procurement of materials, equipment, and services
required for the project. This list ensures compliance with prescribed quality standards,
enhances reliability, and promotes efficiency in project execution.
The successful bidder shall procure materials and services exclusively from the vendors listed
in Annexure [A3], unless prior written approval is obtained from the Authority for alternate
vendors. Any deviation from this requirement without authorization may result in penalties or
other remedial actions as deemed appropriate by the Authority.
The bidders are advised to review the List of Approved Vendors in Annexure [A3] to assess
the availability and suitability of vendors for the project's specific requirements. This list is
subject to periodic revisions, and the Authority reserves the right to amend or update the list
during the execution of the contract, as necessary.

1.3. Dispute Resolution Mechanism (Clause No. 18 of GCC)

Dispute Notification and Procedure
The Contractor shall notify the Client in writing within 7 days of the occurrence of any
dispute, difference, or claim that requires resolution. The notice should clearly detail the
nature of the dispute, relevant facts, and the legal or factual basis for the claim. Upon
receipt of the dispute notice, the Client and Contractor shall engage in discussions for a
period not exceeding 30 days to attempt an amicable settlement.

11.3.1. Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the
Contractor in connection with or related to the Contract, the parties shall first attempt to
resolve such dispute amicably through mutual consultation and negotiation. The party
initiating the dispute (the "Notifying Party”) shall notify the other party in writing, clearly
outlining the nature and scope of the dispute. Both parties shall make all reasonable
efforts to settle the dispute, amicably, within 30 days from the date of notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO shall be
final and binding on both parties. Should the decision of the Client's CEO not be
acceptable, and the dispute persists, the matter shall proceed to the Dispute Resolution
process as outlined below.

1.3.2. Dispute Resolution Board (DRB)
If the dispute remains unresolved after the amicable settlement period, the dispute shall
be referred to a Dispute Resolution Board (DRB).

a) The DRB will be constituted solely from the senior management team of the Client
at its Head Office (HO). No external person or third party will be involved in this
process.

b) The DRB shall be tasked with reviewing the dispute and providing a
recommendation or resolution within 45 days from the date the dispute is referred
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to it. The decision of the DRB shall be binding on both parties unless challenged
under the Arbitration Clause No. 11.3.4 below.

c) In the event the DRB fails to resolve the dispute within the prescribed time, or if
either party is dissatisfied with the DRB’s decision, the dispute will proceed to
arbitration.

1.3.3. Arbitration

b)

11.3.4.

1.3.5.

11.3.6.

If the dispute remains unresolved after mediation, the dispute shall be referred to and
resolved through arbitration in accordance with the provisions of the Arbitration and
Conciliation Act, 1996, as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be
conducted by a sole arbitrator appointed by the Client.

In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be
appointed. One arbitrator shall be appointed by the Client, one by the Contractor, and the
third arbitrator shall be appointed by the two previously appointed arbitrators. In case the
two arbitrators fail to agree on the appointment of the third arbitrator, the third arbitrator
shall be appointed by the relevant arbitration institution in New Delhi.

The arbitration proceedings shall be held in New Delhi, India, and the language of
arbitration shall be English. The arbitrator’s decision shall be final and binding on both
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally by the
parties unless otherwise awarded by the arbitrator.

Jurisdiction and Venue
The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal
proceedings arising from or relating to the Contract. Both parties expressly consent to the
jurisdiction of the courts at Delhi for the purpose of enforcement of any judgment or award.

Interim Relief
Notwithstanding the above, either party may seek interim relief from a court of competent
jurisdiction at any time before or during the dispute resolution process, in order to preserve
its rights or prevent any irreparable damage or harm.

No Suspension of Work
The Contractor shall continue with the performance of its obligations under the Contract,
including the Works, during the dispute resolution process unless the Client has issued a
formal suspension order. Non-payment of money or non-performance of obligations by
the Client shall not relieve the Contractor of its responsibilities to continue the work.

11.4. List of Applicable Laws and Standards

The execution of this project, including all associated works, obligations, and deliverables,
shall conform to the following applicable laws, regulations, and standards. The list
provided herein is exhaustive but not limited to the mentioned items. It shall be the
contractor’'s responsibility to ensure compliance with all applicable statutory and
technical requirements, whether explicitly mentioned or not:
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11.4.1. Applicable Laws:
11.4.1.1. General and Contractual Laws:

The Indian Contract Act, 1872
The Arbitration and Conciliation Act, 1996

11.4.1.2. Labour and Employment Laws:

The Minimum Wages Act, 1948

The Payment of Wages Act, 1936

The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952
The Workmen’s Compensation Act, 1923

The Contract Labour (Regulation and Abolition) Act, 1970

The Building and Other Construction Workers' Welfare Cess Act, 1996.

11.4.1.3.Taxation Laws:

The Goods and Services Tax (GST) Act, 2017
The Income Tax Act, 1961

1.4.1.4. Environmental Protection Laws:

The Environment (Protection) Act, 1986
The Water (Prevention and Control of Pollution) Act, 1974
The Air (Prevention and Control of Pollution) Act, 1981

1.4.1.5. Transport and Safety Laws:

The Motor Vehicles Act, 1988
The Factories Act, 1948

11.4.1.6. Any other laws, regulations, or rules:

Any additional laws, rules, or guidelines enacted by the Government of Indiqg,
State Governments, or relevant statutory bodies that are applicable to this
project.

11.4.2. Standards and Technical Specifications:
11.4.2.1.National Standards:

Specifications for Road and Bridge Works (Latest Revision), Ministry of Road
Transport and Highways (MoRTH)

Indian Roads Congress (IRC) Standards and Guidelines
Bureau of Indian Standards (BIS) relevant to construction, material
specifications, and safety

1.4.2.2. International Standards (if specified):

ISO standards for quality, safety, and management systems
ASTM or EN standards for material testing and equipment where applicable

1.4.2.3. Project-Specific Standards:

Any additional standards explicitly mentioned in the RFP, contract documents,
or technical schedules.

11.4.3. Contractor’s Responsibility:
It is the contractor’'s responsibility to ensure strict compliance with all applicable laws,
standards, and guidelines, whether listed above or otherwise applicable by the nature of

the project.

1N.4.4. Jurisdiction and Dispute Resolution (Clause No. 17 of GCC):
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This Agreement shall be governed by, and construed in accordance with, the laws of India.
The parties hereby agree that any disputes, claims, or controversies arising out of or in
connection with this Agreement, including its validity, interpretation, enforcement, or
performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, India.
The parties consent to the jurisdiction of the courts of New Delhi and waive any objections
based on venue or forum non convenience. All legal proceedings under this Agreement
shall be conducted in the English language.

1.5. Pre-Bid Meeting Minutes (if issued as an addendum)
The Procuring Authority shall convene a Pre-Bid Meeting as specified in the Contract Data
Sheet to address any queries or clarifications raised by the prospective Bidders regarding the
RFP documents. The minutes of the Pre-Bid Meeting, including responses to the queries and
any amendments to the RFP, if applicable, shall be recorded and circulated to all Bidders who
have downloaded or purchased the RFP.
The Pre-Bid Meeting Minutes shall form an integral part of the RFP documents and shall be
binding on all Bidders. Bidders are advised to review the minutes and ensure that their
proposals are in conformity with the clarifications and amendments issued. No separate
communication shall be entertained on matters addressed in the Pre-Bid Meeting Minutes.
Any updates to the RFP pursuant to the Pre-Bid Meeting shall be issued through an Addendum
and published as per the procedure outlined in Clause No. 2.5 for
Amendments/Communications.

1.6. Corrigendum/Addendum to RFP (if issued)

The Procuring Authority reserves the right to amend, modify, or supplement the RFP

documents at any stage prior to the submission deadline. Such amendments, modifications,

or supplements shall be issued in the form of a Corrigendum or Addendum.

The Corrigendum/Addendum to the RFP shall be uploaded on the official website as specified

in the Data Sheet and/or communicated to all Bidders who have purchased or downloaded

the RFP. Bidders are advised to regularly visit the official website and review all issued

Corrigendum/Addendum to stay updated.

The procedure for issuing Corrigendum/Addendum shall be as follows:

a) Any clarifications, modifications, or changes to the RFP shall be recorded in writing and
approved by the competent authority of the Procuring Authority.

b) A formal notification of the Corrigendum/Addendum, along with the updated sections of
the RFP, shall be published on the official website and circulated to registered Bidders.

c) The Corrigendum/Addendum shall form an integral part of the RFP and be binding on all
Bidders.

d) The timeline for submission of bids may be extended if the nature of the
Corrigendum/Addendum necessitates additional preparation time for Bidders, at the sole
discretion of the Procuring Authority.

No further communication on issued Corrigendum/Addendum shall be entertained. It is the

sole responsibility of the Bidders to ensure compliance with the updated RFP requirements.
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12. Information Required to Evaluate the Bid Capacity
12.1. Calculation of “A” and “C"

To determine the value of “A” and “C” for Bid Capacity evaluation under Clause 2.2.7 (Bid Capacity
Calculation), the bidder must provide details of Civil Engineering Works undertaken in respect of
EPC Projects (Turnkey Projects | Item Rate Contracts /| Construction Works) during the last three
financial years. The amount of bonus received, if any, shall be indicated separately.

The Net Value Excluding Bonus shall be derived as (3) = (1) - (2).

Sl. | Financial Value of Civil Engineering | Amount of Net Value Excluding

No. | Year Works in EPC Projects (2 | Bonus (2 Bonus (2 Crores) (3) =
Crores) (1) Crores) (2) (1) -(2)

1 |2023-
24/2023

2 | 2022-
23/2022

3 | 2021-22/2021

The maximum value of projects undertaken in a single financial year from the last three years,

excluding any bonus amount, is ______ Crores (Rupees ______ __________________ ).
This value, updated to the price level of the year indicated in Appendix, is calculated as follows:
g _ Crores x ______ (Updation Factor as per Appendix) =2 ______ Crores (Rupees

The total amount of bonus received, if any, in EPC Projects during the last three years (updated to
the price level of the year indicated in Appendix) is as follows:

Sl. Financial Year [ | Amount of Bonus | Updation Updated Amount of Bonus
No. | Calendar Year (2 crores) (1) Factor (2) (2 crores) (3)=(1) x (2)
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110
Total (C)

12.2. Calculation of “B”
The bidder must provide details of all existing commitments and ongoing works to be completed
in the next 9 months.

Sl. | Nam | % Date of | Constru | Contra | Value | Balance | Antici | Balance
N | e of | Particip |Issue ction ct of Value of | pated | Value of
o. | Proj | ation of | of LOA/[ | Period Value Work | Work to | Date | Work at
ect [ | Bidderin | Date of | as per | as per | Comp | be of 2023-
Wor | Project Openin | Agreem | Agree leted | Complet | Comp | 24/2023
k g of | ent/LOA ment || (2 ed (2 | letion | Price
Financi LOA (Z | Crore | Crores) Level (2
al Bid / Crores) | s) (1) Crores)
Date of (2) = (1)
Start / x
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1

2

3
Tota
I

The Updation Factor to be applied is as follows:

Sl.No. | Financial Year [ Calendar Year Updation Factor
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110

The bidder must provide a verified statement of all existing commitments, awarded works, and
anticipated value of work to be completed during the construction period of the project for which
the bid is invited. This statement must be countersigned by the Client or its Engineer-in-Charge
(not below the rank of Executive Engineer) for EPC Projects or by the Concessionaire /
Authorized Signatory of SPV for BOT Projects.

No awarded or ongoing work has been excluded from this statement for M/s
, either individually or in a Joint Venture with M/s and

Mfs , as on the bid due date of this RFP.
Note
i. If the balance period of construction is less than the construction period of the project for
which the bid is invited, the full contract value as per Agreement/LOA shall be mentioned.
i. If the balance period of construction is more than the construction period of the project
for which the bid is invited, only the anticipated value of work to be completed shall be
mentioned.
iii. If the anticipated value of work to be completed is not provided, the proportionate value
shall be considered while evaluating the Assessed Available Bid Capacity.
Date: L __
Place
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13. Miscellaneous Provisions
13.1. Force Majeure Clause No. (Clause No. 19 of GCC)

13.1.1.

13.1.2.

13.1.3.

13.1.4.

13.1.5.

Definition
Force Majeure shall mean any extraordinary event or circumstance beyond the
reasonable control of the affected party that prevents or delays the performance of
its contractual obligations. These events may include, but are not limited to, acts of
God, natural disasters (such as floods, earthquakes, or storms), acts of war, terrorism,
riots, civilcommotion, government orders, pandemics, or any other unforeseen event
that cannot be mitigated through reasonable diligence.
Notification
The party affected by a Force Majeure event shall notify the other party in writing
within seven (7) days of the occurrence of such an event, providing reasonable
details of its nature, likely duration, and impact on performance. Failure to notify
within this period may result in the loss of the right to claim Force Majeure relief.
Consequences of Force Majeure
(a) The obligations of the affected party shall be suspended for the duration of the
Force Majeure event, to the extent that they are directly impacted by it.
(b) Both parties shall use all reasonable efforts to mitigate the effect of the Force
Majeure event and resume performance of their obligations as soon as practicable.
(c) If the Force Majeure event continues for a period exceeding ninety (90) days,
either party may terminate the contract upon written notice to the other party.
Exclusions
Force Majeure shall not include:
(a) Any event caused by the negligence or intentional act of the affected party.
(b) Economic hardship, changes in market conditions, or lack of funds.
Extension of Time
If the Contractor's performance is delayed due to a Force Majeure event, the
Contractor shall be entitled to an extension of time equivalent to the period of delay,
subject to approval by the Client.
Payments During Force Majeure
The Contractor shall not be entitled to claim compensation or additional payments
due to Force Majeure events unless explicitly agreed upon in the contract or otherwise
required under applicable law.
Final Determination
Any disputes regarding the application of this Clause No. shall be resolved in
accordance with Clause No. 18 of GCC (Dispute Resolution).

13.2. Termination Conditions (Clause No. 20 of GCC)

13.2.1.

Termination by the Client

The Client may terminate the Contract, in whole or in part, with immediate effect or after a
specified notice period, in the following circumstances:

13.2.2.

Non-Performance: If the Contractor fails to meet contractual obligations, including
delays or substandard performance, after receiving a written notice to cure the breach
within a period specified in the Contract.
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13.2.3. Breach of Terms: In case of material violation of any terms or conditions of the Contract,

13.2.4.

13.2.5.

13.2.6.

13.2.7.

including but not limited to safety standards, statutory compliance, or quality assurance
requirements.

Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings, or
undergoes dissolution, liquidation, or similar financial distress events.

Force Majeure: If Force Majeure conditions continue for more than ninety (90) days,
making further performance impracticable.

Convenience of the Client: The Client reserves the right to terminate the Contract for
convenience, provided reasonable compensation for work performed up to the date of
termination is made.

Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract,
either in whole or in part, by giving written notice. Default includes the following:

a)

b)

b)

c)

Non-Performance: Failure to meet key contractual obligations, including delays in
execution or substandard work, despite receiving a notice to cure within a period specified
in the Contract.

Breach of Terms: Failure to comply with any material provisions of the Contract, including
statutory, safety, or quality assurance requirements.

Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy,
liquidation, or similar financial distress, or any situation that materially impacts its ability
to fulfil its obligations under this Contract.

Upon such termination, the following shall apply:

Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature of
the default. The Contractor will be granted a cure period of 15 days (or as specified in the
Special Conditions of Contract) to remedy the default. Failure to rectify the default within
the cure period will lead to immediate termination.

Penalties and Compensation: The Client may impose penalties of up to 10% of the
Contract value for non-performance or failure to meet standards. The Contractor shall be
liable to compensate the Client for any costs incurred due to the default, including but not
limited to the cost of procuring alternate contractors to complete the work.
Withholding of Payments: The Client has the right to withhold payments corresponding
to incomplete, defective, or unsatisfactory work performed prior to termination.

Termination under this Clause No. is without prejudice to any other legal or contractual rights
available to the Client, including claims for damages and performance guarantees.

13.2.9.

Termination by the Contractor

The Contractor may terminate the Contract by providing a written notice, subject to
fulfilling its obligations until the termination date, in the following circumstances:
Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One

Hundred & Eighty (180) days after they become due, despite receiving written notice.

Client Hindrance: If the Client repeatedly obstructs the Contractor’'s performance by

failing to provide access, approvals, or other essential resources as specified in the Contract.

Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering

performance impossible.
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13.2.10. Procedure for Termination

Notice of Intent: A party initiating termination shall issue a formal written notice detailing
the grounds for termination and the intended termination date, allowing a minimum of thirty
(30) days for remedial action unless otherwise specified.

Efforts to Resolve: The parties shall engage in good-faith discussions during the notice
period to address and resolve the stated issues.

Confirmation of Termination: If the issues remain unresolved by the end of the notice
period, the initiating party shall issue a final termination notice, effectively ending the Contract.

13.2.11. Post-Termination Obligations
Cease Work: The Contractor shall cease all work immediately except for activities required
to protect the works already executed or to comply with statutory obligations.
Return of Assets: All equipment, materials, designs, and other assets belonging to the
Client shall be returned or securely handed over within seven (7) days of termination.
Payments: The Client shall settle payments for verified work performed up to the
termination date, subject to deductions for any damages, penalties, or liabilities.

13.2.12. Liabilities Upon Termination

Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of
equipment, and site clearance unless otherwise agreed.

Client’s Liabilities: In cases of termination for convenience, the Client shall pay reasonable
compensation for expenses directly attributable to the termination. Reasonable compensation
is limited to:

Costs for completed works and verified quantities based on contract rates.

Documented and substantiated costs for materials procured specifically for the project,

provided these materials are handed over to the Client.

Actual and reasonable costs incurred for demobilization and site clearance.
Compensation shall exclude anticipated profits on unexecuted work, costs due to the
Contractor's default, and any claims not supported by documentary evidence. Total
compensation shall not exceed 10% of the original contract value. Claims for
compensation must be submitted within 30 days of termination with all supporting
documents, subject to verification by the Client.

13.2.13. Survival of Provisions
The provisions relating to confidentiality, indemnities, dispute resolution, warranties, and
any other obligations expressly stated to survive termination or expiration of this
Agreement shall remain in full force and effect.

13.2.14. Dispute Arising from Termination
Any disputes related to or arising from termination shall be resolved as per Clause No. 18
of GCC (Dispute Resolution).
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13.3. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of India.
The parties hereby agree that any disputes, claims, or controversies arising out of or in
connection with this Agreement, including its validity, interpretation, enforcement, or
performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, India.
The parties consent to the jurisdiction of the courts of New Delhi and waive any objections
based on venue or forum non convenience. All legal proceedings under this Agreement

shall be conducted in the English language.
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14. Undertaking

Undertaking
(On the Letterhead of the Bidder)
To be submitted with the Technical Bid

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited (NSPPL) for
Engagement of Agency/Firm for electrical improvement works of Highway Street Lights & Toll
Plaza on four-lane of Bareilly — Sitapur Road Section NH-30 (Old NH-24) with a total length of
157.590 Km in the State of Uttar Pradesh. Tender No. NSPPL/FY26-27/RFP[Bareilly
Sitapur/Highways Street-Light.

We undertake that:

1. Validity of Proposal:
The proposal submitted by us shall remain valid for a period of at least 120 (one hundred
and twenty) days from the last date for submission of the proposal as specified in the RFP.

2. Fees and Charges:
No additional fees, costs, expenses, taxes, or levies shall be payable by National Highways
Infra Trust (NHIT) or any entities under the National Highways Infra Trust (NHIT) for the
services rendered, except as explicitly mentioned in the Financial Proposal.

3. Non-Blacklisting/Debarment:
We certify that we have not been banned, blacklisted, delisted, disqualified, or debarred
by NHIT, NHIT, SPVs under NHIT, or any government agency, quasi-government agency, or
PSU from participating in tenders or contracts. Additionally, no investigation is pending
against us, our Managing Director (MD), Chief Executive Officer (CEQ), or Directors, nor has
any action been initiated against us/our Directors by the CVC, RBI, or any other
government/statutory agency concerning financial irregularities.

4. Conflict of Interest:
We declare that we do not have any conflict of interest that may prejudice the scope of
work under this RFP. We further confirm that we will not engage in any business or
professional activities during the engagement period that may adversely affect the
interests of NHIT, NHIT, or SPVs under NHIT.

5. Adequate Resources and Capability:
We confirm that we possess the necessary infrastructure, personnel, equipment, and
resources (whether technical, financial, or operational) to perform the services or works as
per the scope outlined in the RFP. We affirm that we have fully understood the scope of
work and shall comply with the terms of engagement. This includes fulfilling requirements
related to consultancy, civil works, road maintenance, or supply-related services, as
applicable.
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6. Bankruptcy/Litigation:

We certify that no bankruptcy, liquidation, or similar proceedings have been initiated
against us by any entity, government agency, quasi-government agency, or PSU.
Furthermore, there are no material cases or proceedings pending against us or our
Directors that may affect our ability to execute the contract or significantly impact our

deliverables under this RFP.

7. Accuracy of Information:

All information provided in our Bid is true, correct, and complete to the best of our
knowledge. This includes details regarding our capabilities, resources, and any other
information relevant to the execution of the services or works for which the bid is submitted.

Acceptance of Terms:

We accept all the terms and conditions as mentioned in the RFP. In the event of any contradiction
between the terms and conditions outlined in the RFP and our proposal/offer, the decision of NHIT

shall prevail.

signature(s) and Name(s) of the Authorized Signatory with Seal

Date:
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15. NON-DISCLOSURE AGREEMENT

NON-DISCLOSURE AGREEMENT

(Specimen)
This confidentiality and non-disclosure agreement (“Agreement”) is made on [e], 2025 (“Effective

Date”)

between National Highways Infra Investment Managers Private Limited, a company

incorporated under the Companies Act, 2013, and having its registered office at G 5 & 6, Sector 10,
Dwarka, New Delhi, 110075, acting on behalf of the National Highways Infra Trust (“NHIT") and
entities under NHIT AND [e] [Note: Name of the recipient to be included], a [company/entity/body]
[incorporoted/constituted] under the provisions of the laws of India, with its office at [e] [Note: To
be included by the recipient] (“Recipient”). In consideration of the premises and of the mutual
promises of each party to the other herein contained, it is hereby mutually agreed as follows:

WHEREAS:

A.

National Highways Authority of India (NHAI) is responsible for development and
maintenance of sections of national highways in India, which are entrusted to it by the
Ministry of Road Transport and Highways.

B. NHAI has settled the National Highways Infra Trust (“Trust”) as a contributory irrevocable
trust, in accordance with the provisions of the Indian Trusts Act, 1882.

C. NHIIMPL has been appointed as the investment manager to the Trust and is responsible
for, among other things, the management and administration of the Trust, and rendering
investment management services to the Trust.

D. The Trust is contemplating to mobilize funds by way of either debt raise or offer of units
(“Transaction”).

E. The Recipient is a company/entity engaged in works contracts, services, consultancy,
manpower supply, or road maintenance works, as applicable, and is contemplating
entering into a business relationship with NHIT or its entities.

F. In order to explore a potential business relationship that might entail the Recipient
receiving confidential information related to works contracts, services, consultancy,
manpower supply, road maintenance, or other projects undertaken by NHIT, the Recipient
acknowledges the sensitive nature of the Confidential Information and agrees that all
Confidential Information received by it from NHIT/entities under NHIT shall be kept
confidential and governed by the following terms and conditions;

I. DEFINITIONS
Term Definition
“Discloser” means the party providing Confidential Information for the

Permitted Purpose, including, without limitation, the National
Highways Infra Trust (NHIT), its associated entities, or the
National Highways Infra Investment Managers Private
Limited (NHIT) acting in its capacity as the manager on
behalf of the Trust.
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Term Definition

“Permitted Purpose” means the engagement of the Recipient in works contracts,

services, consultancy, manpower supply, road maintenance
works, or any other related activities undertaken as part of
any ongoing or future projects involving the National
Highways Infra Trust (NHIT) or its associated entities.
“Confidential means all information, data, and ideas, whether in tangible
Information” or intangible form, disclosed by the National Highways Infra
Investment Managers Private Limited (NHIIMPL) in
connection with the Trust, the proposed Transaction, or its
business and operations, including but not limited to:
(a) any commercial, technical, operational, or other
information, data, or interpretations provided for the
Permitted Purpose, expressly identified as “Confidential” in
writing;
(b) information relating to costs, profits, markets, sales, and
financial performance;
(c) plans for future developments, road construction or
maintenance strategies, engineering designs, and
specifications; and
(d) all documents, records, designs, models, sketches,
electronic data, and other materials of any nature supplied
by NHIT to the Recipient.

Il. CONFIDENTIALITY OBLIGATIONS

a) Restricted Use: The Recipient shall use the Confidential Information solely for the Permitted
Purpose and for no other purpose whatsoever.

b) Controlled Disclosure: The Recipient may disclose the Confidential Information only to its
employees, contractors, consultants, or advisors who require access on a strict need-to-know
basis for the Permitted Purpose. Each such individual shall be informed of the confidential nature
of the information and the terms of this Agreement and shall be bound by equivalent
confidentiality obligations to the extent relevant and applicable.

c) Protection from Unauthorized Access: The Recipient shall ensure that the Confidential
Information is not disseminated to or accessible by any third party without proper authorization
and shall implement appropriate security measures to safeguard the Confidential Information,
consistent with its own protocols for managing proprietary and confidential information.

d) Legal and Regulatory Compliance: The Recipient shall comply with all applicable laws,
including but not limited to laws governing trade secrets, data privacy, and securities regulations,
such as the Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations,
2015, as amended.

e) Restrictions on Trading and Transactions: For a period of six months from the date of return
of the Confidential Information or termination of this Agreement, or for a period of ninety (90) days
from the date of completion of the Transaction, whichever is later, the Recipient shall not, directly
or indirectly, trade, acquire, or sell, or agree, propose, seek, or offer to acquire or sell, or facilitate
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the acquisition, ownership, or sale of any securities or business (or any part thereof) of the
Discloser, including the Trust.

lll. EXCEPTIONS

The obligations under Clause No. Il shall not apply to any Confidential Information that:

a) Prior Possession: Was in the lawful possession of the Recipient prior to its disclosure by the
Discloser and without any restriction on its use or disclosure.

b) Independent Development: Was independently developed by the Recipient without reference
to or use of the Confidential Information.

c) Public Domain: Was in the public domain at the time of disclosure under this Agreement or
subsequently becomes publicly available, except as a result of a breach of this Agreement by the
Recipient.

d) Third-Party Disclosure: Is disclosed to the Recipient by a third party who, to the best of the
Recipient's knowledge, is not bound by any confidentiality obligation to the Discloser;

e) Authorized Disclosure: Is expressly authorized for release by the Discloser in writing;

f) Mandatory Disclosure: Is required to be disclosed under applicable law or regulation, or by an
order of a governmental, judicial, or quasi-judicial authority, or:

i) Is disclosed to the Recipient's lenders or insurers in connection with any loan or insurance
arrangement, provided that the Recipient:

- Notifies the Discloser in writing, to the extent permissible under law, to allow the Discloser to
contest or seek protective measures against such disclosure; and

- Limits such disclosure strictly to the extent required under the circumstances.

IV. NO GRANT OF PROPRIETARY RIGHTS OR LICENSE

The Confidential Information shall remain the exclusive property of the Discloser at all times.
Nothing in this Agreement shall be construed as granting, by implication, estoppel, or otherwise,
any license, right, title, or interest in or to the Confidential Information to the Recipient for any
purpose. The Discloser retains all proprietary rights in and to the Confidential Information,
including but not limited to any intellectual property rights, and the Recipient acknowledges that
it acquires no such rights through the disclosure of Confidential Information under this
Agreement.

V.TERM AND TERMINATION

This Agreement, along with the Confidentiality Obligations contained herein, shall come into force
on the date of issuance of the Letter of Engagement or Letter of Appointment and shall remain
effective until the completion of the specified term or as otherwise agreed in writing.
Notwithstanding the foregoing, the Discloser reserves the right to terminate this Agreement at any
time by providing written notice to the Recipient. Termination shall not affect the Recipient's
continuing obligations with respect to the protection and non-disclosure of Confidential
Information, which shall survive termination for a period of [insert specific period, e.g. two years],
or as required by applicable law.

VL. INJUNCTION
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The Parties acknowledge and agree that the Confidential Information is valuable, unique, and
integral to the interests of the Discloser. Any unauthorized use, disclosure, or breach of the
Confidentiality Obligations by the Recipient may cause irreparable harm to the Discloser for which
monetary damages may be inadequate. Accordingly, the Discloser shall be entitled to seek
injunctive relief, including temporary, preliminary, or permanent injunctions, from a competent
court to prevent or restrain any such breach or threatened breach. Such relief shall be in addition
to, and not in substitution for, any other legal or equitable remedies available, including claims for
monetary damages.

VII. RETURN OF MATERIALS

Upon the Discloser's written request, the Recipient shall promptly, and in any event within five (5)
days or such later period as specified by the Discloser, return all copies of the Confidential
Information in any form or medium, or, if so, directed by the Discloser, destroy such copies. Any
destruction shall be carried out in such a manner that the Confidential Information cannot be
retrieved or reconstructed. The Recipient shall certify in writing to the Discloser that all such
Confidential Information has been returned or destroyed, as applicable, and that no copies
thereof remain in the Recipient’s possession.

Viil. ACKNOWLEDGEMENT
The Recipient acknowledges and agrees that:

a) This Agreement does not, and shall not be construed to, constitute a solicitation or offer for the
sale or transfer of any securities of the Discloser, or any aoffiliate of the Discloser, or any entity
sponsored by the Discloser.

b) This Agreement does not impose any obligation or commitment on the Discloser to issue, sell,
or transfer any securities of the Discloser or any other person or entity.

c) Any subscription or purchase of securities of the Discloser, any affiliate of the Discloser, or any
entity sponsored by the Discloser by the Recipient shall be conducted in full compliance with
applicable laws and regulations, and shall be solely on the basis of offer document(s) or
prospectus related to such securities, which shall be prepared and issued in accordance with
such applicable laws.

IX. MISCELLANEOUS:

a) No waiver by the Discloser of any breach or default by the Recipient under this Agreement shall
be deemed a waiver of any subsequent or continuing breach or default thereof. This Agreement
constitutes the entire understanding and agreement between the parties with respect to the
subject matter hereof, and supersedes all prior negotiations, discussions, representations, and
agreements, whether oral or written, relating to the same, except that nothing herein shall
prejudice the statutory or common law rights of either party in relation to Confidential Information.
This Agreement may only be amended or modified in writing, executed by duly authorized
representatives of both parties. If any provision of this Agreement is held to be invalid, illegal, or
unenforceable, the remaining provisions shall continue in full force and effect. This Agreement is
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executed in two (2) originals, each of which shall be deemed an original for all purposes. This
Agreement shall become effective as of the date first written above, upon execution by both
parties.

b) For the avoidance of doubt, the parties further agree as follows:

(i) The terms and provisions of this Agreement are confidential.

(i) In the event that the parties enter into any further agreements related to the Investment
Opportunity or in connection with the evaluation or facilitation of the Investment Opportunity, this
Agreement shall continue to be binding on the parties with respect to any Confidential
Information exchanged in such subsequent agreements.

(i) The recitals set forth above shall be deemed an integral part of this Agreement;
(iv) The Recipient acknowledges that the Discloser makes no representation or warranty, express
or implied, as to the accuracy or completeness of the Confidential Information or any other
information provided; and

(v) This Agreement shall be binding upon and inure to the benefit of the parties hereto, their
respective successors, and permitted assigns.

X.GOVERNING LAWS

This Agreement shall be governed by, and construed in accordance with, the laws of India, without
regard to its conflicts of law principles. The parties expressly agree that any dispute, controversy,
or claim arising out of or in connection with this Agreement, or the breach, termination, or validity
thereof, shall be subject to the exclusive jurisdiction of the courts located in New Delhi, India. The
parties hereby irrevocably consent to the jurisdiction of such courts and waive any objection to
the venue of such courts, including any objection based on forum non convenience or similar
grounds.

Notwithstanding the above, the parties agree that either party may seek interim or urgent relief in
any other competent court or tribunal, including but not limited to injunctions or orders for specific
performance, without prejudice to the exclusive jurisdiction of the courts of New Delhi, Indiq, for all
other matters.

XI1. SURVIVAL

Notwithstanding the termination or expiration of this Agreement, the provisions set forth in Clause
No’'s 1I(d), VIII, and X of this Agreement shall survive in full force and effect. These Clause No's shall
remain binding on the parties and shall continue to be enforceable to the extent necessary to
give effect to the rights and obligations contained therein.

The survival of these provisions shall be governed by the nature and intent of the respective
Clause No's, and the parties agree that any obligations, rights, or duties arising from these
provisions will remain operative even after the termination or expiration of this Agreement, for
such period as is necessary to complete or resolve any obligations or claims arising thereunder.
In particular, Clause No. Il (d) (which addresses the confidentiality obligations), Clause No. VI
(which pertains to dispute resolution and jurisdiction), and Clause No. X (which addresses any
post-termination rights or duties) shall remain in effect for a period, where applicable, in
accordance with the applicable statutory laws or as otherwise expressly stated in this Agreement.
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by their duly
authorized representatives on the day and date mentioned hereinabove.
Signed and delivered by NHIT by the hand of

Authorised Signatory

Name:
Designation:
Signed and delivered by [¢] [Note: Name of the Recipient to be inserted], by the hand of

Authorised Signatory
Name:
Designation:
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16. Power of Attorney
POWER OF ATTORNEY
(Specimen)
KNOW ALL MEN BY THIS POWER OF ATTORNEY:
WHEREAS _ _ _ _ ____________________ , a firm registered under the provisions of the
P , having registration number
________________________ and having its office at

________________________________________ (hereinafter called the Firm').
AND WHEREAS the Firm intends to submit its bid in respect of “[e]”.

WHEREAS it is considered necessary and expedient to execute a general Power of Attorney in
favour of [e] [e] of the Firm, on behalf of the Firm, to authorises him to submit the bid on
behalf of the Firm.

NOW THIS POWER OF ATTORNEY WITNESSES AS FOLLOWS:

The Firm hereby appoints [e], designated as [e] of the Firm, as its Attorney (hereinafter
collectively called "the Attorney") to do the following acts, deeds and things in the name and
on behalf of the Firm for successful submission of the bid in respect of abovementioned RFP:

To sign and submit technical & financial proposal, on behalf of Firm, in respect of the
proposal for [e].

2. To upload the documents on e-tender portal and attach the digital signature of the Firm

to document, enrol the digital signature with the e-tender portal of the, and to do any other
activity.

3. To sign all applications, affidavits, agreements, amendments, clarifications and all such

other documents, as may be necessary for submission of the bid for engagement of legal
advisers for proposed assignment and to do all other activity as may be required for
successful bid submission.

4. This authority letter shall be valid from the date of issue and shall remain in force till

completion of the bidding process in accordance with the Tender Notice No: [e], as
amended.
IN WITNESS WHEREOF this deed has been signed by Shri [e] of the Firm.

Accepted by: For [e]

Accepted By Granted by
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17. Environmental Management Plan (EMP)
A structured and detailed format for contractors to ensure comprehensive environmental
protection and compliance throughout the project lifecycle.
1. Executive Summary
A snapshot of the project's objectives, key environmental measures, and expected outcomes.
i. Overview of the project scope and objectives.
ii. Key environmental measures and anticipated outcomes.
iii. Highlights of the contractor's commitment to sustainability.

2. Introduction
This section outlines the EMP’s purpose, project scope, and applicable environmental
regulations.
i.  Purpose and objectives of the EMP.
ii.  Project description, including location, scale, and scope of work.
iii.  Applicable environmental regulations, guidelines, and standards.

3. Environmental Baseline Conditions
Provides a summary of the current environmental features and potential risks identified before
construction.
i. ~ Summary of pre-construction environmental surveys and studies.
i. Description of environmental features:
o Sensitive areas (e.g, water bodies, wetlands).
o Flora and fauna, including endangered species.
o Soil, water, and air quality conditions.
iii.  Identification of key environmental risks.

4. Environmental Management Objectives
Defines the overarching and specific goals for safeguarding the environment throughout the
project.
i.  Overall goals for environmental protection.
ii.  Specific objectives:
o Pollution prevention.
o Biodiversity conservation.
o Efficient resource use and waste minimization.

5. Roles and Responsibilities
Clearly delineates the roles of the contractor, Environmental Officer, and other stakeholders in
implementing the EMP.
i. Defined responsibilities of:
o Contractor and subcontractors.
o Environmental Officer or Site Supervisor.
ii.  Coordination protocols with local authorities, stakeholders, and regulatory agencies.

6. Environmental Impact Assessment (EIA)
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Summarizes identified environmental impacts, including their short-term and long-term
implications.
i.  Summary of the environmental impact study.
i. Identification of:
o Short-term and long-term impacts.
o Cumulative impacts and mitigation hierarchy.

7. Mitigation Measures
Lists detailed actions to minimize negative environmental impacts, categorized by type.
i. Category-wise measures to mitigate impacts:
a) Air Quality: Dust suppression, vehicle emission controls.
b) Water Quality: Sedimentation control, preventing contamination.
c) Soil Conservation: Erosion prevention, topsoil preservation.
d) Waste Management: Segregation, recycling, safe disposal.
e) Noise Management: Noise barriers, equipment soundproofing.
f) Biodiversity: Protection of species and habitats.

8. Pollution Control Plan
Specific measures to prevent and control air, water, and noise pollution during the project.
i.  Measures to address air, water, and noise pollution.
i. Use of eco-friendly machinery and construction practices.
iii.  Spill containment and response procedures.

9. Waste Management Plan
Details procedures for handling, storing, and disposing of hazardous and non-hazardous waste.
i. Waste categorization (hazardous, non-hazardous, recyclable).
ii. Methods for collection, storage, transport, and disposal.
iii. ~ Procedures for compliance with local waste regulations.

10. Monitoring Plan
Outlines the parameters, frequency, and methodology for monitoring environmental
compliance.
i.  Parameters for monitoring (e.g., air, water, and noise quality).
ii.  Monitoring frequency, tools, and techniques.
iii.  Reporting mechanism and corrective actions for deviations.

11. Emergency Preparedness and Response
Describes the procedures and training to handle environmental emergencies effectively.
i.  Response plan for environmental emergencies (e.g., spills, leaks).
i.  Emergency contact list for stakeholders and authorities.
iii.  Staff training for emergency handling and response readiness.

12. Training and Awareness
Explains plans for workforce training and awareness programs on environmental practices.
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i.  Training schedules for workforce on EMP requirements.
ii.  Awareness programs for:

a) Pollution prevention.

b) Efficient resource use.

c) Incident reporting and management.

13. Reporting and Documentation
Defines the format and frequency for compliance reports and record-keeping requirements.
i.  Reporting schedule and formats (daily, weekly, monthly).
i. Documentation requirements for:
a) Monitoring results.
b) Waste handling and disposal records.
c) Incident logs.

14. Budget and Resource Allocation
Provides an estimate of financial and resource requirements for EMP implementation.
i. Detailed budget for implementing the EMP.
i.  Resource allocation for environmental equipment, training, and compliance activities.

15. Appendices
Contains supporting documents such as maps, permits, and contact lists for stakeholders.
i.  Maps of sensitive ecological areas and project layout.
ii.  Permits, approvals, and regulatory compliance documentation.
iii. ~Contact details of stakeholders, authorities, and emergency response personnel.
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18. List of Annexures

. Clause .
Annexure no. Section No. Annexure details
No. No.
Contract Conditions
General Conditions of Contract (GCC)
Annexure-Al Section 5 5.1 covering rights, obligations, payment terms,
and dispute resolution.
Special Conditions of Contract (SCC)
Annexure-A2 Section 5 5.2 outlining project-specific terms and
conditions.
Annexure-A3 Section 11 1.2 List of Approved Makes
Standard HSE & Safety Compliance
Utility shifting guidelines for safety,
Annhexure-A4 Section 6 6.5 Y . 99 . . Y
compliance, and timely execution.
Annexure-A5 Section 8 8 NHIT’s EHS Policy
Standard Formats
Annexure-Bi Section 2 232 Bank Guarantee Template for Bid Security
Annexure-B2 Section 10 101 Performance Security Template
Annexure-B3 Section 10 10.2 Bank Guarantee Template
Project-Specific Annexures
Contract Data Sheet detailing project-
Annexure-CI Section 5 5.3 specific information like milestones,
equipment, and safety guidelines.
Annexure-C2 Section 4 42] Scope of Work
Annexure-C3 Section 9 9.3 Bill of Quantities
Detailed location maps, site layouts, and
Annexure-C4 Section 4 424 access points are provided in the Annexure
for the Bidder’'s reference.
Design requirements including parameters
Annexure-C5 Section 6 6.1 gnreq g. p'
for structural and safety submissions.
. Construction requirements covering quality,
Annexure-C6 Section 6 6.2 ) )
workmanship, and testing standards.
. Technical specifications based on MoRTH,
Annexure-C7 Section 6 6.3
IRC, and IS codes.
. Approved drawings including layouts, GADs,
Annexure-C8 Section 6 6.4 .
and structural details.
Annexure-C9 Section 11 11 Draft Contract Agreement

Annexure-CI10

Not Applicable
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Purpose of this General Conditions of Contract

The purpose of this General Conditions of Contract (GCC) is to provide a structured
and comprehensive framework governing the rights, obligations, and responsibilities
of the Employer and the Contractor in executing road maintenance works. This GCC
establishes clear guidelines to ensure compliance with applicable standards,
including MoRTH specifications, IRC guidelines, and relevant statutory
requirements. It addresses key aspects such as the scope of work, performance
standardes, risk allocation, payment terms, and dispute resolution, while mandating
adherence to safety, environmental, and quality control measures. Additionally, this
GCC incorporates provisions for insurance, indemnities, and warranties to safeguard
both parties and maintain infrastructure quality. By aligning with Best Practices for
Contractual Governance, the GCC ensures transparency, efficiency, and
accountability in managing the contract, fostering collaboration to achieve the
timely and effective maintenance of road infrastructure.

1. Definitions and Interpretations

For the purpose of this Agreement, the following terms shall have the meanings
ascribed to them, unless the context clearly requires otherwise. These definitions are
provided to ensure a clear and consistent interpretation of the terms used
throughout the Agreement.

Term Definition

Acceptance Shall mean the formal acknowledgment by the Client, upon
verification that the works have been completed in accordance with
the agreed scope, specifications, and standards prescribed under
the Contract, including compliance with MoRTH, IRC, IS Codes, and
other applicable regulations.

Alternative Dispute Shall mean a mechanism for resolving disputes between the parties,

Resolution (ADR) including but not limited to mediation, conciliation, or arbitration, as
an alternative to formal litigation. The procedures for ADR shall be
governed as per the provisions outlined under the Dispute
Resolution Clause 18 of this GCC.

Alternative Works  Shall mean any works or services undertaken to replace, modify, or
supplement the original scope of works due to unforeseen
circumstances, changes in site conditions, or as directed by the
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Term Definition

Client, ensuring compliance with the Contract's terms and
specifications.

Annual Shall mean the periodic evaluation conducted by the Client to assess

Performance Review the Contractor's performance in accordance with the terms,
obligations, and key performance indicators stipulated in the
Contract Agreement during its term.

Arbitration Shall mean the process by which a dispute arising under the contract
is resolved by an independent third-party arbitrator, whose decision
is final and binding on the parties, in accordance with the provisions
of the Arbitration and Conciliation Act, 1996 (as amended), and as
outlined in Clause 18 of this GCC.

Agreement Shall mean the legally binding contract executed between the Client
and the Contractor for providing services related to road
construction and maintenance projects. It includes the General
Conditions of Contract (GCC), Special Conditions of Contract (SCC),
Annexures, Letter of Award (LoA), schedules, and any mutually
agreed amendments or modifications. The Agreement defines the
roles, responsibilities, deliverables, timelines, and performance
standards expected of the Contractor and governs the contractual
relationship between the parties in accordance with applicable laws,
regulations, and standards, including those specified by the Ministry
of Road Transport and Highways (MoRTH) and other relevant
authorities.

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the
Contractor, to secure the performance or payment obligations under
the contract, ensuring that the bank will fulfil the financial
commitments in the event of the Contractor's failure to perform as
per the terms and conditions of the contract.

Base Date Shall mean the date up to which the conditions of the site, works, and
environment are considered for the purpose of contract price
adjustments.

Bid Price Shall mean the total price submitted by the Contractor in response

to the Client's invitation for tenders, which encompasses all costs,
including labor, materials, equipment, overheads, and other
expenses necessary for the completion of the works in accordance
with the contract requirements.
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General Conditions of Contract

Term

Definition

Bill of
(BoQ)

Boundary Line

Bridge

Certificate of
Completion

Claim

Client / Employer

Commencement
Date

Quantities Shall

mean a document prepared by the Client or their
representative, detailing the quantities and specifications of all works
to be executed under the contract. It serves as a basis for pricing and
tender evaluation, including the measurement of work items, their
unit rates, and estimated costs to aid in the preparation of the
Contractor's bid. The BoQ forms an integral part of the contract and
is used for determining the contract value and assessing any
variations in the work.

Shall mean the line demarcating the boundary of the site or the area
of the concession.

Shall mean a structure designed and constructed to carry traffic or
other loads across a watercourse, depression, road, or other physical
obstacle. It typically consists of a deck supported by substructures,
such as piers, abutments, or foundations, and is intended to facilitate
safe and efficient passage of vehicles, pedestrians, and other loads
in accordance with relevant design standards and specifications.

Shall mean a formal certificate issued by the Engineer to the
Contractor upon the satisfactory completion of the works, confirming
that the works have been completed in accordance with the contract
documents, specifications, and other applicable requirements. The
certificate signifies that the works have met the required standards
and are deemed ready for handover to the Client, subject to any
outstanding issues or defects identified during the final inspection.

Shall mean a formal written request by the Contractor for an
adjustment to the contract terms, including but not limited to
changes in time, cost, or scope, arising from unforeseen
circumstances, variations, or other causes beyond the Contractor's
control that affect the performance of the contract.

Shall refer to NHIT and its subsidiaries, incorporated under the
Companies Act, along with their legal successors, assignees, and
authorized officers, who are entitled to the rights and remedies as
outlined in the Contract.

Shall mean the date specified in the contract from which the
Contractor is required to begin the execution of the works.
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Compensation Shall mean an event or circumstance as defined in the contract that
Event entitles the Contractor to claim an extension of time or additional

payment for costs incurred due to the occurrence of such event,
which was beyond the Contractor’s control and not attributable to
the Contractor's actions or omissions.

Completion Date Shall mean the date by which the Contractor is required to complete
the works, as agreed in the contract.

Completion Shall mean the certificate issued by the Client or Engineer confirming

Certificate that the works have been completed in accordance with the contract
specifications, and all requirements have been met to the
satisfaction of the Client or Engineer.

Confidential Shall mean any data or information, whether written, oral, or in any

Information other form, relating to the works, the contract, or any other aspect of
the project, which is confidential in nature and is not to be disclosed
to third parties without the prior written consent of the disclosing
party. This shall include, but not be limited to, business plans,
technical data, financial information, and proprietary information.

The disclosure and protection of Confidential Information may also
be governed by applicable laws, including the Indian Contract Act,
1872 and the Information Technology Act, 2000, along with any
confidentiality or non-disclosure agreements between the parties.

Contract Price Shall mean the total amount agreed upon between the Client and
the Contractor for the execution of the works, as specified in the
contract, including any adjustments made due to changes,
variations, or modifications in the scope of work, in accordance with
the terms and conditions of the contract. This may include taxes,
duties, and other financial obligations as specified under the
contract.

Contractor Shall mean the individual, firm, or company engaged by the Client to
execute the works as per the terms and conditions of the contract,
including any subcontractors or agents employed by the Contractor
for the performance of the works.

Contractor’'s Shall mean all equipment, machinery, tools, vehicles, and other
Equipment resources provided by the Contractor to execute the works, including
any temporary or permanent items necessary for the performance
of the contract. This includes all items used for construction,
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maintenance, and testing as required to fulfill the contractual
obligations.
Contractor’s Shall mean all employees, workers, subcontractors, agents, and any
Personnel other individuals or entities engaged by the Contractor to perform
the works under the contract, including those working at the
construction site or any location necessary for the execution of the
project.
Contractor’s Shall mean the detailed submission made by the Contractor in
Proposal response to the Client's invitation or request, outlining the proposed

Concessionaire

Construction Works

Consultant

Date of Handover

Delay

methodology, work plan, schedule, and cost estimates for executing
the works, including any technical or financial terms as required
under the contract.

Shall mean the Contractor under the NHAI Concession Agreement,
responsible for the operation and maintenance of the project after
construction.

Shall mean all activities and tasks undertaken by the Contractor to
fulfil the requirements of the contract, including both permanent
works (such as buildings, structures, and infrastructure) and
temporary works (such as scaffolding, formwork, and site focilities),
in accordance with the contract specifications, drawings, and
applicable standards.

Shall mean the professional service provider appointed by the Client
to assist in the supervision, design, management, or other project-
related activities, providing expert advice, technical expertise, and
support in accordance with the terms of the contract.

Shall mean the date on which the Contractor completes the works in
accordance with the contract and formally hands over the
completed project to the Client, signifying the transfer of
responsibility from the Contractor to the Client.

Shall mean the failure to complete the works within the agreed
completion date, resulting from the Contractor's fault, the Client's
actions or omissions, or unforeseen circumstances beyond the
control of either party, as defined in the contract.
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Design Documents

Dispute

Dispute Resolution
Procedure

Duties and
Responsibilities

Engineer-in-charge

Engineer’s
Representative

Shall mean all drawings, specifications, calculations, reports, and
other related documents provided by the Contractor, detailing the
design of the works, in accordance with the contract requirements.

Shall mean any disagreement or conflict arising between the parties
regarding the interpretation, application, or breach of the contract
terms, which may require resolution as per the procedures outlined
in Clause 18 of this GCC.

Shall mean the process described in Clause 18 of this GCC for
addressing disputes, differences, or claims arising under the
Contract. It encompasses procedures such as amicable settlement,
referral to a Dispute Resolution Board (DRB), and arbitration in
accordance with the Arbitration and Conciliation Act, 1996 (as
amended). The resolution framework also includes jurisdictional
provisions, interim relief, and continuity of work obligations to ensure
minimal disruption. Wherever the term "Arbitration” appears in this
Agreement, it shall refer to Clause 18, detailing its application and
procedure.

Shall mean the obligations and tasks assigned to each party under
the contract, encompassing the specific roles, functions, and
responsibilities of both the Client and the Contractor as outlined in
the contract.

Shall means the person appointed by the Employer or its authorized
representative to oversee, administer, and certify the execution of
work under the Contract. The Engineer-in-Charge shall be
responsible for supervising construction, maintenance, material
quality, and contract compliance as per the specifications. For
consultancy and equipment hiring contracts, the Engineer-in-
Charge shall ensure services or hired equipment meet contract
terms. The Engineer-in-Charge shall have the authority to issue
instructions, approve work, and certify completion, subject to the
Employer’s final approval. All instructions and approvals given by the
Engineer-in-Charge shall be binding on the Contractor unless
otherwise directed by the Employer.

Shall mean the individual appointed by the Engineer to act on their
behalf, responsible for overseeing the works, ensuring compliance
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with the contract, and making decisions related to the construction
process.
Employer's Shall mean the individual appointed and authorized by the Client to

Representative

Emergency Works

Employer’s Risk

Escalation Clause

Force Majeure

Final Payment

Final Settlement

Gross Income

oversee, administer, and manage the contract on behalf of the
Client, ensuring compliance with the terms and conditions of the
contract.

Shall mean works required to rectify, mitigate, or respond to
situations arising from natural disasters, accidents, or other
unforeseen events that demand immediate action to restore safety,
functionality, or compliance with the contract.

Shall mean the risks for which the Employer is responsible under the
contract, including but not limited to unforeseen site conditions, force
majeure events, or any other risks that are outside the Contractor’s
control and which may impact the progress or execution of the
works.

Shall mean the provision in the contract that allows for adjustments
to the contract price or rates based on changes in inflation, material
costs, labor rates, or other relevant indices, to account for unforeseen
increases in costs during the course of the project.

Shall mean any unforeseeable event or circumstance beyond the
control of either party, including but not limited to natural disasters,
war, terrorism, floods, strikes, or government actions, which prevents
or delays the performance of contractual obligations.

Shall mean the last payment made by the Client to the Contractor
upon the successful completion of the contract, including all
adjustments for variations, deductions, or any other contractual
obligations, after the issuance of the Completion Certificate.

Shall mean the final agreement between the Contractor and the
Client, which marks the conclusion of the contract, including any
outstanding payments, claims, or adjustments, and reflects the
completion of all contractual obligations by both parties.

Shall mean the total income earned by the Concessionaire from the
operation of the project, including all tolls, fees, charges, and other
revenues generated from the project, before any deductions or
expenses.
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Indemnity Shall mean the obligation of the Contractor to hold harmless and
protect the Client from any losses, damages, liabilities, claims, or
expenses arising from the Contractor’s actions, negligence, or failure
to perform obligations under the contract, including but not limited
to any third-party claims.
Insurance Shall mean the coverage required under the contract to protect the

Interim Payment

Insurance
Certificate

Key Personnel

Liquidated
Damages

Letter of
Acceptance

Letter of Intent

Contractor, Client, and third parties from risks and liabilities during
the execution of the works. This includes coverage for damage to
works, injury, accidents, loss, theft, and public liability. The Contractor
must obtain insurance from a reputable insurer and provide proof of
such coverage to the Client. The insurance must meet the legal and
contractual requirements, ensuring adequate protection against
potential risks during the project’s duration.

Shall mean a payment made to the Contractor at regular intervals
for work completed up to a certain stage, as specified in the contract,
based on progress or milestones achieved, subject to the approval
of the Client or Engineer.

shallmean a document issued by an insurance company confirming
that the Contractor has obtained and maintained the required
insurance coverage as specified in the contract, covering risks such
as damage to the works, liability, or other relevant insurable events
during the course of the project.

Shall mean the individuals designated in the contract as essential to
the execution of the works, whose expertise, roles, and responsibilities
are critical to the successful completion of the project, and whose
substitution or replacement requires prior approval from the Client.

Shall mean a predetermined amount specified in the contract, which
the Contractor agrees to pay as compensation to the Client for
delays or failure to complete the works within the agreed completion
date, as a result of the Contractor's default.

Shall mean the formal document issued by the Client to the
Contractor, signifying the Client's acceptance of the Contractor's bid
or proposal, thereby forming a binding contract between the parties.

Shall mean a written statement from the Employer indicating the
Employer's intention to proceed with the execution of the works or
part thereof, prior to the formal signing of the contract, without
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Mobilization

Notice of Delay

Notice to Proceed

Payment Certificate

Performance Bond

creating any contractual obligations on the part of the Employer
except for those specifically agreed in the letter.

Shall mean the activities required to prepare the site, deploy
resources, and establish necessary facilities for the commencement
of the works. This includes setting up temporary site offices,
mobilizing labor, equipment, and materials, and ensuring the
availability of utilities and services, as well as fulfilling regulatory and
safety requirements, in accordance with the terms of the contract.

Shall mean a formal notification issued by the Contractor to the
Client or Engineer, informing them of delays or potential delays in the
completion of the works. The notice shall detail the cause of the
delay, the expected duration, and any actions being taken to
mitigate the delay, in accordance with the terms of the contract. The
notice must be submitted within the specified time frame as outlined
in the contract to ensure proper documentation and potential
adjustments to the project schedule.

Shall mean a formal written notice issued by the Client to the
Contractor, authorizing the commencement of the works specified in
the contract, typically following the contract signing. It marks the
official start date for the project and confirms that the Contractor
may begin work in accordance with the agreed terms and
conditions.

Shall mean a document issued by the Engineer or Client, certifying
the amount due to the Contractor for the work completed up to a
specific date, based on the progress of the work, as per the terms of
the contract. The certificate includes details of the work completed,
measurements, and any applicable adjustments, deductions, or
additions, and serves as the basis for the Contractor's payment
claim.

Shall mean a financial guarantee, typically issued by a bank or
insurance company, ensuring the Contractor’s fulfilment of the terms
and conditions of the contract. The bond serves as security for the
Client, covering the cost of completing the work or remedying any
defects in case the Contractor fails to perform in accordance with
the contract. The bond amount is usually a percentage of the

Page 16 of 100




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP

NHIT General Conditions of Contract | /Bareilly Sitapur/Highways
e —— Street- ng ht

Term Definition

contract value and is released upon successful completion of the
contract obligations.

Price Adjustment  Shall mean modifications to the contract price due to fluctuations in
material costs, labour, or other factors such as inflation or changes
in the scope of work, as defined and agreed upon in the contract.

Progress Payment Shall mean a periodic payment made to the Contractor based on
the measured and certified completion of work, whether calculated
as a percentage of the total contract value, as per completed items
of work, or as otherwise defined in the contract. Such payments are
certified by the Engineer in accordance with the agreed terms.

Request for shall mean a formal solicitation document issued by the Client to

Proposal invite bids for a specified scope of work. It defines project
requirements, technical specifications, eligibility criteria, evaluation
methodology, and contractual terms governing the bidding process.
The RFP ensures transparency, compliance, and fair competition
while outlining bid submission, evaluation, and contract award
conditions.

Retention Shall mean a predetermined percentage of the payment due to the
Contractor that is withheld by the Client as security to ensure the
satisfactory performance and completion of the works, including
rectification of any defects during the defect liability period, as
specified in the contract.

Site Safety Shall mean the comprehensive set of measures, practices, and
protocols implemented to safeguard the health and safety of all
personnel, workers, and the general public during the execution of
the works, in compliance with applicable laws, regulations, and
contract provisions, including adherence to IRC guidelines and
relevant safety standards.

Substantial Shall mean the stage in the execution of the works where all major

Completion components and contractual obligations have been completed to a
degree that allows the project to be used or occupied for its intended
purpose, notwithstanding the presence of minor defects or
incomplete works that do not materially affect functionality, safety,
or operability, as determined by the Engineer in accordance with the
terms of the contract.
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Subcontractor Shall mean any individual, firm, partnership, or corporation engaged

Takeover Certificate

by the Contractor to execute a specified portion of the works or
services under the contract, in accordance with the approved terms
and conditions, and subject to the Contractor's overall responsibility
for the completion and performance of the project as per the
contract.

Shall mean the formal document issued by the Client, or the Engineer
on behalf of the Client, certifying the satisfactory completion of the
works or a specified portion thereof in accordance with the contract
terms, signifying the Client's acceptance and assumption of
responsibility for the works.

Terms of Reference Shall mean a document that defines the scope, objectives,

(ToR)

Time Extension

Worksite

responsibilities, and deliverables for the road construction and
maintenance project. It specifies the tasks, such as design,
construction, quality control, material specifications, timelines, and
resource allocation, to be carried out by the contractor. The ToR
operates in conjunction with the General Conditions of Contract
(ecc), special Conditions of Contract (SCC), and Contract Data
(cD), which provide the contractual, legal, and procedural guidelines
for the project. It ensures that all parties understand their roles,
obligations, and expectations while adhering to the project’s
technical specifications and standards. The ToR serves as a
reference for the execution and monitoring of the project, ensuring
compliance with the overarching contract documents and
applicable standards.

Shall mean an adjustment to the original contract completion date,
granted by the Client based on justifiable reasons, such as delays
caused by unforeseen circumstances, variations in work scope, or
other factors beyond the Contractor’s control, in accordance with the
provisions of the contract.

Shall mean the designated area where the works specified in the
contract are to be executed, including all associated locations such
as access roads, storage areas, and temporary facilities or structures
established by the Contractor for the purpose of completing the
works, as defined in the contract documents.
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Warranty Period Shall mean the specified duration following the issuance of the
Completion Certificate or Takeover Certificate during which the
Contractor is obligated to rectify any defects, deficiencies, or failures
in the works, materials, or equipment, ensuring compliance with the
contract requirements. This period is defined in the contract and
commences upon the formal acceptance of the works by the Client.

2. SCOPE OF WORK

2.1 General Scope

The Contractor shall provide all services necessary to carry out road maintenance
activities, as outlined in this Agreement. These services shall include routine,
preventive, and emergency maintenance, repair, and rehabilitation of the road
network, associated structures, and facilities, ensuring their safe and functional
condition as specified by the Client. The Contractor shall also be responsible for
coordinating with the Client and maintaining records of all work performed.

2.2 Detailed Scope of Works [ Services

The Contractor's responsibilities under this Agreement shall include, but are not
limited to, the following tasks:

2.2.1 Routine and Preventive Maintenance: Perform regular inspections, cleaning, and
minor repairs of the road, pavements, shoulders, road signs, road markings, drainage
systems, guardrails, and other roadside infrastructure, ensuring compliance with the
Client's standards.

2.2.2 Emergency Repairs and Restoration: Respond promptly to unexpected events, such
as accidents or weather-related damages, ensuring the road is restored to safe and
usable conditions with minimal disruption to traffic.

2.2.3 Pavement and Surface Treatment: Maintain, repair, and rehabilitate the road
pavement, including surface treatments, patching of damaged areas, and the
replacement of severely damaged sections.

2.2.4 Drainage and Stormwater Management: Ensure the proper functioning of the road’s
drainage systems, including culverts, drains, and ditches, to prevent water accumulation
and maintain road stability.

2.2.5 Traffic Signs and Road Markings: Maintain and replace damaged or faded traffic

signs, signals, and road markings in accordance with relevant traffic regulations and
standards.
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2.2.6 Roadside Structures and Bridges: Maintain the structural integrity of all roadside
structures, including bridges, overpasses, underpasses, retaining walls, and other
infrastructure, ensuring safe operational conditions.

2.2.7 Traffic Management and Safety: Implement safety measures during road
maintenance activities, such as proper traffic management, signages, barriers, and other
devices, to ensure safety for road users and workers.

2.2.8 Environmental Protection: Conduct all maintenance activities in a manner that
complies with environmental regulations, including proper disposal of waste, pollution
control, and minimizing disruption to the surrounding environment.

2.3  Contractor's Obligations

2.3.1 The Contractor shall supply all labor, equipment, tools, materials, and expertise
required to perform the work under this Agreement.

2.3.2 The Contractor shall comply with all relevant local, national, and international laws,
regulations, and industry standards related to road maintenance, health and safety, and
environmental protection.

2.3.3 The Contractor shall ensure that all maintenance work is completed within the
prescribed timelines and quality standards specified in this Agreement.

24 Coordination and Reporting

2.4.1 The Contractor shall coordinate all maintenance activities with the Client and
provide timely updates regarding the progress of work, issues identified, emergency
responses, and completion status.

2.4.2 The Contractor shall submit regular reports detailing all maintenance activities
carried out, including a summary of work completed, ongoing tasks, and any emergency
interventions.

25 Exclusions

This Agreement excludes any major reconstruction, upgrading, or new construction
of roads, bridges, or structures unless explicitly specified in a separate written
agreement between the Client and the Contractor.

3. Contract Period and Validity

3.1 Contract Period

The Contract shall commence on the Effective Date as specified in the Agreement
and shall remain in force for an initial period of [as specified in Contract Data Sheet]
yearslmonths (the "Contract Period"), unless terminated earlier in accordance with
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the provisions of this Agreement. The Contractor shall commence work as specified
and shall diligently proceed with the work to ensure that all obligations and
deliverables are completed in accordance with the terms and conditions of this
Agreement.

3.2 Extension of Contract Period

Upon mutual agreement between the Client and the Contractor, the Contract Period
may be extended for additional periods, each not exceeding [as specified in
Contract Data Sheet] years/months, subject to the terms and conditions agreed
upon by both parties. Such extension shall be agreed in writing before the expiry of
the initial Contract Period or any subsequent extension period. The extension may be
due to reasons such as:

3.21 The need for continued road maintenance works [ services beyond the initial
Contract Period.

3.2.2 Delays in the completion of work that are beyond the Contractor’'s control and for
which an extension is granted in accordance with the provisions of this Agreement.

3.3 Validity of Contract

This Agreement shall be valid and binding upon the parties from the Effective Date
[as specified in Contract Data Sheet] until the completion of all obligations and
deliverables, unless terminated earlier as per the provisions of this Agreement. The
validity of the Contract shall also depend upon the fulfiiment of the following:

3.3.1 Performance Security: The Contractor shall provide a Performance Security
[amount as specified in Contract Data Sheet] as per the conditions stipulated in this
Agreement, which shall remain valid throughout the Contract Period and any extensions
thereof.

3.3.2 Compliance with Regulatory Requirements: The Contract will remain valid provided
the Contractor maintains compliance with all applicable laws, regulations, and standards
relevant to the performance of road maintenance works [ services.

3.4 Survival of Obligations After Termination

Notwithstanding the termination of the Contract, the Contractor's obligations
regarding confidentiality, warranties, and indemnities shall survive beyond the
termination and continue in full force until satisfied. Any outstanding payments owed
by either party to the other at the time of termination shall also survive termination
and remain due for settlement.
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3.5

Termination and Final Acceptance

In the event of termination of the Contract, the provisions of Clause 20 (Termination)
shall apply, and in the event of completion of the Contract, the provisions of Clause
23 (Substantial Completion and Final Acceptance) shall apply.

4. Contractor’'s Obligations

4.1

4.2

4.3

4.4

4.5

4.6

4.7

General Obligations

The Contractor shall perform all obligations and services in accordance with the
terms of this Agreement and in a professional and efficient manner, ensuring
compliance with the Contract Specifications, applicable laws, regulations, and
standards, and minimizing disruption to road users and the public.

Obligations Relating to Performance and Quality

The Contractor shall ensure the performance and quality of the road maintenance
works | services as per the specifications laid out in the Scope of Work. The
Contractor shall maintain an efficient Quality Control (QC) system and ensure
documentation of compliance.

Staffing and Resource Management

The Contractor shall provide sufficient and competent personnel, equipment, and
materials to perform the works | services efficiently. The staffing obligations are
detailed under Clause 5 (Contractor’s Personnel).

Health, Safety, and Environmental Requirements

The Contractor shall comply with health, safety, and environmental regulations,
ensuring a safe working environment for all personnel and the public. Obligations in
this area are covered in Clause 11 (Health, Safety, and Environmental
Management).

Insurance Obligations

The Contractor shall provide and maintain the necessary insurance policies,
including public liability, workmen’s compensation, and contractor’'s all-risk
insurance, as detailed in Clause 12 (Insurance).

Site Management and Supervision

The Contractor shall be responsible for the management, supervision, and
coordination of the work. This is covered under Clause 25 (Site Management and
Supervision).

Subcontracting

The Contractor shall not subcontract any part of the work without the prior written
approval of the Client. Subcontracting provisions are in Clause 6 (Subcontracting
and Assignment).
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4.8

4.9

4.10

4.1

4.12

4.13

4.14

Compliance with Laws and Regulations

The Contractor shall comply with all applicable laws and regulations, as outlined in
Clause 17 (Governing Law and Jurisdiction).

Indemnity and Liability

The Contractor shall indemnify and hold the Client harmless from any claims,
damages, or liabilities. The indemnity and liability clauses are covered under Clause
26 (Indemnity and Liability).

Reporting and Documentation

The Contractor shall maintain records and submit regular reports and
documentation as required by the Client. Reporting and documentation are covered
in Clause 27 (Reporting and Documentation).

Maintenance and Performance Standards

The Contractor shall adhere to the maintenance and performance standards
outlined in the Contract Specifications and ensure works / services are rendered to
maintain road infrastructure as per Clause 28 (Maintenance and Performance).

Dispute Resolution

In case of disputes, the dispute resolution process as per Clause 18 (Dispute
Resolution) shall apply.

Termination of Contract

In the event of termination, the provisions of Clause 20 (Termination of Contract)
shall apply.

The duties of the contractor

This shall include compliance with safety standards, quality, environmental, and
health regulations as per MoRTH, IRC, and international norms.

5. Contractor’'s Personnel

5.1

5.2

Contractor’s Responsibility:

The Contractor shall ensure that only qualified, experienced, and competent
personnel are deployed for the execution of the Works. All personnel, including
management, technical, and support staff, shall be appropriately trained, skilled, and
capable of performing the assigned tasks efficiently, in compliance with applicable
standards, laws, and regulations.

Key Personnel:

The Contractor shall provide a list of key personnel who will be assigned to the
project, along with their qualifications, experience, and roles. These personnel shall
include, but not be limited to, the Project Manager, Site Engineer, Safety Officer,
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5.3

5.4

5.5

5.6

5.7

5.8

Quality Control Officer, and other specialized personnel as required by the project.
The roles and responsibilities of these key personnel shall be clearly defined and
communicated to the Client.

Substitution of Personnel:

In the event of the need to replace or substitute any key personnel, the Contractor
must obtain prior written approval from the Client. Any substitution shall be made
with personnel of similar or higher qualifications, and the Contractor shall provide
adequate justification for such changes. The new personnel must meet the same
qualifications and experience criteria as the replaced staff.

Non-Compliance and Disciplinary Action:

In case the Client finds that any personnel deployed by the Contractor fail to meet
the required standards, the Client reserves the right to request their removal from the
site. The Contractor shall promptly remove such personnel and replace them with
suitable alternatives. Continued non-compliance by the Contractor's personnel may
lead to penalties as per the contract, including potential delays or suspension of
work.

Health, Safety, and Welfare:

The Contractor is responsible for ensuring the health, safety, and welfare of all
personnel deployed for the project. All personnel must be provided with the
necessary personal protective equipment (PPE) and must comply with the safety
protocols defined in the Health, Safety, and Environmental (HSE) plan for the project.
The Contractor shall also ensure that all personnel undergo safety training and
awareness programs as required.

Workforce Composition:

The Contractor shall provide a balanced workforce for the execution of the Works,
including skilled labor, technical staff, and supervisory personnel. The workforce must
be adequate to meet the project timeline and ensure continuous work in compliance
with the project’s quality, safety, and environmental requirements.

Contractor’s Supervision:

The Contractor shall provide a sufficient number of supervisors and management
personnel to oversee the work, ensuring compliance with the approved
methodologies, safety standards, and project schedules. The Contractor shall also
ensure that supervisors are responsible for maintaining quality control and reporting
to the Client.

Employee Welfare and Benefits:

The Contractor shall comply with all relevant labour laws and provide adequate
welfare facilities for its personnel, including but not limited to, sanitation,
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accommodation, transportation (if required), and other benefits as per statutory
requirements.

5.9 Exclusivity of Personnel:

The personnel deployed by the Contractor for the project shall not be transferred to
other projects without the prior written consent of the Client. This ensures that the
project benefits from dedicated and focused human resources.

5.10 Compliance with Local Regulations:

All personnel deployed must adhere to the labour laws, safety standards, and
environmental regulations that apply to the locality of the project site, in addition to
international standards, where applicable.

6. Subcontracting and Assignment

6.1 Subcontracting Approval:

The Contractor shall not subcontract any part of the Works without prior written consent
from the Client. All subcontractors must meet the same standards required of the
Contractor and adhere to the terms of this contract.

6.2 Contractor’'s Responsibility:

The Contractor remains fully responsible for the performance of the contract, even when
subcontracting. Subcontractors’ acts, omissions, and defaults shall be treated as those of
the Contractor.

6.3  Assignment and Transfer:

The Contractor shall not assign, transfer, or subcontract the rights or obligations under
this contract without the Client’s prior written consent. Any unauthorized assignment or
transfer shall be void.

6.4 Subcontractor Compliance:

The Contractor must ensure that all subcontractors comply with the terms, standards,
and requirements of the contract, including quality, safety, and statutory obligations.

6.5 Notification of Changes:

Any changes to subcontractors must be approved by the Client. The Contractor shall
notify the Client in writing of any proposed changes to the subcontractor team.

6.6 Subcontractor’'s Documentation:

Subcontractors must provide necessary documentation such as progress reports, safety
records, and quality assurance certifications as required by the Client. The Contractor is
responsible for submitting these on behalf of subcontractors.

6.7 Insurance Requirements:
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Subcontractors must carry appropriate insurance coverage as required under the
contract, including public liability and workers’ compensation. The Contractor must
provide proof of insurance on behalf of subcontractors when requested.

6.8 Subcontractor Performance:

The Contractor shall evaluate subcontractor performance to ensure compliance with the
contract, quality standards, and timelines. Any performance issues must be addressed
immediately, and the Client should be informed of corrective actions.

6.9 Indemnity:

The Contractor shall indemnify the Client against any claims or damages arising from the
actions or failures of subcontractors.

7. Risk Allocation

7.1 Client’s Risks:
7.1.1  The Client assumes responsibility for risks arising from:

7.1.1.1 Force Majeure: Events beyond the control of either party, such as natural
disasters, strikes, wars, or other unforeseen events.

7.1.1.2 Site Conditions: Delays or issues caused by pre-existing site conditions or
environmental factors unknown to the Contractor at the time of bid submission.

7.1.1.3 Delays by the Client: Delays caused by late approvals, failure to provide
necessary access, or other actions attributable to the Client.

7.1.1.4 Design Changes: Modifications or changes to the project’s design or scope
requested by the Client after contract execution.

7.2  Contractor’s Risks:
The Contractor assumes responsibility for risks arising from:

7.21 ProjectDelays: Delays resulting from the Contractor’s failure to perform, inadequate
resources, or failure to meet agreed milestones.

7.2.2 Unforeseen Site Conditions: Conditions that, although unforeseen, could have been
reasonably anticipated by the Contractor at the time of the bid submission.

7.2.3 Workmanship and Quality: Ensuring that the works meet the specified standards,
with responsibility for correcting any defects or deficiencies during the construction phase
and warranty period.

7.2.4 Compliance with Laws: The Contractor's responsibility for complying with all
statutory requirements, regulations, and permits during the course of work.
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7.3 Shared Risks:

Certain risks are shared between the Client and Contractor, with allocation based on
mutual agreement or contract amendments. These include:

7.3.1 Changes in Law: Risk arising from changes in local or national legislation impacting
the execution or cost of the project.

7.3.2 Third-Party Claims: Risks of third-party claims related to the construction process,
which may be jointly managed by both parties depending on the cause.

7.4  Risk Cost Purchase (Client’s Risk Mitigation Effort):

7.4.1 Risk Management Costs: The Client may incur costs related to purchasing risk
management tools or measures, including additional insurance, legal protections, or
third-party services to mitigate specific risks identified during the project.

7.4.2 Additional Resources: The Client may provide or purchase additional resources,
such as alternative designs or technologies, to mitigate risks related to site conditions,
environmental challenges, or delays.

7.4.3 Cost Reimbursement: If the Client elects to purchase such risk mitigation services,
any costs incurred may be passed on to the Contractor, subject to prior written approval
or agreement on the cost-sharing method.

7.5 Risk Mitigation and Notification:

Both parties are required to actively mitigate risks within their control. Each party
must promptly notify the other of any risk factors that could impact the project,
including the potential for delay or additional costs. Regular risk assessments must
be conducted, and mitigation strategies should be implemented as necessary.

7.6  Force Majeure:

In the event of Force Majeure, the affected party must notify the other party as soon
as possible. The contract may be extended, or other adjustments may be made to
accommodate the impact of such events.

7.7  Insurance for Risk Management:

Both the Client and Contractor must maintain appropriate insurance coverage to
mitigate the impact of risks under their respective responsibilities. This includes
public liability, contractor all-risk insurance, and other relevant policies.
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8. Quality Control and Assurance

8.1 General Obligations

8.1.1 The Contractor shall ensure that all works comply with the approved Quality
Assurance Plan (QAP), MoRTH, IRC, and other relevant specifications.

8.1.2 All materials, workmanship, and methodologies must adhere to the prescribed
standards, with no deviations allowed without prior written approval from the Client.

8.1.3 The Contractor is fully responsible for the quality of work, including ensuring
compliance with technical specifications, design criteria, and project-specific quality
benchmarks.

8.2  Quality Assurance Plan (QAP)

8.2.1 The Contractor shall submit a comprehensive QAP for Client approval before
commencing work. The QAP must include:

8.2.1.1 Roles and responsibilities of personnel involved in quality control.

8.2.1.2 Inspection points, testing protocols, frequency of tests, corrective actions, and
defect rectification timelines.

8.2.2 The QAP shall also detail mock-ups, trials, and continuous quality monitoring
methods.

8.2.3 The Contractor must diligently implement the approved QAP and address any
changes suggested by the Client.

8.3  On-Site Testing Laboratory

8.3.1 The Contractor must establish and operate an on-site testing laboratory with
calibrated equipment as per IS and MoRTH standards.

8.3.2 Real-time quality tests shall be conducted, and the results documented and shared
with the Client.

8.3.3 The Client reserves the right to verify results through independent testing at NABL-
accredited laboratories.

8.4 Material Source Approval

8.4.1 All material sources shall be pre-approved by the Client. The Contractor must submit
samples, test results, and certifications for approval before procurement.

8.4.2 The Contractor must ensure timely submission of documents to avoid delays.

8.5 Inspection and Testing Protocols
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8.5.1 All materials and workmanship shall undergo regular inspections and testing as per
the QAP.

8.5.2 Test frequencies, sampling methods, and acceptance criteria must adhere to MOoRTH
and project standards.

8.5.3 The Client may conduct independent testing or appoint third-party auditors at any
stage, with costs borne by the Contractor in case of non-compliance.

8.6 Non-Conformance Management
8.6.1 The Contractor shall maintain a system to record and rectify non-conforming work.

8.6.2 Non-conforming materials or works must be removed from the site immediately and
rectified at the Contractor's expense.

8.6.3 Repeated quality issues will result in escalation as follows: written warnings, penalties,
and, if unresolved, suspension of work.

8.7 Defects Rectification and Timelines

8.7.1 Identified defects must be rectified within timelines specified in the QAP or technical
documents.

8.7.2 Failure to comply within these timelines may result in penalties, suspension of work,
or termination of the contract.

8.8 Documentation and Reporting

8.8.1 The Contractor shall maintain updated records of all quality control activities,
including inspection reports, test results, calibration certificates, and supplier
certifications.

8.8.2 Periodic quality reports (daily, weekly, or monthly as specified) shall be submitted to
the Client.

8.8.3 Handover documentation, including material certifications, test reports, inspection
records, and warranties, must be submitted at project completion for final approval.

8.9 Continuous Improvement Measures

8.9.1 The Contractor shall adopt continuous improvement practices, including regular
reviews of quality outcomes and training personnel on quality standards.

8.9.2 Feedback mechanisms must be established to identify recurring quality issues and
implement corrective actions.

8.10 Pendlties for Quality Non-Compliance
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8.10.1 Failure to meet quality standards or address defects promptly shall result in penalties
as per the contract.

8.10.2 Substandard quality, delays in defect rectification, or repeated non-conformance
may also lead to work suspension or termination.

8.11 Client's Oversight and Rights

8.11.1 The Client reserves the right to conduct inspections, tests, and reviews at any stage,
including surprise checks.

8.11.2 Additional testing at NABL-accredited laboratories may be mandated at the
Contractor's cost in cases of suspected non-compliance.

8.11.3 Third-party audits may be conducted, with any resulting penalties or costs borne by
the Contractor for non-compliance.

9. Work Execution and Methodology

9.1 General Obligations

9.1.1 The Contractor shall carry out all road construction, periodic maintenance, and
routine maintenance works in strict compliance with the approved work methodologies,
schedules, and technical specifications as per MoRTH guidelines, IRC standards, and the
relevant contract documents.

9.1.2 The Contractor is responsible for ensuring that all work is executed in line with the
prescribed road maintenance procedures, safety protocols, quality benchmarks, and
environmental standards. Any deviations from these shall be subject to prior written
approval from the Client.

9.1.3 For the purpose of broad guidelines, the following brief methodology is being
provided for reference. The Contractor shall submit a detailed maintenance
methodology at least 30 days before execution of the work for the Client’s approval.

9.2 Road Construction Methodology

Road construction shall be executed in accordance with MoRTH, IRC, and NHAI
Schedule-F specifications, ensuring high-quality, durable pavements capable of
sustaining traffic loads as per design life requirements. The methodology shall
comprehensively cover earthwork, embankment formation, pavement layers,
drainage structures, road safety appurtenances, and associated works. The
Contractor shall ensure that all construction activities are planned, executed, and
monitored as per approved designs, work methodologies, and safety protocols. All
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9.2.1

9.2.2

9.2.3

9.24

9.2.5

9.3

quality control tests shall be conducted as per specified standards, and the work
shall be inspected by the Client or its authorized representatives at various stages.

Scope and Requirements

The Contractor shall execute all new road construction and major rehabilitation
works in accordance with MoRTH, IRC, and NHAI Schedule-F specifications. The
methodology shall cover embankment preparation, pavement layers, drainage,
structures, and road safety features.

Subgrade and Pavement Layers

The Contractor shall ensure that subgrade, granular sub-base (GSB), wet mix
macadam (WMM), bituminous layers (DBM, BC, etc.), and concrete layers (PQC, DLC,
etc.) are laid as per approved designs and quality control norms.

Earthwork and Embankment Preparation

Before pavement construction, all earthwork and embankment preparation shall
follow MoRTH specifications, including compaction testing, slope stabilization, and
proper drainage provisions.

Drainage and Structural Components

The construction of culverts, drains, bridges, and retaining walls shall be carried out
in line with approved drawings and IRC/MoRTH specifications. Proper curing and
structural integrity checks shall be conducted before road opening.

Traffic Management during Construction

The Contractor shall implement a temporary traffic diversion plan to ensure smooth
traffic flow and road user safety. Temporary roads or bypasses shall be constructed
as required.

Bridge and Structural Construction Methodology

The construction of bridges, culverts, ROBs, and other structures shall be carried out
in accordance with MoRTH, IRC, and BIS standards, ensuring structural integrity,
durability, and safety. The Contractor shall follow approved designs and
specifications, ensuring strict quality control at every stage, from foundation work to
superstructure completion.

The methodology shall cover all aspects of bridge and structural construction,
including substructure and superstructure works, material selection, quality control
measures, safety procedures, and traffic management during construction. The
execution shall comply with MoRTH, IRC, and BIS standards, ensuring durability,
stability, and road user safety.
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9.3.1

9.3.3

9.34

9.3.5

Substructure and Foundation Works

The Contractor shall ensure that all excavation, piling, and foundation works are
carried out as per the approved design and site conditions.

Piling (bored cast-in-situ or driven) shall be executed using the appropriate
methodology, maintaining verticality and ensuring proper reinforcement cage
placement.

For shallow foundations, the excavation depth and bearing strata shall be verified
before concreting.

Abutments and piers shall be constructed using high-strength concrete, ensuring
proper curing and reinforcement cover as per IRC and MoRTH specifications.

Superstructure Erection

The erection of girders (precast or cast-in-situ) shall follow an approved lifting and
launching scheme, ensuring proper alignment and structural stability.

Deck slab construction shall ensure adequate formwork support, reinforcement
placement, and proper curing.

Prestressing operations, if applicable, shall be carried out as per IRC:18 and MoRTH
standards, ensuring proper tensioning and grouting.

Expansion Joints and Bearings

The Contractor shall install expansion joints and bearings as per the approved
design, ensuring correct alignment and proper seating.

Bearing pads (elastomeric, pot, or spherical) shall be placed with precision, and their
compressibility shall be verified before final placement.

Expansion joints shall be sealed properly to prevent water ingress and joint
deterioration.

Finishing Works and Safety Features

Crash barriers, handrails, and parapets shall be installed as per IRC:5 and MoRTH
guidelines.

The bridge deck shall be waterproofed using approved membranes or asphaltic
coatings.

Approach roads shall be integrated seamlessly, ensuring proper drainage and
smooth transition between road and bridge sections.

Traffic and Environmental Management during Construction

The Contractor shall ensure proper diversion routes and barricading during
construction, as per the approved traffic management plan.

Dust suppression measures shall be implemented during excavation and material
handling.
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9.4

9.4.1

9.4.2

9.4.3

9.4.4

9.4.5

9.5

Waste materials shall be disposed off safely in compliance with environmental
regulations.

Periodic Maintenance Methodology

Periodic maintenance activities are essential for ensuring the longevity, durability,
and functional efficiency of the road infrastructure. These works shall include surface
renewal, overlaying, strengthening, milling & resurfacing, crack sealing, and
preventive maintenance measures to enhance pavement performance and road
safety. The Contractor shall execute all periodic maintenance works in compliance
with MoRTH, IRC, and NHAI Schedule-F guidelines. The methodology shall focus on
proper surface preparation, material selection, quality assurance, and minimization
of disruptions to traffic. Any deviations or modifications in the planned methodology
shall require prior approval from the Client.

Scope and Objectives

Periodic maintenance shall include surface renewal, overlaying, strengthening,
milling & resurfacing, crack sealing, and other preventive measures to extend
pavement life.

Surface Preparation before Resurfacing

The Contractor shall undertake thorough surface cleaning, removal of loose material,
and application of prime/tack coats as per MoRTH standards before overlaying new
pavement layers.

Milling and Resurfacing

If resurfacing is required, existing asphalt layers shall be milled as per the required
depth before new bituminous layers are laid. The Contractor shall ensure proper
bonding between layers.

Strengthening of Pavement

For pavement strengthening, the Contractor shall execute overlaying or additional
layers (BM, DBM, BC) as per the approved design mix, ensuring compaction and
density control.

Inspection and Testing

Core sampling, density tests, and roughness index tests shall be conducted to verify
compliance with specified quality standards.

Periodic Maintenance of Bridges and Structures

Periodic maintenance of bridges, culverts, ROBs, and structures is critical to ensuring
their longevity, structural safety, and functionality. The Contractor shall conduct
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9.5.1

9.5.2

9.5.3

9.5.4

9.5.5

systematic inspections, repairs, and preventive maintenance activities as per MORTH
Schedule-F, IRC, and BIS guidelines.

The methodology shall include inspection protocols, maintenance procedures for
bearings and expansion joints, concrete repair techniques, waterproofing measures,
and traffic safety arrangements. All maintenance activities shall be performed as per
MoORTH Schedule-F, IRC:SP:35, and other relevant standards to ensure the long-term
serviceability and structural integrity of bridges, culverts, and ROBs.

Inspection and Structural Assessment

The Contractor shall conduct periodic inspections of all bridges, culverts, and ROBs
as per IRC:SP:35 and MoRTH Schedule-F.

Structural integrity checks shall include visual inspections, load testing (if required),
and material condition assessment.

Any signs of distress, such as cracks, spalling, or deflections, shall be documented,
and corrective measures shall be proposed.

Bearing and Expansion Joint Maintenance

Bearings shall be inspected for signs of displacement, corrosion, or excessive
deformation.

Lubrication and cleaning of bearings shall be performed as per manufacturer
recommendations.

Expansion joints shall be cleaned, re-sealed, or replaced if damaged, ensuring
smooth movement of the structure.

Concrete Repairs and Strengthening Measures

Deteriorated concrete shall be repaired using polymer-modified mortars or epoxy-
based solutions.

Carbon fibre wrapping or steel plate bonding shall be used for strengthening weak
structural elements.

Proper curing shall be ensured after repairs to achieve the required strength and
durability.

Waterproofing, Drainage, and Corrosion Protection
Deck waterproofing membranes shall be inspected and repaired if damaged.

Drainage pipes and scuppers shall be cleaned to prevent water accumulation on the
bridge deck.

Anti-corrosion coatings shall be applied to exposed reinforcement and steel
elements to prevent deterioration.

Traffic and Public Safety Management during Maintenance
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i.  Temporary lane closures shall be planned to minimize disruption to traffic.

i. Proper signage, barricading, and flagmen shall be deployed to guide road users
safely.

ii. The Contractor shall coordinate with local authorities to ensure compliance with
safety regulations.

9.6 Detailed Maintenance Methodology

9.6.1 The Contractor shall submit a comprehensive Road Maintenance Methodology Plan
for the Client's approval before commencement. This plan must include detailed
processes for each maintenance activity, including surface repair, crack filling, patching,
resurfacing, drainage maintenance, and any other works as per the scope.

9.6.2 The plan should detail the sequence of operations, methods, materials to be used,
equipment, and labor deployment. It must also outline the methodology for managing
road closures, traffic control, and diversion routes during maintenance work.

9.6.3 Any changes to the approved methodology must be submitted for Client approval
before implementation.

9.7 Routine Maintenance Execution

9.7.1 The Contractor shall ensure that the maintenance works, such as pothole repairs,
crack sealing, surface dressing, resurfacing, patch repairs, and drainage cleaning, are
carried out as per MoRTH and IRC standards, ensuring road safety and minimal disruption
to traffic.

9.7.2 Specific procedures for each type of work (e.g., resurfacing, pothole filling, crack
sealing) shall be outlined in the methodology, and work shall proceed strictly as per the
sequence and conditions specified.

9.7.3 For resurfacing works, the Contractor must ensure that existing road surface
preparation is adequate, including milling, cleaning, and priming, as per the IRC and
MORTH specifications.

9.8 Emergency Repairs Under Routine Maintenance

While routine maintenance includes activities such as pothole filling, crack sealing,
and minor surface repairs, emergency repair works necessitated by unforeseen
events—such as floods, landslides, major accidents, or structural failures—require a
structured response.

In the event of an emergency affecting the highway infrastructure, the contractor
shall:
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9.9

Immediate Response: Mobilize resources within [2] hours of notification to assess
the damage and ensure temporary traffic management measures for public safety.

Reporting & Coordination: Notify the Authority Engineer immediately and submit a
preliminary damage assessment report within [6] hours, detailing the nature and
extent of damage.

Temporary & Permanent Restoration: Execute immediate safety measures,
including temporary traffic diversions, barricading, and urgent patchwork.
Permanent repairs shall follow within the timeframe stipulated by the Authority
Engineer.

Material & Cost Considerations: The contractor shall maintain a stockpile of
essential materials and deploy necessary manpower and equipment for emergency
response. The cost of such emergency repairs, if beyond the scope of routine
maintenance, shall be addressed as per contractual provisions.

All emergency repair activities must comply with relevant MoRTH specifications and
safety guidelines, ensuring minimal disruption to traffic and structural integrity of the
highway.

Approval Process for Deviations

In cases where deviations from the approved maintenance plan, materials, methodology,
or schedule are necessary, the contractor shall obtain prior approval from the Client or
Authority Engineer. The approval process shall be as follows:

9.10

Standard Approvals: Any planned deviation must be submitted in writing, including
justification, impact assessment, and proposed corrective measures. The
Client/Authority Engineer shall review and respond within [10] working days from
submission.

Urgent & Emergency Deviations: For urgent situations requiring immediate action
(e.g., safety hazards, emergency repairs), the contractor may seek verbal approval
from the Authority Engineer. Such approvals must be recorded in writing within [24]
hours, followed by formal documentation within [5] working days.

Record-Keeping & Compliance: All approved deviations shall be documented for
compliance with contractual provisions and MoRTH specifications. Unauthorized
deviations may result in penalties or rejection of work.

Material Selection and Handling

9.10.1 All materials used for road maintenance must meet MoRTH and IRC specifications,
with the Contractor required to submit material samples and obtain Client approval prior
to procurement.
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9.10.2 Materials must be sourced from approved suppliers, and the Contractor shall
maintain documentation for certification of compliance with MoRTH, IRC, and relevant BIS
standards.

9.10.3 Proper handling and storage of materials, such as bitumen, aggregates, and cement,
must be ensured to maintain their quality and prevent contamination or deterioration.

9.11 Timely Execution and Scheduling

9.11.1 Maintenance work shall be executed as per the approved work schedule, ensuring
that critical road maintenance activities such as resurfacing and patching are completed
within the stipulated timeframes to avoid prolonged disruption to road users.

9.11.2 Any delay in the completion of work must be reported to the Client immediately,
along with a revised schedule and reasons for the delay. The Contractor must take
immediate corrective actions to mitigate delays.

9.12 Site Mobilization and Readiness

9.12.1 The Contractor shall mobilize necessary resources, including equipment, skilled
labor, and materials, before starting the work to ensure site readiness. This includes
setting up of temporary safety barriers, signage, and traffic control systems as per the
approved traffic management plan.

9.12.2 Temporary diversion routes and road closures, if necessary, must be coordinated
with the Client and relevant local authorities to ensure smooth traffic flow during the
maintenance period.

9.13 Quality Control during Execution

9.13.1 Quality control measures must be strictly adhered to at all stages of work. The
Contractor shall conduct in-situ testing, such as core sampling, compaction testing, and
bitumen content testing, in accordance with MoRTH specifications.

9.13.2 For major maintenance works such as resurfacing or surface dressing, the

Contractor must verify the compaction, uniformity, and adhesion of the new layer with the
underlying surface.

9.13.3 The Contractor must implement a system of daily inspections and testing to monitor
the quality of materials, workmanship, and progress.

9.14 Health, Safety, and Environmental Considerations

9.14.1 The Contractor is responsible for ensuring that all work is carried out in compliance
with the health, safety, and environmental standards outlined in the approved Safety
Management Plan.
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9.14.2 Measures must be implemented to minimize dust, noise, and other pollutants during
work, and the site must be regularly cleaned to maintain safety and environmental
standards.

9.14.2.1 Environmental Compliance

Vi.

Vii.

The contractor shall ensure that all maintenance activities comply with
environmental regulations as per Central Pollution Control Board (CPCB) and
State Pollution Control Board (SPCB) guidelines. The following measures shall
be strictly implemented:

Dust Suppression: Regular water sprinkling, use of dust barriers, and other
appropriate measures shall be adopted, particularly during sweeping, pothole
repairs, and unpaved shoulder maintenance.

Waste Management: Debris, removed vegetation, and other waste materials
shall be collected, segregated, and disposed of at designated locations as per
SPCB norms. No waste shall be dumped in drains, water bodies, or road
shoulders.

Noise & Air Pollution Control: Construction equipment and vehicles shall
comply with prescribed emission and noise limits. Unnecessary idling of
machinery shall be avoided.

Spill Prevention: Proper handling and disposal of hazardous materials,
including bitumen and oil spills, shall be ensured to prevent contamination of
soil and water.

Compliance & Monitoring: The contractor shall maintain records of
environmental protection measures undertaken and make them available for
inspection by the Client/Authority Engineer.

Non-compliance may result in penalties as per contract provisions.

9.14.3 The Contractor shall ensure that adequate signage, barriers, and flagmen are
deployed to ensure road user safety during work.

9.15 Traffic Management and Public Communication

9.15.1 The Contractor shall submit a detailed traffic management plan as part of the
methodology, outlining road closure procedures, detour routes, signages, and safety
measures for public protection.

9.15.2 Any changes to traffic management must be promptly communicated to the Client
and local authorities.

9.15.3 Public notices regarding roadwork schedules, diversions, and alternate routes must

be issued

by the Contractor to ensure minimum inconvenience to the public.
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9.16 Inspection and Supervision

9.16.1 The Contractor shall ensure that qualified supervisory staff are on-site at all times to
oversee daily operations, ensuring work quality, safety, and adherence to the
methodology.

9.16.2 The Client or its authorized representative reserves the right to inspect the work at
any stage. Any defects or deviations identified shall be corrected by the Contractor at
their expense.

9.17 Non-Conformance and Corrective Action

9.17.1 In case of non-conformance to the approved methodology or technical
specifications, the Contractor must take immediate corrective actions and notify the
Client of the remedial measures.

9.17.2 Failure to correct defects within the specified timeframe will result in penalties,
suspension of work, or other contractual remedies as outlined in the contract.

9.18 Reporting and Documentation

9.18.1 The Contractor shall submit daily and weekly progress reports, highlighting
completed activities, quality checks, resource utilization, and any issues encountered
during work.

9.18.2 The Contractor must maintain all records related to material procurement, testing,
inspections, and any approvals from authorities for the duration of the project.

9.19 Completion and Handover

9.19.1 Upon completion of the maintenance work, the Contractor shall ensure that the site
is fully cleaned, all temporary structures are removed, and the road is safely reopened for
traffic.

9.19.2 The Contractor shall submit a completion report, including details of all maintenance
work carried out, materials used, quality checks performed, and any outstanding issues
to the Client for final approval.

10. Materials and Equipment

10.1 General Requirements

10.1.1 The Contractor shall supply all materials and equipment required for the execution
of new construction, periodic maintenance, and routine maintenance of roadworks and
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electrification systems. This includes materials necessary for construction, rehabilitation,
resurfacing, installation, repair, and maintenance activities, as well as the tools and
machinery needed to perform these activities.

10.1.2 All materials and equipment must conform to the specifications outlined in MoRTH,
IRC, relevant IS codes, and the approved Quality Assurance and Quality Control Plan
(QA/QcC Plan) as per Clause 8.

10.2 Materials

10.2.1 All materials required for new construction, periodic maintenance, and routine
maintenance of roadworks and electrification systems must be sourced from approved
suppliers and meet the prescribed standards. The materials shall conform to MoRTH, IRC,
relevant IS codes, and the approved Quality Assurance and Quality Control Plan (QA/QC
Plan).

10.2.1.1 Materials include, but are not limited to:

i. Roadworks (New Construction & Maintenance): Bitumen, aggregates, cement,
reinforcement steel, geotextiles, concrete admixtures, paint, road signs, reflective
materials, thermoplastic road markings, joint sealants, drainage pipes, and ancillary
construction materials.

i. Electrification Works: Poles, transformers, cables, streetlight fixtures, junction boxes,
electrical wires, electrical control panels, earthing systems, and accessories.

10.2.2 The Contractor shall submit samples, manufacturer test certificates, and third-
party laboratory test reports for all materials before use to ensure compliance with
project specifications. If any material fails to meet the prescribed standards, it shall be
immediately rejected, and the Contractor shall replace it with a conforming alternative
at their own expense and without affecting project timelines.

10.3 Equipment for Execution and Maintenance
10.3.1 General Requirements

The Contractor shall deploy suitable, calibrated, and well-maintained equipment
for new construction, periodic maintenance, and routine maintenance of
roadworks and electrification systems. Equipment shall conform to the MoRTH, IRC,
relevant IS codes, and the approved QA/QC Plan.

Equipment shall include but is not limited to:

i Roadworks (New Construction & Maintenance): Graders, pavers, rollers, excavators,
milling machines, asphalt plants, bitumen sprayers, chip spreaders, road cutters, hot
mix transporters, crack sealing machines, and surface dressing equipment.
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10.3.2

10.4
10.4.1

Electrification Works: Cranes, hoists, lifting machines, cable pullers, welding
machines, pole erection rigs, auger drilling machines, fault detection equipment, and
transformer testing kits for streetlight and electrical system installation and
maintenance.

Equipment Submission and Maintenance

The Contractor shall submit a comprehensive list of all equipment required for the
project, including calibration records and maintenance logs, ensuring that all
equipment is properly maintained and in good working condition.

Equipment must be:
Adequate for efficient and safe execution of all tasks.
Regularly serviced and calibrated to ensure compliance with project requirements.

GPS-enabled for tracking (if applicable) to monitor utilization and ensure
operational efficiency.

Immediately replaced in case of malfunction, to avoid project delays.

Equipment Fitness and Preventive Maintenance

All deployed equipment shall be:

Fit for the intended purpose and capable of performing the assigned tasks.
Regularly inspected, tested, and serviced to minimize breakdowns and downtime.

Maintained proactively as per manufacturer guidelines to avoid unexpected
failures.

Kept operational and available at all times to meet project demands efficiently.

Quality Assurance and Testing of Materials

The Contractor shall ensure that all materials used in roadworks construction,

maintenance and electrification comply with the approved Quality Assurance and
Quality Control (QA/QC) Plan. The Contractor shall submit source approvals,
manufacturer test certificates (MTC), and on-site test reports for all materials prior to
their use. The quality control and testing of materials shall be conducted in accordance
with the applicable provisions of MoRTH, IRC, IS codes, and project-specific technical
specifications. Where required, testing shall be carried out by independent NABL-
accredited laboratories.

10.4.2 Any material that fails to meet the specified requirements shall be deemed non-
compliant and shall be immediately removed from the site at the Contractor’s cost. The
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Contractor shall replace such material with compliant material from an approved source,
ensuring that no additional cost is incurred by the Client.

10.4.3 The Contractor shall maintain comprehensive records of all test results, approvals,
and compliance certificates and shall submit these to the Client upon request. The Client
reserves the right to inspect and verify the materials at any stage of procurement,
delivery, or installation.

10.5 Storage and Handling of Materials and Equipment

10.5.1 The Contractor shall ensure that all materials and equipment are stored, handled,
and protected in a manner that prevents damage, deterioration, contamination, or
theft. Storage facilities shall be designed to maintain materials in their original condition
and comply with relevant safety, environmental, and manufacturer’s guidelines.

10.5.2 Materials shall be stored in designated areas, with specific provisions as follows:
i. Roadworks Materials:

a. Bitumen and Cement shall be stored in covered, dry, and well-ventilated
spaces to prevent contamination and deterioration.

b. Aggregates may be stored in open spaces, duly protected from
contamination and excessive moisture.

ii. Electrical Components (e.g., transformers, cables, control ponels) shall be stored
in weather-protected, moisture-free environments, ensuring compliance with
the manufacturer's storage guidelines.

10.5.3 The Contractor shall implement appropriate handling procedures to prevent
damage during loading, unloading, and transportation. All equipment shall be stored
and maintained in accordance with the manufacturer’s recommendations to ensure its
proper functionality and longevity.

10.5.4 The Clientreserves the right to inspect storage and handling procedures at any time
and may direct corrective measures if deficiencies are identified. Any material or
equipment found damaged, defective, or improperly stored shall be immediately
replaced or rectified at the Contractor’s cost.

10.6 Non-Conformance of Materials and Equipment

10.6.1 Any materials or equipment that fail to comply with the approved specifications,
quality standards, or contractual requirements shall be deemed non-conforming and
shall not be used in the project.

10.6.2 Upon identification of non-conforming materials or equipment, whether through
inspection, testing, or performance evaluation, the Contractor shall:
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i. Immediately remove the defective materials or equipment from the site.

i.  Rectify or replace the non-conforming items at their own cost, without affecting
the project timeline.

iii.  Ensure that all replacements strictly adhere to the approved specifications and
quality control requirements.

10.6.3 If the Contractor fails to remove or replace the defective materials or equipment
within the stipulated timeframe, the Client shall have the right to procure conforming
replacements at the Contractor’s risk and expense, and any associated costs shall be
recovered from the Contractor.

10.6.4 The Client reserves the right to reject any material or equipment at any stage if it is
found non-compliant, even after initial approval or installation. The Contractor shall be
solely responsible for any delays, damages, or costs arising due to the use of non-
conforming materials or equipment.

10.7 Client's Rights to Inspect and Test

10.7.1 The Client reserves the right to inspect and test all materials, equipment, and
systems (roadworks, electrification) at any stage. If any non-compliance or deficiencies
are identified, the Client may require corrective actions, including replacement or repair
of materials or equipment at the Contractor’s expense.

10.8 Documentation and Reporting

10.8.1 The Contractor must maintain accurate and up-to-date records of all materials
supplied, equipment deployed, and testing conducted. This includes certifications,
inspection reports, maintenance logs, calibration records, and material test results. The
Contractor shall submit regular progress reports to the Client, detailing the status of
material procurement, equipment deployment, and any issues related to materials or
equipment.

1. Health, Safety, and Environmental Requirements

1.1  Compliance

The Contractor shall comply with all applicable health, safety, and environmental
laws, regulations, and standards, including but not limited to those outlined by local
authorities, MoRTH, and IRC. The Contractor is responsible for ensuring the safety of
all personnel and for maintaining a safe working environment at all times, including
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the provision of necessary safety equipment, training, and emergency preparedness
measures. All works shall be carried out in accordance with the Health, Safety, and
Environmental (HSE) guidelines as detailed in the Health, Safety, and Environmental
Requirements document. The Contractor shall also ensure compliance with
environmental protection measures, including the management of waste, pollution
control, and resource conservation.

For detailed HSE protocols, please refer to the Health, Safety, and Environmental
document.

12. Insurance and Liability

12.1

12.2

12.3

12.4

12.5

12.6

Contractor’s Insurance Requirements

The Contractor shall maintain, at their own expense, the following insurances
throughout the term of the Contract and ensure that they are in full force and effect
at all times during the execution of the work:

Workmen's Compensation Insurance

The Contractor shall procure and maintain adequate Workmen's Compensation
Insurance to cover all liabilities arising under statutory provisions and at common
law for injuries to or death of persons employed under the Contract. Proof of
insurance shall be submitted to the Client prior to the commencement of the work.
Contractor All Risk (CAR) Insurance

The Contractor shall obtain and maintain a Contractor All Risk (CAR) Insurance policy
covering all risks associated with the execution of the works, including but not limited
to physical damage to the works, equipment, and third-party property. This
insurance shall remain valid until the issuance of the final completion certificate.
Other Insurances

Additional insurances, if required, such as Public Liability Insurance or Third-Party
Liability Insurance, shall be explicitly specified in the Special Conditions of Contract
(scc). In such cases, the Contractor shall ensure compliance as per the SCC's
stipulations.

Proof of Insurance

Copies of all required insurance policies and proof of premium payments shall be
submitted to the Client within seven days of the contract award and before the
commencement of work.

Failure to Insure
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In case the Contractor fails to procure or maintain the required insurance policies,
the Client reserves the right to procure such insurances and deduct the cost from
payments due to the Contractor, along with applicable penalties.

127 Indemnity

The Contractor agrees to indemnify and hold harmless the Client against any claims,
damages, losses, or liabilities arising from the Contractor’s negligence, omissions, or
failure to comply with the terms of this contract. This includes claims related to third-
party injuries, property damage, or environmental damage due to the Contractor's
actions or lack of adequate precautions.

12.8 Insurance Documentation and Proof

12.8.1 The Contractor shall provide the Client with valid certificates of insurance for all
required policies prior to the commencement of work. The insurance policies must be
maintained for the duration of the contract and for a period of time post-completion as
specified in the contract.

12.8.2 The Client reserves the right to verify and review all insurance coverage at any time.
The Contractor shall immediately notify the Client of any cancellation, non-renewal, or
change in insurance coverage.

12.9 Additional Insurances

The Contractor is responsible for obtaining any additional insurance that may be
necessary for the completion of specific works under this contract, including any
unforeseen risks that may arise during road maintenance works / services.

12.10 Liabilities and Limitations

12.10.1 The insurance coverage must not limit the Contractor’s liabilities or responsibilities
under the terms of the contract.

12.10.2 The Contractor shall remain liable for any risks that fall outside the scope of the
insurance coverage.

12.10.3 The Client shall not be held liable for any damage or loss that is covered under the
Contractor’s insurance policies, nor for any failure by the Contractor to secure
adequate insurance coverage.

1211  Specific Insurance for Road Maintenance Works

In addition to the general types of insurance listed above, road maintenance works
have additional specific risks, particularly related to safety, traffic management, and
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12.11.1

12.11.2

12.11.3

environmental impacts. Therefore, the following should be included to cover
roadworks effectively:

Traffic Management Insurance: To cover incidents or accidents occurring due to
changes or disruptions in traffic patterns caused by road maintenance work.

Roadwork Hazards Insurance: Coverage for accidents occurring due to the nature
of roadwork, including risks to workers and the public from construction equipment,
excavations, or surface treatments.

Hazardous Material Handling Insurance: Specifically for projects involving the

disposal of hazardous materials such as asphalt, chemicals, or other waste
generated during roadworks.

13. Labor Laws and Statutory Compliance

13.1

Vi.
Vii.
Viii.

13.2

13.3

13.4

General Compliance

The Contractor shall comply with all applicable labour laws, regulations, and
statutory requirements as per the laws of the land, including but not limited to:

The Contract Labor (Regulation and Abolition) Act, 1970 and its amendments.
The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952.

The Employees’ State Insurance Act, 1948.

The Minimum Wages Act, 1948.

The Payment of Wages Act, 1936.

The Workmen's Compensation Act, 1923 or its amended equivalents.

The Factories Act, 1948 (where applicable).

Any other applicable state or central labor legislation.

Wage Payment and Benefits

The Contractor shall ensure that all workers employed under the contract are paid
wages not less than the prescribed minimum wages and are provided with benefits
such as Provident Fund, Employee State Insurance, gratuity, and other statutory
benefits as mandated by applicable laws.

Labor Licenses and Registrations

The Contractor shall obtain and maintain valid labor licenses, registrations, and
permits required under applicable labor laws and provide copies to the Client upon
request.

Health, Safety, and Welfare

The Contractor shall ensure the welfare of workers by providing adequate safety
measures, sanitary facilities, clean drinking water, first aid, and hygienic working
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13.5

13.6

13.7

conditions in compliance with statutory requirements. The Contractor shall comply
with the provisions of the Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996 and the rules framed thereunder,
including any welfare cess.

Prohibition of Child and Forced Labor
The Contractor shall not employ any person below the age of 18 years and ensure

that no forced or bonded labour is engaged. The Contractor shall strictly comply with
the provisions of the Child Labor (Prohibition and Regulation) Act, 1986.

Compliance Monitoring and Reporting

The Contractor shall maintain accurate records of all labour engaged on the project,
including wages paid, hours worked, and statutory benefits provided. The Contractor
shall furnish periodic reports as requested by the Client to demonstrate compliance
with labor laws and statutory requirements.

Labor Disputes and Resolution

The Contractor shall be solely responsible for resolving any disputes arising with workers or
unions and shall ensure that such disputes do not disrupt project activities or create
liabilities for the Client.

13.8

13.9

13.10

Indemnification

The Contractor shall indemnify and hold harmless the Client from and against any
liabilities, penalties, claims, or proceedings arising out of any breach of labour laws
or statutory requirements by the Contractor or their subcontractors.

Penalty for Non-Compliance

In case of non-compliance with labor laws or statutory requirements, the Client
reserves the right to impose penalties, deduct amounts from payments due to the
Contractor, or terminate the contract without prejudice to other rights and remedies.

Specific to Road Maintenance

Given the nature of road maintenance work, the Contractor shall:

Provide safety gear such as high-visibility jackets, helmets, gloves, and safety boots
to all workers.

Ensure adequate training for workers handling machinery, hazardous materials, or
working in traffic zones.

Comply with traffic management protocols to ensure worker and public safety
during maintenance activities.
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14. Payment Terms and Conditions

14.1

14.2

14.3

14.4

14.5

14.6

14.7

General

The Contractor shall be entitled to receive payments for the works executed, subject
to certification by the Client or the Engineer-in-Charge. The payment structure,
whether percentage-based, lump-sum, or BoQ-based item rate, shall be as per
the type of contract and detailed in the Contract Data Sheet. This clause provides
an indicative framework for various payment scenarios.

Payment on Percentage Basis

In case the contract stipulates percentage-based payments, the Contractor shall
receive payments in predefined stages linked to the completion of specific
milestones, as outlined in the Contract Data Sheet. Each stage payment shall be
proportional to the overall contract value and subject to certification of the milestone
achievement.

Lump-Sum Payment

In case of lump-sum contracts, payments shall be made as per the agreed
milestones or deliverables, as detailed in the Contract Data Sheet. Each payment
shall be subject to satisfactory progress and certification by the Client. Any variations
in scope shall be addressed through additional work orders or amendments, as
applicable.

BoQ-Based Item Rate Payment

In case the contract follows a Bill of Quantities (BoQ) item rate basis, the Contractor
shall be paid based on actual quantities executed and certified at the agreed unit
rates as per the BoQ. Measurements for executed works shall conform to the
applicable IS and MoRTH standards.

Retention Money

A retention amount, typically a percentage of each payment, shall be deducted and
retained as security until successful completion of the works, including defect liability
and final acceptance by the Client. The retention money shall be released along with
the final bill upon satisfactory completion of all contractual obligations, including
rectification of any defects during the defect liability period.

Advance Payments

Any advance payments, if applicable, shall be detailed in the SCC and subject to
recovery through subsequent payments as per agreed terms.

Payment Certification and Conditions

Payments shall be subject to:

Submission of detailed invoices along with supporting documents.
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14.8

14.9

14.10

14.1
14.11.1

Certification by the Client or the Engineer-in-Charge for works completed.

Compliance with contractual obligations, including quality, safety, and statutory
requirements.

Taxes and Deductions

All payments shall be subject to statutory deductions such as TDS, GST, or any other
applicable taxes as per prevailing laws.

Final Bill Settlement

The final bill, including the release of retention money, shall be settled after:
Submission of all as-built drawings, test reports, and warranties.
Clearance of all dues related to subcontractors, suppliers, and workers.

Certification by the Client of successful completion of works, including the defect
liability period.
Interim Payment Method and Requirements

Interim payments shall be processed periodically, as specified in the contract, to
ensure timely reimbursement for the work executed. The Contractor shall submit
interim invoices along with the required documentation, including measurement
sheets, progress reports, and certifications of work completed. Each interim payment
shall be subject to verification and certification by the Engineer-in-Charge, ensuring
compliance with the contract specifications, quality standards, and milestones
achieved. Retention money, as applicable, shall be deducted from each interim
payment, and all statutory deductions, such as taxes, shall be applied as per
prevailing laws. It is expressly clarified that all interim payments are provisional and
shall not be considered final. These payments are subject to final reconciliation,
adjustments, or modifications, as required, in the final bill to reflect the actual work
performed, material consumed, and compliance with all contract obligations.

Submission of Documentation Along with Invoice
For Interim Payments

To process interim bills, the Contractor must submit the following:

A. Work-Related Documentation:

a)

b)

Measurement Sheets signed by the Contractor’s representative and verified by the
Client’s representative.

Inspection Reports confirming adherence to Quality Assurance and Quality Control
Plans (as per Clause 8).

Test Reports and Material Certificates for all materials utilized during the invoiced
period.
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d) Progress Photographs showcasing completed works corresponding to the invoice.
e) Approved Work Orders and Variations, if applicable.
B. Statutory Compliance Documentation:
a) Wage Registers and attendance records for labor deployed during the period.
b) PF and ESI Deposit Receipts for the period covered by the invoice.
c) LaborLicenses applicable to the workforce engaged in the project.
d) Insurance Compliance Certificates as per contractual requirements.
14.11.2 For Final Bill
In addition to the above, the following must be submitted:
A. Work-Related Documentation:
a) Final Reconciliation Statement of materials, quantities, and payments.
b) Equipment Utilization Records for all deployed equipment throughout the project.

c) Variation and Extra Work Documentation including Client-approved change
orders.

B. Statutory Compliance Documentation:

a) Acknowledgment of No Claims from the Contractor, confirming no outstanding
claims.

b) Safety Compliance Records including training records and reports of any incidents.
c) Environmental Compliance Reports, if applicable.

d) Retention and Deduction Summary for retained amounts, advances, and penalties,
if any.

Failure to submit the required documents may delay invoice processing. The Contractor is
responsible for the timely submission of accurate and complete documentation.

15. Performance Standards and Penalties

15.1 Performance Standards

The Contractor shall ensure that all works and services under this contract are executed in
strict compliance with:

i. MORTH Specifications for Road and Bridge Works (Latest Revision).
i. RelevantIRC Standards and IS Codes.
ii. Contractual obligations outlined in this Agreement.
iv.  Health, Safety, and Environmental (HSE) requirements (Clause 11).

The scope of performance under this contract includes but is not limited to:
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15.1.1

15.2

Road Construction and Maintenance

Execution of road construction, resurfacing, periodic and routine maintenance in
compliance with approved drawings, designs, and specifications.

Timely and quality completion of pothole repairs, crack sealing, shoulder
maintenance, and pavement rehabilitation.

Ensuring drainage structures (culverts, stormwater drains, etc.) are functional and
free of obstructions throughout the contract period.

Maintenance of roadside infrastructure, including crash barriers, guardrails,
embankments, and signage.

Electrical Works

Installation, maintenance, and operation of street lighting systems, high-mast
lights, transformers, and power supply infrastructure.

Ensuring that streetlights have minimum 98% operational uptime, with faulty units
repaired or replaced within the response time.

Safety and Environmental Compliance

Implementation of proper traffic management, barricading, and warning signs
during work execution.

Adherence to CPCB and SPCB environmental regulations, including dust
suppression, waste disposal, and pollution control measures.

Compliance with statutory safety provisions to prevent workplace hazards and
ensure public safety.

Minimum Performance Requirements

The Contractor shall meet the following minimum performance standards, ensuring timely
and quality execution of all works:

15.2.1 Road Maintenance Performance Standards
Activity Maximum Response Time
Pothole repairs 24 hours from identification/reporting

Crack sealing & patchwork | 48 hours from reporting

Shoulder maintenance 72 hours after deterioration is reported

Drainage clearing Before & after monsoon, periodic check every 3 months

Road markings & signage | Maintained in reflective condition at all times

15.2.2 Electrical System Performance Standards
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Activity Maximum Response Time
Streetlight repair 48 hours from reporting
Transformer/panel fault repair 72 hours from reporting
Operational uptime for lighting systems Minimum 98% uptime required

Non-compliance with these performance requirements shall attract penalties as per
Clause 15.4.

15.3 Monitoring and Inspection

The Contractor shall conduct regular inspections and performance evaluations as per the
approved Maintenance Plan, which shall include:
1. Daily inspections for routine maintenance (potholes, cracks, road markings,
signage, and lighting).
2. Weekly inspections for structural elements, including drains, safety barriers, and
electrical systems.

3. Monthly inspections for periodic maintenance planning, material quality checks,
and service life assessments.

4. Post-completion monitoring of rectified works, ensuring durability as per Clause
28.4.

All inspections shall be documented as per Clause 27 (Reporting and Documentation), and
the Contractor shall rectify any identified deficiencies within the stipulated response time,
failing which penalties shall apply as per Clause 15.4.

Recurring defects or repeated failures in previously rectified areas shall be closely
monitored to ensure compliance with quality standards.

15.4 Penalties for Non-Compliance

The following penalties shall be imposed in case of failure to meet the specified
performance standards:

15.4.1 Delay in Completion of Works

i.  If the Contractor fails to complete scheduled construction or maintenance work
within the agreed timeline, a penalty of [0.5] % of the contract value per day of
delay shall be imposed, up to a maximum of [10] % of the contract value.

15.4.2 Road Maintenance Non-Compliance

Deficiency Penalty
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Failure to repair potholes within 24 hours

Z[X] per pothole per day

Cracks & patchwork not completed within 48 hours

Z[X] per defect per day

Failure to clear drainage in stipulated time

Z[x] per km per day

Non-maintenance of faded/damaged signage

2[X] per sign per day

i. If a defect reappears in the same location within the defect liability period, the
Contractor shall extend its performance guarantee for that section as per Clause

24.

ii. Failure to maintain the rectified section will attract

additional penalties, which shall

be deducted from the performance security or monthly invoices.

15.4.3 Electrical System Failures

Deficiency Penalty

Non-functional streetlights beyond 48 hours Z[X] per pole per day

Transformer/panel failures beyond 72 hours Z[x] per unit per day

Failure to maintain 98% uptime for lighting | 2[X] per month as a lump sum
systems deduction

15.4.4 Safety Violations

Violation

Penalty

Failure to implement safety measures (barricades,
traffic diversion, warning signs, etc.)

Z[Xx] per location per day

Any incident causing injury/property damage due to
safety non-compliance

As per EHS Policy

Repeated safety violations

Escalated penalties + possible
work suspension

Penalties shall be deducted from the Contractor’'s monthly invoice or performance

security.

15.5 Grace Period for Rectification

i.  The Client may allow a grace period of [7] days for rectification of minor defects,

provided they do not impact public safety or overall

project timelines.

i. No penalty shall be imposed during this period, but the Contractor shall bear all

rectification costs.
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15.6 Cumulative Penalties and Termination

i. If the cumulative penalties imposed on the Contractor exceed [5] % of the total
contract value, the Client reserves the right to terminate the contract under Clause
20 (Termination for Default).

ii. The Client shall have the right to recover additional costs and damages for non-
performance.

15.7 Documentation of Penalties and Appeals

All penalties shall be formally documented and notified to the Contractor. The penalty
notice shall include:

i. Details of the non-compliance.
i. Applicable performance standard and response time.
iii. Penalty amount and reference clause.

The Contractor shall have the right to appeal within [15] days of receiving the penalty
notice, submitting supporting evidence for reconsideration. The Client shall review the
appeal and decide on waiving, reducing, or upholding the penalty. The Client’s decision
shall be final and binding unless an alternate dispute resolution mechanism is specified in
the contract.

16. Amendments and Variations

16.1 Change Management Framework

All Amendments and Variations under this Agreement shall be governed by a structured
Change Management framework to ensure transparency, accountability, and
compliance with the contractual terms. The framework shall serve as the guiding principle
for initiating, processing, and implementing Amendments and Variations. The Change
Management process involves:

a) Identification of Change: Both parties shall identify any changes required in
the scope, cost, or timelines of the contract.

b) Evaluation and Assessment: Changes shall be evaluated for their technical,
financial, and schedule impacts in accordance with the processes outlined in
this clause.

c) Approval and Implementation: Changes shall only be implemented upon
written approval by the Client, following the procedures detailed in Clause
16.3.
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16.2

16.3

16.3.1

16.3.2

16.3.3

16.4
16.4.1

d) Documentation: All changes, including approved Variations and
Amendments, shall be formally documented and included in the contractual
records.

This Change Management Framework establishes the overarching principles under
which all Amendments and Variations shall be handled as specified in this clause.

Definition of Amendments and Variations

For the purpose of this Agreement, the term "Amendment’ refers to any change to
the terms, conditions, scope, or requirements of this contract that is agreed upon by
both parties, whereas "Variation” refers to any alteration, addition, or omission in the
work or services required under this contract, as directed by the Client in writing
during the performance of the contract.

Initiation of Variations
Variations may be initiated under the following circumstances:
Client-Initiated Variations

The Client may, at any time, request the Contractor to carry out variations to the work
through a formal written instruction. These may include, but are not limited to,
changes in the scope of work, design modifications, or adjustments to specifications
or schedule.

Contractor-Initiated Variations

The Contractor may propose a variation in case of unforeseen circumstances,
including technical difficulties, material unavailability, or changes in statutory
regulations that require adjustments to the original scope of work. Such proposals
must be submitted in writing and subject to the Client's approval.

Force Majeure

In cases where events beyond the control of either party (such as natural disasters,
governmental actions, etc.) affect the performance of the contract, a variation may
be necessary to accommodate the resulting changes in work or schedule.

Process for Issuing a Variation or Amendment
Written Request

i.  Any proposed variation or amendment must be communicated through a formal
written request by the initiating party (Client or Contractor). The request shall
include:

a. A detailed description of the proposed change.
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b. Justification for the variation (e.g., technical necessity, statutory
compliance, unforeseen circumstances).

c. The expected impact on cost, schedule, and scope.

16.4.2 Impact Assessment:

Upon receipt of a variation request:

i. If initiated by the Client, the Contractor shall submit a detailed Impact
Assessment Report within [7] days. This report shall include:

a.
b.

C.

A detailed description of the variation.

The impact on the scope of work, materials, and design.

A comprehensive cost estimate, including:
= Breakdown of costs (Iobor, materials, and equipment).
* Rate analysis for any new items.

= Comparison with the original scope—if the revised work is
cheaper, the Contractor shall indicate the applicable discount.

Impact on the project schedule, including adjustments to milestones.

Any other relevant contractual or technical considerations affecting
execution.

i. Ifinitiated by the Contractor, the request shall include:

d.

Justification for the variation, such as technical feasibility, material
unavailability, regulatory changes, or unforeseen site conditions.

Proposed scope of change, including any design modifications.

Rate analysis and cost impact, broken down into labor, material, and
equipment costs.

Impact on the project schedule, including any required extension of
time.

Any supporting technical documentation, such as drawings,
calculations, or statutory approvals, if applicable.

The Client shall review the request and seek clarifications within [15] days, if
necessary. The Contractor shall then submit the complete impact assessment
within [15] days from the Client’s request for additional details.

The Contractor shall not proceed with the variation until formal written approval is
granted by the Client.

16.4.3 Approval of Variation:
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i.  The Client shall review the assessment and either approve, reject, or request
modifications within [30] days.

i. If the variation is Contractor-initiated, the Client may either approve or
suggest modifications, considering the project’'s feasibility and budget
constraints.

iii. ~ No work related to the variation shall commence unless a formal Variation
Order (VO) is issued.

16.4.4 Variation Order (VO):

16.4.5

16.5

16.5.1

16.5.2

16.5.3

Upon Client approval, the Variation Order shall be issued, specifying:
a) The scope and nature of the variation.
b) The agreed-upon adjustments to cost and schedule.
c) Any necessary changes to other contract terms or conditions.

The VO shall form an integral part of the contract, and the Contractor shall proceed
with the work as per the revised terms.

Finalization and Agreement:

Once the Variation Order is issued, both parties shall agree to the revised terms in
writing, and the work shall proceed in accordance with the approved changes. Any
financial or schedule adjustments will be incorporated into subsequent payments as
per the agreed-upon terms in the Variation Order.

Cost and Payment for Variations
All variations shall be priced as follows:
Unit Rates or Lump Sum:

Variations shall be priced based on the existing unit rates or lump-sum rates in the
contract. If unit rates are not applicable, the Contractor shall submit a detailed
breakdown of costs for labor, materials, and equipment, which shall be subject to
Client approval.

Cost Adjustment:

In cases where the original contract price cannot be used as a basis for the variation,
the parties shall mutually agree on the appropriate cost adjustment. The Client
reserves the right to request supporting documentation for any cost increase.

Retention of Rights:

The approval of a variation does not waive the Client's right to deduct penalties or
enforce any contractual obligations related to the original scope of work. Any
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16.6
16.6.1

16.6.2

16.7

16.8

additional costs due to variations shall be subject to the retention of any agreed
retention amounts.

Time Implications of Variations
Extension of Time (EoT):

If a variation impacts the project timeline, the Contractor shall request an extension
of time in accordance with the provisions of Clause 21 (Extension of Time). The Client
shall consider the justification for the extension based on the impact of the variation.

Delays Due to Variations:

Any delay in approval or execution of variations caused by either party shall not be
considered as an excusable delay for the purpose of an extension of time unless the
delay is due to reasons beyond control, such as force majeure.

Variation Documentation and Records

Both parties shall maintain detailed records of all variations, including:
Copies of all Variation Orders (VOs).
Documentation of cost and time adjustments.

Correspondence and agreements related to the variation.

The Contractor shall provide a detailed update of the variations in every progress
report and billing cycle, ensuring transparency and adherence to the amended
scope and timelines.

Dispute Resolution for Variations

In case of any dispute regarding the scope, cost, or impact of a variation, the matter
shall be resolved in accordance with the dispute resolution mechanism set forth in
Clause 18 (Dispute Resolution). Pending resolution, the Contractor shall continue to
perform the work in accordance with the Variation Order.

17. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of
India. The parties hereby agree that any disputes, claims, or controversies arising out
of or in connection with this Agreement, including its validity, interpretation,
enforcement, or performance, shall be subject to the exclusive jurisdiction of the
courts in New Delhi, India.
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The parties’ consent to the jurisdiction of the courts of New Delhi and waive any
objections based on venue or forum non convenience. All legal proceedings under
this Agreement shall be conducted in the English language.

18. Dispute Resolution

18.1

18.2

18.3

Dispute Notification and Procedure

The Contractor shall notify the Client in writing within 7 days of the occurrence of any
dispute, difference, or claim that requires resolution. The notice should clearly detail
the nature of the dispute, relevant facts, and the legal or factual basis for the claim.
Upon receipt of the dispute notice, the Client and Contractor shall engage in
discussions for a period not exceeding 30 days to attempt an amicable settlement.

Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the
Contractor in connection with or related to the Contract, the parties shall first attempt
to resolve such dispute amicably through mutual consultation and negotiation. The
party initiating the dispute (the "Notifying Party") shall notify the other party in writing,
clearly outlining the nature and scope of the dispute. Both parties shall make all
reasonable efforts to settle the dispute, amicably, within 30 days from the date of
notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO
shall be final and binding on both parties. Should the decision of the Client's CEO not
be acceptable, and the dispute persists, the matter shall proceed to the Dispute
Resolution process as outlined below.

Dispute Resolution Board (DRB)

If the dispute remains unresolved after the amicable settlement period, the dispute
shall be referred to a Dispute Resolution Board (DRB).

a) The DRB will be constituted solely from the senior management team of the
Client at its Head Office (HO). No external person or third party will be involved
in this process.

b) The DRB shall be tasked with reviewing the dispute and providing a
recommendation or resolution within 45 days from the date the dispute is
referred to it. The decision of the DRB shall be binding on both parties unless
challenged under the Arbitration clause below.
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18.4

a)

b)

18.5

18.6

18.7

c) Inthe event the DRB fails to resolve the dispute within the prescribed time, or
if either party is dissatisfied with the DRB’s decision, the dispute will proceed
to arbitration.

Arbitration

If the dispute remains unresolved after mediation, the dispute shall be referred to
and resolved through arbitration in accordance with the provisions of the Arbitration
and Conciliation Act, 1996, as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be
conducted by a sole arbitrator appointed by the Client.

In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be
appointed. One arbitrator shall be appointed by the Client, one by the Contractor,
and the third arbitrator shall be appointed by the two previously appointed
arbitrators. In case the two arbitrators fail to agree on the appointment of the third
arbitrator, the third arbitrator shall be appointed by the relevant arbitration institution
in New Delhi.

The arbitration proceedings shall be held in New Delhi, India, and the language of
arbitration shall be English. The arbitrator’s decision shall be final and binding on both
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally
by the parties unless otherwise awarded by the arbitrator.

Jurisdiction and Venue

The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal
proceedings arising from or relating to the Contract. Both parties expressly consent
to the jurisdiction of the courts at Delhi for the purpose of enforcement of any
judgment or award.

Interim Relief

Notwithstanding the above, either party may seek interim relief from a court of
competent jurisdiction at any time before or during the dispute resolution process, in
order to preserve its rights or prevent any irreparable damage or harm.

No Suspension of Work

The Contractor shall continue with the performance of its obligations under the
Contract, including the Works, during the dispute resolution process unless the Client
has issued a formal suspension order. Non-payment of money or non-performance
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of obligations by the Client shall not relieve the Contractor of its responsibilities to
continue the work.

19. Force Majeure

19.1

19.2

19.4

Definition

Force Majeure shall mean any extraordinary event or circumstance beyond the
reasonable control of the affected party that prevents or delays the performance of
its contractual obligations. These events may include, but are not limited to, acts of
God, natural disasters (such as floods, earthquakes, or storms), acts of war, terrorism,
riots, civil commotion, government orders, pandemics, or any other unforeseen event
that cannot be mitigated through reasonable diligence.

Notification

The party affected by a Force Majeure event shall notify the other party in writing
within seven (7) days of the occurrence of such an event, providing reasonable
details of its nature, likely duration, and impact on performance. Failure to notify
within this period may result in the loss of the right to claim Force Majeure relief.

Consequences of Force Majeure

The obligations of the affected party shall be suspended for the duration of the Force
Majeure event, to the extent that they are directly impacted by it.

Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure
event and resume performance of their obligations as soon as practicable.

If the Force Majeure event continues for a period exceeding ninety (90) days, either
party may terminate the contract upon written notice to the other party.

Exclusions
Force Majeure shall not include:
Any event caused by the negligence or intentional act of the affected party.

Economic hardship, changes in market conditions, or lack of funds.

Extension of Time

If the Contractor's performance is delayed due to a Force Majeure event, the
Contractor shall be entitled to an extension of time equivalent to the period of delay,
subject to approval by the Client.
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19.5 Payments During Force Majeure

The Contractor shall not be entitled to claim compensation or additional payments
due to Force Majeure events unless explicitly agreed upon in the contract or
otherwise required under applicable law.

19.6 Final Determination

Any disputes regarding the application of this clause shall be resolved in accordance
with Clause 18 (Dispute Resolution).

20. Termination of Contract

20.1 Termination by the Client

The Client may terminate the Contract, in whole or in part, with immediate effect or after
a specified notice period, in the following circumstances:

20.1.1 Non-Performance: If the Contractor fails to meet contractual obligations, including
delays or substandard performance, after receiving a written notice to cure the breach
within a period specified in the Contract.

20.1.2 Breach of Terms: In case of material violation of any terms or conditions of the
Contract, including but not limited to safety standards, statutory compliance, or quality
assurance requirements.

20.1.3 Insolvency:If the Contractor becomes insolvent, enters into bankruptcy proceedings,
or undergoes dissolution, liquidation, or similar financial distress events.

20.1.4 Force Majeure: If Force Majeure conditions continue for more than ninety (90) days,
making further performance impracticable.

20.1.5 Convenience of the Client: The Client reserves the right to terminate the Contract for

convenience, provided reasonable compensation for work performed up to the date of
termination is made.

20.1.6 Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract,
either in whole or in part, by giving written notice. Default includes the following:

a) Non-Performance: Failure to meet key contractual obligations, including delays in
execution or substandard work, despite receiving a notice to cure within a period
specified in the Contract.

b) Breach of Terms: Failure to comply with any material provisions of the Contract,
including statutory, safety, or quality assurance requirements.
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c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy,
liquidation, or similar financial distress, or any situation that materially impacts its
ability to fulfil its obligations under this Contract.

Upon such termination, the following shall apply:

a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the
nature of the default. The Contractor will be granted a cure period of 15 days (or as
specified in the Special Conditions of Contract) to remedy the default. Failure to
rectify the default within the cure period will lead to immediate termination.

b) Penalties and Compensation: The Client may impose penalties of up to 5% of the
Contract value for non-performance or failure to meet standards. The Contractor
shall be liable to compensate the Client for any costs incurred due to the default,
including but not limited to the cost of procuring alternate contractors to complete
the work.

c) Withholding of Payments: The Client has the right to withhold payments
corresponding to incomplete, defective, or unsatisfactory work performed prior to
termination.

Termination under this clause is without prejudice to any other legal or contractual rights
available to the Client, including claims for damages and performance guarantees.

20.2 Termination by the Contractor
The Contractor may terminate the Contract by providing a written notice, subject to
fulfilling its obligations until the termination date, in the following circumstances:
20.2.1 Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding
One Hundred & Eighty (180) days after they become due, despite receiving written notice.
20.2.2 Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by
failing to provide access, approvals, or other essential resources as specified in the
Contract.
20.2.3 Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days,
rendering performance impossible.

20.3 Procedure for Termination

20.3.1 Notice of Intent: A party initiating termination shall issue a formal written notice
detailing the grounds for termination and the intended termination date, allowing a
minimum of thirty (30) days for remedial action unless otherwise specified.

20.3.2 Efforts to Resolve: The parties shall engage in good-faith discussions during the
notice period to address and resolve the stated issues.
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20.3.3 Confirmation of Termination: If the issues remain unresolved by the end of the
notice period, the initiating party shall issue a final termination notice, effectively ending
the Contract.

20.4 Post-Termination Obligations

20.4.1 Cease Work: The Contractor shall cease all work immediately except for activities
required to protect the works already executed or to comply with statutory obligations.

20.4.2 Return of Assets: All equipment, materials, designs, and other assets belonging to
the Client shall be returned or securely handed over within seven (7) days of termination.

20.4.3 Payments: The Client shall settle payments for verified work performed up to the
termination date, subject to deductions for any damages, penalties, or liabilities.

20.5 Liabilities Upon Termination

20.5.1 Contractor’'s Liabilities: The Contractor shall bear the cost of demobilization,
removal of equipment, and site clearance unless otherwise agreed.

20.5.2 Client’s Liabilities: In cases of termination for convenience, the Client shall pay
reasonable compensation for expenses directly attributable to the termination.
Reasonable compensation is limited to:

20.5.2.1 Costs for completed works and verified quantities based on contract rates.

20.5.2.2 Documented and substantiated costs for materials procured specifically for
the project, provided these materials are handed over to the Client.

20.5.2.3 Actual and reasonable costs incurred for demobilization and site clearance.

20.5.2.4 Compensation shall exclude anticipated profits on unexecuted work, costs
due to the Contractor's default, and any claims not supported by documentary
evidence. Total compensation shall not exceed 10% of the original contract value.
Claims for compensation must be submitted within 30 days of termination with all
supporting documents, subject to verification by the Client.

20.6 Survival of Provisions

Provisions relating to confidentiality, indemnities, dispute resolution, warranties, and
other obligations explicitly stated to survive termination shall remain enforceable.

20.7 Dispute Arising from Termination

Any disputes related to or arising from termination shall be resolved as per Clause
18 (Dispute Resolution).
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21. Extension of Time

21.1

21.2

21.3

21.4

21.5

Request for Extension:

The Contractor shall apply for an extension of time in writing if the completion of work
is delayed due to any of the following reasons, which are not attributable to the
Contractor's fault:

Unforeseen Force Majeure events, including but not limited to natural calamities, war,
civil disturbances, strikes, etc.

Changes in the scope of work, design modifications, or delays in instructions from the
Client.

Delays in the availability of land or necessary permissions from local authorities.
Delays in the supply of materials or equipment by the Client.

Any other circumstances as agreed upon in the Special Conditions of Contract.

Time Extension Request Procedure:

The Contractor must submit a written request for an extension of time, detailing the
reasons for the delay, its impact on the project schedule, and any supporting
documentation (e.g, reports, correspondence). Such requests must be made within
seven (7) days from the occurrence of the event causing the delay. The Client shall
review the request and provide a written decision within a reasonable period.

Approval and Grant of Extension:

The Client may grant an extension of time if the delay is caused by factors beyond
the Contractor's control. Upon approval, the Contractor's completion date shall be
extended for the period equal to the delay, subject to the terms of this Clause. No
extension of time shall be granted for delays caused by the Contractor's own fault,
negligence, or failure to manage the work.

No Financial Compensation:

An extension of time granted under this clause does not entitle the Contractor to any
financial compensation or additional costs unless specifically agreed upon in writing
by the Client and outlined in the Special Conditions of Contract.

Liquidated Damages during Extension:

In case of delay beyond the extended time granted, the Contractor shall be liable to
pay Liquidated Damages as specified in Clause 30 of this Agreement. The extension
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21.6

of time does not absolve the Contractor of its responsibility to meet the revised
completion dates and obligations under the Contract.

Client’'s Right to Terminate for Prolonged Delay:

If the delay exceeds a period of [refer contract data sheet] months or extends
beyond a point where the completion of the work is no longer feasible, the Client
reserves the right to terminate the Contract under Clause 20.1.5 (Termination for
Convenience) or Clause 20.1.6 (Termination for Default), as applicable.

22, Price Variation [ Escalation

Price escalation shall be applicable to contracts with a duration exceeding twelve (12)
calendar months.

221

22.2

Scope of Price Variation

Price variation (Escalation | De-escalation) shall apply to the work under this
Contractin the event of changes in the prices of materials, labor, fuel, and equipment
during the Contract period, based on the indices and benchmarks specified below.
Price variation shall be payable for the work executed within the original contract
period and shall not apply to work performed beyond the contract period or during
any extension of time unless specifically agreed upon by both parties in writing.

Escalation Calculation Formula

The price variation shall be calculated based on the following formula:

P.V.=0.85RW x = (((C.-B,) /B,) *x W,)

Where:
RW = Invoice Value i.e. Value of work done & certified for the work completed

P.V. = Price Variation (Escalation/De-escalation) as a percentage of the total value
of work executed.

C, = Current price of the relevant component (Iobor, material, fuel, or equipment) for
the nth item.

B, = Base price (original agreed rate) of the relevant component (labor, material,
fuel, or equipment) for the nth item.

W, = Weight of the nth item, representing the proportion of that component in the
total contract value.
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22.3

22.3.1

22.3.2

22.3.3

Escalation Components and Basis

Labor Escalation (PL)

Labor price variation shall be based on the Minimum Wages as issued by the
Central Labour Commissioner (CLC), New Delhi. The escalation will be determined
by the percentage change in the minimum wage rates for the relevant labor
categories between the base rate and the current rate at the time of execution.

The formula for labor escalation is:

P.V(Labor) = ((Current Minimum Wage - Base Minimum Wage) / Base Minimum
Wage) x (Weight of Labor in Total Cost)

Cement Escalation (PC)

Cement price variation will be calculated based on the Wholesale Price Index (WPI)
published by the Reserve Bank of India (RBI) for Ordinary Portland Cement. The
Cement escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.v(Cement) = ((Current WPI - Base WPI) [/ Base WPI) x (Weight of Cement in Total
Cost)

Steel Escalation (PS)

Steel (steel/components (including strands and cables)) price variation will be
calculated based on the Wholesale Price Index (WPI) published by the Reserve
Bank of India (RBI) for Mild Steel —Long Products. The Steel escalation will be
determined by the percentage change in the WPI for All commodities used in the
project between the base month and the month of execution.

The formula for material escalation is:

P.v(Material) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Steel in Total Cost)
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22.3.4

22.3.5

22.3.6

22.3.7

Bitumen Escalation (PB)

Bitumen price variation will be calculated based on the official retail price of
bitumen at the nearest refinery of IOCL on the first day of the month. The Bitumen
escalation will be determined by the percentage change in the Bitumen prices as
issued by IOCL used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.V(Material) = ((Current Bitumen Price - Base Bitumen Price) / Base Bitumen Price)
x (Weight of Bitumen in Total Cost)

Material Escalation (PM)

Material price variation will be calculated based on the Wholesale Price Index (WPI)
published by the Reserve Bank of India (RBI) for All Commodities. The material
escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.v(Material) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Material in Total
Cost)

Fuel Escalation (PF)

Fuel price variation shall be based on the diesel prices at the nearest petrol pump
to the project site, as published by the local authorities or oil companies. The
escalation will be determined by the percentage change in the diesel price between
the base price at the time of contract signing and the current price during execution.

The formula for fuel escalation is:

P.V(Fuel) = ((Current Diesel Price - Base Diesel Price) [ Base Diesel Price) x (Weight of
Fuel in Total Cost)

Equipment Escalation (PA)
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22.4

22.5

22.6

a)

Equipment price variation shall be based on the Manufacture of Machinery and
Equipment WPI issued by the Reserve Bank of India (RBI). The escalation will be
calculated based on the percentage change in the WPI for machinery and
equipment between the base month and the month of execution.

The formula for equipment escalation is:

P.V(Equipment) = ((Current Equipment WPI - Base Equipment WPI) [ Base Equipment
WPI) x (Weight of Equipment in Total Cost)

Calculation of Price Variation

The total price variation for the contract will be the sum of the individual price
variations for materials, labor, fuel, and equipment, calculated as follows:

P.V. = [P.V(Labor) + P.V(Cement) + P.V(Steel) + P.V(Bitumen) + P.V(Material) +
P.V(Fuel) + P.V(Equipment)]

Where the individual components are calculated based on the relevant indices and
their corresponding weights in the contract value.

Invoice Value for Price Variation

Price variation shall be payable based on the value of work completed and certified
during the contract period. The amount of price variation will be calculated on the
total invoiced value of the work executed during the contract period (excluding any
work completed beyond the contract period or during extensions). The formula for
the invoiced amount based on price variation is:

P.V. Amount = (P.V. x Invoice Value x 0.85)

Where:
« P.V. = Price variation (as a percentage)

* Invoice Value = Certified value of the work completed during the contract period.

Exclusions for Price Variation
Price variation shall not apply to:

Iltems for which the rates have been fixed by the Client and are not subject to
escalation.
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b) Any variation arising due to changes in taxes, duties, or levies after the contract is

signed.

c) Works executed beyond the contract period, unless extended by mutual agreement.

22.7

Weightage of each component shall be as defined

Component Weightage

Component Breakdown” below:

Price Variation Component Breakdown

in the table “Price Variation

Component | Earthwork, Bituminous | Cement Culverts, Major
Granular work Concrete minor Bridges and
work, and Pavement | bridges and | Structures
other works other

structures

Labour (PL) [20%] [20%] [20%] [15%] [15%]

Cement (PC) [5%] Nil [20%] [15%] [15%]

steel (PS) Nil Nil Nil [15%] [20%]

Bitumen (PB) Nil [15%] Nil Nil Nil

Fuel and [10%] [10%] [10%] [10%] [10%]

Lubricants

(PF)

Other [560%] [40%] [35%] [30%] [25%]

Materials

(Pm)

Plant, [15%] [15%] [15%] [15%] [15%]

Machinery,

and Spares

(PA)

Total 100% 100% 100% 100% 100%

22.8 Limitations on Price Variation

The maximum allowable price variation, for any individual item or group of items,
shall not exceed [10%] of the original contract price. Any variation in excess of this
limit shall be subject to mutual agreement between the Client and the Contractor.
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22.9

Final Adjustment

At the completion of the work, a final adjustment of the Price Variation will be made
based on the actual quantities and costs incurred during the contract period. Any
discrepancies, overpayments, or underpayments will be corrected in the final
settlement.

23. Ssubstantial Completion and Final Acceptance

23.1
23.1.1

Substantial Completion

Definition

Substantial Completion shall be deemed achieved when all contractual obligations related
to road construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance have been completed to a stage where the works:

23.1.2

Are fully operational and fit for their intended purpose.

Comply with all contractual specifications, statutory requirements, and safety
standards.

Have only minor Punch List items remaining, which do not impair the functionality,
safety, or operability of the works.

Notice of Substantial Completion

The Contractor shall issue a written Notice of Substantial Completion to the Client,
accompanied by:

23.1.3

23.1.4

Punch List — A detailed list of minor pending works or defects.
Compliance Certificates — Certifying that all civil and electrical installations meet
the required standards and regulations.
Test and Inspection Reports — Demonstrating adherence to contractual and
statutory requirements.
Client’'s Inspection and Certification
The Client shall inspect the works within the timeframe specified in the Contract Data
Sheet (CDS) and shall either:

a) Issue a Substantial Completion Certificate, or

b) Provide a written notice specifying deficiencies to be rectified by the

Contractor within a prescribed period.

Contractor’s Continuing Obligations

The Contractor remains responsible for completing all Punch Listitems and shall not
be relieved of obligations under the Defect Liability Period (DLP) and Maintenance
Provisions of the contract.
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23.2

Final Acceptance

23.2.1 Conditions for Final Acceptance

Final Acceptance shall be granted when the following conditions are met:

Completion of all Punch List items to the satisfaction of the Client.

Successful completion of the Defect Liability Period (DLP) as stipulated in the
Special Conditions of Contract (SCC).

Submission of Final Documentation, including:

a)
b)

c)
d)

e)

Completion Certificates for road construction, periodic maintenance, routine
maintenance, and electrical works.

Compliance Certificates for safety, environmental, and statutory
requirements.

Warranties and Guarantees for materials, equipment, and systems used.
Operation and Maintenance (0&M) Manuals where applicable.

Final reconciliation of all quantities, variations, and payments.

23.2.2 Request for Final Acceptance

The Contractor shall formally request Final Acceptance in writing, along with supporting
documentation proving compliance with all contractual obligations.

23.2.3 Client's Final Inspection and Certification

The Client shall conduct a Final Inspection within the timeframe specified in the
SCC.

If the Client is satisfied, a Final Acceptance Certificate (FAC) shall be issued,
confirming that the Contractor has fully discharged its obligations, except for
warranties and ongoing maintenance commitments.

23.2.4 Release of Retention Money and Final Payment

The issuance of the Final Acceptance Certificate shall be a precondition for:

a)
b)

The release of retention money.
The final settlement of outstanding payments to the Contractor under the
contract.

23.3 Retention of Rights

The issuance of the Final Acceptance Certificate shall not:

23.3.1 Waive the Client's rights to claim against the Contractor for:

Latent defects discovered after Final Acceptance.
Fraud, wilful misconduct, or gross negligence that may come to light post-
acceptance.

23.3.2 Release the Contractor from:
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i.  Warranty and guarantee obligations under the contract.
i. Statutory liabilities that extend beyond the contract period.

23.4 Disputes Regarding Acceptance

i. Any dispute regarding Substantial Completion or Final Acceptance shall be
resolved in accordance with Clause 18 (Dispute Resolution) of this contract.

23.5 Consequences of Non-Compliance

Failure to achieve Substantial Completion or Final Acceptance within the stipulated
timeframes shall result in:

i. Liquidated damages as specified in the SCC.
i. Applicable penalties as per the contract.
iii. Other contractual remedies, including the right of the Client to engage third
parties to complete pending works at the Contractor’s cost.

24. Warranty and Maintenance Period

24.1 Warranty Period:

"Warranty” shall mean the Contractor’s obligation to ensure that all works executed under
this Contract, including Road Construction, Periodic Maintenance, Routine Maintenance,
Electrical Works, and Electrical Maintenance, comply with the prescribed technical
specifications, contractual requirements, and statutory standards for the duration of the
Warranty Period.

The Contractor shall be responsible for rectifying, at no additional cost to the Client, any
defects arising from faulty materials, poor workmanship, design deficiencies, or non-
compliance with contractual obligations, as identified within the Warranty Period.

The Warranty Period shall be independent of and in addition to the Defects Liability Period
(DLP). The DLP is a defined post-completion phase during which the Contractor remains
obligated to rectify defects notified by the Client before the issuance of the Final Acceptance
Certificate. The expiry of the DLP shall not relieve the Contractor from its obligations under
the Warranty Period, which shall extend beyond the DLP to ensure the long-term durability,
functionality, and compliance of the executed works as per the terms of this Contract.

24.1.1 Scope of Warranty

The Contractor shall provide a warranty for all new construction works, periodic
maintenance, routine maintenance, and electrical works for a period specified in the
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Special Conditions of Contract (SCC). The warranty period shall commence from the date
of the Final Acceptance Certificate issued by the Client.

24.1.2 Warranty Obligations for Different Works

The Contractor shall be responsible for repairing, replacing, or rectifying any defects
arising due to faulty materials, substandard workmanship, or design deficiencies within
the warranty period. The warranty coverage shall include:

i. New Road Construction:

a. Structural integrity of pavement layers, including subgrade, GSB, WMM, DBM, BC,
PQC, and shoulders.

b. Bridges, culverts, embankments, and retaining structures.

c. Roadside infrastructure, including crash barriers, pedestrian facilities, and
signage.

. Periodic Maintenance Works:

a. Overlay works, resurfacing, micro surfacing, and rejuvenation treatments.
b. Crack sealing and surface treatments.
c. Drainage system rehabilitation.

Routine Maintenance Works:

-
1
-
.

a. Pothole patching, crack repairs, and road markings.

b. Cleaning and upkeep of shoulders, medians, and embankments.
IV. Electrical Works:

a. Street lighting, transformers, feeder panels, and cabling systems.

b. Power supply infrastructure and associated electrical components.

24.1.3 Coverage and Responsibility

a. The Contractor shall rectify all defects at no additional cost to the Client,
including labor, materials, and execution.

b. If a rectified defect reoccurs within the warranty period, the warranty for that
section shall be extended.

c. Any failure affecting road safety shall be treated as an emergency and rectified
immediately.

24.2 Maintenance Period

24.2.1 Duration & Scope
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Following the completion of the Warranty Period, the Contractor shall undertake
maintenance responsibilities for a period specified in the Contract Data Sheet (referred to
as the "Maintenance Period").

The Contractor shall be responsible for:
a. Ensuring the durability and continued serviceability of the constructed works.

b. Periodic inspections and preventive maintenance of roads, drainage, and
electrical systems.

c. Immediate rectification of defects identified during inspections or reported by
the Client.

24.2.2 Maintenance Responsibilities
During the Maintenance Period, the Contractor shall:
i. Conduct periodic inspections for early detection of defects.

ii. Ensure timely interventions to prevent deterioration of road surfaces and electrical
systems.

iii.  Maintain an adequate workforce, materials, and equipment for all maintenance
activities.

24.3 Defect Rectifications During Warranty and Maintenance Period
24.3.1 Responsibilities During Warranty Period

i.  The Client shall notify the Contractor in writing of any defects. The Contractor shall
rectify them within the response time defined in the SCC.

ii. If arectified defect reoccurs within the Warranty Period, the Contractor shall extend
the warranty obligations for that section at no additional cost to the Client.

iii. Failure to rectify defects within the stipulated timeline will result in penalties, as
per Clause 15 (Penalties for Non-Compliance).

iv. Post-completion monitoring of rectified defects shall be undertaken as per Clause
28.4 (Post-Completion Monitoring and Extended Responsibility).

24.3.2 Responsibilities During Maintenance Period

i.  Any defects identified during the Maintenance Period must be attended to promptly,
following the maintenance schedule in the SCC.

ii. Recurring failures due to substandard repairs will lead to additional penalties, as
per Clause 15 (Penalties for Non-Compliance).
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iii.  Alldefect rectifications shall be performed in accordance with Clause 28.3 (Defect
Rectification and Performance Assurance).

24.3.3 Liability for Non-Performance of Warranty & Maintenance Obligations

i.  If the Contractor fails to rectify defects within the stipulated timeline, the Client shall
have the right to:

a) Undertake the necessary rectifications at the Contractor’s risk and cost.

b) Recover the expenses incurred by deducting the amount from payments due
or the performance security.

ii.  The Contractor shall bear all costs for repairing or replacing defective work and any
damage caused to third parties due to non-compliance.

24.3.4 Extended Warranty or Maintenance Period

i.  If defects persist beyond the original Warranty or Maintenance Period, an extension
of obligations may be required under the same terms and conditions.

ii.  The extension shall be subject to mutual agreement between the Client and the
Contractor.

iii. For extended responsibilities related to defect rectifications, Clause 28.3 shall
apply.

24.3.5 Performance Testing & Inspections

i. During the Warranty and Maintenance Period, the Contractor shall conduct
performance testing and inspections to ensure compliance with MoRTH and IRC
standards.

ii. The Client may require additional testing based on statutory requirements or
performance benchmarks.

24.3.6 Final Inspection & Completion of Maintenance Period

i.  Atthe end of the Maintenance Period, the Contractor shall formally notify the Client
and request a Final Inspection.

ii.  The Client shall conduct a final performance inspection to verify compliance with all
maintenance obligations.

iii.  Ifallcontractual conditions are met, the Client shall issue a Certificate of Completion
for the Maintenance Period.
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iv.  Any outstanding defect rectifications and post-completion responsibilities shall
be handled as per Clause 28.4.

25. Site Management and Supervision

25.1 Site Management and Supervision Requirements:

25.1.1 The Contractor shall be responsible for the effective management, supervision, and
control of the worksite throughout the duration of the Contract, ensuring that all work is
carried out in compliance with the approved plans, specifications, and relevant statutory
and regulatory requirements.

25.1.2 The Contractor shall provide all necessary site management and supervision staff to
ensure the timely, efficient, and safe execution of the works. The Contractor's site
management team shall include suitably qualified engineers and personnel, each
possessing the necessary qualifications, experience, and competence relevant to the
specific tasks they are assigned.

25.2 Quadlification of Engineers and Personnel:

25.2.1 The Contractor shall submit the qualifications, certifications, and experience details
of all key personnel assigned to the project, including engineers, supervisors, and safety
officers, for approval by the Client prior to commencement of work.

25.2.2 All engineers and supervisors shall hold qualifications and experience that are
consistent with industry standards, and the Client reserves the right to reject any
personnel deemed unqualified or inadequate for their assigned tasks.

25.3 Organization Chart and Manpower Deployment:

25.3.1 The Contractor shall submit an updated Organization Chart detailing the project’s
key personnel and their responsibilities, along with a manpower deployment plan, to the
Client for approval.

25.3.2 The Contractor shall ensure that the necessary number and skill levels of personnel
are deployed at the worksite throughout the project. The manpower plan shall include,
but not be limited to, civil engineers, electrical engineers, safety officers, supervisors,
foremen, and labourers. The Contractor shall update the manpower deployment plan
regularly to reflect any changes in staffing or work requirements.

25.4 Construction Schedule and Work Monitoring:

25.4.1 The Contractor shall submit a detailed construction schedule, including milestones
and timelines, for Client approval prior to the commencement of work. This schedule shall
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outline the planned sequence of work, dependencies, and estimated completion dates
for each phase of the project.

25.4.2 The construction schedule shall be regularly updated and adjusted to reflect actual
progress and any changes to the work scope, delays, or other factors affecting the
timeline. The Contractor shall notify the Client in writing of any deviations from the
approved schedule.

25.5 Progress Reporting and Documentation:

25.5.1 The Contractor shall provide daily, weekly, and monthly progress reports to the Client.
These reports shall detail the progress of all ongoing work, including work completed, work
planned for the next reporting period, any issues encountered, and actions taken to
address them.

25.5.2 The reports shall include:

a) Daily Progress Reports (to include manpower deployed, equipment used, work
accomplished, and any issues encountered).

b) Weekly Progress Reports (to provide a summary of work completed, pending, and
planned tasks, along with any delays or obstacles).

¢) Monthly Progress Reports (including a detailed overview of overall project progress,
challenges, and mitigation measures).

25.5.3 The reports must be submitted in the format approved by the Client, and shall be
accompanied by photographs or other relevant documentation as necessary to clearly
demonstrate progress.

25.6 Supervision and Site Inspections:

25.6.1 The Contractor shall ensure that qualified engineers and supervisors are present on-
site at all times during the execution of the works, supervising the quality and progress of
the work.

25.6.2 The Contractor shall provide the Client with access to the site at all times for the
purpose of inspecting, reviewing, and evaluating the work. The Client may conduct
periodic or surprise inspections to ensure compliance with the contract specifications
and work quality standards.

25.7 Coordination and Collaboration:

25.7.1 The Contractor shall coordinate all activities on-site, including subcontractors,
suppliers, and any third-party entities involved in the project, to ensure smooth,
uninterrupted work flow and adherence to the project schedule.
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25.7.2 The Contractor shall maintain effective communication with the Client’s designated
project manager and provide all necessary support for coordination and monitoring of
work progress.

25.8 Site Safety and Compliance:

25.8.1 The Contractor shall ensure that all work is performed in compliance with the
applicable health, safety, and environmental regulations. A qualified Safety Officer shall
be assigned to monitor compliance with safety standards on the site.

25.8.2 The Contractor shall submit safety plans, emergency procedures, and risk

assessments for approval before commencement of any work. Regular safety audits and
reviews shall be conducted as part of the project supervision.

25.9 Penalties for Non-Compliance:

25.9.1 Failure to comply with the site management and supervision requirements, including
the submission of the Organization Chart, manpower plan, construction schedule,
progress reports, or failure to ensure appropriate supervision, shall result in penalties as
outlined in the Special Conditions of Contract (SCC).

25.9.2 Non-compliance with safety standards, manpower shortages, or inadequate
supervision will be subject to corrective actions, including possible suspension of work
until compliance is achieved.

26. Indemnity and Liability

26.1 Contractor’s Liability for Faults and Failures:
The Contractor shall be liable for all costs, losses, or damages incurred by the Client
arising from:

26.1.1 Defective Work: Any defects in workmanship, materials, or designs that are not in
accordance with the agreed specifications or industry standards.

26.1.2 Non-Compliance: Any failure by the Contractor to comply with the terms of the
contract, including delays, substandard work, or failure to meet performance standards.

26.1.3 Failure to Meet Milestones: If the Contractor's fault causes delay or non-
performance that affects the overall project timeline, the Contractor shall be liable for
additional costs or damages suffered by the Client due to such delays.

26.2 Recovery of Costs:
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26.2.1 The Client has the right to recover any costs incurred due to the Contractor's failures
or delays, which include but are not limited to:

26.2.1.1 Costs for rework or rectification of defective work.

26.2.1.2 Additional costs for resources required to mitigate the impact of the
Contractor's failure.

26.2.1.3 Costs for hiring third-party services, consultants, or experts to address the
consequences of the Contractor’s shortcomings.

26.2.2 The Client may deduct these costs from any pending payments due to the
Contractor, including retention amounts.

26.3 Indemnity:

26.3.1 The Contractor shall indemnify and hold the Client harmless against all claims,
losses, damages, liabilities, or expenses arising from:

26.3.1.1 Breach of the contract by the Contractor.

26.3.1.2 Negligence or failure to act in accordance with statutory and regulatory
requirements.

26.3.1.3 Any third-party claims related to defective work or performance under the
contract.

26.4 Exclusion of Certain Liabilities:

26.4.1 This clause shall not apply to liabilities arising from Force Majeure events, or those
outside the Contractor’s control, unless expressly stated in the contract.

i.  The Contractor’s liability is also subject to the terms of the Force Majeure and Risk
Allocation clauses, where applicable.

26.5 Documentation and Notices:

26.5.1 The Client shall notify the Contractor in writing of any defects or costs incurred due
to the Contractor’s fault within a specified period after discovery.

26.5.2 The Contractor shall promptly investigate and take corrective actions at their own
cost, or the Client may take remedial measures if the Contractor fails to act within a
reasonable timeframe.

27. Reporting and Documentation

27.1 General Reporting Requirements:
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The Contractor shall maintain accurate, up-to-date, and detailed records of all
activities, progress, and events related to the execution of Road Construction, Periodic
Maintenance, Routine Mdadintenance, and Electrical Works & Maintenance. These
records shall include, but are not limited to:

i. Daily progress reports covering work completed, material consumption,
deployed manpower, and equipment usage.

i. Quality control reports including test results, material inspections, and
compliance with MoRTH, IRC, and IS standards.

iii. Maintenance logs documenting all periodic and routine maintenance activities,
including pothole repairs, resurfacing, drainage cleaning, and roadside
infrastructure upkeep.

iv.  Electrical maintenance records for streetlights, transformers, feeder panels, and
high-mast lights, including uptime tracking and fault rectification timelines.

v. Safety and environmental compliance reports, detailing adherence to HSE
standards, traffic management measures, and environmental mitigation actions.

vi.  Emergency repair reports specifying the nature of the incident, response time,
and remedial actions taken.

The Contractor shall also maintain and submit detailed records of defect rectifications,
including recurrence tracking, corrective actions taken, and post-completion monitoring
reports, as required under Clause 28.5 (Documentation & Record-Keeping)

The Contractor shall ensure that all documentation is properly organized, legible, and
readily available for inspection by the Client or its authorized representatives at any time.
Reports shall be submitted as per the prescribed formats and timelines defined in the
contract.

All reports and documentation shall be submitted in accordance with the formats,
timelines, and instructions provided by the Client. The Contractor shall ensure the timely
and correct submission of the required documentation without delay.

27.2 Types of Reports:
27.2.1 Daily Progress Reports:

i.  The Contractor shall submit daily progress reports detailing the work performed,
manpower deployed, equipment utilized, and any challenges encountered on-
site. These reports shall also include information on material consumption, quality
control activities, and safety compliance. The reports should clearly identify any
work delays, hindrances, or deviations from the scheduled activities, as well as
the corrective actions taken.
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The daily progress report shall be submitted to the Client within [24] hours from
the end of each working day.

27.2.2 Weekly Progress Reports:

The Contractor shall provide a weekly progress report summarizing the work
accomplished, work planned for the following week, and any ongoing or
anticipated challenges or risks. This report shall also include updated details of
the work schedule, manpower, equipment, and materials usage, along with key
project metrics and any changes to the approved schedule or scope.

The weekly report shall be submitted to the Client no later than [every Friday] for
the preceding week.

27.2.3 Monthly Progress Reports:

A detailed monthly progress report shall be submitted, covering all aspects of the
project’s progress, including completed milestones, ongoing works, deviations
from the schedule, safety performance, and material and equipment status. The
report shall highlight any issues impacting project completion and propose
corrective actions.

This report shall be submitted to the Client within [5] working days after the end
of each month.

27.3 Document Submission Requirements:

27.3.1 Work-Related Documentation:

The Contractor shall submit the following documents along with their respective
reports or as required by the Client:

a. Updated construction schedule and progress charts.

b. Record of materials used, including delivery notes, material
certifications, and inspection reports.

c. Details of equipment usage and maintenance logs.

d. Work inspection reports and any testing or quality control
documentation.

e. Photos or drawings illustrating the progress of key works or any issues
encountered.

f. Correspondence, meeting minutes, and any other relevant documents
that affect the progress of the work.

27.3.2 Statutory Compliance Documents:

The Contractor shall also submit all statutory compliance documentation in line with
legal and regulatory requirements, including:
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Proof of statutory licenses, permits, and approvals.
Safety inspection and audit reports.

Workers' compensation and insurance certificates.
Records of labor and safety audits, if applicable.

Environmental compliance certificates, if applicable.

- ® Q0 T Q

Health, safety, and environmental incident reports, if applicable.

27.4 Documentation for Payment Claims:
27.4.1 Submission Requirements

The Contractor shall submit all required supporting documentation along with each
payment claim, as stipulated in Clause 14 (Payment Terms and Conditions). The submitted
documentation must be complete, accurate, and verifiable, ensuring compliance with
contractual, statutory, and quality standards.

27.4.2 Mandatory Supporting Documents
Each payment claim shall be accompanied by the following:
i. Detailed Tax Invoices

a. Clearly itemized breakdown of work completed, including road works, periodic
Mmaintenance, routine maintenance, electrical works, and electrical maintenance.

b. 6ST-compliant format, where applicable.
i. Certification of Work Completion

a. Site Supervisor's or Client's Representative’'s Certification, confirming
satisfactory completion of the claimed work.

b. Measurement Books (MBs) and Work Logs duly signed and authenticated.
ii. Inspection and Test Reports

a. Quality control and assurance reports, including material and workmanship
compliance records.

b. Inspection and certification reports for specialized works such as electrical
installations and roadwork quality assessments.

iv.  Labor Deployment Records

a. Signed timesheets, specifying workforce details, shift durations, and site
attendance.

b. Deploymentlogs for skilled and unskilled labor.
v.  Material Delivery and Receipt Confirmations
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a. Supplier delivery challans and invoices, duly acknowledged by the Client’s site
representative.

b. Material reconciliation statements, where required.
vi.  Additional Documentation

a. Any other document(s) requested by the Client for verification, including
statutory compliance records, safety certifications, and subcontractor invoices,
where applicable.

27.4.3 Verification and Approval Process

i.  The Client shall review and verify the submitted documents within the timeframe
specified in Clause 14 (Payment Terms and Conditions).

i. In case of discrepancies or missing documents, the Contractor shall provide
clarifications or resubmissions within the stipulated period, without affecting the
overall payment timeline.

27.4.4 Consequences of Non-Compliance
Failure to submit complete and accurate documentation shall result in:
i.  Withholding or delay of payment until compliance is achieved.
i. Possible imposition of penalties or contractual remedies, as per Clause 14.

ii. Rejection of the payment claim if deficiencies persist beyond the specified
rectification period.

27.5 Record Keeping and Client Access:

27.5.1 The Contractor shall maintain records of all work performed, materials supplied, and
equipment used for the duration of the contract, including any variations or changes to
the original scope. All records shall be made available to the Client upon request.

27.5.2 The Client or its representatives shall have the right to review, audit, and copy any of
the documentation submitted by the Contractor. The Contractor shall cooperate fully with
the Client during such audits and inspections, providing all necessary assistance and
documentation.

27.6 Corrective Actions for Non-Compliance:

27.6.1 In the event that the Contractor fails to submit any required reports or
documentation in a timely or accurate manner, the Client reserves the right to impose
corrective actions, including penalties or suspension of payment, until the required
documentation is provided.

Page 84 of 100




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP

NHIT General Conditions of Contract | /Bareilly Sitapur/Highways
e —— Street- ng ht

27.6.2 If any discrepancies, omissions, or inaccuracies are found in the documentation
provided, the Contractor shall promptly correct and resubmit the documentation within
[a specified time frame] at no additional cost to the Client.

27.7 Final Documentation:

27.7.1 Upon the completion of the contract, and prior to the final acceptance of the works,
the Contractor shall submit all relevant final documentation, including but not limited to:

a) As-built drawings and final construction reports.

b) Final certification of work completion and acceptance by the Client.
c) All warranty documents for materials and equipment installed.

d) Final test and inspection certificates, if applicable.

e) Any other documents as stipulated in the Special Conditions of Contract or by the
Client.

27.8 Electronic Submission of Documents:

27.8.1 The Contractor is encouraged to submit all reports and documentation
electronically, where possible, to facilitate faster processing and easier access. All
electronic submissions should be in an acceptable file format, such as PDF, Excel, or Word,
as specified by the Client.

27.8.2 In case of hardcopy submission, the Contractor shall provide the necessary number
of copies as requested by the Client.

28. Maintenance Responsibilities and Post-Completion Obligations

28.1 Contractor’s Obligations for Maintenance Works
The Contractor shall be fully responsible for the maintenance, upkeep, and
operational performance of all road infrastructure and associated electrical
systems. This includes, but is not limited to:
i. Pavements, shoulders, and drainage systems, ensuring structural integrity and
unobstructed water flow.
i. Traffic signage, road markings, and safety barriers, ensuring visibility and
compliance with MoRTH and IRC standards.
ii. Streetlighting, transformers, and electrical systems, ensuring a minimum 98%
operational uptime.
iv. Emergency maintenance response, including prompt rectification of damages
caused by accidents, adverse weather, or unforeseen events.
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28.2

28.3

28.4

All maintenance activities shall comply with the contract specifications, MOoRTH
guidelines, IRC standards, and relevant statutory regulations. The Contractor shall
ensure timely rectification of defects, preventive maintenance, and performance
monitoring throughout the contract period.

Inspection, Monitoring, and Reporting

The Contractor shall conduct regular inspections and performance evaluations as
per the approved Maintenance Plan, which shall include:

Daily inspections for routine maintenance (potholes, cracks, road markings,
signage, and lighting).

Weekly inspections for structural elements, including drains, safety barriers, and
electrical systems.

Monthly inspections for periodic maintenance planning, material quality checks,
and service life assessments.

Post-completion monitoring of rectified works to ensure durability and
adherence to quality standards.

Inspection reports shall be maintained and submitted as per Clause 27 (Reporting
and Documentation), ensuring traceability of all maintenance activities. Any defects
identified shall be rectified within the prescribed response times, failing which
penalties shall be imposed as per Clause 15 (Performance Standards and Penalties).

Defect Rectification and Performance Assurance

The Contractor shall immediately address any reported defects or failures
within the contractual response time.

All rectifications, repairs, and replacements shall be executed at the
Contractor’s cost during the maintenance period.

If rectification delays exceed the maximum allowable limit, the Client reserves
the right to undertake corrective actions at the Contractor’s risk and cost, with
recovery through penalties or performance security deductions.

If a defect reappears in the same location within the maintenance period due to

poor workmanship or substandard materials, the Contractor shall be responsible
for rework at no additional cost to the Client.

Repeated failures in rectified sections will result in extended performance
obligations and additional penalties, as per Clause 15.4.2.

Post-Completion Monitoring and Extended Responsibility
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28.5

After the completion of any repair, resurfacing, or structural rectification, the
Contractor shall monitor the performance of the restored section for a period as
defined in the contract.

If failures occur within this monitoring period due to poor workmanship,
substandard materials, or improper execution, the Contractor shall be
obligated to rework at no additional cost to the Client.

The Client or its authorized representative shall have the right to inspect and

assess the performance of all maintenance works and may impose corrective
measures if performance benchmarks are not met.

Documentation and Record-Keeping

The Contractor shall maintain detailed records of all maintenance activities,
inspections, defect rectifications, and post-completion monitoring. These records
shall include:

Daily maintenance logs with details of work completed, manpower deployed,
and materials used.

Inspection reports and defect records, specifying issues identified, response
times, and corrective measures taken.

Compliance reports to verify adherence to MoRTH, IRC, and contractual quality
standards.

All reports shall be submitted to the Client in accordance with Clause 27 (Reporting
and Documentation) and made available for audits or verification at any time.

29. Defects Liability Period (DLP)

29.1

Definition and Scope

The Defects Liability Period (DLP) shall commence from the date of Substantial
Completion and the issuance of the Certificate of Substantial Completion by the
Client. During this period, the Contractor shall be responsible for identifying and
rectifying any defects, deficiencies, or non-conformities in the works related to road
construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance. These defects may arise due to faulty materials, poor
workmanship, or non-compliance with the contract specifications, approved
designs, or relevant standards. The Contractor shall, at its own cost, rectify such
defects within the timeframe stipulated by the Client, ensuring that the works meet
the required functional, structural, and safety standards. Any failure to address
defects within the specified period may result in the Client undertaking the necessary
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29.2

29.3

29.4

rectifications at the Contractor's risk and expense. The issuance of the Final
Acceptance Certificate shall be subject to the satisfactory completion of all
remedial works.

Rectification of Defects

The Contractor shall promptly investigate and rectify any defects or deficiencies
identified by the Client during the Defects Liability Period (DLP) within the timeframe
specified in the Contract or as instructed by the Client. The rectification work shall be
carried out in compliance with the contract specifications, applicable standards, and
safety requirements, ensuring that the works maintain their structural integrity,
functionality, and operational efficiency. All costs associated with defect rectification,
including materials, labor, equipment, and any necessary rework, shall be borne
entirely by the Contractor. In the event of failure to rectify defects within the stipulated
timeframe, the Client reserves the right to impose penalties as per Clause 15
(Performance Standards and Penalties) or undertake the rectification work at the
Contractor’s risk and expense. The Contractor shall also ensure that any remedial
work does not disrupt the ongoing operations or compromise the safety of road users
and site personnel.

Inspection During DLP

During the Defects Liability Period (DLP), the Client or its authorized representative
shall have the unrestricted right to inspect the completed works at any time to assess
their performance, structural integrity, and compliance with contractual
requirements. The Contractor shall facilitate such inspections by providing full
access to all relevant areas, documentation, and personnel necessary for a thorough
evaluation. Any defects, deficiencies, or non-conformities identified during these
inspections shall be formally notified to the Contractor in writing, specifying the
nature and extent of the required remedial actions. The Contractor shall undertake
corrective measures without delay, ensuring that all defects are rectified to the
satisfaction of the Client. Failure to address the notified defects within the prescribed
timeframe shall attract penalties as per Clause 15 (Performance Standards and
Penalties), and the Client may undertake the necessary rectifications at the
Contractor’s cost and risk.

Maintenance During DLP

The Contractor shall ensure that all components related to road construction,
periodic maintenance, routine maintenance, electrical works, and electrical
maintenance— including road pavements, drainage systems, street lighting,
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29.5

29.6

29.7

signage, and other associated civil and electrical infrastructure— are maintained in
a fully functional and compliant state throughout the Defects Liability Period (DLP).
The Contractor shall conduct routine inspections and undertake necessary
maintenance activities in accordance with the standards specified in the Contract,
MoRTH specifications, and IRC guidelines. Any deterioration, structural failures,
electrical malfunctions, or deficiencies identified during this period shall be rectified
by the Contractor at its own cost within the timeframe specified in the Contract or as
directed by the Client. Non-compliance with maintenance obligations or delays in
rectification shall attract penalties as per Clause 15 (Performance Standards and
Penolties), and the Client reserves the right to undertake necessary corrective
actions at the Contractor’s expense.

Final Inspection and Handover

Before the expiry of the Defects Liability Period (DLP), the Contractor shall formally
notify the Client of the readiness for a final inspection. The Client or its authorized
representative shall conduct a thorough inspection of all works related to road
construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance, including road pavements, drainage systems, street lighting,
signage, and other associated civil and electrical infrastructure. The inspection shall
verify that all identified defects, deficiencies, and non-conformities have been
rectified as per the contractual requirements, MoRTH specifications, and IRC
guidelines. If the works are found to be in compliance and satisfactory, the Client shall
issue the Final Acceptance Certificate, formally concluding the DLP. In case of any
outstanding deficiencies, the Contractor shall be required to address them within the
stipulated timeframe before the certificate is issued.

Extension of DLP

If any defects, deficiencies, or non-conformities related to road construction, periodic
maintenance, routine maintenance, electrical works, or electrical maintenance
remain unresolved at the expiry of the Defects Liability Period (DLP), the DLP shall be
automatically extended until all such defects have been satisfactorily rectified and
certified by the Client. The Contractor shall remain fully responsible for rectifying
these defects at its own cost, ensuring compliance with the contractual
requirements, MoRTH specifications, and IRC guidelines. The extended DLP shall
continue until the Client formally certifies that all outstanding defects have been
addressed to its satisfaction. Any failure to rectify defects within the extended period
may result in penalties, deductions, or other remedies as stipulated in the contract.

Retention Release
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29.8

The release of retention money or any portion thereof, held as a performance
guarantee during the Defects Liability Period (DLP), shall be contingent upon the
satisfactory rectification of all defects, deficiencies, and non-conformities related to
road construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance. Upon successful completion of the final inspection and
verification that all rectifications have been carried out in accordance with the
contract, MoRTH specifications, and IRC guidelines, the Client shall issue the Final
Acceptance Certificate. Only upon issuance of this certificate shall the retention
money be released to the Contractor. Any pending defects at the time of DLP expiry
may lead to a proportional withholding of retention money until all outstanding
issues are resolved.

Duration of DLP

The Defects Liability Period (DLP) shall be twelve (12) months or as mentioned in
Contract Data Sheet, from the date of issuance of the Certificate of Substantial
Completion by the Client, unless extended under Clause 29.6.

Exclusions

The Contractor shall not be liable for defects arising due to normal wear and tear,
misuse, or acts of God as defined under Clause 19, Force Majeure, unless otherwise
specified in the Contract.

30. Liquidated Damages

30.1

30.2

a)

b)

Applicability

The Contractor acknowledges that the timely and satisfactory execution of Road
Construction, Periodic Maintenance, Routine Maintenance, Electrical Works, and
Electrical Maintenance is critical to the Client’'s operations. Any failure to meet the
performance standards, contractual timelines, or obligations as specified in this
Contract shall result in the imposition of Liquidated Damages (LD) as compensation
for losses, operational disruptions, or inconvenience caused to the Client.

Trigger for Liquidated Damages
Liguidated Damages shall become applicable in the following scenarios:
Delayed commencement or completion of any scheduled maintenance activities.

Non-compliance with response times for emergency repairs or incident
management.
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<)

d)

30.3

30.4

30.5

a)
b)

30.6

30.7

30.8

Failure to maintain performance standards as per Clause 28, Maintenance and
Performance.

Repeated non-rectification of defects within stipulated time frames during the
Defects Liability Period (DLP).

Rate of Liquidated Damages

The LD rate shall be calculated as a percentage of the Contract Value or the specific
milestone value, as detailed in the Contract Data Sheet. The total LD shall not exceed
the maximum cap, 10% of the Contract Value, unless otherwise specified in the
Contract Data Sheet.

Computation and Deduction

The Liquidated Damages shall be calculated on a pro-rata basis for delays or
deficiencies, as applicable, and shall be deducted from the Contractor’s interim
payments, retention money, or any other dues payable under the Contract.

Exemptions

No Liquidated Damages shall apply if the delay or non-compliance is solely
attributable to:

Force Majeure events, as defined in Clause 19.

Written instructions or approvals awaited from the Client beyond the stipulated
period.

Additional Penalties for Chronic Non-Performance

In cases of persistent or willful non-performance by the Contractor, as determined
by the Client, the Liquidated Damages may be supplemented with penalties,
termination, or other remedies provided under this Contract.

Non-Exclusivity of LD

The imposition of Liquidated Damages shall not preclude the Client from seeking
other remedies, including termination of the Contract or claims for actual damages,
where applicable.

Acknowledgement
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The Contractor agrees that the Liquidated Damages are a genuine pre-estimate of
the loss likely to be suffered by the Client and do not constitute a penalty under
applicable laws.

31. Notices and Communications

31.1

b)

31.2

31.3

a)

b)

31.4

31.5

31.6

31.7

Mode of Communication:

All notices, instructions, approvals, requests, and other communications required or
permitted under this contract shall be in writing and delivered through one of the
following means:

Registered post or courier to the designated addresses of the parties.

Email communication to the designated official email addresses provided by the
parties, provided that such emails are acknowledged by the recipient.

Designated Contact Details:

Each party shall provide and maintain updated contact details, including physical
address, email address, and phone number, for all official communications. Notices
sent to these addresses shall be deemed to have been duly served.

Effective Date of Notices:
Notices shall be deemed to have been received:

If delivered by registered post or courier, on the date of actual delivery or
acknowledgment of receipt.

If sent by email, on the date of acknowledgment by the recipient, or, if no
acknowledgment is received, within 48 hours of dispatch, provided no error or failure
message is received.

Change of Address or Contact Details:

Either party may change its designated contact details by giving written notice to the
other party. Such changes shall become effective five (5) business days after receipt
of the notice.

Language of Communication:

All notices and communications under this contract shall be in English unless
otherwise specified in the Special Conditions of Contract.

Binding Nature of Communications:

All instructions, notices, and approvals issued by the Client under this clause shall be
binding on the Contractor. Any queries or clarifications from the Contractor must be
sought in writing within the stipulated time frame specified in the contract.

Service of Legal Notices:
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Legal notices related to the contract shall be served to the respective registered
office addresses of the parties and marked "For the Attention of Legal Counsel.

32. Confidentiality and Non-Disclosure

32.1

32.2

b)

c)

32.3

a)

b)

324

a)
b)

d)

32.5

Confidential Information:

All information, data, reports, drawings, documents, trade secrets, technical
specifications, and other materials, whether written, verbal, or electronic, disclosed
by either party during the performance of this contract shall be considered
confidential and proprietary (“Confidential Information”).

Obligations of the Contractor:
The Contractor agrees to:

Use Confidential Information solely for the purpose of fulfilling its obligations under
this contract.

Not disclose or permit the disclosure of Confidential Information to any third party
without the prior written consent of the Client, except as required by law.

Protect Confidential InNformation with the same degree of care used to safeguard its
own confidential and proprietary information but no less than reasonable care.

Permitted Disclosures:
The Contractor may disclose Confidential Information to:

Employees or subcontractors who need access to such information to perform the
contract, provided they are bound by confidentiality obligations no less restrictive
than those in this clause.

Government authorities or regulatory bodies, as required by applicable law, after
notifying the Client in writing (unless prohibited by law).

Exclusions from Confidentiality:
The obligations under this clause shall not apply to information that:
Is or becomes publicly available through no breach of this agreement.

Was already in the possession of the receiving party without restriction before its
disclosure.

Is independently developed by the receiving party without use of or reference to the
Client’s Confidential Information.

Is lawfully disclosed to the receiving party by a third party without restriction on
disclosure.

Return or Destruction of Information:
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Upon the completion, termination, or expiration of this contract, or upon the Client's
written request, the Contractor shall return or destroy all copies of the Client's
Confidential Information and provide written confirmation of such destruction.

32.6 Duration of Confidentiality Obligations:
The confidentiality obligations under this clause shall survive the termination or
expiration of this contract for a period of five (5) years unless otherwise agreed in
writing.

32.7 Remedies for Breach:

In the event of a breach or threatened breach of this clause, the Client shall be
entitled to seek equitable relief, including but not limited to an injunction, in addition
to any other remedies available under law or equity.

33. Bank Guarantee Formats

Provision of Bank Guarantee Formats:

33.1 BankGuarantee Formats:

33.1.1 The Client shall provide the Contractor with the required formats for Bank
Guarantees as per the terms and conditions stipulated in the Contract, including but not
limited to:

i. Performance Bank Guarantee
ii. Advance Payment Bank Guarantee
iii.  Retention Money Bank Guarantee

iv.  Security Deposit Bank Guarantee, if applicable.

33.2 Avadilability of Formats:

33.2.1 The Contractor shall be provided with the Bank Guarantee formats within [7] days
from the date of contract execution or from the date of any event that triggers the
requirement for a Bank Guarantee (e.g., Advance Payment, Performance Guarantee).

33.2.2 These formats shall be made available either through the following means: - Directly
from the Client’s Contract Administrator or Authorized Representative. - Via the Client’s
designated electronic document management system (if applicable), accessible to the
Contractor.

33.2.3 Request for Formats: In the event the Contractor does not receive the Bank
Guarantee formats as specified, the Contractor may request the required format(s) in
writing. The Client shall make the necessary formats available to the Contractor within [7]
days of receiving such a request.
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33.3 Compliance with Format:

The Contractor shall ensure that the Bank Guarantees are furnished in strict
accordance with the formats provided by the Client. Any deviations from the
prescribed format shall be subject to the Client’s approval.

33.4 Submission of Bank Guarantees:

The Contractor shall submit the original Bank Guarantees to the Client at the
appropriate stages, as per the terms of the Contract, and ensure that they are valid
for the required period as per the contractual obligations.

33.56 Costs of Bank Guarantees:

All costs, charges, and fees related to the issuance and renewal of the Bank
Guarantees shall be borne by the Contractor unless otherwise agreed by the parties
in writing.

34.Limitation of Liability

The liability of the Contractor under this Agreement, whether arising from breach of contract,
negligence, or any other cause, shall not exceed the total contract value or the amount
recoverable under applicable insurance policies, whichever is higher, except in cases of
gross negligence, wilful misconduct, or fraud. The Contractor shall not be held liable for
indirect, incidental, or consequential damages, including but not limited to loss of profit,
revenue, or anticipated savings, unless expressly stated otherwise in this Agreement or
applicable law.

The Client's liability under this Agreement is limited to payment for works [ services rendered
and duly certified in accordance with the terms of this Contract. In no case shall either party
be liable for claims arising from delays, disruptions, or failures resulting from events
classified as Force Majeure, as defined under Clause 19.

This limitation shall not affect the Contractor’s obligations related to indemnities, intellectual
property, warranties, or the rectification of defects as outlined in this Agreement.
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35. Annexures and Appendices

The following annexures and appendices form an integral part of this Contract and shall be
referred to for detailed guidelines, specifications, and requirements applicable to the Road
Maintenance Works:

a)

b)

d)

e)

f)

Bill of Quantities (BOQ)

This annexure includes the detailed schedule of quantities, unit rates, and cost
estimates for all items of work covered under the Contract. The BOQ shall form the
basis for interim and final payments, subject to adjustments as per the Contract
terms.

Specifications for Materials and Equipment

This document provides the technical specifications for all materials and equipment
to be supplied and utilized in the execution of the works, as per the latest MoRTH
specifications, IRC standards, and other applicable codes. Compliance with these
specifications is mandatory.

Work Orders and Sample Forms

Standardized templates for issuing work orders, recording daily progress, and
maintaining site records are provided. These shall be used for proper documentation
and record-keeping during the execution of the Contract.

Inspection and Maintenance Checklists

Comprehensive checklists detailing the procedures for inspections, periodic
maintenance activities, and quality assurance measures are included to ensure
compliance with performance standards.

Safety Standards and Procedures

This appendix outlines the safety protocols, emergency response plans, and
mandatory compliance measures to ensure the health and safety of workers and the
general public during the execution of works.

Bank Guarantees

This annexure includes the formats for bank guarantees required under the Contract,
such as Performance Bank Guarantee, Advance Payment Guarantee, and Retention
Money Guarantee. The Contractor shall ensure that all bank guarantees are
submitted in the approved format and within the stipulated timelines as specified in
the Contract.

The Contractor shall ensure familiarity with all annexures and appendices and
comply with their requirements. Any deviations or non-compliance must be
addressed through written approval from the Client.
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In case of any conflict between the annexures or appendices and the main Contract
terms, the provisions of the main Contract shall prevail unless expressly stated
otherwise.

36. Other Conditions

36.1

36.2

36.3

General Compliance

The Contractor shall comply with all applicable laws, regulations, codes, and
standards governing road maintenance works, including but not limited to labor
laws, environmental regulations, safety standards, and other statutory requirements.
Any failure to comply with such laws and regulations shall be considered a breach
of contract, and the Contractor shall bear all resulting consequences, including
penalties and corrective actions. The Contractor shall also adhere to industry best
practices and ensure that all personnel, subcontractors, and suppliers engaged in
the project operate within the boundaries of the law and the terms of this Agreement.

Interpretation of Contract

In the event of ambiguity or inconsistency between clauses of this Contract, the
interpretation most consistent with the overall intent and objectives of the
Agreement shall prevail. Should disputes regarding interpretation arise, they shall
initially be resolved through consultation between the Client and Contractor. If
unresolved, the matter shall follow the dispute resolution mechanism outlined in
Clause 18. Both parties agree that all provisions of this Contract must be interpreted
harmoniously to avoid rendering any clause redundant or inapplicable.

Confidentiality and Intellectual Property Rights

36.3.1 Ownership of Deliverables

36.3.1.1 All data, drawings, designs, reports, calculations, manuals, maps,

photographs, and other deliverables produced or supplied by the Contractor under
this Contract shall become the sole property of the Client upon submission. The
Contractor shall not use, replicate, or disclose such deliverables for any purpose
outside the scope of this Contract without the prior written consent of the Client.

36.3.2 Confidential Information

36.3.2.1 The Contractor agrees to treat all information provided by the Client or

generated during the execution of this Contract as confidential. Such information
shall not be disclosed to any third party or used for any purpose other than fulfilling
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the obligations under this Contract, except as required by law or with the written
approval of the Client.

36.3.3 Intellectual Property Warranty

36.3.3.1 The Contractor warrants that all work, methodologies, and materials provided
under this Contract do not infringe upon any existing intellectual property rights,
including patents, copyrights, or trademarks of third parties, as per the applicable
laws in India, including but not limited to the Copyright Act, 1957, and the Patents
Act, 1970. The Contractor shall be solely responsible for resolving any claims or
disputes arising from such infringements at its own cost.

36.3.4 Proprietary Technology and Methods

36.3.4.1 If the Contractor uses any proprietary technology, software, or methodologies
owned by the Contractor during the performance of this Contract, it shall obtain
prior written approval from the Client. Such proprietary elements shall remain the
property of the Contractor unless explicitly transferred to the Client in writing.

36.3.5 Return of Data and Materials

36.3.5.1 Upon the termination or expiration of this Contract, the Contractor shall return
or destroy all confidential information, data, and materials belonging to the Client,
as instructed by the Client.

36.3.6 Compliance with Laws

36.3.6.1 The Contractor shall comply with all applicable intellectual property and
confidentiality laws in Indig, including but not limited to the Indian Contract Act, 1872,
the Copyright Act, 1957, and any relevant rules or guidelines issued by Indian
authorities.

36.4 Third-Party Rights

This Contract is intended solely for the benefit of the Client and Contractor. It does
not confer any rights, privileges, or remedies upon any third party, nor does it create
any obligations or liabilities for the benefit of third parties. However, this limitation
does not preclude the enforcement of obligations or liabilities directly related to
third-party safety, property damage, or environmental compliance arising out of the
Contractor’s actions during the execution of this Contract.

36.5 Force of Documentation

This General Conditions of Contract (GCC), along with its annexures, appendices,
and referenced documents such as technical specifications, MORTH guidelines, IRC
standards, and work orders, forms the complete and binding agreement between
the Client and Contractor. Any deviations, amendments, or additions to these
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36.6

36.7

36.8

36.9

documents must be agreed upon in writing and signed by both parties to take effect.
In the event of conflict between the main Agreement and its annexures or
appendices, the order of precedence specified in the Special Conditions of Contract
shall apply.

Provisions for Emergencies

In the event of an emergency, such as natural disasters, accidents, or critical
incidents that threaten public safety, the Contractor shall take immediate action to
mitigate risks and prevent further harm. This includes mobilizing resources, securing
the affected area, and providing necessary assistance in coordination with local
authorities. The Contractor must notify the Client of such actions within 24 hours and
submit a detailed report outlining the measures taken and any anticipated costs.
Any additional work performed under such circumstances shall be subject to review
and approval by the Client.

Waiver

The failure of either party to enforce any provision of this Contract shall not constitute
a waiver of their rights to enforce the same or any other provision at a later time. A
waiver shall only be valid if expressed in writing and signed by the party granting it.
Such a waiver shall be limited to the specific breach or circumstance outlined and
shall not be construed as a continuing waiver of other or future breaches.

Entirety of Agreement

This Contract constitutes the entire agreement between the Client and Contractor
concerning the scope of road maintenance works and supersedes all prior
agreements, communications, and understandings, whether written or oral. No
modifications or amendments to this Agreement shall be valid unless executed in
writing and signed by both parties. Both parties affirm that they have entered into
this Agreement based on its express terms and not in reliance on any
representations, promises, or warranties not explicitly contained herein.

Survival of Terms

Provisions of this Contract that by their nature extend beyond its termination or
expiration shall survive and remain in effect. This includes, but is not limited to,
clauses related to confidentiality, intellectual property, warranties, dispute resolution,
indemnities, and liabilities. The Contractor acknowledges that these surviving
obligations are essential to protecting the Client’s rights and interests even after the
completion or termination of this Contract.
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36.10 Acknowledgment

36.11

The Contractor acknowledges that they have read and understood the terms and
conditions of this Contract, including all annexures, appendices, and referenced
documents. By signing this Agreement, the Contractor agrees to be bound by its
terms and confirms their capability to fulfill all obligations outlined herein. The
Contractor also warrants that they have sought independent legal or professional
advice as necessary to comprehend the implications of this Contract fully.

Language of the Contract

The official language of this Contract shall be English. All correspondence,
documentation, instructions, and deliverables related to this Contract shall be
prepared, submitted, and interpreted in English only. In the event of any discrepancy
between versions of this Contract or its associated documents in any other
language, the English version shall prevail.

The Contractor shall ensure that its personnel, subcontractors, and agents are
adequately conversant in English to comply effectively with the terms and
obligations under this Contract. Any translation of this Contract or related
documentation into another language shall be for convenience only and shall not
carry legal validity unless expressly agreed upon by both parties in writing.

The parties agree that clarity and consistency in communication are paramount to
the successful execution of the Contract, and this provision is binding on all parties.
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Not Applicable
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

Cement

Ultratech Cement Ltd

Ambuja Cement- Holcim

J K Super/Laxmi

Wonder

Shree Cement

Birla/Mangalam Cement

ACC Lid

Reinforcement Steel

1. SAL

2. TATASteel

3. Rastriya Ispat Nigam Ltd [RINL]

4. Jindal Steel Power Ltd

5. JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd)

Plates

Essar Steel Limited

SAIL

Jindal Steel & Power Limited

JSW steel Itd (Including former JSW Ispat/Ispat industries Ltd)

RINL

Uttam Galva Steel

Bhushan Steel & Power

Arcelor & Mittal

Tata Steel

Structural Steel

1. Tata Steel

2.SAIL

3. RINL

4. Jindal Steel Power Ltd

Bitumen (VG 30/ VG 40)

—_

. HPCL

. lIoCL

. BPCL
MRPL

. Reliance

Emulsion (RS & SS)

. Hincol

. Tiki Tar Shell India Ltd.
. BPCL

. IOCL

Concrete Admixtures

. FOSROC
. Sika

. BASF

. Dr. Fixit

RN PN [loroN

AC Pipes

Local vendors complying IS requirement

PVC/HDPE Pipes

FIP

Astral

Finolex

Prince

Supreme Industries Ltd

Kissan Irrigation Ltd.

Jain Irrigation
APL Apollo
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
10 [High Tensile Steel strands  [1. Usha Martin
2. TATA
3. Kataria
n Sealant and sealant 1. FOSROC
Primer for PQC 2. Sika
3. BASF
4. Dr. Fixit
12 Curing Compound 1. FOSROC
2. Sika
3. BASF
4. Dr. Fixit
13 [Separation Membrane 1. Vishakha Polyfab
(LDPE) 2. DP. Wires
14 Hume Pipe Local vendors complying IS requirement
15 Paver Blocks Local vendors complying IS requirement
16 Drainage Spout Local vendors complying IS requirement
17 Sheathing Pipes 1. Tirupati Plastomatics Private Limited
2. Usha Martin
3. Dynamic
4. Kataria
18 | Expansion joints 1. Dynamic Prestress(l) Pvt Ltd, Navi Mumbai
(Modular/strip seal) 2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19 Bearings
19.01 Elastomeric bearing 1. Dynamic Prestress(1) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19.02 POT-PTFE Bearings 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkato
20 Re Wall: 1. Maccaferri
Panels with all accessories | 2. Techfab India
like Geo Grid Materials, |[3. Strata Geosystems
Gl Clamp, etc 4. Reinforced Earth India Pvt. Ltd
5. Geosys India Infrastructure Pvt. Ltd.
21 Geocomosite Material for | 1. Maccaferri
Filter Media 2. Strata Geosystems
3. Techfab India
22 Traffic Signs, Marking and
other Appurtenances:
22.01 | RetroReflective Tapes Any supplier with "3M/Orafol" Reflective sheet
for Signages
22.02 | Delineators (Roadway Any supplier with "3M/Orafol " Reflective sheet
Indicators)
22.03 | Reflective pavement Any supplier with "3M/Orafol/Kataline/Alcolite " Reflective sheet
markers (road Studs)
22.04 Solar blinkers Any supplier with "3M/Orafol/ Alcolite” Reflective sheet
22.05 | Solar studs with red Any supplier with "3M/Orafol/ Alcolite” Reflective sheet

flashes
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
23 Highways & toll
lllumination & Electrical
works
23.01 High mast Bajaij/ Philips/ Crompton/ Valmont (upto 70M)/ Trans rail Lighting
(up to 30M)/ Utkal (upto 30 M) Sigma Search light (uptg
30M)/Utkarsh India Ltd.
23.02 Pole with Single Arm For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Aster Teleservices/Utkarsh India Ltd.
23.03| Median Lighting, Double For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Arm Aster Teleservices/ Utkarsh India Ltd.
23.04| Lightinside/ underthe |Wipro/CGL/ Philips/Bajaj/ GE/ Osram/Havells/Sigma search light
Structure (i.e. VUP, PUP,
Flyover, Toll Plaza canopy
etc.)
23.05 HT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Sterlite/ Gupta Power/
ccl/ Torrent Power/ Finolex /RPG
23.06 LT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Torrent/Nicco/ Finolex
/RPG/Havells/Cords/Thermos/Delton/Suyog
23.07 LT Panels BCH/ Siemens/Schneider/ ABB/ L&T [ C&S/ Manish Engineering
Mumbai [ Akshar Electric. Baroda [Maktel, Vadodara/ Rishq
Control, Delhi/ Bharat Engineers, Vadodara/ Vidhyut Control
Ghaziabad/ Pyrotech Electronics, Udaipur/Milestone, Rudrapur |
Unilec Engineer, Gurgaon/ Electro Control system, Noida
23.08 Junction Boxes Sintex/Hensel
23.09 Cabel Termination 3M/Yamuna/Raychem/Gala shrinkfit
231 Cable Glands Comet/VBI/Dowells/HMI/Sunil & Co/ Arup Engg/Quality Precision
231 Conduit M. Chandra/Supreme/Precision/BEC Industries/ EiImech India
24 |Pavement marking (Hot 1. Setwell Coating (India) Pvt. Ltd.

applied thermoplastic
paint)

2. Kataline group, Mumbai
3. Asian Paint, Mumbai

4. Automark Industries

5. Berger

25

Chequered Tiles (25mm thk)

Local vendors complying IS requirement

26

ATMS & Toll Equipment’s

. Efkon, Mumbai

. Metro, Delhi

. Rajdeep, MP

. Devaditya Technocrats LLP

. Qualix Information System LLP

. Vaaan Infra Pvt Ltd

. Superwave Communications & Infra Solutions Pvt Ltd

27

Metal Beam Crash Barrier

. Safety First

. AARNEEL Technocraft Private Limited

. Vinfab Engineers India Limited

. GR Infra Projects Ltd

. Utkarsh India Ltd.

. Jindal (india) Limited

. HI-TECH PIPES LIMITED

. Prakash Asphalting and Toll Highways India Limited

O NO OO, WN=_2 NGB~ ON -~
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

28

Static Weigh Bridge

RICELAKE WEIGHING SYSTEM

AVERY INDIA LTD

ESSAE DIGITRONICS PVT. LTD.

|Ashbee System Ltd.

29

Weigh In Motion

1. Efkon, Mumbai

2. Metro, Delhi

3. Rajdeep, MP

4. Ashbee System Ltd.

30

Aluminium Section

Hindalco

BALCO

NALCO

31

Bajri/Frosted/Wired Glass/
Clear Float Glass(5mm
Thick) for Doors, windows,

saint Gobain

Asahi Float

Modiguard

32

Ceramic/ Vitrified Tiles

Somany Ceramics Limited

Nitco Tiles

Kajaria Ceramics

Johnson Tiles

Asian Granito India Ltd.

33

Paints

Jotun

Asian

Grandpolycoat

Nerolac

Berger

34

Sanitory Fittings

Parryware

Jaquar

Hindware

Cera

Somany

35

ACP Panels

Eurobond industries

Alcan Composites India

Aludecor Lamination

36

Cement Board

SHERA cement board by Mahapant fibre cement

AEROCON C board from HIL

37

Mortised Locks & Door
Accessories

Assa Abloy India Pvt. Ltd (Yale)

Everiet

Godrej & Boyce Manufacturing Company Limited

Link Group of Industries

Europa

38

Pipes-MS Tube & Pipes
(Galvanized) (1S 1239/1S
3589)

Tata Steel

Indus

Jindal

Advance Steel Tubes Ltd.

PS Steel tubes Ltd
APL Apollo

39

Bituminous Paint

Shalimar

STP

Tiki Tar Industries
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
40 Gypsum Board False Saint Gobain Gyproc India Ltd.
Ceiling/Partition Borai Gypsum India Pvt. Ltd.
Wall/ Fireproof Gypsonite
Partition
4 Fasteners for Structural [Nexo Fasteners
Steel Lakshmi precision Screws Ltd.
Precision Taps & dies pvt. Ltd.
Bharti
Deepak fasteners,
Sundaram fasteners Ltd
42 Structural Hollow Steel  |Vinay Wires & Poly products (P) limited - (VWPPL)
Sections (Square & Hi Tech Pipes, Limited, TISCO
Rectangular) Riddhi Steel & Tube Limited
APL Apollo
43 Structural Tubular TISCO
Sections Jindal Steel
SAIL
Welspun
Maharashtra Seamless
Surya Roshni
Ratnamani
PSL Industries
APL Apollo
44 RBT/CONCERTINA Zonate Wire Industries

COIL/BARBED WIRE

Guru Krupa Wire Netting Industries

A1Fence Products Company Pvt. Ltd.

Sai Wire

Parmeshwar Wire Products
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compliance, and timely execution



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
NHIT Utility Shifting Guidelines [Bareilly Sitapur/Highways
Mational Highways Infro Trust Street_ Lig ht

Not Applicable
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Haotlonal Highways infra Trust

Annexure A5
NHIT's EHS Policy



EHS/Live Road (All)/02/March25/v1 n HIT

National Highways Infra Trust

Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

1.  Generadl
1.1 Personal Protective Equipment & Safety Appliances
The Contractor [ Agency shall provide all the PPE (Personal Protective Equipment) and safety
appliances required to carry out the job to all the workmen at its own cost and expenses.

12. PTW System (Wherever applicable, Sole discretion of - NHIT
The Contractor [ Agency shall adhere to all the provisions of EHS requirements. In case of non-
compliance or continuous failure in the implementation of any of EHS provisions. NHIT may
impose stoppage of work without any cost or time implications /or impose a suitable penalty
for non-compliance.

1.3. EHS violation Penalty List in INR
131.  Non usage of PPEs —1000/-
132.  Violation of Barricading Requirements 2,000/ -
13.3.  Caution boards/signs not displayed.l000/-
13.4.  Work without PTW system 1000/~ (EPC, O&M and Work on Live Road)
135.  Usage tools & tackles without valid third-party certification 2000/-
1.3.6. Deployment and usage of cranes and equipment without valid third-party certification
5000/-
137.  Main carriage way blockage without prior permission and PTW 5,000/~

1.3.8.  Failure to deploy a shadow vehicle: 2,000 per instance. However, the requirement for a
shadow vehicle may be waived at the sole discretion of the EHS Manager, depending on
the duration of the activity and the severity of the hazard.

1.3.9.  Transportation of manpower using makeshift arrangements or a shadow vehicle: 2,000
per instance [ per person.

1310.  Any other unsafe act and condition 2000/-

Remarks: Fines & Penalties shall be decided & revised by NHIT project manager. Fines & Penalties
amount will be deducted from Contractor / Agency payment. Above penalties are per violation
per occasion basis.

Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of the
same violation may lead to temporary suspension, while a fifth recurrence may result in
permanent contract termination.

2. Method Statement & HIRA (Wherever applicable, Sole discretion of NHIT. The Contractor [ Agency
shall submit a detailed Work method statement and Hazard Identification & Risk Assessment
(HIRA) for review and approval before commencing work.

3. Work on Live Road (Wherever applicable, Sole discretion of NHIT

3.1 Work Zone - Contractor /[ Agency shall create and maintain the Traffic control zones as
per Section 4 of IRC SP 55 2014 — Advance warning zone, Approach transition zone, Activity
zone, Terminal transition zone, Work zone end, ref figure (a) attached as annexture.

311 Provide MS board with “Arrow marking & Work in progress” display @ 100 meters ahead of
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NHITS)

EHS/Live Road (All)/02/March25/Vv1

National Highways Infra Trust

Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

the work zone and fix red flags over it for good visibility.

31.2.  Ensure to provide LED chevron or blinker in case of fog time or working during inadequate
illumination.

3.1.3.  Display sign boards such as Go Slow, Speed Limit etc.

314. Deploy flag man along with Red & Green flags with a whistle or virtual flagman to be
placed for better visibility and a risk-free approach.

315. Contractor /| Agency should ensure sufficient manpower to provide the safety
arrangement on live carriage way.

316.  MS board with display “Men at Work” (300 mm) & Arrow marking should be placed on the

live carriageway in particular lane at least 500 m ahead of working place.
4. 1SO 14001 and ISO 45001 Requirement

The Contractors and Agencies are encouraged to comply with the requirements of ISO 14001 and
ISO 45001.

5. Environment
General — The Contractor/Agency shall be responsible for the storage and disposal of any waste
generated as a result of its operations and comply with the respective state / central pollution
control board regulations.

Routine maintenance/Initial improvement works — The Contractor/Agency shall obtain Consent
to Establish (CTE) and Consent to Operate (CTO) at its own cost and expenses from the respective
State Pollution Control Board and comply with the Hazardous and Other Wastes (Management
and Transboundary Movement) Rules, 2016.

Annexture - figure (a)

' Traffic iversion Planfor Liveroad works  [1HIT

I National Highways Infra Trust
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Annexure Bl
Bank Guarantee Template
for Bid Security



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
NHIT Bank Guarantee Template [Bareilly Sitapur/Highways
el armey ntr e Street- Light

Bank Guarantee Format for Bid Security
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank)

Ref.:  Tender No. , dated

Bank Guarantee:

Date:

WHEREAS (Name of Bidder) __ (hereinafter called “the bidder”) has submitted
his bid dated (date) for the Tender No. , dated
(hereinafter called “the Bid”).

KNOW ALL MEN by these presents that We, [Name of Bank) of

[Name of Country] having our registered office at

(hereinafter called “the Bank”) are bound unto

[Name of Client] (hereinafter called “the

Client”) in the sum of Rs. (Rupees Lakhs Only) for which payment will and truly to be made

to the said Client the Bank binds himself, his successors and assigns by these presents.
SEALED with the Common Seal of the said Bank this day of 202_

THE CONDITIONS of this obligation are:

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with the
Instructions to Bidder; or

3. If the Bidder having been notified of the acceptance of his Bid by the Client during the period of bid

validity,
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if
required; or

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders,
we undertake to pay the Client up to the above amount upon receipt of his first written demand, without the
Client having to substantiate his demand, provided that in his demand the Client will note that the amount
claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying the occurred
condition or conditions.

This Guarantee will remain in force up to and including the date 120 (one hundred and twenty) days after the
deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it may be
extended by the Client, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of
this Guarantee should reach the Bank not later than the above date.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to
Rs. (Rs. ) and the guarantee shall remain valid till

Unless a claim or a demand in writing is made upon us on or before all our liability under this
guarantee shall cease.

This guarantee shall also be operatable at our New Delhi Branch located at .............. , from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on
demand. In the contingency of this guarantee being invoked and payment there under claimed, the said
branch shall accept such invocation letter and make payment of amounts so demanded under the said
invocation
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP
NHIT Bank Guarantee Template [Bareilly Sitapur/Highways
el armey ntr e Street- Light

DATE

SIGNATURE OF THE BANK
SEAL OF THE BANK
SIGNATURE OF THE WITNESS
Name and Address of the Witness

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India

NOTE for Issuing Bank (Not to be included in the BG):-

1. The stamp papers of appropriate value shall be purchased in the name of bank, who issues the
"“Bank Guarantee”.

2. The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial Bank
acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank
guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India.

3. The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing
the guarantee(s).
4, The address, telephone no. and other details of the Head Office of the Bank as well as of issuing
branch should be mentioned on the covering letter of issuing Branch.
5. The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as per the norms
prescribed by the RBI in this regard).
6. The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following details:
S. No. | Particulars Details

1 Name of Beneficiary NHIT Southern Projects Private Limited

2 Name of Bank State Bank of India

3 Beneficiary Bank Account No. _00000043929078939

4 Beneficiary Bank Branch IFSC SBIN0017313

5 Swift Code

(For foreign Applicants)
6 Beneficiary Bank Branch Name
7 Beneficiary Bank Address

7. The confirmation with supporting details if any shall be specifically mentioned in the covering letter
issued with the Bank Guarantee.
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NHIT Bank Guarantee Template

Doc No.: NSPPL/FY26-27/RFP
[Bareilly Sitapur/Highways
Street-Light

Annexure B2

Performance Security Template
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP

NHIT Bank Guarantee Template [Bareilly Sitapur/Highways

tional Highways Infra Trust

Street-Light

Bank Guarantee for Performance Security/Additional Performance

To,

Security

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

@)

B)

©

[name and address of contractor] (hereinafter called the
“Contractor") and NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21
Corporate Park, Sector-21, Dwarka, New Delhi-110077, (hereinafter called the
“Concessionaire”) have entered into an agreement (hereinafter called the “Agreement”) for the
[Name of Work], subject to and in accordance with the provisions of the Agreement

The Agreement requires the Contractor to furnish a Performance Security for due and faithful
performance of its obligations, under and in accordance with the Agreement, during the
{Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the
Agreement) in a sum of Rs..... cr. (Rupees ................ crore) (the “Guarantee Amount”).

We, through ourbranch at ...................... (the “Bank”) have agreed to furnish
this bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as

follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of
the Contractor's obligations during the {Construction Period/ Defects Liability Period and
Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes
to pay to the Concessionaire, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum
or sums up to an aggregate sum of the Guarantee Amount as the Concessionaire shall claim,
without the Concessionaire being required to prove or to show grounds or reasons for its
demand and/or for the sum specified therein.

A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations under and in accordance with the
Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the
Concessionaire shall be the sole judge as to whether the Contractor is in default in due and
faithful performance of its obligations during and under the Agreement and its decision that the
Contractor is in default shall be final and binding on the Bank, notwithstanding any differences
between the Concessionaire and the Contractor, or any dispute between them pending before
any court, tribunal, arbitrators or any other authority or body, or by the discharge of the
Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP

NHIT Bank Guarantee Template [Bareilly Sitapur/Highways

tional Highways Infra Trust

Street-Light

10.

11.

or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to
extend the time or period for the compliance with, fulfilment and/ or performance of all or any of
the obligations of the Contractor contained in the Agreement or to postpone for any time, and
from time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given tothe Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Agreement or
for the fulfilment, compliance and/or performance of all or any of the obligations of the Contractor
under the Agreement.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim under this
Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

This Guarantee shall come into force with immediate effect and shall remain in force and effect
for up to the date specified in paragraph 8 above or until it is released earlier by the
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Doc No.: NSPPL/FY26-27/RFP

NHIT Bank Guarantee Template [Bareilly Sitapur/Highways

tional Highways Infra Trust

Street-Light

Concessionaire pursuant to the provisions of the Agreement.

12. This guarantee shall also be operatable at our...... .............. Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
1. Name of Beneficiary NHIT Southern Projects Private Limited
2. Name of Bank State Bank of India
3. Account No. _00000043929078939
4. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...
SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by: (Signature)
(Name)
(Designation)
(Code Number)
(Address)
NOTES:
(1) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.
(11) The address, telephone number and other details of the head office of the Bank as well as of

issuing branch should be mentioned on the covering letter of issuing branch.
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Annexure B3

Bank Guarantee Template for
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Street-Light

To,

Guarantee for Advance Payment

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

A)

B)

©

................................................................... [name and address of contractor] (hereinafter
called the “Contractor") has executed an agreement (hereinafter called the “Agreement”) with
NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-
21, Dwarka, New Delhi-110077, (hereinafter called the “Concessionaire”) have entered into an
agreement (hereinafter called the “Agreement”) for the [Name of Work], subject to and in
accordance with the provisions of the Agreement

In accordance with Clause [....... ] of the Agreement, the Concessionaire shall make to the
Contractor an interest bearing [Specify Percentage] advance payment (herein after called
“Advance Payment’) equal to [ % ( per cent) ] of the Contract Price; and that the
Advance Payment shall be made in instalments subject to the Contractor furnishing an

irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110%
(one hundred and ten percent) of such instalment to remain effective till the complete and full
repayment of the instalment of the Advance Payment as security for compliance with its
obligations in accordance with the Agreement. The amount of {first/second} installment of the

Advance Payment is Rs. ------ cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ---
---- ¢r. (Rupees ------ crore) (the “Guarantee Amount”)®.
We, .o through our branchat ...................... (the “Bank”) have agreed to furnish

this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as

follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on
time of the aforesaid instalment of the Advance Payment under and in accordance with the
Agreement, and agrees and undertakes to pay to the Concessionaire, upon its mere first
written demand, and without any demur, reservation, recourse, contest or protest, and without
any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee
Amount as the Concessionaire shall claim, without the Concessionaire being required to prove
or to show grounds or reasons for its demand and/or for the sum specified therein.

A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations for the repayment of the instalment of the
Advance Payment under and in accordance with the Agreement shall be conclusive, final and

$ The Guarantee Amount should be equivalent to % of the value of the applicable instalment.
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binding on the Bank. The Bank further agrees that the Concessionaire shall be the sole judge as
to whether the Contractor is in default in due and faithful performance of its obligations during
and under the Agreement and its decision that the Contractor is in default shall be final and
binding on the Bank, notwithstanding any differences between the Concessionaire and the
Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any
other authority or body, or by the discharge of the Contractor for any reason whatsoever.

3 In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
or manner affect the liability or obligation of the Bank under this Guarantee.

4 It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

5 The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance
Payment or to extend the time or period of its repayment or to postpone for any time, and from
time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given to the Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

6 This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Advance
Payment.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is

restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

8 The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or claim under this
Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from
its liabilities hereunder.

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee, and the undersigned has full powers to do so on behalf of the Bank.

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to

$ Insert a date being days after the end of one year from the date of payment of the Advance payment
to the Contractor (in accordance with Clause of the Agreement).
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the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

1L This Guarantee shall come into force with immediate effect and shall remain in force and effect
up to the date specified in paragraph 8 above or until it is released earlier by the Concessionaire
pursuant to the provisions of the Agreement.

12 This guarantee shall also be operatable at our.................... Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13 The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
5. Name of Beneficiary NHIT Southern Projects Private Limited
6. Name of Bank State Bank of India
7. Account No. _00000043929078939
8. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...........

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(1)

(i)

The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.
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Contract Data Sheet (CDS)

This Contract Data Sheet (CDS) provides project-specific details as referenced in the Request for Proposal
(RFP) for electrical improvement works of Highway Street Lights & Toll Plaza and General Conditions of
Contract.

1. Employer and Contractor — Contact Information
1.1. Employer (Client) Contact Details

Detail Information
Name of Employer NHIT Southern Projects Private Limited
. Unit no. 325, 3 Floor, D21 - Corporate Park,
Office Address .
Sector-21, Dwarka -110077, Delhi
Official Contact Person Sandeep Khosa, GM Procurement
Phone Number 011 49253927
Email ID tender@nhit.co.in
Employer’'s Representative (if applicable) N.A.

1.2. Contractor Contact Details (As per RFP Clause 1.4)
Detail Information
Name of Contractor
Office Address
Authorized Representative
Phone Number
Email ID
If JV/Consortium:

2. Bid Invitation & Contract Overview (As per RFP Clause 1.1 & 1.2 of RFP; GCC Clause 2)
Project Title (Clause 4 of RFP)

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited (NSPPL) for Engagement of
Agency/Firm for electrical improvement works of Highway Street Lights & Toll Plaza on four-lane of Bareilly -
Sitapur Road Section NH-30 (Old NH-24) with a total length of 157.590 Km in the State of Uttar Pradesh. Tender
No. NSPPL/FY26-27/RFP/Bareilly Sitapur/Highways Street-Light.

2.1. Scope of Work (Brief Overview) (Clause 4.1 of RFP & Annexure [C2] of RFP)
As per attached Annexure C2 and Annexure C3

2.2. Contract Type & Payment Terms (GCC Clause 14; RFP Clause 2.2.14)
The contract shall be awarded on Item Rate basis. The payment structure shall follow the provisions outlined
in the RFP and GCC, as detailed below:

Payment Details
Component

Advance Payment | Not Applicable

Mobilization Not Applicable
Advance Recovery

Interim [ Milestone | Payments shall be made as per certified progress of work, subject to deductions for
Payments advance recovery, retention money, and statutory taxes.
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Retention Money

[06] % deduction from each bill, Subject to up to a maximum of 5% of the contract
value. Refundable within 30 days after rectifying all defects which were identified on
DLP period. Retention money can be released on submission of equivalent value of
Bank Guarantee (BG).

Deductions &

Deductions shall include statutory taxes, liquidated damages (if any), and advance

Recoveries recovery as per contract terms.

Price Adjustments | Adjustments for inflation, material cost variations, or statutory changes as per the
(if applicable) agreed formula.

Performance [05] % of Contract Value, submitted as BG or FDR, valid until 30 days from the end of
Security the Defect Liability Period (DLP).

Final Payment

Released upon successful completion, certification, and compliance with contract
conditions.

Defect Liability

Any withheld amounts for DLP shall be released after 30 days of rectification of

(BGs) & Validity

Period (DLP) defects within the specified period.
Payment
Bank Guarantees As per the CDS, the Performance Bank Guarantee (PBG) shall be valid for a minimum

period of 13 months from the date of completion of the contract or as per the duration
specified in the contract, whichever is later

Website

www.nhit.co.in

Note: NHIT shall be responsible for contract administration, ensuring compliance with the terms and
conditions of the RFP and GCC, and overseeing project execution.

2.3. Bid Reference & Contract Number
The contract shall be identified by the following references:

Description Reference

Bid Reference Number NSPPL/FY26-27/RFP/Bareilly Sitapur/Highways Street-Light
Contract Number N.A.

Project Code (if applicable) N.A.

Package Number (if applicable) N. A.

2.4. Key Dates & Milestones (Clause 1.2 of RFP)

Event Description Date & Time Location [ Mode
Invitation of RFP 31.07.2026 NHIT website (Online)
Last Date for Receiving Queries / . .

e e 05.08.2026 Via Email Only
Clarifications
Pre-Bid Meeting Date N.A. N.A.

Pre-Bid Meeting Venue N.A. N.A.

Clarifications

Client’s Response to Queries [

07.08.2026 NHIT website (Online)

Last Date of Bid Submission

14.08.2026 up to 14:00 Hour NHIT Office

Submission of Bid Security &
Mandatory Documents

Along with Bid documents NHIT Office

Opening of Technical Bid

Online (Via VC Link) &

14.08.2026 at 16:00 Hour .
NHIT Office
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Event Description

Date & Time Location [ Mode

Declaration of Eligible | Qualified

Bidders

To be intimated later NHIT website (Online)

Opening of Financial Bid

To be intimated later Online & NHIT Office

Letter of Award (LOA)

To be intimated later Online

Bid Validity Period

120 Days from Submission Date, as per
RFP

Signing of Agreement

To be intimated later Online & NHIT Office

Note: Dates are indicative and subject to change via addendum.

3. Time and Performance Obligations

3.1

Commencement and Completion Dates:

(RFP Clause 4; Annexure [C2] of RFP — Scope of Work; Clause 3 of GCC)

Description

Details

Commencement Date

Within 15 days of LoA/WO — The date on which the contract becomes effective,
following the issuance of the Letter of Acceptance (LoA) and fulfiiment of pre-
commencement conditions by the contractor.

Conditions for
Commencement

- Submission and approval of Performance Security.

- Submission and approval of Insurance Policies as per contract.

- Mobilization of key personnel and equipment as per the approved
deployment plan.

- Submission and approval of the Detailed Work Program.

Completion Date

Within 75 days from the issuance date of the LOA/WO.

Milestones [ Key Project
Dates (if Applicable)

The contractor shall adhere to the milestone schedule outlined in the contract.
Failure to meet key milestones may result in penalties or liquidated damages
as per the contract.

3.2. Contract Duration

(RFP Clause 4; Annexure [C2] of RFP — Scope of Work; Clause 3 of GCC)

Description

Details

Total Contract Duration

75 days from the issuance date of the LOA/WO. (As per previously published
RFP for the similar assignment)

Construction /
Execution Period

75 days.

Defects Liability Period

12 Months after the issuance of the Completion Certificate.

Extension of Time (EOT)
Conditions

The contractor may apply for an EOT in case of force majeure, employer delays,
or other justifiable reasons as per contract provisions. Approval of an EOT is
subject to the Engineer’s review and Employer’s approval.

Penalty for Delay

If the contractor fails to complete the work within the stipulated duration or
delays mobilization beyond the agreed timeline, liquidated damages (LD) shall
be levied as per contract terms

3.3.

Defects Liability Period (Ref: GCC Clause 29)

Description

‘ Details
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Defects Liability Period
(DLP) Duration

The Defect Liability Period (DLP) shall be (12 months) from the issuance of the
Completion Certificate. During this period, the Contractor shall rectify all
defects at no additional cost to the Employer.

The warranty period for lighting fixtures, including Light, lamps, shall be Five (5)
Years from the date of energization of all lighting poles. The Contractor shall be
responsible for repair or replacement of all defective materials during the
warranty period and shall ensure proper working condition of all supplied and
installed items.

Scope of Contractor's
Obligations

- Rectification of any defects, deficiencies, or failures occurring during the DLP.
- Conducting necessary inspections and maintenance to ensure the durability
of the work.

- Responding to defect notifications within the stipulated timeframe.

Response Time for

Rectifications

Minor defects — 05 Days
Major defects — 10 Days
Critical defects affecting safety — Immediate action required

Retention Money [
Security Release

[06] % deduction from each bill, Subject to up to a maximum of 5% of the
contract value. 'Refundable within 30 days after rectifying all defects which
were identified on DLP period. Retention money can be released on submission
of equivalent value of Bank Guarantee (BG).

Failure to Rectify
Defects

If the contractor fails to rectify defects within the stipulated time, the Employer
may engage a third party to perform the necessary rectifications at the
contractor’s cost, deducted from retention money or performance security.

3.4.

Substantial Completion: (Ref. GCC Clause 23)

Description

Details

Definition of

The stage when the Works, as per the Contract, are completed except for minor

Substantial pending works or defects that do not materially affect the intended use of the
Completion project.
Conditions for - All major works are completed as per the approved drawings and
Substantial specifications.
Completion - The project is functional and fit for its intended purpose.
Certification - Testing & commissioning (if applicable) is successfully conducted.

- Safety and operational compliance are ensured.

- Any pending minor rectifications or works do not hinder functionality.
Issuance of Upon fulfilment of the above conditions, the Engineer/Employer shall issue the
Substantial Substantial Completion Certificate, marking the transition to the Defects Liability
Completion Period (DLP).
Certificate (SCC)

Responsibility of the
Contractor Post-
Substantial
Completion

- Rectification of minor pending works within the specified timeframe.

- Handover of As-Built Drawings, O&M Manuals, and other necessary documents.

Adhering to defect rectification obligations during the DLP.

Final Acceptance and
Completion
Certification

The Final Completion Certificate shall be issued after the Defects Liability Period,
provided all outstanding issues are resolved to the Employer’s satisfaction.

This section is structured in accordance with GCC Clause 23 and provides a clear framework for determining

substantial completion.
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4.
4.1.

Instructions to Bidders (ITB)

Definitions & Interpretations (Ref: RFP Clause 2.1)
All terms shall have the meanings assigned to them as per the Request for Proposal (RFP) and General
Conditions of Contract (6CC). In case of any inconsistency, the order of precedence shall be as defined in the

contract documents.

4.2.  Earnest Money Deposit (EMD) (Ref: RFP Clause 2.4.1)
EMD Details Description
EMD Amount Z473,000/-

Mode of Submission

Demand Draft

Validity of EMD

90 days.

Refund Timeline for Unsuccessful
Bidders

within [30] days of bid finalization.

Forfeiture Conditions

- Withdrawal or modification of

stipulated time.

bid during validity period.
- Failure to sign the contract or submit performance security within the

Exemptions (if applicable)

N.A.

4.3. Electronic Submission (If Applicable) (Ref: RFP Clause 2.3.2.8) - (Not Applicable)
5. Eligibility & Qualification Criteria
5.1 Financial Eligibility (Ref: RFP Clause 3.4.1,3.6.1 & Clause 12.1)
Criteria Requirement Reference
Minimum Cumulative Turnover
Z [2,00,00,000] Ref: RFP Clause 3.4.1

in last 3 Financial Years

Net Worth Requirement

Not Required

Ref: RFP Clause 3.6.1

Solvency Certificate
(if applicable)

N.A.

Ref: RFP Clause 3.6.1

Financial Data Submission
Format

Not Required

Ref: RFP Clause 12.1

5.

2.

Work Experience (Ref: RFP Clause 3 & Clause 12.2)

Criteria

Requirement

Reference

Executed Work Value
Requirement Cumulative in last
3 Years

Z [2,00,00,000] in last 03 years

Ref: RFP Clause 3.2.3

Similar Experience

Bidders must demonstrate minimum 05
Years experience in similar nature and
scale, with a proven track record of
successful execution

Ref: RFP Clause 3.4.1

Civil Works Experience

N.A.

Ref: RFP Clause 3.3.3

Electrical Works Experience/
Requirement

Yes, the bidder must have an in-house or
shall provide 3 Party NABL-accredited lab
required testing.

Ref: RFP Clause 3.3.4
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ongoing Projects (if required) Not Required Ref: RFP Clause 2.2.7.3;12.2

Work Experience Data
Submission Format

Not Required Ref: RFP Clause 12.2

Note: The bidders who have already submitted their Technical Bids against Tender No:
NSPPL/FY26-27/RFP[Street-Light/Design & SITC-02 published on the NHIT website
(https://nhit.co.in/) are not required to resubmit their Technical Proposals again. Such bidders shall
submit only their Financial Proposals in sealed envelopes for this Tender RFP.

5.3. Joint Venture or Consortium - Not Allowed (For RFP Clause 2.2.1).

6. Project Information (Ref: RFP Clause 4)

6.1.  Time for Completion & Key Dates (Ref. GCC Clause 3.1 & Clause 4; RFP Annexure [C2])

The Contractor shall commence the work within the stipulated time as per the Letter of Acceptance (LoA) and
shall ensure completion within the contract duration specified below.

Particulars Details

Date of Commencement Within 15 days of LoA/WO

Contract Duration [75] Days from the issuance date of the LOA/WO
Scheduled Date of Completion Within 75 Days from the issuance date of the LOA/WO

6.2.  Milestones & Performance Benchmarks (RFP Clause 4; Annexure [C2])
The Contractor shall achieve the following key milestones within the stipulated timeline:

Milestone No. Description Timeline from Start Date
Milestone 1 Not Applicable Not Applicable
Milestone 2 Not Applicable Not Applicable
Milestone 3 Not Applicable Not Applicable

Failure to meet these milestones shall be subject to penalties or liquidated damages, as per Clause 30 of GCC.

6.3. Project Scope (Ref: RFP Clause 4; Annexure [C2])
As per attached annexure C2

6.4. ProjectLocation & Length (Ref: RFP Clause 4.2.4; Annexure [C4])

Description Details

Project Name Tender Title: Request for Proposal (“RFP”) issued by NHIT Southern Projects Private
Limited (NSPPL) for Engagement of Agency/Firm for electrical improvement
works of Highway Street Lights & Toll Plaza on Four-lane of Bareilly — Sitapur Road
Section NH-30 (Old NH-24) with a total length of 157.590 Km in the State of Uttar
Pradesh. Tender No. NSPPL/FY26-27/RFP [Bareilly Sitapur/Highways Street-Light.

Highway Stretch Four-lane of Bareilly — Sitapur Road Section NH-30 (Old NH-24) with a total length
of 157.590 Km in the State of Uttar Pradesh.

Chainage Refer Annexure C4

Total Length Refer Annexure C4

State/Region Uttar Pradesh

6.5. Technical Specifications & Standards (Ref. RFP Clause 11.4.2, Section 6.3, Annexure [C7])
The works shall conform to the following applicable standards:

i.  Relevant MoRTH Specifications for Road & Bridge Works

i. RelevantIRC (Indian Roads Congress) Codes & Guidelines
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iii.  RelevantIndian Standard (IS) Codes
iv.  Relevant Employer’'s Requirements as specified in the RFP

7. Financial Proposal (Ref: RFP Clause 9)

7. Payment Schedule (Ref: RFP Clause 9.2 & GCC Clause 14)

The Contractor shall be paid as per the approved payment schedule, ensuring compliance with contractual
obligations and performance benchmarks, Payment shall be made only after submission and verification of
the invoice by the authorized representative.

Particulars Details

Milestone-Based Payments [No]

Bill of Quantities-Based Payment | [Yes]

Advance Payment (if applicable) | Not Applicable

[06] % deduction from each bill, Subject to up to a maximum of 5% of

Retention Money (Ref: GCC the contract value. Refundable within 30 days after rectifying all

Clause 14.5) defects which were identified on DLP period. Retention money can be
released on submission of equivalent value of Bank Guarantee (BG).

Interim Payment Certificates Issued upon verification of completed work as per BoQ on monthly

(ipcs) basis.

Final Payment Released after successful completion and final acceptance of works

Deductions (if any) Includes retention, penalties, or adjustments for non-conformance

GST Payable Extra [Yes]

Mode of Payment [NEFT / RTGS]

Payment shall be made only after submission and verification of the
invoice by the authorized representative.
Taxes & Duties (excluding GST) As applicable, to be deducted at source (TDS, etc.)

Payment Processing Time

7.2.  Bills of Quantities (BoQ) (Ref: RFP Clause 9.3)
Measurement and payment shall be made strictly as per the approved Bill of Quantities (BoQ) and
contractual provisions.

Particulars Details

Measurement & Quantities As per BoQ

Verification Process Joint measurement by Engineer & Contractor before certification
Variation in Quantities Subject to approval and rate adjustments as per contract

8. Performance & Security Documents (Ref: RFP Clause 10.1& 10.2)
8.1 Performance Security (Ref: GCC Clause 33 & RFP Clause 10.1)
The Contractor shall submit a Performance Security as per the details below:

Particulars Details

Performance Security Amount 05 % of contract Value

Mode of Submission Bank Guarantee (BG)

Validity Period [13] months from the Date of Completion

Issuing Bank Criteria Scheduled Commercial Bank as per RFP guidelines

Invocation Conditions Upon default, non-performance, or contract termination
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8.2

Advance Payment Security (Ref. RFP Clause 10.2)

If an Advance Payment is applicable, the Contractor shall provide a Bank Guarantee (ABG) as security for

the same:

Particulars Details

Advance Bank Guarantee (ABG) )
Equal to the Advance Payment sanctioned

Amount

Format for Bank Guarantee As per Annexure [B3]

Validity Period Until full adjustment of advance

. . Deduction from Interim Payments as per the agreed recovery

Adjustment Mechanism
schedule

Bank Guarantee Issuing Authority Nationalized/Scheduled Commercial Bank

9. Payments, Financials, and Security

9.1

Insurance Requirements (Ref: GCC Clause 12)

The Contractor shall procure and maintain the following insurances during the contract period:

i.
ii.
iii.
iv.

9.2

Contractor’s All-Risk Insurance covering loss or damage to works, plant, and materials.
Public Liability Insurance covering third-party claims due to contractor’'s operations.
Worker’'s Compensation Insurance as per applicable labor laws.

Any other insurance required as per Employer’'s requirements.

Currency of Payment (Ref: RFP Clause 2.2.14.3)

All payments shall be made in INDIAN RUPEES (INR), as per contract terms.

9.3.  Total Contract Price (RFP Clause 2.1; 2.3)
Total Contract Value ‘ N.A.
i.  The contract price is inclusive/exclusive of applicable taxes and duties, as defined in the Agreement.
ii.  GSTshall be payable extra, as applicable.
9.4. Liquidated Damages for Delay (Ref: GCC Clause 30)

If the Contractor fails to achieve mobilization as well as completion timelines, liquidated damages
(L) shall be levied at 0.5% of contract value per day of delay, subject to a maximum of [05] % of the
contract price.

Delay beyond the maximum LD cap shall be liable for further penalties or contract termination, as per
Employer’s discretion.

In the event of non-payment of liquidated damages as stipulated herein, the Employer shall be
entitled to levy an interest @18% per annum till dated of realization of liquidated damages, the said
sum shall be payable by sole fact of the delay without the need for any previous notice or any legal
proceedings, of proof of damages, which shall in all cases be considered as ascertained. The Employer
may, without prejudice to any other method of recovery, deduct the amount of such liquidated
damages from any moneys in its hand due for payment to the contractor. The payment of deduction
of such damages shall not relieve the contractor of its obligation to complete the work or form any
other of its obligations and liabilities under the contract.

10. Supplementary Information for Bidders
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Particulars

Details

Reference Clause

Clarifications Issued After
Pre-Bid

Any amendments or clarifications post pre-bid
meeting will be officially communicated through an
addendum.

RFP Clause 1.5 & 2.5

Addendums & Corrigenda

Any modifications to the RFP will be issued through
formal addenda. Bidders must regularly check the
employer's website/portal.

RFP Clause 11.6

Bidder's Responsibility for
Site Conditions

Bidders must examine site conditions before
submission. No claims due to lack of site awareness will
be entertained.

RFP Clause 2.2.21.4.

Bid Withdrawal &
Modification Rules

Conditions under which bidders may withdraw or
modify their bids before the submission deadline.

RFP Clause 2.3.2.5.

Confidentiality & non-
disclosure

Bidders must not disclose any project-related
confidential information. Breach may lead to
disqualification.

RFP Clause 2.218;
15; GCC Clause 32;
36.3

Disqualification Criteria

Grounds for bid rejection (e.g, non-compliance,
blacklisting, fraudulent practices).

RFP Clause 3.8

Financial Proposals

Bidders may submit their proposal for the given
project/number of projects/ Packages (If applicable)
mentioned in this RFP.

Number of Engaged
Contractors

The SPVs under the NHIT shall have the authority to
determine the allocation of projects to contractors. The
SPVs at its discretion may choose to award each
project/Packages separately to different contractors
or collectively to a single contractor.

11. Abstract of Relevant Contractual Information

- q GCC
Item No. | Description Details
Clause
Dispute Resolution and Governing Law
. . . Process for resolvin disputes (e.g,
1 Dispute Resolution Mechanism o _— 9 P (g GCC 18
Arbitration, Mediation).
. Jurisdiction and applicable laws governing
2 Governing Law GCC17
the contract.
Force Majeure and Termination
. Conditions under which force majeure
3 Force Majeure Clause . s GCC 19
applies and the process for notifying.
N Conditions under which the contract can be
4 Termination Clauses . . GCC 20
terminated by either party.
Health, Safety, Environment, and Quality Management
5 Health, Safety, and Environmental | Contractor's  responsibilities  regarding e
Management health, safety, and environmental protection.
Quality control measures, adherence to
6 Quality Management standards, and quality certifications | GCC 8
required.
Contractor’s Obligations
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s . GCC
Item No. | Description Details
Clause
Contractor’s primary responsibilities
7 Contractor’s Obligations including timelines, material standards, and | GCC 4
compliance.
. Details of the required personnel
8 Contractor's Personnel - GCC5H
qualifications and roles.
Subcontracting, Risk, and Documentation
. . Conditions under which the contractor may
9 Subcontracting and Assignment . GCC 6
subcontract or assign parts of the contract.
Contractor’'s obligations for identifying,
10 Risk Management o g . . ¥ing GCC7
monitoring, and mitigating risks.
n Project Documentation and | Reporting requirements, documentation GCC 27
Reporting submission during project progress.
Procedures for changes in project scope,
12 Change Management ) 9 prol P GCC 16
cost, or time.
Warranties and Maintenance
Warranties regarding the uality and
13 Warranties and guarantees 9 9 . q Y GCC 24
performance of work/materials.
14 Maintenance and  Performance | Specific maintenance standards and GCC 28
Standards performance benchmarks.
Performance Monitoring, Reporting, and Penalties
15 Performance Monitoring and | Requirements for monitoring contractor GCC 15
Reporting performance and reporting during execution.
Mechanisms for imposin enalties for
16 Performance Penalties P 9P GCC 15
underperformance.
Intellectual Property
. Ownership and use of designs, deliverables, | GCC
17 Intellectual Property Rights . .
or documents created during the project. 36.3
Miscellaneous Provisions
. . Contractor shall comply with labor laws,
Compliance with Local Laws & . . GCC 4;
18 . environmental regulations, and  tax
Regulations o 13; 17
obligations.
L Al official communication, reports, and
19 Language of Communication . . GCC 315
documents shall be in English.
e Any modifications to the contract must be
20 Amendments & Modifications . " . GCC 16
agreed upon in writing by both parties.
o Contractor’'s Obligations in Case of | Responsibilities in  case of contract | GCC 3.4,
Termination termination, including project handover. 20

12. Project-Specific Annexures (Ref: RFP Clause 18)
The list of project-specific annexures, along with their respective formats and requirements, is detailed in RFP
Clause 18 “List of Annexures”. Bidders shall refer to Clause 18 (List of Annexures) for complete details and ensure

compliance with the submission requirements.
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National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

NHIT Scope of Works Bareilly Sitapur/Highways

ianal Highways Infra Trust

Street-Light

Request for Proposal (“RFP") issued by NHIT Southern Projects Private Limited (NSPPL) for
Engagement of Agency/Firm for electrical improvement works of Highway Street Lights &
Toll Plaza on four-lane of Bareilly — Sitapur Road Section NH-30 (Old NH-24) with a total

length of 157.590 Km in the State of Uttar Pradesh.

SCOPE OF WORK

Sr.
No.

Description of Scope

MAIN STREET LIGHT FEEDER PILLAR

Complete SITC Set of Main Street Feeder Pillar as below Electrolytic grade Aluminum bus
bar by means of SMC [/ DMC type insulator 110/220 V LED (22.5 mm dia ) R Y BON
Indicating lamp with integral circuit terminal block including connection etc. as required.
Electrical insulating rubber matts confirming to IS: 15652 [ 2006 with one side anti-skid
aberration marks and pasting the mat with synthetic rubber adhesive as required. 11 KV
2.5 mm thick with proof voltage 22 KV [ 3 min. and Break Down Voltage 45 KV Current
Transformer with all necessary support in existing panel including connection etc. as
required. from 40/5 to 63/5 Ratio 10 VA class 1 accuracy 0.5 A to 4 A rating (Protection
MCB) CT operated direct reading type Ampere meter on existing panel making
connection by PVC insulated copper conductor with PVC sleeves [ channel etc. as
required. Below 500 A (Digital type) (0-500) V range Voltmeter on existing panel making
connection by PVC insulated copper conductor with PVC sleeves [ channel etc. as
required. Digital type selector switch of 10 A for voltmeter (4 position) including making
connection etc. as required. CT linked selector switch of 10 A for Ampere meter (4
position ) including making connection etc. as required . Totally enclosed Plinth
mounted dust vermin proof double door outdoor type IP55 Feeder Pillar made out of min
3mm sheet complete including foundation civil and structural works INCOMING P&F 415 V
AC FP MCB with positive isolation of breaking capacity not less than 10/16 KA (B/ C/ D
tripping characteristic) ISI marked IS 8828(1996)]/ conforming to IEC 60898 in existing
board/sheets including making connections with lugs testing etc. as required. 63 Amp 10
kA - 1 nos. OUTGOINGS P&F 240/415 V AC MCB with positive isolation of breaking capacity
not less than 10 KA (B/ C/ D tripping characteristic) IS marked IS 8828(1996)]/
conforming to IEC 60898 in existing board/sheets including making connections with
lugs testing etc. as required. Double pole MCB 32 A rating (2 no.) Four pole MCB 6 A to 25
A rating ( 8 no.) Ino. 110 - 240 V AC 1 ph. 2 W Astronomical time switch with surge
suppressor memory card Sunrise / Sunset selectable software for programming
including making connection etc. as required Provide Space for energy meter in panel
compartment ( Energy meter will be supplied & Installed by DISCOM ) P & F of ac
operated heavy duty 230 /415 Volt power contactor conforming to 15:13947-4-1/IEC:947-
4-1 having provision of mechanical interlocking auxiliary contacts Din rail mounting type
including making connections testing etc. as required. 4 pole Power Contactors with
following AC 1 Rating 40-63 Amp.
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Sr.
No.

Description of Scope

MCB 6A-32A 2 Pole

Providing & erecting 240 V MCB double pole switch for lighting Load (B Curve) having 10
KA breaking capacity & confirms to IS : 8828 in existing box having following capacity 6
to 32 Amp

MCB 32A 4 Pole
Providing & erecting 415V MCB Four Pole Switch for Lighting Load (B curve) having 10KA
breaking capacity & confirms to IS :8828 in existing box having following capacity

MCB 40A 4 Pole
Providing & erecting 415V MCB Four Pole Switch for Lighting Load (B curve) having 10KA
breaking capacity & confirms to IS :8828 in existing box having following capacity

MCB 63A 4 Pole
Providing & erecting 415V MCB Four Pole Switch for Lighting Load (B curve) having 10KA
breaking capacity & confirms to IS :8828 in existing box having given capacity

MCB 6A-25A1Pole

providing and erecting Miniature circuit breaker single pole 6A to 25A suitable to operate
on 240 V A.C. system and having breaking capacity 10 KA to be erected in existing box.
confirming to IS 8828/1996 with ISI Mark

Contactor 4 pole 440V 63 Amp Make L&T
Supplying & erecting power contactor AC3 duty for time switch complete erected as per
direction Cat Il

16 Sq.mm (4 core) XLPE Aluminum Armored Cable Make Polycab KEI RR Cable
Proving & Laying XLPE insulated & P.V.C. sheathed cable of 1.1 KV grade with aluminum
conductor of 1S:1554 P-1 [ IS :7098 P - | in ground or laying HDPE / DWC pipe. Rate also
includes Supplying and making one end termination with heavy duty single compression
brass gland SIBG type heavy duty aluminum lugs duly crimped with crimping tool PVC
tape etc for following size of Armoured PVC sheathed | XLPE aluminum conductor cable
of 1100 volt grade, for TMS, & Street Light at Site & Toll Plaza.

25 Sg.mm (4 core) XLPE Aluminum Armoured Cable Make- Polycab KEI RR Cable
Proving & Laying XLPE insulated & P.V.C. sheathed cable of 1.1 KV grade with aluminum
conductor of 1S:1554 P-1 [ IS :7098 P - | in ground or laying HDPE / DWC pipe. Rate also
includes Supplying and making one end termination with heavy duty single compression
brass gland SIBG type heavy duty aluminum lugs duly crimped with crimping tool PVC
tape etc for following size of Armoured PVC sheathed / XLPE aluminum conductor cable
of 1100 volt grade for highway Street Light at Site & Toll Plaza cable renovation.

10

35 Sq.mm (4 core) XLPE Aluminum Armoured Cable Make- Polycab KEI RR Cable
Proving & Laying XLPE insulated & P.V.C. sheathed cable of 1.1 KV grade with aluminum
conductor of 1S:1554 P-1 [ IS :7098 P - | in ground or laying HDPE / DWC pipe. Rate also
includes Supplying and making one end termination with heavy duty single compression
brass gland SIBG type heavy duty aluminum lugs duly crimped with crimping tool PVC
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Sr.
No.

Description of Scope

tape etc for following size of Armoured PVC sheathed / XLPE aluminum conductor cable
of 1100 volt grade for highway Street Light at Site & Toll Plaza cable renovation.

50 Sg.mm (3.5 core) XLPE Aluminum Armoured Cable Make- Polycab KEI RR Cable
Proving & Laying XLPE insulated & P.V.C. sheathed cable of 1.1 KV grade with aluminum
conductor of 1S:1554 P-1 [ IS :7098 P - | in ground or laying HDPE / DWC pipe. Rate also
includes Supplying and making one end termination with heavy duty single compression
brass gland SIBG type heavy duty aluminum lugs duly crimped with crimping tool PVC
tape etc for following size of Armoured PVC sheathed / XLPE aluminum conductor cable
of 1100 volt grade for highway Street Light at Site & Toll Plaza cable renovation.

12

70 Sq.mm (3.5 core) XLPE Aluminum Armoured Cable Make- Polycab KEI RR Cable
Proving & Laying XLPE insulated & P.V.C. sheathed cable of 1.1 KV grade with aluminum
conductor of 1S:1554 P-| [ IS :7098 P - | in ground or laying HDPE / DWC pipe. Rate also
includes Supplying and making one end termination with heavy duty single compression
brass gland SIBG type heavy duty aluminum lugs duly crimped with crimping tool PVC
tape etc for following size of Armoured PVC sheathed / XLPE aluminum conductor cable
of 1100 volt grade, for highway Street Light at Site & Toll Plaza cable renovation.

13

DWC HDPE PIPE 63 mm dia (OD-63 mm & ID-51 mm nominal)
Supplying and laying of following size DWC HDPE pipe ISI marked along with all
accessories like socket bend couplers etc. conforming to IS 14930 Part Il complete with
fitting and cutting jointing etc. Direct in ground (75 cm below ground level) including
excavation and refilling the trench including sand cushioning complete as required or
Directly install on behind the Crash barrier of VUP [ PUP [ Flyover [ ROB [ etc. with complete
accessories SS saddles nuts bolts complete as required for Cable laying pipe from pole
to pole.Replace as when required, for ATMS & highway Street Light at Site & Toll Plaza cable
for cable renovation.

14

DWC HDPE PIPE 100 mm Dia (OD-100 mm & ID-90 mm nominal)

Supplying and laying of following size HDPE pipe ISI marked along with all accessories
like socket bend couplers etc. conforming to IS 14930 Part Il complete with fitting and
cutting jointing etc. Direct in ground (75 cm below ground level) including excavation
and refilling the trench including sand cushioning complete as required or Directly install
on behind the Crash barrier of VUP [ PUP [ Flyover [ ROB [ etc. with complete accessories
SS saddles nuts bolts complete as required Replace as when required,

15

HDD Work With 100 mm Dia PN6-8 grade HDPE Pipe
Providing and laying / Insert HDPE pipe for HT / LT underground cable including laying
jointing insertion of hdpe pipe 2 nos x 100mm dia and 6 mm thickness without damaging
surface [ Road by using horizontal auger guided boring |/ Horizontal directional drilling
machine by push and loop method. Insert of hdpe pipe in side Road boundary by cut and
fill method. Rate are included with Providing and supply of hdpe pipe - 2 nos x 100mm dia.

16

HDD Work With 100 mm or 63 mm Dia PN6-8 grade HDPE Pipe
Providing and laying / Insert HDPE pipe for HT / LT underground cable including laying
jointing insertation of hdpe pipe 1 Nos x 100 mm dia or 1 nos x 63mm dia and 6 mm
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Description of Scope

thickness without damaging surface |/ Road by using horizontal auger guided boring /
Horizontal diractional drilling machine by push and loop method.Insert of hdpe pipe in
side Road boundary by cut and fill method. Rate are included with Providing and supply
of hdpe pipe - 1 nos x 63mm dia.

17

Birck Wall Electrical Chamber with Cover

Constructing brick masonry manhole | Chamber in cement mortar 1:4 ( 1 cement : 4
coarse sand ) with R.C.C. top slab with 1:1.5:3 mix (1 cement : 1.5 coarse sand (zone-Iil) : 3
graded stone aggregate 20 mm nominal size) foundation concrete 1:4:8 mix (1 cement :
4 coarse sand (zone-lll) : 8 graded stone aggregate 40 mm nominal size) inside
plastering 12 mm thick with cement mortar 1:3 (1 cement : 3 coarse sand) finished with
floating coat of neat cement and making channels in cement concrete 1:2:4 (1 cement : 2
coarse sand : 4 graded stone aggregate 20 mm nominal size) finished with a floating
coat of neat cement complete as per standard design : Inside size 1200x900 mm and
900 mm deep including C.I. cover with frame (medium duty) 500 mm internal diameter
total weight of cover and frame to be not less than 116 kg (weight of cover 58 kg and
weight of frame 58 kg) :

18

Gl Chemical Earthing

Providing Fixing & Testing of Maintenance free Gel Earthing with Pipe in Strip Technology
filled with anti-corrosive conductive compound (CPRI Tested) below the ground in 150 -
200 mm dia. earth pit & surrounding filled with required mineral filling compound (MFC
should have hygroscopic property to retain the moisture for long time to create low
resistance zone) and C.C. finished chamber covered with hinged type with locking
arrangement C.I. Cover C.I. Frame of size 300mm x 300mm complete testing of earth
resistance as required. of following sizes. With Pipe in Strip Technology (Inner pipe dia. /
Outer pipe dia.) 80 - 100-micron Gl Coating.Gl Pipe 2000 mm Long 50 / 25mm Terminall
12 mm Gl Strip. For highway street Light High mast Pole & Panel earthing as per site
requirement

19

Copper Chemical electrode 50X3000 MM Earthing Work for Neutral & Body earthing of
essential Electrical Equipment (Transformer VCB Cubical energy Meter DG & etc at Toll
Plaza.

SITC of Maintenance Free Copper Chemical electrode (99.9 % Pure) as per standard IS
3043:1987 inclusive of Manpower Material Machinery with the following specifications: (a)
Copper Chemical electrode 50X3000 MM. (b) GI Mess Pipe 40X2000 mm (c) Copper Strip:
25X3 MM from earthing electrode to nearest Electrical Equipment. (d) Bentonite Powder
/Charcole & Salt mixture 25 kg for every earthing pit/ As needed. (e) Heavy Duty Earthing
Chamber (HDPE Square Type) Earthing Chamber having dimensions
300mmX300X260mm with concereting of Chamber for every earth Pit. (f) The Value of
each earthing should be less than 3 Ohm. It will be the responsibility of contactor/ agency
to pour appropriate quantity of water in all the earthing during the work of each earthing.

2(

Gl Chemical electrode 50X3000 MM Earthing work for Body earthing of Electrical
Equipment at Toll Plaza
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SITC of Maintenance Free Gl Chemical electrode as per standard IS 3043:1987 inclusive
of Manpower Material Machinery with the following specifications: (a) GI Chemical
electrode 50X3000 MM. (b) GI Mess Pipe 40X2000 mm. (c) GI Strip: 256X3 mm from
earthing electrode to nearest Electrical Equipment. (d) Bentonite Powder [Charcoal &
Salt mixture 25 kg for every earthing pit / As needed. (e) Heavy Duty Earthing Chamber
(HDPE Square Type) Earthing Chamber having dimensions 300mmX300X260mm with
concreting of Chamber for every earth Pit. (f) The Value of each earthing should be less
than 3 Oohm. (g) It will be the responsibility of contactor/ agency to pour appropriate
quantity of water in all the earthing during the work of each earthing.

21

Vertical Air Termination [ Lightning Arrester for electrical Building
SITC of Vertical Air Termination Solid aluminum with Base- 10 mm dia and 1000 mm long.
Air Termination Base tested for conditioning; Ageing Test & Lightning impulse current
withstand test: 100 kA of 10/350us waveform in an accredited Third party laboratory as per
6.3 & 6.4 of IEC 62561-12017 protocol with MAST 34mm dia Cold Galvanized. complete with
all mounting post clamps nuts bolts insulators etc.

22

Gl Earthing Strips

Supply & Laying Hot Deep required size Gl earth strip in horizontal or vertical run in
ground/surface/recess including riveting soldering saddles making connection etc. as
required.

23

Copper Earthing Strips

Supply & Laying required size Copper strip in horizontal or vertical run in
ground/surface/recess including riveting soldering saddles making connection etc. as
required.

24

Copper Flexi cable 70 sq. mm
Supply & fixing of 70 sg.mmm PVC insulated Copper flexible cable as down conductor
complete install with saddles/clamps.

Lightning Strike Counter

SITC of Lighting counter - To count no of lightning strike & it can record the date and
time of the lightning having plastic encloser IP-65. Measuring Range: 0-100 KA Display:
LCD-with 0-999 count operating temprature: -20 to 60 degree celcius No odsensor:1 nos
(JEF CAPE DEHN OBO Better Man make)

26

10 Mtr. Gl Octagonal Street Light Pole

Supply installation testing & commissioning of 10 mtr Supply and installation (Excluding
foundation work) of 10 m (clear pole height is 10 mtr. from road surface on main carriage
Way. Long 70 mm Top X 175mm bottom dia 3 mm thickness octagonal poles. Made from
CR sheet steel. The pole should be made as per IS. and shall be coated with hot dip
galvanizing as per IS 2629/4759. with required base plate suitable suspend local wind
speed (140 km/Hr) and pole base is heavy MS plate welded with pole bottom with M 24 x
750 long 'J’ type EN 8 grade foundation bolts along with template for the above
poles.with Rate includes (a) Supply & erection of Bakelite sheet with 2 no. 6A SP MCB &
External surge protector - 20 kV & stud type terminal block suitable upto 4Cx35 sg. mm
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Cable. (b) Supply & Installation of 3Cx1.5 sq. Cu Flexible FRLS Wire for connection of light
fitting.( From Pole JB to light fixtures ) (C) Spiral Earthing ( If ground Available ) for each
streetlight pole complete with 8 SWG galvanized wire having 5 feet deep in ground and 1
feet spiral portion covered by salt coal etc. or Connect earthing through cable steel /
wire armoured only. (D) For Earthing if ground is not available In that case Pole earthing
on flyover [ ROB [ VUP [ PUP etc will be by laying 8 SWG GALVANISED wire along with pole
to pole cables from feeder pillars.

27

Copper Flexi Cable 3X1.5 Sq. mm
Supply & Installation of 3Cx1.5 sq. Cu Flexible FRLS Wire for connection of light fitting. (
From Pole Junction Box to light fixtures)

2§

Single Arm 1.0 Mtr 10 Degree

Supply Installation Testing & Commissioning of 1.0 mtr. long & 10-degree Tilt angle Hot
dip galvanized Single Arm bracket made up of 40NB dia Gl pipe suitable to mount on
TOP of pole having top 70mm A/F or as per existing pole top pipe diameter.

29

Double Arm 2 Mtr. 16 Degree

Supply Installation Testing & Commissioning of 2 mtr long & 16-degree Tilt angle hot dip
galvanized Single Arm bracket made up of 40NB Dia Gl pipe suitable to mount on Side of
pole on Service Roadside (Differential Arm pole)

3(

Double Arm 2.5 mtr 10 Degree

Supply Installation Testing & Commissioning of 2.5 mtr. Long & 10-degree Tilt Angle hot
dip galvanized Double Arm bracket made up of 40NB dia Gl pipe suitable to mount on
TOP of pole having top 70mm A/F or as per existing pole top pipe diameter.

31

RCC Foundation (M20) for 10 Mtr Octagonal Pole

RCC Foundation (M20) for 10 Mtr Octagonal Pole Providing of RCC Foundation (M20)
Foundation Size: 600mm x 600mm x 1200 mm. with bolts 4 nos of octagonal pole
including excavation of pole pit. The scope shall also include grouting of foundation
bolts including watering and ramming & provision for passage of cable by using
suitable size Gl pipe [ DWC pipe [ HDPE pipe. Vendors submit the civil foundation details
from structure consultants for approval from IE [ Client

Note:- If any existing foundation is found suitable for installation of the new pole the
same will be used after approval and construction of new foundation will not be
required.

32

L Bracket with Fastener/ Bolt for 10 mtr Octagonal Street Light Pole

SITC of MS wall mounted steel bracket on RE wall to rest streetlight octagonal pole incl.
Hilti make fastener. Contractor shall have to submit structural design for the same.
Vendors submit the MS Foundation bracket details from structure consultants for
approval from IE / Client

33

200W LED STREET LIGHT FOR MAIN CARRIAGEWAY LIGHTING + SERVICE ROAD LIGHTING
SITC of 200W SMD LED Streetlight fixture with System efficacy of 135 Im/W (27000 lumens).
Luminaire shall be made up of pure polyester powder coated die cast Aluminum housing
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with IP rated high purity Polycarbonate lens . The luminaire should have a dimension of
417mm x 285mm x 2mm + 2mm appoximate weight of 3.8 Kg + 0.25 Kg. The housing should
be made of LM6/ADCI12 Alloy non-corrosive Single Piece pressure die-cast aluminum to
withstand extreme environments. All external hardware must be of SS304 grade.
Luminaire shall be designed with street optic LENS for uniform light distribution. Maximum
LENS dome top temperature shall be less than 95°C at 45°C ambient temperature. LM 80-
08 compliant LEDs of EMC/ceramic package of wattage of 4W-5W from reputed makes
such as Nichia/Cree/ Bridgelux/ Lumiled/ Osram/Seoul should be provided. LEDs used in
the product shall comply with EN 62471 for Photo-biological safety and certificate for the
same from manufacturer shall be provided. Luminaire shall be with IP66 and IKIO
protection. The LED shall be compliant with LM80-08 standard with L70 life of 50000 Hrs
tested at maximum current (Complete LM 80 test report for LED should be submitted for
10000 hrs of testing). The LEDs used should be with CCT of 5700 K CRI of Minimum 70 and
SDCM of < 5. LEDs must be driven at max 70% of the rated current. MCPCB with Aluminum
core and copper thickness of 35 micron to be used for LED mounting. LED Driver shall be
silicone potted Integrated type Isolated Constant Current with range 140-280V AC. Driver
Efficiency > 88% & 4 KV internal surge protection with additional 10KV SPD mounted inside
the luminaire and firmly fixed to the housing Power factor greater than 0.95 and total
harmonic distortion (THD) of less than 10% should be integral to the luminaire. LED Driver
must have short circuit open circuit Auto cut-off protection for low and high input voltage.
Driver must have 440V input voltage protection for 8 hours. LED driver should have over
temperature protection. Manufacturer shall have inhouse lab approved by NABL or
ministry of science of govt of India. LM 79 and LM80 reports need to be submitted from a
NABL/UL accredited lab to verify above parameters. Compliance to Indian Standards of
1S10322 Part 5 / Sect 3:2013; 16105 : 2012; IS 16106 : 2012; IS 15885 (Part2/Secl3) : 2012; IS 16108

2012. Make-Wipro/Philips/Bajaj/Crompton/Havells
Safely removing and shifting old fixtures, and depositing them in writing at the toll plaza
or store, etc.

34

Wall mounted 80 W LED Flood Street Light FOR UNDERNEATH VUP LIGHTING
SITC of 80 W LED High Bay light having min system lumen output of 10500. Min system
Efficacy should be > 130 Lm/w. Housing Should be made up of Al die cast having High
Transmittance Polycarbonate cover. Luminaire should be P66 and IKO8 Protected.
Luminaire should have proper Heat sink for thermal management with eye bolt mounting.
Luminaire should have beam angle of 110 Deg Wide beams for proper light distribution CRI
> 80 SDCM < 5 with lifeclass of 50000 Hrs @L70B50.. Driver use should be of potted and
encapsulated only. Operating voltage range of driver should be of 140 — 270 VAC with 4
KV internal surge protection THD < 10% PF > 0.95 High voltage cut off & Auto restart @ 320
VAC Phase to phase 440 V Protection for 8 Hrs. Driver should be of reputed makes such as
Philips Xitanium / Osram |/ Meanwell only. Driver & luminaire should be BIS Approved only.
Luminaire should be tested under NABL Accredited Lab for LM79/LM80/TTC. Similar to
Philips BY225P LED100S CW WB PSU FG GR
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High mast Repairing

Supply & Laying of raising lowering system comprising double drum winch 6 / 8 mm
diameter SS wire rope trailing cable connector integral power tool motor manual handle
junction box lightening finial.

36

Aviation lamp for High mast
SITC of LED type double dome aviation obstruction light for 30 Mtr High mast.

37

Re-installation of High mast pole when required Erection of the high mast with the help of
suitable tools and plants wiring of luminaries with all wiring materials like PVC insulated
PVC sheathed flexible cable of suitable copper conductor cores of 1.5 sq. mm lugs MCB
and all labour as a complete job. Rate include cranes for using lowering & re-installation
of High mast pole.

3¢

HIGH MAST FEEDER PANEL 30 Mtr High mast

SITC of outdoor stand mounted feeder pillar with 40A TPN MCB incomer single dial time
switch 40A FP contactor for the automatic switching of luminaries power tool control
with 2 no 9A contactors and raise lower push button Incoming 35 sg. mm and outgoing
20 x1.5 sg. mm terminails. (4) construction of shallow foundation with M20 grade
concrete for the high mast considering the safe soil bearing capacity at site as 10
T/sgmtr at 2 meter depth with all materials and LABOUR. (Foundation civil design will be
approved by structural consultants).

400 WATT LED LIGHTING FIXTURES FOR HIGH MAST @ ALL JUNCTIONS + GRADE SEPARATED
JUNCTIONS ETC.
SITC of 400W SMD LED Floodlight fixture with System efficacy of 125 Im/W (50000 lumens).
Luminaire shall be made up of LM6/ADC12 Alloy non-corrosive pure polyster power coated
die cast Aluminum housing with PC lens. Lumianire should be of dimension 319mm x
507mm x 97mm height + 5mm height and the approximate weight should be within the
12.0Kg * 0.5Kg. Luminaire should be available with 25° and 60° beam angle option.
Luminaire should be made of four individual modules of 100W to 125W each. All external
hardware must be of $S304 grade. LM 80-08 compliant LEDs of EMC/ceramic package of
wattage of 5W from reputed makes such as Nichia/Cree/ Bridgelux/ Lumiled/
Osram/Seoul should be provided. LEDs used in the product shall comply with EN 62471 for
Photo-biological safety and certificate for the same from manufacturer shall be provided.
Maximum LENS dome top temperature shall be less than 95°C at 45°C ambient
temperature. Luminaire shall be with IP66 and IKO7 protection. It should be cabable to
operating under ambient temperature range of -10°C to +45°C. The LED shall be compliant
with LM80-08 standard with L70 life of 50000 Hrs tested at maximum current (Complete
LM 80 test report for LED should be submitted for 10000 hrs of testing). The LEDs used should
be with CCT of 5700 K CRI of Minimum 70 and SDCM < 5. LEDs must be driven at max 70%
of the rated current. MCPCB with Aluminum core and copper thickeness of 35 micron to
be used for LED mounting. LED Driver shall be silicone potted Integrated type Isolated
Constant Current with range 140-280V AC. Driver Efficiency > 88% & 4 KV internal surge
protection with additional 10KV SPD mounted inside the luminaire and firmly fixed to the
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housing Power factor greater than 0.95 and total harmonic distortion (THD) of less than
10% should be integral to the luminaire. LED Driver must have short circuit open circuit Auto
cut-off protection for low and high input voltage. LED driver should have 440V AC
protection for at least 8 hours. LED driver should have over temperature protection.
Individual drivers should be provided with individual modules along with ventilated
enclosure to hide the wirings. Driver must be with Aluminum casing. Manufacturer shall
have inhouse lab approved by NABL or ministry of science of govt of India. LM 79 and LM80
reports need to be submitted from a NABL/UL accredited lab to verify above parameters.
Compliance to Indian Standards of 1S10322 Part 5 | Sect 5:1967; 16105 : 2012; IS 16106 : 2012;
IS 15885 (Part2/secl3) : 2012; IS 16108 : 2012.

4(

Internal  Electrical  Wiring  (Lighting  Circuit) for Toll Plaza :-
Providing and erecting Point wiring with 1.1 KV grade ISI marked 2 X 1.5 sgq. mm copper PVC
insulted FRLS wire with 1.5 sg. mm (green) copper PVC insulated FRLS wire for earth
continuity in FIA approved ISI mark medium class white colour 20/25 mm dia. embossed
rigid PVC pipe with PVC fitting fixed with adhesive solution erected on/in Brick Wall [ slab
along with continuous G.I. fish wire to draw wires and laid in approved manner zari for PVC
pipe and boxes shall be filled with cement mortar and finishing the surface to match the
wall [ ceiling complete with approved make 5/6 Amp. ISI make modular type switch and
accessories mounted in 20 G. G.l. company fabricated metallic box covered with
appropriate front plate modules erected flushed with wall [/ ceiling with necessary
modular lamp holder / modular ceiling rose / HD Connector (make & model approved by
EIC and matching colur with switches accessories) (Deep Junction box 75mm depth if
required) as directed for concealed wiring. Light point. Necessary sheet [ tape [ polythene
| sand must be erected or filled in all box to prevent mortar going into the box. Length of
point wiring must not increase than 10 mtr. For that necessary switch boards and their
locations must be finalised before execution by agency otherwise payment will not be
done for extra-long point. (For future extension if required agency has to erect one higher
size metal box and modular plate as per instruction of EIC. Cost of blank plate shall be
paid as per tender item) [This item includes cleaning (inside/outside) of all G.l. switch
boards electric point box fan box MCBDB & box cutting plaster finishing for modular plate
without any gap] [conductor resistance should be as per 1S:8130/1984]

41

Internal Electrical power Wiring for Toll Plaza :-

Providing and fixing Plug Point wiring with 1.1 KV grade ISI marked approved make 2 x 2.5
sg.mm copper PVC insulated FRLS wire with 1.5 sg.mm (green) copper PVC insulated
FRLS wire for earth continuity in FIA approved ISI mark white colour medium class 20/25
mm dia. embossed rigid PVC pipe with PVC fitting fixed with adhesive solution erected in
wall/slab along with continuous G. I. fish wire to draw wires and laid in approved manner
zari for PVC pipe & boxes shall be filled with cement mortar & finishing the surface to
match the wall [ ceiling complete with 16 Amp Modular type Swich and accessories
mounted in 20 G. Gl company fabricated metallic box covered with appropriate front
plate modules erected flushed with wall. (a) 16 Amp. Indicator switch &1 No. 6/16 A

Page 10 of 17




National Highways Infra Trust

tion

Doc No.: NSPPL/FY26-27/RFP/

DH|T \ Scope of Works Bareilly Sitapur/Highways

al Highways Infra Trust

Street-Light

Sr.
No.

Description of Scope

universal white socket suitable for 3/5 pin top duly both having ISI mark. (Necessary
sheet [ tape [ polythene [/ sand must be erected or filled in all box To Prevent Mortor
Going In To The Box) (Conductor resistance should be as per 1S:8130/1984) ( FOR POWER
PLUG IN BOOTH & ADMIN BUILDING )

Power Wiring for (A.C POINT /| BLOWER ONLY FOR BOOTH & ADMIN BUILDING)
Providing & Erecting Plug Point wiring with approved ISI marked 1.1 kv grade 2 x 4.0 sgq.mm
copper PVC insulated FRLS wire with 2.5 sg.mm (green) copper PVC insulated FRLS wire for
earth continuity in FIA approved ISI mark white colour medium class 256 mm dia.
embossed rigid PVC pipe with PVC fitting fixed with adhesive solution erected in wall [ slab
along with continuous G.I. fish wire to draw wires and laid in approved manner. zari for
PVC pipe & boxes shall be filled with cement mortar & finishing the surface to match the
wall [ ceiling complete with approved make 20 Amp. Modular type indicator switch and
accessories mounted in 20 SWG Gl company fabricated metallic box covered with
appropriate front plate modules erected flushed with wall / ceiling. (a) 20 Amp Indicator
switch & 1 No. 20 A universal socket white colour suitable for 3 pin top duly both having ISI
mark(A.C POINT / BLOWER ONLY FOR BOOTH & ADMIN BUILDING) (Necessary sheet [ tape [
polythene [ sand must be erected or filled in all box to Prevent Motor Going In to The Box)
the quantity will be consider in set/point.

Surge Protection Device (SPD)

Supply Installation Testing & Commissioning of Three Phase 440 V Surge Suppressor
protection Device (SPD) & 40 Amp TPN MCB (or As per SPD OEM guide line for the
protection of SPD which is erected such a way that it can be operated easily) SPD must
be capable to protect all electrical and electronics equipment’s if SPD blast or fuse then
the panel builder must have replace it soon during defect liability period. (Hakel ikra
OBBO make) (With Three year Guarantee/warranty)

44

6-Way SPN DB Board Double Door

SITC of Approved make 6-Way SPN Double Door metal clad D.B. company prewired
having Incoming and outgoing as mentioned below with NL suitable to operate on 230
Volt A.C. power and having overload and short circuit tripping element breaking
capacity 10KA (for all MCB & ELCB) to be erected in flush type and company fabricated
16 G.M.S./ IK 08 Certificate sheet box with powder coated inside and outside after apply
seven tank chemical process of M.S. sheet cover complete with suitable integral single
piece construction tinned copper busbar- and link with all necessary interconnection
and with necessary size wooden board for mounting MCBDB . Manufacturers must be
Provided .(1)IP 43 Protection Certificate. (2) Seven tank Powder Coating Certificate.(3)
Copper/Brass make Neutral & Earthing link with Isolation and Protecting Cover. (a) For 6
Way SPN MCBDB with I/c:- 25 Amp DP RCBO(RCCB+MCB) 10KA & O/G :- C-curve 6-16
Amp SP MCB :- 4 Nos. For Toll booth UPS power & For Electrical Room + Medical Aid post

8-Way TPN DB Board
SITC of Approved make 8-Way TPN DB - Three phase incoming and single phase
horizontal type outgoing Per phase isolation type (PPI) Double Door metal clad D.B.
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company prewired having Incoming and outgoing as mentioned below with NL suitable
to operate on 415 Volt A.C. power and having overload and short circuit tripping element
breaking capacity 10KA (for all MCB & ELCB) to be erected in flush type and company
fabricated 16 G.M.S./ IK 08 Certificate sheet box with powder coated inside and outside
after apply seven tank chemical process of M.S. sheet cover complete with suitable
integral single piece construction tinned copper busbar- and link with all necessary
interconnection and with necessary size wooden board for mounting MCBDB .
Manufacturer must be Provided .(1)IP 43 Protection Certificate.(2) Seven tank Powder
Coating Certificate.(3) Copper/Brass make Neutral & Earthing link with Isolation and
Protecting Cover. (a) For 8 Way TPN MCBDB I/c:- 63 Amp FP MCB 10KA C-63 A DP ELCB
30ma 10KA -03 nos O/G :- C-curve 6-32 Amp SP MCB :- 21 Nos. For Toll plaza - Admin
building GF + FF - Lighting & Raw power DB & Toll lane TMS equipment

4¢

PVC PIPES 25 MM Dia

Providing and erecting Medium Class FIA approved and ISI mark white color (embossed)
RIGID PVC PIPES of following size complete erected with necessary PVC fittings & Junction
boxes fixed with adhesive solution & clamps on [ in wall / ceiling along with continuous
fish wire to draw mains with necessary fittings and junction boxes for following dia. (a)
25 mm. dia.

2 Type x 1.5 sq.mm. Single core FRLS copper PVC Insulated wire

Providing and laying Mains with FRLS PVC Insulated wire ISI marked 1.1 KV grade with FIA
approved ISI mark medium class 20/25/32 mm dia. embossed rigid PVC pipe with PVC
fitting fixed with adhesive solution to be erected on/in brick wall / slab along with
continuous G. I. fish wire to draw mains laid in approved manner with plastering by
cement mortar & finishing the surface to match the wall / ceiling complete with FRLS
PVC insulated wire for earth continuity. (Approved ISI make only) [a] 2 x 1.5 sg.mm. FRLS
copper multi stranded conductor mains with 1.5 sg.mm. FRLS copper multi stranded
conductor for earthing as per standard colour code. [conductor resistance should be as
per 1S:8130/1984] for Toll plaza Main Wiring

48

2type x 2.5 sq.mm. Single core FRLS copper flexi wire multi stranded conductor mains
with 1.5 sq.mm. FRLS copper multi stranded conductor

Providing and laying Mains with FRLS PVC Insulated wire ISI marked 1.1 KV grade with FIA
approved ISI mark medium class 20/25/32 mm dia. embossed rigid PVC pipe with PVC
fitting fixed with adhesive solution to be erected on/in brick wall / slab along with
continuous G. I. fish wire to draw mains laid in approved manner with plastering by
cement mortar & finishing the surface to match the wall / ceiling complete with FRLS
PVC insulated wire for earth continuity. (Approved ISI make only) [b] 2 x 2.5 sq.mm. FRLS
copper multi stranded conductor mains with 1.5 sg.mm. FRLS copper multi stranded
conductor for earthing as per standard colour code. (Conductor resistance should be as
per 1S:8130/1984)

2 Type x 4.0 sq.mm. FRLS copper multi stranded conductor mains with 2.5 sq.mm. FRLS
copper multi stranded conductor for earthing
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Providing and laying Mains with FRLS PVC Insulated wire ISI marked 1.1 KV grade with FIA
approved ISI mark medium class 20/25/32 mm dia. embossed rigid PVC pipe with PVC
fitting fixed with adhesive solution to be erected on/in brick wall / slab along with
continuous G. |. fish wire to draw mains laid in approved manner with plastering by
cement mortar & finishing the surface to match the wall / ceiling complete with FRLS PVC
insulated wire for earth continuity. (Approved ISI make only) [c] 2 Type x 4.0 sg.mm. FRLS
copper multi stranded conductor mains with 2.5 sgq.mm. FRLS copper multi stranded
conductor for earthing as per standard colour code. [conductor resistance should be as
per 1S:8130/1984]

5(

LED Tube Light 20-24 W 4 feet

SITC Of Max 24 Watt LED Indoor Commercial make high efficiency performance Tube rod
Approx. 4 feet (lamp) with combination of high quality diffused polycarbonate and
aluminum base dedicated heat sink for better performance of LED and also long life.
High quality LED must be placed on metal core printed circuit board for better heat
dissipation. separate driver with all protection like under voltage (160V to 270V) over
voltage protection 2 KV surge protection. The life of lamp should have 25 000 hrs at L70
THD<15% efficiency >=110Im/w with high power factor > 0.90 with CRI > 80 for better color
rendition total lumens should be min 2400. The lamp should be suitable for T8 box type
fitting made form CRCA sheet and white powder coated. The data sheet of LM79 for
complete lamp can also be provided (Note:-The manufacturer/ authorized Channel
partner of the manufacturer has to submit 4 yr free replacement Guarantee for
complete Fixture) (Approval will be given strictly subject to item specification).

51

Cable Tray 300X40X4 mm

Supplying and erecting approved make GRP Perforated type Cable Tray with required
GRP Straight Coupler Plates Corner etc. Material — Corrosion Resistant Polyester Flame
Retardant U.V. Stabilized Resin System - Manufactured from Pultruded Sections-
Polyester Resin System Glass Content: 55 — 60 % - - Standard Length : 3000mm-
Support Span — 1500mm Deflection L/200 - Specification NEMA FG11993- UV Resistant -
Flame Retardant — IS 6746 - Appendix K/UL 94 Very Low Flammability - Specification
Followed NEMA FG11993 Oxygen Index — Minimum 30% as per ASTM D 2863 - Flame
Spread (Extent of Burning) — 20mm as per Standard ASTM D 635 - Tensile Strength —
4000 - 8000 Kg/Cm2 as per Standard ASTM D 638 - Flexural Strength — 2500 — 10000
Kg/Cm2 as per Standard ASTM D 790- Izod Impact Strength — 130 Kg/Cm2 as per
Standard ASTM D 256- Compressive Strength — 2500 — 5000 Kg/Cm?2 as per Standard
ASTM D 695- Barcol Hardness - 50 - 65. (E) Width - 300 mm Pultruded “C” Channel with
40mm Sides 4mm Thickness Loading 25 Kg./Mtr. ( Sumip coromandak Eircon Satyam -
composite Make or equivalent make app by engineer in charge subject to above
specification)

8 SWG Gl Earthing Wire
upply & Laying Hot Deep 8 swg Gl earth wire in horizontal or vertical run in
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ground/surface/recess including riveting soldering saddles making connection etc. as
required. from Street Light Pole to pole connection & laying with Existing Armored cable

53 200A 415 Volts TPN Rewireable Cut-Out fuse units with mounting Bracket
Supplying, Installing, Testing & Commissioning (SITC) of TPN Rewireable Switch Fuse Unit,
rated 200 Ampere, 415 Volt AC, 50 Hz, 3-Phase, 3-Pole, complete with MS mounting bracket
and accessories, suitable for outdoor highway street lighting application. The unit shall be
installed after the energy meter and before the streetlight feeder pillar panel, complete in
all respects as per specifications and site requirements. Quick make and break operation
Enclosure made of CRCA sheet steel, duly pre-treated and powder coated, Hard bright
tin-plated copper contacts for
Terminals suitable for Aluminum and Copper conductors, Porcelain fuse carriers with fully
shrouded live parts, Door interlocking facility provided for safety, Knock-outs provided at
top, bottom and rear sides for cable entry
Separate fuse and terminal block arrangement, Adequate internal space for wiring and
maintenance

PVC gasket provided for weather-proof sealing, MS mounting bracket complete with
clamps, nuts and bolts

The scope of work encompasses the Design, Supply, Installation, Testing, and Commissioning of
power LED streetlights on a turnkey basis. This includes the provision and installation of
galvanized steel octagonal poles, ensuring robust and durable support for the lighting fixtures.
The work also covers the cabling work, distribution panels, and an earthing system to ensure a
stable and safe electrical setup.

Furthermore, the project involves the termination and connection of low and high voltage
cables, guaranteeing seamless integration with the new power infrastructure. Automatic
switching of luminaires to enhance operational efficiency and energy savings. Additionally, the
installation of miniature circuit breakers (MCBs) and all other necessary fixtures required to
ensure the safety and reliability of the electrical system.

The contractor is required to submit a comprehensive design report, taking into account the
actual TCS details provided with this RFP and findings from a physical site visit prior to submitting
the bid. This design report must include detailed calculation results and a wattage scheme,
ensuring that all aspects of the lighting system are meticulously planned and meet the required
specifications and performance criteria i.e. — minimum 40 lux levels on the highway.

The minimum specification shall be considered while designing as under:

Design and Documentation

e Comprehensive Design Report of entire street lighting system (Electrical and civil) including
foundation of pole.
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Pre-bid Site Visit: Conduct a physical site visit prior to submitting the design and drawing
report.

Design Calculations: Submit a detailed design report including calculation results and a
wattage scheme, ensuring minimum 40 Lux at road level as per IRC SP:84 2019.
Documentation: Provide manufacturer certificates, NABL accredited lab reports, and third-
party test reports for all components as per relevant standards.

The contractor shall be responsible for obtaining approval from the National Highways
Authority or its representative before commencing execution at site.

Testing and Commiissioning

System Testing: Conducting thorough testing of all installed LED streetlights and electrical
components to ensure proper functioning.

Defect Rectification: Rectification of any defects identified during testing.

Commissioning: Commissioning of the street lighting system to ensure it is operational as
per the specified standards.

LED Street light

Supply installation testing & commissioning of single piece die cast aluminum LED Streetlight
with brand embossing on the die casting and exposed polycarbonate lenses.

The light output should be greater than or equal 130 Lm [ watt (Efficacy). LED Driver and
Luminaire should be of same make.

Luminaire should have an IP66 rating and impact resistance may be considered IK rating 08
and IK rating 10 as per the applicable design of lux level. LED Driver should have auto cut off
above 325 V AC and auto restart.

Driver should withstand 440V AC phase to phase for 50 degrees Celsius. The wattage of each
LED should be greater than 1 watt less than 3 Watt Only high power Single white LED should
chip with ceramic based suitable for outdoor use is allowed.

Product should achieve minimum 40 Lux at road level as per IRC SP:84 2019.

The Luminaire shall be built in such a way it can withstand zonal wind speed requirement.
NABL accredited lab report supporting the same shall be furnished by the manufacture /
contractor.

Galvanized Steel Octagonal Pole with Arm

The product / material should be as per National Highways Authority (NHAI) circular. Letter no
NHAI/TIC/PQ/2012-13/394, Dated - 12.10.2023.

Control panel, Distribution panels

Manual and Automatic both as per site requirement (Please provide details in the design).

Note: -
. The Bidder/firm shall be responsible for approval of Design & Drawing from NSPPL,
Independent Engineer (IE) & Authority (NHAI).
ll.  The Luminaire shall conform to the specifications as per requisite Indian Standards,
International Standards and other relevant standards.

Page 15 of 17




National Highways Infra Trust

[

tional Highways Infro Trust

Doc No.: NSPPL/FY26-27/RFP/

NHIT Scope of Works Bareilly Sitapur/Highways

Street-Light

VI.

VII.

VIII.

XI.
XI.

The contractor shall ensure submission of Luminaire manufacturer certificate with each
lot of delivery and third-party test reports from NABL accredited laboratory for all the
requisite tests as per IS and International Standards as per 1S10322, IEC-60598-1, IEC-
60598-2-3, IEC 60068-2-6, LM79 test and other relevant standards.
The contractor shall also submit BIS certificate for Both Driver and the LED luminaire, LM79
report & Type test report (as per IS10322/IEC-60598-2-3) issued by internal NABL
accredited laboratory, LM80 reports issued by LED manufacturer, Driver data sheet, SPD
data sheet, TM21 Report luminaire data sheet.
Minimum 5 years warranty of the Luminaire and other fixtures from the date of
completion of work shall be made available by the Contractor.
All installation/provisioning of new cables, correction of bracket arm and other related
itemns/accessories required for commissioning of highway lighting in all respects is within
the scope of contractor. Nothing extra shall be payable on this account.
All duties, taxes (excluding GST), royalties and other levies payable by the Contractor
under the Contract, or for any other cause, shall be included in the rates, prices, and total
Bid price submitted by the Bidder. Nothing extra shall be payable on this account except
GST which shall be payable at the applicable rates.
The contractor will be responsible for defect liability period of complete five (5) year
commencing from exact date of energization of all lighting poles. He will also be
responsible for replacement all the defective material including LED lamps for full five
years. Further, the warranty period for LED lamps is 5 years and the contractor will be
responsible for repairing or replacing the LED lamps as per site requirement for 5 years.
All the works as enlisted in BOQ, shall be got inspected from the engineer in charge of
NHIT.
Bidder/Contractor shall be responsible for carrying out joint survey for 25% of total
quantity and maintaining required Lux level after every three months till the end of
contract period.
All required tests shall be done in Bidders scope.
Vendor has to follow all EHS requirements as per EHS Terms & Conditions (Annexure-1)
of NHIT.
All costs towards transport, handling, hoisting, storage, watch and ward for all the
materials procured for use in the Works, including all the equipment, labour, machinery,
tools and tackles required for the Works and other Works related to horticulture as per
needs from time to time shall be included in the Quoted Price and no extra claim on
account of these charges will be entertained.

The Bidder has to make its own arrangement for the accommodation/ transportation
of its workforce, and no extra cost will be payable in this regard.

Highway Lighting:
Design, Supply, Installation, Testing and Commissioning of high-quality integrated LED

streetlights. This design report must include detailed calculation results and a wattage
scheme, ensuring that all aspects of the lighting system are meticulously planned and
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meet the required specifications and performance criteria for a minimum 40 lux as per
IRC: SP: 84-2019. The Minimum no’s of pole with chainages details mentioned in Annexure
C3-BoQ.
Note: - Prior to Design, Supply & Installation of lighting material, the contractor shall carry out
detailed ground survey & site verification. The contractor shall submit its survey report along
with any discrepancies or site constraints to the Authority for approval and further
commencement of the work.

Payment Schedule:

1. Onapproval of Design & Drawings (Milestone-01, if applicable): 10% of the total amount.

2. On Supply of Material at Site (Milestone-02): 50% of the total amount on pro rata basis.

3. Onlnstallation of Supplied Material & Repairing of Existing Lights (Milestone-03): 20%
of the total amount on pro rata basis.

4. oOn Testing & Commissioning of installed materials (Milestone-04): 20% of the total
amount.

The detailed scope shall be as per Annexure C3, however rate shall include all costs
associated with labor, material, machinery, Excavation, transporting, placing, Panting,
curing, sampling, testing, and incidental works. Shuttering costs, where required, are also
deemed included in the rate. The work shall be executed with due diligence, adhering to
environmental and safety measures, and ensuring compliance with the project’s
specifications and MoRTH standards.

All costs towards transport, handling, hoisting, storage, watch and ward for all the
materials procured for use in the Works, including all the equipment, labour,
machinery, tools and tackles required for the Works and other Works related to the
work/Services as per needs from time to time shall be included in the Quoted Price
and no extra claim on account of these charges will be entertained.

¢ All materials, machinery, Labor shall be scope of vendor.
« Alltests for material as per Morth specification shall be in the scope of Agency/Firm.

e Scope of Work is distributed throughout the chainage mentioned above.
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Bareilly — Sitapur (NH-30)

A four-lane road on NH-30 (Old NH-24) with a total length of 157.590 Km in the State of

Uttar Pradesh

The project road is part of the major NH-30 where the section starts at design km
262.000 and ends at km 419.590 (existing km 262.000 to km 413.200 of NH-24 in the
State of Uttar Pradesh). Two toll plazas are existing on this section where Faridpur toll
plaza is located at Km 266.900 and Maigalgan;j toll plaza at Km 372.168.
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Not Applicable

Page 2 of 2




Hational Highways Infra Trust

Annexure C6
Construction requirements covering
quality, workmanship, and Testing
Standards.



National Highways Infra Trust

NHIT Construction Requirements

Doc No.: NSPPL/FY26-27/RFP
[Bareilly Sitapur/Highways
Street-Light

As per Contract Data Sheet, BoQ and

Scope of works
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As per Contract Data Sheet
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Not Applicable
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Not Applicable
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