
 

  

Tender No. NWPPL/FY25-26/ RFP/Pavement Rectification Agra Bypass 
 
Request for Proposal (“RFP”) issued by NHIT Western Projects Private Limited (NWPPL) for 
Engagement of Agency/Firm for Pavement Rectification works as per Schedule B at Agra 
Bypass Project in the state of Uttar Pradesh. 

 

BID SUMMARY 

(i) 
Last date and time for receipt of Bidding 
Documents 

08 October 2025 up to 18:00 Hour 

(ii) Date and Time of Opening of Bids 08 October 2025 at 18:30 Hour 

(iii) Place of Opening of Bids 
Unit No.: 324, 3rd Floor, D21 - Corporate Park, 
Sector21, Dwarka-110077, New Delhi. 

 
Note: - Bids will be opened in the presence of bidders who choose to attend as above. 

 

NHIT Western Projects Private Limited 
Unit No.: 324, 3rd Floor, D21 - Corporate Park, 

Sector-21, Dwarka -110077, Delhi 
Email: tender@nhit.co.in 

Date: 26.09.2025 
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Disclaimer 
The information contained in this Request for Proposal ("RFP") or subsequently provided to Bidder(s), in 
documentary or any other form, by or on behalf of NHIT, or by any authorized person(s), is provided to the 
interested parties on the terms and conditions set out in this RFP and any other terms and conditions under 
which such information is provided. 

This RFP is not an agreement, offer, or invitation by NHIT to any interested parties. Its purpose is solely to 
provide Bidders with relevant information to assist them in preparing and submitting their proposals 
(“Proposal” or “Bid”) for selection as a vendor for NHIT under the specified norms. 

NHIT makes no representation or warranty and shall not be liable to any Bidder or other person to the fullest 
extent permissible under applicable laws for any loss, damage, cost, or expense arising from reliance on 
this RFP or any related process. This includes any inaccuracies, omissions, assumptions, or assessments 
made based on the information provided. 

Each Bidder warrants that the information it provides to NHIT in its Proposal and during the bidding process 
is accurate and complete to the best of its knowledge and belief. The Bidder further indemnifies and holds 
NHIT harmless from any claims, liabilities, or expenses arising from errors, defaults, or non-compliance with 
applicable laws by the Bidder, including the submission of inaccurate statutory forms or documents. 

The issuance of this RFP does not commit NHIT to accept any Proposal, award any contract, or enter into 
any agreement. NHIT reserves the right to amend, modify, or annul the bidding process at any time prior 
to the issuance of a Letter of Award/Work Order, without incurring any liability or obligation to any Bidder. 

NHIT reserves the right to withdraw, cancel, or terminate this RFP process at any stage, including after the 
receipt of Proposals, without assigning any reason and without any obligation to proceed with the tender. 
In the event that no contract is awarded, NHIT shall not be liable for any claims, expenses, or losses incurred 
by any Bidder in connection with the preparation and submission of their Proposal. Bidders shall have no 
right to seek any form of relief, compensation, or damages from NHIT, whether in contract, tort, or otherwise, 
in relation to the cancellation or non-award of this RFP. 

All costs associated with the preparation and submission of Proposals, including any demonstrations, 
presentations, or related expenses, shall be borne solely by the Bidder. Under no circumstances shall NHIT 
be liable for such costs, regardless of the conduct or outcome of this RFP process. 
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1. Invitation for Bids (IFB) 

1.1. Brief Overview of the Work under Consideration 

The scope and details of the work under consideration are provided in the Contract Data Sheet. Bidders 
are advised to refer to it for further information. 

 

1.2. Key Dates 

The key dates related to this RFP, including submission deadlines and evaluation timelines, and 
their respective locations and modes, are provided in the Contract Data Sheet. Bidders are advised 
to refer to it for further information. 

Event Description Date & Time Location / Mode 

Invitation of RFP   

Last date of Receiving Queries / Clarifications   

Pre-Bid Meeting date   

Pre-Bid meeting Venue   

Client’s response to queries / Clarifications   

Last date of Bid Submission   

Physical Submission of Bid Security / POA etc.   

Opening of Technical Bid   

Declaration of Eligible / Qualified bidders   

Opening of Financial Bid   

Letter of Award   

Validity of bids   

Signing of Agreement   

 

1.3. Eligibility Criteria (Summary) 

The eligibility criteria for this bid are specified in Clause 3 (Eligibility and Qualification Criteria) of this RFP. 
Bidders are required to meet all the technical, financial, and legal requirements outlined therein. 

For complete details, bidders must refer to Clause 3. 

1.4. Contact Information 

Contact Person Designation Contact Number Email Address 

    

    

    

 

In case of any change in the Contractor's contact details, constitution, or organizational hierarchy, they 
shall immediately notify the Client.  



National Highways Infra Trust 

 
Request for Proposal for Initial 

Improvement works 

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Rectification – Agra Bypass 

 

Page 6 of 79 
 

2. Instructions to Bidders (ITB) 

2.1. Definitions and Interpretations 

The following terms, unless repugnant to the context, shall have the meanings assigned hereunder. 
All definitions are listed alphabetically: 

 

Term Definition 

Addendum shall mean any written clarification, revision, amendment, or 
modification issued by the Client to the RFP before the bid submission 
deadline, which forms an integral part of the RFP document. An Addendum 
is intended to address queries, provide additional information, or make 
necessary changes to the bidding requirements, and all Bidders shall be 
required to consider it in their Bid submissions. 

Agreement Shall mean the legally binding contract executed between the Client and 
the Contractor for providing services related to road construction and 
maintenance projects. It includes the General Conditions of Contract (GCC), 
Special Conditions of Contract (SCC), Annexures, Letter of Award (LoA), 
schedules, and any mutually agreed amendments or modifications. The 
Agreement defines the roles, responsibilities, deliverables, timelines, and 
performance standards expected of the Contractor and governs the 
contractual relationship between the parties in accordance with applicable 
laws, regulations, and standards, including those specified by the Ministry of 
Road Transport and Highways (MoRTH) and other relevant authorities. 

Annexures shall mean the documents, schedules, drawings, specifications, and any 
other supplementary material attached to or referenced in this RFP. These 
Annexures form an integral part of the RFP and, once the Contract is 
awarded, shall be binding on the Contractor. 

Authority Shall mean the National Highways Authority of India (NHAI) or its authorized 
representative. 

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the 
Contractor, to secure the performance or payment obligations under the 
contract, ensuring that the bank will fulfil the financial commitments in the 
event of the Contractor's failure to perform as per the terms and conditions 
of the contract. 

Bid shall mean the formal offer submitted by a Bidder in response to the 
Request for Proposal (RFP), comprising all required documents, technical 
and financial proposals, declarations, and any other information stipulated 
in the bidding documents. A Bid represents the Bidder’s commitment to 
execute the works or services as per the terms, conditions, and 
specifications outlined in the Contract, subject to acceptance by NHIT. 

Bid Due Date Shall mean the last date and time specified for submission of Bids in the RFP. 

Bid Security shall mean the financial guarantee furnished by a Bidder in the form of a 
Bank Guarantee, Demand Draft, or any other approved instrument, as 
specified in the RFP, to secure the Bidder’s commitment to the bidding 
process. It ensures that the Bid remains valid and that the Bidder complies 
with all requirements outlined in the bidding documents. The terms 
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Term Definition 

governing the submission, validity, and forfeiture of the Bid Security shall be 
as stipulated in the RFP and Contract.  

Bidder shall mean any individual, firm, company, joint venture (JV), or consortium 
that submits a Bid in response to the Request for Proposal (RFP). The Bidder 
must meet the eligibility criteria specified in the RFP and shall be responsible 
for complying with all terms, conditions, and obligations outlined in the 
bidding documents.  

Bidding Process shall mean the entire sequence of activities undertaken by NHIT for the 
selection of a Contractor, Supplier, or Service Provider, starting from the 
issuance of the Request for Proposal (RFP) until the final award of the 
Contract. This includes, but is not limited to, the issuance of bidding 
documents, pre-bid meetings, submission and evaluation of bids, 
clarifications, negotiations (if applicable), selection of the successful bidder, 
and issuance of the Letter of Award (LOA).  

Client / Employer Shall refer to NHIT and its subsidiaries, incorporated under the Companies 
Act, along with their legal successors, assignees, and authorized officers, 
who are entitled to the rights and remedies as outlined in the Contract. 

Confidential / 
Confidentiality 

shall mean any information, document, data, or communication, whether 
disclosed in writing, verbally, electronically, or by any other means, that is 
designated as confidential or that, by its nature, should reasonably be 
considered confidential. This includes, but is not limited to, technical data, 
trade secrets, financial information, proprietary methodologies, business 
strategies, project details, and any information shared during the bidding 
or contract execution process. 

Confidentiality requires that such information shall not be disclosed, 
reproduced, shared, or used for any purpose other than its intended use 
under the Contract, except with the prior written consent of the Client or as 
required by law. The obligation of confidentiality shall remain in effect 
throughout the bidding process, contract duration, and for a specified 
period thereafter, as defined in the Contract. 

Construction 
Works 

shall mean all activities covered under this Contract, including Road 
Construction, Periodic Maintenance, Routine Maintenance, Electrical 
Works, and Electrical Maintenance. It encompasses the development, 
widening, strengthening, and new construction of highways, bridges, 
culverts, embankments, and associated infrastructure. It also includes 
periodic maintenance activities such as resurfacing, overlays, rejuvenation 
treatments, and structural rehabilitation to ensure the longevity of road 
assets. Routine maintenance obligations, including pothole patching, crack 
sealing, drainage cleaning, shoulder repairs, and signage upkeep, form an 
integral part of Construction Works to maintain operational efficiency and 
road safety. 

Additionally, Construction Works extend to electrical infrastructure, covering 
the installation, testing, commissioning, servicing, and maintenance of 
street lighting systems, transformers, power supply networks, and 
associated electrical components to ensure continuous functionality. For 
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Term Definition 

the purposes of this RFP, Construction Works shall exclude ATMS 
(Advanced Traffic Management System) and TMS (Traffic Management 
System), which shall be governed under a separate contractual 
framework. 

Contract shall mean the legally binding agreement executed between NHIT and the 
selected Contractor for the execution of works, supply of goods, or provision 
of services as specified in the bidding documents. The Contract shall 
include the Letter of Award (LOA), General Conditions of Contract (GCC), 
Special Conditions of Contract (SCC), Contract Data, Scope of Work, 
Technical Specifications, Bill of Quantities (BoQ), and any other 
documents forming part of the agreement, along with all amendments, 
addendums, and modifications issued thereafter.  

Contract Price shall mean the total amount payable to the Contractor by NHIT for the 
execution of the works, supply of goods, or provision of services as specified 
in the Contract. The Contract Price shall be as stated in the Letter of Award 
(LOA) and shall be subject to adjustments, variations, deductions, or 
additions in accordance with the terms and conditions of the Contract, 
including approved change orders, price variations, and applicable taxes 
as per the governing law. 

Contractor shall mean the Successful Bidder to whom the Contract has been awarded 
by NHIT for the execution of the works, supply of goods, or provision of 
services as per the terms and conditions of the Contract. The term shall 
include the Contractor’s legal successors, permitted assigns, 
subcontractors, or agents engaged in the performance of the Contract, 
subject to the approval of NHIT where required.  

Day Shall mean a calendar day unless otherwise specified. 

Default shall mean any failure, omission, or non-performance by the Contractor in 
fulfilling its contractual obligations, whether due to negligence, wilful 
misconduct, or inability to comply with the terms and conditions of the 
Contract. This includes, but is not limited to, failure to execute the works as 
per agreed specifications and timelines, non-compliance with statutory 
and regulatory requirements, defective or substandard work, breach of 
financial obligations, or any act that compromises the safety, quality, or 
serviceability of the road construction and maintenance works. 

Defect Liability 
Period 

shall mean the specified period commencing from the date of completion 
and acceptance of the works by NHIT, during which the Contractor is 
responsible for rectifying any defects, deficiencies, or faults arising due to 
defective materials, workmanship, or non-compliance with the Contract 
specifications. The Contractor shall carry out all necessary repairs, 
replacements, or corrections at no additional cost to NHIT within the 
timeframe stipulated in the Contract. The Defect Liability Period shall be as 
specified in the Contract Data and may be extended in case of delayed 
rectification or repeated defects.  

Dispute Dispute" shall mean any disagreement, conflict, claim, controversy, or 
difference of opinion arising between the Contractor and NHIT in connection 
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Term Definition 

with the interpretation, execution, performance, or enforcement of the 
Contract. This includes, but is not limited to, disputes related to scope of 
work, quality of execution, contractual obligations, payment issues, delays, 
penalties, variations, termination, or any other matter affecting the rights 
and obligations of the parties under the Contract. 

Draft Contract 
Agreement 

shall mean the preliminary version of the contractual document included in 
the RFP, which outlines the terms, conditions, obligations, rights, and 
responsibilities of both the Client and the Successful Bidder. The Draft 
Contract Agreement serves as the base document for finalizing the formal 
contract, subject to modifications, negotiations (if applicable), and 
execution upon award of the Contract. 

Eligible Bidder shall mean an individual, firm, company, joint venture (JV), or consortium 
that meets the eligibility criteria specified in the RFP, including but not 
limited to technical qualifications, financial capacity, legal compliance, and 
past experience. The Bidder must not be debarred, blacklisted, or 
disqualified by any government authority, regulatory body, NHAI, NHIT, or its 
subsidiaries. An Eligible Bidder shall comply with all requirements outlined in 
the bidding documents and shall be legally capable of entering into a 
contract with NHIT. 

Letter of 
Acceptance (LoA) 

shall mean the formal written communication issued by NHIT to the 
Successful Bidder, confirming the acceptance of their bid and awarding the 
Contract, subject to the fulfilment of any preconditions specified therein. The 
LOA shall constitute a binding commitment between NHIT and the 
Successful Bidder, requiring the execution of the formal Contract Agreement 
within the stipulated time. The issuance of the LOA does not, by itself, create 
a right to commence work unless expressly stated in the document.  

Lowest Responsive 
Bid 

shall mean the bid that offers the lowest price among those determined to 
be Responsive Bids, meeting all eligibility, technical, and financial criteria 
outlined in the RFP. The bid must also fulfil the qualification requirements 
specified in Clause 3, ensuring that the bidder has the necessary technical 
capability, resources, and financial strength to execute the contract 
successfully. The determination of the Lowest Responsive Bid shall be made 
based on both price competitiveness and compliance with the overall 
workability and feasibility requirements set forth in the RFP. 

 

Material Litigation shall mean any legal dispute, claim, arbitration, or proceeding—whether 
pending, resolved, or threatened—that has or may have a significant 
impact on the Bidder’s financial stability, technical capability, or ability to 
perform contractual obligations. Material Litigation includes cases where 
the claimed or potential liability exceeds a specified threshold (e.g., 10% of 
the Bidder’s net worth or turnover, as defined in the RFP) or where the 
outcome could materially affect the Bidder’s credibility, resources, or legal 
standing in contract execution. 

NHIT "National Highways Infra Trust (NHIT)" shall mean an irrevocable 
infrastructure trust set up by the National Highways Authority of India 



National Highways Infra Trust 

 
Request for Proposal for Initial 

Improvement works 

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Rectification – Agra Bypass 

 

Page 10 of 79 
 

Term Definition 

(NHAI) under the provisions of the Indian Trusts Act, 1882, and registered as 
an Infrastructure Investment Trust (InvIT) under the Securities and 
Exchange Board of India (Infrastructure Investment Trusts) Regulations, 
2014 (SEBI InvIT Regulations) with registration number IN/InvIT/20-21/0014. 

NHIT, along with its Special Purpose Vehicles (SPVs) and subsidiaries, acts 
as the Client/Employer in this RFP and subsequent Contract. It is responsible 
for the development, operation, maintenance, and management of 
highway infrastructure projects and shall exercise all rights, obligations, 
and authority as specified in the bidding documents and the Contract. 

Wherever "NHIT" is mentioned in this RFP or the Contract, it shall be 
deemed to include NHIT, its SPVs, and its subsidiaries, all of whom shall 
act as the Client/Employer for the purposes of this agreement. 

Notice to Proceed shall mean the formal written instruction issued by the Client to the 
Contractor, authorizing the commencement of work in accordance with the 
terms, conditions, and timelines specified in the Contract. The issuance of 
the Notice to Proceed marks the official start of the Contractor’s obligations 
under the Contract.  

Overlapping 
Constituents 

shall mean any situation where two or more Bidders share common 
ownership, management, key personnel, shareholders, parent companies, 
subsidiaries, affiliates, or any other controlling interests that may 
compromise the fairness, competitiveness, or integrity of the bidding 
process. This includes but is not limited to instances where entities have 
direct or indirect influence over each other’s bidding decisions, access to 
each other’s confidential information, or any arrangement that creates a 
conflict of interest. 

Procuring 
Authority 

shall mean the designated department, division, or official(s) within NHIT 
responsible for overseeing the procurement process, issuing the RFP, 
evaluating bids, and awarding contracts. This may include, but is not limited 
to, NHIT’s Procurement Department, Project Department, or any other 
authorized entity delegated with such responsibilities under this RFP. 

RFP shall mean the official bidding document issued by the Client to invite 
proposals from eligible Bidders for the execution of specified works or 
services. The RFP includes all amendments, Addendum, Annexures, 
appendices, clarifications, and any other documents provided by the 
Client during the bidding process. It outlines the scope of work, eligibility 
criteria, bidding procedures, evaluation parameters, and contractual 
terms, serving as the foundation for bid preparation and contract 
formation.  

Scope of Work shall mean the comprehensive description of all activities, tasks, 
responsibilities, and deliverables that the Contractor is required to perform 
under the Contract. It includes, but is not limited to, the technical 
specifications, performance requirements, quality standards, timelines, 
and compliance obligations as defined in the RFP and its associated 
documents. The Scope of Work establishes the contractual expectations, 
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Term Definition 

execution methodology, and measurable outcomes for the successful 
completion of the project. 

Statutory Auditor shall mean a Chartered Accountant (CA) who is legally authorized and 
appointed under applicable laws and regulations to conduct statutory 
audits, financial verifications, and compliance assessments as required 
by governing authorities. A Statutory Chartered Accountant is responsible 
for certifying financial statements, ensuring regulatory compliance, and 
providing independent assurance on the financial health and operations 
of an entity. Their appointment, role, and responsibilities shall be in 
accordance with the applicable statutory provisions, including but not 
limited to the Companies Act, Income Tax Act, or any other relevant financial 
regulations. 

Statutory 
Chartered 
Accountant 

shall mean a Chartered Accountant (CA) who is legally authorized and 
appointed under applicable laws and regulations to conduct statutory 
audits, financial verifications, and compliance assessments as required 
by governing authorities. A Statutory Chartered Accountant is responsible 
for certifying financial statements, ensuring regulatory compliance, and 
providing independent assurance on the financial health and operations 
of an entity. Their appointment, role, and responsibilities shall be in 
accordance with the applicable statutory provisions, including but not 
limited to the Companies Act, Income Tax Act, or any other relevant financial 
regulations. 

Responsive Bid shall mean a bid that complies in all material aspects with the eligibility 
criteria, technical requirements, specifications, terms, and conditions of the 
Request for Proposal (RFP). A Responsive Bid must meet the submission 
requirements, including the correct form and format, and must not contain 
any material deviations or omissions. 

Successful Bidder shall mean the Bidder whose proposal has been evaluated as the most 
responsive and compliant with the requirements set forth in the RFP and 
has been formally accepted by the Client for the award of the Contract. The 
Successful Bidder is the entity that has met all technical, financial, and 
eligibility criteria and has been issued the Letter of Acceptance (LOA) or 
any other official communication confirming the contract award.  

Technical Proposal Shall mean the section of the Bid submitted by a Bidder that provides a 
detailed description of their technical approach, methodology, and plan for 
executing the Work. It includes but not limited to the information on the 
resources, timeline, and technical expertise to be applied in the project. 

Terms of Reference 
(ToR) 

shall mean the comprehensive framework outlining the objectives, scope, 
methodology, deliverables, performance standards, and reporting 
requirements that the Contractor must adhere to under the Contract. It 
defines the roles, responsibilities, and expectations of all stakeholders, 
ensuring alignment with technical, quality, compliance, and regulatory 
requirements as specified in the RFP and associated documents. 

Work Shall mean all activities, services, and deliverables to be performed by the 
Contractor as specified in the RFP. This includes, but is not limited to, the 
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Term Definition 

execution of tasks, provision of resources, and fulfilment of requirements 
outlined in the Scope of Work, regardless of the specific nature of the project. 

Written 
Communication 

Shall mean any correspondence exchanged in writing, which includes, but 
is not limited to, letters, emails, notices, memos, and any other forms of 
written documentation used for communication between the Client and the 
Contractor or among parties involved in the project. 

 

2.2. Instructions to Bidders - General Instructions 

2.2.1. Submission of Bids – Individual, Joint Venture or Consortium (Refer clause 5.3 of CDS) 

2.2.1.1. Prohibition on Multiple Bid Submissions  

A bidder shall submit only one bid for the same project, either as an individual entity or 
as part of a Joint Venture (JV) or Consortium, but not in both capacities. 

 

A bidder participating as a member of a JV or Consortium shall not submit a separate 
bid as an individual entity or as a member of another JV/Consortium for the same 
project. 

 

Any violation of this provision shall lead to immediate disqualification of all bids 
submitted by the bidder in any form.  

 

2.2.1.2. Joint Venture and Consortium Participation 

Bidders may form Joint Ventures (JVs) or Consortiums to submit bids, provided that: 

i. The JV/Consortium appoints a Lead Member, who shall be responsible for contractual 
obligations. 

ii. The members of the JV/Consortium jointly and severally undertake to fulfil the 
contract. 

iii. The composition of the JV/Consortium shall not be altered without prior approval from 
NHIT. 

 

2.2.1.3. Declaration of Agreements and Responsibilities 

i. All members of the JV/Consortium must submit a legally binding agreement, 
defining their roles, responsibilities, and financial commitments. 

ii. NHIT reserves the right to request additional documentation or conduct due 
diligence to verify the independence and capability of the bidding entities. 

 

2.2.1.4. Restrictions on Subcontracting 

i. While JVs and Consortiums are permitted, subcontracting key project obligations to 
external entities without prior approval from NHIT shall not be allowed. 

ii. NHIT reserves the right to reject bids where subcontracting arrangements undermine 
the bidder's core responsibilities. 

 

2.2.1.5. Disqualification for Non-Compliance 



National Highways Infra Trust 

 
Request for Proposal for Initial 

Improvement works 

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Rectification – Agra Bypass 

 

Page 13 of 79 
 

i. Any bid violating these provisions—such as multiple submissions from the same 
entity under different capacities—shall be rejected. 

ii. Any false or misleading information regarding the JV/Consortium structure shall lead 
to disqualification and possible legal action by NHIT. 

2.2.1.6. Conditional Permission for Joint Venture or Consortium Participation  

Participation in the form of a Joint Venture (JV) or Consortium shall be permitted only in 
exceptional cases and strictly subject to prior written approval by NHIT Management. Such 
permission may be considered where:  

i. The project involves multidisciplinary expertise requiring collaboration of firms with 
distinct specializations; or  

ii. The technical complexity or scale of the project warrants the pooling of resources and 
capabilities from multiple entities; or  

iii. There is a demonstrable advantage to the project in terms of enhanced competition, 
quality, efficiency, or innovation, including scenarios where limited bidder participation 
necessitates collaborative bidding to ensure successful project delivery.  

▪ Bidders seeking such participation must submit a formal request to NHIT along with 
justification, including roles of each proposed member and the benefit of joint 
participation. 

▪ NHIT reserves the right to evaluate the proposal on merit and its alignment with 
project objectives. The decision of NHIT shall be final and binding, and no claim or 
entitlement shall arise from the inclusion of this clause in the RFP. 

 

2.2.2. Power of Attorney (PoA) for Bidders 

2.2.2.1. Requirement for PoA Submission 

All bidders, whether domestic (national) or international, and whether submitting bids 
individually, as part of a Joint Venture (JV), or as a Consortium, must provide a valid Power 
of Attorney (PoA) authorizing the signatory to represent the bidder in all matters related to 
the submission of the bid and the execution of the contract if awarded. 

2.2.2.2. Compliance with Local and Indian Laws 

i. The PoA should adhere to the legal formalities and requirements of both the bidder’s 
home country and India to ensure its validity and enforceability in legal 
proceedings. 

ii. It must be prepared and validated in a manner that aligns with the legal framework 
and authorities of the bidder’s home country and must be duly recognized under 
Indian law to be considered valid for the bidding process. 

2.2.2.3. Attestation & Notarization Requirements 

i. If issued outside India, the PoA must be duly notarized and attested by the 
appropriate authority, including consular authentication where required, to ensure 
enforceability in India. 

ii. If issued within India, the PoA must be executed on a non-judicial stamp paper of 
appropriate value and duly notarized. 

2.2.2.4. Reference for Other Clauses 

Any requirement related to the authorization of the bidder’s representative, legal authority, 
or signature verification in other sub-clauses shall refer to this clause (2.2.2) instead of 
repeating PoA requirements. 
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2.2.2.5. Non-Compliance & Disqualification 

Failure to submit a valid PoA as per the above requirements shall result in disqualification 
of the bidder or consortium from the bidding process. 

 

2.2.3. Notwithstanding anything to the contrary contained in this RFP, the detailed terms and conditions 
specified in the agreement, including but not limited to the General Conditions of Contract (GCC), 
Special Conditions of Contract (SCC), Contract Data, Terms of Reference, Particular Conditions of 
Contract, Bill of Quantities (BoQ), and any other contract-related documents, shall have an 
overriding effect. In the event of any conflict or inconsistency between the terms in the RFP and 
those in the agreement, the provisions of the agreement shall prevail, unless specifically 
mentioned in the LOA. Any amendments or modifications to these terms shall be mutually agreed 
upon by the Client and the Contractor in writing. 

 

2.2.4. Conflict of Interest 

2.2.4.1. Bidders shall at all times provide professional, objective, and impartial advice, prioritizing the 
interests of the NHIT Entities above all else. Bidders must avoid conflicts with other assignments 
or their own corporate interests, ensuring their actions are free from any considerations of future 
work opportunities. Under no circumstances shall two Bidders have overlapping constituents, 
nor shall any arrangement exist whereby a third-party gains access to the confidential 
information of another Bidder. 

2.2.4.2. Bidders must sign a Non-Disclosure Agreement (NDA) with NHIT post issuance of the Letter of 
Award (LOA), should NHIT deem it necessary. 

2.2.4.3. Bidders are required to disclose any existing relationships or engagements with NHIT, its affiliates, 
or other stakeholders that could potentially lead to a conflict of interest. Such disclosures must 
be made in writing at the time of bid submission and updated promptly if any changes occur 
during the bidding process or execution of the contract. 

2.2.4.4. Any conflict of interest discovered during the execution of the contract must be immediately 
reported to NHIT. Failure to disclose such conflicts may result in penalties, including termination 
of the contract and disqualification from future bidding processes. 

2.2.4.5. Bidders must implement robust internal controls to ensure compliance with this clause, including 
measures to prevent unauthorized access to confidential information and to maintain the 
integrity of the bidding process. 

2.2.4.6. NHIT reserves the right to audit the Bidders' practices and processes to verify compliance with 
the conflict-of-interest provisions outlined in this clause. Non-compliance identified during such 
audits may attract sanctions as deemed appropriate by NHIT. 

 

2.2.5. Fraud & Corruption  

2.2.5.1. Bidders shall observe the highest standard of ethics during the selection process and throughout 
the execution of the work. For the purposes of this clause, NHIT defines: 

2.2.5.1.1. Corrupt Practice: The offering, giving, receiving, or soliciting of anything of value to influence 
the action of a public official in the selection process or during contract execution. 

2.2.5.1.2. Fraudulent Practice: Any act of misrepresentation or false declaration of facts intended to 
influence the selection process or execution of a contract to the detriment of NHIT. This includes 
collusive practices among bidders, whether prior to or after submission of proposals, aimed at 
depriving NHIT of the benefits of fair and open competition. 
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2.2.5.2. NHIT reserves the right to reject any proposal if it determines that the bidder recommended for 
selection has engaged in corrupt or fraudulent practices during the bidding process. 

2.2.5.3. NHIT may declare a bidder ineligible to participate in any future procurement processes, either 
indefinitely or for a specified duration, if it determines at any time that the bidder has engaged 
in corrupt or fraudulent practices. 

2.2.5.4. Bidders declared ineligible for corrupt or fraudulent practices under this clause shall be 
prohibited from participating in the selection process for any work or services tendered by NHIT 
during the specified period of ineligibility. 

2.2.5.5. Any instances of corrupt or fraudulent practices discovered during contract execution shall result 
in immediate termination of the contract, forfeiture of any performance guarantees, and 
potential legal action as deemed appropriate by NHIT. 

2.2.5.6. NHIT reserves the right to conduct audits or investigations to ensure compliance with this clause. 
Bidders must cooperate fully with such audits or investigations, providing access to all relevant 
records, documents, and personnel. 

2.2.5.7. Bidders are required to include a written declaration as part of their proposal, confirming that 
they have not engaged in and will not engage in any corrupt or fraudulent practices as defined 
in this clause. Non-compliance with this declaration may result in disqualification. 

2.2.5.8. NHIT reserves the right to share information regarding ineligible bidders with other public entities 
or organizations to promote transparency and accountability. 

2.2.5.9. Any breach of this clause shall entitle NHIT to recover any damages incurred due to the corrupt 
or fraudulent practices, in addition to other remedies available under applicable law. 

 

2.2.6. Termination of RFP Process 

2.2.6.1. The Procuring Authority reserves the right to terminate the RFP process at any stage without 
assigning any reason and without incurring any liability to the bidders, including but not limited 
to costs or expenses incurred in the preparation or submission of proposals. 

2.2.6.2. Such termination may occur under, but is not limited to, the following circumstances: 

a) Significant changes in the scope, objectives, or requirements of the project that 
necessitate re-evaluation of the procurement approach. 

b) Non-compliance with applicable laws, regulations, or internal policies during the 
RFP process. 

c) Insufficient or inadequate responses received that do not meet the minimum 
qualification criteria or technical specifications outlined in the RFP. 

d) Detection of fraudulent practices, misrepresentation, or conflict of interest among 
any participating bidders. 

e) Budgetary constraints or unavailability of funds. 

f) Force Majeure events or other unforeseen circumstances that make the 
continuation of the RFP process impracticable. 

2.2.6.3. In the event of termination, the Procuring Authority shall publish a notification regarding such 
termination on the official NHIT website. It shall be the sole responsibility of the bidders to stay 
informed of any updates or changes. The Procuring Authority shall not be liable for any claims 
arising due to a bidder’s failure to take note of such publication. The Procuring Authority may, at 
its discretion, issue a new RFP for the same or substantially similar scope of work. 
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2.2.6.4. The Procuring Authority shall not be obligated to provide reasons for the termination of the RFP 
process or to disclose any internal evaluations, decisions, or deliberations related to the 
termination. 

2.2.6.5. The termination of the RFP process shall not confer any rights upon any bidder or entity, nor shall 
it result in any claim or cause of action against the Procuring Authority or its representatives. 

2.2.6.6. This clause is independent of any termination provisions applicable to the subsequent contract, 
which shall be governed by the terms of the General Conditions of Contract (GCC) or Special 
Conditions of Contract (SCC). 

 

2.2.7. Bid Capacity 

2.2.7.1. Qualification Based on Bid Capacity: 

Bidders meeting the minimum qualification criteria outlined in this RFP shall qualify only 
if their assessed available bid capacity exceeds the estimated bid value of INR 40 
crores (for calculation purposes only; this figure does not reflect the actual bid value). 
The available bid capacity shall be determined as follows: 

Assessed Available Bid Capacity = (A × N × 2.5) – B + C 

Where: 

A = Maximum value of civil engineering works excluding the amount of bonus received, if any, 
in respect of EPC Projects executed in any one year during the last three years (updated to 
the price level of the year indicated in table at Note-3 below) taking into account the 
completed as well as works in progress. The EPC projects include turnkey projects/ Item rate 
contract/ Construction works. 

 

N = Duration (in years) specified for completion of the works under this RFP. 

B = Value (updated to the price level of the year indicated in table at Notes for Calculation 
below) of existing commitments, works for which the bidder has emerged as the winner of 
the bids or on-going work to be completed during the period of completion of the works for 
which BID is invited. For the sake of clarification, it is mentioned that works for which bidder 
has emerged as the winner of the bids, but LOA has not been issued as on the day before 
opening the financial bids shall also be considered while calculating value of B. 

 

C= The amount of bonus received, if any, in EPC Projects during the last 3 years (updated to 
the price level of the year indicated in table at Notes for Calculation below). 

 

 

2.2.7.2. Notes for Calculation: 

2.2.7.2.1. Price Level Adjustment Factors: 

The following factors shall be used to update the annual turnover and commitments to the current price 
level: 

Year Year-1 (Current Financial 
Year) 

Year-2 (Previous 
Year) 

Year-3 (Two Years 
Prior) 

Updation 
Factor 

1.00 1.05 1.10 
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Year-1: Refers to the current financial year or, if the bid due date falls within three months of 
the close of the last financial year, the preceding financial year. 

Year-2 and Year-3: Refer to the financial years immediately preceding Year-1. 

 

2.2.7.3. Verification of Commitments: 

The bidder must submit a statement detailing all current commitments, including 
ongoing works and works for which the bidder has been declared the winner but not 
yet issued an LOA. This statement must include the following details for each work: 

i. Name of work. 

ii. Value of the contract (updated to current price levels as per Note 1). 

iii. Stipulated completion period and remaining completion timeline. 

The statement must be: 

i. Countersigned by the Engineer-in-Charge (not below the rank of Executive Engineer) 
for EPC projects or by the Concessionaire/Authorized Signatory of the SPV for BOT 
projects. 

ii. Verified and certified by the bidder’s Statutory Auditor. 

Failure to submit the required statement or submission of an incomplete or unverified statement 
shall result in disqualification of the bid as per Clause 3 (Eligibility and Qualification Criteria). 

2.2.7.4. General Provisions: 

i. Bidders shall submit the required details for the calculation of 'A' and 'C' in the 
prescribed format as provided in the Annexure of this document. Failure to furnish 
these details in the specified format shall render the bid non-compliant and subject 
to disqualification. 

ii. Bidders must ensure accurate and complete disclosure of commitments and turnover 
figures. Any misrepresentation or omission may result in disqualification. 

iii. NHIT reserves the right to seek additional clarifications or conduct independent 
verification of the submitted data. 

iv. This bid capacity assessment is non-negotiable and binding for all bidders 
participating in this RFP process. 

v. The amount of bonus received, if any, in EPC Projects should be countersigned by the 
Client or its Engineer-in-charge not below the rank of Executive Engineer or equivalent 
in respect of EPC Projects. 

 

2.2.8. Earnest Money Deposit (EMD) 

The Bidder is required to submit an Earnest Money Deposit (EMD) as part of the bid security. All 
provisions related to EMD, including its amount, mode of submission, validity, refund 
conditions, and forfeiture, are specified under Clause 2.4 (Bid Security Details). Bidders are 
required to comply with the provisions mentioned therein. 

 

2.2.9. Key Terms and Conditions of Appointment/Engagement 

2.2.9.1. Right to Modify Validity Period: NHIT reserves the absolute right to either curtail or extend the 
validity period of the engagement/appointment of the appointed Agency/Firm, at its sole 
discretion, as deemed necessary for the successful execution of the project or in the best interest 
of NHIT. Any extension or reduction in the validity period will be communicated to the 
Agency/Firm in writing. 
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2.2.9.2. Notification of Changes: In case of any modification to the validity period, NHIT will provide 
written notice specifying the new terms and conditions, including the extended or shortened 
period, and any associated adjustments, if applicable. 

2.2.9.3. Obligations During Extension or Curtailment: The appointed Agency/Firm shall continue to fulfil 
all obligations under this engagement, including performance deliverables, timelines, and other 
agreed-upon terms, during the entire extended or curtailed period, unless otherwise notified by 
NHIT. 

2.2.9.4. Contractor’s Obligations Upon Termination 

i. In the event of termination under the provisions of the Termination of Contract clause in the 
GCC, the Contractor shall continue to perform all contractual obligations diligently until the 
effective date of termination, as specified in the termination notice. The Contractor shall not:  

a) unilaterally cease work before the termination date.  

b) obstruct or interfere with other agencies executing parallel works; or  

c) damage, disrupt, or delay any ongoing or completed work. 

ii. The Contractor shall ensure a smooth handover of the site, including all relevant documents, 
materials, and work records, in coordination with the Client and any succeeding agency. 
Failure to comply with these obligations shall be treated as a breach of contract, entitling the 
Client to impose penalties, recover damages, forfeit performance security, or take any other 
legal action deemed necessary. 

iii. The Client reserves the right to blacklist the Contractor from future projects for a specified 
period in the event of non-compliance with this clause. 

 

2.2.9.5. No Claims for Extension or Curtailment: The appointed Agency/Firm acknowledges and agrees 
that there shall be no entitlement to any claim or compensation in connection with any extension 
or reduction in the engagement period, unless explicitly agreed upon by both parties in writing. 

 

2.2.10. MSME Status of Agency/Firm 

2.2.10.1. Confirmation of MSME Status: The Bidder shall confirm whether it is registered as a Micro 
Enterprise, Small Enterprise, or Medium Enterprise under the relevant laws and regulations 
governing MSMEs. The Bidder shall submit their Registration Number along with a copy of the 
Registration Certificate issued by the appropriate authority. 

2.2.10.2. Notification of Change in Status: The Bidder agrees to notify NHIT promptly in writing of any 
change in the status of their organization with respect to the classification under the Micro, 
Small, and Medium Enterprises (MSME) Development Act or any other relevant legislation. This 
includes, but is not limited to, any changes that may affect their eligibility for MSME benefits or 
status. 

2.2.10.3. Responsibility for Non-Notification: The Bidder acknowledges that it shall be solely responsible 
for any failure to inform NHIT of any change in its MSME status. NHIT will not be held liable for any 
consequences arising from the Bidder’s failure to update its status in a timely and accurate 
manner. 

2.2.10.4. Obligation to Provide Updated Documentation: In the event of any change in the Bidder’s 
MSME status, the Bidder shall promptly submit the updated Registration Certificate or any other 
relevant documentation to NHIT for verification. 

2.2.10.5. Impact on Contractual Obligations: The Bidder understands that failure to comply with 
the above requirements may result in the disqualification of their bid or termination of any 
contract awarded, as determined by NHIT in its sole discretion. 
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2.2.11. Indemnification 

The Agency shall indemnify, defend, and hold NHIT harmless, including its affiliates, directors, 
officers, employees, agents, and representatives, from and against any and all claims, 
demands, penalties, fines, losses, damages, costs, expenses, or proceedings (whether actual or 
threatened), including but not limited to legal fees and expenses, arising directly or indirectly 
from: 

2.2.11.1. Breach of Laws or Regulations: Any breach or contravention of any applicable laws, statutes, 
regulations, or governmental directives, whether local, national, or international, by the Agency 
or its personnel during the performance of services under this agreement. 

2.2.11.2. Non-compliance: Any failure by the Agency to comply with the terms, conditions, or provisions 
outlined in this order or agreement. 

2.2.11.3. Third-Party Claims: Any claims or actions initiated by third parties, including employees or agents 
of the Agency, arising from the Agency’s negligence, misconduct, or breach of its contractual 
obligations. 

2.2.11.4. Intellectual Property Infringement: Any claims, losses, or damages arising out of infringement or 
alleged infringement of third-party intellectual property rights, including patents, trademarks, 
copyrights, or trade secrets, caused by the Agency’s actions or omissions. 

2.2.11.5. Environmental or Safety Violations: Any penalties, fines, or legal actions arising from violations of 
environmental laws or safety regulations directly attributable to the Agency’s activities. 

The indemnity obligations under this clause shall apply irrespective of the negligence, whether 
active or passive, of NHIT or any of its affiliates, and shall survive the termination or expiration 
of this agreement. 

The Agency agrees to assume full responsibility for its actions, or those of its employees, 
subcontractors, or agents, that result in any of the above-mentioned claims. 

2.2.11.6. Indemnification Procedures: 

2.2.11.6.1. Notice of Claim: In the event that NHIT is subject to a claim or proceeding that is subject to 
indemnification, NHIT shall promptly notify the Agency in writing. The Agency shall have the right 
to assume and control the defense of any such claim or proceeding, at its own expense, 
provided that NHIT may participate in such defense at its own cost and discretion. 

2.2.11.6.2. Cooperation: NHIT agrees to cooperate fully with the Agency in defending or settling any 
claim subject to indemnification. However, the Agency shall not settle, admit liability, or enter 
into any agreement or compromise concerning such claims without the prior written consent 
of NHIT’s authorized representative, as per NHIT’s internal approval framework, which may 
include final approval from the CEO of NHIT. 

Any settlement that imposes financial obligations, penalties, restrictions, or liabilities on NHIT 
shall be void and unenforceable unless expressly approved in writing by NHIT. NHIT reserves the 
right to review, participate in, or assume control of the defense and settlement process at its 
sole discretion, should it determine that the proposed resolution may adversely impact NHIT’s 
legal, financial, or reputational interests. 

 

2.2.11.6.3. Blacklisting Disclosure & Indemnification 

At any stage of the RFP process, upon award of the contract, during its execution, or at any 
time before or after completion of contractual obligations, if the Contractor is blacklisted, 
debarred, or otherwise disqualified from bidding or executing contracts Central Public 
Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU), government 
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companies, government organizations, or regulatory authorities, NHAI, NHIT and NHIT’s 
subsidiaries, the Contractor shall immediately notify NHIT in writing, providing a detailed 
explanation of the reasons and circumstances leading to such blacklisting. 

 

Failure to disclose such blacklisting shall be considered a material breach of contract, 
entitling NHIT to take appropriate action, including but not limited to: 

a) Contract termination without liability to NHIT, 

b) Forfeiture of performance security, 

c) Recovery of damages resulting from reputational harm, project delays, or financial 
loss, 

d) Blacklisting the Contractor from future NHIT projects, and 

e) Triggering indemnification provisions to recover any costs incurred due to the 
Contractor’s blacklisting. 

 

NHIT reserves the right to assess the impact of the blacklisting on ongoing contractual 
obligations and may, at its sole discretion, impose additional safeguards, request alternative 
arrangements, or initiate necessary legal proceedings to protect its interests 

 

2.2.12. Eligible Bidders 

Bidders must meet the eligibility and qualification requirements specified under Clause 3 
(Eligibility & Qualification Criteria) to participate in the bidding process. The detailed 
technical, financial, and legal criteria, including the necessary supporting documents, are 
outlined therein. 

 

2.2.13. Disqualification Criteria 

The disqualification conditions applicable to bidders are set forth under Clause 3.8 
(Disqualification Criteria). Bidders failing to meet the specified requirements, providing false 
information, or engaging in prohibited practices shall be disqualified. 

 

2.2.14. Payment Terms 

The payment terms for this project are governed by the provisions set forth in the General 
Conditions of Contract (GCC), Special Conditions of Contract (SCC), and the Contract Data. 
Bidders are advised to refer to these documents for detailed information regarding the payment 
schedule, invoicing requirements, and any associated terms. 

Key Points: 

2.2.14.1. Invoice Submission: 

i. All payments shall be made in accordance with the terms outlined in the Contract, 
based on the successful submission and approval of invoices by NHIT. The required 
supporting documentation must be provided with each invoice. In case the required 
documents are not submitted along with the invoice, the payment shall not be 
disbursed, nor shall the invoice be considered as submitted. An invoice shall only be 
deemed submitted if it is accompanied by all necessary details and documents 
required for the verification of its authenticity. 

2.2.14.2. Payment Milestones: 
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i. Payment will be made in accordance with the approved payment schedule, subject to 
the successful completion and acceptance of the corresponding milestones, as 
specified in the Contract Data. 

2.2.14.3. Currency and Method of Payment: 

i. Payments will be made in the currency specified in the Contract, through the payment 
method outlined therein. All payment-related banking charges, if any, shall be borne 
by the Bidder. 

2.2.14.4. Delay in Payment: 

i. In the event of delays in payments due to issues on NHIT’s part, no interest shall be 
payable on any overdue payments. The payment will be processed as per the terms 
outlined in the General Conditions of Contract (GCC) and Special Conditions of 
Contract (SCC). 

ii. Bidders are advised to review the GCC and SCC for the relevant provisions regarding 
payment timelines and procedures. 

iii. Bidders are advised to review the relevant sections of the GCC, SCC, and Contract Data 
for a comprehensive understanding of the payment procedures, including any 
penalties, deductions, or conditions related to payment processing. 

 

2.2.15. Documents to be Submitted Along with the Bid 

i. Bidders are required to submit the following documents as part of their Bid. Failure to 
provide these documents in the required format may result in disqualification of the 
Bid: 

2.2.15.1. Authorization Documents: 

2.2.15.2. Power of Attorney – Refer clause 2.2.2 Bid Form: 

i. The Bid in the form provided in the RFP, duly completed and signed by the authorized 
representative of the Bidder on all pages. 

2.2.15.3. Bidder Profile: 

A detailed profile of the Bidder, certified by the Authorized Signatory, including organizational 
structure, key personnel, and areas of expertise. 

2.2.15.4. Eligibility and Experience Documentation: 

i. Documents supporting the Bidder's claims regarding eligibility and experience, duly 
signed by the authorized representative on all pages. 

ii. Copies of work orders, purchase orders, completion certificates, and performance 
certificates must be included. NHIT reserves the right to request third-party 
certifications at a later stage. 

2.2.15.5. Undertaking: 

i. A declaration or undertaking in the format provided in the RFP, duly signed by the 
authorized representative on all pages, affirming compliance with the terms and 
conditions of the RFP. 

2.2.15.6. Company Registration and Compliance Certificates: 

i. Copy of the Company Registration Certificate, GST Registration Certificate, and MSME 
Certificate (if applicable). 

ii. Copies of PAN and TAN registrations (as applicable). 

iii. Any other statutory registration certificates required by law. 
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2.2.15.7. Experience Credentials: 

i. Experience certificates self-attested by the Authorized Signatory, along with copies of 
supporting documents such as Work Orders/Purchase Orders and Completion 
Certificates. 

2.2.15.8. Financial Documentation: 

i. Audited financial statements for the last three financial years, including Balance Sheets, 
Profit and Loss Statements, and Auditor’s Reports. 

ii. A Certificate from a Statutory Chartered Accountant specifying the annual turnover of 
the Bidder for the last three financial years. 

iii. The Bidder shall not have been involved in material litigation that, in aggregate, exceeds 
10% of their net worth or annual turnover over the last [5] years. For the purposes of this 
clause, 'material litigation' refers to any legal dispute, arbitration, or claim that may 
adversely affect the Bidder’s ability to execute the project. The Bidder must provide a 
declaration of all ongoing and past material litigation, along with supporting 
documents, if any, for verification by NHIT. 

2.2.15.9. Bid Security: 

i. Earnest Money Deposit (EMD) in the form and value specified in the RFP, along with proof 
of submission. 

2.2.15.10. Technical Proposal (if applicable): 

i. A detailed technical proposal (if required by the RFP) demonstrating the Bidder’s 
approach, methodology, and understanding of the scope of work. 

2.2.15.11. Other Relevant Documents: 

i. Any additional information or documentation specified in the RFP or deemed necessary 
to substantiate the Bidder's eligibility and compliance. 

 

2.2.16. Anti-Bribery & Corruption (ABC) Policy 

NHIT is committed to conducting all its business activities with honesty, integrity, and the highest 
ethical standards. We maintain a zero-tolerance approach to bribery and corruption in all forms 
and are dedicated to acting professionally and fairly in all our business dealings and relationships, 
regardless of location. 

To ensure compliance, we implement and enforce robust systems and controls designed to 
prevent and detect bribery and corruption. We expect all employees, contractors, suppliers, and 
stakeholders to adhere strictly to these principles. 

If you encounter or are subject to any improper demands, including bribery or corrupt practices 
involving NHIT employees, you are encouraged to report such incidents immediately. Reports can 
be made confidentially by sending an email to whistleblow@nhit.co.in. 

NHIT ensures that all whistleblowers will be protected from retaliation and that their reports will be 
handled with the utmost confidentiality, in line with applicable laws and organizational policies. 

 

2.2.17. Ethics & Integrity 

The selected Agency/Firm is expected to uphold the highest standards of professional ethics, 
integrity, and accountability in all its dealings, operations, and interactions associated with NHIT. 
The Agency/Firm shall: 
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a) Act in NHIT’s Best Interests: Ensure that all actions, decisions, and conduct are aligned with NHIT’s 
objectives and do not, in any manner, harm or compromise NHIT’s reputation, business interests, 
or operational effectiveness. 

b) Avoid Conflicts of Interest: Proactively disclose any actual, potential, or perceived conflicts of 
interest that may arise during the execution of duties. The Agency/Firm must take appropriate 
measures to mitigate any such conflicts to ensure impartiality and transparency in all dealings. 

c) Adhere to Laws and Regulations: Comply with all applicable laws, rules, and regulations governing 
professional conduct, anti-corruption, anti-bribery, and fair business practices. 

d) Confidentiality: Safeguard all proprietary, confidential, or sensitive information entrusted by NHIT 
and ensure that such information is not used for personal gain or disclosed to any unauthorized 
party. 

e) Fair Practices: Engage in fair business practices, avoiding any acts of dishonesty, fraud, 
misrepresentation, or unethical conduct. 

f) Non-Malfeasance: Refrain from any behaviour, directly or indirectly, that may be detrimental to 
NHIT’s interests, reputation, or relationships with its stakeholders, clients, or partners. 

NHIT reserves the right to terminate the contract and take appropriate legal action if the 
Agency/Firm is found to be in violation of any aspect of this clause. Compliance with these 
principles is a mandatory requirement, and failure to adhere may result in disqualification, 
penalties, or other remedial measures as deemed necessary by NHIT. 

 

2.2.18. Confidentiality Obligations under the RFP 

The Agency/Firm acknowledges that Clause 32 (Confidentiality and Non-Disclosure) and Clause 
36.3 (Confidentiality and Intellectual Property Rights) of the General Conditions of Contract (GCC) 
comprehensively govern the obligations of confidentiality and the treatment of intellectual 
property rights under the contract. In addition to those provisions, the following confidentiality 
obligations apply specifically to the RFP stage: 

2.2.18.1. Scope of Confidentiality During the RFP Process: 

All information, documents, or data shared by NHIT as part of the Request for Proposal (RFP) 
process, including but not limited to RFP documents, evaluation criteria, communication, and other 
proprietary information, shall be treated as confidential by the Agency/Firm. 

2.2.18.2. Prohibited Actions: 

a) The Agency/Firm shall not disclose, reproduce, or use any RFP-related information for any 
purpose other than preparing and submitting a proposal in response to this RFP. 

b) The Agency/Firm shall not share any RFP-related information with third parties, except with 
employees or advisors directly involved in the proposal preparation, who must also 
comply with these confidentiality obligations. 

2.2.18.3. Reference to GCC Obligations: 

The obligations under Clause 32 and Clause 36.3 of the GCC shall apply to all information disclosed 
during the RFP process, including the preservation of confidentiality for intellectual property, trade 
secrets, and proprietary data of NHIT. 

2.2.18.4. Exclusions from Confidentiality: 

a) Confidentiality obligations under this clause shall not apply to information that: 
Is publicly available at the time of disclosure or subsequently becomes publicly available 
through no fault of the Agency/Firm. 

b) Was lawfully in the Agency/Firm’s possession before disclosure by NHIT. 
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c) Is required to be disclosed by law, regulation, or court order, provided that the Agency/Firm 
gives prior written notice to NHIT, where permissible, and takes reasonable measures to 
limit the extent of such disclosure. 

2.2.18.5. Survival of Obligations: 

The confidentiality obligations outlined herein shall remain binding on the Agency/Firm regardless 
of the outcome of the RFP process and shall survive the conclusion or cancellation of this RFP for a 
period of at least five (5) years or as specified in Clause 32 and Clause 36.3 of the GCC, whichever 
is longer, or until the information becomes public by lawful disclosure. 

2.2.18.6. Breach and Remedies: 

Any breach of this confidentiality clause may result in disqualification of the Agency/Firm from the 
RFP process, forfeiture of the Earnest Money Deposit (EMD), or other legal or contractual remedies 
as deemed appropriate by NHIT. 

2.2.18.7. Acknowledgment of Obligations: 

By participating in this RFP, the Agency/Firm explicitly agrees to abide by the confidentiality 
obligations stated herein and acknowledges the applicability of Clause 32 and Clause 36.3 of the 
GCC to the RFP process. 

 

2.2.19. Right of Removal 

NHIT reserves the sole and absolute right to remove any selected Agency/Firm from the selection 
list at its discretion, without the obligation to provide any justification or to bear any costs, liabilities, 
or compensation arising from such removal. Furthermore, NHIT retains the right, at any stage, to 
replace, remove, or appoint a new Agency/Firm to fulfil ongoing or future requirements as it deems 
necessary to ensure the efficient execution of its projects or operations. 

The exercise of this right by NHIT shall not be construed as a breach of any contractual obligations 
under the Request for Proposal (RFP) process or subsequent agreements, and no claims for 
damages, loss of opportunity, or compensation shall be entertained from the removed 
Agency/Firm. 

 

2.2.20. Right to descope part of full 

2.2.20.1. Right to Descope Due to Contractor’s Failure or Other Conditions 

"Notwithstanding anything contained in the Contract, NHIT reserves the right to partially or fully 
descoped the Contractor’s scope of work under the following circumstances: 

 

a. Failure to Perform: If the Contractor fails to meet performance standards, timelines, or quality 
requirements as per the Contract, despite being given reasonable opportunity to rectify the 
deficiencies. 

b. Persistent Non-Compliance: If the Contractor fails to adhere to contractual obligations, 
including but not limited to safety regulations, statutory compliance, or approved work 
methodologies. 

c. Material Breach of Contract: If the Contractor commits a material breach that does not 
warrant immediate termination but requires NHIT to take corrective action. 

d. Financial or Technical Inability: If NHIT determines that the Contractor is financially unstable or 
lacks the technical resources to execute the project efficiently. 

e. Regulatory or Statutory Directives: If NHIT is required to modify the scope due to legal, 
environmental, or regulatory changes affecting the project. 
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f. Project Restructuring or Budgetary Constraints: If NHIT decides to restructure, reschedule, or 
optimize the project scope for administrative or financial reasons. 

 

2.2.20.2. Consequences of Descope 

In case of partial descoping, the Contractor shall continue with the remaining scope as per the 
Contract, and the Contract Price shall be adjusted proportionately based on agreed unit rates. 

NHIT shall have the right to re-allocate the descoped portion to another agency or execute it 
through its own resources without any claims or objections from the Contractor. 

If the descoping is due to Contractor’s failure, non-performance, or breach, NHIT reserves the right 
to recover additional costs incurred in getting the work executed from another party. 

Performance Security shall not be released until all adjustments, claims, and recoveries (if any) 
are settled to NHIT’s satisfaction. 

 

2.2.20.3. Linkage with GCC Termination Clause 

If the failure or non-performance leading to descoping is severe and beyond rectification, NHIT 
reserves the right to initiate termination as per the provisions of the Termination Clause under the 
GCC. 

 

2.2.21. General Information 

2.2.21.1. Vendor Profile: 

The Vendor shall provide a comprehensive profile detailing the constitution, ownership structure, 
and core business activities of their organization. This information must be submitted as part of 
the Bid/Proposal to enable NHIT to assess the Vendor’s qualifications and suitability for the 
assignment. 

2.2.21.2. Analysis of Rates: 

The Bidder is required to include a detailed Analysis of Rates as part of their Financial Proposal. The 
Analysis should clearly outline the basis of cost estimates, ensuring transparency and facilitating 
an informed evaluation by NHIT. 

2.2.21.3. Conflict of Interest and Commitments (refer clause 2.2.4 of RFP): 

The Bidder shall disclose any existing commitments, obligations, or circumstances that may either 
act as a constraint or result in a conflict of interest concerning the proposed assignment. Such 
disclosures must accompany the Bid/Proposal to ensure full transparency. 

2.2.21.4. Site Visit Requirement: 

It is mandatory for the Bidder to conduct a site visit prior to the submission of the Bid/Proposal. The 
purpose of the site visit is to enable the Bidder to assess all relevant conditions and requirements 
necessary for the preparation of an informed and accurate proposal. By submitting their 
Bid/Proposal, the Bidder acknowledges that they have accounted for all site-related 
considerations. 

 

2.3. Bid Process Overview 

2.3.1. Two-Envelope System (Technical & Financial) 

The selection of the Successful Bidder shall follow a Two-Envelope System, comprising the 
Technical Proposal and the Financial Proposal, submitted in separate sealed envelopes: 

(a) Technical Proposal 
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i. Shall mean the part of the Bid containing the Bidder’s qualifications, experience, 
methodology, and proposed approach for executing the Work as specified in the RFP. 

ii. The Technical Proposal shall be evaluated based on the criteria outlined in the RFP, 
including, but not limited to, experience in similar projects, equipment ownership, and 
personnel capabilities. 

iii. Only those Bidders whose Technical Proposals meet or exceed the prescribed 
minimum score shall proceed to the Financial Proposal evaluation. 

iv. Details of evaluation of technical proposal is given in the Section 3 – Eligibility and 
Qualification Criteria. 

(b) Financial Proposal 

i. Shall mean the part of the Bid containing the financial offer, including the total 
Contract Price for executing the Work in accordance with the terms of the RFP. 

ii. The Financial Proposal shall be opened only for Bidders whose Technical Proposals are 
qualified, and the evaluation shall be conducted as per the methodology defined in 
the RFP. 

(c) Evaluation Process 

i. The Authority shall open and evaluate the Technical Proposals first. 

ii. Financial Proposals of only technically qualified Bidders shall be opened. 

iii. The selection of the Successful Bidder shall be based on the evaluation methodology 
outlined in Clause 3 – Eligibility and Qualification Criteria, following the Quality and 
Cost Based Selection (QCBS) system as per NHIT’s practices. The final ranking of 
bidders shall be determined based on their combined Technical Score (TS) and 
Financial Score (FS), as described in the RFP. 

 

2.3.2. Bid Submission Procedures 

2.3.2.1. General Requirements 

i. Bids shall be prepared and submitted in strict accordance with the instructions 
specified in the Request for Proposal (RFP). 

ii. The Bidder shall ensure that all documents and forms are complete, accurate, and 
duly signed by an authorized representative. 

iii. Late, incomplete, or non-compliant Bids shall not be considered and will be summarily 
rejected. 

 

2.3.2.2. Submission Format 

i. The Bid shall be submitted in two separate sealed envelopes, clearly marked as 
follows: 

Envelope 1: “Technical Proposal for [Project Name]” 

Envelope 2: “Financial Proposal for [Project Name]” 

ii. Both envelopes shall be placed in an outer sealed envelope marked as: 

“Bid Submission for [Project Name] – Do Not Open Before [Bid Opening Date]” 

 

2.3.2.3. Mode of Submission 

i. Bids must be submitted either in person or via registered post/courier to the address 
specified in the RFP, ensuring that they are received before the Bid Due Date and time. 
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ii. The Employer/Authority shall not be responsible for any delays in submission due to 
postal, courier services, or other external factors. The Bidder is solely responsible for 
ensuring timely submission. 

iii. If electronic submission is permitted as per Clause 2.3.2.8, Bidders may also submit 
their Bids through the designated online platform, subject to compliance with the RFP 
requirements. 

 

2.3.2.4. Bid Validity 

i. The Bid shall remain valid for a period of [120 days] from the Bid Due Date, unless 
extended by mutual written agreement between the Employer and the Bidder. 

ii. The Employer may request an extension of Bid validity if required during the evaluation 
period. The Bidder shall respond promptly to such requests. 

 

2.3.2.5. Modification or Withdrawal of Bids 

i. The Bidder may modify or withdraw its Bid before the Bid Due Date by submitting a 
written notice to the Employer/Authority. 

ii. No Bid shall be modified or withdrawn after the Bid Due Date. Any attempt to do so will 
result in the disqualification of the Bidder. 

 

2.3.2.6. Bid Opening 

i. The Technical Proposals shall be opened on the date and time specified in the RFP, in 
the presence of Bidder representatives who choose to attend. 

ii. The Financial Proposals shall only be opened for those Bidders who are found 
technically qualified. The date and time for the opening of Financial Proposals shall be 
communicated separately to the qualified Bidders. 

 

2.3.2.7. Late Bids 

Any Bid received after the Bid Due Date and time, as stipulated in the RFP, shall be considered late and shall 
not be evaluated. Such Bids will be returned unopened to the Bidder, unless the delay was caused by force 
majeure or other exceptional circumstances, as determined by the Employer. 

 

2.3.2.8. Electronic Submission (if applicable) 

i. If electronic submission of Bids is permitted, the Bidder shall submit the Bid via the 
designated online platform, ensuring that the required digital signatures are affixed. 

ii. The Bidder must ensure that the submission complies with the technical specifications 
and format requirements as outlined in the RFP. 

iii. In case both electronic and physical submissions are permitted, the physically 
submitted Bid shall prevail in the event of any discrepancies. 

iv. If the Contract Data Sheet (CDS) mandates only electronic submission, then physical 
submission will not be required. 

 

2.3.2.9. Bid Clarifications 

i. The Employer reserves the right to request clarifications or additional information from 
the Bidders during the evaluation process. 
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ii. All clarifications shall be requested in writing, and Bidders shall respond in a timely 
manner. 

iii. Any response or clarification provided by the Bidder will be considered part of the Bid 
and may be evaluated accordingly. 

2.3.2.10. Rejection of Non-Compliant Bids 

i. Any Bid that does not comply with the Bid submission procedures as outlined in this 
Sub-Clause 2.3 shall be rejected by the Employer. 

ii. Bidders shall ensure that their Bids are fully compliant with the submission 
requirements, including format, documents, and signatures, to avoid rejection. 

 

2.4. Bid Security Details 

The Bidder shall furnish Bid Security (Earnest Money Deposit, or "EMD") as a guarantee to ensure the Bidder’s 
bona fide intention to participate in the bidding process and to safeguard the Employer from the risk of 
Bidder’s withdrawal or failure to comply with the terms of the RFP or any other conditions specified in the 
Contract. The EMD shall be submitted as per the details set forth below. 

2.4.1. Earnest Money Deposit (EMD) 

The Earnest Money Deposit (EMD) amount shall be either a fixed sum or a percentage of the estimated 
project cost, as specified hereinbelow. The EMD must be submitted by the Bidder in the prescribed form 
and shall be in accordance with the instructions provided in this Clause Failure to submit the EMD in the 
specified format shall result in the disqualification of the Bid. 

i. Amount/Percentage: [As specified in Contract Data Sheet] 

ii. Mode of Submission: The EMD shall be submitted in the form of a Demand Draft (DD), Banker's 
Cheque, or a Bank Guarantee issued by a Scheduled Commercial Bank in India, payable in favour 
of [Employer Name]. The validity of the EMD shall be for a period of [90] days. 

iii. Retention & Refund: 

a) The EMD of the successful Bidder shall be retained until the execution of the Contract 
Agreement or the submission of the Performance Security, whichever occurs earlier. 

b) The EMD of unsuccessful Bidders will be refunded promptly upon finalization of the contract 
award process. 

c) No interest shall be payable on the EMD amount under any circumstances.  

iv. Forfeiture of EMD: 

a) The EMD may be forfeited under the following conditions: 

b) If the Bidder withdraws or modifies its bid during the bid validity period. 

c) If the Bidder refuses to accept the Letter of Award (LOA) after being selected as the 
successful Bidder. 

d) If the successful Bidder fails to sign the Contract Agreement within the stipulated time. 

e) If the Bidder fails to furnish the required Performance Security within the prescribed period. 

f) If any fraudulent or misleading information is found in the bid documents. 

 

2.4.2. Bank Guarantee Template for Bid Security 

A Bank Guarantee, in lieu of the Earnest Money Deposit (EMD), may be submitted as an alternative mode 
of Bid Security. In such cases, the Bank Guarantee must comply with the prescribed format and 
requirements specified in Annexure [B1] of this RFP. 

The Bank Guarantee shall: 
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• Be issued by a Scheduled Commercial Bank in India. 

• Be irrevocable and unconditional. 

• Be valid for a period of [180] days from the final date for submission of the bid (including any 
extension period). 

• Contain a clear and specific statement of the guarantee amount and a reference to the 
Invocation Clause, as detailed in the Bank Guarantee template provided in the Annexure. 

A template of the Bank Guarantee format is provided in Annexure [B1], which must be strictly adhered to 
while submitting the Bank Guarantee. 

 

2.5. Clarifications and Addendum 

2.5.1. Pre-Bid Queries and Responses 

(a) Submission of Queries: Bidders may submit queries or seek clarifications regarding the bid 
documents within the timeline specified in the Key Dates section of this RFP. All queries shall be 
submitted in writing via email or through the official communication channel specified in 
Section 1.4. 

(b) Format for Queries: Queries must be submitted in the prescribed format, mentioning the 
relevant section, Clause No., or provision of the RFP for which clarification is sought. 

(c) Response to Queries: The Client shall provide responses to all queries received within the 
stipulated timeline. These responses shall be made available to all bidders via email or 
uploaded on the official tender portal. 

(d) No Individual Clarifications: No bidder shall communicate directly with any Authority 
representative for clarification outside the specified channels. 

2.5.2. Issuance of Corrigendum/Addendum 

(a) Client's Right to Amend: The Client reserves the right to modify, amend, or issue Corrigendum 
to the RFP documents before the bid submission deadline. 

(b) Communication of Changes: All Corrigendum/Addendum shall be communicated via the 
official tender portal. If deemed necessary, the Authority may also notify bidders via the email 
address provided during registration. No other form of communication shall be deemed valid. 

(c) Binding Nature: All Corrigendum/Addendum issued by the Authority shall be considered an 
integral part of the RFP documents and binding upon all bidders. 

(d) Deadline Extensions: If necessary, the Authority may, at its discretion, extend the bid 
submission deadline to provide adequate time for bidders to incorporate changes 
communicated through Corrigendum/Addendum. 

(e) Responsibility of Bidders: All Corrigendum/Addendum uploaded on the official tender portal 
shall be deemed to have been duly communicated to all bidders. It shall be the sole 
responsibility of bidders to regularly check the official portal for updates. If a 
corrigendum/addendum is also communicated via email, bidders shall acknowledge receipt 
within the specified timeframe. Failure to acknowledge shall not absolve the bidder from 
complying with the issued modifications. 

 

2.6. Bid Validity Period 

The Bid shall remain valid for a period of 120 days from the last date of submission of the Financial Bid. 
The Bidder agrees to keep the offer open and unaltered for acceptance by the Employer during this period, 
without modification or withdrawal. 

The following terms and conditions shall apply with respect to the Bid Validity Period: 
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• Commencement of Validity: 

The 120-day validity period shall commence from the last date of submission of the Financial Bid, 
and shall expire on the 120th day thereafter, unless extended by mutual consent of the Employer 
and the Bidder. 

• Extension of Validity: 

If, in the opinion of the Employer, the bid evaluation process cannot be concluded within the validity 
period, the Employer may request an extension of the validity period. The Bidder shall, at the sole 
discretion of the Employer, extend the validity of the Bid for the requested period, on the same 
terms and conditions, including the pricing. Such an extension shall be formalized through a written 
agreement between the Employer and the Bidder. 

• Bidder’s Obligation During Bid Validity: 

During the Bid Validity Period, the Bidder shall not revoke or withdraw their Bid. The Bidder shall keep 
their Bid open for acceptance without any unilateral alteration to the terms, conditions, or prices 
specified in their submission. 

However, in the following circumstances, a Bidder may be allowed to revise and resubmit their Bid: 

 

a. Changes or Addendums by NHIT: If NHIT issues any corrigendum, addendum, or modification 
to the RFP documents after Bid submission, Bidders shall have the right to revise and resubmit 
their Bids in accordance with the revised terms, within the prescribed timeframe. 

 

b. Correction of Genuine Errors Prior to Bid Opening: A Bidder (only once) may request a revision 
of their submitted Bid before the scheduled bid opening date if they provide a written request 
along with a detailed justification and analysis of the error, demonstrating that the revision is 
necessary due to an inadvertent mistake and not due to any malpractice or unfair advantage. 

 

c. Ensuring Fair Competition: Any request for Bid revision shall be subject to NHIT’s approval, 
ensuring that no unfair advantage is given to any Bidder. NHIT reserves the right to reject any 
revision request if it finds that the change could compromise the integrity of the bidding 
process or create an imbalance among competing Bidders. 

 

Once the Bids are opened, no revisions, modifications, or withdrawals shall be permitted under any 
circumstances. 

 

• Failure to Extend Validity: 

If the Bidder refuses or fails to extend the Bid Validity Period when requested by the Employer, the 
Bid shall be considered non-responsive, and the Bidder shall be disqualified from further 
consideration. 

 

• Force Majeure: 

In the event of Force Majeure or other circumstances beyond the control of the Employer, the Bid 
Validity Period may be extended, subject to mutual agreement between the Employer and the 
Bidder. 
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2.7. Evaluation Process 

The evaluation of Bids shall be conducted in accordance with the eligibility, technical, and financial 
criteria detailed in Clause 3 (Eligibility and Qualification Criteria) of this RFP. The process shall be fair, 
transparent, and objective, based on the information provided by the Bidders. 

2.7.1. Technical Bid Evaluation (for details refer clause no. 3.4 – Technical evaluation Criteria) 

The Technical Bid shall be evaluated based on key parameters, including but not limited to bidder’s 
experience, technical approach, methodology, key personnel, equipment, financial capacity, and past 
performance. For detailed evaluation criteria and scoring methodology, refer to Clause 3.4 – Technical 
Evaluation Criteria. 

The Technical Bid will be evaluated on a pass/fail basis. Any Bid that does not meet the minimum 
technical requirements specified in the RFP will be deemed non-responsive and disqualified from further 
evaluation. 

2.7.2. Financial Bid Evaluation 

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to determine 
the most advantageous offer, considering the bid price, conformance to payment terms, and 
completeness of the financial proposal. The Financial Bid evaluation shall be conducted in accordance 
with the criteria specified in Clause 3.6 – Financial Criteria. 

 

The Financial Bid will be scored based on the lowest responsive bid, considering both the total cost and 
the value offered in terms of quality, safety, and time. In the event of a tie, the Employer may decide to 
engage in negotiations or apply additional criteria to determine the final award. 
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3. Eligibility and Qualification Criteria 

This section outlines the eligibility and qualification criteria for bidders to ensure that only qualified and 
capable entities participate in the bidding process. The bidder must meet the specified technical, financial, 
and legal requirements to be considered eligible for the award of the contract. 

The detailed technical and financial eligibility requirements specific to this project are provided in the 
Contract Data Sheet (CDS). Bidders are advised to carefully refer to the Contract Data Sheet and all 
associated annexures for project-specific qualification parameters, thresholds, formats, and 
documentary requirements before preparing their bid. 

 

3.1. General Eligibility Criteria 

3.1.1. To be eligible for bidding, the Bidder must fulfil the following general eligibility requirements: 

3.1.2. Legally Established Entity:  

The Bidder must be a legally registered entity in India or an eligible international entity, including a 
consortium, joint venture (JV) if allowed for this RFP (refer CDS clause 5.3), or partnership. Valid 
proof such as a certificate of incorporation, partnership deed, or joint venture agreement must be 
provided. 

3.1.3. Notification of Changes in Firm’s Name, Structure, or Merger 

At any stage during the RFP process or after contract award, the Bidder must immediately 
notify NHIT in writing in the event of: 

i. A change in the name of the firm or its legal identity. 

ii. Any restructuring, reorganization, or change in the ownership or controlling interest 
of the firm. 

iii. Merger, acquisition, or amalgamation with any other entity, whether domestic or 
international. 

 

NHIT reserves the right to assess the impact of such changes on the Bidder’s eligibility and 
performance obligations. If NHIT determines that such changes adversely affect the Bidder’s 
qualifications, financial stability, or conflict-of-interest status, NHIT may: 

a. Disqualify the Bidder from the RFP process. 

b. Terminate the contract without liability to NHIT. 

c. Invoke performance security and recover damages for any financial or reputational 
impact. 

 

Failure to disclose any such change shall be treated as a material breach of contract and 
may result in immediate disqualification or contract termination. 

3.1.4. Experience & Capability: The Bidder must demonstrate experience in executing infrastructure 
projects of a similar nature and scale. The total value of work completed should reflect the Bidder’s 
financial and technical ability to handle the project. Supporting documents such as completion 
certificates, project references, and contract details must be provided. 

3.1.5. Statutory Compliance: The Bidder must have valid GST registration, PAN, and other applicable 
statutory registrations. Documentary proof must be submitted. 

3.1.6. No Blacklisting: The Bidder should not have been blacklisted or debarred by Central Public Sector 
Undertaking (CPSU), State Public Sector Undertaking (SPSU), government companies, 
government organizations, or regulatory authorities, NHAI, NHIT and NHIT’s subsidiaries. A self-
declaration certificate confirming the non-blacklisting status must be provided. 
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3.1.7. Financial Soundness: The Bidder must meet the minimum financial criteria specified under Clause 
3.4 (Financial Criteria) to demonstrate its ability to execute the contract successfully. 

3.1.8. As part of the eligibility assessment, bidders must comply with the requirements specified in 
Clause 2.2.7.3 (Verification of Commitments). Failure to submit the required statement of 
commitments, or submission of an incomplete or unverified statement, may result in 
disqualification of the bid. 

3.1.9. Failure to meet these general eligibility criteria shall result in automatic disqualification from the 
bidding process. 

 

3.2. Technical Criteria (Similar Project Experience) refer cl. 5.2 of CDS 

The Bidder must demonstrate relevant experience in executing projects of similar nature, scope, and 
complexity. The technical qualifications shall be based on the Bidder’s proven capability in handling 
projects that are comparable in scale and scope to the one proposed herein. The technical criteria for 
eligibility shall be as follows: 

3.2.1. Similar Project Experience:  

3.2.1.1. The Bidder should have successfully completed, as the lead contractor or a joint venture 
partner, at least [3] projects of a similar nature, involving relevant projects as specified in the 
Scope of Work.  

3.2.1.2. These projects should have been completed within the last [5] years. 

3.2.2. Nature of Work:  

i. The projects should have involved activities such as Bridge Rehabilitation and Repair 
of similar scale, complexity, and technology as outlined in this RFP. 

3.2.3. Value of Works Executed:  

i. The Bidder must have executed works with a minimum total contract value of [as 
specified in Contract Data Sheet], either individually or collectively across similar 
projects.  

ii. The value of such works should have been completed in the past [5] years. 

3.2.4. Supporting Documentation: The Bidder shall submit the following documents to substantiate their 
technical experience: 

i. Completion certificates from the Employer or the client for each project undertaken. 

ii. Detailed description of the project scope, including the Bidder’s role and 
responsibilities. 

iii. Contract value and duration of the project. 

Failure to provide the required documentation or evidence of similar project experience may result in the 
disqualification of the Bidder. 

 

3.3. Specific Eligibility Criteria – refer Cl. 5.2 of CDS 

Bidders must meet the following project-specific eligibility requirements based on the type of work they 
are bidding for: 

3.3.1. Road Maintenance Works 

i. The Bidder must have successfully completed at least three (3) road maintenance projects on 
national or state highways within the past five (5) years. 

ii. The total value of these completed projects must be at least for the amount as specified in 
Contract Data Sheet, demonstrating financial capacity. 
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iii. The scope of work should include periodic maintenance, overlays, and routine upkeep of road 
infrastructure. 

iv. The Bidder must own or have access to essential equipment such as milling machines, pavers, 
compactors, and hot-mix plants. 

v. Supporting documents: Project completion certificates, scope of work, and proof of equipment 
ownership/access. 

3.3.2. Toll Management Works 

i. The Bidder must have a minimum of two (2) years of experience in toll plaza operation and 
management. 

ii. The total value of toll management contracts handled should reflect the Bidder’s ability to 
manage toll revenue and operations. 

iii. Experience should include operation of electronic toll collection systems, manual toll 
collection, and revenue reconciliation. 

iv. Supporting documents: Performance certificates, reference letters, and toll operations 
reports. 

3.3.3. Civil Works 

i. The Bidder must have completed civil engineering projects related to highway construction, 
bridge repairs, or related infrastructure. 

ii. The scope should include road construction, bituminous macadam, reinforced concrete 
structures, grading, and drainage systems. 

iii. The total value of such projects must be at least [as specified in Contract Data Sheet] 
amount within the last five [5] years. 

iv. The Bidder must own or have access to batching plants, transit mixers, bitumen sprayers, and 
crushers. 

v. Supporting documents: Project details, completion certificates, proof of equipment 
ownership/access. 

3.3.4. Electrical Works 

i. The Bidder must have experience in installation, operation, and maintenance of electrical 
systems for highways or toll plazas. 

ii. Experience should cover highway lighting, traffic signals, and high-mast lighting installations. 

iii. The total value of executed electrical works should be at least [as specified in Contract Data 
Sheet] amount. 

iv. The Bidder must own or have access to cranes, hydraulic platforms, and certified testing 
devices. 

v. Supporting documents: Project completion certificates, safety compliance reports, and 
equipment access proof. 

 

3.4. Technical Evaluation Criteria 

The technical evaluation of the bids will be carried out based on the criteria outlined in the table below. 
Each bidder will be evaluated on the basis of the following parameters, and the maximum marks that can 
be awarded under each criterion are specified.  

Minimum Qualifying Score - The bidder must achieve a minimum of 60 marks (out of 100) in the technical 
evaluation to qualify for the financial bid opening. Bidders who score below the minimum qualifying score 
will not be considered further in the evaluation process. 
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3.4.1. Technical Evaluation Matrix 

Sr. No. Evaluation criteria & scoring guidance 
Maximum 

Points 

1 

Minimum 05 Years’ Experience in Highway Civil works: 
  

25 
05 Years to less than 10 Years: 15 Marks 
 10 Years to less than 15 Years: 20 Marks 
15 Years and more: 25 Marks  

2 

Cumulative Turnover for Last Three years: 
  

25 
5 Crore to less than 10 Crore: 15 Marks 
10 Crore to less than 15 Crore: 20 Marks 
15 Crore or more: 25 Marks 

3 

Manpower Requirements – Minimum 10 Employees 

25 
  

10 Employees to 20 Employees – 15 Marks  
21 Employees to 30 Employees – 20 Marks 
31 or More Employees – 25 Marks 
Proof of the same shall be submitted as part of Bid 

4 

Number of Highway Projects completed in last 5 years – Minimum 03 Projects  

25 
a) 03 Projects to 05 Projects – 15 Marks 
b) 06 Projects to less 10 Marks – 20 Marks 
c) 10 or More Projects – 25 Marks 

  Total Technical Score 100 
 

3.5. Documents to be Furnished 

Bidders must provide the following documents to support their technical proposals. Failure to provide the 
required documents will result in disqualification: 

3.5.1. General Eligibility Documents: 

a) Registration certificate of the bidder entity (including consortium or joint venture, if 
applicable). 

b) GST certificate. 

c) PAN card. 

d) A self-declaration stating that the bidder is not blacklisted by any government authority 
in India. 

3.5.2. Technical Proposal Documents: 

a) A detailed technical approach and methodology document outlining the steps and 
processes to be followed. 

b) CVs and qualifications of key personnel, demonstrating their expertise in managing similar 
projects. 

c) List and description of the equipment and technology that will be used during the project. 

d) Equipment ownership or lease agreements. 

3.5.3. Financial Documents: 

a) Audited financial statements for the last three financial years. 

b) Bank statements showing financial capacity. 

c) Proof of tax compliance. 

3.5.4. Experience Documents: 
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a) Completion certificates for at least three projects of a similar nature and scale, along with 
client references. 

b) Details of completed projects (including scope, value, and timelines) to substantiate the 
bidder's experience. 

3.5.5. Safety and Environmental Management Documents: 

a) A safety management plan. 

b) Environmental compliance certificates or reports from previous projects. 

c) Details of any relevant certifications related to quality or safety management systems 
(e.g., ISO). 

3.5.6. Previous Performance on NHAI/Highway Projects: 

a) Reference letters or performance certificates from clients for projects similar in scope or 
value. 

b) Evidence of the bidder’s past performance on NHAI or highway projects. 

3.5.7. Evaluation Methodology 

The evaluation will be conducted in the following manner:  

i. Step 1: Preliminary Scrutiny – Checking completeness of documents. 

ii. Step 2: Technical Evaluation – Assessing bidder experience, project execution capability, equipment, 
and personnel based on the above matrix and document submitted. 

Bidders must secure a minimum of 60 marks in the technical evaluation to move to the next stage. 

iii. Step 3: Financial Qualification – Evaluating financial soundness based on audited statements and 
turnover. Financial proposals of only those bidders who have qualified in the technical evaluation will 
be opened and evaluated. 

iv. Step 4: Final Scoring & Selection – Assigning weighted scores and finalizing technically qualified 
bidders. 

The Client reserves the right to reject any technical proposal that does not meet the minimum 
requirements or fails to submit the requisite documents. 

 

3.6. Financial Criteria (Net Worth, Turnover, etc.) 

The Bidder must satisfy the financial eligibility criteria to ensure their financial stability and capacity to 
undertake and complete the project. Additionally, the evaluation of the Financial Bids shall consider 
compliance with cost structure, payment terms, and bid completeness. The criteria for financial evaluation 
are as follows: 

3.6.1. Financial Eligibility Criteria: 

The Bidder must meet the following financial requirements to qualify for bid evaluation: 

i. Net Worth: The Bidder must have a minimum net worth of [as specified in Contract Data Sheet] 
as of the most recent financial year. The net worth should be certified by a Chartered Accountant 
or an equivalent financial expert, and the certificate must be included with the bid. 

ii. Annual Turnover: The Bidder must have an average annual turnover of at least [as specified in 
Contract Data sheet] over the last [3] financial years. This turnover must be derived from core 
business activities related to infrastructure development and project management. 

iii. Solvency and Credit Rating: The Bidder should provide a letter from a recognized financial 
institution stating their current solvency and creditworthiness, which shall demonstrate their ability 
to mobilize funds for the project. 

iv. Financial Documents: The Bidder must submit the following: 
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a) Audited financial statements for the last [3] years, including profit and loss statements, 
balance sheets, and cash flow statements. 

b) A certificate from a Chartered Accountant stating the average annual turnover and the 
net worth for the relevant period. 

c) Any other documents that demonstrate the Bidder’s financial strength, including letters of 
credit, bank statements, or solvency certificates, if applicable. 
Failure to meet the financial criteria or provide the required supporting documents may 
lead to the rejection of the bid. 

3.6.2. Financial Bid Evaluation: 

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to determine 
the most advantageous offer, considering the following: 

i. Bid Price: The overall price quoted by the Bidder shall be evaluated to ensure compliance with the 
cost structure and pricing details specified in the RFP. The Employer reserves the right to reject any 
bid if the pricing is deemed excessively high or unreasonably low. 

ii. Conformance to Payment Terms: The financial proposal must align with the payment schedule 
and terms defined in the RFP. 

iii. Completeness of Financial Proposal: The financial bid shall be assessed for completeness, 
ensuring that all required items, works, and deliverables under the Contract are properly priced. 

The Financial Bid shall be evaluated based on the Lowest Responsive Bid, considering both the total cost 
and the value offered in terms of quality, safety, and timely execution. In case of a tie, the Employer may 
opt for negotiations or apply additional criteria to determine the final award. 

 

3.7. Legal and Regulatory Requirements 

The Bidder must comply with all applicable laws, regulations, and statutory obligations under Indian law, 
as well as the regulatory requirements set by the Employer, including but not limited to the following: 

3.7.1. Incorporation and Legal Status: The Bidder must be a legally constituted entity under Indian law, 
registered as a corporation, partnership, or joint venture. The Bidder must provide a copy of the 
certificate of incorporation, articles of association, and other relevant documents proving their 
legal status. 

3.7.2. Tax Compliance: The Bidder must submit a valid Goods and Services Tax (GST) registration 
certificate, along with evidence of good standing in compliance with all applicable tax obligations. 
In addition, the Bidder must have filed tax returns for the last [5] years. 

3.7.3. No Litigation or Legal Disputes: The Bidder must declare that they are not involved in any litigation 
or legal disputes that may affect their ability to perform the contract. The Bidder must submit a 
self-certification regarding the absence of any ongoing or past legal disputes, particularly those 
that may affect the project’s execution. 

3.7.4. Debarment or Blacklisting: The Bidder must not be debarred, blacklisted, or otherwise disqualified 
from bidding on projects by NHIT and its subsidiaries, any government agency, department, or 
public authority. A declaration confirming this must be provided by the Bidder. 

3.7.5. Other Regulatory Compliance: The Bidder must comply with all relevant local, state, and central 
government laws and regulations, including but not limited to labor laws, environmental 
regulations, and safety standards. The Bidder must submit necessary documentation to 
demonstrate compliance with these regulatory requirements. 

Failure to meet these legal and regulatory requirements, or to provide the necessary documentation, may 
result in the rejection of the Bidder’s proposal. 
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3.8. Disqualification Criteria 

NHIT reserves the right to disqualify any bidder or Respondent, at its sole discretion, at any stage during 
the evaluation of proposals, in the event that the Respondent: 

3.8.1. Late Submission: 

Submits the proposal documents after the specified bid due date and time, regardless of the 
reason for delay. 

3.8.2. Misrepresentation or False Information: 

Makes any misleading or false representations, or provides false, inaccurate, or incomplete 
information in the forms, statements, or supporting documents submitted to demonstrate 
eligibility or compliance with the requirements. 

3.8.3. Failure to Provide Clarifications: 

Fails to provide relevant clarifications or additional information, as requested by NHIT, within the 
stipulated time frame. 

3.8.4. Ineligibility Due to Debarment or Blacklisting:  

The Respondent, or any of its directors, shall be deemed ineligible if they have been declared 
ineligible or debarred by any Central Public Sector Undertaking (CPSU), State Public Sector 
Undertaking (SPSU), government companies, government organizations, regulatory authorities, 
NHAI, NHIT, or NHIT’s subsidiaries for involvement in corrupt practices, fraudulent conduct, or any 
other criminal activity. Additionally, any bidder found to be blacklisted by such entities will be 
disqualified from participation in this RFP process. 

 

3.8.5. Mandatory Disclosure & Consequences of Non-Disclosure 

The Bidder shall submit a self-declaration affidavit stating that neither the Bidder nor any of its 
directors or key personnel have been debarred or blacklisted by any entity mentioned in Clause 
3.8.1.4. This affidavit shall be provided along with the bid submission. 

 

In the event that NHIT discovers, at any stage of the bidding process or contract execution, that the 
Bidder was blacklisted or debarred at the time of submission and failed to disclose such 
information: 

i. The bid shall be summarily rejected, or the contract shall be terminated immediately. 

ii. NHIT shall forfeit any performance security or earnest money deposit (EMD) submitted by the 
Bidder. 

iii. NHIT reserves the right to recover damages for any financial, reputational, or operational loss 
incurred due to the misrepresentation. 

iv. The Bidder shall be permanently blacklisted from future NHIT projects. 

 

NHIT may also conduct background verification checks at its sole discretion to confirm the 
authenticity of the Bidder’s disclosures. Any false statement, concealment, or misrepresentation 
shall be treated as fraudulent practice, and NHIT shall be entitled to take appropriate legal action. 

 

3.8.6. Joint Venture (JV) Eligibility: Bidders submitting their proposal as a Joint Venture (JV) must strictly 
adhere to the eligibility criteria as specified in this RFP. Any JV submitted in a form other than that 
prescribed in this document will be deemed non-compliant. Such JV bidders shall be considered 
ineligible, and their bids will be summarily rejected without further consideration. 
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3.8.7. Disputes with NHIT Entities: Bidders who have an unresolved dispute with any NHIT entities or have 
previously defaulted in the provision of services or execution of works for NHIT shall be deemed 
ineligible to participate in this RFP. The Bidder's past performance with NHIT Entities will be 
thoroughly reviewed, and any history of defaults or contractual disputes may result in 
disqualification from the bidding process. 

 

3.8.8. Non-Workable & Unjustified Bids 

A Bidder shall be liable for disqualification from the RFP process or contract termination if the bid 
submitted is deemed non-workable, irrationally low, or lacking proper justification. The following 
conditions shall apply: 

 

i. Unrealistic Pricing: If NHIT determines that the Bidder has submitted an abnormally low 
bid that appears non-workable, with the potential to compromise project quality, financial 
viability, or timely completion. 

ii. Failure to Justify Quoted Rates: If the Bidder fails to submit a detailed rate analysis, cost 
breakdown, or backup documentation demonstrating the viability of the quoted rates 
within the stipulated time upon NHIT’s request. 

iii. Inability to Provide Work Methodology: If the Bidder is unable to furnish a credible work 
methodology, resource allocation plan, or execution strategy ensuring compliance with 
project deliverables as outlined in the scope document. 

iv. Malafide Intentions or Price Disruption: If it is reasonably established that the Bidder has 
deliberately submitted an abnormally low bid with mala-fide intent to manipulate prices, 
disrupt fair competition, or create a non-competitive market scenario. 

v. Non-Compliance with Deliverables: If the quoted rates, work methodology, or resource 
commitments fail to meet the scope and quality requirements, thereby affecting project 
execution, NHIT reserves the right to disqualify the Bidder at any stage of the bidding or 
execution process. 

NHIT, at its sole discretion, may seek additional clarifications, rate justifications, or performance 
commitments from the Bidder. If the Bidder fails to provide satisfactory explanations or 
evidence of feasibility, NHIT reserves the right to: 

a) Disqualify the Bidder from the tender process. 

b) Terminate the contract if already awarded. 

c) Invoke performance security and recover damages for project risks caused due to the 
non-workable bid. 

d) Blacklisting the Bidder from future NHIT projects. 

 

NHIT’s decision in assessing the workability of the bid shall be final and binding, and no claims 
or disputes regarding disqualification under this clause shall be entertained. 

 

General Provisions: 

• NHIT reserves the right to evaluate the responsiveness, eligibility, and qualification of 
Bidders based on the information provided in the proposal and any clarifications sought 
by NHIT. 
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The decision to disqualify a Bidder under the above criteria shall be final and binding, and no 
claims for compensation or reconsideration shall be entertained. 

 

3.8.9. Disqualification for Duplicate Bids or Collusion 

A bidder shall be disqualified from the RFP process, and their bid shall be summarily rejected, if 
at any stage NHIT determines that: 

i. Duplicate or Multiple Bids – The Bidder has submitted more than one bid for the same project, 
either directly or indirectly, through different entities, Joint Ventures, Consortiums, or affiliated 
companies, in violation of Clause 2.2.1.5. 

ii. Collusion with NHIT Employees – The Bidder is found to have engaged in direct or indirect collusion 
with any NHIT employee, representative, or consultant to gain an unfair advantage in the bidding 
process. 

iii. Prohibition on Collusion Among Bidders 

"Collusion Among Bidders: If NHIT determines that two or more Bidders have engaged in any 
form of collusion, cartelization, price-fixing, bid rotation, or any other anti-competitive practice 
to manipulate the bidding process or restrict fair competition, all such Bidders shall be 
immediately disqualified from the RFP process. 

In addition, NHIT reserves the right to: 

a. Forfeit the Earnest Money Deposit (EMD) or Performance Security of the colluding Bidders. 

b. Blacklist the involved Bidders from future NHIT tenders for a specified period. 

c. Report the collusion to relevant regulatory authorities for further legal action. 

The determination of collusion shall be at NHIT’s sole discretion and may be based on direct 
evidence, circumstantial findings, or independent investigation. Any such decision shall be final 
and binding, with no claims entertained from the affected Bidders. 

iv. Fraudulent or Manipulative Practices – The Bidder has attempted to influence the RFP process by 
unethical means, including bribery, coercion, or unauthorized communication with NHIT officials 
regarding bid evaluation. 

If any of the above violations are detected at any stage of the RFP process or contract execution, 
NHIT reserves the right to: 

a) Reject the bid immediately without further evaluation. 

b) Terminate the contract if already awarded. 

c) Forfeit the Earnest Money Deposit (EMD) or Performance Security. 

d) Blacklist the Bidder from participating in future NHIT projects. 

e) Initiate legal proceedings as per applicable laws. 

 

NHIT shall not be liable for any claims, damages, or expenses incurred by the Bidder due to 
disqualification under this clause.  
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4. Project Information 

As provided in the Contract Data Sheet 

 

4.1. Scope of Work 

The Scope of Work under this Request for Proposal (RFP) is outlined in detail in Annexure [C2], 
which constitutes an integral and binding part of this document. The works to be undertaken 
by the successful bidder shall align with the objectives of this RFP and encompass activities 
associated with the maintenance, management, procurement, or consultancy of road 
infrastructure and allied systems. 

The successful bidder shall assume full responsibility for the planning, execution, and 
completion of the assigned works in strict accordance with the terms and conditions set forth 
in the contract agreement. This includes unwavering adherence to all applicable technical 
standards, specifications, and industry best practices, ensuring compliance with quality, safety, 
environmental, and statutory requirements at all stages of the project. 

All works shall be executed with the highest standards of professionalism, diligence, and 
efficiency, ensuring the timely delivery of services while minimizing disruptions to ongoing 
operations. The bidder shall deploy appropriate and adequate resources, including skilled 
personnel, equipment, and materials, to achieve the objectives outlined in the detailed Scope 
of Work. 

The specific obligations, deliverables, timelines, and performance metrics are comprehensively 
detailed in Annexure [C2], which forms an integral and binding part of this RFP. Bidders are 
required to thoroughly review, comprehend, and unconditionally acknowledge the provisions 
set forth in Annexure [C2] as a mandatory prerequisite for submitting their proposals. Non-
compliance with this requirement may result in the rejection of the proposal. 

Furthermore, the bidder shall proactively address any challenges or deviations encountered 
during the execution of the works, ensuring prompt communication with the contracting 
authority and effective resolution of issues in alignment with the contract terms. 

The Bidder is required to carefully review the entire Scope of Work to ensure they understand all 
the activities and responsibilities entailed in the project execution. 

 

4.2. Site Details and Location Maps 

This section provides essential information about the project site, including site conditions, 
access, and any specific challenges that may affect the execution of the works. The Bidder must 
thoroughly review these details to assess the feasibility and plan for project implementation. 

4.2.1. Site Location: The project is located at Annexure [C4]. The exact coordinates of the site can be 
found in the attached site location maps. The site is accessible via [insert access roads] and is 
situated in proximity to key transport hubs, making transportation of materials and equipment 
relatively easy. 

4.2.2. Topographical and Site Conditions: The site consists of [refer Annexure [C4]. The existing road 
network requires maintenance and repair works, including resurfacing, drainage improvements, 
and signages. 

4.2.3. Site Restrictions: The Bidder must consider the following site-specific factors: 

i. Right of Way: Ensure access to the site without any encumbrances. 

ii. Traffic Management: Special consideration must be given to managing traffic during 
working hours, including diversions and road closures as necessary. 
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iii. Space Availability: The available area for material storage, equipment placement, and 
construction camps is limited and needs careful planning. 

4.2.4. Location Maps: 

i. Detailed location maps, site layouts, and access points are provided in the Annexure 
[C4] for the Bidder’s reference. These maps should be reviewed thoroughly to 
understand site boundaries, existing infrastructure, and areas of work. 

4.2.5. Pre-Construction Surveys: The Contractor is required to carry out their own survey to verify the 
existing conditions of the site, including sub-soil investigations, topographic surveys, and 
geotechnical assessments. These surveys will form the baseline for the execution of the works. 

The Bidder must submit a plan for the logistics and execution of works, considering the site-specific 
challenges and requirements outlined above. 

 

4.3. Environmental and Statutory Clearances 

The Contractor is responsible for ensuring that all necessary environmental and statutory 
clearances are obtained prior to commencing any works on the project site. This section provides 
an overview of the clearances required and the expectations for compliance with environmental 
and statutory regulations. 

4.3.1. Environmental Clearances: The project must adhere to the environmental regulations set forth by 
the Ministry of Environment, Forest and Climate Change (MoEFCC) and other relevant authorities. 
The Contractor must ensure compliance with the following: 

i. Environmental Impact Assessment (EIA): The Contractor must obtain an EIA approval if 
required for the nature and scope of the work. 

ii. Air, Water, and Noise Pollution Control: The Contractor must implement measures to 
mitigate air, water, and noise pollution during the construction phase in accordance with 
the prescribed limits and guidelines. 

iii. Waste Management: The Contractor must implement a waste management plan, 
including the disposal of construction debris, hazardous materials, and non-hazardous 
waste, ensuring compliance with local regulations. 

4.3.2. Statutory Clearances: The following statutory clearances must be obtained by the Contractor 
before work commences: 

i. Permits for Excavation and Groundwork: Approvals from local authorities for any 
excavation and groundwork activities. 

ii. Clearance for Traffic Diversion: Approval from relevant traffic authorities for any required 
road closures or diversions during the work. 

iii. Land Use and Building Approvals: Any necessary approvals from local authorities 
regarding land use or construction work. 

4.3.3. Compliance and Documentation: The Contractor shall submit copies of all clearance certificates, 
permits, and approvals obtained from the relevant authorities. These documents must be provided 
as part of the pre-construction documentation before the commencement of the work. 

4.3.4. Environmental Management Plan (EMP): The Contractor shall prepare an Environmental 
Management Plan (EMP) that outlines the measures to be implemented to protect the 
environment throughout the project lifecycle. The EMP shall include details on waste management, 
pollution control, and mitigation measures for any environmental impacts identified during the 
pre-construction surveys. Detailed Format for Environmental Management Plan (EMP) is given in 
Section 16. 
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The Contractor shall be responsible for the timely acquisition of all necessary clearances and 
ensuring that the work is carried out in full compliance with environmental and statutory 
requirements. 
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5. Terms and Conditions of Contract 

5.1. General Conditions of Contract (GCC) 

The General Conditions of Contract (GCC) shall govern the contractual relationship between the 
Employer and the Contractor, detailing the rights, obligations, and responsibilities of both parties. The 
GCC provides comprehensive terms covering scope, performance standards, payment terms, safety 
measures, dispute resolution mechanisms, and termination conditions, among other relevant 
provisions. 

 

The GCC forms an integral part of this RFP and is appended as Annexure [A1] for reference. Bidders 
are advised to carefully review the GCC to ensure complete understanding and compliance. By 
submitting their Proposal, Bidders confirm their acceptance of the terms outlined in the GCC, except 
for any deviations explicitly stated and agreed upon during the bid evaluation process. 

 

In case of any inconsistency between the provisions of this RFP and the GCC, the provisions of the GCC 
shall prevail unless explicitly stated otherwise in the Special Conditions of Contract (SCC) or other 
contractual documents. 

 

5.2. Special Conditions of Contract (SCC) 

The Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract (GCC) 
and shall specify project-specific requirements, terms, and obligations applicable to the execution of 
the contract. 

 

The SCC is designed to address particular aspects of the project, including but not limited to scope 
variations, additional responsibilities, payment milestones, performance security, warranties, and 
project timelines. In case of any conflict between the GCC and SCC, the provisions of the SCC shall 
prevail to the extent of such conflict. 

 

The detailed Special Conditions of Contract are provided as an Annexure [A2] to this RFP document. 
Bidders are advised to thoroughly review the SCC and incorporate its provisions into their bids. The 
SCC forms an integral part of the contract and shall be binding on all parties upon the signing of the 
agreement. 

 

5.3. Contract Data (Project-Specific Details) 

The Contract Data provides essential project-specific details that supplement the General and Special 
Conditions of the Contract. These details are integral to understanding the scope, execution, and 
management of the contract. The Contract Data shall be referenced by all Bidders during the 
preparation and submission of their Bids and by the successful Bidder during project execution. 

All relevant project-specific information, including but not limited to, the following, shall be included in 
the Contract Data and annexed to this RFP: 

a) Project Title and Location: A brief description of the project and its geographical location. 

b) Scope of Work: Outline of key deliverables, milestones, and specific requirements. 

c) Key Dates and Timeframes: Including Bid submission deadlines, contract commencement date, 
and project completion timelines. 

d) Payment Terms: Details regarding billing cycles, interim payments, and final settlement. 
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e) Performance Requirements: Any specific performance indicators or metrics applicable to the 
project. 

f) List of Minimum Equipment: Required machinery and tools to be owned or deployed by the 
contractor, as applicable. 

g) Quality Standards and Testing Protocols: Reference to applicable standards and frequency of 
testing, if any. 

h) Safety and Environmental Compliance: Specific safety and environmental guidelines for the 
project. 

i) Contact Points: Designated representatives for communication and coordination, including their 
roles and responsibilities. 

The detailed Contract Data is provided as Annexure [C1] of this RFP and forms an integral part of the 
bidding documents. Bidders are advised to review the Annexure thoroughly to ensure their Bids are 
compliant with the project-specific requirements. Any clarifications regarding the Contract Data must 
be sought in accordance with the procedure outlined in Clause No. [2.5 – Clarifications and 
Addendum] of this RFP. 
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6. Design and Construction Requirements 

6.1. Design Requirements 

The Contractor shall ensure that all designs conform to: 

i. MoRTH Specifications for Road and Bridge Works (5th Revision) published by IRC. 

ii. Relevant IRC codes and guidelines. 

iii. Relevant IS codes and standards. 

Design submissions must align with the project’s functional and safety requirements, incorporating: 

i. Detailed design reports, calculations, and drawings for structural and non-structural components. 

ii. Safety provisions, environmental sustainability, and traffic management plans. 

All design requirements are detailed in Annexure [C5], which includes specific parameters and 
submission protocols. 

 

6.2. Construction Requirements 

All construction activities shall comply with: 

i. MoRTH Specifications for Road and Bridge Works (5th Revision). 

ii. Approved project schedules and methodologies. 

iii. Standards for material quality, workmanship, and safety. 

The Contractor must ensure testing, quality assurance, and the use of appropriate equipment. Non-
compliance shall be subject to penalties as specified in the contract. For further details, refer to Annexure 
[C6]. 

 

6.3. Technical Specifications 

All technical specifications shall strictly follow: 

i. MoRTH Specifications for Road and Bridge Works (5th Revision). 

ii. Relevant IRC codes for design, materials, and construction. 

iii. Relevant IS codes for materials, testing, and compliance. 

The detailed technical specifications for the project are provided in Annexure [C7]. Any deviations require 
prior approval from NHIT. 

 

6.4. Approved Drawings (Plans, Layouts, Sections, etc.) 

The project shall be executed in strict accordance with the approved drawings, which include: 

i. General Arrangement Drawings (GAD), detailed layouts, and sections. 

ii. Structural reinforcement details and material specifications. 

iii. Utility layouts and drainage systems. 

The approved drawings are appended as Annexure [C8]. Any revisions or updates shall be issued formally 
by NHIT. 

 

6.5. Utility Shifting Guidelines (if applicable) 

If utility shifting is part of the project scope, the Contractor shall: 

i. Follow the protocols outlined in MoRTH Specifications for Road and Bridge Works (5th Revision) and 
relevant IRC/IS codes. 
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ii. Liaise with utility owners to minimize disruptions. 

iii. Ensure proper safety, environmental compliance, and timely execution. 

Detailed guidelines for utility shifting, including coordination protocols and safety measures, are provided 
in Annexure [A4]. 

 

Note 

All technical specifications, drawings, and guidelines shall adhere to the latest editions of MoRTH 
Specifications for Road and Bridge Works (5th Revision), relevant IRC codes, and IS codes. Annexures 
referenced in this section are integral to the RFP document. 
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7. Quality Assurance and Control Requirements 

7.1. Standards to be Adhered to (MoRTH, IRC, IS, etc.) 

Standards to be Adhered to 

The Contractor shall strictly follow the latest versions of the following standards for all aspects of quality 
assurance and control: 

1. MoRTH Specifications for Road and Bridge Works (5th Revision): 

i. Clause No. 900, which comprehensively addresses quality management and control 
measures for road and bridge works. 

2. Relevant IRC Codes: 

i. For design, materials, and construction practices. 

3. Relevant IS Codes: 

i. For testing methods, material standards, and compliance procedures. 

All testing, inspections, and certifications shall conform to the guidelines outlined in these codes. Where 
discrepancies arise, the most stringent requirement shall prevail. 

 

7.2. Contractor’s QA/QC Obligations 

The Contractor is required to implement a robust QA/QC plan as per Clause No. 900 of the MoRTH 
Specifications for Road and Bridge Works (5th Revision), which includes but is not limited to: 

1. Establishment of a QA/QC System: 

i. Develop and submit a comprehensive QA/QC plan for approval prior to the 
commencement of works. 

ii. Designate a dedicated QA/QC manager and support team responsible for quality 
management. 

2. Material Testing and Certification: 

i. Conduct all material testing in accordance with the relevant IRC and IS codes. 

ii. Submit test results and certifications from approved laboratories as per project 
requirements. 

3. Inspection and Approval: 

i. Facilitate inspections by the Engineer or authorized representatives at all stages of work. 

ii. Obtain prior approval for materials, equipment, and methodologies before use or 
implementation. 

4. Documentation and Reporting: 

i. Maintain detailed records of all QA/QC activities, including test reports, inspection logs, 
and certifications. 

ii. Submit periodic quality reports to the Engineer for review and verification. 

5. Rectification of Defects: 

i. Address any defects or non-compliance issues promptly as identified during inspections 
or audits. 

ii. Ensure that rectification measures conform to the approved standards and specifications. 

6. Site Laboratory and Testing Facilities: 

i. Establish a fully equipped site laboratory to conduct routine tests. 

ii. Ensure availability of trained personnel to perform and validate tests as required. 
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Failure to comply with QA/QC obligations may lead to penalties, suspension of work, or termination of the 
contract, as deemed appropriate by the Employer. 
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8. Health, Safety, and Environmental (HSE) Guidelines 

This section establishes the mandatory Health, Safety, and Environmental (HSE) guidelines that the 
Contractor must adhere to during the execution of the project. The Contractor is obligated to implement 
appropriate measures to ensure the safety of workers, the protection of the environment, and compliance 
with statutory regulations. 

 

8.1. HSE Requirements 

The Contractor shall be responsible for ensuring the health, safety, and welfare of all persons employed or 
engaged in the performance of the work. Additionally, the Contractor must take all necessary precautions 
to protect the environment, ensure the safety of the general public, and minimize disruptions to traffic and 
nearby properties. Strict adherence to traffic management protocols, construction best practices, and all 
applicable health, safety, and environmental (HSE) regulations is mandatory. The Contractor shall comply 
with NHIT's HSE Policy & Requirements as detailed in Annexure [A5] of this RFP throughout the project 
duration. 

The following HSE guidelines must be strictly adhered to throughout the project duration: 

1. General HSE Obligations: 

i. The Contractor shall implement all necessary measures to safeguard the health and 
safety of workers, visitors, and any other persons who may be affected by the project 
activities. 

ii. The Contractor shall provide and maintain a safe working environment, free from 
recognized hazards that could cause injury or illness. The working conditions shall comply 
with all applicable national and international standards, including but not limited to the 
Factories Act, 1948, The Environment Protection Act, 1986, The Occupational Safety, 
Health and Working Conditions Code, 2020, and International Labour Organization (ILO) 
standards. 

iii. The Contractor shall conduct risk assessments regularly and take proactive steps to 
mitigate any identified risks. All work practices shall be reviewed periodically to ensure 
compliance with the latest safety regulations and standards. 

2. Health and Safety Procedures: 

i. The Contractor shall establish a Health and Safety Management Plan (HSMP) before 
commencing work, detailing the procedures and controls to be implemented. The HSMP 
shall include procedures for emergency response, first aid, medical services, and accident 
reporting. 

ii. The Contractor shall provide personal protective equipment (PPE) to all workers and 
ensure its proper use. PPE includes, but is not limited to, helmets, safety boots, gloves, 
goggles, ear protection, and high-visibility clothing. 

iii. The Contractor shall ensure that all workers are adequately trained on health and safety 
protocols, emergency procedures, and the proper use of equipment. Regular safety drills 
and training sessions must be conducted and documented. 

iv. A Health and Safety Officer shall be appointed to oversee the implementation of the HSMP 
and ensure compliance with all safety regulations. The Health and Safety Officer will be 
responsible for reporting safety violations and making recommendations for corrective 
actions. 

3. Emergency Preparedness: 

i. The Contractor shall establish emergency response procedures for various contingencies, 
including fire, medical emergencies, natural disasters, and accidents. These procedures 
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must be communicated to all personnel, and emergency response drills shall be 
conducted periodically. 

ii. A first-aid kit and emergency medical services shall be readily available at the worksite. 
The Contractor must ensure that all workers are familiar with the location of the 
emergency facilities and the procedures for requesting emergency assistance. 

4. Reporting and Record-Keeping: 

i. The Contractor shall maintain comprehensive records of all health and safety incidents, 
including accidents, injuries, near-misses, and corrective actions taken. These records 
must be submitted regularly to the Employer for review. 

ii. In case of any significant accident or incident, the Contractor shall provide an immediate 
report to the Employer and the relevant authorities, along with a detailed investigation into 
the cause and corrective measures. 

5. Subcontractor Compliance: 

i. The Contractor shall ensure that all subcontractors engaged in the project adhere to the 
same high standards of health and safety. The Contractor shall be responsible for ensuring 
that subcontractors comply with the HSE requirements and shall monitor their 
performance accordingly. 

6. Non-Compliance Penalties: 

i. Failure to comply with the HSE guidelines may result in penalties, work stoppages, or 
contract termination. The Employer reserves the right to take corrective action in case of 
persistent non-compliance. 

 

8.2. Environmental Management Plan (EMP) 

The Contractor shall prepare and implement an Environmental Management Plan (EMP) to ensure the 
project is executed in a manner that minimizes environmental impact. The EMP shall detail the specific 
actions to be taken to mitigate adverse environmental effects arising from the project and ensure 
compliance with environmental regulations. Detailed Format for Environmental Management Plan (EMP) 
is given in Section 16. 

1. General Environmental Obligations: 

i. The Contractor shall comply with all relevant environmental laws, regulations, and 
guidelines, including those set by the Ministry of Environment, Forest and Climate 
Change (MoEFCC), the Environmental Protection Act, 1986, and State Pollution Control 
Boards. The EMP must be designed in accordance with these regulations to minimize 
pollution and protect natural resources. 

ii. The EMP must include provisions for environmental monitoring and compliance audits to 
assess the project’s adherence to environmental standards and regulations. 

2. Mitigation of Environmental Impacts: The EMP shall address the following environmental impacts, 
among others: 

i. Air Quality: Measures to control dust, emissions from vehicles, and other pollutants during 
construction activities. Dust suppression techniques, such as water spraying and the use 
of dust barriers, shall be implemented. 

ii. Water Quality: The Contractor shall ensure that water bodies in and around the project 
area are protected from contamination due to construction activities. Measures shall be 
taken to manage runoff, prevent spillage of hazardous materials, and treat wastewater as 
per legal requirements. 
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iii. Waste Management: The Contractor shall implement a waste management strategy that 
includes the collection, segregation, recycling, and disposal of waste materials. Hazardous 
and non-hazardous wastes must be handled separately, with proper disposal methods to 
avoid environmental harm. 

iv. Noise and Vibration: The Contractor shall take necessary precautions to limit noise and 
vibration levels at the site. The use of noise barriers, the maintenance of machinery, and 
compliance with permissible noise limits shall be part of the mitigation measures. 

v. Ecological Impact: If the project site affects flora and fauna, the EMP shall include a 
detailed plan for the conservation of biodiversity, including the protection of existing 
vegetation, wildlife, and endangered species. 

3. Monitoring and Compliance: 

i. The Contractor shall conduct regular environmental monitoring to assess the 
effectiveness of the mitigation measures and identify any unforeseen environmental 
impacts. 

ii. Environmental audits shall be conducted at regular intervals, and the Contractor shall 
submit the results of these audits to the Employer. 

iii. The Contractor shall cooperate with the authorities and provide access to the site for 
inspection of environmental compliance. 

4. Waste Disposal and Resource Management: 

i. The Contractor shall ensure the proper disposal of construction debris and hazardous 
materials in compliance with relevant environmental guidelines. 

ii. The EMP shall include measures for resource conservation, such as energy-efficient 
construction methods, use of sustainable materials, and water conservation during the 
execution of the project. 

5. Emergency Response for Environmental Incidents: 

i. In the event of an environmental accident, such as a chemical spill or fuel leak, the 
Contractor shall have a response plan in place, including immediate containment 
measures, notification procedures, and mitigation actions. The Employer shall be notified 
immediately, and corrective actions must be taken to prevent further damage. 

6. Environmental Training: 

i. The Contractor shall provide environmental awareness training to all workers and 
subcontractors involved in the project. This training shall focus on the importance of 
environmental protection, waste management, and the proper use of equipment to 
minimize environmental impacts. 

7. Reporting and Documentation: 

i. The Contractor shall maintain detailed records of all environmental activities, including 
waste management, emissions control, and monitoring results. These records shall be 
made available to the Employer and relevant authorities upon request. 

8. Compliance Audits: 

i. The Employer reserves the right to conduct independent environmental compliance 
audits, at their discretion, to assess the Contractor’s adherence to the EMP. If the 
Contractor is found to be non-compliant, corrective measures shall be required within a 
specified time frame. 
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9. Financial Proposal 

9.1. Format for Financial Bid Submission 

On the Letterhead of the Bidder 

Financial Proposal 

 

From: 
<Name and Address of the Bidder> 

 

To: 
Mr. [name & designation shall be as specified in Contract Data Sheet] 

 

NHIT Western Projects Private Limited 

Unit No.: 324, 3rd Floor, D21 - Corporate Park 

Sector-21, Dwarka, Delhi - 110077 

 

Subject: Financial Proposal for RFP Issued by NHIT Western Projects Private Limited (NWPPL) for 
Engagement of Agency/Firm for Pavement Rectification works as per Schedule B at Agra Bypass Project 
in the state of Uttar Pradesh. 

 

Financial Offer 

 

The financial offer, inclusive of all costs except GST, is presented below: 

Sr. No. Particulars Amount (INR) 

1 Refer Annexure [C3] 
 

Note: A detailed cost breakup is provided in the attached Bill of Quantities (BoQ). 

 

 

Name & Signature of Bidder’s Authorized Signatory   Date: 

 

Instructions for Bidders 

1. The financial offer must be quoted in Indian Rupees, limited to two decimal places, and shall 
remain firm throughout the contract period. 

2. The quoted fee must be inclusive of all charges except GST, which will be paid as applicable. Taxes 
should be shown separately while submitting invoices for payment. 

3. Withholding taxes, as applicable, will be deducted at the time of payment. 

4. A detailed BoQ with cost breakup should accompany this proposal. 

 

9.2. Payment Schedule 

The payment schedule for the works shall be governed by the provisions outlined in the Contract Data 
Sheet and shall conform to the terms specified in the General Conditions of Contract (GCC) and Special 
Conditions of Contract (SCC). Payments may be structured as either Milestone-Based or BoQ-Based, as 
defined in the Contract Data. 
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• Milestone-Based Payments: Payments shall correspond to the measurable and certified 
completion of specific activities or project milestones, as defined in the approved Scope of Work 
and the agreed construction program. The certification of milestones by the Engineer/Authority’s 
Representative shall be mandatory for processing payment claims. 

• BoQ-Based Payments: Payments shall be made against the actual quantities of work executed, 
measured, and certified as per the mode of measurement specified in the Contract Data and BoQ. 
The contractor shall submit Interim Payment Certificates (IPCs) based on quantities executed, 
supported by appropriate documentation, including detailed measurement sheets and 
verification reports. Payment shall be made at the agreed unit rates for the items specified in the 
BoQ, subject to the terms of the Contract. 

For both methods, advance payments, if applicable, shall be disbursed upon submission of an acceptable 
Advance Payment Bank Guarantee. Deductions for retention money, performance securities, liquidated 
damages, and any other amounts stipulated in the Contract shall apply uniformly. 

The final payment shall be released upon successful completion of all contractual obligations, including 
rectification of defects during the Defects Liability Period (DLP), submission of "As-Built Drawings," and 
certification of the Final Payment Certificate by the Engineer/Authority’s Representative. Payments shall be 
processed within the timelines specified in the Contract and shall be subject to compliance with all 
contractual conditions. 

 

 

9.3. Bill of Quantities 

The Bill of Quantities (BoQ) provided in the Annexure [C3] forms an integral part of the Contract and 
specifies the estimated quantities, unit rates, and total cost for each item of work. The contractor is required 
to execute the works strictly in accordance with the BoQ, the drawings, and the technical specifications 
outlined in the Contract. 

 

The quantities mentioned in the BoQ are indicative and subject to variations as per the provisions of the 
GCC. The contractor shall not execute quantities beyond the variation limits stipulated in the Contract Data 
without prior written approval from the Authority.  

The Engineer/Authority’s Representative shall certify all measurements and variations in accordance with 
the specified mode of measurement. Payment for items shall be made at the agreed unit rates for the 
actual work done, as certified. 

 

The contractor shall ensure proper documentation and submission of records, including daily progress 
reports, to support all claims under the BoQ. Any disputes related to measurements or quantities shall be 
resolved as per the provisions of the Dispute Resolution Mechanism in the Contract. 

 

9.4. Right to Renegotiate or Re-Tender 

The Client reserves the right to renegotiate the prices or initiate a separate tendering process if the total 
contract value or the executed quantities exceed the limits specified in the Contract Data Sheet. In the 
event that no such limits are provided in the Contract Data Sheet, the limit shall be 125% of the total 
contract value and 125% for any specific item. 

The Contractor shall not claim any automatic entitlement to execute additional quantities beyond the 
agreed contractual limits. Any renegotiation or additional award shall be subject to mutual agreement 
and approval by the Client. 
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9.5. Taxation Details 

The Contractor shall be solely responsible for the payment of all applicable taxes, duties, levies, and other 
statutory charges, whether existing or arising during the Contract period, except for Goods and Services 
Tax (GST), which shall be paid separately by the Authority at the prevailing rates. 

 

The Contractor shall issue GST-compliant tax invoices for every claim, incorporating their valid GST 
Registration Number and the applicable GST rates. Any input tax credits availed by the Authority shall be 
adjusted against payments due to the Contractor. Failure to comply with GST regulations, including timely 
submission of invoices and returns, shall result in penalties as provided under the governing laws and the 
Contract. 

 

The Contractor shall indemnify the Authority against any liabilities, losses, or penalties arising out of non-
compliance with applicable tax laws. If there is any change in applicable tax laws or the introduction of 
new taxes during the Contract period, such changes shall be dealt with in accordance with the GCC. 

 

It shall be the Contractor’s obligation to ensure compliance with all statutory requirements and provide 
evidence of tax deposits upon request by the Authority. Any tax-related disputes shall be handled in 
accordance with the provisions of the Contract and the applicable laws of the jurisdiction. 

10. Performance and Security Documents 

10.1. Performance Security Template (Annexure [B2]) 

The Contractor shall furnish a Performance Security in the form of an unconditional and irrevocable Bank 
Guarantee issued by a Scheduled Commercial Bank in India or any other bank acceptable to the Authority, 
in the format provided in the Contract Data. The Performance Security shall be submitted within the 
timeline stipulated in the Letter of Acceptance (LOA) and prior to the signing of the Contract Agreement. 

 

The amount of the Performance Security shall be equivalent to the percentage of the Accepted Contract 
Amount as specified in the Contract Data and shall remain valid until the expiry of the Defects Liability 
Period (DLP) or any extension thereof, including an additional claim period of 60 (sixty) days. 

 

In the event of the Contractor's failure to perform any of its obligations under the Contract, the Authority 
shall have the right to invoke the Performance Security, either in part or in full, without prior notice to the 
Contractor. Such invocation shall not absolve the Contractor from its contractual obligations or liabilities. 

 

The Contractor shall ensure that the Performance Security is renewed or replaced as and when required, 
to maintain its validity as per the Contract terms. Failure to maintain valid Performance Security shall be 
treated as a material breach, entitling the Authority to take appropriate action, including termination of 
the Contract. 

 

10.2. Bank Guarantee Template (for Advance Payment) (Annexure [B3]) 

If an advance payment is agreed upon, the Contractor shall furnish an Advance Payment Bank Guarantee 
(APBG) in the prescribed format provided in the Contract Data. The APBG shall be issued by a Scheduled 
Commercial Bank in India or any other bank acceptable to the Authority, and it shall be equivalent to the 
amount of the advance payment sanctioned under the Contract. 
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The APBG shall be unconditional and irrevocable, ensuring repayment of the advance payment in the 
event of default by the Contractor. The guarantee shall remain valid until the advance payment is fully 
adjusted against interim payments or until the date specified in the Contract Data, whichever is earlier. 

 

The Authority shall have the right to invoke the APBG, either partially or fully, if the Contractor fails to utilize 
the advance payment for the intended purpose, defaults in executing the Works, or breaches any terms of 
the Contract. 

 

The advance payment shall be recovered progressively from the Contractor’s Interim Payment Certificates 
(IPCs) as per the recovery schedule specified in the Contract Data. The recovery of the advance payment 
shall commence from the first IPC and shall be completed before the value of work executed reaches 80% 
of the Accepted Contract Amount. 

 

The Contractor shall ensure timely renewal or extension of the APBG to maintain its validity as required 
under the Contract. Any failure to provide or maintain a valid APBG shall result in suspension of payments 
to the Contractor and may lead to termination of the Contract. 

 

11. Supplementary Information for Bidders 

11.1. Draft Contract Agreement 

The Draft Contract Agreement forms an integral part of this Request for Proposal (RFP) document. It 
outlines the comprehensive terms and conditions governing the execution of the project, including but 
not limited to, the obligations of the parties, payment terms, scope of work, timelines, quality assurance 
requirements, performance security, and provisions for dispute resolution. 

The Draft Contract Agreement is attached as Annexure [C9] for reference and must be carefully 
reviewed by all bidders to ensure full understanding and compliance. Any deviations or modifications 
to the terms of the Draft Contract Agreement will not be entertained post-award unless expressly 
agreed upon by the Authority. 

By submitting their bids, bidders confirm their unconditional acceptance of the terms and conditions 
stipulated in the Draft Contract Agreement. The successful bidder will be required to execute this 
agreement in its present form, subject to any project-specific amendments as notified by the 
Authority. 

 

11.2. List of Approved Vendors (wherever applicable) 

The List of Approved Vendors, as specified by the NHIT, comprises manufacturers, suppliers, and 
service providers approved for the procurement of materials, equipment, and services required for 
the project. This list ensures compliance with prescribed quality standards, enhances reliability, and 
promotes efficiency in project execution. 

The successful bidder shall procure materials and services exclusively from the vendors listed in 
Annexure [A3], unless prior written approval is obtained from the Authority for alternate vendors. Any 
deviation from this requirement without authorization may result in penalties or other remedial actions 
as deemed appropriate by the Authority. 

The bidders are advised to review the List of Approved Vendors in Annexure [A3] to assess the 
availability and suitability of vendors for the project's specific requirements. This list is subject to 
periodic revisions, and the Authority reserves the right to amend or update the list during the execution 
of the contract, as necessary. 
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11.3. Dispute Resolution Mechanism (Clause No. 18 of GCC) 

Dispute Notification and Procedure   

The Contractor shall notify the Client in writing within 7 days of the occurrence of any dispute, 
difference, or claim that requires resolution. The notice should clearly detail the nature of the 
dispute, relevant facts, and the legal or factual basis for the claim. Upon receipt of the dispute 
notice, the Client and Contractor shall engage in discussions for a period not exceeding 30 days 
to attempt an amicable settlement. 

 

11.3.1. Amicable Settlement 

In the event of any dispute, difference, or claim arising between the Client and the Contractor in 
connection with or related to the Contract, the parties shall first attempt to resolve such dispute 
amicably through mutual consultation and negotiation. The party initiating the dispute (the 
"Notifying Party") shall notify the other party in writing, clearly outlining the nature and scope of the 
dispute. Both parties shall make all reasonable efforts to settle the dispute, amicably, within 30 
days from the date of notification. 

If the dispute remains unresolved after this period, the decision of the Client's CEO shall be final 
and binding on both parties. Should the decision of the Client's CEO not be acceptable, and the 
dispute persists, the matter shall proceed to the Dispute Resolution process as outlined below. 

 

11.3.2. Dispute Resolution Board (DRB)   

If the dispute remains unresolved after the amicable settlement period, the dispute shall be 
referred to a Dispute Resolution Board (DRB).   

a) The DRB will be constituted solely from the senior management team of the Client at its 
Head Office (HO). No external person or third party will be involved in this process. 

b) The DRB shall be tasked with reviewing the dispute and providing a recommendation or 
resolution within 45 days from the date the dispute is referred to it. The decision of the DRB 
shall be binding on both parties unless challenged under the Arbitration Clause No. 11.3.4 
below. 

c) In the event the DRB fails to resolve the dispute within the prescribed time, or if either party 
is dissatisfied with the DRB’s decision, the dispute will proceed to arbitration. 

 

11.3.3. Arbitration 

If the dispute remains unresolved after mediation, the dispute shall be referred to and resolved 
through arbitration in accordance with the provisions of the Arbitration and Conciliation Act, 1996, 
as amended from time to time. 

a) In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be conducted by 
a sole arbitrator appointed by the Client. 

b) In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be appointed. 
One arbitrator shall be appointed by the Client, one by the Contractor, and the third arbitrator shall 
be appointed by the two previously appointed arbitrators. In case the two arbitrators fail to agree 
on the appointment of the third arbitrator, the third arbitrator shall be appointed by the relevant 
arbitration institution in New Delhi. 

c) The arbitration proceedings shall be held in New Delhi, India, and the language of arbitration shall 
be English. The arbitrator’s decision shall be final and binding on both parties. The cost of 
arbitration, including the arbitrator's fees, shall be borne equally by the parties unless otherwise 
awarded by the arbitrator. 
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11.3.4. Jurisdiction and Venue   

The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal proceedings 
arising from or relating to the Contract. Both parties expressly consent to the jurisdiction of the 
courts at Delhi for the purpose of enforcement of any judgment or award. 

 

11.3.5. Interim Relief 

Notwithstanding the above, either party may seek interim relief from a court of competent 
jurisdiction at any time before or during the dispute resolution process, in order to preserve its 
rights or prevent any irreparable damage or harm. 

 

11.3.6. No Suspension of Work   

The Contractor shall continue with the performance of its obligations under the Contract, including 
the Works, during the dispute resolution process unless the Client has issued a formal suspension 
order. Non-payment of money or non-performance of obligations by the Client shall not relieve 
the Contractor of its responsibilities to continue the work. 

 

11.4. List of Applicable Laws and Standards 

The execution of this project, including all associated works, obligations, and deliverables, shall 
conform to the following applicable laws, regulations, and standards. The list provided herein is 
exhaustive but not limited to the mentioned items. It shall be the contractor’s responsibility to 
ensure compliance with all applicable statutory and technical requirements, whether explicitly 
mentioned or not: 

11.4.1. Applicable Laws: 

11.4.1.1. General and Contractual Laws: 

• The Indian Contract Act, 1872 

• The Arbitration and Conciliation Act, 1996 

11.4.1.2. Labour and Employment Laws: 

• The Minimum Wages Act, 1948 

• The Payment of Wages Act, 1936 

• The Employees' Provident Funds and Miscellaneous Provisions Act, 1952 

• The Workmen’s Compensation Act, 1923 

• The Contract Labour (Regulation and Abolition) Act, 1970 

• The Building and Other Construction Workers' Welfare Cess Act, 1996. 

11.4.1.3. Taxation Laws: 

• The Goods and Services Tax (GST) Act, 2017 

• The Income Tax Act, 1961 

11.4.1.4. Environmental Protection Laws: 

• The Environment (Protection) Act, 1986 

• The Water (Prevention and Control of Pollution) Act, 1974 

• The Air (Prevention and Control of Pollution) Act, 1981 

11.4.1.5. Transport and Safety Laws: 

• The Motor Vehicles Act, 1988 
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• The Factories Act, 1948 

11.4.1.6. Any other laws, regulations, or rules: 

Any additional laws, rules, or guidelines enacted by the Government of India, State 
Governments, or relevant statutory bodies that are applicable to this project. 

11.4.2. Standards and Technical Specifications: 

11.4.2.1. National Standards: 

• Specifications for Road and Bridge Works (Latest Revision), Ministry of Road 
Transport and Highways (MoRTH) 

• Indian Roads Congress (IRC) Standards and Guidelines 

• Bureau of Indian Standards (BIS) relevant to construction, material 
specifications, and safety 

11.4.2.2. International Standards (if specified): 

• ISO standards for quality, safety, and management systems 

• ASTM or EN standards for material testing and equipment where applicable 

11.4.2.3. Project-Specific Standards: 

• Any additional standards explicitly mentioned in the RFP, contract documents, 
or technical schedules. 

11.4.3. Contractor’s Responsibility: 

It is the contractor’s responsibility to ensure strict compliance with all applicable laws, standards, 
and guidelines, whether listed above or otherwise applicable by the nature of the project. 

11.4.4. Jurisdiction and Dispute Resolution (Clause No. 17 of GCC): 

This Agreement shall be governed by, and construed in accordance with, the laws of India. The 
parties hereby agree that any disputes, claims, or controversies arising out of or in connection with 
this Agreement, including its validity, interpretation, enforcement, or performance, shall be subject 
to the exclusive jurisdiction of the courts in New Delhi, India. 

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections based 
on venue or forum non convenience. All legal proceedings under this Agreement shall be 
conducted in the English language. 

 

11.5. Pre-Bid Meeting Minutes (if issued as an addendum) 

The Procuring Authority shall convene a Pre-Bid Meeting as specified in the Contract Data Sheet to 
address any queries or clarifications raised by the prospective Bidders regarding the RFP documents. 
The minutes of the Pre-Bid Meeting, including responses to the queries and any amendments to the 
RFP, if applicable, shall be recorded and circulated to all Bidders who have downloaded or purchased 
the RFP. 

The Pre-Bid Meeting Minutes shall form an integral part of the RFP documents and shall be binding on 
all Bidders. Bidders are advised to review the minutes and ensure that their proposals are in conformity 
with the clarifications and amendments issued. No separate communication shall be entertained on 
matters addressed in the Pre-Bid Meeting Minutes. 

Any updates to the RFP pursuant to the Pre-Bid Meeting shall be issued through an Addendum and 
published as per the procedure outlined in Clause No. 2.5 for Amendments/Communications. 
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11.6. Corrigendum/Addendum to RFP (if issued) 

The Procuring Authority reserves the right to amend, modify, or supplement the RFP documents at any 
stage prior to the submission deadline. Such amendments, modifications, or supplements shall be 
issued in the form of a Corrigendum or Addendum. 

The Corrigendum/Addendum to the RFP shall be uploaded on the official website as specified in the 
Data Sheet and/or communicated to all Bidders who have purchased or downloaded the RFP. Bidders 
are advised to regularly visit the official website and review all issued Corrigendum/Addendum to stay 
updated. 

The procedure for issuing Corrigendum/Addendum shall be as follows: 

a) Any clarifications, modifications, or changes to the RFP shall be recorded in writing and approved 
by the competent authority of the Procuring Authority. 

b) A formal notification of the Corrigendum/Addendum, along with the updated sections of the RFP, 
shall be published on the official website and circulated to registered Bidders. 

c) The Corrigendum/Addendum shall form an integral part of the RFP and be binding on all Bidders. 

d) The timeline for submission of bids may be extended if the nature of the Corrigendum/Addendum 
necessitates additional preparation time for Bidders, at the sole discretion of the Procuring 
Authority. 

No further communication on issued Corrigendum/Addendum shall be entertained. It is the sole 
responsibility of the Bidders to ensure compliance with the updated RFP requirements. 
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12. Information Required to Evaluate the Bid Capacity 

12.1. Calculation of “A” and “C” 

To determine the value of “A” and “C” for Bid Capacity evaluation under Clause 2.2.7 (Bid Capacity 
Calculation), the bidder must provide details of Civil Engineering Works undertaken in respect of EPC 
Projects (Turnkey Projects / Item Rate Contracts / Construction Works) during the last three financial years. 
The amount of bonus received, if any, shall be indicated separately. 

The Net Value Excluding Bonus shall be derived as (3) = (1) - (2). 

Sl. 
No. 

Financial 
Year 

Value of Civil Engineering 
Works in EPC Projects (₹ 
Crores) (1) 

Amount of Bonus 
(₹ Crores) (2) 

Net Value Excluding 
Bonus (₹ Crores) (3) = (1) 
- (2) 

1 2023-24/2023 
   

2 2022-23/2022 
   

3 2021-22/2021 
   

 

The maximum value of projects undertaken in a single financial year from the last three years, excluding 
any bonus amount, is ₹______ Crores (Rupees ________________________). This value, updated 
to the price level of the year indicated in Appendix, is calculated as follows: 

₹ ______ Crores × ______ (Updation Factor as per Appendix) = ₹ ______ Crores (Rupees 
________________________). 

The total amount of bonus received, if any, in EPC Projects during the last three years (updated to the price 
level of the year indicated in Appendix) is as follows: 

Sl. 
No. 

Financial Year / 
Calendar Year 

Amount of Bonus (₹ 
Crores) (1) 

Updation 
Factor (2) 

Updated Amount of Bonus (₹ 
Crores) (3) = (1) × (2) 

1 2023-24/2023 
 

1.00 
 

2 2022-23/2022 
 

1.05 
 

3 2021-22/2021 
 

1.10 
 

 
Total (C) 

   

 

12.2. Calculation of “B” 

The bidder must provide details of all existing commitments and ongoing works to be completed in the 
next 9 months. 

Sl. 
No
. 

Nam
e of 
Proje
ct / 
Work 

% 
Participat
ion of 
Bidder in 
Project 

Date of 
Issue of 
LOA / 
Date of 
Openin
g of 
Financi
al Bid / 
Date of 
Start / 
Appoint
ed Date 

Construct
ion Period 
as per 
Agreeme
nt / LOA 

Contrac
t Value 
as per 
Agreem
ent / LOA 
(₹ 
Crores) 

Value 
of 
Work 
Compl
eted (₹ 
Crores
) 

Balance 
Value of 
Work to 
be 
Complete
d (₹ 
Crores) 
(1) 

Antici
pated 
Date 
of 
Compl
etion 

Balance 
Value of 
Work at 
2023-
24/2023 
Price 
Level (₹ 
Crores) 
(2) = (1) × 
Updation 
Factor 

1 
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2 
         

3 
         

 
Total 

        

 

The Updation Factor to be applied is as follows: 

Sl. No. Financial Year / Calendar Year Updation Factor 

1 2023-24/2023 1.00 

2 2022-23/2022 1.05 

3 2021-22/2021 1.10 

 

The bidder must provide a verified statement of all existing commitments, awarded works, and 
anticipated value of work to be completed during the construction period of the project for which the bid 
is invited. This statement must be countersigned by the Client or its Engineer-in-Charge (not below the 
rank of Executive Engineer) for EPC Projects or by the Concessionaire / Authorized Signatory of SPV for 
BOT Projects. 

No awarded or ongoing work has been excluded from this statement for M/s ________________, either 
individually or in a Joint Venture with M/s ______________ and M/s ______________, as on the bid 
due date of this RFP. 

Note: 

i. If the balance period of construction is less than the construction period of the project for which 
the bid is invited, the full contract value as per Agreement/LOA shall be mentioned. 

ii. If the balance period of construction is more than the construction period of the project for which 
the bid is invited, only the anticipated value of work to be completed shall be mentioned. 

iii. If the anticipated value of work to be completed is not provided, the proportionate value shall be 
considered while evaluating the Assessed Available Bid Capacity. 

 

Date: _____________ 
 

Place: _____________ 
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13. Miscellaneous Provisions 

13.1. Force Majeure Clause No. (Clause No. 19 of GCC) 

Definition 
Force Majeure shall mean any extraordinary event or circumstance beyond the reasonable 
control of the affected party that prevents or delays the performance of its contractual 
obligations. These events may include, but are not limited to, acts of God, natural disasters 
(such as floods, earthquakes, or storms), acts of war, terrorism, riots, civil commotion, 
government orders, pandemics, or any other unforeseen event that cannot be mitigated 
through reasonable diligence. 

Notification 
The party affected by a Force Majeure event shall notify the other party in writing within seven 
(7) days of the occurrence of such an event, providing reasonable details of its nature, likely 
duration, and impact on performance. Failure to notify within this period may result in the 
loss of the right to claim Force Majeure relief. 

13.1.1. Consequences of Force Majeure 

(a) The obligations of the affected party shall be suspended for the duration of the Force 
Majeure event, to the extent that they are directly impacted by it. 
(b) Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure 
event and resume performance of their obligations as soon as practicable. 
(c) If the Force Majeure event continues for a period exceeding ninety (90) days, either party 
may terminate the contract upon written notice to the other party. 

13.1.2. Exclusions 

Force Majeure shall not include: 

(a) Any event caused by the negligence or intentional act of the affected party. 

(b) Economic hardship, changes in market conditions, or lack of funds. 

13.1.3. Extension of Time 

If the Contractor’s performance is delayed due to a Force Majeure event, the Contractor shall 
be entitled to an extension of time equivalent to the period of delay, subject to approval by 
the Client. 

13.1.4. Payments During Force Majeure 

The Contractor shall not be entitled to claim compensation or additional payments due to 
Force Majeure events unless explicitly agreed upon in the contract or otherwise required 
under applicable law. 

13.1.5. Final Determination 

Any disputes regarding the application of this Clause No. shall be resolved in accordance 
with Clause No. 18 of GCC (Dispute Resolution). 

 

13.2. Termination Conditions (Clause No. 20 of GCC) 

13.2.1. Termination by the Client 

The Client may terminate the Contract, in whole or in part, with immediate effect or after a specified 
notice period, in the following circumstances: 

13.2.2. Non-Performance: If the Contractor fails to meet contractual obligations, including delays or 
substandard performance, after receiving a written notice to cure the breach within a period 
specified in the Contract. 
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13.2.3. Breach of Terms: In case of material violation of any terms or conditions of the Contract, including 
but not limited to safety standards, statutory compliance, or quality assurance requirements. 

13.2.4. Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings, or 
undergoes dissolution, liquidation, or similar financial distress events. 

13.2.5. Force Majeure: If Force Majeure conditions continue for more than ninety (90) days, making 
further performance impracticable. 

13.2.6. Convenience of the Client: The Client reserves the right to terminate the Contract for 
convenience, provided reasonable compensation for work performed up to the date of 
termination is made. 

13.2.7. Termination for Default: 

In case of default by the Contractor, the Client reserves the right to terminate the Contract, either in 
whole or in part, by giving written notice. Default includes the following: 

a) Non-Performance: Failure to meet key contractual obligations, including delays in execution or 
substandard work, despite receiving a notice to cure within a period specified in the Contract. 

b) Breach of Terms: Failure to comply with any material provisions of the Contract, including 
statutory, safety, or quality assurance requirements. 

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy, liquidation, 
or similar financial distress, or any situation that materially impacts its ability to fulfil its obligations 
under this Contract. 

13.2.8. Upon such termination, the following shall apply: 

a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature of the 
default. The Contractor will be granted a cure period of 15 days (or as specified in the Special 
Conditions of Contract) to remedy the default. Failure to rectify the default within the cure period 
will lead to immediate termination. 

b) Penalties and Compensation: The Client may impose penalties of up to 10% of the Contract value 
for non-performance or failure to meet standards. The Contractor shall be liable to compensate 
the Client for any costs incurred due to the default, including but not limited to the cost of procuring 
alternate contractors to complete the work. 

c) Withholding of Payments: The Client has the right to withhold payments corresponding to 
incomplete, defective, or unsatisfactory work performed prior to termination. 

Termination under this Clause No. is without prejudice to any other legal or contractual rights available 
to the Client, including claims for damages and performance guarantees. 

 

13.2.9. Termination by the Contractor 

The Contractor may terminate the Contract by providing a written notice, subject to fulfilling its 
obligations until the termination date, in the following circumstances: 

  Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One Hundred & 
Eighty (180) days after they become due, despite receiving written notice. 

  Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by failing to 
provide access, approvals, or other essential resources as specified in the Contract. 

  Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering 
performance impossible. 

 

13.2.10. Procedure for Termination 
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  Notice of Intent: A party initiating termination shall issue a formal written notice detailing the 
grounds for termination and the intended termination date, allowing a minimum of thirty (30) days for 
remedial action unless otherwise specified. 

  Efforts to Resolve: The parties shall engage in good-faith discussions during the notice period to 
address and resolve the stated issues. 

  Confirmation of Termination: If the issues remain unresolved by the end of the notice period, the 
initiating party shall issue a final termination notice, effectively ending the Contract. 

 

13.2.11. Post-Termination Obligations 

  Cease Work: The Contractor shall cease all work immediately except for activities required to 
protect the works already executed or to comply with statutory obligations. 

  Return of Assets: All equipment, materials, designs, and other assets belonging to the Client shall 
be returned or securely handed over within seven (7) days of termination. 

  Payments: The Client shall settle payments for verified work performed up to the termination date, 
subject to deductions for any damages, penalties, or liabilities. 

 

13.2.12. Liabilities Upon Termination 

  Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of 
equipment, and site clearance unless otherwise agreed. 

  Client’s Liabilities: In cases of termination for convenience, the Client shall pay reasonable 
compensation for expenses directly attributable to the termination. Reasonable compensation is limited 
to: 

Costs for completed works and verified quantities based on contract rates. 

Documented and substantiated costs for materials procured specifically for the project, provided 
these materials are handed over to the Client. 

Actual and reasonable costs incurred for demobilization and site clearance. 

Compensation shall exclude anticipated profits on unexecuted work, costs due to the Contractor's 
default, and any claims not supported by documentary evidence. Total compensation shall not 
exceed 10% of the original contract value. Claims for compensation must be submitted within 30 
days of termination with all supporting documents, subject to verification by the Client. 

 

13.2.13. Survival of Provisions 

The provisions relating to confidentiality, indemnities, dispute resolution, warranties, and any other 
obligations expressly stated to survive termination or expiration of this Agreement shall remain in 
full force and effect. 

 

13.2.14. Dispute Arising from Termination 

Any disputes related to or arising from termination shall be resolved as per Clause No. 18 of GCC 
(Dispute Resolution). 

 

13.3. Governing Law and Jurisdiction 

This Agreement shall be governed by, and construed in accordance with, the laws of India. The 
parties hereby agree that any disputes, claims, or controversies arising out of or in connection with 
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this Agreement, including its validity, interpretation, enforcement, or performance, shall be subject 
to the exclusive jurisdiction of the courts in New Delhi, India. 

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections based 
on venue or forum non convenience. All legal proceedings under this Agreement shall be 
conducted in the English language. 
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14. Undertaking 

 

 

Undertaking 

(On the Letterhead of the Bidder) 

To be submitted with the Technical Bid 

 

We undertake that: 

 

1. Validity of Proposal: 

The proposal submitted by us shall remain valid for a period of at least 120 (one hundred and 
twenty) days from the last date for submission of the proposal as specified in the RFP. 

 

2. Fees and Charges: 

No additional fees, costs, expenses, taxes, or levies shall be payable by National Highways Infra 
Trust (NHIT) or any entities under the National Highways Infra Trust (NHIT) for the services 
rendered, except as explicitly mentioned in the Financial Proposal. 

 

3. Non-Blacklisting/Debarment: 
We certify that we have not been banned, blacklisted, delisted, disqualified, or debarred by NHIT, 
NHIT, SPVs under NHIT, or any government agency, quasi-government agency, or PSU from 
participating in tenders or contracts. Additionally, no investigation is pending against us, our 
Managing Director (MD), Chief Executive Officer (CEO), or Directors, nor has any action been 
initiated against us/our Directors by the CVC, RBI, or any other government/statutory agency 
concerning financial irregularities. 

 

4. Conflict of Interest: 

We declare that we do not have any conflict of interest that may prejudice the scope of work under 
this RFP. We further confirm that we will not engage in any business or professional activities during 
the engagement period that may adversely affect the interests of NHIT, NHIT, or SPVs under NHIT. 

 

5. Adequate Resources and Capability: 

We confirm that we possess the necessary infrastructure, personnel, equipment, and resources 
(whether technical, financial, or operational) to perform the services or works as per the scope 
outlined in the RFP. We affirm that we have fully understood the scope of work and shall comply 
with the terms of engagement. This includes fulfilling requirements related to consultancy, civil 
works, road maintenance, or supply-related services, as applicable. 

 

6. Bankruptcy/Litigation: 
We certify that no bankruptcy, liquidation, or similar proceedings have been initiated against us by 
any entity, government agency, quasi-government agency, or PSU. Furthermore, there are no 
material cases or proceedings pending against us or our Directors that may affect our ability to 
execute the contract or significantly impact our deliverables under this RFP. 
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7. Accuracy of Information: 

All information provided in our Bid is true, correct, and complete to the best of our knowledge. This 
includes details regarding our capabilities, resources, and any other information relevant to the 
execution of the services or works for which the bid is submitted. 

 

Acceptance of Terms: 

We accept all the terms and conditions as mentioned in the RFP. In the event of any contradiction between 
the terms and conditions outlined in the RFP and our proposal/offer, the decision of NHIT shall prevail. 

 

Signature(s) and Name(s) of the Authorized Signatory with Seal 

 
Date: 
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15. NON-DISCLOSURE AGREEMENT 

 

NON-DISCLOSURE AGREEMENT 

 
(Specimen) 

This confidentiality and non-disclosure agreement (“Agreement”) is made on [●], 2025 (“Effective Date”) 
between National Highways Infra Investment Managers Private Limited, a company incorporated under 
the Companies Act, 2013, and having its registered office at G 5 & 6, Sector 10, Dwarka, New Delhi, 110075, 
acting on behalf of the National Highways Infra Trust (“NHIT”) and entities under NHIT AND [●] [Note: Name 
of the recipient to be included], a [company/entity/body] [incorporated/constituted] under the provisions 
of the laws of India, with its office at [●] [Note: To be included by the recipient] (“Recipient”). In consideration 
of the premises and of the mutual promises of each party to the other herein contained, it is hereby 
mutually agreed as follows: 

 

WHEREAS: 

A. National Highways Authority of India (NHAI) is responsible for development and maintenance of 
sections of national highways in India, which are entrusted to it by the Ministry of Road Transport 
and Highways. 

B. NHAI has settled the National Highways Infra Trust (“Trust”) as a contributory irrevocable trust, in 
accordance with the provisions of the Indian Trusts Act, 1882. 

C. NHIIMPL has been appointed as the investment manager to the Trust and is responsible for, among 
other things, the management and administration of the Trust, and rendering investment 
management services to the Trust. 

D. The Trust is contemplating to mobilize funds by way of either debt raise or offer of units 
(“Transaction”). 

E. The Recipient is a company/entity engaged in works contracts, services, consultancy, manpower 
supply, or road maintenance works, as applicable, and is contemplating entering into a business 
relationship with NHIT or its entities. 

F. In order to explore a potential business relationship that might entail the Recipient receiving 
confidential information related to works contracts, services, consultancy, manpower supply, road 
maintenance, or other projects undertaken by NHIT, the Recipient acknowledges the sensitive 
nature of the Confidential Information and agrees that all Confidential Information received by it 
from NHIT/entities under NHIT shall be kept confidential and governed by the following terms and 
conditions; 

 

I. DEFINITIONS 

Term Definition 

“Discloser” means the party providing Confidential Information for the 
Permitted Purpose, including, without limitation, the National 
Highways Infra Trust (NHIT), its associated entities, or the National 
Highways Infra Investment Managers Private Limited (NHIT) acting 
in its capacity as the manager on behalf of the Trust. 

“Permitted Purpose” means the engagement of the Recipient in works contracts, 
services, consultancy, manpower supply, road maintenance works, 
or any other related activities undertaken as part of any ongoing or 



National Highways Infra Trust 

 
Request for Proposal for Initial 

Improvement works 

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Rectification – Agra Bypass 

 

Page 70 of 79 
 

Term Definition 

future projects involving the National Highways Infra Trust (NHIT) or 
its associated entities. 

“Confidential Information” means all information, data, and ideas, whether in tangible or 
intangible form, disclosed by the National Highways Infra 
Investment Managers Private Limited (NHIIMPL) in connection with 
the Trust, the proposed Transaction, or its business and operations, 
including but not limited to: 

(a) any commercial, technical, operational, or other information, 
data, or interpretations provided for the Permitted Purpose, 
expressly identified as “Confidential” in writing; 
(b) information relating to costs, profits, markets, sales, and 
financial performance; 

(c) plans for future developments, road construction or 
maintenance strategies, engineering designs, and specifications; 
and 

(d) all documents, records, designs, models, sketches, electronic 
data, and other materials of any nature supplied by NHIT to the 
Recipient. 

 

II. CONFIDENTIALITY OBLIGATIONS 

a) Restricted Use: The Recipient shall use the Confidential Information solely for the Permitted Purpose and 
for no other purpose whatsoever. 

b) Controlled Disclosure: The Recipient may disclose the Confidential Information only to its employees, 
contractors, consultants, or advisors who require access on a strict need-to-know basis for the Permitted 
Purpose. Each such individual shall be informed of the confidential nature of the information and the terms 
of this Agreement and shall be bound by equivalent confidentiality obligations to the extent relevant and 
applicable. 

c) Protection from Unauthorized Access: The Recipient shall ensure that the Confidential Information is 
not disseminated to or accessible by any third party without proper authorization and shall implement 
appropriate security measures to safeguard the Confidential Information, consistent with its own protocols 
for managing proprietary and confidential information. 

d) Legal and Regulatory Compliance: The Recipient shall comply with all applicable laws, including but 
not limited to laws governing trade secrets, data privacy, and securities regulations, such as the Securities 
and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015, as amended. 

e) Restrictions on Trading and Transactions: For a period of six months from the date of return of the 
Confidential Information or termination of this Agreement, or for a period of ninety (90) days from the date 
of completion of the Transaction, whichever is later, the Recipient shall not, directly or indirectly, trade, 
acquire, or sell, or agree, propose, seek, or offer to acquire or sell, or facilitate the acquisition, ownership, or 
sale of any securities or business (or any part thereof) of the Discloser, including the Trust. 

 

III. EXCEPTIONS 

The obligations under Clause No. II shall not apply to any Confidential Information that: 

a) Prior Possession: Was in the lawful possession of the Recipient prior to its disclosure by the Discloser 
and without any restriction on its use or disclosure; 
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b) Independent Development: Was independently developed by the Recipient without reference to or use 
of the Confidential Information; 

c) Public Domain: Was in the public domain at the time of disclosure under this Agreement or 
subsequently becomes publicly available, except as a result of a breach of this Agreement by the 
Recipient; 

d) Third-Party Disclosure: Is disclosed to the Recipient by a third party who, to the best of the Recipient's 
knowledge, is not bound by any confidentiality obligation to the Discloser; 

e) Authorized Disclosure: Is expressly authorized for release by the Discloser in writing; 

f) Mandatory Disclosure: Is required to be disclosed under applicable law or regulation, or by an order of 
a governmental, judicial, or quasi-judicial authority, or: 

i) Is disclosed to the Recipient’s lenders or insurers in connection with any loan or insurance arrangement, 
provided that the Recipient: 

- Notifies the Discloser in writing, to the extent permissible under law, to allow the Discloser to contest or 
seek protective measures against such disclosure; and 

- Limits such disclosure strictly to the extent required under the circumstances. 

 

 

IV. NO GRANT OF PROPRIETARY RIGHTS OR LICENSE 

The Confidential Information shall remain the exclusive property of the Discloser at all times. Nothing in this 
Agreement shall be construed as granting, by implication, estoppel, or otherwise, any license, right, title, or 
interest in or to the Confidential Information to the Recipient for any purpose. The Discloser retains all 
proprietary rights in and to the Confidential Information, including but not limited to any intellectual 
property rights, and the Recipient acknowledges that it acquires no such rights through the disclosure of 
Confidential Information under this Agreement. 

 

V. TERM AND TERMINATION 

This Agreement, along with the Confidentiality Obligations contained herein, shall come into force on the 
date of issuance of the Letter of Engagement or Letter of Appointment and shall remain effective until the 
completion of the specified term or as otherwise agreed in writing. Notwithstanding the foregoing, the 
Discloser reserves the right to terminate this Agreement at any time by providing written notice to the 
Recipient. Termination shall not affect the Recipient's continuing obligations with respect to the protection 
and non-disclosure of Confidential Information, which shall survive termination for a period of [insert 
specific period, e.g., two years], or as required by applicable law. 

 

VI. INJUNCTION 

The Parties acknowledge and agree that the Confidential Information is valuable, unique, and integral to 
the interests of the Discloser. Any unauthorized use, disclosure, or breach of the Confidentiality Obligations 
by the Recipient may cause irreparable harm to the Discloser for which monetary damages may be 
inadequate. Accordingly, the Discloser shall be entitled to seek injunctive relief, including temporary, 
preliminary, or permanent injunctions, from a competent court to prevent or restrain any such breach or 
threatened breach. Such relief shall be in addition to, and not in substitution for, any other legal or equitable 
remedies available, including claims for monetary damages. 

 

VII. RETURN OF MATERIALS 
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Upon the Discloser's written request, the Recipient shall promptly, and in any event within five (5) days or 
such later period as specified by the Discloser, return all copies of the Confidential Information in any form 
or medium, or, if so, directed by the Discloser, destroy such copies. Any destruction shall be carried out in 
such a manner that the Confidential Information cannot be retrieved or reconstructed. The Recipient shall 
certify in writing to the Discloser that all such Confidential Information has been returned or destroyed, as 
applicable, and that no copies thereof remain in the Recipient’s possession. 

 

VIII. ACKNOWLEDGEMENT 

The Recipient acknowledges and agrees that: 

 
a) This Agreement does not, and shall not be construed to, constitute a solicitation or offer for the sale or 
transfer of any securities of the Discloser, or any affiliate of the Discloser, or any entity sponsored by the 
Discloser. 

 
b) This Agreement does not impose any obligation or commitment on the Discloser to issue, sell, or transfer 
any securities of the Discloser or any other person or entity. 

 
c) Any subscription or purchase of securities of the Discloser, any affiliate of the Discloser, or any entity 
sponsored by the Discloser by the Recipient shall be conducted in full compliance with applicable laws 
and regulations, and shall be solely on the basis of offer document(s) or prospectus related to such 
securities, which shall be prepared and issued in accordance with such applicable laws. 

 

IX. MISCELLANEOUS: 

a) No waiver by the Discloser of any breach or default by the Recipient under this Agreement shall be 
deemed a waiver of any subsequent or continuing breach or default thereof. This Agreement constitutes 
the entire understanding and agreement between the parties with respect to the subject matter hereof, 
and supersedes all prior negotiations, discussions, representations, and agreements, whether oral or 
written, relating to the same, except that nothing herein shall prejudice the statutory or common law rights 
of either party in relation to Confidential Information. This Agreement may only be amended or modified 
in writing, executed by duly authorized representatives of both parties. If any provision of this Agreement is 
held to be invalid, illegal, or unenforceable, the remaining provisions shall continue in full force and effect. 
This Agreement is executed in two (2) originals, each of which shall be deemed an original for all purposes. 
This Agreement shall become effective as of the date first written above, upon execution by both parties. 

 

b) For the avoidance of doubt, the parties further agree as follows: 

(i) The terms and provisions of this Agreement are confidential. 

(ii) In the event that the parties enter into any further agreements related to the Investment Opportunity or 
in connection with the evaluation or facilitation of the Investment Opportunity, this Agreement shall 
continue to be binding on the parties with respect to any Confidential Information exchanged in such 
subsequent agreements. 

(iii) The recitals set forth above shall be deemed an integral part of this Agreement; 
(iv) The Recipient acknowledges that the Discloser makes no representation or warranty, express or 
implied, as to the accuracy or completeness of the Confidential Information or any other information 
provided; and 

(v) This Agreement shall be binding upon and inure to the benefit of the parties hereto, their respective 
successors, and permitted assigns. 
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X. GOVERNING LAWS 

This Agreement shall be governed by, and construed in accordance with, the laws of India, without regard 
to its conflicts of law principles. The parties expressly agree that any dispute, controversy, or claim arising 
out of or in connection with this Agreement, or the breach, termination, or validity thereof, shall be subject 
to the exclusive jurisdiction of the courts located in New Delhi, India. The parties hereby irrevocably consent 
to the jurisdiction of such courts and waive any objection to the venue of such courts, including any 
objection based on forum non convenience or similar grounds. 

Notwithstanding the above, the parties agree that either party may seek interim or urgent relief in any other 
competent court or tribunal, including but not limited to injunctions or orders for specific performance, 
without prejudice to the exclusive jurisdiction of the courts of New Delhi, India, for all other matters. 

 

XI. SURVIVAL 

Notwithstanding the termination or expiration of this Agreement, the provisions set forth in Clause No’s 
II(d), VIII, and X of this Agreement shall survive in full force and effect. These Clause No’s shall remain 
binding on the parties and shall continue to be enforceable to the extent necessary to give effect to the 
rights and obligations contained therein. 

The survival of these provisions shall be governed by the nature and intent of the respective Clause No’s, 
and the parties agree that any obligations, rights, or duties arising from these provisions will remain 
operative even after the termination or expiration of this Agreement, for such period as is necessary to 
complete or resolve any obligations or claims arising thereunder. 

In particular, Clause No. II (d) (which addresses the confidentiality obligations), Clause No. VIII (which 
pertains to dispute resolution and jurisdiction), and Clause No. X (which addresses any post-termination 
rights or duties) shall remain in effect for a period, where applicable, in accordance with the applicable 
statutory laws or as otherwise expressly stated in this Agreement. 

 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by their duly 
authorized representatives on the day and date mentioned hereinabove. 

Signed and delivered by NHIT by the hand of 

 

Authorised Signatory 

 
Name: 
Designation: 

Signed and delivered by [●] [Note: Name of the Recipient to be inserted], by the hand of 

 

Authorised Signatory 
Name: 
Designation:  
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16. Power of Attorney 

POWER OF ATTORNEY 

(Specimen) 

 

KNOW ALL MEN BY THIS POWER OF ATTORNEY:  

WHEREAS ________________________, a firm registered under the provisions of the 
P___________________________, having registration number 
________________________ and having its office at 
________________________________________ (hereinafter called the 'Firm').  

 

AND WHEREAS the Firm intends to submit its bid in respect of “[●]”. 

WHEREAS it is considered necessary and expedient to execute a general Power of Attorney in favour of 
[●], [●] of the Firm, on behalf of the Firm, to authorises him to submit the bid on behalf of the Firm. 

 

NOW THIS POWER OF ATTORNEY WITNESSES AS FOLLOWS: 

The Firm hereby appoints [●], designated as [●] of the Firm, as its Attorney (hereinafter collectively 
called "the Attorney") to do the following acts, deeds and things in the name and on behalf of the Firm 
for successful submission of the bid in respect of abovementioned RFP: 

 

1. To sign and submit technical & financial proposal, on behalf of Firm, in respect of the proposal for 
[●]. 

2. To upload the documents on e-tender portal and attach the digital signature of the Firm to 
document, enrol the digital signature with the e-tender portal of the, and to do any other activity.
  

3.  To sign all applications, affidavits, agreements, amendments, clarifications and all such other 
documents, as may be necessary for submission of the bid for engagement of legal advisers for 
proposed assignment and to do all other activity as may be required for successful bid submission.  

4. This authority letter shall be valid from the date of issue and shall remain in force till completion of 
the bidding process in accordance with the Tender Notice No: [●], as amended. 

IN WITNESS WHEREOF this deed has been signed by Shri [●] of the Firm. 

 

Accepted by: 

 

 

Accepted By 
___________________  

For [●] 

 

 

Granted by 
___________________ 

 

  

Witness. 

1. ______________ 

2.______________ 
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17. Environmental Management Plan (EMP) 

A structured and detailed format for contractors to ensure comprehensive environmental protection and 
compliance throughout the project lifecycle. 

1. Executive Summary 

A snapshot of the project's objectives, key environmental measures, and expected outcomes. 

i. Overview of the project scope and objectives. 

ii. Key environmental measures and anticipated outcomes. 

iii. Highlights of the contractor's commitment to sustainability. 

 

2. Introduction 

This section outlines the EMP’s purpose, project scope, and applicable environmental regulations. 

i. Purpose and objectives of the EMP. 

ii. Project description, including location, scale, and scope of work. 

iii. Applicable environmental regulations, guidelines, and standards. 

 

3. Environmental Baseline Conditions 

Provides a summary of the current environmental features and potential risks identified before 
construction. 

i. Summary of pre-construction environmental surveys and studies. 

ii. Description of environmental features: 

o Sensitive areas (e.g., water bodies, wetlands). 

o Flora and fauna, including endangered species. 

o Soil, water, and air quality conditions. 

iii. Identification of key environmental risks. 

 

4. Environmental Management Objectives 

Defines the overarching and specific goals for safeguarding the environment throughout the project. 

i. Overall goals for environmental protection. 

ii. Specific objectives: 

o Pollution prevention. 

o Biodiversity conservation. 

o Efficient resource use and waste minimization. 

 

5. Roles and Responsibilities 

Clearly delineates the roles of the contractor, Environmental Officer, and other stakeholders in 
implementing the EMP. 

i. Defined responsibilities of: 

o Contractor and subcontractors. 

o Environmental Officer or Site Supervisor. 

ii. Coordination protocols with local authorities, stakeholders, and regulatory agencies. 
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6. Environmental Impact Assessment (EIA) 

Summarizes identified environmental impacts, including their short-term and long-term implications. 

i. Summary of the environmental impact study. 

ii. Identification of: 

o Short-term and long-term impacts. 

o Cumulative impacts and mitigation hierarchy. 

 

7. Mitigation Measures 

Lists detailed actions to minimize negative environmental impacts, categorized by type. 

i. Category-wise measures to mitigate impacts: 

a) Air Quality: Dust suppression, vehicle emission controls. 

b) Water Quality: Sedimentation control, preventing contamination. 

c) Soil Conservation: Erosion prevention, topsoil preservation. 

d) Waste Management: Segregation, recycling, safe disposal. 

e) Noise Management: Noise barriers, equipment soundproofing. 

f) Biodiversity: Protection of species and habitats. 

 

8. Pollution Control Plan 

Specific measures to prevent and control air, water, and noise pollution during the project. 

i. Measures to address air, water, and noise pollution. 

ii. Use of eco-friendly machinery and construction practices. 

iii. Spill containment and response procedures. 

 

9. Waste Management Plan 

Details procedures for handling, storing, and disposing of hazardous and non-hazardous waste. 

i. Waste categorization (hazardous, non-hazardous, recyclable). 

ii. Methods for collection, storage, transport, and disposal. 

iii. Procedures for compliance with local waste regulations. 

 

10. Monitoring Plan 

Outlines the parameters, frequency, and methodology for monitoring environmental compliance. 

i. Parameters for monitoring (e.g., air, water, and noise quality). 

ii. Monitoring frequency, tools, and techniques. 

iii. Reporting mechanism and corrective actions for deviations. 

 

11. Emergency Preparedness and Response 

Describes the procedures and training to handle environmental emergencies effectively. 

i. Response plan for environmental emergencies (e.g., spills, leaks). 

ii. Emergency contact list for stakeholders and authorities. 
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iii. Staff training for emergency handling and response readiness. 

 

12. Training and Awareness 

Explains plans for workforce training and awareness programs on environmental practices. 

i. Training schedules for workforce on EMP requirements. 

ii. Awareness programs for: 

a) Pollution prevention. 

b) Efficient resource use. 

c) Incident reporting and management. 

 

13. Reporting and Documentation 

Defines the format and frequency for compliance reports and record-keeping requirements. 

i. Reporting schedule and formats (daily, weekly, monthly). 

ii. Documentation requirements for: 

a) Monitoring results. 

b) Waste handling and disposal records. 

c) Incident logs. 

 

14. Budget and Resource Allocation 

Provides an estimate of financial and resource requirements for EMP implementation. 

i. Detailed budget for implementing the EMP. 

ii. Resource allocation for environmental equipment, training, and compliance activities. 

 

15. Appendices 

Contains supporting documents such as maps, permits, and contact lists for stakeholders. 

i. Maps of sensitive ecological areas and project layout. 

ii. Permits, approvals, and regulatory compliance documentation. 

iii. Contact details of stakeholders, authorities, and emergency response personnel.  

 

 

 

18. List of Annexures 

Annexure no. Section No. 
Clause No. 

No. 
Annexure details 

Contract Conditions 

Annexure-A1 Section 5 5.1 
General Conditions of Contract (GCC) covering 
rights, obligations, payment terms, and dispute 
resolution. 

Annexure-A2 Section 5 5.2 
Special Conditions of Contract (SCC) outlining 
project-specific terms and conditions. 
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Annexure no. Section No. 
Clause No. 

No. 
Annexure details 

Annexure-A3 Section 11 11.2 List of Approved Makes 

Standard HSE & Safety Compliance 

Annexure-A4 Section 6 6.5 
Utility shifting guidelines for safety, compliance, 
and timely execution. 

Annexure-A5 Section 8 8 NHIT’s EHS Policy 

Standard Formats 

Annexure-B1 Section 2 2.3.2 Bank Guarantee Template for Bid Security 

Annexure-B2 Section 10 10.1 Performance Security Template 

Annexure-B3 Section 10 10.2 Bank Guarantee Template 

    

Project-Specific Annexures 

Annexure-C1 Section 5 5.3 
Contract Data Sheet detailing project-specific 
information like milestones, equipment, and 
safety guidelines. 

Annexure-C2 Section 4 4.2.1 Scope of Work 

Annexure-C3 Section 9 9.3 Bill of Quantities 

Annexure-C4 Section 4 4.2.4 
Detailed location maps, site layouts, and access 
points are provided in the Annexure for the 
Bidder’s reference. 

Annexure-C5 Section 6 6.1 
Design requirements including parameters for 
structural and safety submissions. 

Annexure-C6 Section 6 6.2 
Construction requirements covering quality, 
workmanship, and testing standards. 

Annexure-C7 Section 6 6.3 
Technical specifications based on MoRTH, IRC, 
and IS codes. 

Annexure-C8 Section 6 6.4 
Approved drawings including layouts, GADs, and 
structural details. 

Annexure-C9 Section 11 11.1 Draft Contract Agreement 

Annexure-10   Process of Online Bid Submission 
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Purpose of this General Conditions of Contract 
The purpose of this General Conditions of Contract (GCC) is to provide a structured and 
comprehensive framework governing the rights, obligations, and responsibilities of the 
Employer and the Contractor in executing road maintenance works. This GCC establishes 
clear guidelines to ensure compliance with applicable standards, including MoRTH 
specifications, IRC guidelines, and relevant statutory requirements. It addresses key aspects 
such as the scope of work, performance standards, risk allocation, payment terms, and 
dispute resolution, while mandating adherence to safety, environmental, and quality control 
measures. Additionally, this GCC incorporates provisions for insurance, indemnities, and 
warranties to safeguard both parties and maintain infrastructure quality. By aligning with Best 
Practices for Contractual Governance, the GCC ensures transparency, efficiency, and 
accountability in managing the contract, fostering collaboration to achieve the timely and 
effective maintenance of road infrastructure. 

 
1. Definitions and Interpretations 

For the purpose of this Agreement, the following terms shall have the meanings ascribed to 
them, unless the context clearly requires otherwise. These definitions are provided to ensure 
a clear and consistent interpretation of the terms used throughout the Agreement. 

 

Term Definition 

Acceptance Shall mean the formal acknowledgment by the Client, upon verification that 
the works have been completed in accordance with the agreed scope, 
specifications, and standards prescribed under the Contract, including 
compliance with MoRTH, IRC, IS Codes, and other applicable regulations. 

Alternative Dispute 
Resolution (ADR) 

Shall mean a mechanism for resolving disputes between the parties, including 
but not limited to mediation, conciliation, or arbitration, as an alternative to 
formal litigation. The procedures for ADR shall be governed as per the 
provisions outlined under the Dispute Resolution Clause 18 of this GCC. 

Alternative Works Shall mean any works or services undertaken to replace, modify, or 
supplement the original scope of works due to unforeseen circumstances, 
changes in site conditions, or as directed by the Client, ensuring compliance 
with the Contract's terms and specifications. 

Annual 
Performance Review 

Shall mean the periodic evaluation conducted by the Client to assess the 
Contractor's performance in accordance with the terms, obligations, and key 
performance indicators stipulated in the Contract Agreement during its term. 

Arbitration Shall mean the process by which a dispute arising under the contract is 
resolved by an independent third-party arbitrator, whose decision is final and 
binding on the parties, in accordance with the provisions of the Arbitration and 
Conciliation Act, 1996 (as amended), and as outlined in Clause 18 of this GCC. 

Agreement Shall mean the legally binding contract executed between the Client and the 
Contractor for providing services related to road construction and 
maintenance projects. It includes the General Conditions of Contract (GCC), 
Special Conditions of Contract (SCC), Annexures, Letter of Award (LoA), 
schedules, and any mutually agreed amendments or modifications. The 
Agreement defines the roles, responsibilities, deliverables, timelines, and 
performance standards expected of the Contractor and governs the 
contractual relationship between the parties in accordance with applicable 
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Term Definition 

laws, regulations, and standards, including those specified by the Ministry of 
Road Transport and Highways (MoRTH) and other relevant authorities. 

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the Contractor, 
to secure the performance or payment obligations under the contract, 
ensuring that the bank will fulfil the financial commitments in the event of the 
Contractor's failure to perform as per the terms and conditions of the contract. 

Base Date Shall mean the date up to which the conditions of the site, works, and 
environment are considered for the purpose of contract price adjustments. 

Bid Price Shall mean the total price submitted by the Contractor in response to the 
Client's invitation for tenders, which encompasses all costs, including labor, 
materials, equipment, overheads, and other expenses necessary for the 
completion of the works in accordance with the contract requirements. 

Bill of Quantities 
(BoQ) 

Shall mean a document prepared by the Client or their representative, 
detailing the quantities and specifications of all works to be executed under 
the contract. It serves as a basis for pricing and tender evaluation, including 
the measurement of work items, their unit rates, and estimated costs to aid in 
the preparation of the Contractor's bid. The BoQ forms an integral part of the 
contract and is used for determining the contract value and assessing any 
variations in the work. 

Boundary Line Shall mean the line demarcating the boundary of the site or the area of the 
concession. 

Bridge Shall mean a structure designed and constructed to carry traffic or other loads 
across a watercourse, depression, road, or other physical obstacle. It typically 
consists of a deck supported by substructures, such as piers, abutments, or 
foundations, and is intended to facilitate safe and efficient passage of 
vehicles, pedestrians, and other loads in accordance with relevant design 
standards and specifications. 

Certificate of 
Completion 

Shall mean a formal certificate issued by the Engineer to the Contractor upon 
the satisfactory completion of the works, confirming that the works have been 
completed in accordance with the contract documents, specifications, and 
other applicable requirements. The certificate signifies that the works have 
met the required standards and are deemed ready for handover to the Client, 
subject to any outstanding issues or defects identified during the final 
inspection. 

Claim Shall mean a formal written request by the Contractor for an adjustment to 
the contract terms, including but not limited to changes in time, cost, or scope, 
arising from unforeseen circumstances, variations, or other causes beyond the 
Contractor's control that affect the performance of the contract. 

Client / Employer Shall refer to NHIT and its subsidiaries, incorporated under the Companies Act, 
along with their legal successors, assignees, and authorized officers, who are 
entitled to the rights and remedies as outlined in the Contract. 

Commencement 
Date 

Shall mean the date specified in the contract from which the Contractor is 
required to begin the execution of the works. 

Compensation 
Event 

Shall mean an event or circumstance as defined in the contract that entitles 
the Contractor to claim an extension of time or additional payment for costs 
incurred due to the occurrence of such event, which was beyond the 
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Term Definition 

Contractor’s control and not attributable to the Contractor's actions or 
omissions. 

Completion Date Shall mean the date by which the Contractor is required to complete the works, 
as agreed in the contract. 

Completion 
Certificate 

Shall mean the certificate issued by the Client or Engineer confirming that the 
works have been completed in accordance with the contract specifications, 
and all requirements have been met to the satisfaction of the Client or 
Engineer. 

Confidential 
Information 

Shall mean any data or information, whether written, oral, or in any other form, 
relating to the works, the contract, or any other aspect of the project, which is 
confidential in nature and is not to be disclosed to third parties without the 
prior written consent of the disclosing party. This shall include, but not be 
limited to, business plans, technical data, financial information, and 
proprietary information. 
The disclosure and protection of Confidential Information may also be 
governed by applicable laws, including the Indian Contract Act, 1872 and the 
Information Technology Act, 2000, along with any confidentiality or non-
disclosure agreements between the parties. 

Contract Price Shall mean the total amount agreed upon between the Client and the 
Contractor for the execution of the works, as specified in the contract, including 
any adjustments made due to changes, variations, or modifications in the 
scope of work, in accordance with the terms and conditions of the contract. 
This may include taxes, duties, and other financial obligations as specified 
under the contract. 

Contractor Shall mean the individual, firm, or company engaged by the Client to execute 
the works as per the terms and conditions of the contract, including any 
subcontractors or agents employed by the Contractor for the performance of 
the works. 

Contractor’s 
Equipment 

Shall mean all equipment, machinery, tools, vehicles, and other resources 
provided by the Contractor to execute the works, including any temporary or 
permanent items necessary for the performance of the contract. This includes 
all items used for construction, maintenance, and testing as required to fulfill 
the contractual obligations. 

Contractor’s 
Personnel 

Shall mean all employees, workers, subcontractors, agents, and any other 
individuals or entities engaged by the Contractor to perform the works under 
the contract, including those working at the construction site or any location 
necessary for the execution of the project. 

Contractor’s 
Proposal 

Shall mean the detailed submission made by the Contractor in response to 
the Client's invitation or request, outlining the proposed methodology, work 
plan, schedule, and cost estimates for executing the works, including any 
technical or financial terms as required under the contract. 

Concessionaire Shall mean the Contractor under the NHAI Concession Agreement, responsible 
for the operation and maintenance of the project after construction. 

Construction Works Shall mean all activities and tasks undertaken by the Contractor to fulfil the 
requirements of the contract, including both permanent works (such as 
buildings, structures, and infrastructure) and temporary works (such as 
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Term Definition 

scaffolding, formwork, and site facilities), in accordance with the contract 
specifications, drawings, and applicable standards. 

Consultant Shall mean the professional service provider appointed by the Client to assist 
in the supervision, design, management, or other project-related activities, 
providing expert advice, technical expertise, and support in accordance with 
the terms of the contract. 

Date of Handover Shall mean the date on which the Contractor completes the works in 
accordance with the contract and formally hands over the completed project 
to the Client, signifying the transfer of responsibility from the Contractor to the 
Client. 

Delay Shall mean the failure to complete the works within the agreed completion 
date, resulting from the Contractor's fault, the Client's actions or omissions, or 
unforeseen circumstances beyond the control of either party, as defined in the 
contract. 

Design Documents Shall mean all drawings, specifications, calculations, reports, and other related 
documents provided by the Contractor, detailing the design of the works, in 
accordance with the contract requirements. 

Dispute Shall mean any disagreement or conflict arising between the parties 
regarding the interpretation, application, or breach of the contract terms, 
which may require resolution as per the procedures outlined in Clause 18 of 
this GCC. 

Dispute Resolution 
Procedure 

Shall mean the process described in Clause 18 of this GCC for addressing 
disputes, differences, or claims arising under the Contract. It encompasses 
procedures such as amicable settlement, referral to a Dispute Resolution 
Board (DRB), and arbitration in accordance with the Arbitration and 
Conciliation Act, 1996 (as amended). The resolution framework also includes 
jurisdictional provisions, interim relief, and continuity of work obligations to 
ensure minimal disruption. Wherever the term "Arbitration" appears in this 
Agreement, it shall refer to Clause 18, detailing its application and procedure. 

Duties and 
Responsibilities 

Shall mean the obligations and tasks assigned to each party under the 
contract, encompassing the specific roles, functions, and responsibilities of 
both the Client and the Contractor as outlined in the contract. 

Engineer-in-charge Shall means the person appointed by the Employer or its authorized 
representative to oversee, administer, and certify the execution of work under 
the Contract. The Engineer-in-Charge shall be responsible for supervising 
construction, maintenance, material quality, and contract compliance as per 
the specifications. For consultancy and equipment hiring contracts, the 
Engineer-in-Charge shall ensure services or hired equipment meet contract 
terms. The Engineer-in-Charge shall have the authority to issue instructions, 
approve work, and certify completion, subject to the Employer’s final approval. 
All instructions and approvals given by the Engineer-in-Charge shall be 
binding on the Contractor unless otherwise directed by the Employer. 

Engineer’s 
Representative 

Shall mean the individual appointed by the Engineer to act on their behalf, 
responsible for overseeing the works, ensuring compliance with the contract, 
and making decisions related to the construction process. 
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Term Definition 

Employer’s 
Representative 

Shall mean the individual appointed and authorized by the Client to oversee, 
administer, and manage the contract on behalf of the Client, ensuring 
compliance with the terms and conditions of the contract. 

Emergency Works Shall mean works required to rectify, mitigate, or respond to situations arising 
from natural disasters, accidents, or other unforeseen events that demand 
immediate action to restore safety, functionality, or compliance with the 
contract. 

Employer’s Risk Shall mean the risks for which the Employer is responsible under the contract, 
including but not limited to unforeseen site conditions, force majeure events, 
or any other risks that are outside the Contractor’s control and which may 
impact the progress or execution of the works. 

Escalation Clause Shall mean the provision in the contract that allows for adjustments to the 
contract price or rates based on changes in inflation, material costs, labor 
rates, or other relevant indices, to account for unforeseen increases in costs 
during the course of the project. 

Force Majeure Shall mean any unforeseeable event or circumstance beyond the control of 
either party, including but not limited to natural disasters, war, terrorism, floods, 
strikes, or government actions, which prevents or delays the performance of 
contractual obligations. 

Final Payment Shall mean the last payment made by the Client to the Contractor upon the 
successful completion of the contract, including all adjustments for variations, 
deductions, or any other contractual obligations, after the issuance of the 
Completion Certificate. 

Final Settlement Shall mean the final agreement between the Contractor and the Client, which 
marks the conclusion of the contract, including any outstanding payments, 
claims, or adjustments, and reflects the completion of all contractual 
obligations by both parties. 

Gross Income Shall mean the total income earned by the Concessionaire from the operation 
of the project, including all tolls, fees, charges, and other revenues generated 
from the project, before any deductions or expenses. 

Indemnity Shall mean the obligation of the Contractor to hold harmless and protect the 
Client from any losses, damages, liabilities, claims, or expenses arising from 
the Contractor’s actions, negligence, or failure to perform obligations under 
the contract, including but not limited to any third-party claims. 

Insurance Shall mean the coverage required under the contract to protect the 
Contractor, Client, and third parties from risks and liabilities during the 
execution of the works. This includes coverage for damage to works, injury, 
accidents, loss, theft, and public liability. The Contractor must obtain insurance 
from a reputable insurer and provide proof of such coverage to the Client. The 
insurance must meet the legal and contractual requirements, ensuring 
adequate protection against potential risks during the project’s duration. 

Interim Payment Shall mean a payment made to the Contractor at regular intervals for work 
completed up to a certain stage, as specified in the contract, based on 
progress or milestones achieved, subject to the approval of the Client or 
Engineer. 
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Term Definition 

Insurance 
Certificate 

shall mean a document issued by an insurance company confirming that the 
Contractor has obtained and maintained the required insurance coverage as 
specified in the contract, covering risks such as damage to the works, liability, 
or other relevant insurable events during the course of the project. 

Key Personnel Shall mean the individuals designated in the contract as essential to the 
execution of the works, whose expertise, roles, and responsibilities are critical 
to the successful completion of the project, and whose substitution or 
replacement requires prior approval from the Client. 

Liquidated 
Damages 

Shall mean a predetermined amount specified in the contract, which the 
Contractor agrees to pay as compensation to the Client for delays or failure to 
complete the works within the agreed completion date, as a result of the 
Contractor's default. 

Letter of Acceptance Shall mean the formal document issued by the Client to the Contractor, 
signifying the Client's acceptance of the Contractor's bid or proposal, thereby 
forming a binding contract between the parties. 

Letter of Intent Shall mean a written statement from the Employer indicating the Employer's 
intention to proceed with the execution of the works or part thereof, prior to the 
formal signing of the contract, without creating any contractual obligations on 
the part of the Employer except for those specifically agreed in the letter. 

Mobilization Shall mean the activities required to prepare the site, deploy resources, and 
establish necessary facilities for the commencement of the works. This 
includes setting up temporary site offices, mobilizing labor, equipment, and 
materials, and ensuring the availability of utilities and services, as well as 
fulfilling regulatory and safety requirements, in accordance with the terms of 
the contract. 

Notice of Delay Shall mean a formal notification issued by the Contractor to the Client or 
Engineer, informing them of delays or potential delays in the completion of the 
works. The notice shall detail the cause of the delay, the expected duration, 
and any actions being taken to mitigate the delay, in accordance with the 
terms of the contract. The notice must be submitted within the specified time 
frame as outlined in the contract to ensure proper documentation and 
potential adjustments to the project schedule. 

Notice to Proceed Shall mean a formal written notice issued by the Client to the Contractor, 
authorizing the commencement of the works specified in the contract, 
typically following the contract signing. It marks the official start date for the 
project and confirms that the Contractor may begin work in accordance with 
the agreed terms and conditions. 

Payment Certificate Shall mean a document issued by the Engineer or Client, certifying the amount 
due to the Contractor for the work completed up to a specific date, based on 
the progress of the work, as per the terms of the contract. The certificate 
includes details of the work completed, measurements, and any applicable 
adjustments, deductions, or additions, and serves as the basis for the 
Contractor's payment claim. 

Performance Bond Shall mean a financial guarantee, typically issued by a bank or insurance 
company, ensuring the Contractor’s fulfilment of the terms and conditions of 
the contract. The bond serves as security for the Client, covering the cost of 
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Term Definition 

completing the work or remedying any defects in case the Contractor fails to 
perform in accordance with the contract. The bond amount is usually a 
percentage of the contract value and is released upon successful completion 
of the contract obligations. 

Price Adjustment Shall mean modifications to the contract price due to fluctuations in material 
costs, labour, or other factors such as inflation or changes in the scope of work, 
as defined and agreed upon in the contract. 

Progress Payment Shall mean a periodic payment made to the Contractor based on the 
measured and certified completion of work, whether calculated as a 
percentage of the total contract value, as per completed items of work, or as 
otherwise defined in the contract. Such payments are certified by the Engineer 
in accordance with the agreed terms. 

Request for Proposal shall mean a formal solicitation document issued by the Client to invite bids 
for a specified scope of work. It defines project requirements, technical 
specifications, eligibility criteria, evaluation methodology, and contractual 
terms governing the bidding process. The RFP ensures transparency, 
compliance, and fair competition while outlining bid submission, evaluation, 
and contract award conditions. 

Retention Shall mean a predetermined percentage of the payment due to the 
Contractor that is withheld by the Client as security to ensure the satisfactory 
performance and completion of the works, including rectification of any 
defects during the defect liability period, as specified in the contract. 

Site Safety Shall mean the comprehensive set of measures, practices, and protocols 
implemented to safeguard the health and safety of all personnel, workers, and 
the general public during the execution of the works, in compliance with 
applicable laws, regulations, and contract provisions, including adherence to 
IRC guidelines and relevant safety standards. 

Substantial 
Completion 

Shall mean the stage in the execution of the works where all major 
components and contractual obligations have been completed to a degree 
that allows the project to be used or occupied for its intended purpose, 
notwithstanding the presence of minor defects or incomplete works that do 
not materially affect functionality, safety, or operability, as determined by the 
Engineer in accordance with the terms of the contract. 

Subcontractor Shall mean any individual, firm, partnership, or corporation engaged by the 
Contractor to execute a specified portion of the works or services under the 
contract, in accordance with the approved terms and conditions, and subject 
to the Contractor's overall responsibility for the completion and performance 
of the project as per the contract. 

Takeover Certificate Shall mean the formal document issued by the Client, or the Engineer on behalf 
of the Client, certifying the satisfactory completion of the works or a specified 
portion thereof in accordance with the contract terms, signifying the Client's 
acceptance and assumption of responsibility for the works. 

Terms of Reference 
(ToR) 

Shall mean a document that defines the scope, objectives, responsibilities, 
and deliverables for the road construction and maintenance project. It 
specifies the tasks, such as design, construction, quality control, material 
specifications, timelines, and resource allocation, to be carried out by the 
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Term Definition 

contractor. The ToR operates in conjunction with the General Conditions of 
Contract (GCC), Special Conditions of Contract (SCC), and Contract Data 
(CD), which provide the contractual, legal, and procedural guidelines for the 
project. It ensures that all parties understand their roles, obligations, and 
expectations while adhering to the project’s technical specifications and 
standards. The ToR serves as a reference for the execution and monitoring of 
the project, ensuring compliance with the overarching contract documents 
and applicable standards. 

Time Extension Shall mean an adjustment to the original contract completion date, granted 
by the Client based on justifiable reasons, such as delays caused by 
unforeseen circumstances, variations in work scope, or other factors beyond 
the Contractor’s control, in accordance with the provisions of the contract. 

Worksite Shall mean the designated area where the works specified in the contract are 
to be executed, including all associated locations such as access roads, 
storage areas, and temporary facilities or structures established by the 
Contractor for the purpose of completing the works, as defined in the contract 
documents. 

Warranty Period Shall mean the specified duration following the issuance of the Completion 
Certificate or Takeover Certificate during which the Contractor is obligated to 
rectify any defects, deficiencies, or failures in the works, materials, or 
equipment, ensuring compliance with the contract requirements. This period 
is defined in the contract and commences upon the formal acceptance of the 
works by the Client. 

 
2. Scope of Work 
2.1 General Scope 

The Contractor shall provide all services necessary to carry out road maintenance activities, 
as outlined in this Agreement. These services shall include routine, preventive, and emergency 
maintenance, repair, and rehabilitation of the road network, associated structures, and 
facilities, ensuring their safe and functional condition as specified by the Client. The 
Contractor shall also be responsible for coordinating with the Client and maintaining records 
of all work performed. 

 
2.2 Detailed Scope of Works / Services 

The Contractor's responsibilities under this Agreement shall include, but are not limited to, the 
following tasks: 

2.2.1 Routine and Preventive Maintenance: Perform regular inspections, cleaning, and minor 
repairs of the road, pavements, shoulders, road signs, road markings, drainage systems, guardrails, 
and other roadside infrastructure, ensuring compliance with the Client's standards. 

2.2.2 Emergency Repairs and Restoration: Respond promptly to unexpected events, such as 
accidents or weather-related damages, ensuring the road is restored to safe and usable 
conditions with minimal disruption to traffic. 

2.2.3 Pavement and Surface Treatment: Maintain, repair, and rehabilitate the road pavement, 
including surface treatments, patching of damaged areas, and the replacement of severely 
damaged sections. 



National Highways Infra Trust 

 
General Conditions of Contract  Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Rectification- Agra bypass 

 

 Page 15 of 70  

 

2.2.4 Drainage and Stormwater Management: Ensure the proper functioning of the road’s 
drainage systems, including culverts, drains, and ditches, to prevent water accumulation and 
maintain road stability. 

2.2.5 Traffic Signs and Road Markings: Maintain and replace damaged or faded traffic signs, 
signals, and road markings in accordance with relevant traffic regulations and standards. 

2.2.6 Roadside Structures and Bridges: Maintain the structural integrity of all roadside structures, 
including bridges, overpasses, underpasses, retaining walls, and other infrastructure, ensuring safe 
operational conditions. 

2.2.7 Traffic Management and Safety: Implement safety measures during road maintenance 
activities, such as proper traffic management, signages, barriers, and other devices, to ensure 
safety for road users and workers. 

2.2.8 Environmental Protection: Conduct all maintenance activities in a manner that complies 
with environmental regulations, including proper disposal of waste, pollution control, and 
minimizing disruption to the surrounding environment. 

 
2.3 Contractor’s Obligations 
2.3.1 The Contractor shall supply all labor, equipment, tools, materials, and expertise required to 

perform the work under this Agreement. 
2.3.2 The Contractor shall comply with all relevant local, national, and international laws, 

regulations, and industry standards related to road maintenance, health and safety, and 
environmental protection. 

2.3.3 The Contractor shall ensure that all maintenance work is completed within the prescribed 
timelines and quality standards specified in this Agreement. 

 
2.4 Coordination and Reporting 
2.4.1 The Contractor shall coordinate all maintenance activities with the Client and provide timely 

updates regarding the progress of work, issues identified, emergency responses, and completion 
status. 

2.4.2 The Contractor shall submit regular reports detailing all maintenance activities carried out, 
including a summary of work completed, ongoing tasks, and any emergency interventions. 

 
2.5 Exclusions 

This Agreement excludes any major reconstruction, upgrading, or new construction of roads, 
bridges, or structures unless explicitly specified in a separate written agreement between the 
Client and the Contractor. 

 
3. Contract Period and Validity 
3.1 Contract Period 

The Contract shall commence on the Effective Date as specified in the Agreement and shall 
remain in force for an initial period of [as specified in Contract Data Sheet] years/months 
(the "Contract Period"), unless terminated earlier in accordance with the provisions of this 
Agreement. The Contractor shall commence work as specified and shall diligently proceed 
with the work to ensure that all obligations and deliverables are completed in accordance 
with the terms and conditions of this Agreement. 

 
3.2 Extension of Contract Period 

Upon mutual agreement between the Client and the Contractor, the Contract Period may be 
extended for additional periods, each not exceeding [as specified in Contract Data Sheet] 
years/months, subject to the terms and conditions agreed upon by both parties. Such 
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extension shall be agreed in writing before the expiry of the initial Contract Period or any 
subsequent extension period. The extension may be due to reasons such as: 

3.2.1 The need for continued road maintenance works / services beyond the initial Contract Period. 
3.2.2 Delays in the completion of work that are beyond the Contractor’s control and for which an 

extension is granted in accordance with the provisions of this Agreement. 
 
3.3 Validity of Contract 

This Agreement shall be valid and binding upon the parties from the Effective Date [as 
specified in Contract Data Sheet] until the completion of all obligations and deliverables, 
unless terminated earlier as per the provisions of this Agreement. The validity of the Contract 
shall also depend upon the fulfilment of the following: 

3.3.1 Performance Security: The Contractor shall provide a Performance Security [amount as 
specified in Contract Data Sheet] as per the conditions stipulated in this Agreement, which shall 
remain valid throughout the Contract Period and any extensions thereof. 

3.3.2 Compliance with Regulatory Requirements: The Contract will remain valid provided the 
Contractor maintains compliance with all applicable laws, regulations, and standards relevant to 
the performance of road maintenance works / services. 

 
3.4 Survival of Obligations After Termination 

Notwithstanding the termination of the Contract, the Contractor's obligations regarding 
confidentiality, warranties, and indemnities shall survive beyond the termination and 
continue in full force until satisfied. Any outstanding payments owed by either party to the 
other at the time of termination shall also survive termination and remain due for settlement. 

 
3.5 Termination and Final Acceptance 

In the event of termination of the Contract, the provisions of Clause 20 (Termination) shall 
apply, and in the event of completion of the Contract, the provisions of Clause 23 (Substantial 
Completion and Final Acceptance) shall apply. 

 
 
4. Contractor’s Obligations 
4.1 General Obligations 

The Contractor shall perform all obligations and services in accordance with the terms of this 
Agreement and in a professional and efficient manner, ensuring compliance with the 
Contract Specifications, applicable laws, regulations, and standards, and minimizing 
disruption to road users and the public. 

4.2 Obligations Relating to Performance and Quality 
The Contractor shall ensure the performance and quality of the road maintenance works / 
services as per the specifications laid out in the Scope of Work. The Contractor shall maintain 
an efficient Quality Control (QC) system and ensure documentation of compliance. 

4.3 Staffing and Resource Management 
The Contractor shall provide sufficient and competent personnel, equipment, and materials 
to perform the works / services efficiently. The staffing obligations are detailed under Clause 
5 (Contractor’s Personnel). 

4.4 Health, Safety, and Environmental Requirements 
The Contractor shall comply with health, safety, and environmental regulations, ensuring a 
safe working environment for all personnel and the public. Obligations in this area are covered 
in Clause 11 (Health, Safety, and Environmental Management). 

4.5 Insurance Obligations 
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The Contractor shall provide and maintain the necessary insurance policies, including public 
liability, workmen’s compensation, and contractor’s all-risk insurance, as detailed in Clause 
12 (Insurance). 

4.6 Site Management and Supervision 
The Contractor shall be responsible for the management, supervision, and coordination of 
the work. This is covered under Clause 25 (Site Management and Supervision). 

4.7 Subcontracting 
The Contractor shall not subcontract any part of the work without the prior written approval 
of the Client. Subcontracting provisions are in Clause 6 (Subcontracting and Assignment). 

4.8 Compliance with Laws and Regulations 
The Contractor shall comply with all applicable laws and regulations, as outlined in Clause 17 
(Governing Law and Jurisdiction). 

4.9 Indemnity and Liability 
The Contractor shall indemnify and hold the Client harmless from any claims, damages, or 
liabilities. The indemnity and liability clauses are covered under Clause 26 (Indemnity and 
Liability). 

4.10 Reporting and Documentation 
The Contractor shall maintain records and submit regular reports and documentation as 
required by the Client. Reporting and documentation are covered in Clause 27 (Reporting 
and Documentation). 

4.11 Maintenance and Performance Standards 
The Contractor shall adhere to the maintenance and performance standards outlined in the 
Contract Specifications and ensure works / services are rendered to maintain road 
infrastructure as per Clause 28 (Maintenance and Performance). 

4.12 Dispute Resolution 
In case of disputes, the dispute resolution process as per Clause 18 (Dispute Resolution) shall 
apply. 

4.13 Termination of Contract 
In the event of termination, the provisions of Clause 20 (Termination of Contract) shall apply. 

4.14 The duties of the contractor  
This shall include compliance with safety standards, quality, environmental, and health 
regulations as per MoRTH, IRC, and international norms. 

 
5. Contractor’s Personnel 
5.1 Contractor's Responsibility: 

The Contractor shall ensure that only qualified, experienced, and competent personnel are 
deployed for the execution of the Works. All personnel, including management, technical, and 
support staff, shall be appropriately trained, skilled, and capable of performing the assigned 
tasks efficiently, in compliance with applicable standards, laws, and regulations. 

5.2 Key Personnel: 
The Contractor shall provide a list of key personnel who will be assigned to the project, along 
with their qualifications, experience, and roles. These personnel shall include, but not be 
limited to, the Project Manager, Site Engineer, Safety Officer, Quality Control Officer, and other 
specialized personnel as required by the project. The roles and responsibilities of these key 
personnel shall be clearly defined and communicated to the Client. 

5.3 Substitution of Personnel: 
In the event of the need to replace or substitute any key personnel, the Contractor must obtain 
prior written approval from the Client. Any substitution shall be made with personnel of similar 
or higher qualifications, and the Contractor shall provide adequate justification for such 
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changes. The new personnel must meet the same qualifications and experience criteria as 
the replaced staff. 

5.4 Non-Compliance and Disciplinary Action: 
In case the Client finds that any personnel deployed by the Contractor fail to meet the 
required standards, the Client reserves the right to request their removal from the site. The 
Contractor shall promptly remove such personnel and replace them with suitable 
alternatives. Continued non-compliance by the Contractor's personnel may lead to penalties 
as per the contract, including potential delays or suspension of work. 

5.5 Health, Safety, and Welfare: 
The Contractor is responsible for ensuring the health, safety, and welfare of all personnel 
deployed for the project. All personnel must be provided with the necessary personal 
protective equipment (PPE) and must comply with the safety protocols defined in the Health, 
Safety, and Environmental (HSE) plan for the project. The Contractor shall also ensure that all 
personnel undergo safety training and awareness programs as required. 

5.6 Workforce Composition: 
The Contractor shall provide a balanced workforce for the execution of the Works, including 
skilled labor, technical staff, and supervisory personnel. The workforce must be adequate to 
meet the project timeline and ensure continuous work in compliance with the project’s 
quality, safety, and environmental requirements. 

5.7 Contractor’s Supervision: 
The Contractor shall provide a sufficient number of supervisors and management personnel 
to oversee the work, ensuring compliance with the approved methodologies, safety 
standards, and project schedules. The Contractor shall also ensure that supervisors are 
responsible for maintaining quality control and reporting to the Client. 

5.8 Employee Welfare and Benefits: 
The Contractor shall comply with all relevant labour laws and provide adequate welfare 
facilities for its personnel, including but not limited to, sanitation, accommodation, 
transportation (if required), and other benefits as per statutory requirements. 

5.9 Exclusivity of Personnel: 
The personnel deployed by the Contractor for the project shall not be transferred to other 
projects without the prior written consent of the Client. This ensures that the project benefits 
from dedicated and focused human resources. 

5.10 Compliance with Local Regulations: 
All personnel deployed must adhere to the labour laws, safety standards, and environmental 
regulations that apply to the locality of the project site, in addition to international standards, 
where applicable. 

 
6. Subcontracting and Assignment 
6.1 Subcontracting Approval: 

The Contractor shall not subcontract any part of the Works without prior written consent from the 
Client. All subcontractors must meet the same standards required of the Contractor and adhere to 
the terms of this contract. 

6.2 Contractor’s Responsibility: 
The Contractor remains fully responsible for the performance of the contract, even when 
subcontracting. Subcontractors' acts, omissions, and defaults shall be treated as those of the 
Contractor. 

6.3 Assignment and Transfer: 
The Contractor shall not assign, transfer, or subcontract the rights or obligations under this contract 
without the Client’s prior written consent. Any unauthorized assignment or transfer shall be void. 

6.4 Subcontractor Compliance: 
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The Contractor must ensure that all subcontractors comply with the terms, standards, and 
requirements of the contract, including quality, safety, and statutory obligations. 

6.5 Notification of Changes: 
Any changes to subcontractors must be approved by the Client. The Contractor shall notify the 
Client in writing of any proposed changes to the subcontractor team. 

6.6 Subcontractor’s Documentation: 
Subcontractors must provide necessary documentation such as progress reports, safety records, 
and quality assurance certifications as required by the Client. The Contractor is responsible for 
submitting these on behalf of subcontractors. 

6.7 Insurance Requirements: 
Subcontractors must carry appropriate insurance coverage as required under the contract, 
including public liability and workers’ compensation. The Contractor must provide proof of 
insurance on behalf of subcontractors when requested. 

6.8 Subcontractor Performance: 
The Contractor shall evaluate subcontractor performance to ensure compliance with the contract, 
quality standards, and timelines. Any performance issues must be addressed immediately, and the 
Client should be informed of corrective actions. 

6.9 Indemnity: 
The Contractor shall indemnify the Client against any claims or damages arising from the actions 
or failures of subcontractors. 
 

7. Risk Allocation 
7.1 Client’s Risks: 
7.1.1 The Client assumes responsibility for risks arising from: 

7.1.1.1 Force Majeure: Events beyond the control of either party, such as natural disasters, 
strikes, wars, or other unforeseen events. 

7.1.1.2 Site Conditions: Delays or issues caused by pre-existing site conditions or 
environmental factors unknown to the Contractor at the time of bid submission. 

7.1.1.3 Delays by the Client: Delays caused by late approvals, failure to provide necessary 
access, or other actions attributable to the Client. 

7.1.1.4 Design Changes: Modifications or changes to the project’s design or scope requested 
by the Client after contract execution. 

 
7.2 Contractor’s Risks: 

The Contractor assumes responsibility for risks arising from: 
7.2.1 Project Delays: Delays resulting from the Contractor’s failure to perform, inadequate 

resources, or failure to meet agreed milestones. 
7.2.2 Unforeseen Site Conditions: Conditions that, although unforeseen, could have been 

reasonably anticipated by the Contractor at the time of the bid submission. 
7.2.3 Workmanship and Quality: Ensuring that the works meet the specified standards, with 

responsibility for correcting any defects or deficiencies during the construction phase and warranty 
period. 

7.2.4 Compliance with Laws: The Contractor’s responsibility for complying with all statutory 
requirements, regulations, and permits during the course of work. 

 
7.3 Shared Risks: 

Certain risks are shared between the Client and Contractor, with allocation based on mutual 
agreement or contract amendments. These include: 

7.3.1 Changes in Law: Risk arising from changes in local or national legislation impacting the 
execution or cost of the project. 
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7.3.2 Third-Party Claims: Risks of third-party claims related to the construction process, which 
may be jointly managed by both parties depending on the cause. 

 
7.4 Risk Cost Purchase (Client’s Risk Mitigation Effort): 
7.4.1 Risk Management Costs: The Client may incur costs related to purchasing risk management 

tools or measures, including additional insurance, legal protections, or third-party services to 
mitigate specific risks identified during the project. 

7.4.2 Additional Resources: The Client may provide or purchase additional resources, such as 
alternative designs or technologies, to mitigate risks related to site conditions, environmental 
challenges, or delays. 

7.4.3 Cost Reimbursement: If the Client elects to purchase such risk mitigation services, any costs 
incurred may be passed on to the Contractor, subject to prior written approval or agreement on 
the cost-sharing method. 

 
7.5 Risk Mitigation and Notification: 

Both parties are required to actively mitigate risks within their control. Each party must 
promptly notify the other of any risk factors that could impact the project, including the 
potential for delay or additional costs. Regular risk assessments must be conducted, and 
mitigation strategies should be implemented as necessary. 

 
7.6 Force Majeure: 

In the event of Force Majeure, the affected party must notify the other party as soon as 
possible. The contract may be extended, or other adjustments may be made to 
accommodate the impact of such events. 

 
7.7 Insurance for Risk Management: 

Both the Client and Contractor must maintain appropriate insurance coverage to mitigate 
the impact of risks under their respective responsibilities. This includes public liability, 
contractor all-risk insurance, and other relevant policies. 

 
8. Quality Control and Assurance 
8.1 General Obligations 
8.1.1 The Contractor shall ensure that all works comply with the approved Quality Assurance Plan 

(QAP), MoRTH, IRC, and other relevant specifications. 
8.1.2 All materials, workmanship, and methodologies must adhere to the prescribed standards, 

with no deviations allowed without prior written approval from the Client. 
8.1.3 The Contractor is fully responsible for the quality of work, including ensuring compliance with 

technical specifications, design criteria, and project-specific quality benchmarks. 
 
8.2 Quality Assurance Plan (QAP) 
8.2.1 The Contractor shall submit a comprehensive QAP for Client approval before commencing 

work. The QAP must include: 
8.2.1.1 Roles and responsibilities of personnel involved in quality control. 
8.2.1.2 Inspection points, testing protocols, frequency of tests, corrective actions, and defect 

rectification timelines. 
8.2.2 The QAP shall also detail mock-ups, trials, and continuous quality monitoring methods. 
8.2.3 The Contractor must diligently implement the approved QAP and address any changes 

suggested by the Client. 
 
8.3 On-Site Testing Laboratory 
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8.3.1 The Contractor must establish and operate an on-site testing laboratory with calibrated 
equipment as per IS and MoRTH standards. 

8.3.2 Real-time quality tests shall be conducted, and the results documented and shared with the 
Client. 

8.3.3 The Client reserves the right to verify results through independent testing at NABL-accredited 
laboratories. 

 
8.4 Material Source Approval 
8.4.1 All material sources shall be pre-approved by the Client. The Contractor must submit 

samples, test results, and certifications for approval before procurement. 
8.4.2 The Contractor must ensure timely submission of documents to avoid delays. 
 
8.5 Inspection and Testing Protocols 
8.5.1 All materials and workmanship shall undergo regular inspections and testing as per the QAP. 
8.5.2 Test frequencies, sampling methods, and acceptance criteria must adhere to MoRTH and 

project standards. 
8.5.3 The Client may conduct independent testing or appoint third-party auditors at any stage, 

with costs borne by the Contractor in case of non-compliance. 
 
8.6 Non-Conformance Management 
8.6.1 The Contractor shall maintain a system to record and rectify non-conforming work. 
8.6.2 Non-conforming materials or works must be removed from the site immediately and rectified 

at the Contractor's expense. 
8.6.3 Repeated quality issues will result in escalation as follows: written warnings, penalties, and, if 

unresolved, suspension of work. 
 
8.7 Defects Rectification and Timelines 
8.7.1 Identified defects must be rectified within timelines specified in the QAP or technical 

documents. 
8.7.2 Failure to comply within these timelines may result in penalties, suspension of work, or 

termination of the contract. 
 
8.8 Documentation and Reporting 
8.8.1 The Contractor shall maintain updated records of all quality control activities, including 

inspection reports, test results, calibration certificates, and supplier certifications. 
8.8.2 Periodic quality reports (daily, weekly, or monthly as specified) shall be submitted to the 

Client. 
8.8.3 Handover documentation, including material certifications, test reports, inspection records, 

and warranties, must be submitted at project completion for final approval. 
 
8.9 Continuous Improvement Measures 
8.9.1 The Contractor shall adopt continuous improvement practices, including regular reviews of 

quality outcomes and training personnel on quality standards. 
8.9.2 Feedback mechanisms must be established to identify recurring quality issues and 

implement corrective actions. 
 
8.10 Penalties for Quality Non-Compliance 
8.10.1 Failure to meet quality standards or address defects promptly shall result in penalties as per 

the contract. 
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8.10.2 Substandard quality, delays in defect rectification, or repeated non-conformance may also 
lead to work suspension or termination. 

 
8.11 Client's Oversight and Rights 
8.11.1 The Client reserves the right to conduct inspections, tests, and reviews at any stage, including 

surprise checks. 
8.11.2 Additional testing at NABL-accredited laboratories may be mandated at the Contractor's cost 

in cases of suspected non-compliance. 
8.11.3 Third-party audits may be conducted, with any resulting penalties or costs borne by the 

Contractor for non-compliance. 
 
9. Work Execution and Methodology 
9.1 General Obligations 
9.1.1 The Contractor shall carry out all road construction, periodic maintenance, and routine 

maintenance works in strict compliance with the approved work methodologies, schedules, and 
technical specifications as per MoRTH guidelines, IRC standards, and the relevant contract 
documents. 

9.1.2 The Contractor is responsible for ensuring that all work is executed in line with the prescribed 
road maintenance procedures, safety protocols, quality benchmarks, and environmental 
standards. Any deviations from these shall be subject to prior written approval from the Client. 

9.1.3 For the purpose of broad guidelines, the following brief methodology is being provided for 
reference. The Contractor shall submit a detailed maintenance methodology at least 30 days 
before execution of the work for the Client's approval. 

 
9.2 Road Construction Methodology 

Road construction shall be executed in accordance with MoRTH, IRC, and NHAI Schedule-F 
specifications, ensuring high-quality, durable pavements capable of sustaining traffic loads 
as per design life requirements. The methodology shall comprehensively cover earthwork, 
embankment formation, pavement layers, drainage structures, road safety appurtenances, 
and associated works. The Contractor shall ensure that all construction activities are planned, 
executed, and monitored as per approved designs, work methodologies, and safety 
protocols. All quality control tests shall be conducted as per specified standards, and the work 
shall be inspected by the Client or its authorized representatives at various stages. 

 
9.2.1 Scope and Requirements 

The Contractor shall execute all new road construction and major rehabilitation works in 
accordance with MoRTH, IRC, and NHAI Schedule-F specifications. The methodology shall 
cover embankment preparation, pavement layers, drainage, structures, and road safety 
features. 

9.2.2 Subgrade and Pavement Layers 
The Contractor shall ensure that subgrade, granular sub-base (GSB), wet mix macadam 
(WMM), bituminous layers (DBM, BC, etc.), and concrete layers (PQC, DLC, etc.) are laid as per 
approved designs and quality control norms. 

9.2.3 Earthwork and Embankment Preparation 
Before pavement construction, all earthwork and embankment preparation shall follow 
MoRTH specifications, including compaction testing, slope stabilization, and proper drainage 
provisions. 

9.2.4 Drainage and Structural Components 
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The construction of culverts, drains, bridges, and retaining walls shall be carried out in line 
with approved drawings and IRC/MoRTH specifications. Proper curing and structural integrity 
checks shall be conducted before road opening. 

9.2.5 Traffic Management during Construction 
The Contractor shall implement a temporary traffic diversion plan to ensure smooth traffic 
flow and road user safety. Temporary roads or bypasses shall be constructed as required. 

 
9.3 Bridge and Structural Construction Methodology  

The construction of bridges, culverts, ROBs, and other structures shall be carried out in 
accordance with MoRTH, IRC, and BIS standards, ensuring structural integrity, durability, and 
safety. The Contractor shall follow approved designs and specifications, ensuring strict 
quality control at every stage, from foundation work to superstructure completion.  
The methodology shall cover all aspects of bridge and structural construction, including 
substructure and superstructure works, material selection, quality control measures, safety 
procedures, and traffic management during construction. The execution shall comply with 
MoRTH, IRC, and BIS standards, ensuring durability, stability, and road user safety. 

 
9.3.1 Substructure and Foundation Works 

i. The Contractor shall ensure that all excavation, piling, and foundation works are carried out 
as per the approved design and site conditions. 

ii. Piling (bored cast-in-situ or driven) shall be executed using the appropriate methodology, 
maintaining verticality and ensuring proper reinforcement cage placement. 

iii. For shallow foundations, the excavation depth and bearing strata shall be verified before 
concreting. 

iv. Abutments and piers shall be constructed using high-strength concrete, ensuring proper 
curing and reinforcement cover as per IRC and MoRTH specifications. 

9.3.2 Superstructure Erection 
i. The erection of girders (precast or cast-in-situ) shall follow an approved lifting and launching 

scheme, ensuring proper alignment and structural stability. 
ii. Deck slab construction shall ensure adequate formwork support, reinforcement placement, 

and proper curing. 
iii. Prestressing operations, if applicable, shall be carried out as per IRC:18 and MoRTH standards, 

ensuring proper tensioning and grouting. 
9.3.3 Expansion Joints and Bearings 

i. The Contractor shall install expansion joints and bearings as per the approved design, 
ensuring correct alignment and proper seating. 

ii. Bearing pads (elastomeric, pot, or spherical) shall be placed with precision, and their 
compressibility shall be verified before final placement. 

iii. Expansion joints shall be sealed properly to prevent water ingress and joint deterioration. 
9.3.4 Finishing Works and Safety Features 

i. Crash barriers, handrails, and parapets shall be installed as per IRC:5 and MoRTH guidelines. 
ii. The bridge deck shall be waterproofed using approved membranes or asphaltic coatings. 
iii. Approach roads shall be integrated seamlessly, ensuring proper drainage and smooth 

transition between road and bridge sections. 
9.3.5 Traffic and Environmental Management during Construction 

i. The Contractor shall ensure proper diversion routes and barricading during construction, as 
per the approved traffic management plan. 

ii. Dust suppression measures shall be implemented during excavation and material handling. 
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iii. Waste materials shall be disposed off safely in compliance with environmental regulations. 
 
9.4 Periodic Maintenance Methodology 

Periodic maintenance activities are essential for ensuring the longevity, durability, and 
functional efficiency of the road infrastructure. These works shall include surface renewal, 
overlaying, strengthening, milling & resurfacing, crack sealing, and preventive maintenance 
measures to enhance pavement performance and road safety. The Contractor shall execute 
all periodic maintenance works in compliance with MoRTH, IRC, and NHAI Schedule-F 
guidelines. The methodology shall focus on proper surface preparation, material selection, 
quality assurance, and minimization of disruptions to traffic. Any deviations or modifications 
in the planned methodology shall require prior approval from the Client. 
 

9.4.1 Scope and Objectives 
Periodic maintenance shall include surface renewal, overlaying, strengthening, milling & 
resurfacing, crack sealing, and other preventive measures to extend pavement life. 

9.4.2 Surface Preparation before Resurfacing 
The Contractor shall undertake thorough surface cleaning, removal of loose material, and 
application of prime/tack coats as per MoRTH standards before overlaying new pavement 
layers. 

9.4.3 Milling and Resurfacing 
If resurfacing is required, existing asphalt layers shall be milled as per the required depth 
before new bituminous layers are laid. The Contractor shall ensure proper bonding between 
layers. 

9.4.4 Strengthening of Pavement 
For pavement strengthening, the Contractor shall execute overlaying or additional layers (BM, 
DBM, BC) as per the approved design mix, ensuring compaction and density control. 

9.4.5 Inspection and Testing 
Core sampling, density tests, and roughness index tests shall be conducted to verify 
compliance with specified quality standards. 

 
9.5 Periodic Maintenance of Bridges and Structures 

Periodic maintenance of bridges, culverts, ROBs, and structures is critical to ensuring their 
longevity, structural safety, and functionality. The Contractor shall conduct systematic 
inspections, repairs, and preventive maintenance activities as per MoRTH Schedule-F, IRC, 
and BIS guidelines.  
The methodology shall include inspection protocols, maintenance procedures for bearings 
and expansion joints, concrete repair techniques, waterproofing measures, and traffic safety 
arrangements. All maintenance activities shall be performed as per MoRTH Schedule-F, 
IRC:SP:35, and other relevant standards to ensure the long-term serviceability and structural 
integrity of bridges, culverts, and ROBs. 
 

9.5.1 Inspection and Structural Assessment 
i. The Contractor shall conduct periodic inspections of all bridges, culverts, and ROBs as per 

IRC:SP:35 and MoRTH Schedule-F. 
ii. Structural integrity checks shall include visual inspections, load testing (if required), and 

material condition assessment. 
iii. Any signs of distress, such as cracks, spalling, or deflections, shall be documented, and 

corrective measures shall be proposed. 
9.5.2 Bearing and Expansion Joint Maintenance 



National Highways Infra Trust 

 
General Conditions of Contract  Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Rectification- Agra bypass 

 

 Page 25 of 70  

 

i. Bearings shall be inspected for signs of displacement, corrosion, or excessive deformation. 
ii. Lubrication and cleaning of bearings shall be performed as per manufacturer 

recommendations. 
iii. Expansion joints shall be cleaned, re-sealed, or replaced if damaged, ensuring smooth 

movement of the structure. 
9.5.3 Concrete Repairs and Strengthening Measures 

i. Deteriorated concrete shall be repaired using polymer-modified mortars or epoxy-based 
solutions. 

ii. Carbon fibre wrapping or steel plate bonding shall be used for strengthening weak structural 
elements. 

iii. Proper curing shall be ensured after repairs to achieve the required strength and durability. 
9.5.4 Waterproofing, Drainage, and Corrosion Protection 

i. Deck waterproofing membranes shall be inspected and repaired if damaged. 
ii. Drainage pipes and scuppers shall be cleaned to prevent water accumulation on the bridge 

deck. 
iii. Anti-corrosion coatings shall be applied to exposed reinforcement and steel elements to 

prevent deterioration. 
9.5.5 Traffic and Public Safety Management during Maintenance 

i. Temporary lane closures shall be planned to minimize disruption to traffic. 
ii. Proper signage, barricading, and flagmen shall be deployed to guide road users safely. 
iii. The Contractor shall coordinate with local authorities to ensure compliance with safety 

regulations. 
 
9.6 Detailed Maintenance Methodology 
9.6.1 The Contractor shall submit a comprehensive Road Maintenance Methodology Plan for the 

Client’s approval before commencement. This plan must include detailed processes for each 
maintenance activity, including surface repair, crack filling, patching, resurfacing, drainage 
maintenance, and any other works as per the scope. 

9.6.2 The plan should detail the sequence of operations, methods, materials to be used, equipment, 
and labor deployment. It must also outline the methodology for managing road closures, traffic 
control, and diversion routes during maintenance work. 

9.6.3 Any changes to the approved methodology must be submitted for Client approval before 
implementation. 
 

9.7 Routine Maintenance Execution 
9.7.1 The Contractor shall ensure that the maintenance works, such as pothole repairs, crack 

sealing, surface dressing, resurfacing, patch repairs, and drainage cleaning, are carried out as per 
MoRTH and IRC standards, ensuring road safety and minimal disruption to traffic. 

9.7.2 Specific procedures for each type of work (e.g., resurfacing, pothole filling, crack sealing) shall 
be outlined in the methodology, and work shall proceed strictly as per the sequence and conditions 
specified. 

9.7.3 For resurfacing works, the Contractor must ensure that existing road surface preparation is 
adequate, including milling, cleaning, and priming, as per the IRC and MoRTH specifications. 

 
9.8 Emergency Repairs Under Routine Maintenance 

While routine maintenance includes activities such as pothole filling, crack sealing, and minor 
surface repairs, emergency repair works necessitated by unforeseen events—such as 
floods, landslides, major accidents, or structural failures—require a structured response. 
In the event of an emergency affecting the highway infrastructure, the contractor shall: 
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i. Immediate Response: Mobilize resources within [2] hours of notification to assess the 
damage and ensure temporary traffic management measures for public safety. 

ii. Reporting & Coordination: Notify the Authority Engineer immediately and submit a 
preliminary damage assessment report within [6] hours, detailing the nature and extent of 
damage. 

iii. Temporary & Permanent Restoration: Execute immediate safety measures, including 
temporary traffic diversions, barricading, and urgent patchwork. Permanent repairs shall 
follow within the timeframe stipulated by the Authority Engineer. 

iv. Material & Cost Considerations: The contractor shall maintain a stockpile of essential 
materials and deploy necessary manpower and equipment for emergency response. The 
cost of such emergency repairs, if beyond the scope of routine maintenance, shall be 
addressed as per contractual provisions. 
All emergency repair activities must comply with relevant MoRTH specifications and safety 
guidelines, ensuring minimal disruption to traffic and structural integrity of the highway. 

 
9.9 Approval Process for Deviations 
In cases where deviations from the approved maintenance plan, materials, methodology, or schedule 
are necessary, the contractor shall obtain prior approval from the Client or Authority Engineer. The 
approval process shall be as follows: 

i. Standard Approvals: Any planned deviation must be submitted in writing, including 
justification, impact assessment, and proposed corrective measures. The Client/Authority 
Engineer shall review and respond within [10] working days from submission. 

ii. Urgent & Emergency Deviations: For urgent situations requiring immediate action (e.g., 
safety hazards, emergency repairs), the contractor may seek verbal approval from the 
Authority Engineer. Such approvals must be recorded in writing within [24] hours, followed by 
formal documentation within [5] working days. 

iii. Record-Keeping & Compliance: All approved deviations shall be documented for 
compliance with contractual provisions and MoRTH specifications. Unauthorized deviations 
may result in penalties or rejection of work. 

 
9.10 Material Selection and Handling 
9.10.1 All materials used for road maintenance must meet MoRTH and IRC specifications, with the 

Contractor required to submit material samples and obtain Client approval prior to procurement. 
9.10.2 Materials must be sourced from approved suppliers, and the Contractor shall maintain 

documentation for certification of compliance with MoRTH, IRC, and relevant BIS standards. 
9.10.3 Proper handling and storage of materials, such as bitumen, aggregates, and cement, must 

be ensured to maintain their quality and prevent contamination or deterioration. 
 
9.11 Timely Execution and Scheduling 
9.11.1 Maintenance work shall be executed as per the approved work schedule, ensuring that critical 

road maintenance activities such as resurfacing and patching are completed within the stipulated 
timeframes to avoid prolonged disruption to road users. 

9.11.2 Any delay in the completion of work must be reported to the Client immediately, along with a 
revised schedule and reasons for the delay. The Contractor must take immediate corrective 
actions to mitigate delays. 

 
9.12 Site Mobilization and Readiness 
9.12.1 The Contractor shall mobilize necessary resources, including equipment, skilled labor, and 

materials, before starting the work to ensure site readiness. This includes setting up of temporary 
safety barriers, signage, and traffic control systems as per the approved traffic management plan. 
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9.12.2 Temporary diversion routes and road closures, if necessary, must be coordinated with the 
Client and relevant local authorities to ensure smooth traffic flow during the maintenance period. 

 
9.13 Quality Control during Execution 
9.13.1 Quality control measures must be strictly adhered to at all stages of work. The Contractor 

shall conduct in-situ testing, such as core sampling, compaction testing, and bitumen content 
testing, in accordance with MoRTH specifications. 

9.13.2 For major maintenance works such as resurfacing or surface dressing, the Contractor must 
verify the compaction, uniformity, and adhesion of the new layer with the underlying surface. 

9.13.3 The Contractor must implement a system of daily inspections and testing to monitor the 
quality of materials, workmanship, and progress. 

 
9.14 Health, Safety, and Environmental Considerations 
9.14.1 The Contractor is responsible for ensuring that all work is carried out in compliance with the 

health, safety, and environmental standards outlined in the approved Safety Management Plan. 
9.14.2 Measures must be implemented to minimize dust, noise, and other pollutants during work, 

and the site must be regularly cleaned to maintain safety and environmental standards. 
9.14.2.1 Environmental Compliance 

i. The contractor shall ensure that all maintenance activities comply with environmental 
regulations as per Central Pollution Control Board (CPCB) and State Pollution Control 
Board (SPCB) guidelines. The following measures shall be strictly implemented: 

ii. Dust Suppression: Regular water sprinkling, use of dust barriers, and other appropriate 
measures shall be adopted, particularly during sweeping, pothole repairs, and 
unpaved shoulder maintenance. 

iii. Waste Management: Debris, removed vegetation, and other waste materials shall be 
collected, segregated, and disposed of at designated locations as per SPCB norms. No 
waste shall be dumped in drains, water bodies, or road shoulders. 

iv. Noise & Air Pollution Control: Construction equipment and vehicles shall comply with 
prescribed emission and noise limits. Unnecessary idling of machinery shall be 
avoided. 

v. Spill Prevention: Proper handling and disposal of hazardous materials, including 
bitumen and oil spills, shall be ensured to prevent contamination of soil and water. 

vi. Compliance & Monitoring: The contractor shall maintain records of environmental 
protection measures undertaken and make them available for inspection by the 
Client/Authority Engineer. 

vii. Non-compliance may result in penalties as per contract provisions. 
 

9.14.3 The Contractor shall ensure that adequate signage, barriers, and flagmen are deployed to 
ensure road user safety during work. 

 
9.15 Traffic Management and Public Communication 
9.15.1 The Contractor shall submit a detailed traffic management plan as part of the methodology, 

outlining road closure procedures, detour routes, signages, and safety measures for public 
protection. 

9.15.2 Any changes to traffic management must be promptly communicated to the Client and local 
authorities. 

9.15.3 Public notices regarding roadwork schedules, diversions, and alternate routes must be issued 
by the Contractor to ensure minimum inconvenience to the public. 

 
9.16 Inspection and Supervision 
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9.16.1 The Contractor shall ensure that qualified supervisory staff are on-site at all times to oversee 
daily operations, ensuring work quality, safety, and adherence to the methodology. 

9.16.2 The Client or its authorized representative reserves the right to inspect the work at any stage. 
Any defects or deviations identified shall be corrected by the Contractor at their expense. 

 
9.17 Non-Conformance and Corrective Action 
9.17.1 In case of non-conformance to the approved methodology or technical specifications, the 

Contractor must take immediate corrective actions and notify the Client of the remedial measures. 
9.17.2 Failure to correct defects within the specified timeframe will result in penalties, suspension of 

work, or other contractual remedies as outlined in the contract. 
 
9.18 Reporting and Documentation 
9.18.1 The Contractor shall submit daily and weekly progress reports, highlighting completed 

activities, quality checks, resource utilization, and any issues encountered during work. 
9.18.2 The Contractor must maintain all records related to material procurement, testing, 

inspections, and any approvals from authorities for the duration of the project. 
 
9.19 Completion and Handover 
9.19.1 Upon completion of the maintenance work, the Contractor shall ensure that the site is fully 

cleaned, all temporary structures are removed, and the road is safely reopened for traffic. 
9.19.2 The Contractor shall submit a completion report, including details of all maintenance work 

carried out, materials used, quality checks performed, and any outstanding issues to the Client for 
final approval. 

 
10. Materials and Equipment 
10.1 General Requirements 
10.1.1 The Contractor shall supply all materials and equipment required for the execution of new 

construction, periodic maintenance, and routine maintenance of roadworks and electrification 
systems. This includes materials necessary for construction, rehabilitation, resurfacing, installation, 
repair, and maintenance activities, as well as the tools and machinery needed to perform these 
activities. 

10.1.2 All materials and equipment must conform to the specifications outlined in MoRTH, IRC, 
relevant IS codes, and the approved Quality Assurance and Quality Control Plan (QA/QC Plan) as 
per Clause 8. 

 
10.2 Materials 
10.2.1 All materials required for new construction, periodic maintenance, and routine maintenance 

of roadworks and electrification systems must be sourced from approved suppliers and meet the 
prescribed standards. The materials shall conform to MoRTH, IRC, relevant IS codes, and the 
approved Quality Assurance and Quality Control Plan (QA/QC Plan). 

10.2.1.1 Materials include, but are not limited to: 
i. Roadworks (New Construction & Maintenance): Bitumen, aggregates, cement, 

reinforcement steel, geotextiles, concrete admixtures, paint, road signs, reflective materials, 
thermoplastic road markings, joint sealants, drainage pipes, and ancillary construction 
materials. 

ii. Electrification Works: Poles, transformers, cables, streetlight fixtures, junction boxes, electrical 
wires, electrical control panels, earthing systems, and accessories. 

 
10.2.2 The Contractor shall submit samples, manufacturer test certificates, and third-party 

laboratory test reports for all materials before use to ensure compliance with project 
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specifications. If any material fails to meet the prescribed standards, it shall be immediately 
rejected, and the Contractor shall replace it with a conforming alternative at their own expense 
and without affecting project timelines. 

 
10.3 Equipment for Execution and Maintenance 
10.3.1 General Requirements 

The Contractor shall deploy suitable, calibrated, and well-maintained equipment for new 
construction, periodic maintenance, and routine maintenance of roadworks and 
electrification systems. Equipment shall conform to the MoRTH, IRC, relevant IS codes, and 
the approved QA/QC Plan. 
Equipment shall include but is not limited to: 

i. Roadworks (New Construction & Maintenance): Graders, pavers, rollers, excavators, milling 
machines, asphalt plants, bitumen sprayers, chip spreaders, road cutters, hot mix 
transporters, crack sealing machines, and surface dressing equipment. 

ii. Electrification Works: Cranes, hoists, lifting machines, cable pullers, welding machines, pole 
erection rigs, auger drilling machines, fault detection equipment, and transformer testing kits 
for streetlight and electrical system installation and maintenance. 

 
10.3.2 Equipment Submission and Maintenance 

The Contractor shall submit a comprehensive list of all equipment required for the project, 
including calibration records and maintenance logs, ensuring that all equipment is properly 
maintained and in good working condition. 
Equipment must be: 

i. Adequate for efficient and safe execution of all tasks. 
ii. Regularly serviced and calibrated to ensure compliance with project requirements. 
iii. GPS-enabled for tracking (if applicable) to monitor utilization and ensure operational 

efficiency. 
iv. Immediately replaced in case of malfunction, to avoid project delays. 
 

10.3.3 Equipment Fitness and Preventive Maintenance 
All deployed equipment shall be: 

i. Fit for the intended purpose and capable of performing the assigned tasks. 
ii. Regularly inspected, tested, and serviced to minimize breakdowns and downtime. 
iii. Maintained proactively as per manufacturer guidelines to avoid unexpected failures. 
iv. Kept operational and available at all times to meet project demands efficiently. 

 
 
10.4 Quality Assurance and Testing of Materials 
10.4.1 The Contractor shall ensure that all materials used in roadworks construction, maintenance 

and electrification comply with the approved Quality Assurance and Quality Control (QA/QC) 
Plan. The Contractor shall submit source approvals, manufacturer test certificates (MTC), and 
on-site test reports for all materials prior to their use. The quality control and testing of materials 
shall be conducted in accordance with the applicable provisions of MoRTH, IRC, IS codes, and 
project-specific technical specifications. Where required, testing shall be carried out by 
independent NABL-accredited laboratories. 

10.4.2 Any material that fails to meet the specified requirements shall be deemed non-compliant 
and shall be immediately removed from the site at the Contractor’s cost. The Contractor shall 
replace such material with compliant material from an approved source, ensuring that no 
additional cost is incurred by the Client. 
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10.4.3 The Contractor shall maintain comprehensive records of all test results, approvals, and 
compliance certificates and shall submit these to the Client upon request. The Client reserves the 
right to inspect and verify the materials at any stage of procurement, delivery, or installation. 

 
10.5 Storage and Handling of Materials and Equipment 
10.5.1 The Contractor shall ensure that all materials and equipment are stored, handled, and 

protected in a manner that prevents damage, deterioration, contamination, or theft. Storage 
facilities shall be designed to maintain materials in their original condition and comply with 
relevant safety, environmental, and manufacturer’s guidelines. 

10.5.2  Materials shall be stored in designated areas, with specific provisions as follows: 
i. Roadworks Materials: 

a. Bitumen and Cement shall be stored in covered, dry, and well-ventilated spaces 
to prevent contamination and deterioration. 

b. Aggregates may be stored in open spaces, duly protected from contamination 
and excessive moisture. 

ii. Electrical Components (e.g., transformers, cables, control panels) shall be stored in 
weather-protected, moisture-free environments, ensuring compliance with the 
manufacturer's storage guidelines. 

10.5.3 The Contractor shall implement appropriate handling procedures to prevent damage during 
loading, unloading, and transportation. All equipment shall be stored and maintained in 
accordance with the manufacturer’s recommendations to ensure its proper functionality and 
longevity. 

10.5.4 The Client reserves the right to inspect storage and handling procedures at any time and 
may direct corrective measures if deficiencies are identified. Any material or equipment found 
damaged, defective, or improperly stored shall be immediately replaced or rectified at the 
Contractor’s cost. 

 
10.6 Non-Conformance of Materials and Equipment 
10.6.1 Any materials or equipment that fail to comply with the approved specifications, quality 

standards, or contractual requirements shall be deemed non-conforming and shall not be used in 
the project. 

 
10.6.2 Upon identification of non-conforming materials or equipment, whether through inspection, 

testing, or performance evaluation, the Contractor shall: 
i. Immediately remove the defective materials or equipment from the site. 
ii. Rectify or replace the non-conforming items at their own cost, without affecting the project 

timeline. 
iii. Ensure that all replacements strictly adhere to the approved specifications and quality 

control requirements. 
 
10.6.3 If the Contractor fails to remove or replace the defective materials or equipment within the 

stipulated timeframe, the Client shall have the right to procure conforming replacements at the 
Contractor’s risk and expense, and any associated costs shall be recovered from the Contractor. 

 
10.6.4 The Client reserves the right to reject any material or equipment at any stage if it is found 

non-compliant, even after initial approval or installation. The Contractor shall be solely responsible 
for any delays, damages, or costs arising due to the use of non-conforming materials or 
equipment. 

 
10.7 Client’s Rights to Inspect and Test 
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10.7.1 The Client reserves the right to inspect and test all materials, equipment, and systems 
(roadworks, electrification) at any stage. If any non-compliance or deficiencies are identified, the 
Client may require corrective actions, including replacement or repair of materials or equipment 
at the Contractor’s expense. 

 
10.8 Documentation and Reporting 
10.8.1 The Contractor must maintain accurate and up-to-date records of all materials supplied, 

equipment deployed, and testing conducted. This includes certifications, inspection reports, 
maintenance logs, calibration records, and material test results. The Contractor shall submit 
regular progress reports to the Client, detailing the status of material procurement, equipment 
deployment, and any issues related to materials or equipment. 

 
 
11. Health, Safety, and Environmental Requirements 
11.1 Compliance 

The Contractor shall comply with all applicable health, safety, and environmental laws, 
regulations, and standards, including but not limited to those outlined by local authorities, 
MoRTH, and IRC. The Contractor is responsible for ensuring the safety of all personnel and for 
maintaining a safe working environment at all times, including the provision of necessary 
safety equipment, training, and emergency preparedness measures. All works shall be 
carried out in accordance with the Health, Safety, and Environmental (HSE) guidelines as 
detailed in the Health, Safety, and Environmental Requirements document. The Contractor 
shall also ensure compliance with environmental protection measures, including the 
management of waste, pollution control, and resource conservation. 
 
For detailed HSE protocols, please refer to the Health, Safety, and Environmental document. 

 
12. Insurance and Liability 
12.1 Contractor’s Insurance Requirements 

The Contractor shall maintain, at their own expense, the following insurances throughout the 
term of the Contract and ensure that they are in full force and effect at all times during the 
execution of the work: 

12.2 Workmen's Compensation Insurance 
The Contractor shall procure and maintain adequate Workmen's Compensation Insurance to 
cover all liabilities arising under statutory provisions and at common law for injuries to or 
death of persons employed under the Contract. Proof of insurance shall be submitted to the 
Client prior to the commencement of the work. 

12.3 Contractor All Risk (CAR) Insurance 
The Contractor shall obtain and maintain a Contractor All Risk (CAR) Insurance policy 
covering all risks associated with the execution of the works, including but not limited to 
physical damage to the works, equipment, and third-party property. This insurance shall 
remain valid until the issuance of the final completion certificate. 

12.4 Other Insurances 
Additional insurances, if required, such as Public Liability Insurance or Third-Party Liability 
Insurance, shall be explicitly specified in the Special Conditions of Contract (SCC). In such 
cases, the Contractor shall ensure compliance as per the SCC's stipulations. 

12.5 Proof of Insurance 
Copies of all required insurance policies and proof of premium payments shall be submitted 
to the Client within seven days of the contract award and before the commencement of work. 

12.6 Failure to Insure 
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In case the Contractor fails to procure or maintain the required insurance policies, the Client 
reserves the right to procure such insurances and deduct the cost from payments due to the 
Contractor, along with applicable penalties. 

12.7 Indemnity 
The Contractor agrees to indemnify and hold harmless the Client against any claims, 
damages, losses, or liabilities arising from the Contractor’s negligence, omissions, or failure 
to comply with the terms of this contract. This includes claims related to third-party injuries, 
property damage, or environmental damage due to the Contractor's actions or lack of 
adequate precautions. 

 
12.8 Insurance Documentation and Proof 
12.8.1 The Contractor shall provide the Client with valid certificates of insurance for all required 

policies prior to the commencement of work. The insurance policies must be maintained for the 
duration of the contract and for a period of time post-completion as specified in the contract. 

12.8.2 The Client reserves the right to verify and review all insurance coverage at any time. The 
Contractor shall immediately notify the Client of any cancellation, non-renewal, or change in 
insurance coverage. 

 
12.9 Additional Insurances 

The Contractor is responsible for obtaining any additional insurance that may be necessary 
for the completion of specific works under this contract, including any unforeseen risks that 
may arise during road maintenance works / services. 

 
12.10 Liabilities and Limitations 
12.10.1 The insurance coverage must not limit the Contractor’s liabilities or responsibilities under the 

terms of the contract. 
12.10.2 The Contractor shall remain liable for any risks that fall outside the scope of the insurance 

coverage. 
12.10.3 The Client shall not be held liable for any damage or loss that is covered under the 

Contractor’s insurance policies, nor for any failure by the Contractor to secure adequate 
insurance coverage. 

 
12.11 Specific Insurance for Road Maintenance Works 

In addition to the general types of insurance listed above, road maintenance works have 
additional specific risks, particularly related to safety, traffic management, and 
environmental impacts. Therefore, the following should be included to cover roadworks 
effectively: 

12.11.1 Traffic Management Insurance: To cover incidents or accidents occurring due to changes or 
disruptions in traffic patterns caused by road maintenance work. 

12.11.2 Roadwork Hazards Insurance: Coverage for accidents occurring due to the nature of 
roadwork, including risks to workers and the public from construction equipment, excavations, 
or surface treatments. 

12.11.3 Hazardous Material Handling Insurance: Specifically for projects involving the disposal of 
hazardous materials such as asphalt, chemicals, or other waste generated during roadworks. 

 
13. Labor Laws and Statutory Compliance 
13.1 General Compliance 

The Contractor shall comply with all applicable labour laws, regulations, and statutory 
requirements as per the laws of the land, including but not limited to: 

i. The Contract Labor (Regulation and Abolition) Act, 1970 and its amendments. 
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ii. The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952. 
iii. The Employees' State Insurance Act, 1948. 
iv. The Minimum Wages Act, 1948. 
v. The Payment of Wages Act, 1936. 
vi. The Workmen’s Compensation Act, 1923 or its amended equivalents. 
vii. The Factories Act, 1948 (where applicable). 
viii. Any other applicable state or central labor legislation. 

13.2 Wage Payment and Benefits 
The Contractor shall ensure that all workers employed under the contract are paid wages not 
less than the prescribed minimum wages and are provided with benefits such as Provident 
Fund, Employee State Insurance, gratuity, and other statutory benefits as mandated by 
applicable laws. 

13.3 Labor Licenses and Registrations 
The Contractor shall obtain and maintain valid labor licenses, registrations, and permits 
required under applicable labor laws and provide copies to the Client upon request. 

13.4 Health, Safety, and Welfare 
The Contractor shall ensure the welfare of workers by providing adequate safety measures, 
sanitary facilities, clean drinking water, first aid, and hygienic working conditions in 
compliance with statutory requirements. The Contractor shall comply with the provisions of 
the Building and Other Construction Workers (Regulation of Employment and Conditions 
of Service) Act, 1996 and the rules framed thereunder, including any welfare cess. 

13.5 Prohibition of Child and Forced Labor 
The Contractor shall not employ any person below the age of 18 years and ensure that no 
forced or bonded labour is engaged. The Contractor shall strictly comply with the provisions 
of the Child Labor (Prohibition and Regulation) Act, 1986. 

13.6 Compliance Monitoring and Reporting 
The Contractor shall maintain accurate records of all labour engaged on the project, 
including wages paid, hours worked, and statutory benefits provided. The Contractor shall 
furnish periodic reports as requested by the Client to demonstrate compliance with labor 
laws and statutory requirements. 

13.7 Labor Disputes and Resolution 
The Contractor shall be solely responsible for resolving any disputes arising with workers or unions 
and shall ensure that such disputes do not disrupt project activities or create liabilities for the Client. 
13.8 Indemnification 

The Contractor shall indemnify and hold harmless the Client from and against any liabilities, 
penalties, claims, or proceedings arising out of any breach of labour laws or statutory 
requirements by the Contractor or their subcontractors. 

13.9 Penalty for Non-Compliance 
In case of non-compliance with labor laws or statutory requirements, the Client reserves the 
right to impose penalties, deduct amounts from payments due to the Contractor, or 
terminate the contract without prejudice to other rights and remedies. 

13.10 Specific to Road Maintenance 
Given the nature of road maintenance work, the Contractor shall: 

i. Provide safety gear such as high-visibility jackets, helmets, gloves, and safety boots to all 
workers. 

ii. Ensure adequate training for workers handling machinery, hazardous materials, or working in 
traffic zones. 
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iii. Comply with traffic management protocols to ensure worker and public safety during 
maintenance activities. 
 

14. Payment Terms and Conditions 
14.1 General 

The Contractor shall be entitled to receive payments for the works executed, subject to 
certification by the Client or the Engineer-in-Charge. The payment structure, whether 
percentage-based, lump-sum, or BoQ-based item rate, shall be as per the type of 
contract and detailed in the Contract Data Sheet. This clause provides an indicative 
framework for various payment scenarios. 

14.2 Payment on Percentage Basis 
In case the contract stipulates percentage-based payments, the Contractor shall receive 
payments in predefined stages linked to the completion of specific milestones, as outlined in 
the Contract Data Sheet. Each stage payment shall be proportional to the overall contract 
value and subject to certification of the milestone achievement. 

14.3 Lump-Sum Payment 
In case of lump-sum contracts, payments shall be made as per the agreed milestones or 
deliverables, as detailed in the Contract Data Sheet. Each payment shall be subject to 
satisfactory progress and certification by the Client. Any variations in scope shall be 
addressed through additional work orders or amendments, as applicable. 

14.4 BoQ-Based Item Rate Payment 
In case the contract follows a Bill of Quantities (BoQ) item rate basis, the Contractor shall be 
paid based on actual quantities executed and certified at the agreed unit rates as per the 
BoQ. Measurements for executed works shall conform to the applicable IS and MoRTH 
standards. 

14.5 Retention Money 
A retention amount, typically a percentage of each payment, shall be deducted and retained 
as security until successful completion of the works, including defect liability and final 
acceptance by the Client. The retention money shall be released along with the final bill upon 
satisfactory completion of all contractual obligations, including rectification of any defects 
during the defect liability period. 

14.6 Advance Payments 
Any advance payments, if applicable, shall be detailed in the SCC and subject to recovery 
through subsequent payments as per agreed terms. 

14.7 Payment Certification and Conditions 
Payments shall be subject to: 

i. Submission of detailed invoices along with supporting documents. 

ii. Certification by the Client or the Engineer-in-Charge for works completed. 

iii. Compliance with contractual obligations, including quality, safety, and statutory 
requirements. 

14.8 Taxes and Deductions 
All payments shall be subject to statutory deductions such as TDS, GST, or any other 
applicable taxes as per prevailing laws. 

14.9 Final Bill Settlement 
The final bill, including the release of retention money, shall be settled after: 

i. Submission of all as-built drawings, test reports, and warranties. 

ii. Clearance of all dues related to subcontractors, suppliers, and workers. 
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iii. Certification by the Client of successful completion of works, including the defect liability 
period. 

14.10 Interim Payment Method and Requirements 
Interim payments shall be processed periodically, as specified in the contract, to ensure 
timely reimbursement for the work executed. The Contractor shall submit interim invoices 
along with the required documentation, including measurement sheets, progress reports, 
and certifications of work completed. Each interim payment shall be subject to verification 
and certification by the Engineer-in-Charge, ensuring compliance with the contract 
specifications, quality standards, and milestones achieved. Retention money, as applicable, 
shall be deducted from each interim payment, and all statutory deductions, such as taxes, 
shall be applied as per prevailing laws. It is expressly clarified that all interim payments are 
provisional and shall not be considered final. These payments are subject to final 
reconciliation, adjustments, or modifications, as required, in the final bill to reflect the actual 
work performed, material consumed, and compliance with all contract obligations. 
 

14.11 Submission of Documentation Along with Invoice 
14.11.1 For Interim Payments 

To process interim bills, the Contractor must submit the following: 
A. Work-Related Documentation: 

a) Measurement Sheets signed by the Contractor’s representative and verified by the Client’s 
representative. 

b) Inspection Reports confirming adherence to Quality Assurance and Quality Control Plans (as 
per Clause 8). 

c) Test Reports and Material Certificates for all materials utilized during the invoiced period. 
d) Progress Photographs showcasing completed works corresponding to the invoice. 
e) Approved Work Orders and Variations, if applicable. 

B. Statutory Compliance Documentation: 
a) Wage Registers and attendance records for labor deployed during the period. 
b) PF and ESI Deposit Receipts for the period covered by the invoice. 
c) Labor Licenses applicable to the workforce engaged in the project. 
d) Insurance Compliance Certificates as per contractual requirements. 

14.11.2 For Final Bill 
In addition to the above, the following must be submitted: 

A. Work-Related Documentation: 
a) Final Reconciliation Statement of materials, quantities, and payments. 
b) Equipment Utilization Records for all deployed equipment throughout the project. 
c) Variation and Extra Work Documentation including Client-approved change orders. 

B. Statutory Compliance Documentation: 
a) Acknowledgment of No Claims from the Contractor, confirming no outstanding claims. 
b) Safety Compliance Records including training records and reports of any incidents. 
c) Environmental Compliance Reports, if applicable. 
d) Retention and Deduction Summary for retained amounts, advances, and penalties, if any. 

Failure to submit the required documents may delay invoice processing. The Contractor is responsible 
for the timely submission of accurate and complete documentation. 
 
15. Performance Standards and Penalties 
15.1 Performance Standards 
The Contractor shall ensure that all works and services under this contract are executed in strict 
compliance with: 
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i. MoRTH Specifications for Road and Bridge Works (Latest Revision). 
ii. Relevant IRC Standards and IS Codes. 
iii. Contractual obligations outlined in this Agreement. 
iv. Health, Safety, and Environmental (HSE) requirements (Clause 11). 

The scope of performance under this contract includes but is not limited to: 
 
15.1.1 Road Construction and Maintenance 

i. Execution of road construction, resurfacing, periodic and routine maintenance in 
compliance with approved drawings, designs, and specifications. 

ii. Timely and quality completion of pothole repairs, crack sealing, shoulder maintenance, and 
pavement rehabilitation. 

iii. Ensuring drainage structures (culverts, stormwater drains, etc.) are functional and free of 
obstructions throughout the contract period. 

iv. Maintenance of roadside infrastructure, including crash barriers, guardrails, 
embankments, and signage. 

15.1.2 Electrical Works 
i. Installation, maintenance, and operation of street lighting systems, high-mast lights, 

transformers, and power supply infrastructure. 
ii. Ensuring that streetlights have minimum 98% operational uptime, with faulty units repaired 

or replaced within the response time. 
15.1.3 Safety and Environmental Compliance 

i. Implementation of proper traffic management, barricading, and warning signs during work 
execution. 

ii. Adherence to CPCB and SPCB environmental regulations, including dust suppression, 
waste disposal, and pollution control measures. 

iii. Compliance with statutory safety provisions to prevent workplace hazards and ensure 
public safety. 

 
15.2 Minimum Performance Requirements 
The Contractor shall meet the following minimum performance standards, ensuring timely and 
quality execution of all works: 
15.2.1 Road Maintenance Performance Standards 

Activity Maximum Response Time 
Pothole repairs 24 hours from identification/reporting 
Crack sealing & patchwork 48 hours from reporting 
Shoulder maintenance 72 hours after deterioration is reported 
Drainage clearing Before & after monsoon, periodic check every 3 months 
Road markings & signage Maintained in reflective condition at all times 

 
15.2.2 Electrical System Performance Standards 

Activity Maximum Response Time 

Streetlight repair 48 hours from reporting 

Transformer/panel fault repair 72 hours from reporting 

Operational uptime for lighting systems Minimum 98% uptime required 

 
Non-compliance with these performance requirements shall attract penalties as per Clause 15.4. 
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15.3 Monitoring and Inspection 
The Contractor shall conduct regular inspections and performance evaluations as per the approved 
Maintenance Plan, which shall include: 

1. Daily inspections for routine maintenance (potholes, cracks, road markings, signage, and 
lighting). 

2. Weekly inspections for structural elements, including drains, safety barriers, and electrical 
systems. 

3. Monthly inspections for periodic maintenance planning, material quality checks, and service 
life assessments. 

4. Post-completion monitoring of rectified works, ensuring durability as per Clause 28.4. 
All inspections shall be documented as per Clause 27 (Reporting and Documentation), and the 
Contractor shall rectify any identified deficiencies within the stipulated response time, failing which 
penalties shall apply as per Clause 15.4. 
Recurring defects or repeated failures in previously rectified areas shall be closely monitored to 
ensure compliance with quality standards. 
 
15.4 Penalties for Non-Compliance 
The following penalties shall be imposed in case of failure to meet the specified performance 
standards: 
15.4.1 Delay in Completion of Works 

i. If the Contractor fails to complete scheduled construction or maintenance work within 
the agreed timeline, a penalty of [0.5] % of the contract value per day of delay shall be 
imposed, up to a maximum of [10] % of the contract value. 

 
15.4.2 Road Maintenance Non-Compliance 

Deficiency Penalty 

Failure to repair potholes within 24 hours ₹[X] per pothole per day 

Cracks & patchwork not completed within 48 hours ₹[X] per defect per day 

Failure to clear drainage in stipulated time ₹[X] per km per day 

Non-maintenance of faded/damaged signage ₹[X] per sign per day 

 
i. If a defect reappears in the same location within the defect liability period, the Contractor 

shall extend its performance guarantee for that section as per Clause 24. 
ii. Failure to maintain the rectified section will attract additional penalties, which shall be 

deducted from the performance security or monthly invoices. 
 
15.4.3 Electrical System Failures 

Deficiency Penalty 
Non-functional streetlights beyond 48 hours ₹[X] per pole per day 
Transformer/panel failures beyond 72 hours ₹[X] per unit per day 
Failure to maintain 98% uptime for lighting systems ₹[X] per month as a lump sum deduction 

 
15.4.4 Safety Violations 

Violation Penalty 
Failure to implement safety measures (barricades, traffic 
diversion, warning signs, etc.) 

₹[X] per location per day 
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Any incident causing injury/property damage due to safety 
non-compliance 

As per EHS Policy 

Repeated safety violations Escalated penalties + possible 
work suspension 

Penalties shall be deducted from the Contractor’s monthly invoice or performance security. 
 
15.5 Grace Period for Rectification 

i. The Client may allow a grace period of [7] days for rectification of minor defects, provided 
they do not impact public safety or overall project timelines. 

ii. No penalty shall be imposed during this period, but the Contractor shall bear all rectification 
costs. 

 
15.6 Cumulative Penalties and Termination 

i. If the cumulative penalties imposed on the Contractor exceed [5] % of the total contract 
value, the Client reserves the right to terminate the contract under Clause 20 (Termination 
for Default). 

ii. The Client shall have the right to recover additional costs and damages for non-
performance. 

 
15.7 Documentation of Penalties and Appeals 
All penalties shall be formally documented and notified to the Contractor. The penalty notice shall 
include: 

i. Details of the non-compliance. 
ii. Applicable performance standard and response time. 
iii. Penalty amount and reference clause. 

The Contractor shall have the right to appeal within [15] days of receiving the penalty notice, 
submitting supporting evidence for reconsideration. The Client shall review the appeal and decide 
on waiving, reducing, or upholding the penalty. The Client’s decision shall be final and binding unless 
an alternate dispute resolution mechanism is specified in the contract. 
 
 
16. Amendments and Variations 
16.1 Change Management Framework 

All Amendments and Variations under this Agreement shall be governed by a structured Change 
Management framework to ensure transparency, accountability, and compliance with the 
contractual terms. The framework shall serve as the guiding principle for initiating, processing, and 
implementing Amendments and Variations. The Change Management process involves: 

a) Identification of Change: Both parties shall identify any changes required in the 
scope, cost, or timelines of the contract. 

b) Evaluation and Assessment: Changes shall be evaluated for their technical, 
financial, and schedule impacts in accordance with the processes outlined in this 
clause. 

c) Approval and Implementation: Changes shall only be implemented upon written 
approval by the Client, following the procedures detailed in Clause 16.3. 

d) Documentation: All changes, including approved Variations and Amendments, shall 
be formally documented and included in the contractual records. 

This Change Management Framework establishes the overarching principles under which all 
Amendments and Variations shall be handled as specified in this clause. 
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16.2 Definition of Amendments and Variations 
For the purpose of this Agreement, the term "Amendment" refers to any change to the terms, 
conditions, scope, or requirements of this contract that is agreed upon by both parties, 
whereas "Variation" refers to any alteration, addition, or omission in the work or services 
required under this contract, as directed by the Client in writing during the performance of 
the contract. 

 
16.3 Initiation of Variations 

Variations may be initiated under the following circumstances: 
16.3.1 Client-Initiated Variations 

The Client may, at any time, request the Contractor to carry out variations to the work through 
a formal written instruction. These may include, but are not limited to, changes in the scope 
of work, design modifications, or adjustments to specifications or schedule. 

16.3.2 Contractor-Initiated Variations 
The Contractor may propose a variation in case of unforeseen circumstances, including 
technical difficulties, material unavailability, or changes in statutory regulations that require 
adjustments to the original scope of work. Such proposals must be submitted in writing and 
subject to the Client's approval. 

16.3.3 Force Majeure 
In cases where events beyond the control of either party (such as natural disasters, 
governmental actions, etc.) affect the performance of the contract, a variation may be 
necessary to accommodate the resulting changes in work or schedule. 

 
16.4 Process for Issuing a Variation or Amendment 
16.4.1 Written Request 

i. Any proposed variation or amendment must be communicated through a formal written 
request by the initiating party (Client or Contractor). The request shall include: 

a. A detailed description of the proposed change. 
b. Justification for the variation (e.g., technical necessity, statutory compliance, 

unforeseen circumstances). 
c. The expected impact on cost, schedule, and scope. 

 
16.4.2 Impact Assessment: 

Upon receipt of a variation request: 
i. If initiated by the Client, the Contractor shall submit a detailed Impact Assessment 

Report within [7] days. This report shall include: 
a. A detailed description of the variation. 
b. The impact on the scope of work, materials, and design. 
c. A comprehensive cost estimate, including: 

▪ Breakdown of costs (labor, materials, and equipment). 
▪ Rate analysis for any new items. 
▪ Comparison with the original scope—if the revised work is cheaper, 

the Contractor shall indicate the applicable discount. 
d. Impact on the project schedule, including adjustments to milestones. 
e. Any other relevant contractual or technical considerations affecting 

execution. 
ii. If initiated by the Contractor, the request shall include: 

a. Justification for the variation, such as technical feasibility, material 
unavailability, regulatory changes, or unforeseen site conditions. 

b. Proposed scope of change, including any design modifications. 
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c. Rate analysis and cost impact, broken down into labor, material, and 
equipment costs. 

d. Impact on the project schedule, including any required extension of time. 
e. Any supporting technical documentation, such as drawings, calculations, or 

statutory approvals, if applicable. 
The Client shall review the request and seek clarifications within [15] days, if necessary. The 
Contractor shall then submit the complete impact assessment within [15] days from the 
Client’s request for additional details. 
The Contractor shall not proceed with the variation until formal written approval is granted 
by the Client. 
 

16.4.3 Approval of Variation: 
i. The Client shall review the assessment and either approve, reject, or request 

modifications within [30] days. 
ii. If the variation is Contractor-initiated, the Client may either approve or suggest 

modifications, considering the project’s feasibility and budget constraints. 
iii. No work related to the variation shall commence unless a formal Variation Order 

(VO) is issued. 
 
16.4.4 Variation Order (VO): 

Upon Client approval, the Variation Order shall be issued, specifying: 
a) The scope and nature of the variation. 
b) The agreed-upon adjustments to cost and schedule. 
c) Any necessary changes to other contract terms or conditions. 

The VO shall form an integral part of the contract, and the Contractor shall proceed with the 
work as per the revised terms. 
 

16.4.5 Finalization and Agreement: 
Once the Variation Order is issued, both parties shall agree to the revised terms in writing, 
and the work shall proceed in accordance with the approved changes. Any financial or 
schedule adjustments will be incorporated into subsequent payments as per the agreed-
upon terms in the Variation Order. 
 

16.5 Cost and Payment for Variations 
All variations shall be priced as follows: 

16.5.1 Unit Rates or Lump Sum: 
Variations shall be priced based on the existing unit rates or lump-sum rates in the contract. 
If unit rates are not applicable, the Contractor shall submit a detailed breakdown of costs for 
labor, materials, and equipment, which shall be subject to Client approval. 

16.5.2 Cost Adjustment: 
In cases where the original contract price cannot be used as a basis for the variation, the 
parties shall mutually agree on the appropriate cost adjustment. The Client reserves the right 
to request supporting documentation for any cost increase. 

16.5.3 Retention of Rights: 
The approval of a variation does not waive the Client's right to deduct penalties or enforce 
any contractual obligations related to the original scope of work. Any additional costs due to 
variations shall be subject to the retention of any agreed retention amounts. 
 

16.6 Time Implications of Variations 
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16.6.1 Extension of Time (EoT): 
If a variation impacts the project timeline, the Contractor shall request an extension of time 
in accordance with the provisions of Clause 21 (Extension of Time). The Client shall consider 
the justification for the extension based on the impact of the variation. 

16.6.2 Delays Due to Variations: 
Any delay in approval or execution of variations caused by either party shall not be 
considered as an excusable delay for the purpose of an extension of time unless the delay is 
due to reasons beyond control, such as force majeure. 

 
16.7 Variation Documentation and Records 

Both parties shall maintain detailed records of all variations, including: 

i. Copies of all Variation Orders (VOs). 

ii. Documentation of cost and time adjustments. 

iii. Correspondence and agreements related to the variation. 
The Contractor shall provide a detailed update of the variations in every progress report and 
billing cycle, ensuring transparency and adherence to the amended scope and timelines. 

 
16.8 Dispute Resolution for Variations 

In case of any dispute regarding the scope, cost, or impact of a variation, the matter shall be 
resolved in accordance with the dispute resolution mechanism set forth in Clause 18 (Dispute 
Resolution). Pending resolution, the Contractor shall continue to perform the work in 
accordance with the Variation Order. 

 
 
17. Governing Law and Jurisdiction 

This Agreement shall be governed by, and construed in accordance with, the laws of India. 
The parties hereby agree that any disputes, claims, or controversies arising out of or in 
connection with this Agreement, including its validity, interpretation, enforcement, or 
performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, India. 
The parties’ consent to the jurisdiction of the courts of New Delhi and waive any objections 
based on venue or forum non convenience. All legal proceedings under this Agreement shall 
be conducted in the English language. 
 

18. Dispute Resolution 
18.1 Dispute Notification and Procedure   

The Contractor shall notify the Client in writing within 7 days of the occurrence of any dispute, 
difference, or claim that requires resolution. The notice should clearly detail the nature of the 
dispute, relevant facts, and the legal or factual basis for the claim. Upon receipt of the dispute 
notice, the Client and Contractor shall engage in discussions for a period not exceeding 30 
days to attempt an amicable settlement. 

 
18.2 Amicable Settlement 

In the event of any dispute, difference, or claim arising between the Client and the Contractor 
in connection with or related to the Contract, the parties shall first attempt to resolve such 
dispute amicably through mutual consultation and negotiation. The party initiating the 
dispute (the "Notifying Party") shall notify the other party in writing, clearly outlining the nature 
and scope of the dispute. Both parties shall make all reasonable efforts to settle the dispute, 
amicably, within 30 days from the date of notification. 
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If the dispute remains unresolved after this period, the decision of the Client's CEO shall be 
final and binding on both parties. Should the decision of the Client's CEO not be acceptable, 
and the dispute persists, the matter shall proceed to the Dispute Resolution process as 
outlined below. 
 

18.3 Dispute Resolution Board (DRB)   
If the dispute remains unresolved after the amicable settlement period, the dispute shall be 
referred to a Dispute Resolution Board (DRB).   

a) The DRB will be constituted solely from the senior management team of the Client at 
its Head Office (HO). No external person or third party will be involved in this process. 

b) The DRB shall be tasked with reviewing the dispute and providing a recommendation 
or resolution within 45 days from the date the dispute is referred to it. The decision of 
the DRB shall be binding on both parties unless challenged under the Arbitration 
clause below. 

c) In the event the DRB fails to resolve the dispute within the prescribed time, or if either 
party is dissatisfied with the DRB’s decision, the dispute will proceed to arbitration. 
 

18.4 Arbitration 
If the dispute remains unresolved after mediation, the dispute shall be referred to and 
resolved through arbitration in accordance with the provisions of the Arbitration and 
Conciliation Act, 1996, as amended from time to time. 

a) In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be conducted 
by a sole arbitrator appointed by the Client. 

b) In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be 
appointed. One arbitrator shall be appointed by the Client, one by the Contractor, and the 
third arbitrator shall be appointed by the two previously appointed arbitrators. In case the 
two arbitrators fail to agree on the appointment of the third arbitrator, the third arbitrator shall 
be appointed by the relevant arbitration institution in New Delhi. 

c) The arbitration proceedings shall be held in New Delhi, India, and the language of arbitration 
shall be English. The arbitrator’s decision shall be final and binding on both parties. The cost 
of arbitration, including the arbitrator's fees, shall be borne equally by the parties unless 
otherwise awarded by the arbitrator. 
 

18.5 Jurisdiction and Venue   
The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal 
proceedings arising from or relating to the Contract. Both parties expressly consent to the 
jurisdiction of the courts at Delhi for the purpose of enforcement of any judgment or award. 

 
18.6 Interim Relief 

Notwithstanding the above, either party may seek interim relief from a court of competent 
jurisdiction at any time before or during the dispute resolution process, in order to preserve 
its rights or prevent any irreparable damage or harm. 
 

18.7 No Suspension of Work   
The Contractor shall continue with the performance of its obligations under the Contract, 
including the Works, during the dispute resolution process unless the Client has issued a 
formal suspension order. Non-payment of money or non-performance of obligations by the 
Client shall not relieve the Contractor of its responsibilities to continue the work. 
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19. Force Majeure 
19.1 Definition 

Force Majeure shall mean any extraordinary event or circumstance beyond the reasonable 
control of the affected party that prevents or delays the performance of its contractual 
obligations. These events may include, but are not limited to, acts of God, natural disasters 
(such as floods, earthquakes, or storms), acts of war, terrorism, riots, civil commotion, 
government orders, pandemics, or any other unforeseen event that cannot be mitigated 
through reasonable diligence. 
 
Notification 
The party affected by a Force Majeure event shall notify the other party in writing within seven 
(7) days of the occurrence of such an event, providing reasonable details of its nature, likely 
duration, and impact on performance. Failure to notify within this period may result in the loss 
of the right to claim Force Majeure relief. 
 

19.2 Consequences of Force Majeure 
a) The obligations of the affected party shall be suspended for the duration of the Force Majeure 

event, to the extent that they are directly impacted by it. 
b) Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure event 

and resume performance of their obligations as soon as practicable. 
c) If the Force Majeure event continues for a period exceeding ninety (90) days, either party may 

terminate the contract upon written notice to the other party. 
 

19.3 Exclusions 
Force Majeure shall not include: 

a) Any event caused by the negligence or intentional act of the affected party. 
b) Economic hardship, changes in market conditions, or lack of funds. 

 
19.4 Extension of Time 

If the Contractor’s performance is delayed due to a Force Majeure event, the Contractor shall 
be entitled to an extension of time equivalent to the period of delay, subject to approval by 
the Client. 

 
19.5 Payments During Force Majeure 

The Contractor shall not be entitled to claim compensation or additional payments due to 
Force Majeure events unless explicitly agreed upon in the contract or otherwise required 
under applicable law. 

 
19.6 Final Determination 

Any disputes regarding the application of this clause shall be resolved in accordance with 
Clause 18 (Dispute Resolution). 

 
20. Termination of Contract 
20.1 Termination by the Client 

The Client may terminate the Contract, in whole or in part, with immediate effect or after a specified 
notice period, in the following circumstances: 

20.1.1 Non-Performance: If the Contractor fails to meet contractual obligations, including delays or 
substandard performance, after receiving a written notice to cure the breach within a period 
specified in the Contract. 
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20.1.2 Breach of Terms: In case of material violation of any terms or conditions of the Contract, 
including but not limited to safety standards, statutory compliance, or quality assurance 
requirements. 

20.1.3 Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings, or 
undergoes dissolution, liquidation, or similar financial distress events. 

20.1.4 Force Majeure: If Force Majeure conditions continue for more than ninety (90) days, making 
further performance impracticable. 

20.1.5 Convenience of the Client: The Client reserves the right to terminate the Contract for 
convenience, provided reasonable compensation for work performed up to the date of termination 
is made. 

20.1.6 Termination for Default: 
In case of default by the Contractor, the Client reserves the right to terminate the Contract, either 
in whole or in part, by giving written notice. Default includes the following: 

a) Non-Performance: Failure to meet key contractual obligations, including delays in execution 
or substandard work, despite receiving a notice to cure within a period specified in the 
Contract. 

b) Breach of Terms: Failure to comply with any material provisions of the Contract, including 
statutory, safety, or quality assurance requirements. 

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy, 
liquidation, or similar financial distress, or any situation that materially impacts its ability to 
fulfil its obligations under this Contract. 

Upon such termination, the following shall apply: 
a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature of the 

default. The Contractor will be granted a cure period of 15 days (or as specified in the Special 
Conditions of Contract) to remedy the default. Failure to rectify the default within the cure 
period will lead to immediate termination. 

b) Penalties and Compensation: The Client may impose penalties of up to 5% of the Contract 
value for non-performance or failure to meet standards. The Contractor shall be liable to 
compensate the Client for any costs incurred due to the default, including but not limited to 
the cost of procuring alternate contractors to complete the work. 

c) Withholding of Payments: The Client has the right to withhold payments corresponding to 
incomplete, defective, or unsatisfactory work performed prior to termination. 

Termination under this clause is without prejudice to any other legal or contractual rights available 
to the Client, including claims for damages and performance guarantees. 
 

20.2 Termination by the Contractor 
The Contractor may terminate the Contract by providing a written notice, subject to fulfilling 
its obligations until the termination date, in the following circumstances: 

20.2.1 Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One 
Hundred & Eighty (180) days after they become due, despite receiving written notice. 

20.2.2 Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by failing 
to provide access, approvals, or other essential resources as specified in the Contract. 

20.2.3 Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering 
performance impossible. 
 

20.3 Procedure for Termination 
20.3.1 Notice of Intent: A party initiating termination shall issue a formal written notice detailing the 

grounds for termination and the intended termination date, allowing a minimum of thirty (30) days 
for remedial action unless otherwise specified. 
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20.3.2 Efforts to Resolve: The parties shall engage in good-faith discussions during the notice period 
to address and resolve the stated issues. 

20.3.3 Confirmation of Termination: If the issues remain unresolved by the end of the notice period, 
the initiating party shall issue a final termination notice, effectively ending the Contract. 
 

20.4 Post-Termination Obligations 
20.4.1 Cease Work: The Contractor shall cease all work immediately except for activities required to 

protect the works already executed or to comply with statutory obligations. 
20.4.2 Return of Assets: All equipment, materials, designs, and other assets belonging to the Client 

shall be returned or securely handed over within seven (7) days of termination. 
20.4.3 Payments: The Client shall settle payments for verified work performed up to the termination 

date, subject to deductions for any damages, penalties, or liabilities. 
 

20.5 Liabilities Upon Termination 
20.5.1 Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of 

equipment, and site clearance unless otherwise agreed. 
20.5.2 Client’s Liabilities: In cases of termination for convenience, the Client shall pay reasonable 

compensation for expenses directly attributable to the termination. Reasonable compensation is 
limited to: 

20.5.2.1 Costs for completed works and verified quantities based on contract rates. 
20.5.2.2 Documented and substantiated costs for materials procured specifically for the 

project, provided these materials are handed over to the Client. 
20.5.2.3 Actual and reasonable costs incurred for demobilization and site clearance. 
20.5.2.4 Compensation shall exclude anticipated profits on unexecuted work, costs due to the 

Contractor's default, and any claims not supported by documentary evidence. Total 
compensation shall not exceed 10% of the original contract value. Claims for compensation 
must be submitted within 30 days of termination with all supporting documents, subject to 
verification by the Client. 

 
20.6 Survival of Provisions 

Provisions relating to confidentiality, indemnities, dispute resolution, warranties, and other 
obligations explicitly stated to survive termination shall remain enforceable. 

 
20.7 Dispute Arising from Termination 

Any disputes related to or arising from termination shall be resolved as per Clause 18 (Dispute 
Resolution). 
 

21.  Extension of Time 
21.1 Request for Extension: 

The Contractor shall apply for an extension of time in writing if the completion of work is 
delayed due to any of the following reasons, which are not attributable to the Contractor's 
fault: 

a) Unforeseen Force Majeure events, including but not limited to natural calamities, war, civil 
disturbances, strikes, etc. 

b) Changes in the scope of work, design modifications, or delays in instructions from the Client. 
c) Delays in the availability of land or necessary permissions from local authorities. 
d) Delays in the supply of materials or equipment by the Client. 
e) Any other circumstances as agreed upon in the Special Conditions of Contract. 
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21.2 Time Extension Request Procedure: 
The Contractor must submit a written request for an extension of time, detailing the reasons 
for the delay, its impact on the project schedule, and any supporting documentation (e.g., 
reports, correspondence). Such requests must be made within seven (7) days from the 
occurrence of the event causing the delay. The Client shall review the request and provide a 
written decision within a reasonable period. 

 
21.3 Approval and Grant of Extension: 

The Client may grant an extension of time if the delay is caused by factors beyond the 
Contractor's control. Upon approval, the Contractor's completion date shall be extended for 
the period equal to the delay, subject to the terms of this Clause. No extension of time shall 
be granted for delays caused by the Contractor's own fault, negligence, or failure to manage 
the work. 

 
21.4 No Financial Compensation: 

An extension of time granted under this clause does not entitle the Contractor to any financial 
compensation or additional costs unless specifically agreed upon in writing by the Client and 
outlined in the Special Conditions of Contract. 

 
21.5 Liquidated Damages during Extension: 

In case of delay beyond the extended time granted, the Contractor shall be liable to pay 
Liquidated Damages as specified in Clause 30 of this Agreement. The extension of time does 
not absolve the Contractor of its responsibility to meet the revised completion dates and 
obligations under the Contract. 

 
21.6 Client’s Right to Terminate for Prolonged Delay: 

If the delay exceeds a period of [refer contract data sheet] months or extends beyond a 
point where the completion of the work is no longer feasible, the Client reserves the right to 
terminate the Contract under Clause 20.1.5 (Termination for Convenience) or Clause 20.1.6 
(Termination for Default), as applicable. 

 
 
22. Price Variation / Escalation 
Price escalation shall be applicable to contracts with a duration exceeding twelve (12) calendar 
months. 
22.1 Scope of Price Variation 

Price variation (Escalation / De-escalation) shall apply to the work under this Contract in the 
event of changes in the prices of materials, labor, fuel, and equipment during the Contract 
period, based on the indices and benchmarks specified below. Price variation shall be 
payable for the work executed within the original contract period and shall not apply to work 
performed beyond the contract period or during any extension of time unless specifically 
agreed upon by both parties in writing. 
 

22.2 Escalation Calculation Formula 
The price variation shall be calculated based on the following formula: 
 
P.V. = 0.85RW x Σ (((Cₙ - Bₙ) / Bₙ) × Wₙ) 
 
Where: 
RW = Invoice Value i.e. Value of work done & certified for the work completed 
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P.V. = Price Variation (Escalation/De-escalation) as a percentage of the total value of work 
executed. 
Cₙ = Current price of the relevant component (labor, material, fuel, or equipment) for the nth 
item. 
Bₙ = Base price (original agreed rate) of the relevant component (labor, material, fuel, or 
equipment) for the nth item. 
Wₙ = Weight of the nth item, representing the proportion of that component in the total 
contract value. 
 

22.3 Escalation Components and Basis 
 

22.3.1 Labor Escalation (PL) 
Labor price variation shall be based on the Minimum Wages as issued by the Central Labour 
Commissioner (CLC), New Delhi. The escalation will be determined by the percentage 
change in the minimum wage rates for the relevant labor categories between the base rate 
and the current rate at the time of execution. 
 
The formula for labor escalation is: 
 
P.V(Labor) = ((Current Minimum Wage - Base Minimum Wage) / Base Minimum Wage) x 
(Weight of Labor in Total Cost) 
 

22.3.2 Cement Escalation (PC) 
Cement price variation will be calculated based on the Wholesale Price Index (WPI) 
published by the Reserve Bank of India (RBI) for Ordinary Portland Cement. The Cement 
escalation will be determined by the percentage change in the WPI for All commodities used 
in the project between the base month and the month of execution. 
 
The formula for material escalation is: 
 
P.V(Cement) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Cement in Total Cost) 
 

22.3.3 Steel Escalation (PS) 
Steel (steel/components (including strands and cables)) price variation will be calculated 
based on the Wholesale Price Index (WPI) published by the Reserve Bank of India (RBI) for 
Mild Steel –Long Products. The Steel escalation will be determined by the percentage change 
in the WPI for All commodities used in the project between the base month and the month of 
execution. 
 
The formula for material escalation is: 
 
P.V(Material) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Steel in Total Cost) 
 

22.3.4 Bitumen Escalation (PB) 
Bitumen price variation will be calculated based on the official retail price of bitumen at the 
nearest refinery of IOCL on the first day of the month. The Bitumen escalation will be 
determined by the percentage change in the Bitumen prices as issued by IOCL used in the 
project between the base month and the month of execution. 
 
The formula for material escalation is: 
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P.V(Material) = ((Current Bitumen Price - Base Bitumen Price) / Base Bitumen Price) x (Weight 
of Bitumen in Total Cost) 
 

22.3.5 Material Escalation (PM) 
Material price variation will be calculated based on the Wholesale Price Index (WPI) 
published by the Reserve Bank of India (RBI) for All Commodities. The material escalation 
will be determined by the percentage change in the WPI for All commodities used in the 
project between the base month and the month of execution. 
 
The formula for material escalation is: 
 
P.V(Material) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Material in Total Cost) 
 

22.3.6 Fuel Escalation (PF) 
Fuel price variation shall be based on the diesel prices at the nearest petrol pump to the 
project site, as published by the local authorities or oil companies. The escalation will be 
determined by the percentage change in the diesel price between the base price at the time 
of contract signing and the current price during execution. 
 
The formula for fuel escalation is: 
 
P.V(Fuel) = ((Current Diesel Price - Base Diesel Price) / Base Diesel Price) x (Weight of Fuel in 
Total Cost) 
 

22.3.7 Equipment Escalation (PA) 
Equipment price variation shall be based on the Manufacture of Machinery and Equipment 
WPI issued by the Reserve Bank of India (RBI). The escalation will be calculated based on the 
percentage change in the WPI for machinery and equipment between the base month and 
the month of execution. 
 
The formula for equipment escalation is: 
 
P.V(Equipment) = ((Current Equipment WPI - Base Equipment WPI) / Base Equipment WPI) x 
(Weight of Equipment in Total Cost) 
 

22.4 Calculation of Price Variation 
The total price variation for the contract will be the sum of the individual price variations for 
materials, labor, fuel, and equipment, calculated as follows: 
 
P.V. = [P.V(Labor) + P.V(Cement) + P.V(Steel) + P.V(Bitumen) + P.V(Material) + P.V(Fuel) + 
P.V(Equipment)] 
 
Where the individual components are calculated based on the relevant indices and their 
corresponding weights in the contract value. 
 

22.5 Invoice Value for Price Variation 
Price variation shall be payable based on the value of work completed and certified during 
the contract period. The amount of price variation will be calculated on the total invoiced 
value of the work executed during the contract period (excluding any work completed beyond 
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the contract period or during extensions). The formula for the invoiced amount based on price 
variation is: 
 
P.V. Amount = (P.V. × Invoice Value x 0.85) 
 
Where: 
• P.V. = Price variation (as a percentage) 
• Invoice Value = Certified value of the work completed during the contract period. 

 
22.6 Exclusions for Price Variation 

Price variation shall not apply to: 
a) Items for which the rates have been fixed by the Client and are not subject to escalation. 
b) Any variation arising due to changes in taxes, duties, or levies after the contract is signed. 
c) Works executed beyond the contract period, unless extended by mutual agreement. 

 
22.7 Component Weightage 

Weightage of each component shall be as defined in the table “Price Variation Component 
Breakdown” below: 
 
Price Variation Component Breakdown 

 
 

22.8 Limitations on Price Variation 
The maximum allowable price variation, for any individual item or group of items, shall not 
exceed [10%] of the original contract price. Any variation in excess of this limit shall be subject 
to mutual agreement between the Client and the Contractor. 

 
22.9 Final Adjustment 

At the completion of the work, a final adjustment of the Price Variation will be made based on 
the actual quantities and costs incurred during the contract period. Any discrepancies, 
overpayments, or underpayments will be corrected in the final settlement. 

Component Earthwork, 
Granular work, 
and other 
works 

Bituminous 
work 

Cement 
Concrete 
Pavement 

Culverts, 
minor bridges 
and other 
structures 

Major 
Bridges and 
Structures 

Labour (PL) [20%] [20%] [20%] [15%] [15%] 
Cement (PC) [5%] Nil [20%] [15%] [15%] 
Steel (PS) Nil Nil Nil [15%] [20%] 
Bitumen (PB) Nil [15%] Nil Nil Nil 
Fuel and 
Lubricants 
(PF) 

[10%] [10%] [10%] [10%] [10%] 

Other 
Materials (PM) 

[50%] [40%] [35%] [30%] [25%] 

Plant, 
Machinery, 
and Spares 
(PA) 

[15%] [15%] [15%] [15%] [15%] 

Total 100% 100% 100% 100% 100% 
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23. Substantial Completion and Final Acceptance 
23.1 Substantial Completion 
23.1.1 Definition 
Substantial Completion shall be deemed achieved when all contractual obligations related to road 
construction, periodic maintenance, routine maintenance, electrical works, and electrical 
maintenance have been completed to a stage where the works: 

i. Are fully operational and fit for their intended purpose. 
ii. Comply with all contractual specifications, statutory requirements, and safety standards. 
iii. Have only minor Punch List items remaining, which do not impair the functionality, safety, 

or operability of the works. 
23.1.2 Notice of Substantial Completion 
The Contractor shall issue a written Notice of Substantial Completion to the Client, accompanied by: 

i. Punch List – A detailed list of minor pending works or defects. 
ii. Compliance Certificates – Certifying that all civil and electrical installations meet the 

required standards and regulations. 
iii. Test and Inspection Reports – Demonstrating adherence to contractual and statutory 

requirements. 
23.1.3 Client's Inspection and Certification 

i. The Client shall inspect the works within the timeframe specified in the Contract Data Sheet 
(CDS) and shall either: 

a) Issue a Substantial Completion Certificate, or 
b) Provide a written notice specifying deficiencies to be rectified by the Contractor 

within a prescribed period. 
23.1.4 Contractor’s Continuing Obligations 

i. The Contractor remains responsible for completing all Punch List items and shall not be 
relieved of obligations under the Defect Liability Period (DLP) and Maintenance Provisions of 
the contract. 

 
23.2 Final Acceptance 
23.2.1 Conditions for Final Acceptance 
Final Acceptance shall be granted when the following conditions are met: 

i. Completion of all Punch List items to the satisfaction of the Client. 
ii. Successful completion of the Defect Liability Period (DLP) as stipulated in the Special 

Conditions of Contract (SCC). 
iii. Submission of Final Documentation, including: 

a) Completion Certificates for road construction, periodic maintenance, routine 
maintenance, and electrical works. 

b) Compliance Certificates for safety, environmental, and statutory requirements. 
c) Warranties and Guarantees for materials, equipment, and systems used. 
d) Operation and Maintenance (O&M) Manuals where applicable. 
e) Final reconciliation of all quantities, variations, and payments. 

23.2.2 Request for Final Acceptance 
The Contractor shall formally request Final Acceptance in writing, along with supporting 
documentation proving compliance with all contractual obligations. 
23.2.3 Client's Final Inspection and Certification 

i. The Client shall conduct a Final Inspection within the timeframe specified in the SCC. 
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ii. If the Client is satisfied, a Final Acceptance Certificate (FAC) shall be issued, confirming 
that the Contractor has fully discharged its obligations, except for warranties and 
ongoing maintenance commitments. 

23.2.4 Release of Retention Money and Final Payment 
i. The issuance of the Final Acceptance Certificate shall be a precondition for: 

a) The release of retention money. 
b) The final settlement of outstanding payments to the Contractor under the contract. 

 
23.3 Retention of Rights 

The issuance of the Final Acceptance Certificate shall not: 
23.3.1 Waive the Client’s rights to claim against the Contractor for: 

i. Latent defects discovered after Final Acceptance. 
ii. Fraud, wilful misconduct, or gross negligence that may come to light post-acceptance. 

23.3.2 Release the Contractor from: 
i. Warranty and guarantee obligations under the contract. 
ii. Statutory liabilities that extend beyond the contract period. 

 
23.4 Disputes Regarding Acceptance 

i. Any dispute regarding Substantial Completion or Final Acceptance shall be resolved in 
accordance with Clause 18 (Dispute Resolution) of this contract. 

 
23.5 Consequences of Non-Compliance 
Failure to achieve Substantial Completion or Final Acceptance within the stipulated timeframes shall 
result in: 

i. Liquidated damages as specified in the SCC. 
ii. Applicable penalties as per the contract. 
iii. Other contractual remedies, including the right of the Client to engage third parties to 

complete pending works at the Contractor’s cost. 
 
 
24. Warranty and Maintenance Period 
24.1 Warranty Period: 
"Warranty" shall mean the Contractor’s obligation to ensure that all works executed under this 
Contract, including Road Construction, Periodic Maintenance, Routine Maintenance, Electrical 
Works, and Electrical Maintenance, comply with the prescribed technical specifications, contractual 
requirements, and statutory standards for the duration of the Warranty Period. 
The Contractor shall be responsible for rectifying, at no additional cost to the Client, any defects 
arising from faulty materials, poor workmanship, design deficiencies, or non-compliance with 
contractual obligations, as identified within the Warranty Period. 
The Warranty Period shall be independent of and in addition to the Defects Liability Period (DLP). The 
DLP is a defined post-completion phase during which the Contractor remains obligated to rectify 
defects notified by the Client before the issuance of the Final Acceptance Certificate. The expiry of the 
DLP shall not relieve the Contractor from its obligations under the Warranty Period, which shall extend 
beyond the DLP to ensure the long-term durability, functionality, and compliance of the executed 
works as per the terms of this Contract. 
 
24.1.1 Scope of Warranty 
The Contractor shall provide a warranty for all new construction works, periodic maintenance, 
routine maintenance, and electrical works for a period specified in the Special Conditions of 



National Highways Infra Trust 

 
General Conditions of Contract  Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Rectification- Agra bypass 

 

 Page 52 of 70  

 

Contract (SCC). The warranty period shall commence from the date of the Final Acceptance 
Certificate issued by the Client. 
24.1.2 Warranty Obligations for Different Works 
The Contractor shall be responsible for repairing, replacing, or rectifying any defects arising due to 
faulty materials, substandard workmanship, or design deficiencies within the warranty period. The 
warranty coverage shall include: 

i. New Road Construction: 
a. Structural integrity of pavement layers, including subgrade, GSB, WMM, DBM, BC, PQC, and 

shoulders. 
b. Bridges, culverts, embankments, and retaining structures. 
c. Roadside infrastructure, including crash barriers, pedestrian facilities, and signage. 

ii. Periodic Maintenance Works: 
a. Overlay works, resurfacing, micro surfacing, and rejuvenation treatments. 
b. Crack sealing and surface treatments. 
c. Drainage system rehabilitation. 

iii. Routine Maintenance Works: 
a. Pothole patching, crack repairs, and road markings. 
b. Cleaning and upkeep of shoulders, medians, and embankments. 

iv. Electrical Works: 
a. Street lighting, transformers, feeder panels, and cabling systems. 
b. Power supply infrastructure and associated electrical components. 

 
24.1.3 Coverage and Responsibility 

a. The Contractor shall rectify all defects at no additional cost to the Client, including labor, 
materials, and execution. 

b. If a rectified defect reoccurs within the warranty period, the warranty for that section shall 
be extended. 

c. Any failure affecting road safety shall be treated as an emergency and rectified 
immediately. 

 
24.2 Maintenance Period 
24.2.1 Duration & Scope 
Following the completion of the Warranty Period, the Contractor shall undertake maintenance 
responsibilities for a period specified in the Contract Data Sheet (referred to as the "Maintenance 
Period"). 
The Contractor shall be responsible for: 

a. Ensuring the durability and continued serviceability of the constructed works. 
b. Periodic inspections and preventive maintenance of roads, drainage, and electrical 

systems. 
c. Immediate rectification of defects identified during inspections or reported by the 

Client. 
 

24.2.2 Maintenance Responsibilities 
During the Maintenance Period, the Contractor shall: 

i. Conduct periodic inspections for early detection of defects. 

ii. Ensure timely interventions to prevent deterioration of road surfaces and electrical systems. 

iii. Maintain an adequate workforce, materials, and equipment for all maintenance activities. 
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24.3 Defect Rectifications During Warranty and Maintenance Period 
24.3.1 Responsibilities During Warranty Period 

i. The Client shall notify the Contractor in writing of any defects. The Contractor shall rectify 
them within the response time defined in the SCC. 

ii. If a rectified defect reoccurs within the Warranty Period, the Contractor shall extend the 
warranty obligations for that section at no additional cost to the Client. 

iii. Failure to rectify defects within the stipulated timeline will result in penalties, as per Clause 
15 (Penalties for Non-Compliance). 

iv. Post-completion monitoring of rectified defects shall be undertaken as per Clause 28.4 
(Post-Completion Monitoring and Extended Responsibility). 

 
24.3.2 Responsibilities During Maintenance Period 

i. Any defects identified during the Maintenance Period must be attended to promptly, 
following the maintenance schedule in the SCC. 

ii. Recurring failures due to substandard repairs will lead to additional penalties, as per 
Clause 15 (Penalties for Non-Compliance). 

iii. All defect rectifications shall be performed in accordance with Clause 28.3 (Defect 
Rectification and Performance Assurance). 

 
24.3.3 Liability for Non-Performance of Warranty & Maintenance Obligations 

i. If the Contractor fails to rectify defects within the stipulated timeline, the Client shall have 
the right to: 

a) Undertake the necessary rectifications at the Contractor’s risk and cost. 
b) Recover the expenses incurred by deducting the amount from payments due or the 

performance security. 

ii. The Contractor shall bear all costs for repairing or replacing defective work and any 
damage caused to third parties due to non-compliance. 

 
24.3.4 Extended Warranty or Maintenance Period 

i. If defects persist beyond the original Warranty or Maintenance Period, an extension of 
obligations may be required under the same terms and conditions. 

ii. The extension shall be subject to mutual agreement between the Client and the Contractor. 

iii. For extended responsibilities related to defect rectifications, Clause 28.3 shall apply. 
 

24.3.5 Performance Testing & Inspections 

i. During the Warranty and Maintenance Period, the Contractor shall conduct performance 
testing and inspections to ensure compliance with MoRTH and IRC standards. 

ii. The Client may require additional testing based on statutory requirements or performance 
benchmarks. 

 
24.3.6 Final Inspection & Completion of Maintenance Period 

i. At the end of the Maintenance Period, the Contractor shall formally notify the Client and 
request a Final Inspection. 

ii. The Client shall conduct a final performance inspection to verify compliance with all 
maintenance obligations. 
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iii. If all contractual conditions are met, the Client shall issue a Certificate of Completion for the 
Maintenance Period. 

iv. Any outstanding defect rectifications and post-completion responsibilities shall be 
handled as per Clause 28.4. 

 
 
25. Site Management and Supervision 
25.1 Site Management and Supervision Requirements: 
25.1.1 The Contractor shall be responsible for the effective management, supervision, and control 

of the worksite throughout the duration of the Contract, ensuring that all work is carried out in 
compliance with the approved plans, specifications, and relevant statutory and regulatory 
requirements. 

25.1.2 The Contractor shall provide all necessary site management and supervision staff to ensure 
the timely, efficient, and safe execution of the works. The Contractor's site management team shall 
include suitably qualified engineers and personnel, each possessing the necessary qualifications, 
experience, and competence relevant to the specific tasks they are assigned. 
 

25.2 Qualification of Engineers and Personnel: 
25.2.1 The Contractor shall submit the qualifications, certifications, and experience details of all key 

personnel assigned to the project, including engineers, supervisors, and safety officers, for approval 
by the Client prior to commencement of work. 

25.2.2 All engineers and supervisors shall hold qualifications and experience that are consistent with 
industry standards, and the Client reserves the right to reject any personnel deemed unqualified or 
inadequate for their assigned tasks. 
 

25.3 Organization Chart and Manpower Deployment: 
25.3.1 The Contractor shall submit an updated Organization Chart detailing the project’s key 

personnel and their responsibilities, along with a manpower deployment plan, to the Client for 
approval. 

25.3.2 The Contractor shall ensure that the necessary number and skill levels of personnel are 
deployed at the worksite throughout the project. The manpower plan shall include, but not be 
limited to, civil engineers, electrical engineers, safety officers, supervisors, foremen, and labourers. 
The Contractor shall update the manpower deployment plan regularly to reflect any changes in 
staffing or work requirements. 
 

25.4 Construction Schedule and Work Monitoring: 
25.4.1 The Contractor shall submit a detailed construction schedule, including milestones and 

timelines, for Client approval prior to the commencement of work. This schedule shall outline the 
planned sequence of work, dependencies, and estimated completion dates for each phase of the 
project. 

25.4.2 The construction schedule shall be regularly updated and adjusted to reflect actual progress 
and any changes to the work scope, delays, or other factors affecting the timeline. The Contractor 
shall notify the Client in writing of any deviations from the approved schedule. 
 

25.5 Progress Reporting and Documentation: 
25.5.1 The Contractor shall provide daily, weekly, and monthly progress reports to the Client. These 

reports shall detail the progress of all ongoing work, including work completed, work planned for 
the next reporting period, any issues encountered, and actions taken to address them. 

25.5.2 The reports shall include: 
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a) Daily Progress Reports (to include manpower deployed, equipment used, work accomplished, 
and any issues encountered). 

b) Weekly Progress Reports (to provide a summary of work completed, pending, and planned 
tasks, along with any delays or obstacles). 

c) Monthly Progress Reports (including a detailed overview of overall project progress, 
challenges, and mitigation measures). 

25.5.3 The reports must be submitted in the format approved by the Client, and shall be 
accompanied by photographs or other relevant documentation as necessary to clearly 
demonstrate progress. 
 

25.6 Supervision and Site Inspections: 
25.6.1 The Contractor shall ensure that qualified engineers and supervisors are present on-site at 

all times during the execution of the works, supervising the quality and progress of the work. 
25.6.2 The Contractor shall provide the Client with access to the site at all times for the purpose of 

inspecting, reviewing, and evaluating the work. The Client may conduct periodic or surprise 
inspections to ensure compliance with the contract specifications and work quality standards. 
 

25.7 Coordination and Collaboration: 
25.7.1 The Contractor shall coordinate all activities on-site, including subcontractors, suppliers, and 

any third-party entities involved in the project, to ensure smooth, uninterrupted work flow and 
adherence to the project schedule. 

25.7.2 The Contractor shall maintain effective communication with the Client’s designated project 
manager and provide all necessary support for coordination and monitoring of work progress. 
 

25.8 Site Safety and Compliance: 
25.8.1 The Contractor shall ensure that all work is performed in compliance with the applicable 

health, safety, and environmental regulations. A qualified Safety Officer shall be assigned to 
monitor compliance with safety standards on the site. 

25.8.2 The Contractor shall submit safety plans, emergency procedures, and risk assessments for 
approval before commencement of any work. Regular safety audits and reviews shall be 
conducted as part of the project supervision. 
 

25.9 Penalties for Non-Compliance: 
25.9.1 Failure to comply with the site management and supervision requirements, including the 

submission of the Organization Chart, manpower plan, construction schedule, progress reports, or 
failure to ensure appropriate supervision, shall result in penalties as outlined in the Special 
Conditions of Contract (SCC). 

25.9.2 Non-compliance with safety standards, manpower shortages, or inadequate supervision will 
be subject to corrective actions, including possible suspension of work until compliance is 
achieved. 

 
 
26. Indemnity and Liability 
26.1 Contractor’s Liability for Faults and Failures: 

The Contractor shall be liable for all costs, losses, or damages incurred by the Client arising from: 
26.1.1 Defective Work: Any defects in workmanship, materials, or designs that are not in accordance 

with the agreed specifications or industry standards. 
26.1.2 Non-Compliance: Any failure by the Contractor to comply with the terms of the contract, 

including delays, substandard work, or failure to meet performance standards. 
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26.1.3 Failure to Meet Milestones: If the Contractor's fault causes delay or non-performance that 
affects the overall project timeline, the Contractor shall be liable for additional costs or damages 
suffered by the Client due to such delays. 

 
26.2 Recovery of Costs: 
26.2.1 The Client has the right to recover any costs incurred due to the Contractor's failures or delays, 

which include but are not limited to: 
26.2.1.1 Costs for rework or rectification of defective work. 
26.2.1.2 Additional costs for resources required to mitigate the impact of the Contractor's 

failure. 
26.2.1.3 Costs for hiring third-party services, consultants, or experts to address the 

consequences of the Contractor’s shortcomings. 
26.2.2 The Client may deduct these costs from any pending payments due to the Contractor, 

including retention amounts. 
 
26.3 Indemnity: 
26.3.1 The Contractor shall indemnify and hold the Client harmless against all claims, losses, 

damages, liabilities, or expenses arising from: 
26.3.1.1 Breach of the contract by the Contractor. 
26.3.1.2 Negligence or failure to act in accordance with statutory and regulatory 

requirements. 
26.3.1.3 Any third-party claims related to defective work or performance under the contract. 

 
26.4 Exclusion of Certain Liabilities: 
26.4.1 This clause shall not apply to liabilities arising from Force Majeure events, or those outside the 

Contractor’s control, unless expressly stated in the contract. 
i. The Contractor’s liability is also subject to the terms of the Force Majeure and Risk 

Allocation clauses, where applicable. 
 
26.5 Documentation and Notices: 
26.5.1 The Client shall notify the Contractor in writing of any defects or costs incurred due to the 

Contractor’s fault within a specified period after discovery. 
26.5.2 The Contractor shall promptly investigate and take corrective actions at their own cost, or the 

Client may take remedial measures if the Contractor fails to act within a reasonable timeframe. 
 

27. Reporting and Documentation 
27.1 General Reporting Requirements: 

The Contractor shall maintain accurate, up-to-date, and detailed records of all activities, 
progress, and events related to the execution of Road Construction, Periodic Maintenance, 
Routine Maintenance, and Electrical Works & Maintenance. These records shall include, but are 
not limited to: 

i. Daily progress reports covering work completed, material consumption, deployed 
manpower, and equipment usage. 

ii. Quality control reports including test results, material inspections, and compliance with 
MoRTH, IRC, and IS standards. 

iii. Maintenance logs documenting all periodic and routine maintenance activities, 
including pothole repairs, resurfacing, drainage cleaning, and roadside infrastructure 
upkeep. 

iv. Electrical maintenance records for streetlights, transformers, feeder panels, and high-
mast lights, including uptime tracking and fault rectification timelines. 
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v. Safety and environmental compliance reports, detailing adherence to HSE standards, 
traffic management measures, and environmental mitigation actions. 

vi. Emergency repair reports specifying the nature of the incident, response time, and 
remedial actions taken. 

The Contractor shall also maintain and submit detailed records of defect rectifications, including 
recurrence tracking, corrective actions taken, and post-completion monitoring reports, as required 
under Clause 28.5 (Documentation & Record-Keeping) 
The Contractor shall ensure that all documentation is properly organized, legible, and readily 
available for inspection by the Client or its authorized representatives at any time. Reports shall be 
submitted as per the prescribed formats and timelines defined in the contract. 
All reports and documentation shall be submitted in accordance with the formats, timelines, and 
instructions provided by the Client. The Contractor shall ensure the timely and correct submission 
of the required documentation without delay. 
 

27.2 Types of Reports: 
27.2.1 Daily Progress Reports: 

i. The Contractor shall submit daily progress reports detailing the work performed, 
manpower deployed, equipment utilized, and any challenges encountered on-site. These 
reports shall also include information on material consumption, quality control activities, 
and safety compliance. The reports should clearly identify any work delays, hindrances, 
or deviations from the scheduled activities, as well as the corrective actions taken. 

ii. The daily progress report shall be submitted to the Client within [24] hours from the end 
of each working day. 

27.2.2 Weekly Progress Reports: 
i. The Contractor shall provide a weekly progress report summarizing the work 

accomplished, work planned for the following week, and any ongoing or anticipated 
challenges or risks. This report shall also include updated details of the work schedule, 
manpower, equipment, and materials usage, along with key project metrics and any 
changes to the approved schedule or scope. 

ii. The weekly report shall be submitted to the Client no later than [every Friday] for the 
preceding week. 

27.2.3 Monthly Progress Reports: 
i. A detailed monthly progress report shall be submitted, covering all aspects of the 

project’s progress, including completed milestones, ongoing works, deviations from the 
schedule, safety performance, and material and equipment status. The report shall 
highlight any issues impacting project completion and propose corrective actions. 

ii. This report shall be submitted to the Client within [5] working days after the end of each 
month. 

 
27.3 Document Submission Requirements: 
27.3.1 Work-Related Documentation: 

i. The Contractor shall submit the following documents along with their respective reports or as 
required by the Client: 

a. Updated construction schedule and progress charts. 
b. Record of materials used, including delivery notes, material certifications, and 

inspection reports. 
c. Details of equipment usage and maintenance logs. 
d. Work inspection reports and any testing or quality control documentation. 
e. Photos or drawings illustrating the progress of key works or any issues 

encountered. 
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f. Correspondence, meeting minutes, and any other relevant documents that 
affect the progress of the work. 

27.3.2 Statutory Compliance Documents: 
i. The Contractor shall also submit all statutory compliance documentation in line with legal 

and regulatory requirements, including: 
a. Proof of statutory licenses, permits, and approvals. 
b. Safety inspection and audit reports. 
c. Workers' compensation and insurance certificates. 
d. Records of labor and safety audits, if applicable. 
e. Environmental compliance certificates, if applicable. 
f. Health, safety, and environmental incident reports, if applicable. 

 
27.4 Documentation for Payment Claims: 
27.4.1 Submission Requirements 
The Contractor shall submit all required supporting documentation along with each payment claim, 
as stipulated in Clause 14 (Payment Terms and Conditions). The submitted documentation must be 
complete, accurate, and verifiable, ensuring compliance with contractual, statutory, and quality 
standards. 
 
27.4.2 Mandatory Supporting Documents 
Each payment claim shall be accompanied by the following: 

i. Detailed Tax Invoices 
a. Clearly itemized breakdown of work completed, including road works, periodic 

maintenance, routine maintenance, electrical works, and electrical maintenance. 
b. GST-compliant format, where applicable. 

ii. Certification of Work Completion 
a. Site Supervisor’s or Client’s Representative’s Certification, confirming satisfactory 

completion of the claimed work. 
b. Measurement Books (MBs) and Work Logs duly signed and authenticated. 

iii. Inspection and Test Reports 
a. Quality control and assurance reports, including material and workmanship 

compliance records. 
b. Inspection and certification reports for specialized works such as electrical installations 

and roadwork quality assessments. 
iv. Labor Deployment Records 

a. Signed timesheets, specifying workforce details, shift durations, and site attendance. 
b. Deployment logs for skilled and unskilled labor. 

v. Material Delivery and Receipt Confirmations 
a. Supplier delivery challans and invoices, duly acknowledged by the Client’s site 

representative. 
b. Material reconciliation statements, where required. 

vi. Additional Documentation 
a. Any other document(s) requested by the Client for verification, including statutory 

compliance records, safety certifications, and subcontractor invoices, where applicable. 
 
27.4.3 Verification and Approval Process 

i. The Client shall review and verify the submitted documents within the timeframe specified 
in Clause 14 (Payment Terms and Conditions). 
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ii. In case of discrepancies or missing documents, the Contractor shall provide clarifications or 
resubmissions within the stipulated period, without affecting the overall payment timeline. 

 
27.4.4 Consequences of Non-Compliance 
Failure to submit complete and accurate documentation shall result in: 

i. Withholding or delay of payment until compliance is achieved. 
ii. Possible imposition of penalties or contractual remedies, as per Clause 14. 
iii. Rejection of the payment claim if deficiencies persist beyond the specified rectification 

period. 
 

 
27.5 Record Keeping and Client Access: 
27.5.1 The Contractor shall maintain records of all work performed, materials supplied, and 

equipment used for the duration of the contract, including any variations or changes to the original 
scope. All records shall be made available to the Client upon request. 

27.5.2 The Client or its representatives shall have the right to review, audit, and copy any of the 
documentation submitted by the Contractor. The Contractor shall cooperate fully with the Client 
during such audits and inspections, providing all necessary assistance and documentation. 
 

27.6 Corrective Actions for Non-Compliance: 
27.6.1 In the event that the Contractor fails to submit any required reports or documentation in a 

timely or accurate manner, the Client reserves the right to impose corrective actions, including 
penalties or suspension of payment, until the required documentation is provided. 

27.6.2 If any discrepancies, omissions, or inaccuracies are found in the documentation provided, the 
Contractor shall promptly correct and resubmit the documentation within [a specified time frame] 
at no additional cost to the Client. 
 

27.7 Final Documentation: 
27.7.1 Upon the completion of the contract, and prior to the final acceptance of the works, the 

Contractor shall submit all relevant final documentation, including but not limited to: 
a) As-built drawings and final construction reports. 
b) Final certification of work completion and acceptance by the Client. 
c) All warranty documents for materials and equipment installed. 
d) Final test and inspection certificates, if applicable. 
e) Any other documents as stipulated in the Special Conditions of Contract or by the Client. 

 
27.8 Electronic Submission of Documents: 
27.8.1 The Contractor is encouraged to submit all reports and documentation electronically, where 

possible, to facilitate faster processing and easier access. All electronic submissions should be in 
an acceptable file format, such as PDF, Excel, or Word, as specified by the Client. 

27.8.2 In case of hardcopy submission, the Contractor shall provide the necessary number of copies 
as requested by the Client. 

 
 
28. Maintenance Responsibilities and Post-Completion Obligations 
28.1 Contractor’s Obligations for Maintenance Works 

The Contractor shall be fully responsible for the maintenance, upkeep, and operational 
performance of all road infrastructure and associated electrical systems. This includes, but 
is not limited to: 
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i. Pavements, shoulders, and drainage systems, ensuring structural integrity and 
unobstructed water flow. 

ii. Traffic signage, road markings, and safety barriers, ensuring visibility and compliance 
with MoRTH and IRC standards. 

iii. Street lighting, transformers, and electrical systems, ensuring a minimum 98% 
operational uptime. 

iv. Emergency maintenance response, including prompt rectification of damages caused 
by accidents, adverse weather, or unforeseen events. 

All maintenance activities shall comply with the contract specifications, MoRTH guidelines, 
IRC standards, and relevant statutory regulations. The Contractor shall ensure timely 
rectification of defects, preventive maintenance, and performance monitoring throughout 
the contract period. 
 

28.2 Inspection, Monitoring, and Reporting 
The Contractor shall conduct regular inspections and performance evaluations as per the 
approved Maintenance Plan, which shall include: 

i. Daily inspections for routine maintenance (potholes, cracks, road markings, signage, 
and lighting). 

ii. Weekly inspections for structural elements, including drains, safety barriers, and 
electrical systems. 

iii. Monthly inspections for periodic maintenance planning, material quality checks, and 
service life assessments. 

iv. Post-completion monitoring of rectified works to ensure durability and adherence to 
quality standards. 

Inspection reports shall be maintained and submitted as per Clause 27 (Reporting and 
Documentation), ensuring traceability of all maintenance activities. Any defects identified 
shall be rectified within the prescribed response times, failing which penalties shall be 
imposed as per Clause 15 (Performance Standards and Penalties). 
 

28.3 Defect Rectification and Performance Assurance 
i. The Contractor shall immediately address any reported defects or failures within the 

contractual response time. 
ii. All rectifications, repairs, and replacements shall be executed at the Contractor’s cost 

during the maintenance period. 
iii. If rectification delays exceed the maximum allowable limit, the Client reserves the right 

to undertake corrective actions at the Contractor’s risk and cost, with recovery through 
penalties or performance security deductions. 

iv. If a defect reappears in the same location within the maintenance period due to poor 
workmanship or substandard materials, the Contractor shall be responsible for rework at 
no additional cost to the Client. 

v. Repeated failures in rectified sections will result in extended performance obligations and 
additional penalties, as per Clause 15.4.2. 

 
28.4 Post-Completion Monitoring and Extended Responsibility 

i. After the completion of any repair, resurfacing, or structural rectification, the Contractor 
shall monitor the performance of the restored section for a period as defined in the 
contract. 

ii. If failures occur within this monitoring period due to poor workmanship, substandard 
materials, or improper execution, the Contractor shall be obligated to rework at no 
additional cost to the Client. 
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iii. The Client or its authorized representative shall have the right to inspect and assess the 
performance of all maintenance works and may impose corrective measures if 
performance benchmarks are not met. 

 
28.5 Documentation and Record-Keeping 

The Contractor shall maintain detailed records of all maintenance activities, inspections, 
defect rectifications, and post-completion monitoring. These records shall include: 

i. Daily maintenance logs with details of work completed, manpower deployed, and 
materials used. 

ii. Inspection reports and defect records, specifying issues identified, response times, and 
corrective measures taken. 

iii. Compliance reports to verify adherence to MoRTH, IRC, and contractual quality 
standards. 

All reports shall be submitted to the Client in accordance with Clause 27 (Reporting and 
Documentation) and made available for audits or verification at any time. 
 
 

29. Defects Liability Period (DLP) 
29.1 Definition and Scope 

The Defects Liability Period (DLP) shall commence from the date of Substantial Completion 
and the issuance of the Certificate of Substantial Completion by the Client. During this 
period, the Contractor shall be responsible for identifying and rectifying any defects, 
deficiencies, or non-conformities in the works related to road construction, periodic 
maintenance, routine maintenance, electrical works, and electrical maintenance. These 
defects may arise due to faulty materials, poor workmanship, or non-compliance with the 
contract specifications, approved designs, or relevant standards. The Contractor shall, at its 
own cost, rectify such defects within the timeframe stipulated by the Client, ensuring that the 
works meet the required functional, structural, and safety standards. Any failure to address 
defects within the specified period may result in the Client undertaking the necessary 
rectifications at the Contractor’s risk and expense. The issuance of the Final Acceptance 
Certificate shall be subject to the satisfactory completion of all remedial works. 

 
29.2 Rectification of Defects 

The Contractor shall promptly investigate and rectify any defects or deficiencies identified by 
the Client during the Defects Liability Period (DLP) within the timeframe specified in the 
Contract or as instructed by the Client. The rectification work shall be carried out in 
compliance with the contract specifications, applicable standards, and safety requirements, 
ensuring that the works maintain their structural integrity, functionality, and operational 
efficiency. All costs associated with defect rectification, including materials, labor, equipment, 
and any necessary rework, shall be borne entirely by the Contractor. In the event of failure to 
rectify defects within the stipulated timeframe, the Client reserves the right to impose 
penalties as per Clause 15 (Performance Standards and Penalties) or undertake the 
rectification work at the Contractor’s risk and expense. The Contractor shall also ensure that 
any remedial work does not disrupt the ongoing operations or compromise the safety of road 
users and site personnel. 

 
29.3 Inspection During DLP 

During the Defects Liability Period (DLP), the Client or its authorized representative shall have 
the unrestricted right to inspect the completed works at any time to assess their performance, 
structural integrity, and compliance with contractual requirements. The Contractor shall 
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facilitate such inspections by providing full access to all relevant areas, documentation, and 
personnel necessary for a thorough evaluation. Any defects, deficiencies, or non-conformities 
identified during these inspections shall be formally notified to the Contractor in writing, 
specifying the nature and extent of the required remedial actions. The Contractor shall 
undertake corrective measures without delay, ensuring that all defects are rectified to the 
satisfaction of the Client. Failure to address the notified defects within the prescribed 
timeframe shall attract penalties as per Clause 15 (Performance Standards and Penalties), 
and the Client may undertake the necessary rectifications at the Contractor’s cost and risk. 

 
29.4 Maintenance During DLP 

The Contractor shall ensure that all components related to road construction, periodic 
maintenance, routine maintenance, electrical works, and electrical maintenance— including 
road pavements, drainage systems, street lighting, signage, and other associated civil and 
electrical infrastructure— are maintained in a fully functional and compliant state throughout 
the Defects Liability Period (DLP). The Contractor shall conduct routine inspections and 
undertake necessary maintenance activities in accordance with the standards specified in 
the Contract, MoRTH specifications, and IRC guidelines. Any deterioration, structural failures, 
electrical malfunctions, or deficiencies identified during this period shall be rectified by the 
Contractor at its own cost within the timeframe specified in the Contract or as directed by the 
Client. Non-compliance with maintenance obligations or delays in rectification shall attract 
penalties as per Clause 15 (Performance Standards and Penalties), and the Client reserves 
the right to undertake necessary corrective actions at the Contractor’s expense. 

 
29.5 Final Inspection and Handover 

Before the expiry of the Defects Liability Period (DLP), the Contractor shall formally notify the 
Client of the readiness for a final inspection. The Client or its authorized representative shall 
conduct a thorough inspection of all works related to road construction, periodic 
maintenance, routine maintenance, electrical works, and electrical maintenance, including 
road pavements, drainage systems, street lighting, signage, and other associated civil and 
electrical infrastructure. The inspection shall verify that all identified defects, deficiencies, and 
non-conformities have been rectified as per the contractual requirements, MoRTH 
specifications, and IRC guidelines. If the works are found to be in compliance and satisfactory, 
the Client shall issue the Final Acceptance Certificate, formally concluding the DLP. In case of 
any outstanding deficiencies, the Contractor shall be required to address them within the 
stipulated timeframe before the certificate is issued. 

 
29.6 Extension of DLP 

If any defects, deficiencies, or non-conformities related to road construction, periodic 
maintenance, routine maintenance, electrical works, or electrical maintenance remain 
unresolved at the expiry of the Defects Liability Period (DLP), the DLP shall be automatically 
extended until all such defects have been satisfactorily rectified and certified by the Client. 
The Contractor shall remain fully responsible for rectifying these defects at its own cost, 
ensuring compliance with the contractual requirements, MoRTH specifications, and IRC 
guidelines. The extended DLP shall continue until the Client formally certifies that all 
outstanding defects have been addressed to its satisfaction. Any failure to rectify defects 
within the extended period may result in penalties, deductions, or other remedies as 
stipulated in the contract. 

 
29.7 Retention Release 
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The release of retention money or any portion thereof, held as a performance guarantee 
during the Defects Liability Period (DLP), shall be contingent upon the satisfactory rectification 
of all defects, deficiencies, and non-conformities related to road construction, periodic 
maintenance, routine maintenance, electrical works, and electrical maintenance. Upon 
successful completion of the final inspection and verification that all rectifications have been 
carried out in accordance with the contract, MoRTH specifications, and IRC guidelines, the 
Client shall issue the Final Acceptance Certificate. Only upon issuance of this certificate shall 
the retention money be released to the Contractor. Any pending defects at the time of DLP 
expiry may lead to a proportional withholding of retention money until all outstanding issues 
are resolved. 

 
29.8 Duration of DLP 

The Defects Liability Period (DLP) shall be twelve (12) months or as mentioned in Contract 
Data Sheet, from the date of issuance of the Certificate of Substantial Completion by the 
Client, unless extended under Clause 29.6. 
 
Exclusions 
The Contractor shall not be liable for defects arising due to normal wear and tear, misuse, or 
acts of God as defined under Clause 19, Force Majeure, unless otherwise specified in the 
Contract. 

 
30. Liquidated Damages 
30.1 Applicability 

The Contractor acknowledges that the timely and satisfactory execution of Road 
Construction, Periodic Maintenance, Routine Maintenance, Electrical Works, and Electrical 
Maintenance is critical to the Client’s operations. Any failure to meet the performance 
standards, contractual timelines, or obligations as specified in this Contract shall result in 
the imposition of Liquidated Damages (LD) as compensation for losses, operational 
disruptions, or inconvenience caused to the Client. 

 
30.2 Trigger for Liquidated Damages 

Liquidated Damages shall become applicable in the following scenarios: 
a) Delayed commencement or completion of any scheduled maintenance activities. 
b) Non-compliance with response times for emergency repairs or incident management. 
c) Failure to maintain performance standards as per Clause 28, Maintenance and Performance. 
d) Repeated non-rectification of defects within stipulated time frames during the Defects 

Liability Period (DLP). 
 

30.3 Rate of Liquidated Damages 
The LD rate shall be calculated as a percentage of the Contract Value or the specific 
milestone value, as detailed in the Contract Data Sheet. The total LD shall not exceed the 
maximum cap, 10% of the Contract Value, unless otherwise specified in the Contract Data 
Sheet. 

 
30.4 Computation and Deduction 

The Liquidated Damages shall be calculated on a pro-rata basis for delays or deficiencies, as 
applicable, and shall be deducted from the Contractor’s interim payments, retention money, 
or any other dues payable under the Contract. 

 
30.5 Exemptions 
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No Liquidated Damages shall apply if the delay or non-compliance is solely attributable to: 
a) Force Majeure events, as defined in Clause 19. 
b) Written instructions or approvals awaited from the Client beyond the stipulated period. 
 

30.6 Additional Penalties for Chronic Non-Performance 
In cases of persistent or willful non-performance by the Contractor, as determined by the 
Client, the Liquidated Damages may be supplemented with penalties, termination, or other 
remedies provided under this Contract. 

 
30.7 Non-Exclusivity of LD 

The imposition of Liquidated Damages shall not preclude the Client from seeking other 
remedies, including termination of the Contract or claims for actual damages, where 
applicable. 

 
30.8 Acknowledgement 

The Contractor agrees that the Liquidated Damages are a genuine pre-estimate of the loss 
likely to be suffered by the Client and do not constitute a penalty under applicable laws. 

 
31. Notices and Communications 
31.1 Mode of Communication: 

All notices, instructions, approvals, requests, and other communications required or 
permitted under this contract shall be in writing and delivered through one of the following 
means: 

a) Registered post or courier to the designated addresses of the parties. 
b) Email communication to the designated official email addresses provided by the parties, 

provided that such emails are acknowledged by the recipient. 
31.2 Designated Contact Details: 

Each party shall provide and maintain updated contact details, including physical address, 
email address, and phone number, for all official communications. Notices sent to these 
addresses shall be deemed to have been duly served. 

31.3 Effective Date of Notices: 
Notices shall be deemed to have been received: 

a) If delivered by registered post or courier, on the date of actual delivery or acknowledgment of 
receipt. 

b) If sent by email, on the date of acknowledgment by the recipient, or, if no acknowledgment is 
received, within 48 hours of dispatch, provided no error or failure message is received. 

31.4 Change of Address or Contact Details: 
Either party may change its designated contact details by giving written notice to the other 
party. Such changes shall become effective five (5) business days after receipt of the notice. 

31.5 Language of Communication: 
All notices and communications under this contract shall be in English unless otherwise 
specified in the Special Conditions of Contract. 

31.6 Binding Nature of Communications: 
All instructions, notices, and approvals issued by the Client under this clause shall be binding 
on the Contractor. Any queries or clarifications from the Contractor must be sought in writing 
within the stipulated time frame specified in the contract. 

31.7 Service of Legal Notices: 
Legal notices related to the contract shall be served to the respective registered office 
addresses of the parties and marked "For the Attention of Legal Counsel." 
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32. Confidentiality and Non-Disclosure 
32.1 Confidential Information: 

All information, data, reports, drawings, documents, trade secrets, technical specifications, 
and other materials, whether written, verbal, or electronic, disclosed by either party during the 
performance of this contract shall be considered confidential and proprietary ("Confidential 
Information"). 

32.2 Obligations of the Contractor: 
The Contractor agrees to: 

a) Use Confidential Information solely for the purpose of fulfilling its obligations under this 
contract. 

b) Not disclose or permit the disclosure of Confidential Information to any third party without the 
prior written consent of the Client, except as required by law. 

c) Protect Confidential Information with the same degree of care used to safeguard its own 
confidential and proprietary information but no less than reasonable care. 

32.3 Permitted Disclosures: 
The Contractor may disclose Confidential Information to: 

a) Employees or subcontractors who need access to such information to perform the contract, 
provided they are bound by confidentiality obligations no less restrictive than those in this 
clause. 

b) Government authorities or regulatory bodies, as required by applicable law, after notifying 
the Client in writing (unless prohibited by law). 

32.4 Exclusions from Confidentiality: 
The obligations under this clause shall not apply to information that: 

a) Is or becomes publicly available through no breach of this agreement. 
b) Was already in the possession of the receiving party without restriction before its disclosure. 
c) Is independently developed by the receiving party without use of or reference to the Client’s 

Confidential Information. 
d) Is lawfully disclosed to the receiving party by a third party without restriction on disclosure. 

32.5 Return or Destruction of Information: 
Upon the completion, termination, or expiration of this contract, or upon the Client's written 
request, the Contractor shall return or destroy all copies of the Client’s Confidential 
Information and provide written confirmation of such destruction. 

32.6 Duration of Confidentiality Obligations: 
The confidentiality obligations under this clause shall survive the termination or expiration of 
this contract for a period of five (5) years unless otherwise agreed in writing. 

32.7 Remedies for Breach: 
In the event of a breach or threatened breach of this clause, the Client shall be entitled to seek 
equitable relief, including but not limited to an injunction, in addition to any other remedies 
available under law or equity. 

 
33. Bank Guarantee Formats 

Provision of Bank Guarantee Formats: 
33.1 Bank Guarantee Formats:  
33.1.1 The Client shall provide the Contractor with the required formats for Bank Guarantees as per 

the terms and conditions stipulated in the Contract, including but not limited to:  
i. Performance Bank Guarantee 
ii. Advance Payment Bank Guarantee 
iii. Retention Money Bank Guarantee 
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iv. Security Deposit Bank Guarantee, if applicable. 
 
33.2 Availability of Formats:  
33.2.1 The Contractor shall be provided with the Bank Guarantee formats within [7] days from the 

date of contract execution or from the date of any event that triggers the requirement for a Bank 
Guarantee (e.g., Advance Payment, Performance Guarantee).  

33.2.2 These formats shall be made available either through the following means: - Directly from the 
Client’s Contract Administrator or Authorized Representative. - Via the Client’s designated 
electronic document management system (if applicable), accessible to the Contractor. 

33.2.3 Request for Formats: In the event the Contractor does not receive the Bank Guarantee 
formats as specified, the Contractor may request the required format(s) in writing. The Client shall 
make the necessary formats available to the Contractor within [7] days of receiving such a 
request. 

 
33.3 Compliance with Format: 

The Contractor shall ensure that the Bank Guarantees are furnished in strict accordance with 
the formats provided by the Client. Any deviations from the prescribed format shall be subject 
to the Client’s approval. 

 
33.4 Submission of Bank Guarantees:  

The Contractor shall submit the original Bank Guarantees to the Client at the appropriate 
stages, as per the terms of the Contract, and ensure that they are valid for the required period 
as per the contractual obligations. 

 
33.5 Costs of Bank Guarantees:  

All costs, charges, and fees related to the issuance and renewal of the Bank Guarantees shall 
be borne by the Contractor unless otherwise agreed by the parties in writing. 

 
34. Limitation of Liability 
The liability of the Contractor under this Agreement, whether arising from breach of contract, 
negligence, or any other cause, shall not exceed the total contract value or the amount recoverable 
under applicable insurance policies, whichever is higher, except in cases of gross negligence, wilful 
misconduct, or fraud. The Contractor shall not be held liable for indirect, incidental, or consequential 
damages, including but not limited to loss of profit, revenue, or anticipated savings, unless expressly 
stated otherwise in this Agreement or applicable law. 
The Client’s liability under this Agreement is limited to payment for works / services rendered and duly 
certified in accordance with the terms of this Contract. In no case shall either party be liable for claims 
arising from delays, disruptions, or failures resulting from events classified as Force Majeure, as 
defined under Clause 19. 
This limitation shall not affect the Contractor’s obligations related to indemnities, intellectual property, 
warranties, or the rectification of defects as outlined in this Agreement. 
 
 
35. Annexures and Appendices 
The following annexures and appendices form an integral part of this Contract and shall be referred 
to for detailed guidelines, specifications, and requirements applicable to the Road Maintenance 
Works: 

a) Bill of Quantities (BOQ) 
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This annexure includes the detailed schedule of quantities, unit rates, and cost estimates for 
all items of work covered under the Contract. The BOQ shall form the basis for interim and 
final payments, subject to adjustments as per the Contract terms. 

b) Specifications for Materials and Equipment 
This document provides the technical specifications for all materials and equipment to be 
supplied and utilized in the execution of the works, as per the latest MoRTH specifications, IRC 
standards, and other applicable codes. Compliance with these specifications is mandatory. 

c) Work Orders and Sample Forms 
Standardized templates for issuing work orders, recording daily progress, and maintaining 
site records are provided. These shall be used for proper documentation and record-keeping 
during the execution of the Contract. 

d) Inspection and Maintenance Checklists 
Comprehensive checklists detailing the procedures for inspections, periodic maintenance 
activities, and quality assurance measures are included to ensure compliance with 
performance standards. 

e) Safety Standards and Procedures 
This appendix outlines the safety protocols, emergency response plans, and mandatory 
compliance measures to ensure the health and safety of workers and the general public 
during the execution of works. 

f) Bank Guarantees 
This annexure includes the formats for bank guarantees required under the Contract, such as 
Performance Bank Guarantee, Advance Payment Guarantee, and Retention Money 
Guarantee. The Contractor shall ensure that all bank guarantees are submitted in the 
approved format and within the stipulated timelines as specified in the Contract. 
 
The Contractor shall ensure familiarity with all annexures and appendices and comply with 
their requirements. Any deviations or non-compliance must be addressed through written 
approval from the Client. 
In case of any conflict between the annexures or appendices and the main Contract terms, 
the provisions of the main Contract shall prevail unless expressly stated otherwise. 

 
36. Other Conditions 
36.1 General Compliance 

The Contractor shall comply with all applicable laws, regulations, codes, and standards 
governing road maintenance works, including but not limited to labor laws, environmental 
regulations, safety standards, and other statutory requirements. Any failure to comply with 
such laws and regulations shall be considered a breach of contract, and the Contractor shall 
bear all resulting consequences, including penalties and corrective actions. The Contractor 
shall also adhere to industry best practices and ensure that all personnel, subcontractors, 
and suppliers engaged in the project operate within the boundaries of the law and the terms 
of this Agreement. 

 
36.2 Interpretation of Contract 

In the event of ambiguity or inconsistency between clauses of this Contract, the interpretation 
most consistent with the overall intent and objectives of the Agreement shall prevail. Should 
disputes regarding interpretation arise, they shall initially be resolved through consultation 
between the Client and Contractor. If unresolved, the matter shall follow the dispute resolution 
mechanism outlined in Clause 18. Both parties agree that all provisions of this Contract must 
be interpreted harmoniously to avoid rendering any clause redundant or inapplicable. 
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36.3 Confidentiality and Intellectual Property Rights 
36.3.1 Ownership of Deliverables 

36.3.1.1 All data, drawings, designs, reports, calculations, manuals, maps, photographs, and 
other deliverables produced or supplied by the Contractor under this Contract shall become 
the sole property of the Client upon submission. The Contractor shall not use, replicate, or 
disclose such deliverables for any purpose outside the scope of this Contract without the 
prior written consent of the Client. 

36.3.2 Confidential Information 
36.3.2.1 The Contractor agrees to treat all information provided by the Client or generated 

during the execution of this Contract as confidential. Such information shall not be disclosed 
to any third party or used for any purpose other than fulfilling the obligations under this 
Contract, except as required by law or with the written approval of the Client. 

36.3.3 Intellectual Property Warranty 
36.3.3.1 The Contractor warrants that all work, methodologies, and materials provided under 

this Contract do not infringe upon any existing intellectual property rights, including patents, 
copyrights, or trademarks of third parties, as per the applicable laws in India, including but 
not limited to the Copyright Act, 1957, and the Patents Act, 1970. The Contractor shall be solely 
responsible for resolving any claims or disputes arising from such infringements at its own 
cost. 

36.3.4 Proprietary Technology and Methods 
36.3.4.1 If the Contractor uses any proprietary technology, software, or methodologies owned 

by the Contractor during the performance of this Contract, it shall obtain prior written 
approval from the Client. Such proprietary elements shall remain the property of the 
Contractor unless explicitly transferred to the Client in writing. 

36.3.5 Return of Data and Materials 
36.3.5.1 Upon the termination or expiration of this Contract, the Contractor shall return or 

destroy all confidential information, data, and materials belonging to the Client, as 
instructed by the Client. 

36.3.6 Compliance with Laws 
36.3.6.1 The Contractor shall comply with all applicable intellectual property and 

confidentiality laws in India, including but not limited to the Indian Contract Act, 1872, the 
Copyright Act, 1957, and any relevant rules or guidelines issued by Indian authorities. 

 
36.4 Third-Party Rights 

This Contract is intended solely for the benefit of the Client and Contractor. It does not confer 
any rights, privileges, or remedies upon any third party, nor does it create any obligations or 
liabilities for the benefit of third parties. However, this limitation does not preclude the 
enforcement of obligations or liabilities directly related to third-party safety, property 
damage, or environmental compliance arising out of the Contractor’s actions during the 
execution of this Contract. 

 
36.5 Force of Documentation 

This General Conditions of Contract (GCC), along with its annexures, appendices, and 
referenced documents such as technical specifications, MoRTH guidelines, IRC standards, 
and work orders, forms the complete and binding agreement between the Client and 
Contractor. Any deviations, amendments, or additions to these documents must be agreed 
upon in writing and signed by both parties to take effect. In the event of conflict between the 
main Agreement and its annexures or appendices, the order of precedence specified in the 
Special Conditions of Contract shall apply. 
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36.6 Provisions for Emergencies 

In the event of an emergency, such as natural disasters, accidents, or critical incidents that 
threaten public safety, the Contractor shall take immediate action to mitigate risks and 
prevent further harm. This includes mobilizing resources, securing the affected area, and 
providing necessary assistance in coordination with local authorities. The Contractor must 
notify the Client of such actions within 24 hours and submit a detailed report outlining the 
measures taken and any anticipated costs. Any additional work performed under such 
circumstances shall be subject to review and approval by the Client. 

 
36.7 Waiver 

The failure of either party to enforce any provision of this Contract shall not constitute a waiver 
of their rights to enforce the same or any other provision at a later time. A waiver shall only be 
valid if expressed in writing and signed by the party granting it. Such a waiver shall be limited 
to the specific breach or circumstance outlined and shall not be construed as a continuing 
waiver of other or future breaches. 

 
36.8 Entirety of Agreement 

This Contract constitutes the entire agreement between the Client and Contractor 
concerning the scope of road maintenance works and supersedes all prior agreements, 
communications, and understandings, whether written or oral. No modifications or 
amendments to this Agreement shall be valid unless executed in writing and signed by both 
parties. Both parties affirm that they have entered into this Agreement based on its express 
terms and not in reliance on any representations, promises, or warranties not explicitly 
contained herein. 

 
36.9 Survival of Terms 

Provisions of this Contract that by their nature extend beyond its termination or expiration 
shall survive and remain in effect. This includes, but is not limited to, clauses related to 
confidentiality, intellectual property, warranties, dispute resolution, indemnities, and liabilities. 
The Contractor acknowledges that these surviving obligations are essential to protecting the 
Client’s rights and interests even after the completion or termination of this Contract. 

 
36.10 Acknowledgment 

The Contractor acknowledges that they have read and understood the terms and conditions 
of this Contract, including all annexures, appendices, and referenced documents. By signing 
this Agreement, the Contractor agrees to be bound by its terms and confirms their capability 
to fulfill all obligations outlined herein. The Contractor also warrants that they have sought 
independent legal or professional advice as necessary to comprehend the implications of 
this Contract fully. 

 
36.11 Language of the Contract 

The official language of this Contract shall be English. All correspondence, documentation, 
instructions, and deliverables related to this Contract shall be prepared, submitted, and 
interpreted in English only. In the event of any discrepancy between versions of this Contract 
or its associated documents in any other language, the English version shall prevail. 
The Contractor shall ensure that its personnel, subcontractors, and agents are adequately 
conversant in English to comply effectively with the terms and obligations under this Contract. 
Any translation of this Contract or related documentation into another language shall be for 
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convenience only and shall not carry legal validity unless expressly agreed upon by both 
parties in writing. 
The parties agree that clarity and consistency in communication are paramount to the 
successful execution of the Contract, and this provision is binding on all parties. 
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Not Applicable  
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List of Approved Makes 

S. 

No 
Items Description Name of Approved Suppliers/Vendors 

 
 

 
1 

 
 

 
Cement 

Ultratech Cement Ltd 

Ambuja Cement- Holcim 

J K Super/Laxmi 

Wonder 

Shree Cement 

Birla/Mangalam Cement 

ACC Ltd 

 
2 

 
Reinforcement Steel 

1. SAIL 

2. TATA Steel 

3. Rastriya Ispat Nigam Ltd [RINL] 

4. Jindal Steel Power Ltd 

5. JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd) 

 
 
 

 
3 

 
 
 

 
Plates 

Essar Steel Limited 

SAIL 

Jindal Steel & Power Limited 

JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd) 

RINL 

Uttam Galva Steel 

Bhushan Steel & Power 

Arcelor & Mittal 

Tata Steel 

 
4 

 
Structural Steel 

1. Tata Steel 

2. SAIL 

3. RINL 

4. Jindal Steel Power Ltd 

 
5 

 
Bitumen (VG 30/ VG 40) 

1. HPCL 

2. IOCL 

3. BPCL 

4. MRPL 

5. Reliance 

 
6 

 
Emulsion (RS & SS) 

1. Hincol 

2. Tiki Tar Shell India Ltd. 

3. BPCL 

4. IOCL 

 
7 

 
Concrete Admixtures 

1. FOSROC 

2. Sika 

3. BASF 

4. Dr. Fixit 

8 AC Pipes Local vendors complying IS requirement 

 
 

 
9 

 
 

 
PVC/HDPE Pipes 

FIP 

Astral 

Finolex 

Prince 

Supreme Industries Ltd 

Kissan Irrigation Ltd. 

Jain Irrigation 

APL Apollo 
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List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 

10 High Tensile Steel strands 1. Usha Martin 

2. TATA 

3. Kataria 

11 Sealant and sealant Primer 

for PQC 

1. FOSROC 

2. Sika 

3. BASF 

4. Dr. Fixit 

12 Curing Compound 1. FOSROC 

2. Sika 

3. BASF 

4. Dr. Fixit 

13 Separation Membrane 

(LDPE) 

1. Vishakha Polyfab 

2. D.P. Wires 

14 Hume Pipe Local vendors complying IS requirement 

15 Paver Blocks Local vendors complying IS requirement 

16 Drainage Spout Local vendors complying IS requirement 

17 Sheathing Pipes 1. Tirupati Plastomatics Private Limited 

2. Usha Martin 

3. Dynamic 

4. Kataria 

18 Expansion joints 

(Modular/Strip seal) 

1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai 

2. Maurer - Sanfield India Limited 

3. Mageba Bridge Products Pvt. Ltd. Kolkata 

19 Bearings  

19.01 Elastomeric bearing 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai 

2. Maurer - Sanfield India Limited 

3. Mageba Bridge Products Pvt. Ltd. Kolkata 

19.02 POT-PTFE Bearings 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai 

2. Maurer - Sanfield India Limited 

3. Mageba Bridge Products Pvt. Ltd. Kolkata 

20 Re Wall: 

Panels with all accessories 

like Geo Grid Materials, 

GI Clamp, etc 

1. Maccaferri 

2. Techfab India 

3. Strata Geosystems 

4. Reinforced Earth India Pvt. Ltd 

5. Geosys India Infrastructure Pvt. Ltd. 

21 Geocomosite Material for 

Filter Media 

1. Maccaferri 

2. Strata Geosystems 

3. Techfab India 

22 Traffic Signs, Marking and 
other Appurtenances: 

 

22.01 Retro Reflective Tapes 

for Signages 

Any supplier with "3M/Orafol" Reflective sheet 

22.02 Delineators (Roadway 

Indicators) 

Any supplier with "3M/Orafol/Alcolite/Frontier " Reflective sheet 

22.03 Reflective pavement 

markers (road Studs) 

Any supplier with "3M/Orafol/Kataline/Alcolite " Reflective sheet 

22.04 Solar blinkers Any supplier with "3M/Orafol/ Alcolite" Reflective sheet 

22.05 Solar studs with red 
flashes 

Any supplier with "3M/Orafol/ Alcolite" Reflective sheet 



Annexure A3 – List of Approved Makes (V-01)  

 

List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 

23 Highways & toll 

Illumination & Electrical 

works 

 

23.01 High mast Bajaj/ Philips/ Crompton/ Valmont (upto 70M)/ Trans rail Lighting 

(up to 30M)/ Utkal (upto 30 M) Sigma Search light (upto 30M)/ 

Utkarsh India Ltd. 

23.02 Pole with Single Arm For GI Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/ 

Aster Teleservices/Utkarsh India Ltd. 

23.03 Median Lighting, Double 

Arm 

For GI Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/ 

Aster Teleservices/ Utkarsh India Ltd. 

23.04 Light inside/ under the 

Structure (i.e. VUP, PUP, 

Flyover, Toll Plaza canopy 

etc.) 

Wipro/CGL/ Philips/Bajaj/ GE/ Osram/Havells/Sigma search light 

23.05 HT Cable Polycab/KEI / Ravin Cables/ Universal Cable/ Sterlite/ Gupta Power/ 

CCI/ Torrent Power/ Finolex /RPG 

23.06 LT Cable Polycab/KEI / Ravin Cables/ Universal Cable/ Torrent/Nicco/ Finolex 

/RPG/Havells/Cords/Thermos/Delton/Suyog 

23.07 LT Panels BCH/ Siemens/Schneider/ ABB/ L&T / C&S/ Manish Engineering, 

Mumbai / Akshar Electric. Baroda /Maktel, Vadodara/ Risha 

Control, Delhi/ Bharat Engineers, Vadodara/ Vidhyut Control, 

Ghaziabad/ Pyrotech Electronics, Udaipur/Milestone, Rudrapur I 

Unilec Engineer, Gurgaon/ Electro Control system, Noida 

23.08 Junction Boxes Sintex/Hensel 

23.09 Cabel Termination 3M/Yamuna/Raychem/Gala shrinkfit 

23.1 Cable Glands Comet/VBI/Dowells/HMI/Sunil & Co/ Arup Engg/Quality Precision 

23.11 Conduit M. Chandra/Supreme/Precision/BEC Industries/ Elmech India 

24 Pavement marking (Hot 

applied thermoplastic 

paint) 

1. DG group construction, Pune 

2. Kataline group, Mumbai 

3. Asian Paint, Mumbai 

4. Automark Industries 

5. Berger 

25 Chequered Tiles (25mm thk) Local vendors complying IS requirement 

26 ATMS & Toll Equipment’s 1. Efkon, Mumbai 

2. Metro, Delhi 

3. Rajdeep, MP 

4. Devaditya Technocrats LLP 

5. Qualix Information System LLP 

6. Vaaan Infra Pvt Ltd 

7. Superwave Communications & Infra Solutions Pvt Ltd 

27 Metal Beam Crash Barrier 1. Safety First 

2. AARNEEL Technocraft Private Limited 

3. Vinfab Engineers India Limited 

4. GR Infra Projects Ltd 

5. Utkarsh India Ltd. 

6. Jindal (india) Limited 

7. HI-TECH PIPES LIMITED 

8. Prakash Asphalting and Toll Highways India Limited 
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List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 

28 Static Weigh Bridge RICELAKE WEIGHING SYSTEM 

AVERY INDIA LTD 

ESSAE DIGITRONICS PVT. LTD. Ashbee System Ltd. 

29 Weigh In Motion 1. Efkon, Mumbai 

2. Metro, Delhi 

3. Rajdeep, MP` 

4. Ashbee System Ltd. 

30 Aluminium Section Hindalco 

BALCO 

NALCO 

31 Bajri/Frosted/Wired Glass 

/Clear Float Glass(5mm 

Thick) for Doors, 

windows 

saint Gobain 

Asahi Float 

Modiguard 

32 Ceramic/ Vitrified Tiles Somany Ceramics Limited 

Nitco Tiles 

Kajaria Ceramics 

Johnson Tiles 

Asian Granito India Ltd. 

33 Paints Jotun 

Asian 

Grandpolycoat 

Nerolac 

Berger 

34 Sanitory Fittings Parryware 

Jaquar 

Hindware 

Cera 

Somany 

35 ACP Panels Eurobond industries 

Alcan Composites India 

Aludecor Lamination 

36 Cement Board SHERA cement board by Mahapant fibre cement 

AEROCON C board from HIL 

37 Mortised Locks & Door 

Accessories 

Assa Abloy India Pvt. Ltd (Yale) 

Everiet 

Godrej & Boyce Manufacturing Company Limited 

Link Group of Industries 

Europa 

38 Pipes-MS Tube & Pipes 

(Galvanized)(IS 1239/IS 

3589) 

Tata Steel 

Indus 

Jindal 

Advance Steel Tubes Ltd. 

PS Steel tubes Ltd 

APL Apollo 

39 Bituminous Paint Shalimar 

STP 

Tiki Tar Industries 
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List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 

40 Gypsum Board False 

Ceiling/Partition Wall/ 

Fireproof Partition 

Saint Gobain Gyproc India Ltd. 

Borai Gypsum India Pvt. Ltd. 

Gypsonite 

41 Fasteners for Structural 

Steel 

Nexo Fasteners 

Lakshmi precision Screws Ltd. 

Precision Taps & dies pvt. Ltd. 

Bharti 

Deepak fasteners, 

Sundaram fasteners Ltd 

42 Structural Hollow Steel 

Sections (Square & 

Rectangular) 

Vinay Wires & Poly products (P) limited - (VWPPL) 

Hi Tech Pipes, Limited, TISCO 

Riddhi Steel & Tube Limited 

APL Apollo 

43 Structural Tubular 

Sections 

TISCO 

Jindal Steel 

SAIL 

Welspun 

Maharashtra Seamless 

Surya Roshni 

Ratnamani 

PSL Industries 

APL Apollo 

44 RBT/CONCERTINA 

COIL/BARBED WIRE 

Zonate Wire Industries 

Guru Krupa Wire Netting Industries 

A 1 Fence Products Company Pvt. Ltd. 

Sai Wire 

Parmeshwar Wire Products 
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Annexure A5- EHS Responsibilities and Requirements – Work on Live Road  
 

1. General 
1.1. Personal Protective Equipment & Safety Appliances 
The Contractor / Agency shall provide all the PPE (Personal Protective Equipment) and safety 
appliances required to carry out the job to all the workmen at its own cost and expenses. 

 
1.2. PTW System (Wherever applicable, Sole discretion of - NHIT 
The Contractor / Agency shall adhere to all the provisions of EHS requirements. In case of 
non-compliance or continuous failure in the implementation of any of EHS provisions. NHIT 
may impose stoppage of work without any cost or time implications /or impose a suitable 
penalty for non-compliance. 
 
1.3. EHS violation Penalty List in INR 
1.3.1. Non usage of PPEs – 1000/- 
1.3.2. Violation of Barricading Requirements 2,000/- 
1.3.3. Caution boards/signs not displayed.1000/- 
1.3.4. Work without PTW system 1000/- (EPC, O&M and Work on Live Road) 
1.3.5. Usage tools & tackles without valid third-party certification 2000/- 
1.3.6. Deployment and usage of cranes and equipment without valid third-party 

certification 5000/- 
1.3.7. Main carriage way blockage without prior permission and PTW 5,000/- 

1.3.8. Failure to deploy a shadow vehicle: ₹2,000 per instance. However, the requirement 
for a shadow vehicle may be waived at the sole discretion of the EHS Manager, 
depending on the duration of the activity and the severity of the hazard. 

1.3.9. Transportation of manpower using makeshift arrangements or a shadow vehicle: 
₹2,000 per instance / per person. 

1.3.10. Any other unsafe act and condition 2000/- 
 

Remarks: Fines & Penalties shall be decided & revised by NHIT project manager. Fines & 
Penalties amount will be deducted from Contractor / Agency payment. Above penalties are 
per violation per occasion basis. 
 
Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of 
the same violation may lead to temporary suspension, while a fifth recurrence may result in 
permanent contract termination. 
 

2. Method Statement & HIRA (Wherever applicable, Sole discretion of NHIT. The Contractor / 
Agency shall submit a detailed Work method statement and Hazard Identification & Risk 
Assessment (HIRA) for review and approval before commencing work. 
 

3. Work on Live Road (Wherever applicable, Sole discretion of NHIT  
 

 
3.1. Work Zone - Contractor / Agency shall create and maintain the Traffic control zones 

as per Section 4 of IRC SP 55 2014 – Advance warning zone, Approach transition zone, 
Activity zone, Terminal transition zone, Work zone end, ref figure (a) attached as 
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annexture. 
3.1.1. Provide MS board with “Arrow marking & Work in progress” display @ 100 meters 

ahead of the work zone and fix red flags over it for good visibility. 
3.1.2. Ensure to provide LED chevron or blinker in case of fog time or working during 

inadequate illumination. 
3.1.3. Display sign boards such as Go Slow, Speed Limit etc. 
3.1.4. Deploy flag man along with Red & Green flags with a whistle or virtual flagman to be 

placed for better visibility and a risk-free approach. 
3.1.5. Contractor / Agency should ensure sufficient manpower to provide the safety 

arrangement on live carriage way. 
3.1.6. MS board with display “Men at Work” (900 mm) & Arrow marking should be placed 

on the live carriageway in particular lane at least 500 m ahead of working place. 

4. ISO 14001 and ISO 45001 Requirement 

The Contractors and Agencies are encouraged to comply with the requirements of ISO 14001 
and ISO 45001. 
 
5. Environment 

General – The Contractor/Agency shall be responsible for the storage and disposal of any 
waste generated as a result of its operations and comply with the respective state / central 
pollution control board regulations. 
 
Routine maintenance/Initial improvement works – The Contractor/Agency shall obtain 
Consent to Establish (CTE) and Consent to Operate (CTO) at its own cost and expenses from 
the respective State Pollution Control Board and comply with the Hazardous and Other 
Wastes (Management and Transboundary Movement) Rules, 2016. 

 
 
Annexture - figure (a) 
 
 
 
Note - In addition to the above “Men at Work” (900 mm) & Arrow marking should be placed on 
the live carriageway at least 500 m ahead of working place. 
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BANK GUARANTEE FORMAT FOR BID SECURITY 
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.:  Tender No. _________, dated ________   

 

Bank Guarantee:  

 

Date:  

 WHEREAS _________________(Name of Bidder) __ (hereinafter called “the bidder”) has 
submitted his bid dated ______________________ (date) for the Tender No. _________, dated 
_________ (hereinafter called “the Bid”). 

 

 KNOW ALL MEN by these presents that We, ______________________ [Name of Bank) of 
___________________________________ [Name of Country] having our registered office at 
________________________ (hereinafter called “the Bank”) are bound unto  
____________________________________________________ [Name of Client] (hereinafter called 
“the Client”) in the sum of Rs. _______ (Rupees ______ Lakhs Only) for which payment will and truly to 
be made to the said Client the Bank binds himself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _______day of _________ 202_ 

 

THE CONDITIONS of this obligation are: 

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or 
2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with 

the Instructions to Bidder; or 
3. If the Bidder having been notified of the acceptance of his Bid by the Client during the period of bid 

validity, 
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, 

if required; or 
b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Bidders, 
we undertake to pay the Client up to the above amount upon receipt of his first written demand, without 
the Client having to substantiate his demand, provided that in his demand the Client will note that the 
amount claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying 
the occurred condition or conditions. 

 

This Guarantee will remain in force up to and including the date 120 (one hundred and twenty) days 
after the deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it 
may be extended by the Client, notice of which extension(s) to the Bank is hereby waived.  Any demand 
in respect of this Guarantee should reach the Bank not later than the above date. 

 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to 
Rs.__________ (Rs._________________________) and the guarantee shall remain valid till ________.  
Unless a claim or a demand in writing is made upon us on or before ____________ all our liability under 
this guarantee shall cease. 

 

This guarantee shall also be operatable at our New Delhi Branch located at ………….., from whom, 
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available 
on demand. In the contingency of this guarantee being invoked and payment there under claimed, the 
said branch shall accept such invocation letter and make payment of amounts so demanded under the 
said invocation 
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DATE _______________ 

 

SIGNATURE OF THE BANK _______________________ 

SEAL OF THE BANK _____________________________ 

SIGNATURE OF THE WITNESS ____________________ 

Name and Address of the Witness ___________________ 

 

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India  

 

NOTE for Issuing Bank (Not to be included in the BG):-  

1. The stamp papers of appropriate value shall be purchased in the name of bank, who issues the 

"Bank Guarantee”. 

 

2. The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial 

Bank acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank 

guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India. 

3. The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) 
signing the guarantee(s).  

4. The address, telephone no. and other details of the Head Office of the Bank as well as of issuing 
branch should be mentioned on the covering letter of issuing Branch.  

5. The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as per the 
norms prescribed by the RBI in this regard).  

6. The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following 
details:  

S. No.  Particulars   Details  

1  Name of Beneficiary   

2  Beneficiary Bank Account No.   

3  Beneficiary Bank Branch IFSC   

4 Swift Code 

(For foreign Applicants) 

 

5  Beneficiary Bank Branch Name   

6  Beneficiary Bank Address   

 

7. The confirmation with supporting details if any shall be specifically mentioned in the covering 
letter issued with the Bank Guarantee.  
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Bank Guarantee for Performance Security/Additional Performance 
Security 

To, 

NHIT Western/Eastern/Southern Projects Private Limited  

(Formerly National Highway Infra Projects Private Limited) 

G-5 & 6, Sector-10, Dwarka, New Delhi-110075 

 

WHEREAS: 

(A)   [name and address of contractor] (hereinafter called the 

“Contractor") and NHIT Western/Eastern/Southern Projects Private Limited, G-5 & 6, 

Sector-10, Dwarka, New Delhi-110075, (hereinafter called the “Concessionaire”) have 

entered into an agreement (hereinafter called the “Agreement”) for the [Name of Work], 

subject to and in accordance with the provisions of the Agreement 

(B) The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, during 

the {Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the 

Agreement) in a sum of Rs….. cr. (Rupees ………..….. crore) (the “Guarantee Amount”). 

(C) We, ………………….. through our branch at …………………. (the “Bank”) have agreed to 

furnish this bank guarantee (hereinafter called the “Guarantee”) by way of Performance 

Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period/ Defects Liability 

Period and Maintenance Period} under and in accordance with the Agreement, and agrees 

and undertakes to pay to the Concessionaire, upon its mere first written demand, and 

without any demur, reservation, recourse, contest or protest, and without any reference to 

the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the 

Concessionaire shall claim, without the Concessionaire being required to prove or to show 

grounds or reasons for its demand and/or for the sum specified therein. 

2. A letter from the Concessionaire, under the hand of an officer not below the rank of Head 

SPV in the NHIT Western/Eastern/Southern Projects Private Limited, that the Contractor has 

committed default in the due and faithful performance of all or any of its obligations under and 

in accordance with the Agreement shall be conclusive, final and binding on the Bank. The 

Bank further agrees that the Concessionaire shall be the sole judge as to whether the 

Contractor is in default in due and faithful performance of its obligations during and under the 

Agreement and its decision that the Contractor is in default shall be final and binding on the 

Bank, notwithstanding any differences between the Concessionaire and the Contractor, or 

any dispute between them pending before any court, tribunal, arbitrators or any other 

authority or body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor and/or 
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the Bank, whether by their absorption with any other body or corporation or otherwise, shall 

not in any way or manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Concessionaire shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or 

to extend the time or period for the compliance with, fulfilment and/ or performance of all or 

any of the obligations of the Contractor contained in the Agreement or to postpone for any 

time, and from time to time, any of the rights and powers exercisable by the Concessionaire 

against the Contractor, and either to enforce or forbear from enforcing any of the terms and 

conditions contained in the Agreement and/or the securities available to the Concessionaire, 

and the Bank shall not be released from its liability and obligation under these presents by 

any exercise by the Concessionaire of the liberty with reference to the matters aforesaid or 

by reason of time being given to the Contractor or any other forbearance, indulgence, act or 

omission on the part of the Concessionaire or of any other matter or thing whatsoever which 

under any law relating to sureties and guarantors would but for this provision have the effect 

of releasing the Bank from its liability and obligation under this Guarantee and the Bank 

hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Concessionaire in respect of or relating to the 

Agreement or for the fulfilment, compliance and/or performance of all or any of the 

obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for 

the period specified in paragraph 8 below and unless a demand or claim in writing is made 

by the Concessionaire on the Bank under this Guarantee all rights of the Concessionaire 

under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder. 

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim under 

this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be 

discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Concessionaire in writing and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been duly 

authorised to receive such notice and to effect payment thereof forthwith, and if sent by post 

it shall be deemed to have been given at the time when it ought to have been delivered in 

due course of post and in proving such notice, when given by post, it shall be sufficient to 

prove that the envelope containing the notice was posted and a certificate signed by an officer 
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of the Concessionaire that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 

effect for up to the date specified in paragraph 8 above or until it is released earlier by the 

Concessionaire pursuant to the provisions of the Agreement. 

12. This guarantee shall also be operatable at our…… ………….. Branch at New Delhi, from 

whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall 

be made available on demand. In the contingency of this guarantee being invoked and 

payment thereunder claimed, the said branch shall accept such invocation letter and make 

payment of amounts so demanded under the said invocation. 

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging 

System) platform & shall invariably send an advice of this Bank Guarantee to the designated 

bank of NHIT Western/Eastern/Southern Projects Private Limited, details of which is as 

under: 

S. No. Particulars Details 

1.  Name of Beneficiary NHIT Western/Eastern/Southern Projects 
Private Limited 

2.  Name of Bank State Bank of India 

3.  Account No.  

4.  IFSC Code SBIN0017313 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

 

 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as of 

issuing branch should be mentioned on the covering letter of issuing branch. 
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Guarantee for Advance Payment 
To, 

NHIT Western/Eastern/Southern Projects Private Limited  

(Formerly National Highway Infra Projects Private Limited) 

G-5 & 6, Sector-10, Dwarka, New Delhi-110075 

 WHEREAS: 

(A) ………………………………………………………….[name and address of contractor] 

(hereinafter called the “Contractor") has executed an agreement (hereinafter called the 

“Agreement”) with NHIT Western/Eastern/Southern Projects Private Limited, G-5 & 6, 

Sector-10, Dwarka, New Delhi-110075, (hereinafter called the “Concessionaire”) have 

entered into an agreement (hereinafter called the “Agreement”) for the [Name of Work], 

subject to and in accordance with the provisions of the Agreement 

(B) In accordance with Clause […….] of the Agreement, the Concessionaire shall make to the 

Contractor an interest bearing [Specify Percentage] advance payment (herein after called 

“Advance Payment”) equal to [__% (_____ per cent) ] of the Contract Price; and that the 

Advance Payment shall be made in _______ instalments subject to the Contractor furnishing 

an irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 

110% (one hundred and ten percent) of such instalment to remain effective till the complete 

and full repayment of the instalment of the Advance Payment as security for compliance with 

its obligations in accordance with the Agreement. The amount of {first/second} installment of 

the Advance Payment is Rs. ------ cr. (Rupees ------ crore) and the amount of this Guarantee 

is Rs. ------- cr. (Rupees ------ crore) (the “Guarantee Amount”)$. 

(C) We, ………………….. through our branch at …………………. (the “Bank”) have agreed to 

furnish this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment 

on time of the aforesaid instalment of the Advance Payment under and in accordance with the 

Agreement, and agrees and undertakes to pay to the Concessionaire, upon its mere first 

written demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate sum of the 

Guarantee Amount as the Concessionaire shall claim, without the Concessionaire being 

required to prove or to show grounds or reasons for its demand and/or for the sum specified 

therein. 

2. A letter from the Concessionaire, under the hand of an officer not below the rank of Head 

SPV in the NHIT Western/Eastern/Southern Projects Private Limited, that the Contractor has 

committed default in the due and faithful performance of all or any of its obligations for the 

repayment of the instalment of the Advance Payment under and in accordance with the 

Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that 

the Concessionaire shall be the sole judge as to whether the Contractor is in default in due 

 
$ The Guarantee Amount should be equivalent to ______% of the value of the applicable instalment. 
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and faithful performance of its obligations during and under the Agreement and its decision 

that the Contractor is in default shall be final and binding on the Bank, notwithstanding any 

differences between the Concessionaire and the Contractor, or any dispute between them 

pending before any court, tribunal, arbitrators or any other authority or body, or by the 

discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor and/or 

the Bank, whether by their absorption with any other body or corporation or otherwise, shall 

not in any way or manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Concessionaire shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance 

Payment or to extend the time or period of its repayment or to postpone for any time, and 

from time to time, any of the rights and powers exercisable by the Concessionaire against the 

Contractor, and either to enforce or forbear from enforcing any of the terms and conditions 

contained in the Agreement and/or the securities available to the Concessionaire, and the 

Bank shall not be released from its liability and obligation under these presents by any 

exercise by the Concessionaire of the liberty with reference to the matters aforesaid or by 

reason of time being given to the Contractor or any other forbearance, indulgence, act or 

omission on the part of the Concessionaire or of any other matter or thing whatsoever which 

under any law relating to sureties and guarantors would but for this provision have the effect 

of releasing the Bank from its liability and obligation under this Guarantee and the Bank 

hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Concessionaire in respect of or relating to the 

Advance Payment. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for 

the period specified in paragraph 8 below and unless a demand or claim in writing is made 

by the Concessionaire on the Bank under this Guarantee all rights of the Concessionaire 

under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder. 

8. The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or claim under 

this Guarantee is made in writing on or before the aforesaid date, the Bank shall be 

discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Concessionaire in writing and declares and warrants that it 

has the power to issue this Guarantee, and the undersigned has full powers to do so on 

behalf of the Bank. 

 
$ Insert a date being ________ days after the end of one year from the date of payment of the Advance 

payment to the Contractor (in accordance with Clause ____ of the Agreement). 
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10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been duly 

authorised to receive such notice and to effect payment thereof forthwith, and if sent by post 

it shall be deemed to have been given at the time when it ought to have been delivered in 

due course of post and in proving such notice, when given by post, it shall be sufficient to 

prove that the envelope containing the notice was posted and a certificate signed by an officer 

of the Concessionaire that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 

effect up to the date specified in paragraph 8 above or until it is released earlier by the 

Concessionaire pursuant to the provisions of the Agreement. 

12. This guarantee shall also be operatable at our……………….. Branch at New Delhi, from 

whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall 

be made available on demand. In the contingency of this guarantee being invoked and 

payment thereunder claimed, the said branch shall accept such invocation letter and make 

payment of amounts so demanded under the said invocation. 

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging 

System) platform & shall invariably send an advice of this Bank Guarantee to the designated 

bank of NHIT Western/Eastern/Southern Projects Private Limited, details of which is as 

under: 

S. No. Particulars Details 

1.  Name of Beneficiary NHIT Western/Eastern/Southern Projects 
Private Limited 

2.  Name of Bank State Bank of India 

3.  Account No.  

4.  IFSC Code SBIN0017313 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 
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(ii) The address, telephone number and other details of the head office of the Bank as well as of 

issuing branch should be mentioned on the covering letter of issuing branch. 
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Contract Data Sheet (CDS) 
This Contract Data Sheet (CDS) provides project-specific details as referenced in the Request for Proposal 
(RFP) for Pavement Rectification works and General Conditions of Contract. 
 
1. Employer and Contractor – Contact Information 

1.1. Employer (Client) Contact Details 
Detail Information 
Name of Employer NHIT Western Projects Private Limited 

Office Address 
Unit no. 3243rd Floor, D21 - Corporate Park, 
Sector-21, Dwarka -110077, Delhi 

Official Contact Person Sandeep Khosa, GM Procurement 
Phone Number 011 49253927 
Email ID tender@nhit.co.in 
Employer’s Representative (if applicable) N.A. 

 
1.2. Contractor Contact Details (As per RFP Clause 1.4) 

Detail Information 
Name of Contractor 

 

Office Address  
Authorized Representative  
Phone Number  
Email ID  
If JV/Consortium:  

 
 
2. Bid Invitation & Contract Overview (As per RFP Clause 1.1 & 1.2 of RFP; GCC Clause 2) 

2.1. Project Title (Clause 4 of RFP) 
Request for Proposal (“RFP”) issued by NHIT Western Projects Private Limited (NWPPL) for Engagement 
of Agency/Firm for Pavement Rectification works as per Schedule B at Agra Bypass Project in the state 
of Uttar Pradesh. 
2.2. Scope of Work (Brief Overview) (Clause 4.1 of RFP & Annexure [C2] of RFP) 

As per attached Annexure C2  
2.3. Contract Type & Payment Terms (GCC Clause 14; RFP Clause 2.2.14) 

The contract shall be awarded on Item Rate basis. The payment structure shall follow the provisions outlined 
in the RFP and GCC, as detailed below: 
 

Payment Component Details 
Advance Payment Not Applicable. 
Mobilization Advance 
Recovery 

Not Applicable 

Interim / Milestone 
Payments 

Payments shall be made as per certified progress of work, subject to 
deductions for advance recovery, retention money, and statutory taxes. 

Retention Money [06] % deduction from each bill, Subject to up to a maximum of 5% of the 
contract value. Refundable within 30 days after rectifying all defects which were 
identified on DLP period'. 

Deductions & 
Recoveries 

Deductions shall include statutory taxes, liquidated damages (if any), and 
advance recovery as per contract terms. 
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Price Adjustments (if 
applicable) 

Adjustments for inflation, material cost variations, or statutory changes as per 
the agreed formula. 

Performance Security [05] % of Contract Value, submitted as BG or FDR, valid until 30 days from the 
end of the Defect Liability Period (DLP). 

Final Payment Released upon successful completion, certification, and compliance with 
contract conditions. 

Defect Liability Period 
(DLP) Payment 

Any withheld amounts for DLP shall be released after 30 days of rectification 
of defects within the specified period. 

Bank Guarantees 
(BGs) & Validity 

All BGs must be valid for [13] months from the date of submission or as per 
contract conditions. 

Website www.nhit.co.in 
 
Note: NHIT shall be responsible for contract administration, ensuring compliance with the terms and 
conditions of the RFP and GCC, and overseeing project execution. 
 

2.4. Bid Reference & Contract Number 
The contract shall be identified by the following references: 

Description Reference 
Bid Reference Number NWPPL/FY25-26/RFP/Pavement Rectification Agra Bypass 
Contract Number N.A. 
Project Code  
(if applicable) 

N.A. 

Package Number  
(if applicable) 

N. A. 

 
 

2.5. Key Dates & Milestones (Clause 1.2 of RFP) 

Event Description Date & Time 
Location / Mode 
(Online/Offline) 

Invitation of RFP 26.09.2025 NHIT Office/Offline 
Last Date for Receiving Queries / 
Clarifications 

02.10.2025 Online 

Pre-Bid Meeting Date N.A. N.A. 
Pre-Bid Meeting Venue N.A. N.A. 
Client’s Response to Queries / Clarifications 03.10.2025 Online 
Last Date of Bid Submission 08 October 2025 up to 18:00 Hour NHIT Office/Offline 
Submission of Bid Security & Mandatory 
Documents 

Along with Bid documents NHIT Office/Offline 

Opening of Technical Bid 08 October 2025 at 18:30 Hour 
NHIT Office & 
Online 

Declaration of Eligible / Qualified Bidders To be intimated later Online 

Opening of Financial Bid To be intimated later 
NHIT Office & 
Online 

Letter of Award (LOA) To be intimated later Online 

Bid Validity Period 
120 Days from Submission Date, as 
per RFP  

---- 
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Event Description Date & Time 
Location / Mode 
(Online/Offline) 

Signing of Agreement To be intimated later 
NHIT Office & 
Online 

Note: Dates are indicative and subject to change via addendum. 
 
 
3. Time and Performance Obligations 
3.1. Commencement and Completion Dates:  
(RFP Clause 4; Annexure [C2] of RFP – Scope of Work; Clause 3 of GCC) 

Description Details 
Commencement 
Date 

Within 10 days of LoA/WO – The date on which the contract becomes effective, 
following the issuance of the Letter of Acceptance (LoA) and fulfilment of pre-
commencement conditions by the contractor. 

Conditions for 
Commencement 

- Submission and approval of Performance Security.  
- Submission and approval of Insurance Policies as per contract.  
- Mobilization of key personnel and equipment as per the approved 
deployment plan.  
- Submission and approval of the Detailed Work Program. 

Completion Date Within 150 days from Commencement date  
Milestones / Key 
Project Dates 
(If Applicable) 

The contractor shall adhere to the milestone schedule outlined in the contract. 
Failure to meet key milestones may result in penalties or liquidated damages as 
per the contract. 

 
3.2. Contract Duration  
(RFP Clause 4; Annexure [C2] of RFP – Scope of Work; Clause 3 of GCC) 

Description Details 
Total Contract Duration 150 days from the Commencement Date. 
Construction / 
Execution Period 

150 days. 

Defects Liability Period 12 Months after the issuance of the Completion Certificate. 
Extension of Time (EOT) 
Conditions 

The contractor may apply for an EOT in case of force majeure, employer 
delays, or other justifiable reasons as per contract provisions. Approval of an 
EOT is subject to the Engineer’s review and Employer’s approval. 

Penalty for Delay If the contractor fails to complete the work within the stipulated duration or 
delays mobilization beyond the agreed timeline, liquidated damages (LD) shall 
be levied as per contract terms. 

 
3.3. Defects Liability Period (Ref: GCC Clause 29) 

Description Details 
Defects Liability Period 
(DLP) Duration 

(12 months) from the issuance of the Completion Certificate. 

Scope of Contractor’s 
Obligations 

- Rectification of any defects, deficiencies, or failures occurring during the DLP.  
- Conducting necessary inspections and maintenance to ensure the durability 
of the work. 
- Responding to defect notifications within the stipulated timeframe. 

Response Time for 
Rectifications 

Minor defects – 05 Days  
Major defects – 10 Days 
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Critical defects affecting safety – Immediate action required 
Retention Money / 
Security Release 

06] % deduction from each bill, Subject to up to a maximum of 5% of the 
contract value. Refundable within 30 days after rectifying all defects which 
were identified on DLP period'. 

Failure to Rectify 
Defects 

If the contractor fails to rectify defects within the stipulated time, the Employer 
may engage a third party to perform the necessary rectifications at the 
contractor’s cost, deducted from retention money or performance security. 

 
3.4. Substantial Completion: (Ref. GCC Clause 23) 

Description Details 
Definition of 
Substantial 
Completion 

The stage when the Works, as per the Contract, are completed except for minor 
pending works or defects that do not materially affect the intended use of the 
project. 

Conditions for 
Substantial 
Completion 
Certification 

- All major works are completed as per the approved drawings and 
specifications.  
- The project is functional and fit for its intended purpose.  
- Testing & commissioning (if applicable) is successfully conducted.  
- Safety and operational compliance are ensured.  
- Any pending minor rectifications or works do not hinder functionality. 

Issuance of 
Substantial 
Completion 
Certificate (SCC) 

Upon fulfilment of the above conditions, the Engineer/Employer shall issue the 
Substantial Completion Certificate, marking the transition to the Defects 
Liability Period (DLP). 

Responsibility of the 
Contractor Post-
Substantial 
Completion 

- Rectification of minor pending works within the specified timeframe.  
- Adhering to defect rectification obligations during the DLP.  
- Handover of As-Built Drawings, O&M Manuals, and other necessary 
documents. 

Final Acceptance and 
Completion 
Certification 

The Final Completion Certificate shall be issued after the Defects Liability Period, 
provided all outstanding issues are resolved to the Employer’s satisfaction. 

This section is structured in accordance with GCC Clause 23 and provides a clear framework for determining 
substantial completion. 
 
 
4. Instructions to Bidders (ITB) 
4.1. Definitions & Interpretations (Ref: RFP Clause 2.1) 
All terms shall have the meanings assigned to them as per the Request for Proposal (RFP) and General 
Conditions of Contract (GCC). In case of any inconsistency, the order of precedence shall be as defined in 
the contract documents. 
 
4.2. Earnest Money Deposit (EMD) (Ref: RFP Clause 2.4.1) 

EMD Details Description 
EMD Amount ₹ 1,37,000 
Mode of Submission Demand Draft  
Validity of EMD 90 days. 
Refund Timeline for Unsuccessful 
Bidders 

Within [30] days of bid finalization. 
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Forfeiture Conditions 
- Withdrawal or modification of bid during validity period.  
- Failure to sign the contract or submit performance security within 
the stipulated time. 

Exemptions (if applicable) N.A.  
 
4.3. Electronic Submission (If Applicable) (Ref: RFP Clause 2.3.2.8) 

Description Details 

URL for Bid Submission https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce3
9f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce
7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOp
dNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3
QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyf
GkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis0
9d0EDwz1jfDG8etvV9nY7F 

Bid Submission Deadline As above clause 2.5 

Digital Signature Requirement  Not Applicable  

Special Instructions to Bidders  Bidders are required to submit their technical and financial bids in 
both physical and online formats.  

Process of Online Submission  Attached herewith as Annexure C10  

 
 
5. Eligibility & Qualification Criteria 
 
5.1. Financial Eligibility (Ref: RFP Clause 3.4.1,3.6.1 & Clause 12.1) 

Criteria Requirement Reference 
Minimum Cumulative Turnover 
in last 3 Years 

₹ 5,00,00,000 Ref: RFP Clause 3.4.1 

Net Worth Requirement ₹ Should be Positive Ref: RFP Clause 3.6.1 
Solvency Certificate (if 
applicable) 

Not Applicable Ref: RFP Clause 3.6.1 

Financial Data Submission 
Format 

Not Required Ref: RFP Clause 12.1 

 
5.2. Work Experience (Ref: RFP Clause 3 & Clause 12.2) 

Criteria Requirement Reference 
Executed Work Value 
Requirement 

Cumulative ₹ 5,00,00,000 in last 03 years Ref: RFP Clause 3.2.3 

Similar Experience Minimum 5 Years Ref: RFP Clause 3.4.1 
Civil Works Experience Minimum 5 Years Ref: RFP Clause 3.3.3 
Electrical Works Experience N.A. Ref: RFP Clause 3.3.4 
Ongoing Projects  
(if required) 

As per RFP Clause 2.2.7.3 & 12.2 
Ref: RFP Clause 2.2.7.3; 
12.2 

Work Experience Data 
Submission Format 

As per Clause 12.2 Ref: RFP Clause 12.2 

 
5.3. Joint Venture or Consortium – Not Allowed (For RFP Clause 2.2.1). 

https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F
https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F
https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F
https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F
https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F
https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F
https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d55ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgEBrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJPkncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F


National Highways Infra Trust 

 
Contract Data Sheet  

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Rectification Agra 
Bypass 

 

 Page 7 of 11  

 

 
 
6. Project Information (Ref: RFP Clause 4) 
6.1. Time for Completion & Key Dates (Ref: GCC Clause 3.1 & Clause 4; RFP Annexure [C2]) 
The Contractor shall commence the work within the stipulated time as per the Letter of Acceptance (LoA) 
and shall ensure completion within the contract duration specified below. 

Particulars Details 
Date of Commencement Within 10 days of LoA/WO 
Contract Duration [150] Days from the commencement date 
Scheduled Date of Completion Within 150 days from Commencement date 

 
6.2. Milestones & Performance Benchmarks (RFP Clause 4; Annexure [C2]) 
The Contractor shall achieve the following key milestones within the stipulated timeline: 

Milestone No. Description Timeline from Start Date 
Milestone 1 Not Applicable Not Applicable 
Milestone 2 Not Applicable Not Applicable 
Milestone 3 Not Applicable Not Applicable 

Failure to meet these milestones shall be subject to penalties or liquidated damages, as per Clause 30 of 
GCC. 
 
6.3. Project Scope (Ref: RFP Clause 4; Annexure [C2]) 
As per attached annexure C2 
 
6.4. Project Location & Length (Ref: RFP Clause 4.2.4; Annexure [C4]) 

Description Details 
Project Name Agra Bypass. 
Highway Stretch Agra Bypass 
Chainage Refer Annexure C4 
Total Length Refer Annexure C4 
State/Region Uttar Pradesh  

 
6.5. Technical Specifications & Standards (Ref: RFP Clause 11.4.2, Section 6.3, Annexure [C7]) 
The works shall conform to the following applicable standards: 

i. Relevant MoRTH Specifications for Road & Bridge Works 
ii. Relevant IRC (Indian Roads Congress) Codes & Guidelines 
iii. Relevant Indian Standard (IS) Codes 
iv. Relevant Employer’s Requirements as specified in the RFP 

 
 
7. Financial Proposal (Ref: RFP Clause 9) 
7.1. Payment Schedule (Ref: RFP Clause 9.2 & GCC Clause 14) 
The Contractor shall be paid as per the approved payment schedule, ensuring compliance with contractual 
obligations and performance benchmarks. 

Particulars Details 
Milestone-Based Payments [No] 
Bill of Quantities-Based 
Payment 

[Yes] 
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Advance Payment (if 
applicable) 

Not Applicable. 

Retention Money  
(Ref: GCC Clause 14.5) 

[06] % deduction from each bill, Subject to up to a maximum of 5% of 
the contract value. Refundable within 30 days after rectifying all 
defects which were identified on DLP period' 

Interim Payment Certificates 
(IPCs) 

Issued upon verification of completed work as per BoQ (monthly) 

Final Payment Released after successful completion and final acceptance of works 
Deductions (if any) Includes retention, penalties, or adjustments for non-conformance 
GST Payable Extra [Yes] 
Mode of Payment [NEFT / RTGS] 

Payment Processing Time 
Payments shall be processed within [45] days from submission of 
verified invoice. 

Taxes & Duties (excluding GST) As applicable, to be deducted at source (TDS, etc.) 
 
7.2. Bills of Quantities (BoQ) (Ref: RFP Clause 9.3) 
Measurement and payment shall be made strictly as per the approved Bill of Quantities (BoQ) and 
contractual provisions. 

Particulars Details 
Measurement & Payment Terms As per BoQ 

Verification Process Joint measurement by Engineer & Contractor before certification 
Variation in Quantities Subject to approval and rate adjustments as per contract 

 
 
8. Performance & Security Documents (Ref: RFP Clause 10.1 & 10.2) 
8.1. Performance Security (Ref: GCC Clause 33 & RFP Clause 10.1) 
The Contractor shall submit a Performance Security as per the details below: 

Particulars Details 

Performance Security Amount 05 % of contract Value 

Mode of Submission Bank Guarantee (BG)  

Validity Period [13] months from the Commencement of Defect Liability Period (DLP) 

Issuing Bank Criteria Scheduled Commercial Bank as per RFP guidelines 

Invocation Conditions Upon default, non-performance, or contract termination 

 
8.2. Advance Payment Security (Ref: RFP Clause 10.2) 
If an Advance Payment is applicable, the Contractor shall provide a Bank Guarantee (ABG) as security for 
the same: 

Particulars Details 
Advance Bank Guarantee (ABG) 
Amount 

Equal to the Advance Payment sanctioned if payable in this RFP.  

Format for Bank Guarantee As per Annexure [B3] 
Validity Period Until full adjustment of advance 

Adjustment Mechanism 
Deduction from Interim Payments as per the agreed recovery 
schedule 
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Bank Guarantee Issuing Authority Nationalized/Scheduled Commercial Bank 
 
9. Payments, Financials, and Security 
9.1. Insurance Requirements (Ref: GCC Clause 12) 
The Contractor shall procure and maintain the following insurances during the contract period: 

i. Contractor’s All-Risk Insurance covering loss or damage to works, plant, and materials. 
ii. Public Liability Insurance covering third-party claims due to contractor’s operations. 
iii. Worker’s Compensation Insurance as per applicable labor laws. 
iv. Any other insurance required as per Employer’s requirements. 

 
9.2. Currency of Payment (Ref: RFP Clause 2.2.14.3) 
All payments shall be made in INR, as per contract terms. 
 
9.3. Total Contract Price (RFP Clause 2.1; 2.3) 

Total Contract Value N.A. 
i. The contract price is inclusive/exclusive of applicable taxes and duties, as defined in the Agreement. 
ii. GST shall be payable extra, as applicable. 

 
9.4. Liquidated Damages for Delay (Ref: GCC Clause 30) 

i. If the Contractor fails to achieve mobilization as well as completion timelines, LD shall be levied at 0.5% 
of contract value per day of delay, subject to a maximum of [05] % of the contract price. 

ii. Delay beyond the maximum LD cap shall be liable for further penalties or contract termination, as per 
Employer’s discretion. 

iii. In the event of non-payment of liquidated damages as stipulated herein, the Employer shall be 
entitled to levy an interest @18% till dated of realization of liquidated damages, the said sum shall be 
payable by sole fact of the delay without the need for any previous notice or any legal proceedings, 
of proof of damages, which shall in all cases be considered as ascertained. The Employer may, without 
prejudice to any other method of recovery, deduct the amount of such liquidated damages from any 
moneys in its hand due for payment to the contractor. The payment of deduction of such damages 
shall not relieve the contractor of its obligation to complete the work or form any other of its obligations 
and liabilities under the contract. 

 
10. Supplementary Information for Bidders 

Particulars Details Reference Clause 

Clarifications Issued After 
Pre-Bid 

Any amendments or clarifications post pre-bid 
meeting will be officially communicated through an 
addendum. 

RFP Clause 11.5 & 
2.5 

Addendums & Corrigenda 
Any modifications to the RFP will be issued through 
formal addenda. Bidders must regularly check the 
employer’s website/portal. 

RFP Clause 11.6 

Bidder’s Responsibility for 
Site Conditions 

Bidders must examine site conditions before 
submission. No claims due to lack of site awareness 
will be entertained. 

RFP Clause 2.2.21.4. 

Bid Withdrawal & 
Modification Rules 

Conditions under which bidders may withdraw or 
modify their bids before the submission deadline. 

RFP Clause 2.3.2.5. 



National Highways Infra Trust 

 
Contract Data Sheet  

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Rectification Agra 
Bypass 

 

 Page 10 of 11  

 

Particulars Details Reference Clause 

Confidentiality & non-
disclosure 

Bidders must not disclose any project-related 
confidential information. Breach may lead to 
disqualification. 

RFP Clause 2.2.18; 
15; GCC Clause 32; 
36.3 

Disqualification Criteria 
Grounds for bid rejection (e.g., non-compliance, 
blacklisting, fraudulent practices). 

RFP Clause 3.8 

 
11. Abstract of Relevant Contractual Information 

Item No. Description Details GCC 
Clause 

Dispute Resolution and Governing Law 
1 Dispute Resolution 

Mechanism 
Process for resolving disputes (e.g., Arbitration, 
Mediation). 

GCC 18 

2 Governing Law Jurisdiction and applicable laws governing the 
contract. 

GCC 17 

Force Majeure and Termination 
3 Force Majeure Clause Conditions under which force majeure applies and 

the process for notifying. 
GCC 19 

4 Termination Clauses Conditions under which the contract can be 
terminated by either party. 

GCC 20 

Health, Safety, Environment, and Quality Management 
5 Health, Safety, and 

Environmental 
Management 

Contractor’s responsibilities regarding health, safety, 
and environmental protection. 

GCC 11 

6 Quality Management Quality control measures, adherence to standards, 
and quality certifications required. 

GCC 8 

Contractor’s Obligations 
7 Contractor’s Obligations Contractor’s primary responsibilities including 

timelines, material standards, and compliance. 
GCC 4 

8 Contractor's Personnel Details of the required personnel qualifications and 
roles. 

GCC 5 

Subcontracting, Risk, and Documentation 
9 Subcontracting and 

Assignment 
Conditions under which the contractor may 
subcontract or assign parts of the contract. 

GCC 6 

10 Risk Management Contractor’s obligations for identifying, monitoring, 
and mitigating risks. 

GCC 7 

11 Project Documentation and 
Reporting 

Reporting requirements, documentation submission 
during project progress. 

GCC 27 

12 Change Management Procedures for changes in project scope, cost, or 
time. 

GCC 16 

Warranties and Maintenance 
13 Warranties and 

Guarantees 
Warranties regarding the quality and performance of 
work/ materials. 

GCC 24 

14 Maintenance and 
Performance Standards 

Specific maintenance standards and performance 
benchmarks. 

GCC 28 

Performance Monitoring, Reporting, and Penalties 
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Item No. Description Details GCC 
Clause 

15 Performance Monitoring 
and Reporting 

Requirements for monitoring contractor 
performance and reporting during execution. 

GCC 15 

16 Performance Penalties Mechanisms for imposing penalties for 
underperformance. 

GCC 15 

Intellectual Property 
17 Intellectual Property Rights Ownership and use of designs, deliverables, or 

documents created during the project. 
GCC 
36.3 

Miscellaneous Provisions 
18 Compliance with Local 

Laws & Regulations 
Contractor shall comply with labor laws, 
environmental regulations, and tax obligations. 

GCC 4; 
13; 17 

19 Language of 
Communication 

All official communication, reports, and documents 
shall be in English. 

GCC 
31.5 

20 Amendments & 
Modifications 

Any modifications to the contract must be agreed 
upon in writing by both parties. 

GCC 16 

21 Contractor’s Obligations in 
Case of Termination 

Responsibilities in case of contract termination, 
including project handover. 

GCC 3.4; 
20 

 
12. Project-Specific Annexures (Ref: RFP Clause 18) 
The list of project-specific annexures, along with their respective formats and requirements, is detailed in RFP 
Clause 18 “List of Annexures”. Bidders shall refer to Clause 18 (List of Annexures) for complete details and 
ensure compliance with the submission requirements. 
 
 



 

 

  
  
  
          
  
   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
  

Annexure C2 

Scope of Works.  
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Request for Proposal (“RFP”) issued by NHIT Western Projects Private Limited (NWPPL) for 
Engagement of Agency/Firm for Pavement Rectification works as per Schedule B at Agra 
Bypass Project in the state of Uttar Pradesh. 

 

The detailed scope shall be as per Annexure C3, however rate shall include all costs associated 
with labor, material, machinery, Excavation, transporting, placing, Panting, curing, sampling, 
testing, and incidental works. Shuttering costs, where required, are also deemed included in the 
rate. The work shall be executed with due diligence, adhering to environmental and safety 
measures, and ensuring compliance with the project’s specifications and MoRTH standards. 

 

All costs towards transport, handling, hoisting, storage, watch and ward for all the materials 
procured for use in the Works, including all the equipment, labour, machinery, tools and 
tackles required for the Works and other Works related to horticulture as per needs from time 
to time shall be included in the Quoted Price and no extra claim on account of these charges 
will be entertained.  

 



S.No Description of work UOM Quantity Rate Amount

1 Scarification /Milling This item covers the milling of bituminous surfaces up to a depth

of 50mm, as per MoRTH Clause 111 and Clause 3004. The work shall be executed using a

cold milling machine such as Wirtgen W100H or equivalent, having a minimum milling

width of 1 meter and a capacity of at least 100 HP, capable of achieving the desired

depth in a single pass. The milled surface shall be uniform, free from loose material,

and prepared for subsequent works. Milled material shall be collected and loaded into

suitable transport vehicles immediately to prevent site obstruction. The quoted rate

shall include all costs necessary to complete the work but not limited to the cost of

equipment mobilization, milling, collection, loading, fuel, tools, labor, and traffic safety

arrangements. Approval of the Engineer-in-Charge for the machine and methodology

is mandatory. Measurement: per sqm of milled area, inclusive of all operations, which

shall adhere to relevant safety and environmental regulations.

Sqm 11,830.00  

2

Scarification /Milling This item covers the milling of bituminous surfaces up to a depth

of 100mm, as per MoRTH Clause 111 and Clause 3004. The work shall be executed using a 

cold milling machine such as Wirtgen W100H or equivalent, having a minimum milling

width of 1 meter and a capacity of at least 100 HP, capable of achieving the desired

depth in a single pass. The milled surface shall be uniform, free from loose material,

and prepared for subsequent works. Milled material shall be collected and loaded into

suitable transport vehicles immediately to prevent site obstruction. The quoted rate

shall include all costs necessary to complete the work but not limited to the cost of

equipment mobilization, milling, collection, loading, fuel, tools, labor, and traffic safety

arrangements. Approval of the Engineer-in-Charge for the machine and methodology

is mandatory. Measurement: per sqm of milled area, inclusive of all operations, which

shall adhere to relevant safety and environmental regulations.

Sqm 1,400.00    

Annexure C3 (BoQ) for Pavement Rectification work Agra Bypass Project NWPPL



3

The Dense Bitumen Macadam (DBM) work involves the supply and laying of DBM using

VG-40 bitumen to repair damaged road sections, potholes, or cracks. The DBM mix

shall be prepared in an approved Hot Mix Plant (HMP), ensuring the correct proportions

of bitumen and aggregates as per MoRTH Section 504. The material will then be

transported to the site and laid using suitable equipment such as a manual paver or

small vibratory rollers. The laid material will be compacted to the required density and

finish using vibratory rollers or hand rollers. The bitumen consumption for DBM is

expected to be 4.0 to 4.5 kg per sqm for a 25 mm compacted thickness. The quoted

rate shall include all the costs necessary to complete the work, but not limited to the

cost of VG-40 bitumen, aggregates, transportation from the HMP, compaction

equipment, labor for laying, compaction, and ensuring quality control during the

execution. The contractor must ensure that the work meets the required MoRTH

specifications for material quality, compaction, and finish. including loading of material

with F.E loader heating of binder aggregate and filler in approved hot mix plant as per

clause 6.5 of manual transporting the mixed material by tippers and laying with

approved paver finisher to the required level and grade rolling by self propelled power

rollers and vibratory rollers to achieve the desired density (approved by the

department) but excluding cost of primer/tack coat. [MoRTH Specification : Clause 

Cum 70.00        

4

The Bituminous Concrete (BC)- work involves the supply and laying of VG-40 bitumen

mixed with aggregates to restore the road surface in areas requiring patchwork or

pothole filling. The BC mix shall be prepared in an approved Hot Mix Plant (HMP),

ensuring that the bitumen and aggregates are mixed in the correct proportions. The

prepared BC will be transported to the site and laid using a manual paver or small

vibratory rollers. The laid material will be compacted to the specified thickness and

density using vibratory rollers or hand rollers. The bitumen consumption for BC is

expected to be 5.5 to 6.0 kg per sqm for a 25 mm compacted thickness. The quoted

rate shall include all costs necessary to complete the work, but not limited to the cost

of VG-40 bitumen, aggregates, transportation from the HMP, laying, compaction

equipment, labor for laying and compaction, and ensuring quality control. The

contractor shall ensure that the work is completed in compliance with MoRTH Section

507 specifications for BC, including the required material properties, compaction, and 

Cum 644.00     



5 Tack Coat-The work involves the application of a tack coat to prepare the surface for

the next layer of bituminous material. The existing road surface shall be thoroughly

cleaned to remove dust, debris, and loose material before the tack coat is applied.

Bitumen (IS 73: 2013) shall be heated and sprayed evenly at a rate of 0.25 to 0.3 kg per

sqm using a mechanical sprayer, in accordance with MoRTH Section 503. The

contractor shall ensure that the tack coat is applied evenly and allowed to cure before

the next layer is laid. The quoted rate shall include all costs necessary to complete the

work, but not limited to the cost of bitumen, application equipment, labor for surface

preparation and tack coat application, and any other resources necessary for the

proper execution of the work. Quality checks shall be performed to ensure that the tack

coat is applied at the specified rate and is uniformly spread. bitumen pressure sprayer

equipped for spraying the material uniformly at specified rates and temperatures as

per MORTH specification CI.503,112 ( Including cleaning of Road Surface )

Sqm 14,630.00 

-                  

-                  

-                  

Total Amount (A) in Rs.=

GST 18%

Total Amount Including GST in Rs.=



m m Sq.M m m Sq.M m Cu.M m

Length Width Area Length Width Area Depth Volume Length

1 3.880 3.900 MCW LHS Milling+BC Patch damage 20 7 140 20

2 12.716 12.745 MCW LHS Milling+BC Patch damage 29 7 203 29

3 12.795 12.805 MCW LHS Milling+BC Patch damage 10 3.5 35 10

4 12.820 12.840 MCW LHS Milling+BC Patch damage 20 7 140 20

5 13.065 13.095 MCW LHS Milling+BC Patch damage 30 3.5 105 30

6 13.110 13.115 MCW LHS Milling+BC Patch damage 5 3.5 17.5 5

7 18.880 19.055 MCW LHS Milling+BC Rutting 175 3.5 612.5 175

8 19.140 19.145 MCW LHS Milling+BC Patch damage 5 3.5 17.5 5

9 19.385 19.420 MCW LHS Milling+BC Patch damage 35 3.5 122.5 35

10 19.625 19.900 MCW LHS Milling+BC Rutting 275 3.5 962.5 275

11 20.170 20.180 MCW LHS Milling+BC Settelment 10 3.5 35 10

12 20.880 20.885 MCW LHS Milling+BC Patch damage 5 3.5 17.5 5

13 21.395 21.405 MCW LHS Milling+BC Patch damage 10 7 70 10

14 21.700 21.702 MCW LHS Milling+BC Patch damage 2 3.5 7 2

15 25.820 25.920 MCW LHS Milling+BC Rutting 100 7 700 100

16 30.550 30.600 MCW LHS Milling+BC Rutting 50 7 350 50

17 0.000 0.005 MCW RHS Milling+BC Patch damage 5 3.5 17.5 5

18 0.400 0.450 MCW RHS Milling+BC Patch damage 50 3.5 175 50

19 0.900 0.905 MCW RHS Milling+BC Patch damage 5 3.5 17.5 5

20 2.000 2.010 MCW RHS Milling+BC Patch damage 10 3.5 35 10

21 4.780 4.860 MCW RHS Milling+BC Patch damage 80 3.5 280 80

22 4.900 5.220 MCW RHS Milling+BC Cracks & Patch damage 320 3.5 1120 320

23 7.860 7.870 MCW RHS Milling+BC Patch damage 10 3.5 35 10

24 8.840 8.845 MCW RHS Milling+BC Patch damage 5 3.5 17.5 5

25 9.340 9.380 MCW RHS Milling+BC Patch damage 40 3.5 140 40

Side Required of Treatment 

Tack Coat & DBM Tack Coat & BC

Sr. No.

Chainage of Distress

Type of Defect

Milling

From To
Type of Carriageway



26 9.420 9.520 MCW RHS Milling+BC Cracks & Patch damage 100 7 700 100

27 9.550 9.575 MCW RHS Milling+BC Patch damage 25 3.5 87.5 25

28 9.600 9.620 MCW RHS Milling+BC Patch damage 20 3.5 70 20

29 12.720 12.800 MCW RHS Milling+DBM+BC Patch damage 80 7 560 80 7 560 0.05 28 80

30 12.800 12.850 MCW RHS Milling+DBM+BC Patch damage 50 3.5 175 50 3.5 175 0.05 8.75 50

31 16.280 16.300 MCW RHS Milling+BC Patch damage 20 3.5 70 20

32 17.415 17.435 MCW RHS Milling+DBM+BC Patch damage 20 7 140 20 7 140 0.05 7 20

33 17.470 17.490 MCW RHS Milling+DBM+BC Patch damage 20 7 140 20 7 140 0.05 7 20

34 17.515 17.535 MCW RHS Milling+DBM+BC Patch damage 20 7 140 20 7 140 0.05 7 20

35 18.130 18.200 MCW RHS Milling+DBM+BC Patch damage 70 3.5 245 70 3.5 245 0.05 12.25 70

36 21.450 21.460 MCW RHS Milling+BC Patch damage 10 3.5 35 10

37 22.410 22.420 MCW RHS Milling+BC Patch damage 10 3.5 35 10

38 23.500 23.550 MCW RHS Milling+BC Patch damage 50 3.5 175 50

39 23.950 23.960 MCW RHS Milling+BC Patch damage 10 3.5 35 10

40 27.150 27.650 MCW RHS Milling+BC Cracks & Patch damage 500 7 3500 500

41 9.090 9.140 Service Road LHS Milling+BC Slippage 50 7 350 50

42 9.200 9.250 Service Road LHS Milling+BC Slippage 50 7 350 50

43 9.350 9.370 Service Road LHS Milling+BC Slippage 20 7 140 20

44 13.300 13.350 Service Road LHS Milling+BC Slippage 50 7 350 50

45 23.350 23.400 Service Road LHS Milling+BC Slippage 50 7 350 50

46 23.610 23.640 Service Road LHS Milling+BC Slippage 30 7 210 30
13230 1400 70



m Sq.M m Cu.M

Width Area Depth Volume

7 140 0.05 7

7 203 0.05 10.15

3.5 35 0.05 1.75

7 140 0.05 7

3.5 105 0.05 5.25

3.5 17.5 0.05 0.875

3.5 612.5 0.05 30.625

3.5 17.5 0.05 0.875

3.5 122.5 0.05 6.125

3.5 962.5 0.05 48.125

3.5 35 0.05 1.75

3.5 17.5 0.05 0.875

7 70 0.05 3.5

3.5 7 0.05 0.35

7 700 0.05 35

7 350 0.05 17.5

3.5 17.5 0.05 0.875

3.5 175 0.05 8.75

3.5 17.5 0.05 0.875

3.5 35 0.05 1.75

3.5 280 0.05 14

3.5 1120 0.05 56

3.5 35 0.05 1.75

3.5 17.5 0.05 0.875

3.5 140 0.05 7

Tack Coat & BC

Remarks



   
   
           
    

 

 

 

 

 

 

 

 

 

 

 

 
 

  

Annexure C4  

Detailed location maps, site 

layouts, and access points 



National Highways Infra Trust 

 
Detailed location Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Repair/Agra 

 

 Page 1 of 1  

 

 

Agra Bypass (NH-44) 

 
A four–lane road originating on NH-19 (old NH-2) and terminating on NH-44 (old NH-3). The 

project length under the asses is 32.80 km. 

 

The asset starts from junction of NH-2 (km 176+800) in the state of Uttar Pradesh at km 0+00 
and ends at junction with NH-3 (km 13+ 030) in the state of Uttar Pradesh at km 32 +800.The 
asset has one toll plaza at Raibha (km 10+800) and acts as a bypass to the city of Agra in the 
state of Uttar Pradesh and a key link between Delhi and the regions of Gwalior, Maharashtra 
and all southern states. It further connects the traffic originating from west from areas such as 
Gujarat and Jaipur to the cities in the East (Kanpur, Lucknow and beyond), thereby supporting 
the east-west movement. This road also acts as a connector between major highways in the 
state of Uttar Pradesh, branches out to NH-52 (old NH-3) and NH-44 (old NH-7) at Gwalior. 

 

 



  
 
 
 
 
 
 
 
 
 
 
 
 

Annexure C5  

Design requirements including 

parameters for structural and 

safety submissions. 



National Highways Infra Trust 

 
Design Requirements Doc No.: NWPPL/FY25-26/ 

RFP/Pavement Repair/Agra 
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As per Contract Data Sheet 

 
 
 
 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annexure C6  

Construction requirements 

covering quality, workmanship, 

and testing standards. 



National Highways Infra Trust 

 
Construction Requirements Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Repair/Agra Bypass 
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As per Contract Data Sheet 
 
 
 



 

 

   
 
 
 
 
 
 
 
 
 
 
 
 

Annexure C7  

Technical specifications based 

on MoRTH, IRC, and IS codes. 



National Highways Infra Trust 

 
Technical Specifications Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Repair/Agra Bypass 
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As per Contract Data Sheet 
 
 
 
 
 



 

 

   
 
 
 
 
 
 
 
 
 
 
 
 

Annexure C8  

Approved drawings including 

layouts, GADs, and structural 

details. 



National Highways Infra Trust 

 
Approved drawings Doc No.: NWPPL/FY25-26/ RFP/ 

Pavement Repair/Agra Bypass 
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Not Applicable 

 
 
 
 



   
 
 

 
 

Annexure C9  
Draft Contract Agreement 

 
 
 
 
 
 
 



National Highways Infra Trust 

 
Draft Contract Agreement 

Doc No.: NWPPL/FY25-26/ RFP/ 
Pavement Repair/Agra Bypass 
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Not Applicable 
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Annexure C10 

Process of Online Bid 

Submission 
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Process/Step note for Open RFP Online Submission in NHIT 

NHIT                                                                            TYASuite 
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Step 1 

Click on the URL: -  https://nhit.tyasuite.com/#/login 

User will land on to page of Login (Refer the screenshot). 

 

 

• User will fill the email ID and Password to login by clicking on Login Button. 

• After login, User will land on to Dashbord of TYASuite which will look below. 

 

• Dashboard will reveal what access(role) the user has been given 

• There is search Option in Top Right Corner as well as Menu Option in extreme left. 

https://nhit.tyasuite.com/#/login
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Step 2 

• User can Search the “Open RFP” in the Search option or else it can be search through 

the menu option(Refer the screenshot). 

 

• When searched, user will land on to the Open RFP Page(Refer the screenshot) 

 

Following are the fields mentioned in Open RFP Page. 
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Step 3 

User will fill the following fields. 

• RFP Name: - Name of the RFP has to be filled. 

• RFP Description: - Description of the RFP has to be filled 

• Date of Publication 

• Bid Due Date 

• Date of Opening Financial Bid 

• Bid Close Date 

• Open RFP Dropdown 

• 2 step RFP Dropdown 

• Employee Who can Open Financial Bid 

• Employee Who can Open Technical Bid 

• Technical Bid Open Date 

• Submission of Technical Details 

• Financial Bid Details 

• Is Product Master 

• Is PR 

• Item Description 

• UOM 

• Quantity 

• Remarks 
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After saving this, User has to submit the document for Approval (if required). 

Step 4 

Below is the Screenshot of “RFP Approval” Page 

• User has to search the Page “Open RFP Approval” in the search box and also from “Side 

menus given. 

 

• User has to click on eye button to see the full details of the document. 

• The inside page will appear like below as per given by the Document Raiser. 

 

User can Approve or Reject the document by the “Approve” “Reject” Option given in the bottom 

of the page. 
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Step 5: - Vendor Login 

A link will be generated that will be posted at NHIT Website 

Please make sure to make a new Chrome Profile before Opening a new Link for different Entities 

as it is necessary to avoid login and password and Link confusions 

Here is the step to make a new Google Chrome Profile 

• Go to Google Chrome, Click on the Profile Name shown here. 

• Click on the “Add Chrome Profile” 

 

When clicked on “Add Chrome Profile” then this page will appear 
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• Now click on “Continue without an Account” and the below page will appear. 

 

• Save the Page as per NHIT Entities Name. 

• Make 5 Profiles like this as per NHIT Entities Name. 

• Click on Done button to save the profile. 

• Go to the NHIT Website and then Click on the Particular Link as per entity 

 

 

 

Below are the Link for Entities 

 

 

1. Link for NHIT Entity 

https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f76

45b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0

a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqS

wbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuF

DPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU 

https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
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2. Link for NHIM 

https://mt.tyasuite.com/#/login?public_reg=72551be97dae469d4fe4569cc4346d2229cb418f68

bf757bb2636c4d3a5e95f121496c8f7fac904ef8bcd3c4b7c616ba2bd844a0bc42e1d9526fbfd085

e42be910ZteJX4Co9XZe/rIwvKafqi3UTpF+CmeEHrfM+p07LCXvwpNF4eiRvTxEBQyqImzC6o3Hjm

O7RYCstrcaqMwM0989orvkZuE7zOjDgnvjLXHTzNRwYUGGUdSXF74bag0TTEHGsBWl9Je1wD4IN

FTKxdh8qAaUGqRY8lSqnc8DzRvZ/m8nl0Afha1MQerHmg 

3. Link for NEPPL 

https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe

62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9

749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoG

C34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsS

wo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC 

 

4. Link for NWPPL 

https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d5

5ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276

700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgE

BrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJP

kncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F 

 

5. Link for NSPPL 

https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce83047759

8258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffc

c68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjS

sepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8Nzm

Az785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb 

 

• Vendor will click on the Link and land on to Vendor Login Page (Refer the screenshot 

below). 

https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
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• Here If the Vendor is already registered to NHIT – TYASuite Portal so the Vendor can 

Directly put the Login ID and Password. 

• If the Vendor is new and He has to registered with the Option of “New Registration”. 

• When Vendor Clicks on “New Registration” then a Page appears to submit some basic 

details in order to submit the registration details. 

 

• Vendor will submit the following details 
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a. Vendor Name 

b. Email 

c. Mobile Number 

d. GSTN Number for Billing Purpose. 

• Vendor will submit the details and OTP will be sent to the mail ID given and after He will 

create a password for Login. 

• When the Password is generated then He can login to the Portal (Vendor Portal), The 

portal will look like below. 

 

 

• When Vendor will click on “Open RFP” from Menu Bar then following page will open. 

• List of Open RFPs will appear in the Page. Vendor shall 
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• Vendor will submit the Response after clicking on “+” button. 

• Vendor will see the following details once he clicks on + button. 

 

• Vendor has to submit the Technical Details with Attachment in the Activity Table and 

Financial details in Product Table with Pricing and attachments. 

• Once Vendor Submits the details, he can change the details till the Bid Time is over. 

 

Step 6: Open RFP Technical Response (Employee Login) 

Employee can login to the Portal and can check the Response submitted by the once Bid Due 

Time is Over. 

• User can click on Eye button appearing against the RFP created listing below in the 

screenshot. 
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• User can see a Column in Dashboard as “Numbers of Vendors Responded” where counts 

of the Vendors will appear which will be clickable 

 

• Details of Vendors will appear once the count is clicked like below screenshot 

 

• When User will click on eye Icon and can see the Technical Details submitted by the 

Vendors at one go like below(refer the screenshot). 
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• User has to check the details of submission for each Vendors and qualify the Vendors by 

clicking on “Is Technically Qualified”. 

• Once checked and marked, the user has to submit the Technical Response for Approval. 

• User has to go the “RFP Technical Approval” and approve it. 
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Step 7: - RFP Financial Response 

Once the Technical response has been submitted then RFP Financial Response will be opened by 

the User to see the Financial Response 

 

• User has to click on eye button to see the Financial Response. 

• The Financial Response will be seen for those Vendors which has been Technically 

qualified. 

 

• User will see the Financial + Technical Response and after seeing and selection of 

Vendor, He can submit the Financial Response. 

• User will go to the RFP Financial Approval Page and approve the Line item 
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Step 8: - All Approved RFP Response(Raise PO) 

From here A PO can be raised from “All Approved RFP Response”. 

 


